

FY12 AE North Pre-Solicitation

Data Date: 1 Jul 12

#	Scheduled to Advertise	Program	Project #	Project Title	Location	FAR Approved Range	Contract Type	Acquisition Strategy
1	2 Jul 12	FM	GHA-11-02	Ghazni Resident Office Expansion	Ghazni	\$100K-250K	Design-build	SAP/Low Price
2	2 Jul 12	O&M	PDHC080801DHW	UP District HQ @ Dor Baba, Nangarhar Water Well (ANP-I)	Nangarhar	\$100K-250K	Design-build	Purchase Order
3	2 Jul 12	O&M	O&M12-0001	FY 12 ANSF O&M Services Contract Projections TAN (ANA & ANP)	Multiple	\$100M-300M	Service	O&M Services Contract/TO
4	2 Jul 12	ANP	PDHE010703DH	UP District HQ Precinct 4 @ Ghazni, Ghazni	Ghazni	\$1M-5M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
5	3 Jul 12	O&M	PBCC080801BCW	BP Company HQ @ Dor Baba, Nangarhar (Water Wells) (ANP-I)	Nangarhar	\$100K-250K	Design-build	Purchase Order
6	5 Jul 12	FM	MES-MAR 12-02	Marmal Billets Expansion (MES-MAR 12-02)	Balkh	\$100K-250K	Design-build	SAP/Low Price
7	9 Jul 12	O&M	PPRC040101PRwt	Water Tower at UP Provincial HQ @ Asadabad, Kunar (ANP-I)	Kunar	\$100K-250K	Site Adapt	SAP/LPTA
8	12 Jul 12	O&M	PDHE010501DHWt	Water Tower @ UP District HQ Gelan, Ghazni (ANP-I)	Ghazni	\$100K-250K	Site Adapt	SAP/LPTA
9	14 Jul 12	ANP	PDHN020301DH	UP District HQ @ Borka (Burkah) , Baghlan	Baghlan	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
10	14 Jul 12	ANA	12-C013	KMTC Deep Water Well	Kabul	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
11	14 Jul 12	ANA	12-C012	AAF NKAIA Water Supply Well	Kabul	\$250K-500K	Site Adapt	886 MATOC - RG I - LOW PRICE
12	14 Jul 12	O&M	PFRC021513FR	UP DHQ PD12 CID-FRU, Kabul	Kabul	\$250K-500K	Site Adapt	SAP/LPTA
13	15 Jul 12	I&P	Power 2011-06	New Transformer and Bay at 110 KV Jalalabad Substation	Nangarhar	\$1M-5M	Design-build	Full & Open/LPTA
14	17 Jul 12	ANP	PNTC070702NT	National Fire Training Academy	Kabul	\$10M-25M	Design-build	Full & Open/Best Value
15	17 Jul 12	ANP	PDHE011701DH	UP District HQ @ Waghez, Ghazni	Ghazni	\$1M-5M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
16	20 Jul 12	I&P	CERP RD 2012-01	Salang Tunnel Improvements	Parwan	\$10M-25M	Design-build	Full & Open/LPTA
17	20 Jul 12	ANA	11-C025	Camp Commando FP Upgrade -Kabul	Kabul	\$1M-5M	Design-build	886 MATOC - RG I - LPTA
18	20 Jul 12	O&M	PDHC030401DHW	UP District HQ at Koh Band, Kapisa Water Well (ANP-I)	Kapisa	\$250K-500K	Design-build	886-Purchase Order
19	20 Jul 12	O&M	PDHN080101DHW	Elevated Water Tank & Well UP District HQ @ Balkhab, Sari Pul Water Source	Sar-e Pul	\$250K-500K	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
20	20 Jul 12	O&M	PDHN080601DHW	Elevated Water Tank & Well UP District HQ @ Sayad, Sari Pul Water Source	Sar-e Pul	\$250K-500K	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
21	21 Jul 12	I&P	Power 2011-07	Naghlu to Sarobi Transmission Line Rehab	Kabul	\$1M-5M	Design-build	Full & Open/LPTA
22	21 Jul 12	I&P	20111206140706	Ghor Tepa Road	Kunduz	\$5M-10M	Design-build	886-Full & Open
23	24 Jul 12	O&M	PMCE040501MC	RLC Gardez Medical Clinic Expansion	Paktiya	\$1M-5M	Design-build	886-Limited Comp/LPTA (<\$7.8M)
24	24 Jul 12	I&P	AIF FY12-02	FY12 AIF - Saracha Bridge	Nangarhar	\$5M-10M	Design-build	Full & Open/LPTA
25	25 Jul 12	I&P	20111106112900	Bamyan Connector Road	Bamyan	\$1M-5M	Design-build	Full & Open/LPTA
26	27 Jul 12	ANP	PAPC020702AP	ANCOP 1st Brigade Expansion	Kabul	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
27	27 Jul 12	O&M	O&M12-0003	FY 12 ANSF O&M SRM Project Projection TAN (ANA & ANP)	Multiple	\$25M-100M	Construction	Other
28	30 Jul 12	O&M	PDHN031001DHW	UP District HQ @ Marmal, Balkh Water Well (ANP-I)	Balkh	\$100K-250K	Design-build	886-Purchase Order
29	30 Jul 12	O&M	PPRC081101PRwt	Elevated Water Towers (10) UP District HQs, Nangarhar Province	Nangarhar	\$1M-5M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
30	30 Jul 12	ANA	12-E004	4/201st Brigade Garrison at Khas Kunar (TAM)	Kunar	\$25M-100M	Site Adapt	Full & Open/Best Value
31	2 Aug 12	O&M	PDHE040701DHW	UP District HQ at Laja Ahmad Khel, Paktiya Water Well (ANP-I)	Paktiya	\$250K-500K	Design-build	886-Purchase Order
32	2 Aug 12	ANP	PBPC040201BP	BP Expanded Battalion HQ @ Asmar, Kunar	Kunar	\$5M-10M	Site Adapt	Full & Open/LPTA
33	7 Aug 12	O&M	PPFC021505PF	APPF HQ Upgrade	Kabul	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
34	15 Aug 12	ANP	PDHC010501DH	UP District HQ @ Shaybar, Bamyan	Bamyan	\$1M-5M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
35	15 Aug 12	ANP	R-PBCE021201BC	R-BP Company HQ @ Meghugi Ghar, Khost	Khost	\$1M-5M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)

FY12 AE North Pre-Solicitation

Data Date: 1 Jul 12

#	Scheduled to Advertise	Program	Project #	Project Title	Location	FAR Approved Range	Contract Type	Acquisition Strategy
36	15 Aug 12	ANP	R-PBCE031301BC	R-BP Company HQ @ Urgun (Pir Khowti), Paktika	Paktika	\$1M-5M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
37	15 Aug 12	ANP	R-PBCC040501BC	R-BP Company HQ @ Shulton (formerly Dangum 1), Kunar	Kunar	\$1M-5M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
38	15 Aug 12	ANP	PBCC090301BC	BP Expanded Battalion HQ @ Gowardesh Bridge, Nuristan	Nuristan	\$5M-10M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
39	15 Aug 12	ANP	PBCC041003BC	BP Company HQ @ Nishigam, Kunar	Kunar	\$5M-10M	Site Adapt	886-Limited Comp/LPTA (>\$7.8M)
40	15 Aug 12	ANP	PBCC041004BC	BP Company HQ @ Shal, Kunar	Kunar	\$5M-10M	Site Adapt	886-Limited Comp/LPTA (>\$7.8M)
41	15 Aug 12	ANP	PBXE020301BX	Border Crossing Post @ Gulam Khan, Khost	Khost	\$5M-10M	Site Adapt	886-Limited Comp/LPTA (<\$7.8M)
42	15 Aug 12	ANP	PBCE040302BC	BP Company HQ @ Patan, Paktya	Paktiya	\$5M-10M	Site Adapt	886-Limited Comp/LPTA (>\$7.8M)
43	23 Aug 12	ANP	PBCN040101BC	BP Company HQ @ Shirin Tagab, Faryab	Faryab	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
44	23 Aug 12	ANP	PBCN060701BC	BP Company HQ @ Takht Qubat (Qala-I-Zai Dist), Kunduz	Kunduz	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
45	23 Aug 12	ANP	PFBN050101FB	FD Class B @ Aqchah, Jowzjan	Jowzjan	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
46	23 Aug 12	ANP	PDHN060602DH	UP Precinct 2 HQ @ Kunduz, Kunduz	Kunduz	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
47	23 Aug 12	ANP	PSCN041301SC	Main RD Sec Co @ Qaisar, Faryab	Faryab	\$1M-5M	Site Adapt	886 MATOC - RG I - LPTA
48	23 Aug 12	ANP	PBBN041001BB	BP Battalion HQ @ Meymana (Khwaja Sabz Posh Dist), Faryab	Faryab	\$5M-10M	Site Adapt	886 MATOC - RG I - LPTA
49	24 Aug 12	O&M	PDHC#1DH	UP District HQ Improvements @ PD6, Kabul	Kabul	\$1M-5M	Site Adapt	SAP/LPTA
50	28 Aug 12	ANA	12-C014	Depot 0 Warehouse	Kabul	\$25M-100M	Design-build	CENTCOM MATOC (TAM)