

QUESTIONS & ANSWERS (Q&A)
RFP, Warehouses (National Military Academy of Afghanistan), D/B Bathrooms (Darulaman) and
D/B Parking (Camp Julian), Kabul, Afghanistan

(Questions & Answers provided for informational purposes only)

If any Government responses indicate a change to the technical proposal, it is not official until
and amendment is issued)

13 Nov 2007

Question 1. In accordance with Clause 5.1 Performance Period, the completion time from NTP for Temporary Bath and Parking at Darulaman is 65days. It is of my opinion that the completion period is not fair enough to complete the works within the specified duration for the following reasons:

- (1) Site Survey/Master Planning requires 10 days from NTP (refer to Clause 5.1);
- (2) Contractor's submittal for approval of a complete design schedule within 14 days from NTP (refer to Clause 3.7.4);
- (3) Government's review and comment on the 35% design submittal within 14 days after submittal;
- (4) Government's review and comment on the 100% design submittal within 14 days after submittal.

It takes 42days from NTP to get approval for drawings from the Government, thus only 23days are allowed for the practical construction works.

Response: In response to the questions we have revised Section 01335. For the Bathrooms and Parking only the construction Submittal will be required.