

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES
2. AMENDMENT/MODIFICATION NO. 0004		3. EFFECTIVE DATE 08-Apr-2010	4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO.(If applicable)				
6. ISSUED BY AFGHANISTAN DISTRICT NORTH (AEN) US ARMY CORPS OF ENGINEERS OPERATION ENDURING FREEDOM APO AE 09366		CODE W5J9JE	7. ADMINISTERED BY (If other than item 6) See Item 6	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)		9A. AMENDMENT OF SOLICITATION NO. W5J9JE-10-R-0054		
		9B. DATED (SEE ITEM 11) 09-Mar-2010		
		10A. MOD. OF CONTRACT/ORDER NO.		
		10B. DATED (SEE ITEM 13)		
CODE		FACILITY CODE		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input checked="" type="checkbox"/> is not extended.				
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning <u>1</u> copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required)				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this amendment is to change the performance period in Section 00150 paragraph 4.0 and Section 01010 paragraph 5.0 from 540 days to 490 days. The closing date of this solicitation is unchanged.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
		TEL: _____ EMAIL: _____		
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED 08-Apr-2010	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM

The contractor period of performance end date has decreased by 50 days from 540 days to 490 days.

The following paragraphs from the noted Sections have been modified:

SECTION 00150**4.0 PROJECT SCHEDULE:**

The following is an internal design schedule and is subject to modification by the Offeror to suit their particular method of operation. Overall time constraints are required and cannot be changed except by contract modification. Prospective offerors shall be required to submit a complete schedule for design and construction that meets or exceeds the overall time goals of the Government for this project.

Notice to Proceed	following Award of Contract (upon written notification)
Design Phase - Basic Services Pre-design Meeting	within 7 days from Notice to Proceed
Preliminary Design Submittal (10%)	within 60 days following Notice to Proceed
Government review period (contractor must respond to government review comments in writing within 7 days)	14 days after receipt of 10% design
Site-Adapt General Design Submittal Due To include site design (65%)	within 90 days following Notice to Proceed
Government review period (contractor must respond to government review comments in writing within 7 days)	14 days after receipt of 10% design
Submittal Review Conference (<i>location TBD</i>)	within 7 days following submittal review
Incorporate Changes to Submittal (Re-Submit for Review and Approval 90% design submittal)	within 7 days following review conference
Final Site-Adapt Design Submittal Due	TBD following Notice to Proceed
Build Phase Authorization for Remainder of Work	Upon approval of design submittal
Total Design and Construction Period	Is changed from: 540 days (performance period includes design and construction phases) To: 490 days (performance period includes design and construction phases)

SECTION 01010

5.0 COMPLETION OF WORK

is changed from:

All work required under this contract shall be completed within **540** calendar days including government review time from Notice to Proceed for site work.

To:

All work required under this contract shall be completed within **490** calendar days including government review time from Notice to Proceed for site work.

(End of Summary of Changes)