
 

The Government intends to aw ard one Firm Fixed Price Contract.  This procurement is for the Site Adapt, Design and Construction of the 207th
 Compound expansion, Camp Zafar, Herat Province, Afghanistan.

The magnitude of this construction project is betw een $25,000,000 and $100,000,000 for the base and all options.

This acquisition is unrestricted/full and open.

The point of contact for this solicitation is Mark T. Jones, USACE-AES, US phone: 540-667-6867, email: mark.t.jones@usace.army.mil

X

MARK T JONES

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
17-May-2011

(RFP)

(IFB)

CALL:

207th Compound, Camp Zafar, Herat

B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NA ME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______10 calendar days and complete it w ithin ________540 calendar days after receiving

aw ard, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________52.211-10

12 A . THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE A ND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the w ork required are due at the place specified in Item 8 by ___________  
local time ______________17 Jun 2011 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date of fers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 

AND AWARD
(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

AFGHANISTAN DISTRICT SOUTH (AES)
US ARMY CORPS OF ENGINEERS
APO AE  09355

W5J9LE

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CA LENDAR DAYS

10

05:00 PM (hour)

Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.
10-W001A1

8. A DDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:
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20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date of fers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. A CKNOWLEDGMENT OF A MENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. A MOUNT 23. A CCOUNTING AND APPROPRIATION DA TA

24. SUBMIT INVOICES TO A DDRESS SHOWN IN ITEM

(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DA TE

25. OTHER THAN FULL A ND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. A DMINISTERED BY

(Include ZIP Code)14. NA ME AND A DDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE A DDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is  hereby  accepted as to the items lis ted. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions ident if ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration s tated in t his y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the c lauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or at tached to this contract.

30A. NAME A ND TITLE OF CONTRACTOR OR PERSON A UTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF A MERICA 31C. A WARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form 
 
 

TABLE OF CONTENTS 
 
Section     Title 
 
 
00010     Solicitation Contract Form 
00100     Bidding Schedule/Instructions to Bidders 
00600     Representations and Certifications 
00700     Contract Clauses 
00800     Special Contract Clauses 
      
 
00150     The Design/Build Process 
00555     Design Concept Documents 
01010      Scope of Work 
01015     Technical Requirements 
01040     Security 
01060     Special Clauses 
01060a     Ministry of Defense Sign 
01312     Quality Control System 
01321     Project Schedule 
01335     Submittal Procedures  
01335a     Attachments AES 
01335b    E-Submittal Format 
01355     Environmental Protection (ANSF Version) 
01415     Metric Measurements 
01451     Contractor Quality Control 
01525     Safety and Occupational Health Requirements 
01770     Closeout Procedures 
01780A    Closeout Submittals 
01781     Operation and Maintenance Data 
 
 
APPENDIX      Drawings       
    Helicopter Pad Design Guide (UFC 3-260-01)   
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BID SCHEDULE 

BIDDING SCHEDULE 
 

The Contractor shall provide a price for all items, including those labeled, “Optional Items.”   

 

ITEM DESCRIPTION  QTY  UNIT  Unit Price AMOUNT  
      
      
      

0001 GENERAL     

0001AA Mobilization/Demobilization 1 LS XXX $___________ 
      

0001AB Security 1 LS XXX $___________ 
      

0001AC Site Survey/Existing 
Conditions Map 1 LS XXX $___________ 

      
0001AD A/E Design 1 LS XXX $___________ 

      
0001AE Geotechnical Investigation 1 LS XXX $___________ 

      
0001AF As-Built Drawings 1 LS XXX $___________ 

      
0002 FACILITIES 

    
0002AA Officers Barracks 3 EA $_________ $___________ 

      
0002AB Small Officers Barracks 1 EA $_________ $___________ 

      
0002AC Combination NCO/Enlisted 

Barracks 4 EA $_________ $___________ 
      

0002AD Enlisted Barracks 12 EA $_________ $___________ 
      

0002AE NCO Barracks 5 EA $_________ $___________ 
      

0002AF Small NCO Barracks 1 EA $_________ $___________ 
      

0002AG Large Latrine 5 EA $_________ $___________ 
      

0002AH Small Latrine 16 EA $_________ $___________ 
      

0002AI Classroom Building 2 EA $_________ $___________ 
      

0002AJ Training Building 8 EA $_________ $___________ 
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0002AK MWR Building 1 EA $_________ $___________ 
      

0002AL PX Building 2 EA $_________ $___________ 
      

0002AM Storage Building 9 EA $_________ $___________ 
      

0002AN Battalion Headquarters 
Building 4 EA $_________ $___________ 

      
0002AO Small Admin Building 2 EA $_________ $___________ 

      
0002AP DPW Building 1 EA $_________ $___________ 

      
0002AQ Motor Pool Area 1 LS XXX $___________ 

      
0002AR Vehicle Fuel Point 1 LS XXX $___________ 

      
0002AS Weapons Storage 7 EA $_________ $___________ 

      
0002AT Trash Collection Point 20 EA $_________ $___________ 

      
0002AU Helicopter Pad 1 EA $________ $___________ 

      
0002AV Football (Soccer) Field 1 EA $________ $___________ 

      
0003 FORCE PROTECTION 

    
0003AA Perimeter Stone Wall 1 LS XXX $___________ 

      
0003AB Anti-Vehicle Trench 1 LS XXX $___________ 

      
0003AC Guard Towers 8 EA $________ $___________ 

      
0003AD Personnel Bunkers 100 EA $________ $___________ 

      
0003AE Entry Control Point 2 EA $________ $___________ 

      
0004 SITE DEVELOPMENT/ 

IMPROVEMENTS 
     

0004AA Site Grading and 
Stormwater Management 1 LS XXX $___________ 

      
0004AB Roads and 

Footpaths/Firelanes 1 LS XXX $___________ 
      

0004AC Water Distribution System 1 LS XXX $___________ 
      

0004AD Wastewater Collection 
System 1 LS XXX $___________ 

      
0004AE Grey Water Irrigation 

System 1 LS XXX $___________ 
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0004AF Underground Electrical 

Distribution System 1 LS XXX $___________ 
      

0004AG Communication System 
Backbone 1 LS XXX $___________ 

      

0005 DBA INSURANCE 1 LS XXX $___________ 
 
The amount listed by the offeror on this CLIN  is the estimated DBA insurance premium 
(estimated payroll of the offeror and its subc ontractors times the applicable rate(s)). The 
DBA insurance premium amount varies with payroll and the nature of services and will, 
therefore, be taken into account during pric e evaluation of offers.  The actual amount 
paid by the government under this CLIN w ill be based on the amount of the Rutherfoord 
invoice, stamp “paid” and submitted by the offe ror after contract award.  In the event of 
recalculation of the premium by CNA based on actual payroll amounts, the contracting 
officer will adjust this CLIN by contract modification to reflect the actual premium 
amounts paid. 

0006 

REIMBURSEMENT FOR 
ACTUAL PERFORMANCE 
AND PAYMENT BONDS 

PREMIUMS 1 LS XXX 
$___________ 
Not to Exceed 

 (see schedule note 10 of 
additional information)      

      
 TOTAL BASE BID ITEMS 

   $___________ 
      

 OPTIONAL BID ITEMS     
      

0007 Battalion Headquarters 
Building 1 EA $________ $___________ 

      
0008 Small Admin Building 2 EA $________ $___________ 

      
0009 Officers Barracks 1 EA $________ $___________ 

      
 TOTAL OPTIONAL BID 

ITEMS:     $___________ 
      
 

SCHEDULE TOTAL:    
 
$___________ 

 

SCHEDULE NOTES 

1. Offeror shall submit prices on all items.  Scope of work on each item is described in Section 
01010.   

2. Only one contract for the entire schedule will be awarded under this solicitation.  This project will 
be awarded as a single contract.   
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3. Costs associated with this project shall include design and construction costs, site development, 
and utility installation. 

4. A/E Design DEFINITION: Design costs shall consist of design analysis, drawings, and 
specifications for all facilities where a standard design has not been provided by the Government. 

5. EVALUATION OF OPTIONS: The award will be made to the lowest, responsive and responsible 
bidder.  For pricing purposes the Government will evaluate both the Base Proposals and Option 
Proposals.  The Government is not obligated to exercise the options. 

7. EXERCISE OF OPTIONAL BID ITEMS: Optional bid items (if any) may, at the option of the 
Government, be exercised at any time within 90 calendar days after receipt of the notice to 
proceed.   

8. ORDER of WORK: See Section 00150    
 

9. PERIOD OF PERFORMANCE AND LIQUIDATED DAMAGES:  See Section 00150 for 
performance schedule.  Period of performance is defined as the number of calendar days from 
receipt of notice to proceed.  The Period of performance will not be extended if optional items are 
exercised.  Liquidated Damages are included in this contract.  See FAR Clause 52.211-12.   

10. Notwithstanding the Contract Clause entitled “Payments Under Fixed-Price Construction 
Contracts,” the Contractor shall not be reimbursed an amount which exceeds the dollar amount 
set forth in bid item 0006. 

11. Abbreviations: 

LM = Linear meters 
SM = Square meters 
EA = Each 
LS = Lump Sum 
m2 = square meters 
kPa = kilopascals 
m = meters 
cm = centimeters 
l = liters 
kVA = kilo volt amps 

-END OF SECTION- 
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Section 00100 - Bidding Schedule/Instructions to Bidders 
 
INSTRUCTION TO BIDDERS 

INSTRUCTIONS TO BIDDERS 
 
INFORMATION TO BIDDERS 
 
OFFERORS are required to complete and submit the following: 
 
Standard Form 1442 Back,  
Bid Schedule, 
Section 00600, Representations and Certifications, 
Offer guarantee 
 
 
BID SUBMISSION  
 
Bids can be submitted by mail, FedEX/DHL/UPS or delivered in person.  Electronic submission of bids will not 
be accepted.   
 
 
Bids submitted by FedEX/DHL/UPS shall be sent to:   
 
 
     Mark Jones 
     US Army Corps of Engineers 
     Kandahar, Afghanistan 
     USACE – AES 
     APO, AE 09355 
 
 
Bids submitted by mail shall be sent to: Mark Jones 
     USACE-AES 
     APO AE  09355 
 
 
Bids delivered in person:  Bids can be delivered in person to FOB Lindsey.  Contractors that choose this method of 
submitting their bids that have a Kandahar Air Field (KAF) badge can access the base without an escort and deliver 
their bid to the U.S. Army Corps of Engineers (USACE) Castle 1 Building.  Contractors shall contact Mr. Job 
Sayago at 079-986-3287 (roshan) prior to arrival to coordinate delivery of the bid proposal since building access is 
restricted.   
 
If the Contractor does not have a KAF badge, they shall contact Mr. Job Sayago and he will meet the individual at 
the FOB Lindsey front gate to pick up the bid package.   
 
 
ENVELOPE(S) PURSUANT TO FAR 14.201-5 
 
Envelope (s) shall be plainly marked with the following information: 
Solicitation No. W5J9LE-11-B-0001_________________ 
Opening Date ___________________________________ 
Number of each amendment, which has been received 
______________________________________________ 
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BID CLOSING 
 
All bids are due no later than 17 June 2011 at 5:00 pm local time.   
 
 
BID OPENING 
 
To allow for maximum attendance, the bid opening will take place the following day from when the bids are due.  
The bid opening will be held at FOB Lindsey on 18 June 2011 at 2:00 pm local time at the USACE Castle 1 
Building, 2nd floor conference room.   
 
To gain access to the base at FOB Lindsey, contractors will need either a KAF Badge or they will need to submit 
the Visitor Badge Application located at the end of this section.   
 
Contractors with KAF Badge: 
 
Contractors that possess a KAF badge that desire to attend the bid opening can access FOB Lindsey without an 
escort.  They should report to USACE Castle 1 building in sufficient time to be seated in the conference room by 
2:00 pm local time.  They shall contact Mr. Job Sayago at 079-986-3287 to obtain access to the building.   
 
Contractors without a KAF Badge: 
 
Contractors that do not possess a KAF Badge shall fill out a Visitor Badge Application form provided with this 
solicitation and as a separate document and submit via email to Mr. Job Sayago at job.sayago@usace.army.mil.  The 
application shall be submitted a minimum of four days prior to the bid opening date.   
 
On the day of bid opening, contractors shall report to the front gate at FOB Lindsey no later than 1:00 pm local 
time.  They shall contact Mr. Job Sayago at 079-986-3287 once they arrive.  Mr. Sayago will escort individuals to 
the Force Protection office.  Each contractor will be required to present either their Passport or Tazkera to 
show proof of identity.  Individuals will complete the check in process at the Force Security Office and then be 
escorted to the USACE Castle 1 Building.     
 
Note:  Electronic devices are not allowed on FOB Lindsey and will be collected at the Front Gate.  
Contractors are reminded to contract Mr. Sayago prior to turning in their cell phones or other devices.   
 
 
PRICE BASIS 
 
Bidders are advised that only bids submitted on a firm price basis will be considered, and that bids submitted on any 
other than firm price basis will be rejected. (FAR 14.201-2 (a))  
 
Bid price alterations, i.e., crossed-out or white-out changes on the bid will not be accepted unless the change (s) 
is/are initialed by the person authorized to sign bid package. 
 
 
BID QUANTITIES 
 
Bids for less than specified quantities of each item in Section 00010 of the Schedule will not be considered. Failure 
to submit a unit price for each item where required in the Schedule will be considered as a material deviation from 
the requirements of the solicitation, and the bid will be rejected. (FAR 14.201-5) 
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BIDDER INQUIRIES 
 
All bidder inquiries shall be submitted by email to Mr. Mark Jones at mark.t.jones@usace.army.mil, with a courtesy 
copy to TAS.Contracting@usace.army.mil  Inquiries will be accepted up to 6 calendar days prior to the bid 
closing date.     

 
BONDING REQUIREMENTS 

 
BID GUARANTEE 
 
Bidders are required to furnish a bid guarantee in the proper form and amount, by the time set for opening 
of bids.  The amount of the bid guarantee shall be 20% of the bid price or $3,000,000, whichever is less.  See 
FAR Clause 52.228-1 BID GUARANTEE (SEP 1996) for specific requirements. 

   PERFORMANCE AND PAYMENT BOND REQUIREMENTS 

 

The Contractor awarded this contract is required to provide performance and payment 
bonds.  See FAR Clause 52.228-15 PERFORMANCE AND PAYMENT BONDS – 
CONSTRUCTION (OCT 2010).  Please note that the penal amount of performance and 
payment bonds at the time of contract award shall be 30 percent of the original contract 
price.   

 

 
 

DETERMINATION OF RESPONSIBILITY REQUIREMENTS 
 

 
1. To ensure award is made to a responsible bidder, a determination of responsibility will be 

conducted.  The apparent low bidder will be contacted by the Contracting Officer and will be 

required to provide the requested responsibility information within 3 days.  As part of this 

responsibility determination, the Contracting Officer will utilize the guidance contained in 

FAR 9.104-1 which states to be determined responsible, a prospective contractor must: 

a.  Have adequate financial resources to perform the contract or the ability to obtain 

them. 

b. Be able to comply with the required or proposed delivery or performance schedule. 

c. Have a satisfactory performance record. 
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d. Have a satisfactory record of integrity and business ethics. 

e. Have the necessary organization, experience, accounting and operational controls, 

and technical skills, or the ability to obtain them. 

f. Has the necessary production, construction, and technical equipment and facilities, or 

the ability to obtain them. 

g. Be otherwise qualified and eligible to receive an award under applicable laws and 

regulations. 

 

 
 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.214-3  Amendments To Invitations For Bids  DEC 1989    
52.214-4  False Statements In Bids  APR 1984    
52.214-5  Submission Of Bids  MAR 1997    
52.214-6  Explanation To Prospective Bidders  APR 1984    
52.214-7  Late Submissions, Modifications, and Withdrawals of Bids  NOV 1999    
52.214-18  Preparation of Bids-Construction  APR 1984    
52.214-19  Contract Award-Sealed Bidding-Construction  AUG 1996    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-34     SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991) 
 
Offers submitted in response to this solicitation shall be in the English language.  Offers received in other than 
English shall be rejected. 
 
(End of provision) 
 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
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  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm fixed price contract resulting from this solicitation. 
 
(End of provision) 
 
 
 
52.217-4     EVALUATION OF OPTIONS EXERCISED AT TIME OF CONTRACT AWARD (JUN 1988) 
 
Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the 
Government will evaluate the total price for the basic requirement together with any option(s) exercised at the time 
of award. 
 
(End of provision) 
 
 
 
52.217-5     EVALUATION OF OPTIONS (JUL 1990) 
 
Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the 
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the 
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).  
 
(End of provision) 
 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from 
US Army Corps of Engineers, Kandahar, Afghanistan, APO AE 09355. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
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52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
 (b) An organized site visit has been scheduled for 02 June 2011 at 9:30am local time.  Offerors shall not visit the 
site on their own schedule.   
 
 
(c) Participants will meet at the main gate to Camp Zafar and be escorted by a representative conducting the 
site visit to the project location.  Participants shall gather at the gate at 9:30am for pick up by a USACE 
representative at 10:00am.  Participants arriving past the appointed time will not be allowed access to the 
project site.   Please contact Donny Davidson at donny.d.davidson@usace.army.mil and Nabil Abourialy at 
nabil.abourialy@usace.army.mil to be added to the access list for the site visit. 
 
 
(End of provision) 
 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil/ 
 
http://acquisition.gov/comp/far/index.html 
  
 
(End of provision 
 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b)  The use in this solicitation of any Defense FAR supplement (48 CFR Chapter 2) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 (End of provision) 
 
 
SECTION 100 C3 CLAUSES 
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DEFENSE BASE ACT INSURANCE RATES – LIMITATION – FIXED-PRICE (APRIL 2011) 
 
(a)  The U.S. Army Corps of Engineers (USACE) has entered into a contract with CNA Insurance to provide all 
Defense Base Act (DBA) insurance to USACE, C-3 and the 408th CSB contractors and subcontractors at a 
contracted fixed rate.  The fixed rates for this insurance are as follows:  
 

Service   $3.50    per $100 of employee remuneration 
 Construction $4.25    per $100 of employee remuneration 
 Security  $10.00  per $100 of employee remuneration 
 Aviation  $17.00 per $100 of employee remuneration 
 
 
(b)  Bidders/Offerors should compute the total compensation or total payroll, (salary, plus overseas recruitment 
incentive and post differential, but excludes per diem, housing allowance, travel expenses, temporary quarters 
allowance, education allowance and other miscellaneous post allowances to include fee or profit) to be paid to 
employees who will be covered by DBA insurance.  Compute the cost of DBA Insurance by utilizing the spaces 
provided below for the base period and whatever extension there may be thereafter, if applicable. 
 
     (1)  Compensation of Covered Employees: __________________ 
 (Total Payroll Not Total Contract Value)   Ex:   If total Payroll is $100,000.00 
 
     (2)  Applicable DBA Rate: ___________________ 
 (Use appropriate Rate)   Ex:  If a Service, the rate is $3.50/$100 or 3.5% 
 
     (3)  Total DBA Cost:  _________________ 
 (Amount of DBA Premium)  Ex:  $100 K multiplied by 3% is $3,000.00 
 
(c)  Bidders/Offerors shall include a statement as to whether or not local nationals or third country nationals will be 
employed on the resultant contract.  
 
(d)   CNA Insurance is utilizing Rutherfoord International as their managing Broker.  The primary POC is the 
USACE DBA Program Administrator is Nikki Houngmany, (703) 813-6571 usace@rutherfoord.com.  The alternate 
POC is Sara Payne, Senior Vice President, (703) 813-6503 sara.payne@rutherfoord.com.   
 
(e)  Labor Category/Job Classification Definitions:   
 
SERVICE:  White-collar” workers providing IT, engineering/consulting services, and restaurant services. Security 
consultants are included in this category if they are only providing risk assessment services and no form of armed 
protection. 
 
CONSTRUCTION:  “Blue-collar” workers providing services such as carpentry, electrical, plumbing, 
mechanical, concrete/asphalt, de-mining, roofing, landscaping, janitorial, trash removal, Port-a-John/septic 
cleaning, pest exterminating, auto repair/dismantling, drivers/couriers, and heavy equipment operation and 
maintenance. Construction site supervisors/managers and life support service providers are included in this 
category as well as all Unskilled and Manual Labor Day Laborers.  * Most work will fall into this category* 

 
SECURITY:  Personal Security Detail (PSD) and Static or Convoy Guarding of property or personnel. 

 
AVIATION:  Pilot and Crew of any aircraft excluding ground personnel who provide maintenance or services and 
stay on the ground.  
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Section 00600 - Representations & Certifications 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, 
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in 
the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
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52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (SEP 2007) 
 
(a) Definitions. As used in this provision--``Lobbying contact'' has the meaning provided at 2 U.S.C. 1602(8). The 
terms ``agency,'' ``influencing or attempting to influence,'' ``officer or employee of an agency,'' ``person,'' 
``reasonable compensation,'' and ``regularly employed'' are defined in the FAR clause of this solicitation entitled 
``Limitation on Payments to Influence Certain Federal Transactions'' (52.203-12). 
 
(b) Prohibition. The prohibition and exceptions contained in the FAR clause of this solicitation entitled ``Limitation 
on Payments to Influence Certain Federal Transactions'' (52.203-12) are hereby incorporated by reference in this 
provision. 
 
(c) Certification. The offeror, by signing its offer, hereby certifies to the best of its knowledge and belief that no 
Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence 
an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress on its behalf in connection with the awarding of this contract. 
 
(d) Disclosure. If any registrants under the Lobbying Disclosure Act of 1995 have made a lobbying contact on 
behalf of the offeror with respect to this contract, the offeror shall complete and submit, with its offer, OMB 
Standard Form LLL, Disclosure of Lobbying Activities, to provide the name of the registrants. The offeror need not 
report regularly employed officers or employees of the offeror to whom payments of reasonable compensation were 
made. 
 
(e) Penalty. Submission of this certification and disclosure is a prerequisite for making or entering into this contract 
imposed by 31 U.S.C. 1352. Any person who makes an expenditure prohibited under this provision or who fails to 
file or amend the disclosure required to be filed or amended by this provision, shall be subject to a civil penalty of 
not less than $10,000, and not more than $100,000, for each such failure. 
 
(End of provision) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.209-2    PROHIBITION ON CONTRACTING WITH INVERTED DOMESTIC CORPORATIONS--
REPRESENTATION (JUL 2009) 
 
(a) Definition. Inverted domestic corporation means a foreign incorporated entity which is treated as an inverted 
domestic corporation under 6 U.S.C. 395(b), i.e., a corporation that used to be incorporated in the United States, or 
used to be a partnership in the United States, but now is incorporated in a foreign country, or is a subsidiary whose 
parent corporation is incorporated in a foreign country, that meets the criteria specified in 6 U.S.C. 395(b), applied 
in accordance with the rules and definitions of 6 U.S.C. 395(c). 
 
(b) Relation to Internal Revenue Code. A foreign entity that is treated as an inverted domestic corporation for 
purposes of the Internal Revenue Code at 26 U.S.C. 7874 (or would be except that the inversion transactions were 
completed on or before March 4, 2003), is also an inverted domestic corporation for purposes of 6 U.S.C. 395 and 
for this solicitation provision (see FAR 9.108). 
 
(c) Representation. By submission of its offer, the offeror represents that it is not an inverted domestic corporation 
and is not a subsidiary of one. 
 
(End of provision) 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.209-5     CERTIFICATION REGARDING RESPONSIBILITY MATTERS (APR 2010) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, State, or local) contract or subcontract; violation of Federal or State 
antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, tax evasion, violating Federal criminal tax laws, or 
receiving stolen property (if offeror checks “have”, the offeror shall also see 52.209-7, if included in this 
solicitation); and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.; and 
 
(D) Have [ballot], have not [ballot], within a three-year period preceding this offer, been notified of any delinquent 
Federal taxes in an amount that exceeds $3,000 for which the liability remains unsatisfied. 
 
(1) Federal taxes are considered delinquent if both of the following criteria apply: 
 
(i) The tax liability is finally determined. The liability is finally determined if it has been assessed. A liability is not 
finally determined if there is a pending administrative or judicial challenge. In the case of a judicial challenge to the 
liability, the liability is not finally determined until all judicial appeal rights have been exhausted. 
 
(ii) The taxpayer is delinquent in making payment. A taxpayer is delinquent if the taxpayer has failed to pay the tax 
liability when full payment was due and required. A taxpayer is not delinquent in cases where enforced collection 
action is precluded. 
 
(2) Examples. (i) The taxpayer has received a statutory notice of deficiency, under I.R.C. Sec.  6212, which entitles 
the taxpayer to seek Tax Court review of a proposed tax deficiency. This is not a delinquent tax because it is not a 
final tax liability. Should the taxpayer seek Tax Court review, this will not be a final tax liability until the taxpayer 
has exercised all judicial appeal rights. 
 
(ii) The IRS has filed a notice of Federal tax lien with respect to an assessed tax liability, and the taxpayer has been 
issued a notice under I.R.C. Sec.  6320 entitling the taxpayer to request a hearing with the IRS Office of Appeals 
contesting the lien filing, and to further appeal to the Tax Court if the IRS determines to sustain the lien filing. In 
the course of the hearing, the taxpayer is entitled to contest the underlying tax liability because the taxpayer has had 
no prior opportunity to contest the liability. This is not a delinquent tax because it is not a final tax liability. Should 
the taxpayer seek tax court review, this will not be a final tax liability until the taxpayer has exercised all judicial 
appeal rights. 
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(iii) The taxpayer has entered into an installment agreement pursuant to I.R.C. Sec.  6159. The taxpayer is making 
timely payments and is in full compliance with the agreement terms. The taxpayer is not delinquent because the 
taxpayer is not currently required to make full payment. 
 
(iv) The taxpayer has filed for bankruptcy protection. The taxpayer is not delinquent because enforced collection 
action is stayed under 11 U.S.C. 362 (the Bankruptcy Code). 
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) Principal, for the purposes of this certification, means an officer, director, owner, partner, or a person having 
primary management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; 
head of a division or business segment; and similar positions). 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information 
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course 
of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.209-7   INFORMATION REGARDING RESPONSIBILITY MATTERS (JAN 2011) 
 
(a) Definitions. As used in this provision-- 
 
Administrative proceeding means a non-judicial process that is adjudicatory in nature in order to make a 
determination of fault or liability (e.g., Securities and Exchange Commission Administrative Proceedings, Civilian 
Board of Contract Appeals Proceedings, and Armed Services Board of Contract Appeals Proceedings). This 
includes administrative proceedings at the Federal and State level but only in connection with performance of a 
Federal contract or grant. It does not include agency actions such as contract audits, site visits, corrective plans, or 
inspection of deliverables. 
 
Federal contracts and grants with total value greater than $10,000,000 means-- 
 
(1) The total value of all current, active contracts and grants, including all priced options; and 



W5J9LE-11-B-0001 
 

Page 19 of 64 
 

 

 
(2) The total value of all current, active orders including all priced options under indefinite-delivery, indefinite-
quantity, 8(a), or requirements contracts (including task and delivery and multiple-award Schedules). 
 
Principal means an officer, director, owner, partner, or a person having primary management or supervisory 
responsibilities within a business entity (e.g., general manager; plant manager; head of a  
division or business segment; and similar positions). 
 
(b) The offeror ( ) has ( ) does not have current active Federal contracts and grants with total value greater than 
$10,000,000. 
 
(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by submission of this offer, 
that the information it has entered in the Federal Awardee Performance and Integrity Information System (FAPIIS) 
is current, accurate, and complete as of the date of submission of this offer with regard to the following information: 
 
(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in connection with the 
award to or performance by the offeror of a Federal contract or grant, been the subject of a proceeding, at the 
Federal or State level that resulted in any of the following dispositions: 
 
(i) In a criminal proceeding, a conviction. 
 
(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary fine, penalty, 
reimbursement, restitution, or damages of $5,000 or more. 
 
(iii) In an administrative proceeding, a finding of fault and liability that results in-- 
 
(A) The payment of a monetary fine or penalty of $5,000 or more; or 
 
(B) The payment of a reimbursement, restitution, or damages in excess of $100,000. 
 
(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an 
acknowledgment of fault by the Contractor if the proceeding could have led to any of the outcomes specified in 
paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision. 
 
(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this provision, 
whether the offeror has provided the requested information with regard to each occurrence. 
 
(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in FAPIIS as 
required through maintaining an active registration in the Central Contractor Registration database at 
http://www.ccr.gov (see 52.204-7). 
 
(End of provision) 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause 
of this solicitation; 
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(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.222-38 COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS (SEP 2010) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. 
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment 
Reports on Veterans), it has submitted the most recent VETS-100A Report required by that clause. 
 
(End of provision) 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.225-20   PROHIBITION ON CONDUCTING RESTRICTED BUSINESS OPERATIONS IN SUDAN--
CERTIFICATION (AUG 2009) 
 
(a) Definitions. As used in this provision-- 
 
Business operations means engaging in commerce in any form, including by acquiring, developing, maintaining, 
owning, selling, possessing, leasing, or operating equipment, facilities, personnel, products, services, personal 
property, real property, or any other apparatus of business or commerce. 
 
Marginalized populations of Sudan means-- 
 
(1) Adversely affected groups in regions authorized to receive assistance under section 8(c) of the Darfur Peace and 
Accountability Act (Pub. L. 109-344) (50 U.S.C. 1701 note); and 
 
(2) Marginalized areas in Northern Sudan described in section 4(9) of such Act. 
 
Restricted business operations means business operations in Sudan that include power production activities, mineral 
extraction activities, oil-related activities, or the production of military equipment, as those terms are defined in the 
Sudan Accountability and Divestment Act of 2007 (Pub. L. 110-174). Restricted business operations do not include 
business operations that the person (as that term is defined in Section 2 of the Sudan Accountability and Divestment 
Act of 2007) conducting the business can demonstrate-- 
 
(1) Are conducted under contract directly and exclusively with the regional government of southern Sudan; 
 
(2) Are conducted pursuant to specific authorization from the Office of Foreign Assets Control in the Department of 
the Treasury, or are expressly exempted under Federal law from the requirement to be conducted under such 
authorization; 
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(3) Consist of providing goods or services to marginalized populations of Sudan; 
 
(4) Consist of providing goods or services to an internationally recognized peacekeeping force or humanitarian 
organization; 
 
(5) Consist of providing goods or services that are used only to promote health or education; or 
 
(6) Have been voluntarily suspended. 
 
(b) Certification. By submission of its offer, the offeror certifies that the offeror does not conduct any restricted 
business operations in Sudan. 
 
(End of provision) 
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.225-25  PROHIBITION ON ENGAGING IN SANCTIONED ACTIVITIES RELATING TO IRAN-- 
CERTIFICATION (SEP 2010) 
 
(a) Definition. 
     
Person-- 
     
(1) Means-- 
    
 (i) A natural person; 
     
(ii) A corporation, business association, partnership, society, trust, financial institution, insurer, underwriter, 
guarantor, and any other business organization, any other nongovernmental entity, organization, or group, and any 
governmental entity operating as a business enterprise; and 
 
(iii) Any successor to any entity described in paragraph (1)(ii) of this definition; and 
     
(2) Does not include a government or governmental entity that is not operating as a business enterprise. 
     
(b) Certification. Except as provided in paragraph (c) of this provision or if a waiver has been granted in accordance 
with FAR 25.703-2(d), by submission of its offer, the offeror certifies that the offeror, or any person owned or 
controlled by the offeror, does not engage in any activities for which sanctions may be imposed under section 5 of 
the Iran Sanctions Act of 1996. These sanctioned activities are in the areas of development of the petroleum  
resources of Iran, production of refined petroleum products in Iran, sale and provision of refined petroleum products 
to Iran, and contributing to Iran's ability to acquire or develop certain weapons. 
     
(c) Exception for trade agreements. The certification requirement of paragraph (b) of this provision does not apply 
if-- 
     
(1) This solicitation includes a trade agreements certification (e.g., 52.225-4, 52.225-11 or comparable agency 
provision); and 
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(2) The offeror has certified that all the offered products to be supplied are designated country end products or 
designated country construction material. 
 
(End of provision) 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (JAN 2009) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terrorism. As of the date of this provision, terrorist countries subject 
to this provision include: Cuba, Iran, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial 
interest includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," 
or some other method of holding securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other 
tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the 
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, 
the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
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(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 2005) 
 
(a) Definitions. As used in this provision-- 
 
(1) Foreign person means any person (including any individual, partnership, corporation, or other form of 
association) other than a United States person. 
 
(2) United States means the 50 States, the District of Columbia, outlying areas, and the outer Continental Shelf as 
defined in 43 U.S.C. 1331. 
 
(3) United States person is defined in 50 U.S.C. App. 2415(2) and means-- 
 
(i) Any United States resident or national (other than an individual resident outside the United States who is 
employed by other than a United States person); 
 
(ii) Any domestic concern (including any permanent domestic establishment of any foreign concern); and 
 
(iii) Any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic concern 
that is controlled in fact by such domestic concern. 
 
(b) Certification. If the offeror is a foreign person, the offeror certifies, by submission of an offer, that it-- 
 
(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. 2407(a) prohibits a United States person from taking. 
 
(End of provision) 
 
 
 
252.225-7042     AUTHORIZATION TO PERFORM (APR 2003) 
 
The offeror represents that it has been duly authorized to operate and to do business in the country or countries in 
which the contract is to be performed. 
 
(End of provision) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 



W5J9LE-11-B-0001 
 

Page 24 of 64 
 

 

  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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Section 00700 - Contract Clauses 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  OCT 2010    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
OCT 2010    

52.203-13  Contractor Code of Business Ethics and Conduct  APR 2010    
52.204-9  Personal Identity Verification of Contractor Personnel  JAN 2011    
52.204-10  Reporting Executive Compensation and First-Tier 

Subcontract Awards  
JUL 2010    

52.214-26  Audit and Records--Sealed Bidding  OCT 2010    
52.214-27  Price Reduction for Defective Certified Cost or Pricing Data - 

Modifications - Sealed Bidding  
OCT 2010    

52.214-28  Subcontracting Certified Cost Or Pricing Data--
Modifications--Sealed Bidding  

OCT 2010    

52.222-37  Employment Reports on Veterans  SEP 2010    
52.222-50  Combating Trafficking in Persons  FEB 2009    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.228-2  Additional Bond Security  OCT 1997    
52.228-3  Worker's Compensation Insurance (Defense Base Act)  APR 1984    
52.228-11  Pledges Of Assets  SEP 2009    
52.228-12  Prospective Subcontractor Requests for Bonds  OCT 1995    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  OCT 2010    
52.232-27  Prompt Payment for Construction Contracts  OCT 2008    
52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.244-6  Subcontracts for Commercial Items  DEC 2010    
52.246-21  Warranty of Construction  MAR 1994    
52.248-3  Value Engineering-Construction  OCT 2010    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  
JAN 2009    
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252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-
Contract-Related Felonies  

DEC 2008    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  JAN 2009    
252.203-7003  Agency Office of the Inspector General  SEP 2010    
252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.205-7000  Provision Of Information To Cooperative Agreement Holders DEC 1991    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
DEC 2006    

252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.229-7000  Invoices Exclusive of Taxes or Duties  JUN 1997    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
MAR 2008    

252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010  Levies on Contract Payments  DEC 2006    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (DEC 2010) 
 
 
(a) Definition. Commercially available off-the-shelf (COTS) item, as used in this clause-- 
     
(1) Means any item of supply (including construction material) that is-- 
     
(i) A commercial item (as defined in paragraph (1) of the definition in FAR 2.101); 
    
(ii) Sold in substantial quantities in the commercial marketplace; and 
     
(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form 
in which it is sold in the commercial marketplace; and 
     
(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App. 1702), such as 
agricultural products and petroleum products. 
     
(b) The Government suspends or debars Contractors to protect the Government's interests. Other than a subcontract 
for a commercially available off-the-shelf item, the Contractor shall not enter into any subcontract, in excess of 
$30,000 with a Contractor that is debarred, suspended, or proposed for debarment by any executive agency unless 
there is a compelling reason to do so. 
     
(c) The Contractor shall require each proposed subcontractor whose subcontract will exceed $30,000, other than a 
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subcontractor providing a commercially available off-the-shelf item, to disclose to the Contractor, in writing, 
whether as of the time of award of the subcontract, the subcontractor, or its principals, is or is not debarred, 
suspended, or proposed for debarment by the Federal Government. 
     
(d) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party (other than a subcontractor providing a commercially available off-the-shelf 
item) that is debarred, suspended, or proposed for debarment (see FAR 9.404 for information on the Excluded 
Parties List System). The notice must include the following: 
    
(e) Subcontracts. Unless this is a contract for the acquisition of commercial items, the Contractor shall include the 
requirements of this clause, including this paragraph (e) (appropriately modified for the identification of the parties), 
in each subcontract that-- 
     
(1) Exceeds $30,000 in value; and 
     
(2) Is not a subcontract for commercially available off-the- 
shelf items. 
 
(End of clause) 
 
 
 
52.209-8 UPDATES OF INFORMATION REGARDING RESPONSIBILITY MATTERS (DEVIATION) (OCT 
2010) 
 
(a)(1) The Contractor shall update the information in the Federal Awardee Performance and Integrity Information 
System (FAPIIS) on a semi-annual basis, throughout the life of the contract, by posting the required information in 
the Central Contractor Registration database at http://www.ccr.gov (see 52.204-7). 
 
(2) At the first semi-annual update on or after April 15, 2011, the Contractor shall post again any required 
information that the Contractor posed prior to April 15, 2011.  
 
(b)(1) The Contractor will receive notification when the Government posts new information to the Contractor's 
record. 
 
(2) The Contractor will have an opportunity to post comments regarding information that has been posted by the 
Government. The comments will be retained as long as the associated information is retained, i.e., for a total period 
of 6 years. Contractor comments will remain a part of the record unless the Contractor revises them. 
 
(3) Public access to information in FAPIIS.  
 
(i) Public requests for system information that was posted prior to April 15, 2011, will be handled under Freedom of 
Information Act procedures, including, where appropriate, procedures promulgated under E.O. 12600.  
 
(ii) As required by section 3010 of Public Law 111-212, all information posted in FAPIIS on or after April 15, 
2011, except past performance reviews, will be publicly available.  
(End of clause) 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
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52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.- 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000.00, whichever is less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the 
forms by the bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(End of provision) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.228-14     IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause 
shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice 
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required 
coverage is completed and the Contracting Officer provides the financial institution with a written statement 
waiving the right to payment. The period of required coverage shall be: 
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(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up 
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or 
any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
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from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider 
this Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of 
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days 
after the resumption of our business. 
 
Sincerely,  
 
_______________________  
 
[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
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condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
resumption of our business. 
 
Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
 
(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
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(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 
EFT (but see paragraph (d) of this clause). 
 
(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 
Contractor shall provide this information directly to the office designated in this contract to receive that information 
(hereafter: “designated office”') by no later than 15 days prior to submission of the first request for payment.  
If not otherwise specified in this contract, the payment office is the designated office for receipt of the Contractor's 
EFT information. If more than one designated office is named for the contract, the Contractor shall provide a 
separate notice to each office. In the event that the EFT information changes, the Contractor shall be responsible for 
providing the updated information to the designated office(s). 
 
(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 
information supplied to a designated office shall be applicable only to contracts that identify that designated office 
as the office to receive EFT information for that contract. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply. 
 
(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is 
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 
information is implemented by the payment office. If such suspension would result in a late payment under the 
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment 
by the number of days of the suspension. 
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
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(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 
provisions of paragraph (d) shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall 
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer 
to be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is 
incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information provided by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address in the contract. 
 
(j) EFT information. The Contractor shall provide the following information to the designated office. The 
Contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall 
designate a single financial agent per contract capable of receiving and processing the EFT information using the 
EFT methods described in paragraph (c) of this clause. 
 
(1) The contract number (or other procurement identification number). 
 
(2) The Contractor's name and remittance address, as stated in the contract(s). 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 
 
(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 
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(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least twelve (12) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information. The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are not the result of site 
investigations by the US Government. The contractor cannot rely upon indications of phyiscal conditions on the 
drawings and in the specifications. Any comments are of a general nature and not site specific. Contractors must 
rely upon their own assessment of site conditions. 
 
(b) Weather conditions are potentially difficult. Afghanistan is situated in the interior of Asia, lying on the Iranian 
Plateau. It is a country land-locked on all sides and surrounded by the rough and rugged Hindu Kush Mountains. 
Afghanistan has the typical arid to semi-arid climate of the Russian Steppes. Weather in Afghanistan is 
characterized by dry hot cloudless summers and severe winters. The areas lying in the northeastern part of the 
mountains experience sub-arctic conditions having dry, cold winters. 
 
The Afghanistan weather is marked by great variance in temperatures from region to region. It is accompanied by 
huge differences in day and night temperatures and summer and winter temperatures. The drought-ridden regions of 
the southwestern plateau experience daytime temperatures of 35 degree Celsius. Jalalabad is among the hottest 
places in the country recording the maximum temperature of 49 degree Celsius in the month of July. January 
temperatures fall to -15°C or below in regions situated at high altitudes in the mountains. 
 
There is a rise in the mean precipitation as one goes from the western side to the eastern side of the mountains, the 
average being 400mm in the southeastern monsoon areas. Mostly, the precipitation takes place from December to 
April. Highlands experience snowfall during December-March and the lowlands experience intermittent rainfall 
from December to May. 
 
Kabul Weather: Kabul is situated at a height of 5900 feet above sea level. Kabul weather is characterized by 
summer temperatures varying from 16° C at sunrise to 38° C at noon. The average temperature in January is 0°C. 
Kabul has recorded the lowest temperature of -31 °C. Summers are accompanied with bright sunshine. The average 
rainfall varies from 25 cm to 30cm. Mostly the precipitation occurs in the form of snow in the winter and spring 
seasons. The snow stays for three months in Kabul forcing the people to stay indoors and sleep nearer to the kitchen 
stoves. 
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Bagram Weather, Kandahar Weather, Herat Weather: At Kandahar, during summer the days are scorching hot and 
the nights are of no relief either. On the other hand Kabul is at least blessed with cool nights in summer. Herat 
experiences temperate summer temperatures with violent winds blowing from the northwest during May-September. 
The winters in Herat are not so severe with snow melting as it falls. 
 
(c) Transportation facilities are limited and austere. Contractors must make their own determination of their 
transportation requirements. The US Government makes no guarantees regarding the availability of transportation 
facilities, which includes normal ground and air transportation. 
(End of clause) 
 
 
 
52.236-13      ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any Department 
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of 
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the 
solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate 
initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the 
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to 
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 

of the parties, in subcontracts. 
 
(End of clause) 
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52.243-4     CHANGES (JUN 2007) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished property or services; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required 
for, the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 
(End of clause) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
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http://farsite.hill.af.mil/ 
http://acquisition.gov/comp/far/index.html 
 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense FAR supplement (48 CFR Chapter 2) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS 
OUTSIDE THE UNITED STATES (MAR 2006) 
 
(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall-- 
 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-
transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third 
country nationals comply with any security related requirements of the Embassy of their nationality; 
 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and 
their families, to the extent such information can be made available prior to travel outside the United States; and 
 
(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
 
(c) The requirements of this clause do not apply to any subcontractor that is-- 
 
(1) A foreign government; 
 
(2) A representative of a foreign government; or 
 
(3) A foreign corporation wholly owned by a foreign government. 
 
(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combined 
Security Transition Command, Afghanistan (CSTC-A) Camp Eggers, Kabul, Afghanistan. 
 
(End of clause) 
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252.225-7045 BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION MATERIAL UNDER TRADE 
AGREEMENTS (OCT 2010) 
 
(a) Definitions. As used in this clause-- 
 
Caribbean Basin country construction material means a construction material that--- 
 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a Caribbean Basin country into a new and different construction material distinct 
from the materials from which it was transformed. 
 
Commercially available off-the-shelf (COTS) item-- 
 
(1) Means any item of supply (including construction material) that is-- 
 
(i) A commercial item (as defined in paragraph (1) of the definition of ``commercial item'' in section 2.101 of the 
Federal Acquisition Regulation); 
 
(ii) Sold in substantial quantities in the commercial marketplace; and  
 
(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form 
in which it is sold in the commercial marketplace; and 
 
(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. 40102), such as 
agricultural products and petroleum products. 
 
Component means any article, material, or supply incorporated directly into construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the manufacture of the construction 
material. 
 
Designated country means-- 
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(1) ) A World Trade Organization Government Procurement Agreement (WTO GPA) country (Aruba, Austria, 
Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong 
Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, 
Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, 
Spain, Sweden, Switzerland, Taiwan (known in the World Trade Organization as ``the Separate Customs Territory 
of Taiwan, Penghu, Kinmen, and Matsu'' (Chinese Taipei)), or the United Kingdom); 
 
(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Costa Rica, Dominican Republic, El 
Salvador, Guatemala, Honduras, Mexico, Morocco, Nicaragua, Peru, or Singapore); 
 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, 
Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, East Timor, 
Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, 
Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and 
Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or 
Zambia); or 
 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, British Virgin Islands, 
Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, St. Kitts and Nevis, St. Lucia, St. 
Vincent and the Grenadines, or Trinidad and Tobago). 
 
Designated country construction material means a construction material that is a WTO GPA country construction 
material, a Free Trade Agreement country construction material, a least developed country construction material, or 
a Caribbean Basin country construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if-- 
 
(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost 
of all its components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic; or 
 
(ii) The construction material is a COTS item. 
 
Free Trade Agreement country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a Free Trade Agreement country into a new and different construction material 
distinct from the material from which it was transformed. 
 
Least developed country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a least developed country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country has been 
substantially transformed in a least developed country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
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WTO GPA country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has 
been substantially transformed in a WTO GPA country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
(b) This clause implements the Balance of Payments Program by providing a preference for domestic construction 
material. In addition, the Contracting Officer has determined that the WTO GPA and Free Trade Agreements apply 
to this acquisition. Therefore, the Balance of Payments Program restrictions are waived for designated country 
construction materials. 
 
(c) The Contractor shall use only domestic or designated country construction material in performing this contract, 
except for-- 
 
(1) Construction material valued at or below the simplified acquisition threshold in part 2 of the Federal Acquisition 
Regulation; 
    
 (2) Information technology that is a commercial item; or 
 
(3) The construction material or components listed by the Government as follows:  NONE 
 
(End of clause) 
 
 
 
 
252.225-7997    ADDITIONAL REQUIREMENTS AND RESPONSIBILITIES RELATING TO ALLEGED 
CRIMES BY OR AGAINST CONTRACTOR PERSONNEL IN IRAQ AND AFGHANISTAN (DEVIATION 
2010-O0014)(AUGUST 2010) 
 
(a) The Contractor shall report to the appropriate investigative authorities, identified in paragraph (c) below, any 
alleged offenses under— 
 
(1) The Uniform Code of Military Justice (chapter 47 of title 10, United States code) (applicable to contractors 
serving with or accompanying an armed force in the field during a declared war or a contingency operation); or  
 
(2) The Military Extraterritorial Jurisdiction Act (chapter 212 of title 18, United States Code). 
 
(b) The Contractor shall provide to all contractor personnel who will perform work on a contract in Iraq or 
Afghanistan, before beginning such work, information on the following: 
 
(1) How and where to report an alleged crime described in paragraph (a) of this clause. 
 
(2) Where to seek victim and witness protection and assistance available to contractor personnel in connection with 
an alleged offense described in paragraph (a) of this clause. 
 
(c) The appropriate investigative authorities to which suspected crimes shall be 
reported include the following officials-- 
 
(i) US Army Criminal Investigative Division at http://www.cid.army.mil/reportacrime.html; 
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(ii) Air Force Office of Special Investigations at 
http://www.osi.andrews.af.mil/library/factsheets/factsheet.asp?id=14522; 
 
(iii) Navy Criminal Investigative Service at http://www.ncis.navy.mil/Pages/publicdefault.aspx; 
or 
 
(iv) To the command of any supported military element or the command of any base.  
 
(d) Personnel seeking whistleblower protection from reprisals for reporting criminal 
acts shall seek guidance through the DoD Inspector General hotline at (800) 424-9098 
or www.dodig.mil/HOTLINE/index.html. Personnel seeking other forms of victim or witness 
protections should contact the nearest military law enforcement office. 
 
(End of clause) 
 
 
 
252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
See page 1 of Appendix for index of drawings (There are a total of 867 pages of drawings) 
 
(End of clause) 
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252.246-7004 SAFETY OF FACILITIES, INFRASTRUCTURE, AND EQUIPMENT FOR MILITARY  
OPERATIONS (OCT 2010) 
 
(a) Definition. Discipline Working Group, as used in this clause, means representatives from the DoD Components, 
as defined in MIL-STD-3007F, who are responsible for the unification and maintenance of the Unified Facilities 
Criteria (UFC) documents for a particular discipline area. 
     
(b) The Contractor shall ensure, consistent with the requirements of the applicable inspection clause in this contract,  
that the facilities, infrastructure, and equipment acquired, constructed, installed, repaired, maintained, or operated 
under this contract comply with Unified Facilities Criteria (UFC) 1-200-01 for-- 
     
(1) Fire protection; 
     
(2) Structural integrity; 
     
(3) Electrical systems; 
     
(4) Plumbing; 
     
(5) Water treatment; 
     
(6) Waste disposal; and 
     
(7) Telecommunications networks. 
     
(c) The Contractor may apply a standard equivalent to or more stringent than UFC 1-200-01 upon a written 
determination of the acceptability of the standard by the Contracting Officer with the concurrence of the  
relevant Discipline Working Group. 
 
(End of clause) 
 
 
 
DEVIATION 2007-2010 
 
CONTRACTOR PERSONNEL IN THE UNITED STATES CENTRAL COMMAND 
AREA OF RESPONSIBILITY (DEVIATION 2007-00010) 
 
(a) Definitions. As used in this clause- 
 
"Chief of mission" means the principal officer in charge of a diplomatic mission of the 
United States or of a United States office abroad which is designated by the Secretary of 
State as diplomatic in nature, including any individual assigned under section 502(c) of 
the Foreign Service Act of 1980 (Public Law 96-465) to be temporarily in charge of such 
a mission or office. 
 
“Combatant commander" means the commander of a unified or specified combatant 
command established in accordance with 10 U.S.C. 161. 
 
(b) General. (1) This clause applies when contractor personnel are required to perform in the 
United States Central Command (USCENTCOM) Area of Responsibility (AOR), and are not 
covered by the clause at DF ARS 252.225-7040, Contractor Personnel Authorized to 
Accompany U.S. Armed Forces Deployed Outside the United States. 
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(2) Contract performance may require work in dangerous or austere conditions. Except 
as otherwise provided in the contract, the Contractor accepts the risks associated with 
required contract performance in such operations. 
 
(3) Contractor personnel are civilians. 

 
(i) Except as provided in paragraph (b)(3)(ii) of this clause, and in accordance 

with paragraph (i)(3) of this clause, contractor personnel are only authorized to use 
deadly force in self defense. 

 
(ii) Contractor personnel performing security functions are also authorized to use 

deadly force when use of such force reasonably appears necessary to execute their 
security mission to protect assets/persons, consistent with the terms and conditions 
contained in the contract or with their job description and terms of employment. 
 
(4) Service performed by contractor personnel subject to this clause is not active duty 
or service under 38 U.S.C. 106 note. 
 
(c) Support. Unless specified elsewhere in the contract, the Contractor is responsible for all 
logistical and security support required for contractor personnel engaged in this contract. 
 
(d) Compliance with laws and regulations. The Contractor shall comply with, and shall 
ensure that its personnel in the USCENTCOM AOR are familiar with and comply with, 
all applicable- 
 
(1) United States, host country, and third country national laws; 
 
(2) Treaties and international agreements; 
 
(3) United States regulations, directives, instructions, policies, and procedures; and 
 
(4) Force protection, security, health, or safety orders, directives, and instructions 
issued by the Combatant Commander; however, only the Contracting Officer is 
authorized to modify the terms and conditions of the contract. 
 
(e) Preliminary personnel requirements. (1) Specific requirements for paragraphs 
(e)(2)(i) through (e)(2)(vi) of this clause will be set forth in the statement of work, or 
elsewhere in the contract. 
 
(2) Before contractor personnel depart from the United States or a third country, and 
before contractor personnel residing in the host country begin contract performance in the 
USCENTCOM AOR, the Contractor shall ensure the following: 
 

(i) All required security and background checks are complete and acceptable. 
 

(ii) All personnel are medically and physically fit and have received all required 
vaccinations. 
 

(iii) All personnel have all necessary passports, visas, entry permits, and other 
documents required for contractor personnel to enter and exit the foreign country, 
including those required for in-transit countries. 
 

(iv) All personnel have received theater clearance, if required by the Combatant 
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Commander. 
 

(v) All personnel have received personal security training. The training must at 
minimum- 

 
(A) Cover safety and security issues facing employees overseas; 

 
(B) Identify safety and security contingency planning activities; and 

 
(C) Identify ways to utilize safety and security personnel and other resources 

appropriately. 
 

(vi) All personnel have received isolated personnel training, if specified in the 
contract. Isolated personnel are military or civilian personnel separated from their unit or 
organization in an environment requiring them to survive, evade, or escape while 
awaiting rescue or recovery. 
 

(vii) All personnel who are US. citizens are registered with the US. Embassy or 
Consulate with jurisdiction over the area of operations on-line at 
http://www.travel.state.gov. 
 
(3) The Contractor shall notify all personnel who are not a local national or ordinarily 
resident in the host country that- 
 

(i) Such employees, and dependents residing with such employees, who engage in 
conduct outside the United States that would constitute an offense punishable by 
imprisonment for more than one year if the conduct had been engaged in within the 
special maritime and territorial jurisdiction of the United States, may potentially be 
subject to the criminal jurisdiction of the United States (see the Military Extraterritorial 
Jurisdiction Act of2000 (18 US.C. 3261 et seq.); 
 

(ii) Pursuant to the War Crimes Act, 18 US.C. 2441, Federal criminal jurisdiction also 
extends to conduct that is determined to constitute a violation of the law of war when 
committed by a civilian national of the United States; 
 

(iii) Other laws may provide for prosecution of US. nationals who commit offenses on 
the premises of United States diplomatic, consular, military or other Government 
missions outside the United States (18 US.C. 7(9)). 
 
(f) Processing and departure points. The Contractor shall require its personnel who are 
arriving from outside the area of performance to perform in the USCENTCOM AOR 
to-- 
 
(1) Process through the departure center designated in the contract or 
complete another process as directed by the Contracting Officer; 
 
(2) Use a specific point of departure and transportation mode as directed by the 
Contracting Officer; and 
 
(3) Process through a reception center as designated by the Contracting Officer 
upon arrival at the place of performance. 
 
(g) Personnel data. (1) The Contractor shall enter, before deployment, or if already in 
the USCENTCOM AOR, enter upon becoming an employee under this contract, and 
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maintain current data, including departure date, for all contractor personnel, including 
US. citizens, US. legal aliens, third country nationals, and local national contractor 
personnel, who are performing this contract in the USCENTCOM AOR. This 
requirement exc1udes- 

 
• Personnel hired under contracts for which the period of performance is less than 
30 days; and 
• Embarked contractor personnel, while afloat, that are tracked by the Diary 
Message Reporting System. 

 
(2) The automated web-based system to use for this effort is the Synchronized 
Predeployment and Operational Tracker (SPOT). Follow these steps to register in and 
use SPOT: 
 

(i) SPOT registration can be accomplished by either a Common Access Card or 
through an Army Knowledge Online (AKO) account. 
 

(ii) In order to obtain an AKO account, the Contractor shall- 
 

(A) Request the Contracting Officer or other Government point of contract to 
sponsor its AKO guest account; 

 
(B) Go to http://www.us.army.mil; 

 
(C) Enter the AKO sponsor username; and 

 
(D) After AKO registration, contact the sponsor to confirm registration. 

 
(iii) Registration in SPOT 

 
(A) Register for a SPOT account at https://iel.kc.us.army.mil/spotregistration/. 

 
(B) The customer support team must validate user need. This process may take 
2 business days. Company supervisors will be contacted to determine the 
appropriate level of user access. 

 
(iv) Access to SPOT Upon approval, all users will access SPOT at 

https://iel.kc.us.army.mil/spotracker. 
 

(v) SPOT Questions. Refer SPOT application assistance questions to the 
Customer Support Team at 717-506-1358 or SPOT@technisource.com. 
 
(3) The Contractor shall ensure that all employees in the database have a current DD 
Form 93, Record of Emergency Data Card, on file with both the Contractor and the 
designated Government official. The Contracting Officer will inform the Contractor of 
the Government official designated to receive the data card. 
 
(h) Contractor personnel. The Contracting Officer may direct the Contractor, at its own 
expense, to remove and replace any contractor personnel who fail to comply with or 
violate applicable requirements of this contract. Such action may be taken at the 
Government's discretion without prejudice to its rights under any other provision of this 
contract, including termination for default or cause. 
 
(i) Weapons. (1) If the Contracting Officer, subject to the approval of the Combatant 
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Commander, authorizes the carrying of weapons- 
 

(i) The Contracting Officer may authorize an approved Contractor to issue 
Contractor-owned weapons and ammunition to specified employees; or 
 

(ii) The [Contracting Officer to specify individual, e.g. Contracting 
Officer Representative, Regional Security Officer, etc,] may issue Government-furnished 
weapons and ammunition to the Contractor for issuance to specified contractor 
employees. 
 
(2) The Contractor shall provide to the Contracting Officer a specific list of personnel 
for whom authorization to carry a weapon is requested. 
 
(3) The Contractor shall ensure that its personnel who are authorized to carry 
weapons- 
 

(i) Are adequately trained to carry and use them- 
 

(A) Safely; 
 

(B) With full understanding of, and adherence to, the rules of the use of 
force issued by the Combatant Commander; and 

 
(C) In compliance with applicable Department of Defense and agency 
policies, agreements, rules, regulations, and other applicable law; 

 
(ii) Are not barred from possession of a firearm by 18 U.S.C. 922; and 
 
(iii) Adhere to all guidance and orders issued by the Combatant Commander 

regarding possession, use, safety, and accountability of weapons and ammunition. 
 
(4) Upon revocation by the Contracting Officer of the Contractor's authorization to 
possess weapons, the Contractor shall ensure that all Government-furnished weapons and 
unexpended ammunition are returned as directed by the Contracting Officer. 
 
(5) Whether or not weapons are Government-furnished, all liability for the use of any 
weapon by contractor personnel rests solely with the Contractor and the Contractor 
employee using such weapon. 
 
(j) Vehicle or equipment licenses. Contractor personnel shall possess the required 
licenses to operate all vehicles or equipment necessary to perform the contract in the area 
of performance. 
 
(k) Military clothing and protective equipment. (1) Contractor personnel are prohibited 
from wearing military clothing unless specifically authorized by the Combatant 
Commander. If authorized to wear military clothing, contractor personnel must wear 
distinctive patches, arm bands, nametags, or headgear, in order to be distinguishable from 
military personnel, consistent with force protection measures. 
 

(2) Contractor personnel may wear specific items required for safety and 
security, such as ballistic, nuclear, biological, or chemical protective equipment. 
 
(1) Evacuation. (1) If the Chief of Mission or Combatant Commander orders a 
mandatory evacuation of some or all personnel, the Government will provide to United 
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States and third country national contractor personnel the level of assistance provided to 
private United States citizens. 
 
(2) In the event of a non-mandatory evacuation order, the Contractor shall maintain 
personnel on location sufficient to meet contractual obligations unless instructed to 
evacuate by the Contracting Officer. 
 
(m) Personnel recovery. In the case of isolated, missing, detained, captured or abducted 
contractor personnel, the Government will assist in personnel recovery actions in 
accordance with DoD Directive 2310.2, Personnel Recovery. 
 
(n) Notification and return of personal effects. (1) The Contractor shall be responsible 
for notification of the employee-designated next of kin, and notification as soon as 
possible to the U.S. Consul responsible for the area in which the event occurred, if the 
employee- 
 

(i) Dies; 
 

(ii) Requires evacuation due to an injury; or 
 

(iii) Is isolated, missing, detained, captured, or abducted. 
 
(2) The Contractor shall also be responsible for the return of all personal effects of 
deceased or missing contractor personnel, if appropriate, to next of kin. 
 
(o) Mortuary affairs. Mortuary affairs for contractor personnel who die in the area of 
performance will be handled in accordance with DoD Directive 1300.22, Mortuary 
Affairs Policy. 
 
(p) Changes. In addition to the changes otherwise authorized by the Changes clause of 
this contract, the Contracting Officer may, at any time, by written order identified as a change 
order, make changes in place of performance or Government-furnished facilities, equipment, 
material, services, or site. Any change order issued in accordance with this paragraph shall be 
subject to the provisions of the Changes clause of this contract. 
 
(q) Subcontracts. The Contractor shall incorporate the substance of this clause, including this 
paragraph (q), in all subcontracts that require subcontractor personnel to perform in the 
USCENTCOM AOR. 
 
 
(End of clause) 
 
 
 
228-15 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (OCT 2010) 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for 
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum 
quantity. Original contract price does not include the price of any options, except those options exercised at the time 
of contract award. 
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(b) Amount of required bonds. Unless the resulting contract price is $150,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 30 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 30 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 30 percent of the 
increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount 
of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of the Treasury, Financial 
Management Service, Surety Bond Branch, 3700 East West Highway, Room 6F01, Hyattsville, MD 20782. Or via 
the internet at http://www.fms.treas.gov/c570/. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 3133(c)). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
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Section 00800 - Special Contract Requirements  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-13  Time Extensions  SEP 2000    
52.236-5  Material and Workmanship  APR 1984    
52.242-14  Suspension of Work  APR 1984    
52.246-12  Inspection of Construction  AUG 1996    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date 
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work 
ready for use not later than 540 days from Notice to Proceed. The time stated for completion includes final 
cleanup of the premises. 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  $3083.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
252.236-7004     PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991) 
 
(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and 
equipment at the contract lump sum price for this item. 
 
(1) 60 percent of the lump sum price upon completion of the contractor's mobilization at the work site. 
 
(2) The remaining 40 percent upon completion of demobilization. 
 
(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the 
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a 
reasonable relation to the cost of the work in this contract. 
 
(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined 
by the Contracting Officer, of -- 
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(i) Actual mobilization costs at completion of mobilization; 
 
(ii) Actual demobilization costs at completion of demobilization; and 
 
(iii) The remainder of this item in the final payment under this contract. 
 
(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to 
appeal. 
 
 
SECTION 00800 C3 CLAUSES 
 
C3 CLAUSE 952.222-0001 PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING 
CONDITIONS, AND WITHHOLDING OF EMPLOYEE PASSPORTS (JUL 2010) 
 
(a) All contractors (“contractors” refers to both prime contractors and all subcontractors at all tiers) are reminded of 
the prohibition contained in Title 18, United States Code, Section 1592, against knowingly destroying, concealing, 
removing, confiscating, or possessing any actual or purported passport or other immigration document, or any other 
actual or purported government identification document, of another person, to prevent or restrict or to attempt to 
prevent or restrict, without lawful authority, the person’s liberty to move or travel, in order to maintain the labor or 
services of that person. 
 
(b) Contractors are also required to comply with the following provisions: 
 
(1) Contractors shall only hold employee passports and other identification documents discussed above for the 
shortest period of time reasonable for administrative processing purposes. 
 
(2) Contractors shall provide all employees with a signed copy of their employment contract, in English as well as 
the employee’s native language that defines the terms of their employment/compensation. 
 
(3) Contractors shall not utilize unlicensed recruiting firms, or firms that charge illegal recruiting fees. 
 
(4) Contractors shall be required to provide adequate living conditions (sanitation, health, safety, living space) for 
their employees. Fifty square feet is the minimum acceptable square footage of personal living space per employee. 
Upon contractor’s written request, contracting officers may grant a waiver in writing in cases where the existing 
square footage is within 20% of the minimum, and the overall conditions are determined by the contracting officer 
to be acceptable. A copy of the waiver approval shall be maintained at the respective life support area. 
 
(5) Contractors shall incorporate checks of life support areas to ensure compliance with the requirements of this 
Trafficking in Persons Prohibition into their Quality Control program, which will be reviewed within the 
Government’s Quality Assurance process. 
 
(6) Contractors shall comply with International and Host Nation laws regarding transit/exit/entry procedures, and 
the requirements for visas and work permits. 
 
(c) Contractors have an affirmative duty to advise the Contracting Officer if they learn of their employees violating 
the human trafficking and inhumane living conditions provisions contained herein. Contractors are advised that 
contracting officers and/or their representatives will conduct random checks to ensure contractors and 
subcontractors at all tiers are adhering to the law on human trafficking, humane living conditions and withholding 
of passports. 
 
(d) The contractor agrees to incorporate the substance of this clause, including this paragraph, in all subcontracts 
under his contract. 
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C3 CLAUSE 952.223-0001 REPORTING KIDNAPPINGS, SERIOUS INJURIES AND DEATHS 
(JUL 2010) 
 
Contractors shall notify the Contracting Officer, as soon as practicable, whenever employee kidnappings, serious 
injuries or deaths occur. 
 
Report the following information: 
 
Contract Number 
Contract Description & Location 
Company Name 
 
Reporting party: 
Name 
Phone number 
e-mail address 
 
Victim: 
Name 
Gender (Male/Female) 
Age 
Nationality 
Country of permanent residence 
 
Incident: 
Description 
Location 
Date and time 
 
Other Pertinent Information 
 
C3 CLAUSE 952.225-0001 ARMING REQUIREMENTS AND PROCEDURES FOR PERSONAL 
SECURITY SERVICES CONTRACTORS AND FOR REQUESTS FOR PERSONAL PROTECTION 
(AUG 2010) 
 
(a) General. Contractor and its subcontractors at all tiers that require arming under this contract agree to obey all 
laws, regulations, orders, and directives applicable to the use of private security personnel in Iraq and Afghanistan, 
including U.S. CENTCOM, United States Forces – Iraq (USF-I) and United States Forces – Afghanistan (USFOR-
A) Commander orders, instructions and directives. Contractors will ensure that all employees, including employees 
at any tier of subcontracting relationships, armed under the provisions of this contract, comply with the contents of 
this clause and with the requirements set forth in the following:  
 
(1) DODI 3020.50, Private Security Contractors (PSCs) Operating in Contingency Operations;  
(2) DODI 3020.41, Program Management for Acquisition and Operational Contract Support in Contingency 
Operations;  
(3) DFARS 252.225-7040, Contractor Personnel Supporting a Force Deployed Outside the United States;  
(4) Class Deviation 2007-O0010, Contractor Personnel in the United States Central Command Area of 
Responsibility  
(5) USFOR-A, FRAGO 09-206, Outlines Management of Armed Contractors and Private Security Companies 
Operating in the Combined Joint Operating Area - Afghanistan (CJOA-A)  
(6) USF-I OPORD 10-01, Annex C, Appendix 13  
(7) U.S. CENTCOM Policy Letter, Mod 1, Personal Protection and Contract Security Service Arming, dated Dec 
2005  



W5J9LE-11-B-0001 
 

Page 52 of 64 
 

 

(8) U.S. CENTCOM Policy Letter, Mod 3, Civilian and Contractor Arming Policy and Delegation of Authority for 
Iraq and Afghanistan, dated Nov 2006  
(9) U.S. CENTCOM Policy Letter, Mod 3, Civilian and Contractor Arming Policy and Delegation of Authority for 
Iraq and Afghanistan, dated Jun 2009  
 
(b) Required Government Documentation. An O-6 or GS-15 (or above) from the unit requesting the contractor 
security shall provide a description of the following to the arming approval authority via the contracting officer 
representative (COR) in sponsoring each individual request for arming (under paragraph (c) below:  
 
(1) The specific location where the PSC will operate;  
(2) The persons and/or property that require protection;  
(3) The anticipated threat;  
(4) The required weapon types; and  
(5) The reason current security/police forces are inadequate.  
(6) Verification, under paragraph (e) below, that background checks have been conducted and that no records were 
found of convictions or other acts that should be known to the arming authority.  
 
(c) Required Contractor Documentation. Contractors and their subcontractors at all tiers that require arming 
approval shall provide to the arming approval authority via the COR consistent documentation (signed and dated by 
the employee and employer as applicable) for each of their employees who will seek authorization to be armed 
under the contract as follows:  
 
(1) Weapons Qualification/Familiarization. All employees must meet the weapons qualification requirements on the 
requested weapon(s) established by any DoD or other U.S. government agency, Law of Armed Conflict (LOAC); 
Rules for the Use of Force (RUF), as defined in the U.S. CENTCOM Policy, dated 23 December 2005; and 
distinction between the above-prescribed RUF and the Rules of Engagement (ROE), which are applicable only to 
military forces. 
(2) Completed DD Form 2760 (or equivalent documentation) for each armed employee, indicating that the 
employee is not otherwise prohibited under U.S. law from possessing the required weapon or ammunition.  
(3) Written acknowledgement by the individual of the fulfillment of training responsibilities and the conditions for 
the authorization to carry firearms. This document includes the acknowledgement of the distinctions between the 
ROE applicable to military forces and RUF that control the use of weapons by DoD civilians, DoD contractors and 
PSCs.  
(4) Written acknowledgement signed by both the armed employee and by a representative of the employing 
company that use of weapons could subject both the individual and company to U.S. and host nation prosecution 
and civil liability.  
(5) A copy of the contract between the contractor’s company and the U.S. Government that verifies the individual’s 
employment and addresses the need to be armed.  
(6) One (1) copy of a business license from the Iraqi or Afghani Ministry of Trade or Interior.  
(7) One (1) copy of a license to operate as a PSC (or a temporary operating license) from the Ministry of Interior. 
  
(d) Communication Plan. The contractor will submit to the COR a communications plan that, at a minimum, sets 
forth the following: 
 
(1) The contractor’s method of notifying military forces and requesting assistance where hostilities arise, combat 
action is needed or serious incidents have been observed.  
(2) How relevant threat information will be shared between contractor security personnel and U.S. military forces.  
(3) How the contractor will coordinate transportation with appropriate military authorities.  
 
(e) Plan for Accomplishing Background Checks. Prior to requesting arming approval, the contractor will submit 
to the COR an acceptable plan for accomplishing background checks on all contractor and subcontractor employees 
who will be armed under the contract. The contractor shall, at a minimum, perform the following (which will be 
specifically addressed in its plan and which will be documented and furnished to the COR upon completion): 
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(1) Use one or more of the following sources when conducting the background checks: Interpol, FBI, Country of 
Origin Criminal Records, Country of Origin U.S. Embassy Information Request, CIA records, and/or any other 
records available.  
(2) Verify with USF-I or USFOR-A, as applicable, that no employee has been barred by any commander within Iraq 
or Afghanistan.  
(3) All local nationals and third country nationals will voluntarily submit to full biometric enrollment in accordance 
with theater biometric policies within 60 days of their arming request. While biometric collection and screening is 
voluntary, CORs will immediately notify the arming approval authority of any individuals who do not meet this 
requirement and any arming authorization will be revoked until all requirements are met.  
 
(f) Penalties for Non-Compliance. Failure of contractor or subcontractor employee(s) to comply with the laws, 
regulations, orders, and rules (including those specified herein) governing the use of force, training, arming 
authorization, and incident reporting requirements may result in the revocation of weapons authorization for such 
employee(s). Where appropriate, such failure may also result in the total revocation of weapons authorization for 
the contractor (or subcontractor) and sanctions under the contract, including termination.  
 
(g) Criminal and Civil Liability. Arming of contractor or subcontractor employees under this contract may subject 
the contractor, its subcontractors, and persons employed by the same, to the civil and criminal jurisdiction of the 
U.S. and Host Nation. “Host Nation” refers to the nation or nations where services under this contract are 
performed.  
 
(h) Lapses in Training or Authorization. Failure to successfully retrain an employee who has been properly 
authorized to be armed under this contract within twelve (12) months of the last training date will constitute a lapse 
in the employee’s authorization to possess and carry the weapon. All unauthorized employees will immediately 
surrender their weapon and authorization letter to the contractor and will 
remain unarmed until such time as they are retrained and newly approved by the arming authority. Additionally, the 
arming authority’s authorization letter is valid for a maximum of twelve (12) months from the date of the prior letter 
(unless authorization is earlier invalidated by a lapse in training).  
 
(i) Authorized Weapon & Ammunition Types. Unless DCDRUSCENTCOM (or a designee) expressly provides 
otherwise, all arming requests and authorizations for contractor or subcontractor employees under this contract shall 
be limited to U.S. Government-approved weapons and ammunition. Notwithstanding Host Nation laws or 
regulations that would allow use of heavier weapons by contract security/PSC, all DoD security service / PSC 
contractors must have weapons approved by DCDRUSCENTCOM (or a designee) before use. This restriction 
applies to all weapons in the possession of contractor employees, even if such weapons are required for personal 
protection. The following weapons and ammunition are currently authorized by the U.S. Government for use in Iraq 
and Afghanistan:  
 
(1) The M9, M4, M16, or equivalent (e.g. .45 CAL, AK-47).  
(2) The M9 or equivalent sidearm will be the standard personal protection weapon unless other weapons are 
specifically requested and approved.  
(3) U.S. government Ball ammunition is the standard approved ammunition. 
  
(j) Requirements for Individual Weapons Possession. All employees of the contractor and its subcontractors at 
all tiers who are authorized to be armed under this contract must:  
 
(1) Possess only those U.S. Government-approved weapons and ammunition for which they are qualified under the 
training requirements of section (c) and subsequently authorized to carry.  
(2) Carry weapons only when on duty or at a specific post (according to their authorization).  
(3) Not conceal any weapons, unless specifically authorized.  
(4) Carry proof of authorization to be armed. Employees not possessing such proof will be deemed unauthorized 
and must surrender their weapon to their employer.  
(5) IAW USCENTCOM G.O. #1, consumption of alcohol in Iraq or Afghanistan is prohibited. In the event of a 
suspension or an exception to G.O. #1, employees shall not consume any alcoholic beverage while armed or within 
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eight (8) hours of the next work period when they will be armed. There are no circumstances under which a person 
will be authorized to consume any alcoholic beverage when armed for personal protection.  
 
(k) Weapons/Equipment Restrictions and Responsibilities. Unless otherwise provided, the U.S. Government will 
not provide any weapons or ammunition to contractors, their subcontractors, or any employees of the same. The 
Contractor will provide all weapons and ammunition to those employees that will be armed under the contract. The 
contractor and its subcontractors at all tiers will also provide interceptor body armor, ballistic helmets, and the 
Nuclear, Biological, and Chemical (NBC) protective masks to those employees that require such equipment in the 
performance of their duties. 
  
(l) Rules for the Use of Force (RUF). In addition to the RUF and ROE training referenced in paragraph (c), the 
contractor and its subcontractors at all tiers will monitor and report all activities of its armed employees that may 
violate the RUF and/or otherwise trigger reporting requirements as serious incidents. Prompt reporting demonstrates 
a desire by the contractor and its subcontractors to minimize the impact of any violations and, therefore, will be 
given favorable consideration. Violations of the RUF include, though are not limited to: 
  
(1) Taking a direct part in hostilities or combat actions, other than to exercise self-defense.  
(2) Failing to cooperate with Coalition and Host Nation forces.  
(3) Using deadly force, other than in self-defense where there is a reasonable belief of imminent risk of death or 
serious bodily harm.  
(4) Failing to use a graduated force approach.  
(5) Failing to treat the local civilians with humanity or respect.  
(6) Detaining local civilians, other than in self-defense or as reflected in the contract terms. 
 
(m) Retention and Review of Records. The Contractor and all subcontractors at all tiers shall maintain records on 
weapons training, LOAC, RUF and the screening of employees for at least six (6) months following the expiration 
(or termination) of the contract. The Contractor and its subcontractors at all tiers shall make these records available 
to the Contracting Officer or designated representative, at no additional cost to the government, within 72 hours of a 
request.  
 
(n) Contractor Vehicles. Vehicles used by contractor and subcontractor personnel in the course of their security 
duties shall not be painted or marked to resemble U.S./Coalition or host nation military and police force vehicles. 
  
(o) Quarterly Reporting. The prime contractor will report quarterly (i.e. NLT 1 January, 1 April, 1 July and 1 
October for each quarter of the calendar year) to the Contracting Officer responsible for this contract, and any other 
organization designated by the Contracting Officer, the following information under this contract: 
  
(1) The total number of armed civilians and contractors.  
(2) The names and contact information of its subcontractors at all tiers.  
(3) A general assessment of the threat conditions, adequacy of force numbers, and any problems that might require a 
change to force levels. Note: This information is in addition to the information the contractor promises to 
immediately provide under the communications plan referenced at paragraph (d).  
 
C3 CLAUSE 952.225-0002 ARMED PERSONNEL INCIDENT REPORTS (SEP 2010) 
 
(a) All contractors and subcontractors in the United States Forces-Iraq (USF-I) or United States Forces-Afghanistan 
(USFOR-A) theater of operations shall comply with and shall ensure that their personnel supporting USF-I or 
USFOR-A forces are familiar with and comply with all applicable orders, directives, and instructions issued by the 
respective USF-I or USFOR-A Commanders relating to force protection and safety.  
 
(b) IRAQ: Contractors shall provide an initial report of all weapons firing incidents or any other serious incidents 
they or their contractors are involved in to USF-I Contractor Operations Cell (CONOC) as soon as practical, but not 
later than 4 hours after the incident. The contractor and its subcontractors at all tiers shall submit a written report to 
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CONOC, the Contracting Officer (KO) within 96 hours of the incident. Interim reports shall be submitted between 
the initial and final report, when necessary to the CONOC at usfic3conoc@iraq.centcom.mil  
DSN 318-435-2369, UK# 0044 203 286 9851 or 0044 203 239 5894 or Skype: USFICONOC. 
  
(c) AFGHANISTAN: Contractors shall immediately report all incidents and use of weapons through their 
Contracting Officers Representative (CORs) who will notify the Contracting Officer. Contracting Officers are 
responsible to notify the SCO-A Chief of Operations and the SAR @ USFOR-A (SAR SHIFT DIRECTOR, DSN: 
318-237-1761) Information should include: the name of the company, where the incident occurred, time when the 
incident occurred, a brief description of the events leading up to the incident, and a point of contact for the 
company. The SCO-A Chief of Operations in coordination with the SAR will issue guidance for further reporting 
requirements. 
  
(d) Contractors shall provide first aid and request MEDEVAC of injured persons, and remain available for U.S. or 
Coalition response forces, based upon the situation. In the event contractor personnel are detained by U.S. or 
Coalition Forces, prolonged detention due to lack of proper identification can be alleviated by contractor personnel 
possessing on their person information that includes the contractor’s name, the contract number, a contractor 
management POC, and the phone number of the CONOC/SAR Watch.  
 
C3 CLAUSE 952.225-0003 FITNESS FOR DUTY AND MEDICAL/DENTAL CARE LIMITATIONS 
 (NOV 2010)  
(a) The contractor shall perform the requirements of this contract notwithstanding the fitness for duty of 
 deployed employees, the provisions for care offered under this section, and redeployment of individuals determined 
to be unfit. Contractor personnel who deploy for multiple tours, for more than 12 months total must be re-evaluated 
for fitness to deploy. An examination will remain valid for 15 months from the date of the physical. The contractor 
bears the responsibility for ensuring all employees are aware of the conditions and medical treatment available at the 
performance location. The contractor shall include this information and requirement in all subcontracts with 
performance in the theater of operations.  

 
(b) The contractor shall not deploy an individual with any of the following conditions unless approved by 
 the appropriate CENTCOM Service Component (i.e. ARCENT, AFCENT, etc.) Surgeon: Conditions which 
prevent the wear of personal protective equipment, including protective mask, ballistic helmet, body armor, and 
chemical/biological protective garments; conditions which prohibit required theater immunizations or medications; 
conditions or current medical treatment or medications that contraindicate or preclude the use of chemical and 
biological protective’s and antidotes; diabetes mellitus, Type I or II, on pharmacological therapy; symptomatic 
coronary artery disease, or with myocardial infarction within one year prior to deployment, or within six months of 
coronary artery bypass graft, coronary artery angioplasty, or stenting; morbid obesity (BMI >/= 40%); dysrhythmias 
or arrhythmias, either symptomatic or requiring medical or electrophysiological control; uncontrolled hypertension, 
current heart failure, or automatic implantable defibrillator; therapeutic anticoagulation; malignancy, newly 
diagnosed or under current treatment, or recently diagnosed/treated and requiring frequent subspecialist 
surveillance, examination, and/or laboratory testing; dental or oral conditions requiring or likely to require urgent 
dental care within six months’ time, active orthodontic care, conditions requiring prosthodontic care, conditions 
with immediate restorative dentistry needs, conditions with a current requirement for oral-maxillofacial surgery; 
new onset (< 1 year) seizure disorder, or seizure within one year prior to deployment; history of heat stroke; 
Meniere’s Disease or other vertiginous/motion sickness disorder, unless well controlled on medications available in 
theater; recurrent syncope, ataxias, new diagnosis (< 1 year) of mood disorder, thought disorder, anxiety, 
somatoform, or dissociative disorder, or personality disorder with mood or thought manifestations; unrepaired 
hernia; tracheostomy or aphonia; renalithiasis, current; active tuberculosis; pregnancy; unclosed surgical defect, 
such as external fixeter placement; requirement for medical devices using AC power; HIV antibody positivity; 
psychotic and bipolar disorders. (Reference: Mod 10 to USCENTCOM Individual Protection and Individual/Unit 
Deployment Policy, Tab A: Amplification of the Minimal Standards of Fitness for Deployment to the CENTCOM 
AOR).  

 
(c) In accordance with military directives (DoDI 3020.41, DoDI 6000.11, CFC FRAGO 09-1038, DoD  
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PGI 225.74), resuscitative care, stabilization, hospitalization at Level III (emergency) military treatment facilities 
and assistance with patient movement in emergencies where loss of life, limb or eyesight could occur will be 
provided. Hospitalization will be limited to emergency stabilization and short-term medical treatment with an 
emphasis on return to duty or placement in the patient movement system. Subject to availability at the time of need, 
a medical treatment facility may provide reimbursable treatment for emergency medical or dental care such as 
broken bones, lacerations, broken teeth or lost fillings.  

 
(d) Routine and primary medical care is not authorized. Pharmaceutical services are not authorized for  
routine or known, routine prescription drug needs of the individual. Routine dental care, examinations and cleanings 
are not authorized.  

 
(e) Notwithstanding any other provision of the contract, the contractor shall be liable for any and all 
 medically-related services or transportation rendered. To view reimbursement rates that will be charged for services 
at all DoD deployed medical facilities please got to the following website: 
http://comptroller.defense.gov/rates/fy2010.html (change fiscal year as applicable). 
 
C3 CLAUSE 952.225-0004 COMPLIANCE WITH LAWS AND REGULATIONS (JUL 2010) 

 
(a) The Contractor shall comply with, and shall ensure that its employees and its subcontractors and their 
employees, at all tiers, are aware of and obey all U.S. and Host Nation laws, Federal or DoD regulations, and 
Central Command orders and directives applicable to personnel in Iraq and Afghanistan, including but not limited to 
USCENTCOM, Multi-National Force and Multi-National Corps operations and fragmentary orders, instructions, 
policies and directives. 
 
(b) Contractor employees shall particularly note all laws, regulations, policies, and orders restricting authority to 
carry firearms, rules for the use of force, and prohibiting sexual or aggravated assault. Contractor employees are 
subject to General Orders Number 1, as modified from time to time, including without limitation, their prohibition 
on privately owned firearms, alcohol, drugs, war souvenirs, pornography and photographing detainees, human 
casualties or military security measures. 
 
(c) Contractor employees may be ordered removed from secure military installations or the theater of operations by 
order of the senior military commander of the battle space for acts that disrupt good order and discipline or violate 
applicable laws, regulations, orders, instructions, policies, or directives. Contractors shall immediately comply with 
any such order to remove its contractor employee. 
 
(d) Contractor employees performing in the USCENTCOM Area of Responsibility (AOR) may be subject to the 
jurisdiction of overlapping criminal codes, including, but not limited to, the Military Extraterritorial Jurisdiction Act 
(18 U.S.C. Sec. 3261, et al) (MEJA), the Uniform Code of Military Justice (10 U.S.C. Sec. 801, et al)(UCMJ), and 
the laws of the Host Nation. Non-US citizens may also be subject to the laws of their home country while 
performing in the USCENTCOM AOR. Contractor employee status in these overlapping criminal jurisdictions may 
be modified from time to time by the United States, the Host Nation, or by applicable status of forces agreements. 
 
(e) Under MEJA, a person who engages in felony misconduct outside the United States while employed by or 
accompanying the Armed Forces is subject to arrest, removal and prosecution in United States federal courts. Under 
the UCMJ, a person serving with or accompanying the Armed Forces in the field during a declared war or 
contingency operation may be disciplined for a criminal offense, including by referral of charges to a General Court 
Martial. Contractor employees may be ordered into confinement or placed under conditions that restrict movement 
within the AOR or administratively attached to a military command pending resolution of a criminal investigation. 
 
(f) Contractors shall immediately notify military law enforcement and the Contracting Officer if they suspect an 
employee has committed an offense. Contractors shall take any and all reasonable and necessary measures to secure 
the presence of an employee suspected of a serious felony offense. Contractors shall not knowingly facilitate the 
departure of an employee suspected of a serious felony offense or violating the Rules for the Use of Force to depart 
Iraq or Afghanistan without approval from the senior U.S. commander in the country. 
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C3 CLAUSE 952.225-0005 MONTHLY CONTRACTOR CENSUS REPORTING (JUL 2010) 
 
Contractor shall provide monthly employee census information to the Contracting Officer, by province, for this 
contract. Information shall be submitted either electronically or by hard-copy. Information shall be current as of the 
25th day of each month and received by the Contracting Officer no later than the first day of the following month. 
The following information shall be provided for each province in which work was performed: 
 
(1) The total number (prime and subcontractors at all tiers) employees. 
(2) The total number (prime and subcontractors at all tiers) of U.S. citizens. 
(3) The total number (prime and subcontractors at all tiers) of local nationals (LN). 
(4) The total number (prime and subcontractors at all tiers) of third-country nationals (TCN). 
(5) Name of province in which the work was performed. 
(6) The names of all company employees who enter and update employee data in the Synchronized Pre-deployment 
& Operational Tracker (SPOT) IAW DFARS 
 
 
C3 CLAUSE 952.225-0009 MEDICAL SCREENING AND VACCINATION REQUIREMENTS FOR 
LOCALLY HIRED EMPLOYEES (NOV 2010) 
 
(a) Contractors and subcontractors at any tier shall ensure and provide satisfactory evidence that all locally hired 
employees, including Local National (LN), Third Country National (TCN), and U.S. employees, working on bases 
have been screened for and do not currently have active tuberculosis (TB). 
  
(1) Contractors may initially utilize a testing method of either a chest x-ray or TB skin test (TST), depending on the 
originating country of a contracted employee. 
  
(i) Chest x-rays (CXR's), symptom survey, and Body Mass Index (BMI) shall be taken, and TSTs administered 
within 12 months prior to the start of deployment/employment. Contractors are required to bring in a physical copy 
of the pre-employment CXR film as it is the only way to verify interval changes should an active case of TB occur. 
  
(A) Third Country Nationals (TCNs) and Local Nationals (LNs) cannot be screened with the TST. They need the 
pre-employment screening with a quality CXR, BMI and symptom survey.  
 
(B) Small-Risk Nationals (SRNs), those with less than 25 TB cases per 100,000 persons annually (mostly expats 
from Europe and US), can be screened via the TST.  
 
(ii) Annual re-screening for TCNs, and LNs will be performed with a CXR conducted by the Contractor’s medical 
provider or local economy provider who will look for interval changes from prior CXR’s and review any changes in 
the symptom survey.  
 
(iii) SRN’s do not require annual TB re-screening. However, for a TB contact investigation, a TST or Interferon 
Gamma Release Assay (IGRA) is required.  
 
(iv) For a contact investigation, all personnel with a positive TST or IGRA will be evaluated for potential active TB 
with a symptom screen, exposure history, BMI, and CXR. All cases of suspected or confirmed active TB must be 
reported to the theater Preventive Medicine (PM) physician and/or TB Consultant as soon as possible. TB reporting 
is required within 24 hours to the PM POC. Contact tracing, and medical coding have specific requirements. All 
Small-Risk National (SRN) contract personnel are required to be MEDEVAC’d out of theater, at the contractor’s 
expense, for treatment of active TB, after consultation with the Theater PM or TB Consultant. For SRN personnel, 
the contractor is responsible for management and compliance with all prescribed public health actions.  
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(v) Screening may be performed either by a licensed medical provider from the local economy or by the contractors’ 
licensed medical staffs. Contractors shall maintain medical screening documentation and make it available to the 
Contracting Officer upon request.  
 
(2) TB screening and documentation is a requirement prior to receiving badges to work in the CENTCOM Area of 
Operations. A copy of the TB screening documentation shall be provided to the responsible Base Operations Center 
prior to issuance of base access badges.  
 
(b) Contractor employees, including subcontractors at any tier, who work in food service positions and/or water and 
ice production facilities, shall have current Typhoid and Hepatitis “A” (full series) immunizations in accordance 
with the Centers for Disease Control and Prevention guidelines (e.g. typhoid 
vaccination booster is required every 2 years), in addition to the required TB tests. The contractor medical provider 
must complete a pre-placement examination to include a stool sample test for ova and parasites, and annual medical 
screening form or equivalent for food service, ice and water production workers.  
 
(c) Proof of individual employee vaccinations shall be provided to the Contracting Officer and COR showing that 
their employees and their subcontractor employees at any tier have received the above vaccinations. The contractor 
shall maintain their employees’ vaccination records for examination by the Contracting Officer. The contractor shall 
ensure that their subcontractors at any tier maintain their respective employees’ vaccination records for examination 
by the Contracting Officer.  
 
(d) The contractor is responsible for management and compliance with all prescribed public health actions regarding 
TB in the contracted personnel. The contractor also bears the responsibility of ensuring that adequate health 
management for TB (screening/diagnosis/treatment/isolation) is available at the contractor’s chosen health care 
provider for their contracted and subcontracted personnel.  
 
NOTE: Contractors are reminded of the requirement to comply with their contract and all regulatory guidance (DoD 
Instructions/Regulations, Federal Acquisition Regulation/Defense Federal Acquisition Regulation Supplement, and 
FRAGO’s) as applicable regarding Medical Screening and Vaccination Requirements.  
 
 
C3 CLAUSE 952.225-0011 GOVERNMENT FURNISHED CONTRACTOR SUPPORT (JUL 2010) 
 
The following is a summary of the type of support the Government will provide the contractor, on an “as-available” 
basis. In the event of any discrepancy between this summary and the description of services in the Statement of 
Work, this clause will take precedence. 
 

U.S. Citizens Accompanying the Force 
 

___APO/FPO/MPO/Postal Services ___DFACs    ___Mil Issue Equip             
___Authorized Weapon                  ___Excess Baggage   ___MILAIR  
___Billeting     ___Fuel Authorized   ___MWR  
___CAAF      ___Govt Furnished Meals                 _X_Resuscitative Care  
_X_Controlled Access (CAC)/ID Card           ___Military Banking   ___Transportation 
___Commissary    ___Military Clothing   ___All  
___Dependents Authorized  ___Military Exchange   ___None 
 

Third-Country National (TCN) Employees 

___APO/FPO/MPO/Postal Services ___DFACs    ___Mil Issue Equip             
___Authorized Weapon                  ___Excess Baggage   ___MILAIR  
___Billeting     ___Fuel Authorized   ___MWR  
___CAAF      ___Govt Furnished Meals                 _X_Resuscitative Care  
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_X_Controlled Access (CAC)/ID Card           ___Military Banking   ___Transportation 
___Commissary    ___Military Clothing   ___All  
___Dependents Authorized  ___Military Exchange   ___None 
 
 

Local National (LN) Employees 
 
___APO/FPO/MPO/Postal Services ___DFACs    ___Mil Issue Equip             
___Authorized Weapon                  ___Excess Baggage   ___MILAIR  
___Billeting     ___Fuel Authorized   ___MWR  
___CAAF      ___Govt Furnished Meals                 _X_Resuscitative Care  
_X_Controlled Access (CAC)/ID Card           ___Military Banking   ___Transportation 
___Commissary    ___Military Clothing   ___All  
___Dependents Authorized  ___Military Exchange   ___None 
 
 
 
C3 CLAUSE 952.225-0013 CONTRACTOR HEALTH AND SAFETY (NOV 2010) 
  
(a) Contractors shall comply with all National Electrical Code (NEC 2008), Specifications as outlined, and 
 MIL Standards and Regulations. All infrastructure to include, but not limited to, living quarters, showers, and 
restrooms shall be installed and maintained in compliance with these standards and must be properly supported and 
staffed to ensure perpetual Code compliance, prevent hazards and to quickly correct any hazards to maximize safety 
of those who use or work at the infrastructure. The government has the authority to enter and inspect contractor 
employee living quarters at any time to ensure the prime contractor is complying with safety compliance standards 
outlined in the 2008 National Electric Code (NEC).  

 
(b) The contractor shall correct all deficiencies within a reasonable amount of time of contractor becoming 
aware of the deficiency either by notice from the government or a third party, or discovery by the contractor. 
Further guidance on mandatory compliance with NFPA 70: NEC 2008 can be found on the following link 
http://www.nfpa.org. 
 
 
 
 
C3 CLAUSE 952.225-0016 CONTRACTOR DEMOBILIZATION (NOV 2010) 
 
(a) Full demobilization of contractors and subcontractor(s) in the Iraq/Afghanistan Combined/Joint Operations Area 
(CJOA) is critical to Responsible Drawdown. The prime contractor is required to submit a demobilization plan to 
the Contracting Officer a minimum of 30 days prior to the end of the contract performance period or when 
requested by the Contracting Officer. The demobilization plan shall address, as a minimum, the following 
procedures detailed below. The procedures outline specific guidance to ensure a timely and responsible exit from 
theater. Prime contractors are responsible and accountable to ensure their subcontractor(s) at all tiers comply with 
responsible and timely exit from theater immediately following contract performance completion or termination.  
 
(1) Exit from Iraq: The prime contractor shall follow the exit guidance issued by the United States (U.S.) Embassy 
Baghdad and shall ensure subcontractor(s) at all tiers also follow the exit procedures. The prime contractor is 
responsible to remain cognizant of Iraqi laws regarding exit from Iraq. Currently, all foreigners traveling out of Iraqi 
airports via commercial air transportation must have exit visas. Department of Defense, U.S. Forces-Iraq, Letters of 
Authorization (LOAs), and/or Embassy Badges are no longer the accepted means of exiting Iraq. All U.S. citizens 
and foreign national contractors must obtain an Iraqi exit sticker before departing the country. The exit sticker may 
be obtained from selected police stations or Ministry of Interior (MOI) offices. It is the prime contractor’s 
responsibility to ensure that the most recent exit procedures are followed and to ensure that subcontractor(s) at all 
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tiers are in compliance with exit procedures. Assistance for this procedure may be obtained by e-mailing 
baghdadregmgt@state.gov or phone 240-553-0581, ext 2782 or ext 2092.  
 
(2) Letter of Authorization (LOA): The prime contractor is responsible for demobilizing its workforce, including 
subcontractor employees at all tiers, and all contractor owned and subcontractor owned equipment out of theater as 
part of the prime contractor’s exit strategy. This exit strategy must include reasonable timeframes starting with the 
end of the contract performance period and not exceeding 30 days. The Contracting Officer has the authority to 
extend selected LOAs up to, but not exceeding 30 calendar days after the contract completion date to allow the 
prime contractor to complete demobilization of its workforce and contractor owned equipment, as well as 
subcontractor(s) workforce and owned equipment, out of the Iraq/Afghanistan CJOA. The prime contractor shall 
notify the Contracting Officer a minimum of 30 days prior to the end of the contract period to request up to a 30-day 
extension of selected LOAs beyond the contract completion date to complete demobilization. The request shall 
include at a minimum: 
 
(i) the name of each individual requiring a new LOA;  
(ii) the number of days for the LOA (no more than 30 calendar days); and  
(iii) justification for the request (e.g., what function the individual(s) will be performing during the demobilization 
period).  
 
The Contracting Officer may request additional information for an LOA extension. Any LOA extension granted 
beyond the contract completion date shall not exceed 30 days and the contractor is not entitled to additional 
compensation for this period. If approved by the contracting officer, this is a no cost extension of an employee’s 
LOA due to demobilization and in no way is an extension of the contract performance period.  
 
(3) Badging: The prime contractor is responsible to ensure all employee badges, including subcontractor employees 
at all tiers, are returned to the local Access Control Badging Office for de-activation and destruction. The prime 
contractor shall submit a Badge Termination Report to ensure each record is flagged and the badge is revoked. If a 
prime and/or subcontractor employee’s badge is not returned, the prime contractor shall submit a Lost, Stolen or 
Unrecovered Badge Report to the appropriate Access Control Badging Office. Contractor employees in possession 
of a Common Access Card (CAC) shall be 
responsible for turning in the CAC upon re-deployment through a CONUS Replacement Center in the U.S. Failure 
to return employee badges in a timely manner may result in delay of final payment.  
 
(4) Contractor Controlled Facility Space: If the prime contractor has entered into a Memorandum of Understanding 
with the Installation Mayor or Garrison for site space, buildings, facilities, and/or Containerized Housing Units 
(CHU) to house prime and/or subcontractor employees (at all tiers), the prime contractor is responsible to notify the 
Installation Mayor or Garrison Commander of intent to vacate at least 90 calendar days prior to the end of the 
contract performance period. All United States Government (USG) provided property in the prime contractor’s 
possession must be returned to the USG in satisfactory condition. The prime contractor is responsible and liable for 
any and all damages to USG property caused by prime and/or subcontractor employees, and shall be further liable 
for all cleanup, clearing, and/or environmental remediation expenses incurred by the USG in returning prime 
contractor and/or subcontractor facilities including surrounding site to a satisfactory condition, including expenses 
incurred in physically moving property, trash, and refuse from such premises, removing/ remediating hazardous 
wastes on the premises, and repairing structures, buildings, and facilities used by the prime contractor and/or 
subcontractor. The prime contractor shall provide notification to the Installation Mayor or Garrison Commander to 
perform an inspection of all facilities as soon as practicable, but no more than 30 days, after the end of the contract 
period. If damages are discovered, the prime contractor shall make the necessary repairs. The prime contractor shall 
notify the Installation Mayor or Garrison Commander for re-inspection of the facilities upon completion of the 
repairs. If the Installation Mayor or Garrison Commander inspects the property, site space, buildings, facilities, 
and/or CHUs and finds they have not been properly cleaned, cleared, and/or environmentally remediated, or if the 
prime contractor fails to repair any damages within 30 calendar days after the end of the contract performance 
period, the final contract payment shall be reduced by the amount of the specified damages/repairs or the expenses 
incurred by the USG to properly clean, clear, and/or environmentally remediate the premises. 
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(5) Government Furnished Equipment/Materials: The prime contractor is responsible to return all USG furnished 
equipment, as defined in Federal Acquisition Regulation (FAR) Part 45, clauses 52.245-1, 52.245-2, and 52.245-5, 
if included in the contract. Prime contractors who are not in compliance with the FAR, Defense Federal Acquisition 
Regulation Supplement, Department of Defense Directives and Instructions, United States Forces-Iraq (USF-I) 
FRAGOs, United States Forces-Afghanistan (USFOR-A) FRAGOs, policies, or procedures will be responsible and 
liable for damages to the government property. The prime contractor may apply for a “relief of responsibility” from 
the Contracting Officer anytime during the contract performance period. A joint inventory shall be conducted of the 
equipment by the prime contractor, USG representative, and the Contracting Officer or their representative, within 
10 calendar days after the end of the contract performance period. The prime contractor shall report lost, damaged 
or destroyed property immediately to the Contracting Officer, but no later than the joint inventory at the end of the 
contract period. If the prime contractor fails to report lost, damaged or destroyed equipment or materials during the 
contract performance period, the prime contractor shall be responsible for the replacement and/or repair of the 
equipment or materials. The replaced equipment shall be new, of the same quality, and shall perform at the same 
functional level as the missing piece of equipment. If the prime contractor fails to repair and/or replace damaged or 
missing equipment, the final payment shall be reduced by the appropriate amount of the specified damages or cost 
to replace missing equipment with new.  
 
(6) Synchronized Predeployment Operational Tracker (SPOT): The prime contractor is responsible to close out the 
deployment of personnel, including subcontractor employees at all tiers, at the end of the contract completion period 
and to release the personnel from the prime contractor’s company in the SPOT database. The release of employee 
information must be accomplished no more than 30 calendar days after the end of the contract completion date.  
 
(7) Accountability of Prime and Subcontractor Personnel: Whether specifically written into the contract or not, it is 
the expectation of the USG that for any persons brought into the Iraq/Afghanistan CJOA for the sole purposes of 
performing work on USG contracts, contract employers will return employees to their point of origin/home country 
once the contract is completed or their employment is terminated for any reason. If the prime contractor fails to re-
deploy an employee, or subcontractor employee at any tier, the USG shall notify the applicable U.S. Embassy to 
take appropriate action. Failure by the prime contractor to 
re-deploy its personnel, including subcontractor personnel at any tier, at the end of the contract completion date, 
could result in the contractor being placed on the Excluded Parties List System (EPLS) and not be allowed to 
propose on future U.S. contracts anywhere in the world.  
 
(b) CENTCOM Contracting Command (C3) and external agencies will utilize all available contracting remedies to 
guarantee compliance with demobilization requirements. Such actions include, but are not limited to withholding 
payment, issuing a cure notice, issuing a negative Contractor Performance Assessment Reporting System (CPARS) 
evaluation, reduction of award fee, debarment, reimbursement of U.S. Government expenses, and/or any other legal 
remedy available to a contracting officer. The USG reserves the right to withhold payment from the prime 
contractor not in compliance with the above procedures included herein. Additionally, the Contracting Officer shall 
document all unresolved contractor compliance issues in CPARS, which shall have an adverse past performance 
affect on future contracts with the USG, anywhere in the world. 
 
 
 
 
C3 CLAUSE 952.236-0001 ELECTRICAL AND STRUCTURAL BUILDING STANDARDS FOR 
CONSTRUCTION PROJECTS (JUL 2010) 
 
(a) The standards set forth herein are the minimum requirements for the contract. These standards must be followed 
unless a more stringent standard is specifically included. In such case the most stringent standard shall be required 
for contract acceptance. 
 
(b) The contractor, in coordination with the Contracting Officer, Base Camp Mayor, Base/Unit Engineers, and 
requiring activity shall evaluate, upgrade, build, and/or refurbish buildings to a safe and livable condition. This 
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work may include refurbishment, construction, alterations, and upgrades. All work shall be in accordance with 
accepted standards of quality.  
 
(c) As dictated by the Unified Facilities Criteria (UFC) the contract shall meet: 
 
(1) “the minimum requirements of United States’ National Fire Protection Association (NFPA) 70, 
(2) 2008 National Electrical Code (NEC), 
(3) American National Standards Institute (ANSI) C2, and 
(4) United States’ National Electrical Safety Code (NESC). 
 
(d) These standards must be met when it is reasonable to do so with available materials. When conditions dictate 
deviation, then provisions within the International Electrical Code (IEC) or British Standard (BS 7671) shall be 
followed. Any deviations from the above necessary to reflect market conditions, shall receive prior written approval 
from a qualified engineer and the Contracting Officer. 
 
(e) The following internet links provide access to some of these standards: 
 
UFC: http://65.204.17.188/report/doc_ufc.html 
NFPA 70: http://www.nfpa.org 
NESC: http://www.standards.ieee.org/nesc 
 
WORKERS COMPENSATION INSURANCE (DEFENSE BASE ACT) (APRIL 2011)  
 
(a)  This Special Contract Requirement supplements FAR Clause 52.228-3 Workers’ Compensation Insurance 
(Defense Base Act). 
 
(b)  The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the terms of the contract 
between the U.S. Army Corps of Engineers (USACE) and CNA Insurance unless the contractor has a DBA self-
insurance program approved by the Department of Labor.  Proof of this self-insurance shall be provided to the 
Contracting Officer.  The contractor shall submit proof of a valid DBA Insurance policy with CNA Insurance for 
the Prime and their Subcontractor’s at every tier prior to performance of the contract.  The current rates under the 
USACE, C3 and 408th CSB contract are as follows:   
 

Service   $3.50     per $100 of employee remuneration 
 Construction $4.25     per $100 of employee remuneration 
 Security  $10.00   per $100 of employee remuneration 
 Aviation  $17.00  per $100 of employee remuneration 
 
(c)  Labor Category/Job Classification Definitions:   
 
SERVICE:  White-collar” workers providing IT, engineering/consulting services, and restaurant services. Security 
consultants are included in this category if they are only providing risk assessment services 
and no form of armed protection. 
 
CONSTRUCTION:  “Blue-collar” workers providing services such as carpentry, electrical, plumbing, 
mechanical, concrete/asphalt, de-mining, roofing, landscaping, janitorial, trash removal, Port-a-John/septic 
cleaning, pest exterminating, auto repair/dismantling, drivers/couriers, and heavy equipment operation and 
maintenance. Construction site supervisors/managers and life support service providers are included in this 
category as well as all Unskilled and Manual Labor Day Laborers.  

 
SECURITY:  Personal Security Detail (PSD) and Static or Convoy Guarding of property or personnel. 

 
AVIATION:  Pilot and Crew of any aircraft excluding ground personnel who provide maintenance or services and 
stay on the ground. 
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 NOTE:  More than one rate may be applicable as more than one type of labor may be applicable for a 
particular contract.   
 
(d)  The contractor agrees to insert a Special Contract Requirement substantially the same as this one in all 
subcontracts (at every tier) to which DBA is applicable.  Every subcontractor shall procure its own DBA Insurance 
coverage directly from CNA Insurance Co.   
 
(e)  Should the rates for DBA insurance coverage increase or decrease during the performance of this contract, 
USACE shall modify the contract accordingly.  However, the revised rates will not be applicable until the 
Contractor’s or Subcontractor’s DBA Insurance policy is due to be renewed.  
 
(f)  CNA’s Broker (Rutherfoord International) shall provide proof of confirmation of coverage within 3 working 
days of receipt of a complete insurance application.  This confirmation should be used by the Contracting Officer to 
issue notice to proceed with performance. 
 
(g)  Premiums will be reimbursed only if coverage is purchased through the USACE mandatory requirements DBA 
contract administered by CNA Insurance and their Managing Broker, Rutherfoord International. 
 
(h)  Claims Reporting - The Contractor shall make timely Defense Base Act insurance claims on behalf of each 
employee who is injured or killed in the course of their employment under this contract, and shall ensure that similar 
language is in each Subcontractor’s contract.  The Contractor’s Safety Officer shall, in addition to any other duties 
required to be performed under the contract, perform the following: 
 
 (i) Make timely Defense Base Act insurance claims on behalf of each employee who is injured or killed in 
the course of their employment under this contract; and  
 
 (ii) Make monthly written reports to the Contracting Officer, Administrative Contracting Officer, and the 
District/Center Safety and Occupational Health Manager, providing the names of each such injured or deceased 
employee, the circumstances surrounding each injury or death, the dates of each injury or death, the date the 
insurance claim was made on behalf of each employee, and the current status of each claim. 
 
The District/Center Safety and Occupational Health Manager POC is: 
 

Susan R. Fox, Email:  Susan.R.Fox@usace.army.mil 
 
 (i)  The Insurance carrier/Broker will conduct periodic audits of actual contractor payroll amounts.  When a return 
is due for over-payment of premium on a specific audit, such returned premium shall be returned to the U.S. 
Department of Treasury. 
 
(j)  Failure to comply and purchase Defense Base Act (DBA) Insurance in accordance with FAR Clauses 52.228-3 
Workers’ Compensation Insurance (Defense Base Act), from the U.S. Army Corps of Engineers mandatory 
Insurance Carrier/Broker (CNA Insurance/Rutherfoord International) for the Prime and all of the Subcontractors at 
every tier, shall be considered a material breach and could cause your contract to be terminated for default/cause. 
 
(End of clause) 
 
 
TRAVEL WARNINGS 
  
The contractor shall provide all personnel working under this contract, and shall require subcontractors to provide 
their personnel, with a written notification advising such personnel to be aware of US State Department Travel 
Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event they wish to consider bringing 
their dependants into Afghanistan. A copy of the notice shall be furnished to the contracting officer upon award of 
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the contract, along with a certification by an authorized company representative attesting to the provision of the 
notification to contractor personnel. At no time, subject to the written approval of the contracting officer, may the 
contractor allow such dependants, or any other unauthorized individuals, to be present on the project site grounds, 
whether in transit or otherwise.  
 
(End of clause) 
 
APPLICATION OF US CRIMINAL JURISDICTION 
  
Reference DODI 5525.11. The contractor is directed to provide all of its personnel working under this contract, and 
to require all of its subcontractors to provide their personnel, with written notification that - with the exception of 
nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor and subcontractor personnel, and 
the dependents of contractor and subcontractor personnel who are residing with such personnel, may be subject to 
US criminal jurisdiction as provided for in the Military Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see 
Section 3267(1)(A)(iii)(I) and (2)(A)(iii). A copy of the notice shall be furnished to the contracting officer upon 
award of the contract, along with a certification by an authorized company representative attesting to the provision 
of the notification to contractor personnel. 
 
(End of clause)  
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SECTION 00150 
THE DESIGN/BUILD PROCESS 

1.0 DESIGN/BUILD (DB) PROCESS 

The facility shall be designed and built by a single contractor.  The contractor may be a single firm or a team of 
firms that includes registered Architects and Engineers either employed by or subcontracted to the contractor.  
Licensing jurisdiction of Architects and Engineers of record shall be shall be verifiable. The contractor shall be the 
Architect/Engineer-of-Record, whether the contractor utilizes services of licensed architects and engineers employed 
by its firm or subcontracts with independent architectural and/or engineering firm(s).  The contractor shall be solely 
liable for design errors and/or omissions and should be insured as the A-E firm against design errors and omissions.  
For this specification, the term “Government” is defined as the Contracting Officer for the US Army Corps of 
Engineers, Afghanistan Engineering District South (AES). 

Section 00555, DESIGN CONCEPT DOCUMENTS identifies project documents furnished herewith to be used as 
the basis for the project design and construction documents.  The successful Offeror shall be required to complete 
the design and construction documentation, and construct the project in compliance with these completed 
requirements. 

No work can begin on any phase of the process until an authorization Clearance for construction for that phase is 
issued. 

1.1 DESIGN PHASE 

The successful contractor shall develop and submit for formal review Design Phase Submittals as indicated below 
and in the project schedule.  The contractor is encouraged to develop and submit multiple cost saving proposals for 
innovative design alternatives. 

1.1.1 THE DESIGN PHASE SUBMITTALS 

10% Design Submittal will be the basic services required to develop the preliminary submittal which 
represents items necessary for the project layout and subsurface investigation:  Geotechnical report and 
Topographic Survey. 

65% Design Submittal shall include 100% complete drawings and specifications for site preparation work 
and utility construction and shall include the incorporation of all review comments from the previous 
review.  The 65% submittal shall also include approximately 65% complete drawings, design analysis and 
specifications of all other required construction documents.  After approval of the 65% design submittal, 
the Government may issue a Clearance for Construction (CFC) letter to commence with construction of the 
Priority 1 (Site Work and Facilities) phase of the project.    

99% Design Submittal shall include 100% complete drawings, design analysis, and specifications for all 
required construction.   

100% Submittal shall include all design services required to complete the design to 100% including the 
incorporation of all design review comments.  

2.0 BUILD PHASE  

The Build Phase shall be initiated by a Clearance For Construction letter issued by the Contracting Officer. 

A CFC will be provided separately by the Contracting Officer for each phase of the work. The Government may 
give the Contractor authorization for the Build Phase for portions of the work following review and approval of the 
particular Design Submittal. 



00150-2  

Weekly coordination meetings will be held at which, as a minimum, the Contractor’s Project Manager, a 
representative of the Designer, the site Superintendent, and the Contractor’s Quality Control Manager shall be 
present. 

3.0 PROJECT SCHEDULE: 

The following is an internal design schedule.  Overall time constraints are required and cannot be changed except by 
contract modification.   

 

Written Notice to Proceed (NTP)                                   following Contract Award  

 

 DESIGN PHASE  

Pre-design Meeting     within 7 days from NTP 

10% Engineering Submittal Due    within 60 days following NTP 

65% Engineering Submittal Due    within 120 days following NTP 

99% Engineering Submittal Due    within 180 days following NTP 

100% Submittal Due     within 225 days following NTP 

  

 BUILD PHASE  

Clearance for Construction    After acceptance of 99% design submittal 

Complete Construction      Within 540 days following NTP 

Finish all requirements of contract    Within 540 days following NTP  

  

Total Design and Construction Period 540 days (performance period includes design and 
construction phases) 

4.0 CONSTRUCTION PRIORITIES SCHEDULE 

The order of construction for all buildings and facilities shall be prioritized.  The contractor shall construct in 
accordance with the Construction Priority Schedule in Section 01010.  

--END OF SECTION-- 
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SECTION 00555 
DESIGN CONCEPT DOCUMENTS 

1. GENERAL 

This section identifies documents issued with this IFB which establish the concept or basis for the project design.  
These requirements are minimum standards and may be exceeded by the Offeror.  Deviations from these concepts 
and standards may be approved if considered by the Government to be in its best interests. 

The extent of development of these requirements in no way relieves the successful Offeror from the responsibility of 
completing the design, construction documentation, and construction of the facility in conformance with applicable 
criteria and codes. 

1.1 ENGINEERING AND DESIGN CRITERIA 

General design requirements are set forth in this IFB herein.  The Specifications Divisions 02 thru 46 is the primary 
specifications criteria for the design and construction of the project.   No design criteria will be furnished by the 
Afghanistan Engineer District except that which may be required for design and is not available from commercial 
sources or from the Construction Criteria Base (CCB) or ‘Techinfo’ website located at http://www.wbdg.org/ccb/ .  
The references within CCB must be obtained by the A/E if the criteria are required or desired.  All design, unless 
otherwise specified, shall be based on nationally recognized industry standard, criteria, and practice. 

1.2 APPENDIX DOCUMENTS 

See Appendices for further technical requirements, criteria, and parameters that are a part of this contract. 

1.3 SPECIFICATIONS  

Specifications included herein shall be utilized as design criteria and minimum standards for the corresponding 
construction work.  The successful Offeror shall develop complete construction specifications using the criteria 
included in these specifications. 

The Government will provide Division 1 specifications sections as required, to the successful Offeror; and these 
sections shall be included in the final construction specifications without change.  The Design Build Contractor shall 
furnish these specifications on electronic media for the production of construction specifications when requested.  
These specifications shall be submitted together with other required contractor prepared project construction 
documents in the 99% Design Submittal of the Design Phase in accordance with Section 00150 THE 
DESIGN/BUILD PROCESS. 

1.4 ORDER OF PRECEDENCE 

In case of conflict, duplication, or overlap of design criteria specified in the documents referenced in this section, the 
following order of precedence shall be followed: 

1.  Requirements of the IFB. 

2. Contract documents. 

3. Written requirements supersede drawings, except site adapt, standard design building drawings must 
be followed   

1.5 ADDITIONAL DOCUMENTS/CRITERIA FURNISHED BY THE GOVERNMENT 

The following documents will be furnished to the Design/Build Contractor when requested by the Offeror or 
Contractor: 

http://www.wbdg.org/ccb/�


00555-2 

 

Design Criteria published by the Government such as Technical Manuals (TM), Engineer Manuals (EM), 
Engineer Technical Letters (ETL) and other documents related to the design referenced herein which are 
not available on the Internet, including the CCB website. 

The following will not be furnished to the contractor.  

Commercial design criteria and specifications will not be furnished by the Government. 

Conversion of electronic media to other formats shall be the responsibility of the Design Build Contractor. 

 

-- END OF SECTION -- 
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SECTION 01010 
SCOPE OF WORK 

1. GENERAL 

The project consists of the design and construction of the Afghanistan National Army (ANA) 207th

The project includes buildings and facilities that shall be constructed using full design arch-span type construction 
methods and full design standard drawings for facilities CMU type construction located in Appendix.   

 Compound, 
Camp Zafar facilities for the Afghanistan National Army (ANA) at Camp Zafar, Herat Province, Afghanistan.  
The project is defined as the design, materials, labor, and equipment to construct buildings, parking, utilities, and 
other infrastructure for a design end population of approximately 9,000 ANA personnel.  The intent is to provide 
permanent basing using the most cost-efficient and expeditious construction methods.   

The Contractor may be required to coordinate the efforts required under this contract with at least one other 
contractor at the site. Such coordination requirements will be required as part of this contract.  The coordination 
effort may be significant and may include such tasks as the exchange of information with other contractors such as 
design data, drawings, calculations, and technical information.  Additionally, it may be necessary for the 
contractor to conduct meetings, hold teleconferences, and prepare the submittal of additional information to the 
Contracting Officer (KO) that demonstrates the coordination and integration of new work with existing and future 
work of other contractors.  All coordination shall be in agreement with the KO and approved prior to the 
commencement of any work. 

All buildings and facilities must be constructed and become operational following the Construction Priority List 
specified in the Section 01010.  All buildings and facilities are categorized in four (4) priorities.  Refer to Section 
8, Completion of Work, for general requirements and for the priority listing of buildings and facilities as shown in 
Table 7.1, Construction Priorities Schedule. 

1.1 ENGLISH LANGUAGE REQUIREMENT  

All information shall be presented in English.  The Contractor shall have a minimum of one English-speaking 
representative to communicate with the COR at all times when work is in progress. 

1.2 CQM TRAINING REQUIREMENT 

The Contractor’s Quality Control (QC) Manager is required to complete the U.S. Army Corps of Engineers 
(USACE) Construction Quality Management (CQM) course, or equivalent as soon as available.  The CQM course 
will be offered periodically by the USACE Afghanistan Engineer District (AES).  If the QC Manager has not 
completed the course, then he shall apply for the first available class after the award of the contract. Additional 
approved CQM courses include those offered by the Commercial Technical Training Center (in Jalalabad) and the 
Champion Technical Training Center (in Kabul).  The Quality Assurance Branch of the AES can provide 
information related to AES offerings of the CQM course, as well as contact information for training centers.  
Alternative CQM courses, other than those mentioned above, must be approved by the Quality Assurance Branch. 

The Contractor’s quality control plan, as defined in USACE Guide Specification 01451, entitled “Contractor 
Quality Control” (CQC), shall include “The name, qualifications (in resume format), duties, responsibilities, and 
authorities of each person assigned a CQC function.”  For the QC Manager, qualifications must include a 
certificate demonstrating completion of an approved CQM course. In lieu of a certificate, provide date of 
enrollment for the next CQM course. 

1.3 SUBMITTALS 

Submittals and a Submittal Register are required as specified in Section 01335 of the Basic Contract. 

1.4 COST ESTIMATE 

The Contractor shall prepare a parametric construction cost estimate for AES data collection purposes.  The 
Contractor shall prepare a thorough, well-supported, estimate reflecting the final design features, construction 
schedule, conditions, and any construction phasing requirements.  The cost estimate shall be submitted as part of 
the 100% design submittal. 
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1.5 LOCATION 

All work under this contract is for the design, site-adaptation, and construction of the 207th Compound facilities 
located at Camp Zafar in Herat Province, Afghanistan.  The approximate coordinates of the limits of work for the 
207th

1.6 GENERAL REQUIREMENTS FOR FACILITIES 

 Compound, Camp Zafar can be found on the Concept Plan in the Appendix. 

All requirements set forth in the Scope of Work (01010), but not included in the Technical Requirements (01015), 
shall be considered as set forth in both and vice versa.  

In general, this project consists of designing and constructing facilities as described in this Section, the Concept 
Plan, standard design Arch-Span type building designs attached in the Appendix, CMU type building standard 
building designs attached in the Appendix , floor plans and the requirements stated in Section 01015 - Technical 
Requirements.  In case of any discrepancy between Section 01010 and Section 01015, Section 01010 takes 
precedence. The USACE construction representative shall be notified immediately of any inconsistencies 
discovered in this IFB. 

All standard construction amenities such as underground utilities, site grading, plumbing, heating, and electrical, 
etc. shall be implied as a design and construction requirement. 

All construction of the Standard Building designs identified in the Appendix of this IFB shall be done in strict 
accordance with the plans and specification furnished, with no changes made to any feature of work shown in 
these design drawings and specifications, unless otherwise specified. 

The Contractor shall match existing on-site architectural materials and colors.  All construction shall be done in 
the same style and paint schemes as existing buildings, respective of sustainable construction and design except as 
indicated.  All toilets shall be eastern style and shall face north or south.   

The Contractor shall provide boot scrapers for boot cleaning at all building ingress/egress points. 

Barracks shall be spaced as far apart from each other as possible given the final site design configuration, as to 
minimize sound propagation and to increase privacy. 

The Contractor shall provide potable water, toilets, ablution areas, electrical, and communications service 
backbone in buildings as specified, connecting to and integrating with existing systems and shall be responsible 
for installing all upgrades.  Specification of equipment and materials that match stocked items by the facility or 
central Department of Public Works is highly desirable.  The Contractor shall reference the Appendix for 
building-specific construction details. 
 
All materials and equipment shall be standard product of a manufacturer regularly engaged in the manufacture of 
the product and shall duplicate items that have been in satisfactory use for at least 2 years prior to bid opening.   

All other design work not specifically identified in this IFB shall be the responsibility of the Contractor and it 
shall be submitted for review in accordance with Section 01335 of this IFB. 

1.6.1 LIFE SAFETY 

The facilities shall comply with all other safety requirements as required within references.  A fire sprinkler 
system is not required.  The Contractor shall equip buildings with wall-mounted A-B-C 6 kg fire extinguishers at 
a 1:100 SM density (minimum).  Exit signs shall be placed above doors opening to the exterior and labeled in 
English, Dari, and Pashto.  The Contractor shall install hardwired smoke detectors to provide local alarm only.  
Install carbon monoxide (CO) monitors in large occupancy areas (15 SF per person or greater occupant density) 
and sleeping areas. .  These CO monitors/alarms shall be hardwired for reliability and to prevent pilferage.  For 
other requirements, refer to Section 01015. 

1.6.2 INTERIOR LIGHTING 

General lighting shall be provided for each building type and function within each building, in accordance with 
standard drawings in the Appendices.  For any features that the contractor is responsible for, the contractor shall 
adhere to the requirements in Section 01015.     
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1.6.3 HEATING, VENTILATION, AND AIR CONDITIONING (HVAC) 

Environmental control of the facilities shall be achieved by natural ventilation, mechanical ventilation, and 
heating per the standard drawings in the Appendices.  Cooling shall be provided in only specified rooms of 
specified buildings.  In the case of facilities to be designed by the contractor, for inside design conditions and air 
cooling and heating requirements for various spaces, see Section 01015. 

1.7 UNEXPLODED ORDINANCE (UXO)/MINES 

The Contractor IS NOT

NOTE 1: For previous UXO/mine information, and a copy of the clearance certification the following points of 
contact from the UN Mine Action Center of Afghanistan are provided:  

 responsible for the clearance or removal of mines and unexploded ordnance (UXO) from 
the site prior to the commencement of construction. The site has been cleared to a depth of 1.0 m (40") and the 
certificate of clearance is available for review.  No construction activities are to be conducted without review of 
the written clearance certification for the site. If sub-surface construction activities will be performed on this site 
the clearance certification must state that the clearance depth was conducted to a minimum 1.0 m (40") in depth.   

Mohammad Sediq, Chief of Operations,  
Email: sediq@unmaca.org  
Cell: +93 070 295207  

Hansie Heymans, Chief Information Officer,  
Email: hansie@unmaca.org  
Cell: +93 070 294286  
 
Ron Cates 
UXO Safety/ Demining COR, USACE 
tas.uxo.safety@usace.army.milComm: 540-667-6359 
Roshan: 079-467-3891 

NOTE 2:  For construction in excess of 1.0 m (40") in depth on areas previously cleared.  If the contract 
parameters for sub-surface construction exceed the minimum 1.0 m (40") clearance depth the Contractor WILL

The Contractor may only provide clearance/removal services via UN Mine Action Center for Afghanistan 
(UNMACA) accredited entities and Clearance/removal may only be undertaken in accordance with International 
Mine Action Standards (IMAS), Afghanistan Mine Action Standards (AMAS), and applicable U.S. Army Corps 
of Engineer (USACE) Ordnance & Explosives (OE) safety standards. 

 be 
responsible for clearance to these depths. 

The Contractor will provide a standard UXO/Demining safety work plan to the US Army Corps of Engineers 
UXO / Demining COR for review prior to commencement of all UXO clearance/demining activities on the project 
sites.  Once the UXO/ Demining clearance has concluded, the Contractor shall provide the US Army Corps of 
Engineers UXO / Demining COR a clearance certificate for review and approval before any construction activities 
are to commence.   

NOTE 3:  The Contractor should be aware that many areas demined by NGOs and other groups may have only 
been cleared to a depth of 130 mm (5") for humanitarian purposes.  If construction will take place, a minimum of 
1.0 m (40") in depth is mandatory. 

It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines and to take all actions 
necessary to assure a safe work area to perform the requirements of this contract.   The Contractor assumes the 
risk of any and all personal injury, property damage or other liability arising out of or resulting from any 
Contractor action taken hereunder.  The Contractor and its subcontractors may not handle, work with, move, 
transport, render safe, or disarm any UXO/mine, unless they have appropriate accreditations from the MAC. 

If a UXO/mine is encountered during project construction, the Contractor shall immediately stop work in the 
affected area, mark the area of the UXO/Mine and immediately notify the Contracting Officer, COR or the 
Government Construction Representative.  UXO/Mine disposal will not be the responsibility of the Contractor 
unless the area exceeds the 1.0 m (40") clearance depth of the original clearance certificate. 

mailto:tas.uxo.safety@usace.army.mil�
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2. SUMMARY OF WORK 

2.1 MOBILIZATION/DEMOBILIZATION 

Mobilization and Demobilization shall consist of all labor, equipment, supplies and facilities required to stage all 
equipment and facilities needed for construction of this project.  All mobilization and staging areas shall be 
located within the limit of work or shall be coordinated with the Contracting Officer.  The location of all 
mobilization and staging areas is the responsibility of the Contractor.  See Contract Clauses for further 
information. 
 
The Contractor shall install temporary access points and roads, temporary parking, construction lay-down areas, 
and foot paths with compacted base, appropriately graded for drainage, and cover with a well graded, crushed 
stone aggregate surface capable of withstanding the anticipated construction traffic.  At a minimum, the 
Contractor shall place 50 mm of crushed, well-graded, and compacted aggregate over areas to be used for 
drainage, pedestrian circulation (not including foot paths), and/or dust control.   
 
Portable latrines:  During construction, the Contractor shall furnish and install portable latrine units in locations as 
required.  Portable latrines shall be a mix of western and eastern style units.  Mix shall be determined by 
Contracting Officer. 
 
Portable lavatories:  During construction, the Contractor shall furnish and install handwash units in locations as 
required.  Handwash units shall each include four (4) wash units.  Each wash unit shall consist of a basin, foot 
controlled wash water dispenser, hand soap dispenser, and towel dispenser. 
 
Mobilization/Demobilization shall have a unit measurement of lump sum and paid for under bid items 0001AA, 
Mobilization/Demobilization, of the Proposal Schedule (Section 00010). 

2.2 SECURITY 

Security is critical to construction in Afghanistan, especially on roads and remote areas away from Coalition 
Force bases.  The Contractor must have an appropriate amount of security/protection to match the threat in the 
project area, outside of the periemeter fence, and along the supply routes.  A detailed security plan in accordance 
with Section 01040 SECURITY shall be approved by the Government before construction notice to proceed.  
 
The Contractor shall be responsible for physical security of all materials, supplies, and equipment of every 
description, including property which may be Government-furnished or owned, for all areas occupied jointly by 
the Contractor and the Government, as well as for all work performed. 
 
Security shall have a unit of measure lump sum and paid for under bid items 0001AB, Security, of the Proposal 
Schedule (Section 00010). 

2.3 SITE SURVEY / EXISTING CONDITIONS MAP 

The site survey and existing conditions map shall consist of all labor, equipment and supplies necessary to 
produce the topographical data in accordance with the requirements specified in Sections 01015 and 01335. 
   
Site Survey and Existing Conditions Map shall have a unit of measure lump sum and be paid for under bid items 
0001AC, Site Survey/Existing Conditions Map, of the Proposal Schedule (Section 00010). 

2.4 A/E DESIGN 

The Contractor shall design all features of the project that are not included in the standard design drawings in the 
Appendix.  All drawings shall be submitted in accordance with the requirements specified in Section 01335 and 
01780A. 

A/E Design shall have a unit measure of lump sum and paid for under bid items 0001AD, A/E Design, of the 
Proposal Schedule (Section 00010).  This shall also include payment for all required items as stated in paragraph 
3.2.1, Master Planning, and paragraph 3.2.2, Foundation Design. 
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2.4.1 MASTER PLAN 

The Concept Plan attached in the Appendix is for conceptual purposes only and does not constitute a design.  The 
Contractor shall prepare a site Master Plan based on information contained in this IFB.  The Contractor shall 
submit the site Master Plan for review within 21 days from the Notice to Proceed (NTP).  The Contractor shall 
participate in a Master Plan design charrette that shall be conducted at the Corps of Engineers Kandahar Area 
Office at Kandahar Airfield, if deemed necessary by the Government.  If necessary, the Contractor shall modify 
and implement changes to the Master Plan based on the information gathered during the design charrette process.   

Current site conditions are only partially indicated in the Concept Plan.  The Contractor is responsible to identify 
all buildings, facilities and site features by construction priority following the Construction Priorities Schedule, 
Table 7-1. 

The Contactor must verify all space requirements and code compliance in accordance of Section and Section 
01015 of this contract.  The final Master Plan shall be site-specific and it shall include the location of all 
temporary structures such as the construction office/storage containers and lay-down and construction debris 
removal areas.  The Contractor shall indicate all other site features on the Master Plan regardless of whether they 
are indicated on the Government supplied Concept Plan or not.  The Contractor shall include all information 
pertinent to this project into the Master Plan to achieve a complete design in accordance with the requirements of 
this contract. 

2.4.2 FOUNDATION DESIGN 

Foundations, including sub-grade, are based on an assumed soil bearing value for standard building designs.  The 
Contractor shall design and construct foundations for standard designs based on recommendations from 
geotechnical investigation, as described in paragraph 3.3, Geotechnical Investigation, are required herein.  

2.5 GEOTECHNICAL INVESTIGATION 

Existing geotechnical information is not available at the project site.  Any site-specific geotechnical data required 
to develop foundations, fill at elevated slabs, materials, earthwork, roads, and other geotechnical related design 
and construction activities for this project shall be the Contractor’s responsibility. 

The geotechnical report shall contain the results of a geotechnical investigation conducted in accordance with the 
requirements specified in Section 01015.  All labor, equipment and supplies necessary to conduct a geotechnical 
investigation shall be considered a part of the geotechnical report.   

The Geotechnical Investigation shall have a unit of measure lump sum and be paid for under bid items 0001AE, 
Geotechnical Investigation, of the proposed schedule. 

2.6 AS-BUILT DRAWINGS 

The Contractor shall provide the Government with complete as-built drawings at the conclusion of the project. 
The bid item “As-Built Drawings” shall consist of all labor, equipment, and all supplies needed to produce design 
records, documents and drawings in accordance with the requirements specified in Section 01335 and 01780A.   

The As-built Drawings shall have a unit of measure lump sum and paid for under bid items 0001AF, As-Built 
drawings, of the Proposal Schedule (Section 00010). 

3. FACILITIES 

3.1 OFFICERS BARRACKS 

Contractor shall construct three (3) officers barracks per the Standard Building Design titled “Officers Barracks-
Large- Arch Span” in the Appendix.   

The Contractor shall construct the Officers Barracks in the locations per the Concept Plan in the Appendix. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   
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The Officers Barracks shall have a unit of measure per each and shall be paid for under bid item 0002AA, Officers 
Barracks, of the Proposal Schedule (Section 00010). 

3.2 SMALL OFFICERS BARRACKS 

The Contractor shall construct one (1) small officers barracks per the standard design  titled “Officer Barracks – 
Small – Arch Span” in the Appendix.   

The Contractor shall construct the Small Officers Barracks in the locations per the Concept Plan in the Appendix. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The Officers Barracks shall have a unit of measure per each and shall be paid for under bid item 0002AB, Officers 
Barracks, of the Proposal Schedule (Section 00010). 

3.3 COMBINATION NCO/ENLISTED BARRACKS 

Contractor shall construct four (4) Combination NCO/Enlisted barracks per the standard design drawings titled 
“Combination NCO/Enlisted Barracks-Arch Span” in the Appendix.   

The Contractor shall construct the Combination NCO/Enlisted Barracks in the locations per the Concept Plan in 
the Appendix. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The Combination NCO/Enlisted Barracks shall have a unit of measure per each and shall be paid for under items 
0002AC, Combo NCO/Enlisted Barracks, of the Proposal Schedule (Section 00010). 

3.4 ENLISTED BARRACKS 

The Contractor shall construct twelve (12) Enlisted Barracks per the standard design drawing titled “Enlisted 
Barracks-Arch Span” in the Appendix.   

The Contractor shall construct the Enlisted Barracks in the locations per the Concept Plan in the Appendix. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The Enlisted Barracks shall have a unit of measure per each and shall be paid for under items 0002AD, Enlisted 
Barracks, of the Proposal Schedule (Section 00010). 

3.5 NCO BARRACKS 

The Contractor shall construct five (5) NCO Barracks per the standard design drawing titled “NCO Barracks-
Large-Arch Span” in the Appendix.   

The Contractor shall construct the NCO Barracks in the locations per the Concept Plan in the Appendix. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The NCO Barracks shall have a unit of measure per each and shall be paid for under items 0002AE, NCO 
Barracks, of the Proposal Schedule (Section 00010). 

3.6 SMALL NCO BARRACKS 

The Contractor shall construct one (1) Small NCO Barracks per the standard design drawing titled “NCO 
Barracks-Small-Arch Span” in the Appendix.   

The Contractor shall construct the Small NCO Barracks in the locations per the Concept Plan in the Appendix.   

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   
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The Small NCO Barracks shall have a unit of measure per each and shall be paid for under items 0002AF, Small 
NCO Barracks, of the Proposal Schedule (Section 00010). 

3.7 LARGE LATRINE 

The Contractor shall construct five (5) Large Latrine facilities per the standard design drawing titled “Latrine-
Large-Arch Span” in the Appendix.   

The Contractor shall construct the Large Latrines in the locations per the Concept Plan in the Appendix. 

The Contractor shall construct two (2) clotheslines per large latrine building for a total of ten (10) clotheslines.  
The Contractor shall construct the clotheslines per the standard design drawings in the Appendix.  The 
clotheslines shall be located adjacent to the large latrines. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The large latrine shall have a unit of measure per each and shall be paid for under bid item 0002AG, Large 
Latrines, of the Proposal Schedule (Section 00010). 

3.8 SMALL LATRINE 

The Contractor shall construct sixteen (16) Small Latrine facilities per the standard design drawing titled “Latrine-
Small-Arch Span” in the Appendix.   
 
The Contractor shall construct the Small Latrines in the locations per the Concept Plan in the Appendix. 
 
The Contractor shall construct one (1) clothesline per small latrine building for a total of sixteen (16) clotheslines.  
The Contractor shall construct the clotheslines per the standard design drawings in the Appendix.  The 
clotheslines shall be located adjacent to the small latrines. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The small latrines shall have a unit of measure per each and shall be paid for under bid item 0002AH, Small 
Latrines, of the Proposal Schedule (Section 00010). 

3.9 CLASSROOM BUILDING  

The Contractor shall design and construct two (2) Classroom Buildings per the standard design drawing for 
“Classroom Building-Arch Span” in the Appendix.   

The Contractor shall construct the Classroom Building in the location per the Concept Plan in the Appendix.   

The Contractor shall modify the “Classroom Building-Arch Span” Standard Building Design drawings to 
include HVAC with split-pack units per Section 01015. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.  

The Classroom Buildings shall have a unit of measure per each and shall be paid for under bid item 0002AI, 
Classroom Building, of the Proposal Schedule (Section 00010). 

3.10 TRAINING BUILDING 

The Contractor shall construct eight (8) Training Buildings using the standard design drawing titled “Training 
Building – Arch Span” in the Appendix.  

The Contractor shall refer to the Concept Plan for the location of this facility type in relationship to other 
buildings and facilities on site. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.  
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The Training Buildings shall have a unit of measure per each and shall be paid for under bid item 0002AJ, 
Training Building, of the Proposal Schedule (Section 00010). 

3.11 MWR BUILDING 

The Contractor shall construct one (1) MWR building per the standard design drawing titled “MWR Building-
Arch Span” in the Appendix.   

The Contractor shall refer to the Concept Plan for the location of this facility type in relationship to other 
buildings and facilities on site. 

The Contractor shall coordinate the construction of this facility based on the Facility Quantities and Prioritization 
table in this Section.     

The MWR shall have a unit of measure lump sum and paid for under bid items 0002AK, MWR Building, of the 
Proposal Schedule (Section 00010). 

3.12 PX BUILDING 

The Contractor shall construct two (2) PX building per the standard design drawig titled “Post Exchange Building 
– Arch Span” in the Appendix.   

Provide ten (10) aggregate surfaced POV parking spaces in front of the PX Building.  

The Contractor shall refer to the Concept Plan for the location of this facility type in relationship to other 
buildings and facilities on site. 

The Contractor shall coordinate the construction of this facility based on the Facility Quantities and Prioritization 
table in this Section.   

The PX Building shall have a unit of measure per each and paid for under the bid item 0002AL, PX Building, of 
the Proposal Schedule (Section 00010). 

3.13 STORAGE BUILDING 

The Contractor shall construct nine (9) Storage Buildings per the Standard Design drawings titled “Storage 
Building – Arch Span” in the Appendix. 

Provide outside storage and vehicle maneuver areas in support each Storage Building.  The areas shall be 
surrounded with a 3 m high chain link fence with Y-channel and triple strand concertina wire.  Provide a 
minimum of two (2) lockable double swing arm vehicle gates and one (1) lockable personnel gate per Storage 
Building compound.  Construct the fence and gates per the standard design drawings in the Appendix.  Install area 
lighting over the loading dock area.  The fenced area shall be paved with 100 mm thick aggregate.  

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.  

The storage buildings shall have a unit of measure per each and shall be paid for under the bid item 0002AM, 
Storage Building, of the Proposal Schedule (Section 00010). 

3.14 BATTALION HEADQUARTERS BUILDING 

The Contractor shall construct four (4) Battalion Headquarters Buildings per the standard design titled 
“Headquarters Building – Arch Span”  in the Appendix with three (3) flagpoles per battalion headquarters 
building. 

The Contractor shall construct the Flag Poles per the standard design drawings in the Appendix.   

Provide ten (10) aggregate surfaced POV parking spaces in front of each Battalion Headquarters Building.   

The Contractor shall construct the Battalion Headquarters Buildings in the locations per the Concept Plan in the 
Appendix. 
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The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The headquarter buildings shall have a unit of measure per each and shall be paid for under the bid item 0002AN, 
Battalion HQ Building, of the Proposal Schedule (Section 00010). 

3.15 SMALL ADMIN BUILDING 

The Contractor shall construct two (2) Small Admin Buildings per the Standard Building Design drawings titled 
“Admin Building – Arch Span” in the Appendix.   

The Contractor shall construct the small admin buildings in the locations per the Concept Plan in the Appendix. 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

The Small Admin Buildings shall have a unit of measure per each and shall be paid for under the bid item 
0002AO, Small Admin Building, of the Proposal Schedule (Section 00010). 

3.16 DPW BUILDING 

The Contractor shall construct one (1) DPW building per the Standard Building Design drawings titled “DPW 
Building – Arch Span” in the Appendix.    

The Contractor shall construct the DPW Building in the location per the Concept Plan in the Appendix. 

The Contractor shall coordinate the construction of this facility based on the Facility Quantities and Prioritization 
table in this Section.     

The DPW Building shall have a unit of measure lump sum and paid for under bid items 0002AP, DPW Building, 
of the Proposal Schedule (Section 00010). 

3.17 MOTOR POOL AREAS  

The Contractor shall design and construct nine (9) Motor Pool Areas using the plans titled “Motor Pool Area” as a 
reference.  Adequate vehicle maneuver areas shall be provided for all parking and facilities.  

The Contractor shall construct the Motor Pool Areas in the locations per the Concept Plan in the Appendix.   

Specific information for the Motor Pool Areas and support facilities are indicated in the table below: 

Each Motor Pool Area shall be completely enclosed by a 3 m high chain link fence with Y-channel and triple 
strand concertina wire and one (1) lockable double swing arm vehicle gates and one (1) lockable personnel gates.  
The ground grade shall slope away from the fence for at least 5 m and shall be kept a minimum of 3 m below the 
top of the fence for a distance of 10 m minimum.  The Contractor shall construct the fence and gates per the 
standard design drawings in the Appendix.  The entire enclosed fenced area shall have a 100 mm of aggregate 

Facility 

Motor Pool Areas 
(Numbers below correspond to Concept Plan) Total No. of 

Facilities 
#118 #217 #306 #410 #517 #613 #713 #909 #1008 

Motor Pool 
(Area in SM) 

3,000 
SM 

20,000 
SM 

10,000 
SM 

10,000 
SM 

30,000 
SM 

10,000 
SM 

9,000 
SM 

3,000 
SM 

6,200 
SM  

Vehicle 
Maintenance 

Building 
1 1 1 1 2 1 1 0 1 9 

POL Storage 
Building 1 1 1 1 1 1 1 1 1 9 
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surface.  Exterior pole-mounted lighting along the fence line shall be provided to provide illumination for night-
time operations and safe movement of vehicles within the motor pool compound.  

The motor pool areas shall have a unit of measure lump sum and be paid for under the bid item 0002AQ, Motor 
Pool, of the Proposal Schedule (Section 00010). 

3.17.1 VEHICLE MAINTENANCE BUILDING 

As part of the “Motor Pool Area” bid item, the Contractor shall construct nine (9) Vehicle Maintenance Buildings 
inside the Motor Pool Areas.  The Contractor shall construct the vehicle maintenance buildings per the standard 
design drawings titled “Vehicle Maintenance Building – Arch Span” in the Appendix.   

The Contractor shall construct the Vehicle Maintenance Buildings in the locations per the Concept Plan in the 
Appendix.The design drawings shall include the following: 

a. There shall be a concrete hardstand apron outside all garage doors at a minimum 10 m width.  Concrete 
hardstand apron shall support a minimum loading of a 3-axle, 30,000 kg vehicle without failing. 
   

b. There shall be at least 18 m clear distance around the vehicle maintenance building before any parking or 
between any other facilities.  
 

c. Emergency eye-wash stations shall be provided for each building or for every two (2) maintenance bays, as 
applicable. 
 

d. Battery rooms shall have emergency eyewash stations and one (1) acid resistant sink. 
 

e. An overhead vehicle tailpipe exhaust removal system shall be provided.  The location of the system 
shall be coordinated so that it does not interfere with vehicle access. 
 

f. An air compressor shall be located outside and to the rear of the building under a canopy and enclosed in a 
security with gate.  
 

The Contractor shall coordinate the construction of this facility based on the Construction Priority List, Table 7-1 
in this Section.   

3.18 POL STORAGE BUILDING 

As part of the “Motor Pool Area” bid item, the Contractor shall construct nine (9) POL Storage Buildings  per the 
Standard Design drawings titled “POL Storage” in the Appendix.   
 
The POL Storage Buildings shall be located adjacent to the Vehicle Maintenance Buildings.  The Contractor shall 
construct the POL Buildings in the locations per the Concept Plan in the Appendix. 

3.19 VEHICLE FUEL POINT 

The Contractor shall design and construct one (1) Vehicle Fuel Point with fuel dispensers, fuel tanks, one (1) 
Operators Building and one (1) wash rack.   

The Contractor shall design and construct maneuver areas for vehicle ingress/egress to the dispensers fuel filling 
point.  Grade and level the parking area with appropriate slope and drainage shall tie into the storm drainage 
system. 

The standard design drawings in the Appendix for the “Fuel Storage and Vehicle Re-Fueling Point” shall be used 
as a reference for design.  The fuel point shall be designed to accommodate three (3) 7-ton vehicles side by side in 
accordance with the Concept Plan.  Each refueling point shall have a metal roof canopy per the standard design in 
the Appendix.  The Contractor shall provide fire extinguishers at each fuel dispenser. 

The fuel point shall have a unit of measure lump sum and paid for under the bid item 0002AR, Vehicle Fuel Point, 
of the Proposal Schedule (Section 00010).   
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3.19.1 DISPENSERS AND FUEL TANKS 

As part of the “Vehicle Fuel Point” bid item, the Contractor shall design, install, and construct Dispensers and 
Fuel Tanks for a complete operational vehicle refueling facility.  There shall be three (3) diesel and three (3) 
MOGAS fuel dispensers.   

The Contractor shall provide 200 mm diameter by 1,000 mm high concrete-filled steel bollards around the pumps 
to prevent damage from vehicles.  Around the fuel pumps and dispensers there shall be a concrete pad 3 meters 
wide on both sides of the fuel dispensers.  The concrete hard surface pad shall extend for the full length of the 
dispensing area as shown in the standard drawings.  

The Contractor shall provide emergency shut-off capability to pumps, high/low level alarm and high level shut-off 
system for tanks, breakaway nozzles, gauging system, explosion proof lighting, and fire extinguishers.  The 
Contractor shall provide electrical service to the fuel pumps in accordance with the manufacturer’s 
recommendations.  The Contractor shall design and construct area lighting for general illumination of vehicle fuel 
dispensing areas.  All lighting and electrical devices shall be explosion-proof.   

The Contractor shall design and construct a metal roof canopy for each fuel dispenser per the standard design in 
the Appendix.   

 The Contractor shall design and construct above-ground fuel tanks. Fuel Storage capacity shall be 50,000 liters of 
diesel fuel and 5,000 liters of MOGAS.  The fuel lines shall be gravity feed and the fuel tanks shall have a sight 
glass or dipstick measuring system.  Rubber hoses shall not be used.  The storage tanks shall be single walled 
surrounded by a concrete containment structure for spill containment.  The storage tanks shall have adequately 
protected distribution lines to the vehicle refueling points.  The tanks shall be surrounded by concrete T-walls 
(Alaska barriers) and have a metal roof to keep precipitation out of the tank pit.  The tank pit floor shall be sloped 
to a sump pit for extracting water and/or spilled fuel from the spill containment area.  Fuel containment shall be 
110% of the fuel tank capacity.  The dispensing meter shall be mechanical type.  Hot-dipped galvanized tanks or 
pipe in the fuel system shall not be used.     

The Contractor shall provide a full supply of fuel to the tanks at the time of turnover to the Government. 

The standard design titled “Fuel Storage and Vehicle Re-Fueling Point” in the Appendix for the Fuel Storage and 
Vehicle Fuel Point shall be used as a reference for the design of the area.   

3.19.2 FUEL OPERATORS BUILDING 

As part of the “Vehicle Fuel Point” bid item, the Contractor shall construct one (1) Fuel Operators Building per 
the standard design drawing titled “Fuel Operators Building” in the Appendix.   The fuel operators building shall 
be located within the vehicle fuel point area.  

3.19.3 VEHICLE WASH RACK 

As part of the “Vehicle Fuel Point” bid item, the Contractor shall design and construct one (1) Vehicle Wash Rack 
with water service by a pressure pump to the nearest water source, spigot, water hose, and nozzle.  Provide a 
broom finished concrete pad elevated with appropriate slope for drainage run-off to a trench drain.  Extend 
drainpipes from trench drain away from the wash bays, with grit chambers, an oil/water separator, and clean outs, 
and tie into the storm drainage system.  

The vehicle wash station shall include elevated concrete pads to accommodate 3 vehicles side by side, as indicated 
on the Concept Plan. The Vehicle Wash Racks shall be built according to the Appendix drawing, Wash Rack and 
per the requirements of Section 01015.All surface inside the compound up to the elevated concrete racks, shall be 
designed and constructed with 150 mm of aggregate surface.  The Contractor shall allow for adequate vehicle 
maneuver space. 

3.20 WEAPONS STORAGE   

The Contractor shall construct seven (7) weapons storage buildings per the Standard Building Design drawings 
titled “Weapons Storage (ASP)” in the Appendix.  The Contractor shall locate the weapons storage buildings per 
the Concept Plan in the Appendix. 
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The Contractor shall provide wooden racks for storing long-arm weapons vertically within structure.  Racks shall 
not be furnished with locking bars.   

The Weapons Storage Buildings shall be surrounded with a 3 m high chain link fence with Y-channel and triple 
strand concertina wire and one (1) lockable personnel gate.  The Contractor shall fence in an area 30 m by 30 m 
around the weapons storage building.  The Contractor shall construct the fence and gate per the standard design 
drawings in the Appendix. 

The Contractor shall pave all areas inside the fenced area with 100 mm thick compacted crushed aggregate.   

The Contractor shall provide exterior lighting on the corners of all buildings sufficient to light an area 30 m from 
the building. 

The Weapons Storage Buildings shall have a unit of measure per each and be paid under bid item 0002AS, 
Weapons Storage, of the Proposal Schedule (Section 00010). 

3.21 TRASH COLLECTION POINT 

The Contractor shall construct twenty (20) trash collection points per the standard drawings titled “Trash 
Collection Point”.  The Contractor shall place Trash Collection Points in locations convenient for personnel 
access.  All trash collection points shall have paved vehicular access. 

The Trash Collection Points shall have a unit of measure per each and paid under bid items 0002AT, Trash 
Collection Point, of the Proposal Schedule (Section 00010). 

3.22 HELICOPTER PAD 

The Contractor shall design and construct one (1) helicopter pad.  The helicopter pad shall consist of a 30 m by 30 
m unreinforced concrete pad with 7.5 m wide thick aggregate paved shoulders.  The helicopter pad shall not 

The helicopter pads shall have a unit of measure lump sum and paid under bid items 0002AU, HLZ Expansion, of 
the Proposal Schedule (Section 00010). 

be 
lighted for night time operations. The Helipad pavement shall be designed based on the maximum point load of 
the helicopters that will be using the Helipad and results from calculations from California Bearing Ratio tests on 
the soil.  All calculations shall be shown in the design analysis.  The helicopter pad shall be designed in 
accordance with UFC 3-260-01 located in the Appendix.  An asphalt paved access road shall be design and 
constructed to provide access to the helicopter pad. 

3.23 FOOTBALL (SOCCER) FIELD 

The Contractor shall design and construct one (1) football field (soccer field) to international specifications.  The 
football field shall be located per the Concept Plan in the Appendix.  The Contractor shall connect to the existing 
grey water irrigation distribution system and shall design and construct an irrigation system for the football field.  
The irrigation system shall consist of above ground hose bibs.  See paragraph 4.5.6 for additional information. 

The soccer field shall have a unit of measure lump sum and paid under bid item 0002AV, Soccer Field, of the 
Proposal Schedule (Section 00010). 

4. FORCE PROTECTION 

Construct force protection measures to include stone perimeter walls, guard towers, and personnel bunkers.  Force 
protection requirements shall be in accordance with UFC 4-010-01, Minimum DoD Anti-terrorism Standards for 
Buildings; and UFC 4-010-02, DoD Minimum Anti-terrorism Standoff Distances for Buildings.  A standoff 
distance of 45 m is required for billeting and high-occupancy facilities. 

4.1 PERIMETER STONE WALLS 

The Contractor shall construct the perimeter wall of masonry or native stone per the Concept Plan for the general 
location.  The Contractor shall follow the standard construction drawing, Perimeter Wall, in the Appendix. 

The height of the walls shall measure the standard of 3.0 m from the inside and outside grades to the top of the 
concrete wall cap.  The wall shall be topped with Y shaped outriggers and single-coil concertina style razor wire. 
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The ground grade shall slope away from the wall for at least 5.0 m and shall be kept a minimum of 3.0 m below 
the top of wall for a minimum distance of 10 m. 

The wall shall be designed to keep all pedestrian and truck traffic outside the compound from having a visual line 
of site into the compound.   The perimeter road shall be at a standoff distance of no less than 3.0 m from the inside 
face of the perimeter wall. 

The Perimeter Stone Wall shall have a unit of measure lump sum and be paid under bid item 0003AA, Perimeter 
Stone Wall, of the Proposal Schedule (Section 00010). 

4.2 ANTI-VEHICLE TRENCH 

The Contractor shall design and construct an anti-vehicular ditch per the standard design drawing titled “Anti-
Vehicular Trench” in the Appendix.  The ditches shall be in the locations shown on the Concept Plan in the 
Appendix.  See paragraph 4.5.2 for additional information concering the anti-vehicle trench. 

The Anti-Vehicular Trench shall have a unit of measure lump sum and be paid under bid items 0003AB, Anti-
Vehicular Trench, of the Proposal Schedule (Section 00010). 

4.3 GUARD TOWERS 

The Contractor shall construct eight (8) Guard Towers per the standard drawings titled “Guard Tower” in the 
Appendix.  The Contractor shall construct the guard towers at appropriate locations near the perimeter wall 
according to angle points, site lines, and elevations.  The Contractor shall space the guard towers no more than 
300 m apart. 

The Contractor shall install manually operated 360-degree, omni-directional searchlight and communications at 
each guard tower.  The guard towers shall be located such that the outside of the perimeter wall can be observed 
from two sides of the tower windows.  The floor height shall be elevated as to allow the window sill to be 0.5 m 
above the top of the wall.   

The lights shall be positioned to provide overlapping coverage and to avoid illuminating guard positions.  White 
lights shall not be used inside the Guard Towers.  Red, blue, or black lenses for interior Guard Tower lighting 
shall be used.   

The area in the immediate exterior vicinity of the Guard Towers shall be provided with an all weather non-slip 
surface and shall be graded to sufficiently drain away from structure. 

The guard towers shall have a unit of measure per each and paid under bid item 0003AC, Guard Tower, of the 
Proposal Schedule (Section 00010).  

4.4 PERSONNEL BUNKERS 

The Contractor shall construct approximately one hundred (100) Personnel Bunkers per the Standard Drawings 
titled “Personnel Bunker” in the Appendix.  The Contractor shall choose locations for personnel bunkers based 
upon personnel density and locations.  

The Personnel Bunkers shall have a unit of measure per each and paid under bid item 0003AD, Personnel 
Bunkers, of the Proposal Schedule (Section 00010).   

4.5 ENTRY CONTROL POINTS (ECP) 

The Contractor shall design and construct two (2) ECPs.  Each ECP shall consist of two (2) manually operated 
drop arm barriers, one (1) manually operated steel sliding gate, one (1) personnel gate, one (1) covered canopy, 
one (1) guard shack, Jersey barriers, and an inspection/rejection area and turn out lane as indicated in the drawing 
titled “ECP Schematic” (C-9 Civil Details) in the Appendix.  

The Contractor shall install floodlights at the guard shack to illuminate the entrance and inspection/rejection area 
for force protection personnel at the gate.  

Construct the drop arm barriers, sliding gate, covered canopy, and guard shack  per the standard design drawings 
in the Appendix. 



01010 - 14 
 

The ECPs shall have a unit of measure lump sum and be paid under bid items 0003AE, Entry Control Point 
(ECP), of the Proposal Schedule (Section 00010).    

5. SITE DEVELOPMENT/IMPROVEMENTS 

5.1 DEMOLITION 

The Contractor shall remove and dispose of all debris, concrete, buildings and foundations.  The Contractor shall 
be responsible for locating and paying all fees associated with removal and relocation of all debris and shall verify 
the location of debris disposal with the Contracting Officer.  Scrap metal on site shall be moved to an area away 
from the site perimeter as directed by the COR and left for the host government to salvage.  Demolished fencing 
and concertina wire shall be neatly rolled up and used fence posts and outriggers shall be neatly stockpiled for 
reuse by the host government.  There will be no separate measurement or payment for demolition and the costs 
associated with any demolition work shall be accounted for by the Contractor in the bid item for which the 
demolition is associated. 
 
Note:  The Contractor shall demolish the existing helicopter pad only after the new helicopter pad (see 
paragraph 4.3.2.21) is constructed and operational.  The existing helicopter pad is located in the location of 
the 600 and 700 series of buildings on the Concept Plan in the Appendix. 

5.2 SITE GRADING AND STORMWATER MANAGEMENT 

Site grading and drainage features shall conform to the requirements and references specified herein for 
development of the facility.  The Contractor shall design and submit a Site Grading and Drainage Plan showing 
the location of all required drainage structures.  Site grading shall be compatible with existing terrain/grading, 
provide adequate drainage to minimize flooding, and promote drainage to the nearest wadi or adequate drainage 
ditch for the entire development.  

The Grading and Drainage Plan shall be properly contoured showing existing and proposed contour lines, location 
of drainage structures, details of all drainage structures, and show direction of flow in drainage swales and ditches.  
There shall be spot elevations shown at the beginning and end of all drainage structures, at inflection points, and 
spaced every 25 meters along the alignment.  Proposed contour lines shall meet with existing contour lines on the 
Grading and Drainage Plan.  The Grading and Drainage Plan shall be at a scale that all lines and structures can be 
easily seen and ascertained.   

There are several shallow drainage ditches in the site.  A large drainage ditch shall be constructed around 
the perimeter to manage and redirect offsite storm-water runoff from the site.  The anti-vehicle trench to be 
constructed by the Contractor in the locations shown on the Concept Plan in the Appendix shall be utilized as the 
perimeter drainage ditch.  The standard detail for the anti-vehicle trench in the Appendix shall be modified to 
accommodate the storm flows from off site.  The anti-vehicle trench standard detail in the Appendix shall be the 
smallest cross section constructed, the Contractor shall widen or deepen the anti-vehicle trench as necessary for 
drainage purposes.  The anti-vehicle/drainage trench shall be sloped to provide positive drainage to the offsite 
wadi/drainage ditch located as shown on the Concept Plan in the Appendix.  The anti-vehicle trench shall be 
protected from erosion using rip rap or concrete lining on the interior slopes (the slopes nearest to the 
compound) of the trench.   The anti-vehicle ditch/perimeter drainage trench shall be paid for under the bid item 
for “Anti-Vehicle Trench”. 

At locations of the existing fence and perimeter wall where drainage ditches cross, new concrete culverts shall be 
installed to manage the wastewater and stormwater flows.  The culverts shall include personnel access denial 
system(s).   

The installation of culverts, sized for maximum stormwater flows, shall be required at all road and walkway 
locations which cross drainage ditches.  All culverts outside of the perimeter fence or wall shall include personnel 
access denial system(s).  

The sides of all new earthen storm drainage (including canals, trenches, ditches, swales, etc) except the anti-
vehicle trench shall not have a slope greater than 1 Vertical:3 Horizontal.  The sides of storm drainage with 
greater slope is allowed, but the drainage must be lined with a stone and mortar finish or concrete lined to prevent 
erosion.  
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All drainage shall be conveyed off site; stormwater retention shall not be allowed as a drainage solution. 

The site grading and stormwater management shall have a unit of measure lump sum and paid for under bid items 
0004AA, Site Grading and Stormwater Management, of the Proposal Schedule (Section 00010). 

5.3 ROADS AND FOOTPATHS/FIRE LANES 

The road layout shall provide ease of access to entrance points, buildings, loading ramps and docks, vehicle 
maintenance facilities, fuel points, trash collection points, grease traps, oil/water separators, etc.  Roads shall be 
able to withstand 30,000 kg vehicles.  A storm drainage system shall also be included. 

The Contractor shall design and construct the entire road and parking network based on an analysis of 
geotechnical data. 

The roads, footpaths, and fire lanes shall have a unit of measure lump sum and be paid for under bid items 
0004AB, Roads and Footpaths/Fire Lanes, of the Proposal Schedule (Section 00010). 

5.3.1 ROADS 

As part of the “Roads and Footpaths/Firelanes” bid item, the Contractor shall design and construct two-lane 
asphalt paved roads within the proposed developments.  The Contractor shall design and construct a two-lane 
asphalt paved road from ECP2 to the existing ECP as shown on the Concept Plan in the Appendix.  The 
Contractor shall provide design drawings showing detailed cross sections and road structure and plan and profile 
drawings showing proper stationing.  Roads shall be 8 m wide (4 m wide per lane for two lanes) unless otherwise 
noted and should be elevated from the graded site.  Roads shall be sloped for proper surface runoff.  Drainage 
ditches are required on both sides of the road; ditches shall be connected to a drainage network that shall convey 
drainage offsite.  The hydrology of the area shall be evaluated to determine drainage ditch and structure sizes. 

5.3.2 FOOTPATHS/FIRELANES  

As part of the “Roads and Footpaths/Firelanes” bid item, the Contractor shall design and construct 1.5 m wide 
concrete foot paths.  The concrete footpaths shall be required to connect all buildings, facilities, and features such 
as offices, classrooms, billeting, etc.  Footpaths shall be appropriately graded for drainage.  Footpaths shall be 
shown on the Site Plan and a detail of the foot paths shall be provided in the design drawings. 

The Contractor shall design and construct firelanes on a minimum of three (3) sides of all buildings.  Fire lanes 
shall be a minimum of three (3) meters wide and paved with a minimum of 100 mm of aggregate paving.  
Footpaths may be used as firelanes if the footpath is a minimum of 3 m wide.  All footpaths that are used as 
firelanes shall be concrete paved. 

5.4 WATER DISTRIBUTION SYSTEM 

The Contractor shall design and construct a potable water system to include underground pipe distribution system, 
service connections, and necessary appurtenances to all buildings and features requiring water supply.  The 
Contractor shall install water meters on service lines prior to entering a facility.  See Section 01015 for technical 
requirements. 

Water demand required for fire fighting and for irrigation and landscaping needs shall not be included in design 
demand calculations.   

The water systems for all facilities within this scope of work shall connect to the existing Camp Zafar water 
main system. See sheet titled “Existing Utility System” in the Appendix for the existing and proposed water 
distribution system by others.  

The Water Distribution System shall have a unit of measure lump sum and paid for under bid items 0004AC, 
Water Distribution System, of the Proposal Schedule (Section 00010). 

5.5 WASTEWATER COLLECTION SYSTEM 

The Contractor shall design and construct a sanitary sewer collection system for all facilities.   
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Sewer collection system shall consist of gravity sewer pipe and appurtenances such as manholes, cleanouts, 
building service connections and lift station(s).  See Section 01015 for technical requirements. 

 The wastewater collection system from all facilities within this scope of work shall connect to the existing 
Camp Zafar sewer collection system or the sewer collection system being constructed by others.  The 
Contractor shall coordinate all tie in locations with the contractors constructing the main wastewater 
collection system.  See sheet titled “Existing Utility System” in the Appendix for the existing and proposed 
sewer collection system.  

The wastewater collection system shall have a unit of measure lump sum and paid for under bid items 0004AD, 
Wastewater Collection System, of the Proposal Schedule (Section 00010).   

5.6 GREY WATER IRRIGATION SYSTEM 

The Contractor shall design and construct a grey water irrigation system for distribution of grey water for 
irrigation purposes throughout the proposed development.   

Grey water irrigation system shall consist of underground pipe distribution system, service connections, and 
necessary appurtenances along all vehicle circulation routes, major open areas, football fields and any other 
features requiring irrigation.  The Contractor shall install hose bibs every 100 meters for access to grey water 
irrigation.  All hose bibs shall be clearly marked in Dari, Pashtun and English “Irrigation Only-Do Not Drink”. 

The grey water irrigation system for all facilities within this scope of work shall connect to the existing 
Camp Zafar grey water irrigation system or the grey water irrigation system being constructed by others.  
The Contractor shall coordinate all tie in locations with the contractors constructing the main grey water 
irrigation system.  See sheet titled “Existing Grey Water System” in the Appendix for the existing and 
proposed system.  
 

The irrigation system shall have a unit of measure lump sum and paid for under bid items 0004AE, Grey Water 
Irrigation System, of the Proposal Schedule (Section 00010).   

5.7 UNDERGROUND ELECTRICAL DISTRIBUTION SYSTEM 

The Contractor shall design and construct an underground electrical distribution system to provide electricity to 
all facilities within this scope of work.  The Contractor shall provide and install all appropriate transformers, cable 
and any other equipment necessary for a fully functioning electrical distribution system.  All electrical design and 
installation shall meet British Standard BS 7671 requirements.  All wiring shall be run and pulled through 
conduits.  Electrical receptacles shall be provided as indicated.  Conductors and circuits shall be sized for the 
specific design loads.  Contractor shall connect to existing electrical system.  Utilization voltage shall be shall be 
220/380V, 50Hz.   

Contractor shall design all interior electrical systems and any required exterior lighting as described in Section 
01015, Technical Requirements.  There shall be no lightning protection systems except as indicated on the 
standard building designs. 

The electrical distribution system shall have a unit of measure lump sum and be paid for under bid items 0004AF, 
Underground Electrical Distribution System, of the proposed schedule.   

5.8 COMMUNICATION SYSTEM BACKBONE 

Provide communication conduits (backbone only), space requirements, and feeds in designated facilities as well as 
a communication system for perimeter security functions.  Feeds shall run to all guard towers and guard 
shacks/houses and back to a central communications room in the designated facility communications room.   The 
communications wiring shall be installed by others.  Communication infrastructure shall be designed in 
accordance with Section 01015, Technical Requirements. 

Backbone Pathway:  Telecommunication pathways from the telecommunications entrance facility to 
telecommunications room(s), and, telecommunications equipment rooms (backbone conduits) shall be installed. 
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The communication system shall have a unit of measure lump sum and be paid for under bid items 0004AG, 
Communication System Backbone, of the Proposal Schedule (Section 00010).   

6. OPTION ITEMS 

6.1 BATTALION HEADQUARTERS BUILDING 

As an option for the Government, the Contractor shall construct one (1) Battalion Headquarters Buildings per the 
standard design drawing titled “Headquarters Building – Arch Span”  in the Appendix with three (3) flagpoles 
constructed near the entrance. 
 
The Contractor shall construct the Battalion Headquarters Buildings in the locations for “Battalion Headquarters 
(Option)” per the Concept Plan in the Appendix. 

The Contractor shall construct the Flag Poles per the standard design drawings in the Appendix.  Provide ten (10) 
aggregate surfaced POV parking spaces in front of each Battalion Headquarters Building.  
 
The Battalion Headquarters Building shall have a unit of measure lump sum and be paid for under bid item 0007, 
Battalion Headquarters Building, of the Proposal Schedule (Section 00010).   

6.2 SMALL ADMIN BUILDING 

As an option for the Government, the Contractor shall construct two (2) Small Admin Buildings per the standard 
design drawings titled “Admin Building – Arch Span” in the Appendix.   

The Contractor shall construct the Small Admin Buildings in the locations for “Admin Building (Option)” per the 
Concept Plan in the Appendix. 

Provide ten (10) aggregate surfaced POV parking spaces in front of each Admin Building. 
 
The Small Admin Building shall have a unit of measure lump sum and be paid for under bid item 0008, Small 
Admin Building, of the Proposal Schedule (Section 00010). 

6.3 OFFICERS BARRACKS 

As an option for the Government, the Contractor shall construct one (1) officers barracks per the standard design 
drawing titled “Officers Barracks – Large – Arch Span” in the Appendix.   
 
The Contractor shall construct the Small Admin Buildings in the locations for “Officers Barracks (Option)” per 
the Concept Plan in the Appendix. 

The Officers Barracks - Large shall have a unit of measure lump sum and be paid for under bid item 0009, 
Officers Barracks, of the Proposal Schedule (Section 00010). 

7. COMPLETION OF WORK 

All work required under this contract shall be completed within 540 calendar days including government review 
time from Notice to Proceed for site work. 

The order of construction for all buildings and facilities shall be prioritized.  The contractor shall construct in 
accordance with the Construction Priority Schedule and the requirements specified in Section 00150, 
Design/Build Process.  

All work under this contract shall be completed and buildings ready for beneficial occupancy in accordance with 
the Construction Priority Schedule.  The Required Period of Performance is stated in Days following the NTP, as 
described in the Table below: 
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Table 7-1: Construction Prioritization Schedule 

PRIORITY 1:  270 Days Completion from NTP 

SITE WORK AND FACILITIES 

Helicopter Pad 

Water Distribution System 

Wastewater Collection System 

Electrical Distribution System 

Perimeter Stone Wall 

Guard Towers 

Entry Control Points 

PRIORITY 2:  360 Days Completion from NTP 

FACILITIES TO BE CONSTRUCTED 

Officers Barracks 

Small Officers Barracks 

Combination NCO/Enlisted Barracks 

Enlisted Barracks 

NCO Barracks Building 

Small NCO Barracks 

Large Latrine 

Small Latrine 

PRIORITY 3:  450 Days Completion from NTP 

FACILITIES TO BE CONSTRUCTED 

Battalion Headquarters Building 

Admin Building 

Motor Pool Areas 

Vehicle Maintenance Buildings 

Vehicle Refueling Points 

Weapons Storage Buildings 

Roads 
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-- END OF SECTION -- 

PRIORITY 4:  540 Days Completion from NTP 

FACILITIES TO BE CONSTRUCTED 

All Remaining Work Items 
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SECTION 01015 
TECHNICAL REQUIREMENTS  

1.0 GENERAL 

1.1 COMPLIANCE 

The Contractor's design and construction must comply with technical requirements contained herein.  The 
Contractor shall provide design and construction using the best blend of cost, construction efficiency, system 
durability, ease of maintenance and environmental compatibility. 

1.2 MINIMUM & ALTERNATE REQUIREMENTS 

The design and product requirements stated in these documents are minimum requirements.  Exceeding the 
minimum requirements as improvements to the design stated herein is highly encouraged at no additional cost and as 
approved by the government.  Any deviation from the technical requirements shall be approved by the Contracting 
Officer.  Request for deviations shall be submitted for approval.  The Contractor is encouraged to propose alternate 
design or products (equipment and material) that are more commonly used in the region; but these variations shall 
be equal in performance from a technical standpoint as well as more cost effective or allow for more timely 
completion.  Variations shall furnish the same system safety, durability, ease of maintenance and environmental 
compatibility.  The Contractor will be required to submit information as specified in Section 01335, paragraph 
Variations, for all proposed variations with which to make a comprehensive comparison of the proposed alternate.  
All variations of approved designs must be approved by the Contracting Officer. 

1.3 ASBESTOS CONTAINING MATERIALS 

Asbestos containing material (ACM) shall not be used in the design and construction of this project.  If no other 
material is available which will perform the required function or where the use of other material would be cost 
prohibitive, a waiver for the use of asbestos containing materials must be obtained from the Contracting Officer. 

1.4 SAFETY 

1.4.1 UNEXPLODED ORDNANCE (UXO) 

1.4.2 UXO/MINE DISCOVERY DURING PROJECT CONSTRUCTION 

It is highly recommended that all construction ground guide/ground observation personnel maintain a minimum 16 
m buffer zone from all heavy equipment during excavation activities.  A daily check of the area for signs of recently 
emplaced UXO/IED’s is also highly recommended, to include unusual disturbed soil areas or mounds of soil from 
the previous day.  If during construction, the contractor becomes aware of or encounters UXO/Mine or potential 
UXO/Mine, the contractor shall immediately stop work at the site of encounter, clearly mark the area of UXO/Mine, 
move to a safe location, notify the COR, and mitigate any delays to scheduled or unscheduled contract work.  Once 
the contractor has informed the COR, the contractor will await further direction.  UXO/Mine disposal will not be the 
responsibility of the Contractor. 

1.5 LIMITATION OF WORKING SPACE 

The Contractor shall, except where required for service connections or other special reason(s), confine his operations 
strictly within the boundaries of the site.  Workmen will not be permitted to trespass on adjoining property.  Any 
operations or use of space outside the boundaries of the site shall be by arrangement with all interested parties.  It 
must be emphasized that the Contractor must take all practical steps to prevent his workmen from entering adjoining 
property and in the event of trespass occurring the Contractor will be held entirely responsible. 
 
Areas located immediately outside the construction area are known to contain mines and unexploded ordnance 
(UXO).  Contractors assume all risks when venturing in or out of the designated work area. 



01015-2 
 

1.6 TEMPORARY STRUCTURES 

The Contractor shall erect suitable temporary fences, lighting, and necessary structures to safeguard the site, 
materials and plant against damage or theft and for the protection of the general public and shall adequately maintain 
the same throughout the course of the contract. 

1.7 SUBCONTRACTORS 

Compliance with the provisions of this section by subcontractors will be the responsibility of the contractor. 

1.8 LIST OF CODES AND TECHNICAL CRITERIA: 

The following codes and technical criteria and those referenced therein shall be required for this project.  References 
within each reference below shall be required and adhered to.  If there is conflict in the criteria the most stringent 
requirement shall be applied.  This list is not exhaustive and is not necessarily complete.   

AABC - Associated Air Balance Council (National Standards for total System 

Balance) 

ACI 301M Specifications for Structural Concrete (latest edition), American Concrete Institute 

ACI 318 Building Code Requirements for Structural Concrete (latest edition), American Concrete Institute 

ACI 530/ASCE 5/TMS 402, Building Code Requirements for Masonry Structures (latest edition) 

Air Force Manual 32-1071, Security Engineering, volumes 1-4, 1 May 1994 

American Institute of Steel Construction (AISC), Specifications for Structural Steel Buildings (latest edition) 

American Petroleum Institute (API) Codes 

American Water Works Association, ANSI/AWWA C651-99 standard 

ARI - Air Conditioning and Refrigeration Institute 

ASCE 7, Minimum Design Loads for Buildings and Other Structures (latest edition) 

ASHRAE - American Society of Heating, Refrigeration and Air-Conditioning 

Engineers Handbooks latest editions: Fundamentals; HVAC Systems and Equipment; HVAC Applications; 
Refrigeration. 

ASHRAE Standard 55-latest edition, Thermal Environmental Conditions for Human Occupancy 

ASHRAE Standard 62.1-latest edition, Ventilation for Acceptable Indoor Air Quality 

ASHRAE Standard 62.2-latest edition, Ventilation and Acceptable Indoor Air Quality for Low-Rise Residential 

ASHRAE Standard 90.1-latest edition, Energy Standard for Buildings Except Low-Rise Residential Buildings 

ASHRAE Standard 90.2-latest edition with Supplement, Energy-Efficient Design of Low-Rise Residential Buildings 

ASME - American Society for Mechanical Engineering 

ASTM - American Society for Testing and Materials 

ASTM-D-1586 Standard Test Method for Standard Penetration Test  

ASTM-D-5299 Standard Guide for Decommissioning Ground Water Wells 

AWS D1.1, Structural Welding Code – Steel (latest edition), American Welding Society 

DCID 6/9 Physical Security Standards for Sensitive Compartmented Information Facilities 

DCID 1/21, Manual for Physical Security Standards For Sensitive Compartmented Information Facilities (SCIF) 

Design Standard per Memorandum for Record, Design Standards, DTD 16 August 2009 BT, Appendix B-1 and B-2 

DoD Ammunition and Explosives Safety Standards 



01015-3 
 

EIA ANSI/TIA/EIA-607: (1994) Commercial Building Grounding/Bonding Requirement Standard 

Factory Mutual (FM) Approval Guide-Fire Protection (2002) 

HESCO® Bastion Concertainer® Construct Guide for Engineers 

IBC - International Building Codes, 2006 edition (and its referenced codes including those inset below) 

BS 7671 British Standard for Electrical Installations requirements 

IEEE C2, National Electrical Safety Code (NESC), latest edition 

IFGC – International Fuel Gas Code, latest edition 

IMC – International Mechanical Code, latest edition 

IPC – International Plumbing Code, latest edition 

Lighting Handbook, IESNA, latest edition 

MIL-HDBK-1190, Facility Planning and Design Guide 

National Association of Corrosions Engineers (NACE) Codes 

Codes and Standards of the National Fire Protection Association (NFPA), as applicable and enacted in 2002 or later. 

NFPA 1, General Fire Protection, latest edition 

NFPA 10, Portable Fire Extinguishers, latest edition 

NFPA 13, Fire Sprinkler Code, latest edition 

NFPA 30, Flammable and Combustible Liquids Code, latest edition 

NFPA 30A, Code for Motor Fuel Dispensing Facilities and Repair Garages, latest edition 

NFPA 54, National Fuel Gas Code, latest edition 

NFPA 58, Liquefied Petroleum Gas Code, latest edition 

NFPA 72, National Fire Alarm Code, 2002 edition 

NFPA 75, Standard for the Protection of Information Technology Equipment 

NFPA 80, Fire Rated Doors and Windows, latest edition 

NFPA 90A, Air Conditioning and Ventilating Systems, latest edition  

NFPA 96, Fire Protection for Commercial Kitchens, latest edition 

NFPA 101, Life Safety Code, latest edition 

NFPA 110, Standard for Emergency and Standby Power Systems, 2005 edition 

NFPA 221, Standard for Chimneys, Fireplaces, Vents, And Solid Fuel–Burning Appliances, latest edition 

NFPA 1141, Site Fire Protection, latest edition 

Plumbing and Drainage Institute (PDI-WH-201) water hammer arrestors 

SMACNA - Sheet Metal and Air Conditioning Contractors’ National Association, Standards and Guides, latest 
editions 

International Mine Action Standards, latest edition; (see http://www.mineactionstandards.org for copy of standards) 

TM 5-785 Weather Data 

TM 5-805-4 Noise and Vibration 

TM 5-811-1 Electrical Power Supply and Distribution 

UFC 1-200-01, Design:  General Building Requirements 

http://www.mineactionstandards.org/�
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UFC 1-300-07A Design Build Technical Requirements 

UFC 3-220-03fa Soils and Geology 

UFC 3-230-03a, Water Supply, 16 Jan 2004 

UFC 3-230-04a, Water Distribution, 16 Jan 2004 

UFC 3-230-06a, Subsurface Drainage, 16 Jan 2004 

UFC 3-230-07a, Water Supply:  Sources and General Considerations, 16 Jan 2004 

UFC 3-230-08a, Water Supply:  Water Treatment, 16 Jan 2004 

UFC 3-230-09a, Water Supply:  Water Storage, 16 Jan 2004 

UFC 3-230-10a, Water Supply:  Water Distribution, 16 Jan 2004 

UFC 3-230-13a, Water Supply:  Pumping Stations, 16 Jan 2004 

UFC 3-230-17FA, Drainage in Areas Other than Airfields, 16 Jan 2004 

UFC 3-240-03N, Operation and Maintenance:  Wastewater Treatment System Augmenting Handbook, 16 Jan 2004 

UFC 3-240-04a, Wastewater Collection, 16 Jan 2004  

UFC 3-240-09fa Domestic Wastewater Treatment 16 Jan 2004 

UFC 3-240-07fa Gravity Sewers 16 Jan 2004 

UFC 3-240-09fa Domestic Wastewater Treatment 

UFC 3-240-04A Wastewater Collection 16 Jan 2004 

UFC 3-260-01, Airfield and Heliport Planning and Design, 1 Nov 2001 with changes dated 19 May 2006 

UFC 3-260-02, Pavement Design for Airfields, 30 June 2001 

UFC 1-300-09N, Design Procedures 

UFC 3-310-01, Structural Load Data 

UFC 3-310-02A, Structural Design Criteria for Buildings 

UFC 3-410-01FA Heating, Ventilating and Air Conditioning, latest edition 

UFC 3-410-02A, HVAC Control Systems, latest edition 

UFC 3-410-04N, Industrial Ventilation, latest edition 

UFC 3-420-01, Plumbing Systems Design, latest edition 

UFC 3-420-02FA, Compressed Air, latest edition 

UFC 3-430-01FA, Heating and Cooling Distribution Systems, latest edition 

UFC 3-460-01, Petroleum Fuel Facilities, latest edition 

UFC 3-501-01, Electrical Engineering latest edition 

UFC 3-520-01, Interior Electrical Systems, Latest edition 

UFC 3-520-05, Stationary Battery Areas, latest edition 

UFC 3-530-01, Design:  Interior and Exterior Lighting and Controls, latest edition 

UFC 3-535-01, Visual Air Navigation Facilities, latest edition 

UFC 3-540-04N Diesel Electric Generating Plants, latest edition 

UFC 3-550-01 Exterior Electrical Power Distribution, latest edition 

UFC 3-600-01, Design:  Fire Protection Engineering for Facilities, 14 Jul 2009 
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UFC 4-010-01, Design:  Minimum DoD Antiterrorism Standards for Buildings, 22 Jan 2007 

UFC 4-020-03, Security Engineering: Fences, Gates, and Guard Facilities, 14 June 2007 

UFC 4-020-03FA, Security Engineering:  Final Design, 1 Mar 2005 

UFC 4-020-04FA, Electronic Security Systems:  Security Engineering, 1 Mar 2005 

UFC 4-021-01, Design and O&M:  Mass Notification Systems, draft 1 May 2006 

UFC 4-022-01, Security Engineering: Entry Control Facilities/Access Control Points, 25 May 2005 

UFC 4-229-01N, Design: General Maintenance Facilities, latest edition 

UFC 4-722-01, Design:  Dining Facilities, 27 January 2003 
 
UL Standards (as applicable) 
 
Underwriters' Laboratories (UL) Fire Protection Equipment Directory (2002) 
 
UL 710, Exhaust Hood for Commercial Cooking Equipment, latest edition 

UL 752, Bullet Resisting Equipment, 2000 or later 

USCINCCENT OPORD 97-1 

Overseas Environmental Baseline Guidance Document, Department of Defense, May 2007 

The publications to be taken into consideration shall be those of the most recent editions.  

Unified Facility Criteria (UFC) is available online at http://www.wbdg.org/ccb/browse_cat.php?o=29&c=4 

In addition, technical criteria provided in USACE-AED Design Requirements (most recent version) shall be 
required for use in design and construction specifications as indicated in the following documents.  The following 
design criteria shall be used: 
 
AED Design Requirements - Site Layout Guidance, latest version 

AED Design Requirements - Well Pumps & Well Design, latest version 

AED Design Requirements – Water Tank and Water Distribution Systems, latest version 

AED Design Requirements - Booster Pumps, latest version 

AED Design Requirements – Chlorinators, latest version 

AED Design Requirements - Hydro-Pneumatic Tanks, latest version 

AED Design Requirements - Jockey Pumps, latest version 

AED Design Requirements - Water Tanks, latest version 

AED Design Requirements – Hydrology, latest version 

AED Design Requirements - Culvert and Causeway Design, latest version 

AED Design Requirements - Sanitary Sewer and Septic Systems, latest version 

AED Design Requirements - Grease Trap, latest version 

AED Design Requirements - Oil-Water Separator, latest version 

AED Design Requirements - Package Wastewater Treatment Plants and Lagoons, latest version 

AED Design Requirements - Vertical Curves, latest version 

AED Design Requirements – Horizontal Curves & Super elevation , latest version 

AED Design Requirements – Geotechnical Investigations for USACE Projects, latest version 

http://www.wbdg.org/ccb/browse_cat.php?o=29&c=4�
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Standards other than those mentioned above may be accepted if the standards chosen are internationally recognized 
and meet the minimum requirements of the specified standards. The Contractor shall be prepared to submit proof of 
this if requested by the Contracting Officer. 

1.9 AED DESIGN REQUIREMENTS DOCUMENTS 

AED Design Requirements documents (latest version) listed above shall be adhered to in this contract.  These 
documents are available from the COR.  These documents shall be used as the basis for design and construction, and 
for selecting options within the United Facilities Guide Specifications (UFGS).  It is the contractor’s option to use 
specifications contained in the AED Design Requirements Documents, when provided, or to adapt the UFGS 
specifications to match the requirements provided in the AED Design Documents and specifications.  Site or project 
specific data and requirements in the AED Design Requirements documents shall supersede UFGS language where 
there are differing criteria which must be evaluated and selected.  

2.0 SITE DEVELOPMENT 

2.1 ENVIRONMENTAL PROTECTION 

2.1.1 APPLICABLE REGULATIONS 

The Contractor shall comply with all Host Nation laws, rules, regulations or standards concerning environmental 
pollution control and abatement with regard to discharge of liquid waste into natural streams or manmade channels.  
The Contractor shall review host nation and U.S. Government environmental regulations with the Contracting 
Officer prior to design and discharge of any liquid wastes into natural streams or manmade channels. 

2.1.2 NOTIFICATION 

The Contracting Officer will notify the Contractor in writing of any observed non-compliance with the foregoing 
provisions.  The Contractor shall immediately take corrective action.  If the Contractor fails or refuses to promptly 
take corrective action, the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No extension of time or damages will be awarded to the Contractor unless it was 
later determined that the Contractor was in compliance. 

2.1.3 SPILLAGES 

Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste washings, herbicides 
and insecticides, and construction materials from polluting the construction site and surrounding area. 

2.1.4 DISPOSAL 

Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be taken to a dumpsite 
off site and be subject to the approval of the Contracting Officer.  Burning at the project site for the disposal of 
refuse and debris will not be permitted. 

2.2 CIVIL SITE DEVELOPMENT 

2.2.1 EXISTING CONDITIONS MAP AND SITE PLAN 

The Contractor shall prepare an Existing Conditions Map of the property including a Boundary and Site Survey.  
The survey shall show the closure of the property boundary consisting of identifying all property corners, 
establishing horizontal and vertical control, listing all bearing and distances of property lines from all property 
corners, and tie-ins (showing bearing and distance) from at least two (2) major offsite man-made or natural features.  
This survey shall meet the requirements of World Geodetic System 1984 (WGS 84 UTM Zone 41N in decimal 
degrees).  The Existing Conditions Map shall include topographic information with existing contour lines and spot 
elevations of relevant topographic features, and show the locations of all on-site and nearby offsite existing features 
including but not limited to buildings, structures, major trees, road pavements and right of ways, names of roads, 
widths of roads, easements, right of way, setbacks, parking, paved areas, storage containers, stoops, sidewalks, 
walkways, walls, fences and gates, Hesco barriers, and existing underground and aboveground utilities, dry creek 
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beds, drainage channels, etc. and hydrological, geological, and vegetative or other physical conditions that could 
impact design.  If there are areas where offsite surface water runoff has the potential to affect this project, 
topographic information of these areas will be required to be provided.    

Based on the Boundary Survey a separate Site Plan shall be prepared showing the property boundary, and all 
proposed surface features including but not limited to buildings, roads, setbacks, parking and paving areas, storage 
containers, stoops, sidewalks and walkways, above ground utilities, bunker locations.  The contractor shall identify 
and show perimeter walls, fences and gates, guard towers and entry control point structures. Also shown on the Site 
Plan shall be pertinent existing features (on-site and off-site) that will have an influence or impact on the 
development of the site.  The Contractor shall locate the facilities in agreement with the associated drawings 
included and any requirements in Section 01010. All site features shall be clearly defined and dimensioned on the 
Site Plan.  Buildings shall be located to provide access for emergency vehicles and fire fighting.  Roads and parking 
areas shall be designed for turning radius of the largest vehicle entering the compound.  The site plan shall show 
geometric design of the site, including applicable dimensions of all exterior facilities, mechanical equipment, 
pavements, utilities, etc.  Required facilities are described in the following sections of this specification.  All roads 
and areas where tractor-trailer vehicles will travel shall be designed for the worst case turning radius.  All site plans 
and master plans shall be drawn in the following projection and datum for incorporation into the USACE GIS 
system: 

WGS 1984 UTM Zone 41 North 

2.2.2 DEMOLITION  

Demolition shall include removal of all structures, foundations, pavements, and utilities, and clearing and grubbing.   
Lengths of fence shall be removed for new gates and for the convoy assembly area.   

Holes and depressions shall be backfilled.  
 

2.2.3 SITE GRADING & DRAINAGE  

The Contractor shall provide all necessary site grading to insure adequate drainage so that no areas will be flooded 
due to a rainfall of a 10-year frequency.  Drainage of the area should be compatible with the existing terrain.  
Building floor elevation shall be a minimum 150mm above grade and slope away from the building on all sides at a 
minimum of 5% for 3 m.  All other grading on site shall be a minimum of 1% to ensure proper drainage.  Protection 
of facilities from flood waters originating offsite of an installation shall be based on a rainfall for a 25-year 
frequency event.   
 
Proper drainage calculations shall be conducted in order to size drainage structures and channels properly.    
      
Rainfall data shall be based on data obtained from meteorological records collected in Afghanistan.  National 
agencies may be consulted for data.  In the absence of site specific data, intensity-duration-frequency curves 
contained in the AED Design Requirements – Hydrology-most recent version shall be used by extrapolating the 
rainfall intensity information from the stations in closest proximity to the project.  

Under no circumstances will relationships developed by extrapolation of hydrological data from foreign countries be 
used for hydrologic studies. 

2.3 ROADS, PARKING, MANEUVER, AND STORAGE AREAS, AND FOOT PATHS 

Location, type, and width of roads, parking, maneuver, and storage areas required are stated in Section 01010.  
Roads, parking, maneuver, and storage areas shall be geometrically designed, graded for proper drainage, and 
provided with necessary drainage structures.  Contractor shall notify the Contracting Officer immediately if initial 
site survey determines that area hydrology requires major drainage structures or bridges.  Also, the Contracting 
Officer shall be immediately notified if the required lengths of road, parking, maneuver, and storage area preexisting 
conditions are determined to be substantially or materially different than the above-described conditions/estimates. 

All intersecting roads, parking, maneuver areas, storage areas, and foot paths, driveways, and culvert crossings are 
required to end with a smooth transition with new road profiles.  
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All roads and areas to have asphalt paving are indicted in Section 01010.  All roads and areas indicated in Section 
01010 to be asphalt paved shall be surfaced with minimum 50 mm thick hot mix asphalt concrete compacted at 98% 
maximum density placed above a minimum 200 mm thick base course minimum compacted at 95% maximum 
proctor density placed above 150 mm thick of scarified sub-grade compacted to 95% maximum density, unless 
otherwise noted.   

All roads, parking, and other areas to have aggregate surface are indicated in Section 01010.  All roads and areas 
indicated in Section 01010 to have aggregate surface shall consist of minimum 100 mm thick compacted aggregate 
base course compacted to 95% maximum density placed above minimum 150 mm thick of scarified sub-grade 
compacted to 95% maximum density, unless otherwise noted.      

For all asphalt and aggregate roads, the Contractor shall provide 1.0 m wide, aggregate base shoulder compacted to 
95% maximum density that is 150 mm thick at 2.0% slope on both sides of the roadway.  Provide 1.0 m wide 
shoulder around all parking areas, storage areas, convoy assembly area, and motor pools consisting of 150 mm thick 
aggregate base course material at 2.0% slope.  The centerline of all roads shall be sloped a minimum of 1% and a 
maximum of 8%. 

The roads shall be capable of withstanding traffic of 30,000-kg vehicles. All roads shall be designed geometrically 
with applicable sections of UFC 3-250-18FA and UFC 3-250-01FA to accommodate WB-50 five axle vehicles with 
a maximum speed of 20 kilometers per hour.  Pavement surfaces shall be designed for a design life of 25 years, 
Road Class F, Category IV.   

The above pavement structures dictated above are minimum requirements.  Design of roads, parking, 
maneuver, and storage areas shall be conducted based on geotechnical data.  The geotechnical data shall be 
used to calculate the pavement structure using the minimum pavement structure as dictated above as a 
reference.  Reference Section “Geotechnical” below. 

Aggregate Base Course (ABC) material must be well graded, durable, uniformly moistened, and mechanically 
stabilized by compaction.  Degree of compaction shall be expressed as a percentage of the maximum density 
obtained by the test procedure in ASTM D 1557. 

The Contractor shall design and construct 100 mm thick by 1.5 m wide concrete foot paths along roads, between 
buildings, parking areas, and other logically anticipated areas to serve as pedestrian foot paths and fire lanes.  The 
Contractor shall assume these above stated standards throughout this document unless otherwise noted.  If footpaths 
are to be used as fire lanes, the fire lane shall be a minimum of 3 m wide and shall be designed to withstanding 
traffic of 18,000-kg vehicles. 

2.3.1 FORCE PROTECTION DESIGN 

The Contractor shall design and construct force protection measures.  The Force Protection design shall incorporate 
minimum setbacks for new facilities to maximum extent possible as permitted by size of the site and the 
requirements of the user.  Force Protection design shall also meet the requirements of UFC 4-010-01, Design:  
Minimum DoD Antiterrorism Standards for Buildings, 8 Oct 2003 and UFC 4-010-02, DoD Minimum Antiterrorism 
Standoff Distances for Buildings, 8 Oct 2003. 
 
For all fire lane design see National Fire Protection Association (NFPA) Life Safety Code 1, latest edition.   

2.3.1.1 PERIMETER STONE WALL 

Native stone masonry walls, 600 mm thick, shall be constructed around the perimeter of the site.  The walls shall be 
concrete reinforced with native stone masonry veneer.  The height of the walls shall measure at least 3 m from the 
inside grade. Inside grade shall in all cases be higher than outside grade.  The foundation width shall be based on the 
standard drawings in the Appendix.  The wall shall be capped with a cast-in-place concrete capping.  Outriggers 
shall be installed to support barbed wires and 2 strands of concertina style razor wire.  The ground grade shall slope 
away from the wall for at least 5 m and shall be kept a minimum of 3 m below the top of wall for a minimum 
distance of 10 m. The wall shall be designed to prevent visual access to the inside of compound by all pedestrian and 
vehicular traffic outside the compound which may require the wall to be built at a higher level in some locations. 
Any penetrations through the Perimeter Security Wall shall only be for site drainage purposes and shall have force 
protection such as a welded bar grill, welded grating, or other pre-engineered barrier.  Details of any penetrations 
shall be produced by the contractor and provided in the design drawings. 
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2.3.1.2 OUTRIGGERS 

Outrigger supporting arms shall be “Y” shaped with post securely embedded into the top of the wall.  Posts shall 
conform to ASTM F 1083, Pipe, Steel, Hot Dipped Zinc Coated (Galvanized) Welded.   

2.3.1.3 REINFORCED BARBED TAPE 

Reinforced barbed tape shall be 600 mm diameter concertina style coil consisting of 31 loops.  Each loop shall 
consist of 19 barb clusters per loop.  Adjacent coils loops shall be alternately clipped together at three points about 
the circumference to produce the concertina effect upon deployment.  Spacing between attachments points when 
deployed shall be 400 mm.  The reinforced barbed tape shall be fabricated from 430 series stainless steel with 
hardness range of Rockwell (30N) 37-45 conforming to the requirements of ASTM A 176.  Each barb shall be a 
minimum of 30.5 mm in length, in groups of 4, spaced on 102 mm centers.  The stainless steel core wire shall have a 
2.5 mm (0.098 inch) diameter with a minimum tensile strength of 895 MPa.  Sixteen gauge stainless steel twistable 
wire ties shall be used for attaching the barbed tape to the barbed wire.  The reinforced barbed tape shall be 
equivalent to NSN:  5660-01-457-9852. 

2.3.1.4 CHAIN-LINK FENCE AND GATES 

Provide chain-link fences and gates where required. Chain link fence and gate fabric shall be No. 9 gage wires 
woven into a 50 mm diamond mesh.  Fabric shall be coated with 366 grams per square meter zinc galvanizing.  
Posts shall be ASTM F 1083 Pipe, Steel, Hot Dipped Zinc Coated (Galvanized) Welded or equal.  Top of fence and 
gates shall be provided with outriggers and reinforced barbed tape as indicated above.  Post sizes shall be as shown 
on drawings. 

The gates shall be swing type.  Hinged gates shall be a pair of 3.65 m wide x 2.4 m high leafs, constructed of a steel 
tube frame and steel tube intermediate posts and rails.  The design of the gates shall insure that it is dimensionally 
stable, square, true and planar. Gate leafs shall not rack or deflect when installed on its hinges. Gates shall have a 
sufficient number of hinges, anchor mounted to the exterior masonry walls, to support each gate leaf. Provide a 
locking mechanism that holds the gates together when in the closed position as well as a drop bolt that engages a 
steel sleeve embedded in the pavement.  

2.3.1.5 ENTRY CONTROL POINT (ECP) 

ECP facilities shall be laid out and constructed by the Contractor to facilitate secure entrance of authorized vehicles 
into the compound.  A guard shack shall be provided inside the compound as part of the Primary ECP and 
Secondary ECP.  Entrance to the ECPs shall be paved and the primary ECP and range ECP shall have a single-leaf 
manually operated sliding steel gate.  The gate shall be considered the Active Vehicular Barrier (AVB).  Drop arm 
and guard shack shall be provided and located at a distance of one and a half vehicles away from the entrance to 
serve as a checkpoint.  Jersey Barriers or other approved alternatives shall be used to design and construct a Passive 
Vehicular Barrier (PVB) beyond and away from the checkpoint to significantly slow down approaching vehicles.  
The PVB shall be laid out to force approaching vehicles into a snake-like manoeuvre while approaching the 
checkpoint and to significantly slow them down.   

Provide rejection lanes where applicable after vehicle inspection and before entrance to the compound to allow 
rejected vehicles to circle back to the entrance road without interruption of the queue. 

2.3.1.6 PASSIVE BARRIERS – JERSEY BARRIER 

Jersey barriers shall be reinforced concrete and constructed with the dimensions shown on the diagram in the 
Appendix.  
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2.4 CIVIL UTILITIES  

2.4.1 WATER 

2.4.1.1 GENERAL 

The Contractor shall provide water distribution mains, branches, service connections to include all pipe, valves, 
bends, thrust blocking, fittings and appurtenances.  Exterior water line construction shall include service to all 
buildings as described in the Scope of Work Section 01010.  The water system shall be designed to operate between 
345-414 kPa.  Minimum pressures of 207 kPa will be allowed at peak domestic flow conditions.  The required 
average daily flow (ADF) shall be the average daily demand (ADD) per person - derived from 155 liters per capita 
per day (lpcd) – times a capacity factor (CF) of 1.5, times the effective population.   

In the event potable or non-potable use water is required prior to completion of the water facilities infrastructure the 
Contractor may be issued a Request for Proposal to provide non-potable (tank truck) and potable (bottled or other 
reliable source) consumption.  

Provide a minimum of one (1) outside water hydrant (hose spigot) for all buildings with water service. Every hose 
spigot shall have a lockable valve on its water line located inside an adjacent building or in a valve box.  All 
buildings with water supply shall have a water meter installed in a locked cabinet area inside the building. 
 

2.4.2 WATER DISTRIBUTION SYSTEM 

2.4.2.1 GENERAL 

The Contractor shall provide a water distribution system.  The distribution network shall be laid out in a 
combination grid and looped pattern with dead ends not exceeding 30 m. Use similar piping materials for all 
buildings and pipe runs in the distribution system for efficiency of future maintenance activities.  Dead end sections 
shall not be less than 150 mm diameter and shall either have blow off valves or fire hydrants (flushing valves) 
installed for periodic flushing of the line.  Any pipe with a fire hydrant on the line shall be at least 150 mm in 
diameter.  Water supply distribution shall connect to a building service at a point approximately 1.5 m outside the 
building or structure to which the service is required.  All piping and joints shall be capable of at least 1.03 MPa 
leakage testing and 1.38 MPa hydrostatic pressure test, unless otherwise specified.  Pipe diameters shall be adequate 
to carry the maximum flow of water at velocities less than 1.5m/sec.  Piping segments where velocities less than 
0.15 m/sec are anticipated shall be noted and brought to the attention of AES.  The operating pressure range shall be 
between 345 kPa to 414 kPa at all points of the distribution system.  If pressures greater than 690 kPa cannot be 
avoided, pressure-reducing valves shall be used.  A system pressure of 207 kPa (30 psi) is acceptable at extreme 
peak flow conditions.  A system pressure below 207 kPa shall be considered a deviation in the technical 
requirements requiring Contracting Officer approval.   

Contractor shall not use HDPE pipe and fittings, regardless if existing project water distribution system had this pipe 
material.   

Adequate cover must be provided for frost protection.  A minimum cover of 800 mm is required to protect the water 
distribution system against freezing.  Water lines less than 1.25 m deep under road crossings shall have a reinforced 
concrete cover of at least 150 mm thickness around the pipe extending out to 1 m from each road edge. 

2.4.2.2 PIPE 

The Contractor shall provide Ductile Iron or PVC pipe of adequate strength, durability and be corrosion resistant 
with no adverse effect on water quality. 

2.4.2.2.1 WATER MAINS AND BRANCHES 

Water main diameter shall be based on the installation fixture unit flow or two times the ADF (ADD x c x CF) and 
velocity requirements per this guide unless a minimum diameter is specified which is adequate to provide flow and 
meet the specified maximum velocity.  Pipe material for water mains and branches shall be PVC or Ductile Iron 
(DI).  The exterior surface of the pipe must be corrosion resistant.  Distribution lines shall not be less than 100mm in 



01015-11 
 

diameter.  Pipe diameters shall be 100mm and larger.  Pipe diameters shall be selected to meet the previously 
specified flow, velocity, and pressure conditions. If Ductile Iron (DI) pipe is installed underground the pipe shall be 
encased with polyethylene in accordance with AWWA C105.  Ductile iron pipe shall conform to AWWA C104.  DI 
fittings shall be suitable for 1.03 MPa pressure unless otherwise specified.  Fittings for mechanical joint pipe shall 
conform to AWWA C110.  Fittings for use with push-on joint pipe shall conform to AWWA C110 and C111.  DI 
fittings shall be cement mortar lined (standard thickness) in accordance with C104.  All pipes and joints shall be 
capable of at least 1.03 MPa leakage test and 1.38 MPa hydrostatic pressure test unless otherwise specified herein.  
Polyvinyl Chloride (PVC) pipe shall conform to ASTM D 1785.  Plastic pipe coupling and fittings shall be 
manufactured of material conforming to ASTM D 1784, Class 12454B.  PVC screw joint shall be in accordance 
with ASTM D 1785, Schedules 40, 80 and 120.  PVCu pipe couplings and fittings shall be manufactured of material 
conforming to ASTM D 1784, Class 12454B.  Pipe less than 80mm (3 inch), screw joint, shall conform to 
dimensional requirements of ASTM D schedule 80.  Elastomeric gasket-joint, shall conform to dimensional 
requirements of ASTM D 1785 Schedule 40,  PVCu (or uPVC) pipe and fittings shall have SDR that provide equal 
or superior strength properties to ASTM 1785 SCH 40 or SCH 80 pipe and fittings. 

2.4.2.2.2 WATER SERVICE 

Water service line diameter based on fixture units of the building serviced or per contract.  Building service lines 
will be sized according to the following guidance. Water service connections from the mains to the buildings shall 
vary from 19mm, 25mm, 38mm, 75mm, to 100mm as calculated, depending on the maximum flow velocity and 
minimum pressure requirements as determined by hydraulic analysis of fixture flows.  Pipe service connections 
from the distribution main to the building shall be either Polyvinyl Chloride (PVC) plastic Schedule 80 ASTM D 
1785 or copper tubing conforming to ASTM B 88M, Type K, annealed.  PVC pipe couplings and fittings shall be 
manufactured of material conforming to ASTM D 1784, Class 12454B.  Contractor shall not use HDPE for any of 
the water pipes. 

2.4.2.3 HYDROSTATIC, LEAKAGE AND DISINFECTION TESTS 

The Contracting Officer will be notified not less than 48 hours in advance of any water piping test and will be given 
full access for monitoring testing procedures and results.  Where any section of water line is provided with concrete 
thrust blocking for fittings or hydrants, tests shall not be made until at least 5 days after installation of concrete 
thrust blocking, unless otherwise approved.  Pressure and leakage testing shall be as specified in AED Design 
Requirements – Water Tank and Water Distribution Systems, latest version.  

2.4.2.4 PRESSURE TEST 

After the pipe is laid, the joints completed, and the trench partially backfilled leaving the joints exposed for 
examination, the newly laid piping or any valved section of piping shall, unless otherwise specified, be subjected for 
1 hour to a hydrostatic pressure test of 1.38 MPa.  Each valve shall be opened and closed several times during the 
test.  Exposed pipe, joints, fittings, hydrants and valves shall be carefully examined during the partially opened 
trench test.  Joints showing visible leakage shall be replaced or remade as necessary.  Cracked or defective pipe, 
joints, fittings, hydrants and valves discovered following this pressure test shall be removed and replaced and 
retested until the test results are satisfactory. 

2.4.2.5 LEAKAGE TEST 

Leakage tests shall be conducted after all pressure tests have been satisfactorily completed.  The duration of each 
leakage test shall be at least 2 hours, and, during the test, water lines shall be subjected to not less than 1.01 MPa.  
Leakage is defined as the quantity of water to be supplied into the newly laid pipe, or any valved or approved 
section, necessary to maintain pressure to within 34.5 kPa of the specified leakage test pressure after the pipe has 
been filled with water and all air expelled.  Pipe installation will not be accepted if leakage exceeds the allowable 
leakage, as determined by the following formula: 

L = 0.0001351ND (P raised to 0.5 power), where: 
 

L = Allowable leakage in gallons per hour 
N = Number of joints in the length of pipeline tested 
D = Nominal diameter of the pipe in inches 
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P = Average test pressure during the leakage test, in psi gauge 
 

Should any test of pipe disclose leakage greater than that calculated by the above formula, the defective joints shall 
be located and repaired until the leakage is within the specified allowance, without additional cost to the 
government. 

2.4.2.6 BACTERIOLOGICAL DISINFECTION 

2.4.2.6.1 DISINFECTION PROCEDURE 

Before acceptance of potable water operation, each unit of completed waterline shall be disinfected as prescribed by 
AWWA C651.  After pressure tests have been completed, the unit to be disinfected shall be thoroughly flushed with 
water until all entrained dirt and mud have been removed before introducing the chlorinating material.  Flushing will 
be performed in a manner and sequence that will prevent recontamination of pipe that has previously been 
disinfected.  The chlorinating material shall be liquid chlorine, calcium hypochlorite, or sodium hypochlorite.  The 
chlorinating material shall provide a dosage of not less than 50 ppm and shall be introduced into the water lines in an 
approved manner.  Polyvinyl Chloride (PVC) pipelines shall be chlorinated using only the above-specified 
chlorinating material in solution.  The agent shall not be introduced into the line in a dry solid state.  The treated 
water shall be retained in the pipe long enough to destroy all non-spore forming bacteria.  Except where a shorter 
period is approved, the retention time shall be at least 24 hours and shall produce not less than 25 ppm of free 
chlorine residual throughout the line at the end of the retention period.  Valves on the lines being disinfected shall be 
opened and closed several times during the contact period.  The line shall then be flushed with clean water until the 
residual chlorine is reduced to less than 1.0 ppm.   

2.4.2.6.2 SAMPLING 

For each building connected to the water system, personnel from the Contractor's commercial laboratory shall take 
at least 3 water samples from different points, approved by the Contracting Officer, in proper sterilized containers 
and perform a bacterial examination in accordance with approved methods.  The commercial laboratory shall be 
verified to be qualified by the appropriate authority for examination of potable water.  Contractor shall submit a 
water sampling protocol for approval.  This shall include at a minimum the name of the laboratory, parameters to be 
tested, the Company conducting the sampling, and the sample locations. 

2.4.2.6.3 ACCEPTANCE REQUIREMENTS 

The disinfection shall be repeated until tests indicate the absence of bacteria for at least 2 full days.  The unit will not 
be accepted until satisfactory bacteriological results have been obtained.  All retests shall be conducted at the 
Contractor’s expense. 

2.4.2.6.4 TIME FOR MAKING TESTS 

Except for joint material setting or where concrete thrust blocks necessitate a 5-day delay, pipeline jointed with 
rubber gaskets, mechanical or push-on joints, or couplings may be subjected to hydrostatic pressure, inspected, and 
tested for leakage at any time after partial completion of backfill. 

2.4.2.6.5 CONCURRENT TESTS 

The Contractor may elect to conduct the hydrostatic tests using either or both of the following procedures.  
Regardless of the sequence of tests employed, the results of pressure tests, leakage tests, and disinfection shall be 
recorded for submission and approval.  Replacement, repair or retesting required shall be accomplished by the 
Contractor at no additional cost to the Government.  Pressure and leakage testing may be conducted concurrently.  
Hydrostatic tests and disinfection may be conducted concurrently using water treated for disinfection to accomplish 
the hydrostatic tests.  If water is lost when treated for disinfection and air is admitted to the unit being tested, or if 
any repair procedure results in contamination of the unit, disinfection shall be re-accomplished. 
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2.4.2.6.6 VALVES 

Valves (Gate valves w/box) shall be placed at all pipe network tees and cross intersections, and the number of valves 
shall be one less than the number of lines leading into and away from the intersection.  For isolation purposes valves 
shall be spaced not to exceed 3600 mm (12 feet).  Gate valves shall be in accordance with AWWA C 500 and/or 
C509.  Butterfly valves (rubber seated) shall be in accordance with C504 etal.  The valves and valve boxes shall be 
constructed to allow a normal valve key to be readily used to open or close the valve.  Provide traffic-rated valve 
boxes.  Provide concrete pad, 1 m square, for all valve boxes. 

2.4.2.6.7 VACUUM AND AIR RELEASE VALVES 

Air release valves are required to evacuate air from the main high points in the line when it is filled with water, and 
to allow the discharge of air accumulated under pressure.  Vacuum relief valves are needed to permit air to enter a 
line when it is being emptied of water or subjected to vacuum.  Contractor shall submit manufacturer’s data for 
properly sized combination air and vacuum release valves and determine their locations on the distribution system 
subject to review and approval of the Contracting Officer. 

2.4.2.6.7.1 BLOW-OFF VALVES 

The Contractor shall provide 40-50 mm blow-off valves at ends of dead end mains.  Valves should be installed at 
low points in the mains where the flushing water can be readily discharged to natural or manmade drainage ditches, 
swales or other. 

2.4.2.7 THRUST BLOCKING 

Contractor shall provide concrete thrust blocking at any point where the layout of the system changes the direction 
of the flow, increases the velocity, or decreases or stops the flow.  At these points, the pipes and fittings must be 
anchored and kept from moving or pulling apart by the use of thrust blocks installed against undisturbed earth. 

2.4.3 SANITARY SEWER 

2.4.3.1 GENERAL  

The Contractor shall obtain topographic information or other maps that show vegetation, drainage channels and 
other land surface features such as underground utilities and related structures that may influence the design and 
layout of the collection system.  Sanitary sewers less than 1.25 meters under road crossings shall have reinforced 
concrete cover at least 150 mm thick around the pipe.  Concrete cover will extend out to at least 1 m from each road 
edge. 

Exterior sanitary sewer line construction shall include service to all buildings as described in the Scope of Work 
Section 01010.  Contractor shall design sanitary sewer collection system using approved field survey data and 
finished floor elevations.  Depending upon the topography and building location, the most practical location of 
sanitary sewer lines is along one side of the street.  In other cases they may be located behind buildings midway 
between streets.  Main collection sewers will follow the most feasible route to the point of discharge.  The sewer 
collection system shall be designed to accommodate the initial occupancy and a reasonable expansion capability.  
Sewer collection capacity shall be based on the two times the average daily wastewater flow unless minimum 
diameter specified is adequate to provide flow and required maximum velocity; wastewater flow through the system 
shall be distributed on the basis of fixture unit flow in each the buildings serviced by multiplying the proportion of 
the total fixture flow from each building or facility times the total wastewater flow for the project or installation as 
determined above. 

All sewers shall be located outside of the roadways as much as practical, and minimize the number of roadway 
crossings.  To the extent practical, a sewer from one building shall not be constructed under another building, or 
remain in service where a building is subsequently constructed over it.   

The Contractor shall use the following criteria where possible to provide a layout which is practical, economical and 
meets hydraulic requirements:  

1)  Follow slopes of natural topography for gravity sewers. 
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2)  Check subsurface investigations for groundwater levels and types of subsoil encountered.  If possible, avoid 
areas of high groundwater and the placement of sewers below the groundwater table. 
 
3)  Avoid routing sewers through areas which require extensive restoration or underground demolition. 
 
4)  Depending upon the topography and building locates, the most practical location of sanitary sewer lines is along 
one side of the street.  In other cases they may be located behind buildings midway between streets.  The intent is to 
provide future access to the lines for maintenance without impacting vehicular traffic. 
 
5)  Avoid placing manholes in low-lying areas where they could be submerged by surface water or subject to surface 
water inflow.  In addition, all manholes shall be constructed 50 mm higher than the finished grade, with the ground 
sloped away from each manhole for drainage. 
 
6)  Sewer lines shall have a minimum of 800 mm of cover for frost protection. 
 
7)  Locate manholes at change in direction, pipe size, or slope of gravity sewers. 
 
8)  Sewer sections between manholes shall be straight.  The use of a curved alignment shall not be permitted. 
 
9)  If required by the design, locate manholes at intersections of streets where possible.  This minimizes vehicular 
traffic disruptions if maintenance is required. 
 
10)  Sewer lines less than 1.25 m deep under road crossings shall have a reinforced concrete cover of at least 150 
mm thickness around the pipe or shall utilize a steel or ductile iron carrier pipe.  It is recommended to continue the 
reinforced concrete cover or carrier pipe a minimum of one (1) m beyond the designated roadway. 
 
11)  Verify that final routing selected is the most cost effective alternative that meets service requirements. 

2.4.3.2 PROTECTION OF WATER SUPPLIES  

The Contractor shall ensure that the sewer design meets the following criteria: 

1)  Sanitary sewers shall be located no closer than 30 m horizontally to water wells or reservoirs to be used for 
potable water supply. 
 
2)  Sanitary sewers shall be no closer than 3 m horizontally to potable water lines; where the bottom of the water 
pipe will be at least 300 mm above the top of the sanitary sewer, horizontal spacing shall be a minimum of 1.8 m. 
 
3)  Sanitary sewers crossing above potable water lines shall be constructed of suitable pressure pipe or fully encased 
in concrete for a distance of 3 m on each side of the crossing.  Pressure pipe will be as required for force mains in 
accordance with local standards and shall have no joint closer than 1 m horizontally to the crossing, unless the joint 
is fully encased in concrete. 
 
4)  When sanitary sewers cross water lines the designer shall cross the water line above the sewer line whenever 
possible.  In such cases the water line shall be located a minimum distance of 450 mm above the sewer line or shall 
be fully encased in concrete for a distance of 3 m on each side of the crossing. 

2.4.3.3 GRAVITY SEWER 

Sanitary sewers shall be designed in accordance with the AED Design Requirements for Sanitary Sewer and Septic 
Systems, latest version to flow at a maximum in the following way:  

1)  Sanitary sewer laterals, mains and trunk lines flow velocities shall be designed to provide a minimum velocity of 
0.6 meters per second (mps). 
 
2)  A minimum velocity of 0.8 mps at the peak diurnal flow rate. 
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3)  Flows shall be based on allocating the proportion of the average daily or peak daily flow to each building or 
facility on the basis of fixture unit flow developed for the plumbing design. 
  
4)  Minimum pipe slopes shall be provided regardless of the calculated flow velocities to prevent settlement of 
solids suspended in the wastewater.  Minimum pipe slopes are provided in the AED Design Requirements for 
Sanitary Sewer and Septic Systems. 
 
Unless otherwise indicated (see Building Connections and Service Lines), gravity sewer pipe shall be installed in 
straight and true runs in between manholes with constant slope and direction.  Adequate cover must be provided for 
frost protection.  A minimum cover of 800 mm will be required to protect the sewer against freezing. 

2.4.3.3.1 MANHOLES 

The Contractor shall provide standard depth manholes (MH), (depth may vary) an inside dimension of 1.2 m.  
Manholes shall be made of cast-in-place reinforced concrete with reinforced concrete cover.  Alternate pre-cast 
manhole option shall taper to a 750 mm cast iron frame that provides a minimum clear opening of 600 mm.  In every 
case, the manholes, frames and covers shall be traffic rated, H-20 load rating.  All manholes shall be provided with a 
concrete bench with a flow line trough, smoothly formed to guide waste flow to the outlet pipe from the inlet 
pipe(s).  The top surface of the bench shall be above the crown of all pipes within the manhole.  All surfaces of the 
bench shall be sloped smoothly toward the trough to guide flow, even under peak flow conditions.  Sanitary sewer 
lines shall enter at the manhole flow line.  Where the invert of the inlet pipe would be more than 0.5 meter above the 
manhole floor, a drop inlet shall be provided.  No internal drop structures shall be permitted at lift stations.  Inlet to 
lift station wet wells shall enter below the lowest water level of the pump operating range, and if necessary a drop 
inlet approach pipe external to the lift station may be used to avoid cascading influent flow.   The angle between 
inflow and outflow pipes converging at a manhole shall not be less than 90⁰. 

2.4.3.3.2 MANHOLE DESIGN REQUIREMENTS 

Manholes are required at junctions of gravity sewers and at each change in pipe direction, size or slope, except as 
noted hereinafter for building connections.  Manholes shall be installed at start of all main runs. 

2.4.3.3.3 SPACING 

The distance between manholes must not exceed 120 m in sewers of less than 460 mm in diameter.  For sewers 460 
mm and larger, and for outfalls from wastewater treatment facilities, a spacing of up to 180 m  is allowed provided 
the velocity is sufficient to prevent sedimentation of solids. 

2.4.3.3.4 PIPE CONNECTIONS 

The crown of the outlet pipe from a manhole shall be on line with or below the crown of the inlet pipe.  

2.4.3.3.5 FRAMES AND COVERS 

Frames and covers shall be cast iron, ductile iron or reinforced concrete, traffic rated in any case to an H-20 load 
rating.  Cast iron frames and covers shall be traffic rated, circular with vent holes. 

2.4.3.3.6 STEPS FOR MANHOLES 

Steps shall be cast iron, polyethylene coated, at least 15 mm thick, not less than 400 mm in width, spaced 300 mm 
on center. 

2.4.3.4 PIPE 

Pipe shall conform to the respective specifications and other requirements as follows:  Provide Polyvinyl Vinyl 
Chloride (PVC) conforming to ASTM D 3034, Type PSM with a maximum SDR of 35, size 380 mm or less in 
diameter.  PVC shall be certified as meeting the requirements of ASTM D 1784, cell Class 12454 B.  Minimum pipe 
sizes for the main lines and laterals shall be 200 mm diameter and service lines shall be a minimum of 150 mm 
diameter.  Contractor may use uPVC pipe provided the SDR and strength properties of the pipe equal or exceed the 
properties of ASTM D 1784 for PVC. 
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2.4.3.4.1 FITTINGS  

Fittings shall be compatible with pipe supplied and shall have a strength not less than that of the pipe.  Fittings shall 
conform to the respective specifications and requirements as follows:  provide PVC fittings conforming to ASTM D 
3034 for type PSM pipe. 

2.4.3.4.2 JOINTS 

Joints installation requirements shall comply with the manufacturers installation instructions.  Flexible plastic pipe 
(PVC or high density polyethylene pipe) gasket joints shall conform to ASTM D3212. 

2.4.3.4.3 BRANCH CONNECTIONS 

Branch connections shall be made by use of regular fittings or solvent-cemented saddles as approved.  Saddles for 
PVC pipe shall conform to Table 4 of ASTM D 3034.  The minimum depth of the cover over the pipe crown shall 
be 0.8 m. 

2.4.3.4.4  BUILDING CONNECTIONS AND SERVICE LINES 

Building connections and service lines will be planned to eliminate as many bends as practical and provide 
convenience in rodding. Bends greater than 45 degrees made with one fitting should be avoided; combinations of 
elbows such as 45-45 or 30-60 degrees should be used with a cleanout provided.  Connections to other sewers will 
be made directly to the pipe with standard fittings rather than through manholes.  However, a manhole must be used 
if the connection is more than 30 m from the building cleanout.  Tee connections to the main or branch are not 
allowed.  Service connection lines will be a minimum of 150 mm diameter and laid at a minimum 1% grade.  
Laterals shall be 200 mm and sloped to maintain the minimum velocity as described in paragraph “Gravity Sewer.” 

2.4.3.4.5 CLEANOUTS 

Cleanouts must be installed on all bends of sewer-building connections to provide a means for inserting cleaning 
rods into the underground pipe.  Install manufactured wye fittings.  In lieu of a wye fitting, an inspection chamber 
may be installed.  The inspection chamber shall be of the same construction as a manhole.  The cleanout will be of 
the same diameter as the building sewer, and never be smaller than 150 mm.  If there are no bends in the sewer 
building connection, a cleanouts shall be installed within 1 m from the building. 

2.4.3.5 FIELD QUALITY CONTROL 

2.4.3.5.1 FIELD TESTS AND INSPECTIONS 

The Contracting Officer will conduct field inspections and witness field tests specified in this section.  The 
Contractor shall perform field tests and provide labor, equipment and incidentals required for testing. 

Check each straight run of pipeline for gross deficiencies by holding a light in a manhole; it shall show a practically 
a full circle of light through the pipeline when viewed from the adjoining end of the line.  When pressure piping is 
used in a non-pressure line for non-pressure use, test this piping as specified for non-pressure pipe. 

Test lines for leakage by either infiltration tests or exfiltration tests.  Prior to testing for leakage, backfill trench up to 
at least lower half of the pipe.  When necessary to prevent pipeline movement during testing, place additional 
backfill around pipe to prevent movement during testing, but leaving joints uncovered to permit inspection.  When 
leakage or pressure drop exceeds the allowable amount specified, make satisfactory correction and retest pipeline 
section in the same manner.  Correct visible leaks regardless of leakage test results. 

Infiltration tests and ex-filtration tests:  Perform these tests for sewer lines made of specified material, not only 
concrete, in accordance with ASTM C 969M, ASTM C 969.  Make calculations in accordance with the Appendix to 
ASTM C 969M and ASTM 969. 

Perform Low Pressure Air tests as follows: 

1)  Concrete pipe: Test in accordance with ASTM C 924M, ASTM C 924.  Allowable pressure drop shall be given 
in ASTM C 924M ASTM C 924.  Make calculations in accordance with the Appendix to ASTM C 924M, ASTM C 
924. 
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2)  Ductile-iron pipe:  Test in accordance with the applicable requirements of ASTM C 924M, ASTM C 924.  
Allowable pressure drop shall be as given in ASTM C 924M, ASTM C 924. Make calculations in accordance with 
the Appendix to ASTM C 924M, ASTM C 924. 
 
3)  PVC Plastic pipe: Test in accordance with applicable requirements of UBPPA UNI-B-6. Allowable pressure drop 
shall be as given in UBPPA UNI-B-6. Make calculations in accordance with the Appendix to UBPPA UNI-B-6. 

2.4.3.5.2 DEFLECTION TESTING 

Deflection testing will not be required however; field quality control shall ensure that all piping is installed in 
accordance with deflection requirements established by the manufacturer. 

2.4.4 STORM SEWER SYSTEMS 

2.4.4.1 DESIGN STORM RETURN PERIOD (BASELINE FREQUENCY) 

Developed portions of the site installation such as administration, industrial and barracks areas, shall be based on a 
rainfall of 20-year frequency.  Basic system design shall be in accordance with UFC 3-230-17A, Chapter 2.  
Potential damage or operational requirements may warrant a more severe criterion or in certain areas a lesser 
criterion may be appropriate.  The design of roadway culverts and other on-site storm drainage features & structures 
will be based on 20-year rainfall event.  Protection of installations against flood flows originating from areas 
exterior to the base installation shall be based on a minimum 25-year rainfall event. 

2.4.4.2 STORM DRAINAGE SYSTEM DESIGN 

The Contractor shall be responsible for the complete design of the storm drainage system.  Drainage of runoff from 
unpaved areas onto pavements shall be minimized. If storm drain piping is required it shall comply with the 
requirements in this section.  Where storm drain pipes are of different diameters, the pipe crown elevations should 
be matched at the drainage structure.  Storm drain lines shall be located outside of paved areas to the extent possible.  
Under no circumstance shall storm drain lines be located beneath buildings.  All open storm drainage channels shall 
be concrete lined.  Erosion control shall be provided for all storm drain structures during construction.  Water from 
roof down spouts shall be drained off building site.  All storm drain pipe and structures shall comply with the 
requirements specified in UFGS Specification Section 33 40 00 Storm Drainage Utilities.  For cases when there is a 
need to penetrate the perimeter wall for drainage purposes (outfall), multiple wall penetrations shall be used to 
provide redundancy.  Each drainage penetration through the perimeter wall shall be protected from unauthorized 
ingress/egress through the use of grates or rebar. 

2.4.4.3 HYDRAULIC DESIGN 

New storm drain pipes shall be designed for gravity flow during the design storm baseline unless otherwise 
approved by the Government.  The hydraulic grade line shall be calculated for the storm drain system and all energy 
losses accounted for.  Design computations shall adhere to procedures contained in UFC 3-230-17A.  Storm drain 
systems shall be designed to provide a maximum velocity of 2m/s.    

2.4.4.4 AREA INLETS 

Area inlets shall be properly sized and designed to accommodate the design flows. All grates shall be of a “bicycle 
safe” design. 

2.4.4.4.1 CONCRETE PIPE 

Reinforced concrete pipe shall be a minimum Class III. Type I cement may be used only when sulfates in the soil 
are 0.1 percent or less and dissolved sulfates in the effluent are 150 ppm or less. Type II cement may be used only 
when sulfates in the soil are 0.2 percent or less and dissolved sulfates in the effluent are 1,500 ppm or less. Only 
Type V cement may be used if sulfates in the soil exceed 0.2 percent or dissolved sulfates in the effluent exceed 
1,500 ppm.  Concrete pipe shall be assumed to have a minimum design service life of 50 years unless the Contractor 
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determines that conditions at the site will reduce the service life. Concrete culverts and storm drains shall be 
protected by a minimum of 1 m of cover during construction to prevent damage by heavy construction equipment. 

2.4.4.4.2 PLASTIC PIPE 

Stiffness of the plastic pipe and soil envelope shall be such that the predicted long-term deflection shall not exceed 
7.5 percent. Plastic culverts and storm drains shall be protected by a minimum of 1 m of cover during construction 
to prevent damage by heavy construction equipment. Split couplers shall not be allowed for corrugated high-density 
polyethylene pipe. Plastic pipe shall be assumed to have a minimum design service life of 50 years unless the 
Contractor determines that conditions at the site will reduce the service life (then plastic pipe shall not be used). 

2.4.5 OIL WATER SEPERATORS 

Oil/water separators shall be utilized for all drains from the vehicle wash racks.  Separators shall be located for easy 
maintenance and cleaning.   Drain water from the separator shall drain to the surface drainage system. 

2.5 EARTHWORK AND FOUNDATION PREPARATION 

2.5.1 CAPILLARY WATER BARRIER 

ASTM C 33 fine aggregate grading with a maximum of 3 percent by weight passing ASTM D 1140, 75 
micrometers, No. 200 sieve, or 37.5 mm and no more than 2 percent by weight passing the 4.75 mm No. 4 size sieve 
and conforming to the soil quality requirements specified in the paragraph entitled “Satisfactory Materials.” 

Capillary water barriers shall be placed under floor slabs (not under footings) and be a minimum of 150 mm thick. 

2.5.2 SATISFACTORY MATERIALS 

Any materials classified by ASTM D 2487 as GW, GM, GC, GP, SP, SW, SM, and SC and free of debris, roots, 
wood, scrap material, vegetation, refuse, soft unsound particles, or objectionable materials.  Unless specified 
otherwise, the maximum particle diameter shall be one-half the lift thickness at the intended location. 

2.5.3 UNSATISFACTORY MATERIALS 

Any materials which do not comply with the requirements set forth in the Satisfactory Materials paragraph.  
Unsatisfactory materials also include man-made fills, trash, refuse, or backfills from previous construction.  
Unsatisfactory material also includes material classified as satisfactory which contains root and other organic matter, 
frozen material, and stones larger than 75 mm.  The Contracting Officer shall be notified of any unsatisfactory 
materials. 

2.5.4 CLEARING AND GRUBBING 

Unless indicated otherwise, remove tress, stumps, logs, shrubs, brush and vegetation, and other items that would 
interfere with construction operations within lines 1.5 m outside of the building and structure line.  Remove stumps 
entirely.  Grub out matted roots and roots over 50mm in diameter to at least 460 mm below existing surface. 

2.5.5 EXCAVATION AND COMPACTION OF FILL 

Excavate to contours, elevation, and dimensions indicated.  Reuse excavated materials that meet the specified 
requirements for the material type required at the intended location.  Keep excavations free from water.  Excavate 
soil disturbed or weakened by Contractor’s operations, soils softened or made unsuitable for subsequent construction 
due to exposure to weather.  Excavations below indicated depths will not be permitted except to remove 
unsatisfactory material.  Unsatisfactory material encountered below the grades shown shall be removed as directed.  
Refill with satisfactory material and compact to at least 95% of the maximum dry density, as determined by the 
Modified Proctor laboratory procedure.  ASTM D 1557 shall be used for producing the Modified Proctor moisture-
density curve, unless the soil to be compacted includes more than 30% retained on the 19 mm sieve.  In this case, the 
Contractor must replace the ASTM D 1557 laboratory compaction procedure with AASHTO T 180, Method D, 
corrected with AASHTO T 224. 
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During compaction, the moisture content of the soil shall be within 1.5% of the optimum moisture content, as 
determined by the Modified Proctor laboratory procedure.  The thickness of compacted lifts shall not exceed 15 cm 
and the dry density of each compacted lift shall be tested by either sand cone (ASTM D 1556) or nuclear gage 
(ASTM D 2292).  If the nuclear gage is used, it must first be compared to sand cone tests for each soil type to verify 
the accuracy of the nuclear gage measurements for moisture content, wet density, and dry density.  Furthermore, 
every tenth nuclear gage test must be accompanied by a sand cone test and these verification data must be 
summarized and submitted to the Contracting Officer.  Density tests shall be performed at a frequency of not less 
than one test for each 200 square meters and not less than two tests per compacted lift.  

2.6 GEOTECHNICAL 

2.6.1 SOIL INVESTIGATION 

Existing geotechnical information is not available at the project site. Any site-specific geotechnical data required to 
develop foundations, fill at elevated slabs, materials, earthwork, and other geotechnical related design and 
construction activities for this project shall be the Contractor’s responsibility. The Contractor shall develop all 
pertinent geotechnical design and construction parameters by appropriate field and laboratory investigations and 
analyses. The Contractor shall produce a detailed geotechnical report that includes: 

a. Clear description of the anticipated construction including planned grading and structural details to 
provide an estimation of foundation loads (compression, uplift, lateral, and moment) and settlement 
tolerance. 

 
b. Detailed site and area reconnaissance that includes a description of local geology and origin of sediments, 

surface features (e.g., ditches or other excavations, existing structures, vegetation, rock outcrops, seeps or 
springs), surface soil type(s), and subsurface lithology). 

 
c. Justification of number and depth of borings. 

 
d. Site plan illustrating exploratory boring locations. 

 
e. Boring logs that include groundwater levels (if encountered). 

 
f. Field tests and analyses (e.g., Unified Soil Classification System, field density, SPT). 

 
g. Analytical laboratory test results in accordance with ASTM or other recognized standards (e.g., sieve 

analysis, Atterberg Limits (plastic and liquid), moisture content, hydrometer, consolidation/collapse 
potential, specific gravity of solids, direct shear, density, chemical [sulfate, chloride, pH, lime], K values) 
and any other tests as needed to properly conduct necessary calculations to determine the engineering 
properties of the soil.  

 
h. A summary of the results of the subsurface geotechnical conditions including allowable soil bearing 

capacity, foundation recommendations, pavement design criteria, and construction materials (e.g. concrete 
cement, asphalt, and aggregates).  

 
Two copies of the geotechnical report shall be submitted to the COR.  Foundations, including sub-grade, shall be 
designed and constructed based on calculations and recommendations from a licensed structural engineer provided 
by the Contractor. 
 
For standard penetration test (SPT), the Contractor shall use ASTM D1586.  All geotechnical laboratory and field 
work shall be based on standards set forth in the ASTM.  Contractor shall not use any DIN standards for penetration 
tests in lieu of ASTM D 1586.  Soil investigations shall be in accordance with AED Design Requirements: 
Geotechnical Investigations for USACE Projects, latest version, or most recent version. 
 
For foundation design, allowable soil bearing pressures shall be determined by calculations made based on the 
physical and mechanical properties obtained from laboratory testing.  The soil bearing pressures calculated shall be 
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compared with the International Building Code (IBC) 2006 Table 1804.2.  The lower of the two bearing pressures, 
calculated or Table 1804.2, shall be chosen for the allowable soil bearing pressure.   
 
California Bearing Ratio (CBR) tests shall be conducted on the existing soils throughout the proposed road 
alignment and vehicle parking and maneuver areas.  Results from the tests shall be used to calculate the pavement 
structure using the minimum pavement structure as dictated in paragraph 2.3 as a reference.  In the event that the 
calculations based on the CBR tests reveal that the pavement structure dictated in paragraph 2.3 is insufficient to 
carry the design load, the Contractor shall design and construct a subbase layer for the pavement structure.   
 
The Contractor shall conduct soils classification per ASTM D 2487-06.   
 
No design review submittal shall be considered complete without an approved geotechnical report.  Geotechnical 
investigation plans and report of investigations shall be submitted promptly in accordance with Section 01335. 

2.6.2 GEOTECHNICAL QUALIFICATIONS 

A geotechnical engineer that is a member of a geotechnical firm responsible to the Contractor shall oversee all 
geotechnical engineering design parameters. The geotechnical engineer shall be qualified by:  

a. Education in geotechnical engineering;  

b. Professional registration;  

c. Minimum of ten (10) years of experience in geotechnical engineering design.   

The geotechnical firm conducting the field investigation and laboratory work shall be certified by the Chief, Quality 
Assurance Branch USACE-AES or Chief, Quality Assurance Branch USACE-AEN.  Certification document shall 
be submitted as part of the Geotechnical Report. 

3.0 STRUCTURAL 

3.1 GENERAL 

The structures shall consist of reinforced concrete footings supporting a variety of structure types.   

3.2 DESIGN 

Design shall be performed by or under the direct supervision of the Contractor’s structural engineer.  The structural 
engineer shall be a registered Professional Engineer.  All structural design documents shall be stamped and signed 
by the structural engineer. Calculations shall be in SI (metric) units of measurements. 

3.3 STANDARDS 

The Contractor should use the following American standards to provide structural design if local standards are not 
available, relevant, or applicable.  All codes are latest edition. 

 

Concrete  ACI 318 and ASTM C 39 

Steel Reinforcement    ASTM A 615 

Anchor Bolts    ASTM F 1554; Grade 36 steel. 

Bolts and Studs   ASTM A 307. 

Concrete Masonry Units   ASTM C 90; Type I (normal weight, moisture control). 

Mortar ASTM C 270; Type S (ultimate compressive strength of 13 MPa). 

Grout ASTM C 476; 14 MPa (2,000psi) minimum compressive strength @ 28 days 
(Slump between 200 mm to 250mm). 

Structural Steel   ASTM A 36; 250 MPa (Fy = 36,000psi). 
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Welding    AWS D1.1 (American Welding Society). 

Cold-Formed Steel  AISI Specification for the Design of Cold-formed Steel Structural 
Members 
 

3.4 DESIGN LOADS (DEAD & LIVE) 

Dead loads shall be in accordance with ASCE 7-05 Minimum Design Loads for Buildings and Other Structures.  
Dead loads consist of the weight of all materials of construction incorporated in the buildings. Live loads shall be 
per Chapter 4.  All facilities shall be classified as a minimum of Category II in accordance with Table 1-1. 

3.5 WIND LOADS 

Wind loads shall be calculated in accordance with ASCE 7-2005 using a "3-second gust" wind speed of 135 km/hr.  
Exposure = C.  Importance Factor = 1.0. 

3.6 SEISMIC 

Seismic design of all structures in southern Afghanistan shall be in accordance with ASCE 7-05. 
Seismic Acceleration Parameters shall be Ss = 1.28g and S1 

3.7 REINFORCED CONCRETE 

= 0.51g. 

All concrete members shall be designed and constructed in accordance with the provisions of the American 
Concrete Institute, Building Code Requirements for Structural Concrete, ACI 318. A minimum 28 day compressive 
strength of 28 MPa shall be used for design and construction of all concrete. Concrete shall have maximum water-
cement ratio of 0.45. Reinforcing steel shall be deformed bars conforming to American Society for Testing and 
Materials publication ASTM A 615, Deformed and Plain Billet-Steel Bars for Concrete Reinforcement. The 
minimum yield strength Fy shall be 420 MPa. 

No concrete shall be placed when the ambient air temperature exceeds 32 degrees C unless an appropriate chemical 
retardant is used. In all cases when concrete is placed at 32 degrees C or hotter it shall be covered and kept 
continuously wet for a minimum of 48 hours. 

3.8 STRUCTURAL CONCRETE 

Concrete structural elements shall be designed and constructed in accordance with the provisions of the American 
Concrete Institute, Building Code Requirements for Structural Concrete, ACI 318.  A minimum cylinder 28 day 
compressive strength of 28 MPa shall be used for design and construction of all concrete, except that 24 MPa shall 
be used for Shotcrete applications.  Reinforcing steel shall be deformed bars conforming to American Society for 
Testing and Materials publication ASTM A 615, Deformed and Plain Billet-Steel Bars for Concrete Reinforcement.  
Concrete members at or below grade shall have a minimum concrete cover over reinforcement of 75 mm.  Concrete 
shall have maximum water-cement ratio of 0.45.  No concrete shall be placed when the ambient air temperature 
exceeds 32 degrees C unless an appropriate chemical retardant is used.  In all cases when concrete is placed at 32 
degrees C or hotter it shall be covered and kept continuously wet for a minimum of 48 hours.  Except with 
authorization, do not place concrete when ambient temperature is below 5 degrees C or when concrete is likely to be 
subjected to freezing temperatures within 24 hours. When authorized, when concrete is likely to be subjected to 
freezing within 24 hours after placing, heat concrete materials so that temperature of concrete when deposited is 
between 18 and 27 degrees C. Methods of heating materials are subject to approval of the Contracting Officer. Do 
not heat mixing water above 74 degrees C. Remove lumps of frozen material and ice from aggregates before placing 
aggregates in mixer. Follow practices found in ACI 306.1. 

3.9 MASONRY 

Masonry shall be designed and constructed in accordance with the provisions of Building Code Requirements for 
Masonry Structures, ACI 530/ASCE 5/TMS 402, latest editions. Mortar shall be Type S and conform to ASTM C 
270.  All masonry used below grade shall me fully grouted.  All cells of exterior reinforced CMU walls shall be fully 
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grouted.  For interior CMU walls, only the reinforced cells need to be grouted.  All CMU walls shall have reinforced 
horizontal bond beams at a maximum spacing of 1,200 mm on center. 

3.10 STRUCTURAL STEEL 

Structural steel shall be designed and constructed in accordance with the provisions of American Institute of Steel 
Construction (AISC), Specifications for Structural Steel Buildings. 

3.11 COLD-FORMED LIGHT GUAGE STEEL 

Design of cold-formed steel structural members shall be in accordance with the provisions of American Iron and 
Steel Institute (AISI), Specifications for Design of Cold-Formed Steel Structural Members. 

3.12 ARCH-SPAN COLD-FORMED LIGHT GUAGE STEEL ARCHES 

Cold-formed light gage steel arch span arch structures shall be constructed with one or a combination of M.I.C. 
Industries, Inc. ABM or UBM building machines or equivalent building machines.   

M.I.C. Industries, Inc. 
11911 Freedom Drive 
Reston, Virginia 20190, USA 
abm@micindustries.com 

Fabrication shall be in accordance with the building machine manufacturer’s recommendations.  Finite element 
models and design calculations for cold-formed steel arch span shapes shall use effective section properties to 
account for localized buckling.   Structural analysis and design calculations for arch span arch type structures shall 
use the building machine manufacturer’s proprietary finite element software when available. 

Thickness of S-span sheet metal shall be as required by design in accordance with manufacturer’s recommendation 
for span of arch span, but in no case shall thickness be less than 1 mm.   

3.13 CORRUGATED METAL ROOFING 

Design of cold-formed steel structural members shall be in accordance with the provisions of American Iron and 
Steel Institute (AISI), Specifications for Design of Cold-Formed Steel Structural Members. 

3.14 FOUNDATIONS 

All structures shall be provided with a reinforced concrete foundation properly placed on suitable native or 
compacted earth and shall be prepared in accordance with the recommendations from the geotechnical investigation. 
Where frost protection is required, the perimeter foundation shall be founded a minimum of 800 mm below final 
grade.   

All foundations have been or shall be designed for a maximum soil bearing capacity of 0.75 kg/cm2 .  A geotechnical 
investigation shall confirm bearing capacity to be no less than 0.75 kg/cm2.  If geotechnical investigation shows less 
than 0.75 kg/cm2

4.0 ARCHITECTURAL REQUIREMENTS 

, the Contractor shall redesign the foundation based on the values provided in the geotechnical 
investigations. 

4.1 GENERAL  

All material approved shall become standardized material to be used throughout the facilities under contract.  
Different sub-contractors shall not use different material or standards under the contract. Intent of the project is to 
use locally procured materials (unless specified otherwise) and labor to the maximum extent possible while 
satisfying seismic, international building code, and national fire protection agency life safety code.  Conflicts 
between criteria shall be brought to the attention of the Contracting Officer for resolution.  In such instances, the 
Contractor shall furnish all available information with justification to the Contracting Officer. 
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4.2 DESIGN CRITERIA 

Schematic designs for the facility types requested in this proposal are provided in the Appendix.  These designs shall 
be used to create a complete and usable facility meeting the minimum requirements stated in these documents.  The 
Codes, Standards, and Regulations listed in these documents shall be used in the construction of this project.  The 
publications shall be the most recent editions.  Standards other than those mentioned may be accepted provided they 
meet the minimum requirements and the Contractor shall submit proof of equivalency to the Contracting Officer for 
approval.  

IBC - International Building Code, latest edition 

NFPA 101 - Life Safety Code, latest edition 

4.2.1 PREMANUFACTURED ARCH SPAN COMPONENTS 

It is recommended that all arch span exterior penetrations shall be designed and pre-manufactured off-site using 
modular design techniques that shall be applied for both structural and finish construction components. 
 
Provide complete architectural and engineering services from project inception through completion of construction. 
 
Prior experience in design and support of major industrial complexes, military bases, ministry projects, as well 
as public and private projects and provides a wide range of engineering services in Afghanistan or other similar 
building environments is highly desirable. 
 
Recommend minimal field assembly to the highest extent possible. Pre-manufactured elements are recommended `to 
include Doors, Windows, Vent Louvers, and other exterior membrane penetrations. 
 
Fabricate to engineered design specifications under controlled conditions, to ensure consistent quality and maximum 
load bearing capabilities. 
 
Specifications shall address the following criteria: 

• High strength-to-weight ratio.  
• Use of non-combustible material.  
• Wind and seismic resistance.  
• Compatibility with most decking and roofing systems.  
• Modular design. 

The arch span system shall meet or exceeds local and international building codes and seismic standards. 
 
Structural and architectural components shall be designed as integral components, so that the site erection is quicker. 

The building system shall be fully insulated using non-flammable and non-toxic spray on systems and allow for 
fully heated, cooled, or refrigerated facilities. 

The availability of materials may greatly influence the schedule in projects with a fast track

 

 or very tight time 
schedule.  Provide management of long lead items on all of our projects allowing sufficient time for obtaining the 
necessary materials. 

All testing is conducted in accordance with the latest specifications.   The G.C shall have a complete line of field 
testing equipment, and can mobilize it to any location, and conduct comprehensive tests and analysis of conditions 
in-the-field. 
 
Samples received are processed using various technologies and all samples are processed in adherence to a strict 
quality assurance program. 
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4.2.2 LIFE SAFETY/ FIRE PROTECTION/ HANDICAPPED ACCESSIBILITY 

A life safety and fire protection analysis shall be completed prior to construction commencement for all buildings 
designed by the Contractor.  This analysis shall be documented in plans and in the design analysis.  All spaces shall 
be classified following NFPA 101 or IBC.  Whichever code is used shall be stated and referenced in the life safety 
plan.  The facility shall comply with all other safety requirements of the NFPA 101.  To the extent possible, all 
facilities shall be designed in accordance with recognized industry standards for life safety and building egress.  An 
adequate fire alarm system, fire extinguishers, and smoke alarms shall all be included as required.  Due to the lack of 
adequate water volume and pressure, sprinkler systems are not feasible.  In keeping with the intended function of 
these facilities, handicapped accessibility will not be incorporated in this project. Due to the war contingency 
requirement, it is assumed that only able-bodied military and civilian personnel will use the facilities listed herein. 

4.2.3 ANTITERRORISM / FORCE PROTECTION 

Force protection/anti-terrorism measures for this location shall be followed and incorporated into this project as 
indicated, in accordance with UFC 4-010-01 DoD Minimum Antiterrorism Standards for Buildings, including 
change 1, 22 January 2007. 

4.3 CONCRETE  

4.3.1 FINISH 

If finish is exposed concrete, then the floor shall be a broom finish for texture and shall not interfere with sloping for 
drainage of the surface.  Vertical work shall have a form finish.  Exposed concrete shall be sealed with an approved 
sealer.   

4.3.2 PRECAST 

Storage of precast units shall be in a dry place or materials shall be covered with a plastic or protective layer.  Units 
shall be detailed to provide size, shape and location of installation.  Precast units shall meet the minimum concrete 
strength requirements. 

4.4 MASONRY 

Storage of masonry materials shall be in a dry place or materials shall be covered with a plastic protective layer.  
Cover open walls each day to keep them protected and dry.  Masonry construction systems shall be reinforced. 

4.4.1 CONCRETE MASONRY UNITS 

Concrete masonry units (CMU) for exterior walls shall be either 290 mm wide x 390 mm x 190 mm high or 
otherwise as shown on the standard drawings. They shall be installed in running bond level and plumb.  Mortar 
joints shall be 10 mm on all sides between CMU.  Joints shall be struck with a concave tool to provide a smooth 
recessed curved surface.  Install only quality units. The surface shall be free of chips, cracks, or other imperfections 
that would detract from the overall appearance of the finished wall.  Defective CMU or mortar shall be rejected.  All 
CMU for internal or exterior walls shall be reinforced. 

4.5 STONE 

Stone type shall be identified for approval in design.  Mortar shall be of lower strength than stone and weep holes 
shall be provided in cavity wall systems.   

4.6 THERMAL PERFORMANCE OF EXTERNAL BUILDING ASSEMBLIES 

External building assemblies shall meet the requirements of TI-800, Design Criteria, UFC 3-400-01 Design:  Energy 
Conservation, and ASHRAE Standard 90.1, latest editions, but shall meet the following minimum requirements: 

 

Assembly Minimum Thermal Value 
Exterior walls (above grade) RSI 2.280 (R 13) 
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Ceilings/roof RSI 5.284 (R 30) 
Floor (over unheated space) RSI 3.346 (R 19) 
Exterior doors RSI 0.252 (R 1.43) 
Exterior windows/(glazing within doors) RSI 0.308(R 1.75) 
Skylights RSI 0.180 (R 1.02) 

This table is a summary of ANSI/ ASHRAE 90.1 Table 5.5-5, Climate Zone 5 (A,B,C) 

RSI measured in K-m2/W, R measured in SF-F-hr/BTU.  1 K-m2/W = 5.678 SF-F-hr/BTU. 

The building design shall utilize solar heating by orientating the buildings and wind breaks, insulation and exterior 
window shading techniques to reduce building heat loss and heat gain. Contractors shall include energy efficient 
heating and cooling solutions to minimize energy consumption. 

4.7 ROOFING AND WEATHERPROOFING   

All buildings shall have a sloped metal roof.  Buildings with pitched roofs shall be provided with metal eaves, and 
soffits.  All exterior entry ways to be covered and protected by rain gutters and diverters as to not have water falling 
on the entry ways to all buildings.  

4.7.1 SLOPED ROOFS  

A sloping roof shall be as defined in the IBC.  On sloping roofs provide and install 0.60 mm galvanized steel in 
either corrugated or standing seam design. Metal roofing shall be anchored to the steel “Z” purlins using exposed 
fasteners at 300 mm on center at all seams and at 600 mm on center in the panel field.   Fasteners shall be placed at 
the top of the corrugation taking care not to dent panel. Roof sealant or adhesive shall be placed over each anchor 
head.  Roofing system shall include all edge, ridge and penetration flashings necessary for a watertight installation 
and as described in this section.  Roofing shall be galvanized mil finish.  Panels shall be overlapped two 
corrugations side to side and be continuous sheets from ridge to eave.  Provide continuous ridge vents on all gable 
roofs.  

4.7.1.1 INSULATION 

Provide sprayed on polyurethane insulation on underside of all arch span structures.  For standard design drawings, 
provide a 50 mm thick extruded polystyrene rigid thermal insulation boards, conforming DIN, EN 13164 BS, EN 
13164, k=0.2 @ 75 degrees F mean temperature, 2.82 kg/sq cm compressive strength, hydrophobic, Type VI.  
Provide thickness by multiple boards to meet the designed R-value.  Comply with insulation manufacturer's 
instructions and recommendations for handling, installing, and bonding or anchoring insulation to substrate. 
Insulation boards shall be installed loose, without glue, in staggered manner. Attention should be paid not to leave 
separation along edges.  Where overall insulation thickness is 50 mm or greater, install required thickness in two 
layers with joints of second layer offset from joints of first layer a minimum of 300 mm each direction.   

4.8 CONNECTIONS AND JOINTING 

4.8.1 SOLDERING 

Soldering shall apply to copper and stainless steel items. Edges of sheet metal shall be pre-tinned before soldering is 
begun.  Soldering shall be done slowly with well heated soldering irons so as to thoroughly heat the seams and 
completely sweat the solder through the full width of the seam.  Edges of stainless steel to be pre-tinned shall be 
treated with soldering acid flux. Soldering shall follow immediately after application of the flux.  Upon completion 
of soldering, the acid flux residue shall be thoroughly cleaned from the sheet metal with a water solution of washing 
soda and rinsed with clean water. 

4.8.1.1 SEAMING 

Flat-lock and soldered-lap seams shall finish not less than 25 mm wide. Unsoldered plain-lap seams shall lap not 
less than 75 mm unless otherwise specified.  Flat seams shall be made in the direction of the flow. 
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4.8.1.2 CLEATS 

A continuous cleat shall be provided where indicated or specified to secure loose edges of the sheet metalwork.  Butt 
joints of cleats shall be spaced approximately 3 mm apart. The cleat shall be fastened to supporting wood 
construction with nails evenly spaced not over 300 mm on centers. Where the fastening is to be made to concrete or 
masonry, screws shall be used and shall be driven in expansion shields set in concrete or masonry. 

4.9 METAL 

4.9.1 MATERIALS 

Any metal listed by ASTM, DIN, BS or EN standards. Manual for a particular item may be used, unless otherwise 
specified or indicated.  Materials shall conform to the requirements specified below and to the thicknesses and 
configurations established in ASTM, DIN, BS or EN standards.  Different items need not be of the same metal, 
except that if copper is selected for any exposed item, all exposed items shall be copper. 

4.9.1.1 STEEL SHEET, ZINC-COATED (GALVANIZED) 

Zinc coated steel conforming to ASTM A 525, DIN BS or EN Standards. 

4.9.1.2 ALUMINUM WALL CAPPING  

Aluminum wall capping shall conform to ASTM B 209 M, DIN 18339, BS or EN Standards. 

4.9.2 FLASHING  

Flashing shall be installed at locations indicated and as specified below.  Sealing shall be according to the flashing 
manufacturer’s recommendations.  Flashings shall be installed at intersections of roof with vertical surfaces and at 
projections through roof, except that flashing for heating and plumbing, including piping, roof and floor drains, and 
for electrical conduit projections through roof or walls are specified in other sections.  Except as otherwise indicated, 
counter flashings shall be provided over base flashings. Perforations in flashings made by masonry anchors shall be 
installed on top of joint reinforcement. Lashing shall be formed to direct water to the outside of the system. 

4.9.2.1 THROUGH-WALL FLASHING 

Through-wall flashing includes sill, lintel, and spandrel flashing.  The flashing shall be laid with a layer of mortar 
above and below the flashing so that the total thickness of the two layers of the mortar and flashing are the same 
thickness as the regular mortar joints.  Flashing shall not extend further in to the masonry backup wall than the first 
mortar joint. Joints in flashing shall be lapped and sealed.  Flashing shall be one piece for lintels and sills. 

4.9.2.2 LINTEL FLASHING 

Lintel flashing shall extend the full length of lintel. Flashing shall extend through the wall one masonry course 
above the lintels and shall be bent down over the vertical leg of the outer steel lintel angle not less than 50 mm, or 
shall be applied over top of masonry and pre-cast concrete lintels.  Bed joints of lintels at joints shall be under laid 
with sheet metal bond breaker. 

4.9.2.3 VALLEY FLASHING 

Valley flashing shall be provided at intersections of roofs where a valley is formed.  Flashing shall be a minimum of 
500 mm centered on the valley (extending each direction a minimum of 250 mm). Valley flashing shall have a small 
ridge in the center to allow for expansion and contraction.  Material shall be stainless steel, galvanized or match 
finished roofing metal.   

4.9.2.4 SILL FLASHING 

Sill flashing shall extend the full width of the sill and not less than 100 mm beyond ends of sill except at joint where 
the flashing shall be terminated at the end of the sill. 
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4.9.3 METAL FASCIA & SOFFIT 

No wood fascias and/or soffits are allowed.  Use metal fascias and soffits throughout.  Extend roof decking out over 
fascia a minimum of 20 mm.  Provide a 40 mm drip flashing over edge of roof decking so that it extends past bottom 
of decking on all sides of the building.    Soffits shall be a minimum width of 600mm extending from the building 
wall. 

4.9.4 CONTINUOUS SOFFIT VENT 

Enclose soffits and return to vertical wall.  Provide continuous soffit venting of all overhangs on the underside of the 
soffit.  The opening shall be no larger than 100 mm and set in a minimum of 50 mm from the exterior fascia edge.   

4.9.5 RIDGE VENT 

For sloping roofs, provide continues metal ridge vent at the top of roof along the ridge.  Ridge vent shall be sized to 
provide adequate ventilation of the roofing system. 

4.9.6 SCREEN 

Provide insect screen for all soffit, ridge, vents, louvers and all openings except for doors and windows unless 
otherwise specified.   

4.9.7 EXPANSION JOINT PROFILES 

Metal expansion joints shall have a profile to allow deflection and expansion in two directions.  Metal shall be 
treated for exterior conditions.  Expansion joints shall be water proof. 

4.9.8 ROOF GUTTERS 

Roof gutters shall be installed as indicated.  Roof gutters shall be rigidly attached to the building. Supports for roof 
gutters shall be spaced according to manufacturer’s recommendations.  A 600 mm overlap, jointing with approved 
crimping or welding shall provide a continuous gutter along the building eaves. 

4.9.9 DOWNSPOUTS 

Downspouts shall be designed and fabricated for each specific application. Unless otherwise specified or indicated, 
exposed edges shall be folded back to form a 13 mm hem on the concealed side, and bottom edges of exposed 
vertical surfaces shall be angled to form drips. Bituminous cement shall not be placed in contact with roofing 
membranes other than built-up roofing and shall not block the flow of water to the downspout for low sloped roofs.  
Downspouts shall be rigidly attached to the building with supports a minimum of 1.5 m apart.  At the base of each 
downspout, concrete splash block shall be placed to eliminate damage to the building due to rain water runoff 
toward the building.  In rural locations, a layer of rock 10 - 80 mm in size, 100 mm thick, may be substituted upon 
governmental approval. 

4.9.10 WALL CAPPING 

Wall Capping shall be installed according to the manufacturer’s recommendations.   

4.10 SEALANTS 

Provide a sealant compatible with the material(s) to which it is applied. Do not use a sealant that has exceeded shelf 
life or has jelled and cannot be discharged in a continuous flow from the gun.  Apply the sealant in accordance with 
the manufacturer's instructions with a gun having a nozzle that fits the joint width.  Force sealant into joints to fill 
the joints solidly without air pockets.  The Contractor shall tool smooth fresh sealant after application to ensure 
adhesion.  Sealant shall be uniformly smooth and free of wrinkles.  Upon completion of sealant application, roughen 
partially filled or unfilled joints; apply sealant, and tool smooth as specified.  Sealer shall be applied over the sealant 
when and as specified by the sealant manufacturer. 
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4.10.1 INTERIOR SEALANT 

ASTM C 834 or ASTM C 920, Type S or M, Grade NS, Class 12.5. Use NT, DIN, BS, or EN equal standards. 

4.10.2 EXTERIOR SEALANT 

For joints in vertical and horizontal surfaces, provide ASTM C 920, Type S or M, Grade NS, DIN, BS, or EN equal 
standards.   

4.10.3 FLOOR JOINT SEALANT 

(ASTM C 920) Type S or M, Grade P, class 25, use T 

4.10.4 PRIMERS 

Provide a non-staining, quick-drying type and consistency recommended by the sealant manufacturer for the 
particular application.  Immediately prior to application of the sealant, clean out loose particles from joints.  Where 
recommended by sealant manufacturer, apply primer to joints in concrete masonry units, wood, and other porous 
surfaces in accordance with sealant manufacturer's instructions.  Do not apply primer to exposed finish surfaces. 

4.10.5 BOND BREAKERS 

Provide the type and consistency recommended by the sealant manufacturer to prevent adhesion of the sealant to 
backing or to bottom of the joint.  Provide bond breakers to the back or bottom of joint cavities, as recommended by 
the sealant manufacturer for each type of joint and sealant used, to prevent sealant from adhering to these surfaces.  
Carefully apply the bond breaker to avoid contamination of adjoining surfaces or breaking bond with surfaces other 
than those covered by the bond breaker. 

4.10.6 BACKING 

Backing shall be 25 to 33% oversize for closed cell and 40 to 50% oversize for open cell material, unless otherwise 
indicated.   

4.10.7 SURFACE PREPARATION  

Surfaces shall be clean, dry to the touch, and free from dirt frost, moisture, grease, oil, wax, lacquer, paint, or other 
foreign matter that would tend to destroy or impair adhesion.  Oil and grease shall be removed with solvent and 
surfaces shall be wiped dry with clean cloths.  When resealing an existing joint, remove existing calk or sealant prior 
to applying new sealant.  For surface types not listed below, the sealant manufacturer shall be contacted for specific 
recommendations. 

4.10.8 MASKING TAPE 

Masking tape shall be placed on the finish surface on one or both sides of a joint cavity to protect adjacent finish 
surfaces from primer or sealant smears.  Masking tape shall be removed within 10 minutes after joint has been filled 
and tooled. 

4.10.9 BACKSTOPS 

Install backstops dry and free of tears or holes.  Tightly pack the back or bottom of joint cavities with backstop 
material to provide a joint of the depth specified.   

4.10.10 PROTECTION 

Protect areas adjacent to joints from sealant smears.  Masking tape may be used for this purpose if removed 5 to 10 
minutes after the joint is filled. 

4.10.10.1 FINAL CLEANING 

Provide cleaning solvent type(s) recommended by the sealant manufacturer except for aluminum and bronze 
surfaces that will be in contact with sealant.  Upon completion of sealant application, remove remaining smears and 
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stains and leave the work in a clean and neat condition. 

4.10.10.1.1 MASONRY AND OTHER POROUS SURFACES 

Immediately scrape off fresh sealant that has been smeared on masonry and rub clean with a solvent as 
recommended by the sealant manufacturer.  Allow excess sealant to cure for 24 hour then remove by wire brushing 
or sanding. 

4.10.10.1.2 METAL AND OTHER NON-POROUS SURFACES 

Remove excess sealant with a solvent-moistened cloth. 

4.11 LOUVERS 

4.11.1 INTERIOR LOUVERS 

SDI 111-C, Louvers shall be stationary sight-proof or lightproof type as required. Louvers for lightproof doors shall 
not transmit light. Detachable moldings on room or non security side of door; on security side of door, moldings to 
be integral part of louver.  Form louver frames of 0.90 mm thick steel and louver blades of a minimum 0.60 mm. 
Louvers for lightproof doors shall have minimum of 20 percent net-free opening. Sight-proof louvers shall be 
inverted "V" blade design with minimum 55 or inverted "Y" blade design with minimum 40 percent net-free 
opening. 

4.11.2 EXTERIOR LOUVERS 

Louvers shall be inverted "Y", "V" or "Z" type.  Weld or tenon louver blades to continuous channel frame and weld 
assembly to door to form watertight assembly.  Form louvers of hot-dip galvanized steel of same gage as door 
facings.  Louvers shall have steel-framed insect screens secured to room side and readily removable.  Provide 
aluminum wire cloth, 7 by 7 per 10 mm or 7 by 6 per 10 mm mesh, for insect screens. 

4.12 WINDOWS, DOORS & GLAZING 

4.12.1 WINDOWS 

Windows shall be operable.  Operable windows shall be slider or awning type.  A window with blackout film on the 
inside shall be provided only for the laundry space. 

4.12.1.1 WINDOW SECURITY BARS 

Provide 20 mm diameter steel bars, 100 mm on center spacing.  Provide frame and secure with fasteners a minimum 
of 100 mm deep.    

4.12.1.2 MATERIALS 

4.12.1.2.1 ALUMINUM EXTRUSIONS  

Provide alloy and temper recommended by the window manufacturer for the strength, corrosion resistance, and 
application of required finish, meeting the DIN 1725 raw material requirements, but not less than 215 N/mm2 
ultimate tensile strength and not less than 1.5 mm thick at any location for main frame and sash members.   

4.12.1.2.2 FASTENERS  

Provide aluminum, nonmagnetic stainless steel, epoxy adhesive, or other materials warranted by the manufacturer to 
be non-corrosive and compatible with aluminum window members, trim, hardware, anchors, and other components 
of window units. 
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4.12.1.2.3 REINFORCEMENT 

Where fasteners screw-anchor into aluminum less than 3 mm thick, reinforce the interior with aluminum or 
nonmagnetic stainless steel to receive screw threads or provide standard non-corrosive pressed-in splined grommet 
nuts. 

4.12.1.2.4 EXPOSED FASTENERS 

Except where unavoidable for application of hardware, do not use exposed fasteners. For application of hardware, 
use fasteners that match the finish of the member or hardware being fastened, as appropriate. 

4.12.1.2.5 ANCHORS, CLIPS, AND WINDOW ACCESSORIES 

Fabricate anchors, clips, and window accessories of aluminum, nonmagnetic stainless steel, or hot-dip zinc-coated 
steel or iron complying with the requirements of DIN 1748; provide sufficient strength to withstand design pressure 
indicated. As a minimum provide 3 anchors on each side of the frame. 

4.12.1.2.6 COMPRESSION-TYPE GLAZING STRIPS AND WEATHERSTRIPPING 

Unless otherwise indicated, and at the manufacturer's option, provide compressible stripping for glazing and weather 
stripping such as molded EPDM or neoprene gaskets. 

4.12.1.2.7 SEALANT 

For sealants required within fabricated window units, provide type recommended by the manufacturer for joint size 
and movement. Sealant shall remain permanently elastic non-shrinking, and non-migrating. Comply with Sealants of 
these specifications for selection and installation of sealants. 

4.12.1.2.8 WIRE FABRIC INSECT SCREEN 

Wire Fabric Insect Screen shall be permanently fixed to the exterior of operable windows. 

4.12.1.3 HARDWARE 

Provide the manufacturer's standard hardware fabricated from aluminum, stainless steel, or other corrosion-resistant 
material compatible with aluminum and of sufficient strength to perform the function for which it is intended.  
Provide at a minimum one locking device on the interior of each window.  Any operable window over 2 square 
meters shall have two locking devices as a minimum. 

4.12.1.4 FABRICATION 

Provide aluminum windows with factory finish in all buildings as indicated in the design drawings. Window 
openings shall be provided with insect screening permanently fixed to the exterior. Provide a minimum of 3 anchors 
on each side of the frame into the adjoining structure. Provide weather stripping system for all exterior windows and 
doors. 

4.12.1.5 METAL WINDOW SILLS  

Galvanized metal window sills, 0.90 mm, shall be installed on the exterior of all windows.  The metal window sills 
shall have a turn down of 50 mm over the exterior masonry and stucco.  Metal sills shall extend from side to side of 
the masonry opening in a single piece.  Extend the metal window sill a minimum of 20 mm under the bottom of the 
aluminum windows.  Install masonry mortar as required for a smooth surface under the window sills.  Sills shall 
slope a minimum of 6 mm to the exterior and not allow water to puddle.  

4.12.1.6 FINISHES 

Apply baked enamel in compliance with paint manufacturer's specifications for cleaning, conversion coating, and 
painting.  Color shall be white meeting the requirements of DIN 50018 
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4.12.1.7 INSPECTION 

Inspect openings before beginning installation. Verify that rough or masonry opening is correct and the sill plate is 
level. Masonry surfaces shall be visibly dry and free of excess mortar, sand, and other construction debris. 

4.12.1.8 INSTALLATION 

Comply with manufacturer's specifications and recommendations for installation of window units, hardware, 
operators, and other components of the work. Set window units plumb, level, and true to line, without warp or rack 
of frames or sash. Provide proper support and anchor securely in place. Set sill members and other members in a bed 
of compound or with joint fillers or gaskets, as shown, to provide weather tight construction. Refer to the Sealant 
sections for compounds, fillers, and gaskets to be installed concurrently with window units. Coordinate installation 
with wall flashings and other components of the work. 

4.12.1.9 ADJUSTING 

Adjust operating sash and hardware to provide a tight fit at contact points and at weather stripping for smooth 
operation and a weather tight closure. 

4.12.1.10 CLEANING 

Clean aluminum surfaces promptly after installation of windows. Exercise care to avoid damage to protective 
coatings and finishes. Remove excess glazing and sealant compounds, dirt, and other substances. Lubricate 
hardware and other moving parts. 

4.12.2 DOORS 

Fire rated door assemblies including hollow metal frame and hardware shall be provided as indicated in the design 
drawings.  Rated doors and frames shall be tested and approved as an assembly and shall be provided by a single 
manufacturer/distributor.  Hardware for fire rated door assemblies shall be labeled as appropriate for fire rated 
applications and shall be coordinated with door manufacturer.  All exterior doors shall be heavy duty metal doors 
with metal frames. Interior door shall be hollow metal doors with hollow metal frames.  Commercial duty lock sets 
and hardware shall be used on all doors.  Hinges shall be the 5 knuckle type or equivalent. Provide door handles and 
locksets that can be locked with a key on all doors.  All door locks shall have a thumb latch on inside of door such 
that no key is necessary to exit the room or building.  Coordinate the final keying schedule with Contracting Officer 
prior to ordering lock sets.  Generally each building should have 8 master keys fitting all locks, 8 sub-master keys 
fitting all exterior doors and 3 keys each for each interior door.  Include 25% spare key blanks for the amount of 
keys provided per building. Provide numbering system identifying key to associated room door. Provide weather 
stripping system for all exterior doors.  

4.12.2.1 STEEL DOORS 

SDI A250.8, except as specified otherwise.  Prepare doors to receive specified hardware. Undercut where indicated.  
Exterior doors shall have top edge closed flush and sealed to prevent water intrusion.  Doors shall be 44.5 mm thick, 
unless otherwise indicated. Doors shall be constructed using heavy gauge steel with minimum thickness of 1.2 mm. 

4.12.2.2 FIRE AND SMOKE DOORS AND FRAMES 

The requirements of NFPA 80 and NFPA 105 respectfully shall take precedence over details indicated or specified. 

4.12.2.3 THRESHOLDS 

All exterior doors (except Mech/Elect rooms) shall be provided with manufactured metal thresholds conforming to 
ANSI/BHMA A156.21. Doors at all wet areas with ceramic tile or terrazzo tile flooring shall be provided with solid 
marble thresholds with marble threshold set 13 mm above tile.  Thresholds shall span continuously from jamb to 
jamb.  

4.12.2.4 STANDARD STEEL FRAMES 

SDI A250.8, except as otherwise specified.  Form frames to sizes and shapes indicated, with welded corners or 
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knock-down field-assembled corners.  Provide steel frames for doors, transoms, sidelights, mullions, cased 
openings, and interior glazed panels, unless otherwise indicated. 

4.12.2.5 WELDED FRAMES 

Continuously weld frame faces at corner joints.  Mechanically interlock or continuously weld stops and rabbets.  
Grind welds smooth. 

4.12.2.6 STOPS AND BEADS 

Form stops and beads from 0.9 mm thick steel.  Provide for glazed and other openings in standard steel frames.  
Secure beads to frames with oval-head, countersunk Phillips self-tapping sheet metal screws or concealed clips and 
fasteners.  Space the fasteners approximately 300 to 400 mm on centers.  Miter molded shapes at corners.  Use butt 
or miter square or rectangular beads at corners. 

4.12.2.7 WEATHER-STRIPPING, INTEGRAL GASKET 

Provide weather-stripping that is a standard cataloged product of a manufacturer regularly engaged in the 
manufacture of this specialized item. Black synthetic rubber gasket with tabs for factory fitting into factory slotted 
frames, or extruded neoprene foam gasket made to fit into a continuous groove formed in the frame, may be 
provided in lieu of head and jamb seals.  Weather stripping shall be looped neoprene, synthetic rubber gasket, or 
vinyl held in an extruded non-ferrous metal housing.  Air leakage of weather stripped doors shall not exceed 
0.003125 cubic meters per second of air per square meter of door area when tested in accordance with ASTM E 283. 

4.12.2.8 ANCHORS 

Provide anchors to secure the frame to adjoining construction.  Provide steel anchors, zinc-coated or painted with 
rust-inhibitive paint, anchors not lighter than 1.2 mm thick. 

4.12.2.8.1 WALL ANCHORS 

Provide at least three anchors for each jamb.  For frames which are more than 2285 mm in height, provide one 
additional anchor for each jamb for each additional 760 mm or fraction thereof. 

4.12.2.8.2 FLOOR ANCHORS 

Provide floor anchors drilled for 10 mm anchor bolts at bottom of each jamb member.  Where floor fill occurs, 
terminate bottom of frames at the indicated finished floor levels and support by adjustable extension clips resting on 
and anchored to the structural slabs. 

4.12.2.9 HARDWARE PREPARATION 

Provide minimum hardware reinforcing gages as specified in ANSI A250.6.  Drill and tap doors and frames to 
receive finish hardware. Prepare doors and frames for hardware in accordance with the applicable requirements of 
SDI A250.8 and ANSI A250.6.  For additional requirements refer to BHMA A115.  Drill and tap for surface-applied 
hardware at the project site.  Build additional reinforcing for surface-applied hardware into the door at the factory.  
Locate hardware in accordance with the requirements of SDI A250.8, as applicable.  Punch door frames, with the 
exception of frames that will have weather-stripping or lightproof or soundproof gasketing, to receive a minimum of 
two rubber or vinyl door silencers on lock side of single doors and one silencer for each leaf at heads of double 
doors.  Set lock strikes out to provide clearance for silencers. 

4.12.2.10 HINGES 

Exterior hinges shall have non-removable pins and be satin-chrome steel or stainless steel; Grade 1 anti-friction or 
ball bearing; and 3 each of 115 mm x 115 mm per leaf up to 900 mm wide door 125 mm x 125 mm for doors 900 
mm to 1,200 mm wide. Interior hinges shall be Grade 1; antifriction or ball bearing; and 3 each of 115 mm x 115 
mm per leaf up to 900 mm wide door 125 mm x 125 mm for doors 900 mm to 1,200mm wide.   Hinges for labeled 
fire doors must be either steel or stainless steel. Hinges shall conform to ANSI/BHMA A156.1 and A156.7.  
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4.12.2.11 LOCKSETS, LATCHETS, EXIT DEVICES, AND PUSH AND PULL PLATES  

Exterior doors shall have mortise locks conforming to ANSI/BHMA A156.13 for metal doors. Emergency exit 
devices shall be Grade 1, flush mounted type. Interior doors shall have mortise locksets conforming to ANSI/BHMA 
A156.13, Series1000, Grade 1. All locks and latch sets shall be the product of the same manufacturer. Locksets, 
padlocks and latch sets shall be provided, as required, with lever handles on each side. Provide heavy duty hasp and 
locks at all fuel storage tanks. 

4.12.2.12 CLOSERS 

Closers shall be provided on all exterior doors and fire-rated doors. All exterior doors and interior doors that require 
security or privacy such as toilet room shall be provided with heavy-duty hydraulic closers.  Closers shall conform 
to ANSI/BHMA A156.4, Grade 1.  Closers shall be surface-mounted, modern type, with cover. Closer shall be 
adjustable type and have slow-down control to prevent door leaf from slamming to frame. Provide door silencers on 
all door frames provided with closers. 

4.12.2.13 DOOR STOPS 

Door Stops: Door stops shall be provided on all exterior and interior doors. Door stops shall comply with 
ANSI/BHMA A156.16 and shall be satin chrome on bronze, Grade 1. 

4.12.2.14 KEYING SYSTEM & LOCK CYLINDERS 

Provide locks for all doors.  A Master key system shall be provided.  Master key system shall include a separate & 
different key for each door with a master key provided to open any & all doors.   

Cylinders: Lock cylinders shall comply with BHMA A156.5. Lock cylinder shall have six pins. Cylinders shall have 
key removable type cores. All locksets, exit devices, and padlocks shall accept same interchangeable cores. 

4.12.2.15 FINISHES 

All surfaces of doors and frames shall be thoroughly cleaned, chemically treated and factory primed with a rust 
inhibiting coating as specified in SDI A250.8, or paintable A25 galv-annealed steel without primer.  Where coating 
is removed by welding, apply touchup of factory primer.  Provide door finish colors as selected by the Contracting 
Officer from the color selection samples. 

4.12.2.16 WATER-RESISTANT SEALER 

Provide a water-resistant sealer compatible with the specified finish as approved and as recommended by the door 
manufacturer. 

4.12.2.17 FABRICATION AND WORKMANSHIP 

Finished doors and frames shall be strong and rigid, neat in appearance, and free from defects, waves, scratches, 
cuts, dents, ridges, holes, warp, and buckle.  Molded members shall be clean cut, straight, and true, with joints coped 
or mitered, well formed, and in true alignment.  Dress exposed welded and soldered joints smooth.  Design door 
frame sections for use with the wall construction indicated.  Corner joints shall be well formed and in true 
alignment.  Conceal fastenings where practicable. On wraparound frames for masonry partitions, provide a throat 
opening 3 mm larger than the actual masonry thickness.  Design other frames in exposed masonry walls or partitions 
to allow sufficient space between the inside back of trim and masonry to receive caulking compound. 

4.12.2.18 INSTALLATION 

Before installation, seal top and bottom edges of doors with the approved water-resistant sealer.  Seal cuts made on 
the job immediately after cutting using approved water-resistant sealer.  Fit, trim, and hang doors with a 2 mm 
minimum, 3 mm maximum clearance at sides and top, and a 5 mm minimum, 6 mm maximum clearance over 
thresholds.  Provide 10 mm minimum, 11 mm maximum clearance at bottom where no threshold occurs.  Bevel 
edges of doors at the rate of 3 mm in 50 mm.  Door warp shall not exceed 6 mm when measured in accordance with 
WDMA I.S. 1-A.  Hang doors in accordance with clearances specified in SDI A250.8.  After erection and glazing, 
clean and adjust hardware. 
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4.12.2.18.1 FRAMES 

Set frames in accordance with SDI 105.  Plumb, align, and brace securely until permanent anchors are set.  Anchor 
bottoms of frames with expansion bolts or powder-actuated fasteners.  Build in or secure wall anchors to adjoining 
construction.  Backfill frames with mortar.  When an additive is provided in the mortar, coat inside of frames with 
corrosion-inhibiting bituminous material.  For frames in exterior walls, ensure that stops are filled with rigid 
insulation before grout is placed. 

4.12.2.18.2 GROUTED FRAMES 

For frames to be installed in exterior walls and to be filled with mortar or grout, fill the stops with strips of rigid 
insulation to keep the grout out of the stops and to facilitate installation of stop-applied head and jamb seals. 

4.12.2.19 PROTECTION AND CLEANING 

Protect doors and frames from damage.  Repair damaged doors and frames prior to completion and acceptance of the 
project or replace with new, as directed.  Wire brush rusted frames until rust is completely removed.  Clean 
thoroughly.  Apply an all-over coat of rust-inhibitive paint of the same type used for shop coat. Upon completion, 
clean exposed surfaces of doors and frames thoroughly.  Remove mastic smears and other unsightly marks. 

4.12.2.20 WEATHER STRIPPING  

Install doors in strict accordance with the manufacturer's printed instructions and details.  Weather strip the exterior 
swing-type doors at sills, heads and jambs to provide weather tight installation.  Apply weather stripping at sills to 
bottom rails of doors and hold in place with a brass or bronze plate.  Apply weather stripping to door frames at 
jambs and head.  Shape weather stripping at sills to suit the threshold.  Insert gasket in groove after frame is finish 
painted.  

4.12.2.21 PRE-FITTING 

At the Contractor's option, doors may be provided factory pre-fit.  Doors shall be sized and machined at the factory 
by the door manufacturer in accordance with the standards under which they are produced.  The work shall include 
sizing, beveled edges, mortising, and drilling for hardware and providing necessary beaded openings for glass and 
louvers.  Provide the door manufacturer with the necessary hardware samples, and frame and hardware schedules as 
required to coordinate the work. 

4.12.3 GLAZING  

All glazing shall be double laminated and insulating.  Laminated glazing shall be constructed of two panes of 
minimum 3 mm tempered glass laminated to a minimum 0.75 mm polyvinyl-butyral (PVB) interlayer, in accordance 
with UFC 4-010-01.  Two panes of laminated glazing shall be installed in each window with hermetically sealed 13 
mm airspace between them.  After installation of windows, the contractor shall install a minimum 3 mil tinted film 
(Scotch Shield Ultra Safety and Security Window Film or approved equal) to the inside face of the glazing in 
accordance with manufacturer’s instructions. 

4.12.3.1 TEMPERED GLAZING 

Tempered glass shall be kind FT fully tempered flat type. Class 1 clear, condition A uncoated surface, Quality q3-
glazing select, conforming to ASTM, DIN, BS or EN standards. Color shall be clear. 

4.12.3.2 SEALANT 

Sealant shall be elastomeric conforming to ASTM, DIN, BS, or EN standards. Type S or M, Grade NS, Class 12.5, 
Use G, of type chemically compatible with setting blocks, preformed sealing tape and sealants used in 
manufacturing insulation glass. Color of sealant shall be as selected from manufacturer’s full range of standard 
colors by Contracting Officer. 

4.12.3.3 GLAZING GASKETS  

Glazing gaskets shall be extruded with continuous integral locking projection designed to engage into metal glass 
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holding members to provide a watertight seal during dynamic loading, building movements and thermal movements. 
Glazing gaskets for a single glazed opening shall be continuous one-piece units with factory-fabricated injection-
molded corners free of flashing and burrs. Glazing gaskets shall be in lengths or units recommended by 
manufacturer to ensure against pull-back at corners. 

4.12.3.4 FIXED GLAZING GASKETS 

Fixed glazing gaskets shall be closed-cell (sponge) smooth extruded compression gaskets of cured elastomeric 
virgin neoprene compounds conforming to ASTM, DIN, BS or EN standards. 

4.12.3.5 WEDGE GLAZING GASKETS 

Wedge glazing gaskets shall be high-quality extrusions of cured elastomeric virgin neoprene compounds, ozone 
resistant, conforming to ASTM, DIN, BS, or EN standards. 

4.12.3.6 PUTTY AND GLAZING COMPOUND 

Glazing compound shall conform to ASTM, DIN, BS, or EN standards for face-glazing metal sash. Putty shall be 
linseed oil type conforming to DIN, BS, or EN standards for face-glazing primed wood sash. Putty and glazing 
compounds shall not be used with insulating glass or laminated glass. 

4.12.3.7 SETTING AND EDGE BLOCKING 

Neoprene setting blocks shall be dense extruded type conforming to ASTM, DIN, BS, or EN standards. Silicone 
setting blocks shall be required when blocks are in contact with silicone sealant. Profiles, lengths and locations shall 
be as required and recommended in writing by glass manufacturer. 

4.12.3.8 PREPARATION 

Openings and framing systems scheduled to receive glass shall be examined for compliance with glass 
manufacturer’s recommendations including size, squareness, offsets at corners, presence and function of weep 
system, face and edge clearance requirements and effective sealing between joints of glass-framing members. 
Detrimental materials shall be removed from glazing rabbet and glass surfaced and wiped dry with solvent. Glazing 
surfaces shall be dry and free of frost. 

4.12.3.9 INSTALLATION  

Glass and glazing work shall be performed in accordance with, glass manufacturer’s instructions and warranty 
requirements. Glass shall be installed with factory labels intact and removed only when instructed. Edges and 
corners shall not be ground, nipped or cut after leaving factory. Springing, forcing or twisting of units during 
installation will not be permitted. 

4.12.3.10 CLEANING 

Upon completion of project, outside surfaces of glass shall be washed clean and the inside surfaces of glass shall be 
washed and polished in accordance with glass manufacturer’s recommendations. 

4.12.3.11 PROTECTION 

Glass work shall be protected immediately after installation. Glazed openings shall be identified with suitable 
warning tapes, cloth, or paper flags, attached with non-staining adhesives. Reflective glass shall be protected with a 
protective material to eliminate any contamination of the reflective coating. Protective material shall be placed far 
enough away from the coated glass to allow air to circulate to reduce heat buildup and moisture accumulation on the 
glass. Glass units which are broken chipped, cracked, abraded, or otherwise damaged during construction activities 
shall be removed and replaced with new units. 

4.13 FINISHES 

All exterior metal surfaces, including container exterior shall be painted to match existing adjacent buildings.  
Provide color boards with all materials, paints and finishes for COR approval prior to ordering materials.  Color 
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boards shall remain on site in view or with the Contractor until completion of the facility. 

4.13.1 PAINTS & COATINGS 

Paints and coatings shall be provided as a Specification 09 90 00 Paints and Coatings.  

4.13.2 CONCRETE HARDENER 

Concrete sealers shall be a liquid chemical sealer-hardener compound.  Apply a minimum of two coats.  Sealer shall 
be compatible with climate temperatures and not reduce the adhesion of resilient flooring, tile, paint, roofing, 
waterproofing or other materials applied to the concrete. 

4.13.3 PAINT  

Paint shall be oil based or latex.  A primer shall be placed prior to any coats of paint.  A minimum of two (2) coats 
of paint shall be used for each surface.   Existing painted material shall be cleaned, cracks patched, and prepared for 
new paint.  Existing sealant shall be inspected, cleaned or removed and new sealant placed.  

4.13.3.1 EXPOSED EXTERIOR STEEL  

Exposed exterior steel shall include items such as trim, frames, door, pipe rails and other exposed steel surfaces.  
Provide manufacturers standard baked on finish where possible.  For unfinished steel items, paint with one coat oil-
based primer, with 2 coats of oil-based alkyd gloss enamel, color to be selected by the Contracting Officer from the 
color board provided by the Contractor. 

4.13.3.2 EXPOSED WOOD  

Exposed wood shall include items such as trim, frames, doors and other exposed wood surfaces.  Paint with one coat 
oil-based primer, 2 coats of gloss enamel, color to be selected by the Contracting Officer from the color board 
provided by the Contractor  

4.13.4 EXPANSION JOINTS IN PLASTER & STUCCO 

Expansion joints shall be provided as specified in ASTM, DIN 18339, BS or EN Standards for all walls, floors and 
ceilings. 

4.13.5 EXTERIOR WALLS 

The exterior of all buildings not scheduled to be arch span shall be stucco and/or plaster conforming to ASTM C926 
where indicated in standard building design. A temperature of between 4 and 27 degrees C shall exist for a period of 
not less than 48 hours prior to application of plaster and for a period of at least 48 hours after plaster has set. Control 
joints shall be designed for expansion and contraction of plaster work due to thermal exposure. Control joints shall 
comprise of back to back casing beads. Install new stucco in 2 coats. The first coat shall be a scratch coat 
approximately 10 mm thick. Allow 7 days to cure. The second coat shall be finish stucco, smooth finish, 
approximately 10 mm thick. Allow 7 days to cure before painting. Stucco showing over sanding, cracks, blisters, 
pits, checks, discoloration or other defects is not acceptable. Defective plaster work shall be removed and replaced 
with new plaster at the expense of the Contractor. Patching of defective work will be permitted only when approved 
by the Contracting Officer. Patching shall match existing adjacent work in texture and color. All exterior color finish 
shall be integral with the stucco finish.  No painted stucco shall be permitted due to minimize future maintenance. 

4.13.6 INTERIOR WALLS 

4.13.6.1 INTERIOR WALLS FOR ARCH SPAN BUILDINGS (SANDWICH PANELS) 

Interior walls shall be a standard manufacturer’s noncombustible, Class “A” rated, panelized insulated wall system 
that has been in production a minimum of 5 years.  The interior wall system may either be an interlocking composite 
panel system of foam core units, with color coated prefinished metal skins on both sides, or an integral metal frame 
system with prefinished face sheathing both sides. The interior wall panel system shall be a complete system 
including trims and shall be able to receive multiple options on door and frame assemblies.   Assembly including 
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doors should provide a composite Sound Transmission Class (STC) of at least 42.   Panelized system shall provide 
fire separation rating where required by design.  Rating shall be by Underwriters Laboratory (UL) or an approved 
international testing agency.   

4.13.6.2 PLASTER WALLS 

Interior walls shall be plaster applied in a similar manner as exterior stucco. Paint with 2 coats of semi-gloss off-
white with less than 0.06% lead by weight color to be selected by the Contracting Officer from the color board 
provided by the Contractor. 

4.13.6.3 SOUND CONTROL 

Walls between sleeping rooms shall have a Sound Transmission Class (STC) minimum 45-55 or better, An STC 
value is a single number rating used to characterize the sound insulating value of a partition (wall, floor, or ceiling).  
All walls shall be caulked at floor and ceiling prior to installing wall base. All openings between rooms shall be 
caulked or sealed.  Doors shall have rubber seal around frames and threshold. 

4.13.6.4 HARDENED (CMU) INTERIOR WALLS 

Interior walls intended to be CMU shall be a minimum thickness of 100 mm.  Interior CMU walls shall be plaster 
applied in a similar manner as exterior stucco. Paint with 2 coats of flat off-white paint with less than 0.06% lead by 
weight color to be selected by the Contracting Officer from the color board provided by the Contractor. 

4.13.7 INTERIOR CEILINGS 

4.13.7.1 CONCRETE CEILINGS 

Concrete ceilings shall be exposed concrete painted with 2 coats of flat white, with less than 0.06% lead by weight. 

4.13.7.2 SUSPENDED CEILINGS 

Suspended ceilings shall be 13 mm Gypsum Wall Board (GWB) supported by metal grid system per manufacturer’s 
standard.  Fire rated GWB, where required, shall be type X per NFPA 252 requirements or approved foreign 
equivalent. 

4.14 TILE WORK  

Tile work shall not be performed unless the substrate and ambient temperature is at least 10 degrees C and rising. 
Temperature shall be maintained above 10 degrees C while the work is being performed and for at least 7 days after 
completion of work. Upon completion, tile surfaces shall be thoroughly cleaned in accordance with manufacturer’s 
approved cleaning instructions. Acid shall not be used for cleaning glazed tile. Floor tile with resinous grout or with 
factory mixed grout shall be cleaned in accordance with instructions of the grout manufacturer. After the grout has 
set, tile wall surfaces shall be given a protective coat of a non-corrosive soap or other approved method of 
protection. 
 
Floors in wet areas shall be 300 mm x 300 mm terrazzo tile with thin set mortar.  Joints shall be 2-3 mm.  
Waterproof gray grout shall be applied the full depth of the tile.  Floors shall slope, minimum 1/50, to floor drains. 
Slope shall be obtained with sloping mortar bed of minimum 20 mm thickness. Provide continuous waterproofing 
membrane beneath sloping mortar bed, turn up wall 300 mm behind wall base. Membrane shall be fully sealed at 
joints and shall shed water into body of floor drain. Color of tile shall be selected by the Contracting Officer from 
samples provided by the Contractor.  
 
Floors in administration areas, living quarters, corridors, and all rooms unless otherwise stated in the standard 
drawings shall be sealed concrete.  Joints shall be 2-3 mm.  Waterproof gray grout shall be applied the full depth of 
the tile.  Color of tile shall be selected by the Contracting Officer from samples provided by the Contractor.  
 
Walls in wet areas shall be tiled with 150 mm x 150 mm glazed ceramic tile up to 2000 mm above the floor to 
include interior of toilet stalls, showers and behind sinks.  Joints shall be 2-3 mm.  Waterproof gray grout shall be 
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applied full depth of the tile.  Grout shall cure for 72 hours and then be sealed with a commercial grout sealant in 
two coats.  Color of tile shall be selected by the Contracting Officer from samples provided by the Contractor. 
  
The ablution drain areas shall be recessed below the floor level 200 mm and lined with ceramic tile.  Ceramic tile 
shall extend up the wall past the water spigots to a height of 2000 mm above finished floor.  Seats shall be formed 
concrete with terrazzo tile finish to match the floor, 300 mm x 300 mm x 300 mm high finished dimensions.  Color 
of ceramic tile shall be selected by the Contracting Officer from samples provided by the Contractor.  Spacing 
between tiles shall be similar to terrazzo tile. 

4.15 SPECIALTIES 

4.15.1 MIRRORS 

600 mm x 900 mm, 6 mm plate glass shall be mounted above all lavatories.  Mount bottom of mirrors 1100 mm 
above finished floor.  

4.15.2 TOILET PAPER HOLDERS  

Toilet paper holders with removable pin shall be stainless steel, installed approximately 200 mm above floor by 
eastern toilets and 600 mm above floor by western toilets.  

4.15.3 SHOWER CURTAIN RODS & SHOWER CURTAIN 

Shower curtain rods, stainless steel, heavy duty, 1.20 mm shall be mounted between the walls of each shower stall.  
Mount rod 2000 mm above finished floor.  Provide a shower curtain with support rings for each shower stall. 

4.15.4 GRAB-BARS 

Stainless steel grab-bars, heavy duty, 1.20 mm, two each 900 mm and 1050 mm long, 40 mm diameter shall be 
mounted behind and beside all eastern toilets, and bathtubs as they occur.  Mount grab-bars between 610mm - 900 
mm height on the walls.  Each bar shall support no less than 91 Kg in any direction.   

4.15.5 PAPER TOWEL DISPENSERS 

Paper towel dispensers, 0.683 mm Type 304 stainless steel, surface mounted. Furnish tumbler key lock locking 
mechanism. 

4.15.6 LIGHT DUTY METAL SHELF 

Provide a 600 mm long x 150 mm wide, light duty stainless steel shelf with integral brackets over each lavatory and 
laundry sink.  

4.15.7 ROBE HOOKS 

Provide a minimum of two robe hooks on all toilet and shower stalls. 

4.15.8 CLOTHESLINES 

Fabricate clothes line assembly in the shop to greatest extent possible to minimize field splicing and assembly.  
Disassemble units only as necessary for shipping and handling imitations.  Clearly mark units for reassembly and 
coordinated installation.  Wire-rope assemblies (clothes line cable) shall minimize the amount of turnbuckle take-up 
used for dimensional adjustment so the maximum amount is available for tensioning wire ropes.  Wire rope shall be 
nylon covered.  Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of ~1 
mm, unless otherwise indicated.  Remove sharp or rough areas on exposed surfaces.  Form work true to line and 
level with accurate angles and surfaces.  Fabricate connections that will be exposed to weather in a manner to 
exclude water.  Provide weep holes where water may accumulate.  Cut, reinforce drill, and tap as indicated to 
receive finish hardware, screws, and similar items.  Welded connections:  cope components at connections to 
provide close fit, or use fittings designed for this purpose.  Weld all around at connections, including at fittings. 
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5.0 MECHANICAL 

5.1 GENERAL 

The work covered by this section consists of design, supply, fabrication, and installation of building heating, 
ventilation and air-conditioning (HVAC), electrical generators systems. It also includes the delivery to site, erection, 
setting to work, adjusting, testing, balancing and handing over in perfect operating and running condition all of the 
equipment including all necessary associated mechanical works.  HVAC equipment will normally consist of split-
pack heat pump units, ducted packaged heat pump units, industrial quality unit heaters, air ventilation systems, 
kitchen hood exhaust, and specialized industrial ventilation systems. 

5.2 SPECIALIST SUB-CONTRACTORS QUALIFICATIONS 

The HVAC works shall be executed by a heating and cooling specialist sub-contractor experienced in the design and 
construction HVAC equipment to include conventional refrigerant systems, heat pump units, space heaters and 
knowledge in fabricating specialized units consisting of supplemental electric resistance heaters in satisfying the 
specified indoor design conditions.     

5.3 STANDARD PRODUCTS 

All materials and equipment shall be standard product of a manufacturer regularly engaged in the manufacture of the 
product and shall duplicate items that have been in satisfactory use for at least two (2) years prior to bid opening. 

5.4 CODES, STANDARDS, & REGULATIONS 

The design and installation of equipment, materials, and work covered under the mechanical services shall conform 
to the standards, codes, and regulations provide in the paragraph, List Of Codes And Technical Criteria, where 
applicable except where otherwise indicated under particular clause(s). The publications to be taken into 
consideration shall be those of the most recent editions. Standards other than those mentioned may be accepted 
provided that the standards chosen are internationally recognized and meet the minimum requirements of the 
specified standards. The Contractor shall submit proof of equivalency if requested by the Contracting Officer. 

5.5 EQUIPMENT PROTECTION 

Provide exterior pad-mounted mechanical equipment with either protective fences and concrete-filled steel bollards 
or protective screen walls to prevent accumulation of debris and vandalism.   

5.6 DESIGN CONDITIONS 

All mechanical and plumbing equipment and systems to be designed to comply with seismic criteria and parameters 
identified in Section 01015, Paragraph 3.6. 

Outside Design Conditions (Contractor shall verify the ambient conditions with available and reliable local weather 
data). 

Herat area: 

Latitude – (approx.) 34.22 deg. North 

Longitude – (approx.) 62.22 deg. East 

Elevation – (approx.) 964 M (3163 ft.) 

Summer – 38 deg C (100 deg F) Dry Bulb (DB) [& 20 deg C (68 deg F) Wet Bulb (WB) 

Winter – (-6 deg C/21 deg F) 

Daily Range – (17 F) 
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5.6.1 INDOOR DESIGN CONDITIONS  

Facility Type Summer Temperature Winter Temperature 

Battalion HQs Cooling 25 C (78 F) Heating 20 C (68 F) 

Small Admin Buildings 
 

Cooling 25 C (78 F) Heating 20 C (68 F) 

Officers Barracks No Cooling Heating 20 C (68 F) 

Small Officers Barracks No Cooling Heating 20 C (68 F) 

Combination NCO & Enlisted 
Barracks No Cooling Heating 20 C (68 F) 

Enlisted Barracks No Cooling Heating 20 C (68 F) 

NCO Barracks No Cooling Heating 20 C (68 F) 

Small NCO Barracks No Cooling Heating 20 C (68 F) 

Large Latrine No Cooling Heating 20 C (68 F) 

Small Latrine No Cooling Heating 20 C (68 F) 

Classroom Building Cooling 25 C (78 F) Heating 20 C (68 F) 

Training Building No Cooling Heating 20 C (68 F) 

MWR Building No Cooling Heating 20 C (68 F) 

PX Building No Cooling Heating 20 C (68 F) 

Storage Building No Cooling Heating 20 C (68 F) 

DPW Building No Cooling Heating 20 C (68 F) 

Vehicle Maintenance Building No Cooling Heating 20 C (68 F) 

POL Building No Cooling No Heating 

Fuel Operators Building No Cooling Heating 20 C (68 F) 

Weapons Storage No Cooling Heating 20 C (68 F) 

 

Warehouses, laundry, and storage buildings and vehicle maintenance bays shall be provided with ventilation to 
maintain the indoor conditions to 10 F above the summer ambient DB temperature.  If the warehouse is to be 
occupied (people working), provide infrared heaters to spot heat the space where the people normally work.  Vehicle 
maintenance bays shall be provided with infrared heaters or unit heaters. 
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5.6.2 NOISE LEVEL  

Noise levels inside occupied spaces generated by HVAC systems indoors shall not exceed NC 35.  Noise levels for 
outdoor generators are provided in paragraph: Mechanical Requirements For Generators. 

5.6.3 INTERNAL LOADS 

Occupancy:  Use ASHRAE standards to calculate sensible and latent heat from people.  In general, light/moderate 
office work is 73 Watts sensible and 45 Watts latent.   
 
Lighting: 21.5 W/sq.m (2 W/sq.ft) maximum (however lighting levels shall meet minimum requirements and shall 
be accounted for in the heating and cooling loads based on the actual lighting design). 
 
Outdoor Air: Outdoor ventilation air shall be provided per ASHRAE Standard 62.1. In general this requires 9 
cmh/person (5 cfm/person) plus 1 cmh/ sq.m of floor space (0.06 cfm/sq.ft); outdoor air requirements can be 
satisfied by windows that open to the outside.  Enclosed occupied areas without windows shall have exhaust based 
on occupancy using the formula above along with a means for allowing makeup air from adjoining parts of the 
building. 
 
Toilet/Shower Exhaust: 85 cmh (50 cfm) per toilet, urinal, and shower head.  
 
Ablution Exhaust:  35 cmh/sq.m (2 cfm/sq.ft).  At extreme cold in winter this value can be reduced for short periods 
to 10 cmh/sq.m (0.5 cfm/sq.ft) to conserve heat.  Provide two-speed fans. 
 
Building Pressurization: 12.5 Pa (0.05" w.c.); Maintain negative pressure in latrine areas.  This is only applicable for 
buildings provided with central ducted forced air systems  

5.7 AIR COOLING & HEATING EQUIPMENT 

Environmental control of the facilities shall be achieved by HVAC equipment as listed below and approved by the 
U.S. Government.  Unless otherwise noted, the Contractor may choose any combination of equipment to achieve the 
inside design conditions specified for the floor plans that is the most Life Cycle Cost Effective to the government.  
Contractor shall size and select equipment based on equipment manufacturer’s performance data at the project site 
elevation and temperature conditions and ensure the equipment’s performance meets the design heating and cooling 
sizing requirements.   

Facility Type Type of HVAC 
System Remarks 

Battalion HQs 
Packaged or Split-

Pack Heat Pump Units 
Per Section 01010 

Provide Unit Heaters, Ceiling Fans, & Adequate 
Ventilation For All Other Rooms 

Small Admin Buildings 
 

Packaged or Split-
Pack Heat Pump Units 

Per Section 01010 

Provide Unit Heaters, Ceiling Fans, & Adequate 
Ventilation For All Other Rooms 

Officers Barracks Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Small Officers Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Combination NCO & 
Enlisted Barracks 

Unit Heaters to 
Include the Smaller 
Open Bay Rooms 

Provide Adequate Ventilation & Ceiling Fans 
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Enlisted Barracks 
Unit Heaters to 

Include the Smaller 
Storage Areas 

Provide Adequate Ventilation & Ceiling Fans 

NCO Barracks Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Small NCO Barracks Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Large Latrines Unit Heaters Provide Adequate Ventilation & Exhaust 

Small Latrines Unit Heaters Provide Adequate Ventilation & Exhaust 

Classroom Buildings 
Packaged or Split-

Pack Heat Pump Units 
for entire building 

Provide Adequate Ventilation & Ceiling Fans 

Training Buildings Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

MWR Building Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

PX Buildings Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Battalion Storage 
Buildings 

Unit Heaters for 
Satellite Offices Only 

Provide Adequate Mechanical Ventilation For All 
Storage Areas 

DPW Building Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Vehicle Maintenance 
Buildings 

Unit Heaters Or 
Infrared Heaters 

Provide Adequate Ventilation For All Areas With 
Overhead Vehicle Tailpipe & Battery Room Exhaust 

Systems 

POL Storage Buildings No Heaters Provide Adequate Ventilation & Exhaust 

Fuel Operator's Buildings Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Weapons Building Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Guard Towers Unit Heaters Provide Adequate Ventilation 

Guard Shacks Unit Heaters Provide Adequate Ventilation 

 

5.7.1 UNITARY DUCTLESS (SPLIT-PACK) HEAT PUMP UNITS  

Unitary ductless split-pack heat pump units shall be provided as indicated.  Ductless split units shall be unitary in 
design and factory manufactured ready for installation. Heat pump units shall provide cooling during summer and 
heating during winter.  Heat pump units shall be suitable for low ambient operation.  Provide supplemental 
electric resistance heat as required for outdoor temperatures of -6 deg C (22F).  Interior evaporator fan coil units 
shall consist of a DX coil, blower, and washable filter all mounted in a housing finished for exposed installation.  
Cooling coil condensate piping shall route to and discharge to the sanitary sewer system.  The exterior condensing 
units shall contain compressor, condenser coil, and all controls/fittings enclosed in a weatherized housing.   Outdoor 
condensing unit shall be wall-mounted on steel supports or on a concrete pad.  Copper refrigerant suction and liquid 
piping shall be sized, insulated and installed in accordance to unit manufacture recommendations.  Unit temperature 
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control shall include wall-mounted adjustable thermostat, blower on-off-auto switch and heating-cooling change 
over control. 

5.7.2 CONTROL WIRING AND PROTECTION DEVICES 

Control wiring and protection of the air conditioning units being offered must be the manufacturer’s standard, pre-
wired, installed in the unit at the factory or as recommended. Thermostats shall be located next to the main entrance 
door.  For units serving more than one (1) area, the thermostat shall be located near the return of the space with the 
highest heat generation. 

5.8 DUCTWORK  

Air shall be distributed from packaged heat pump to achieve proper airflow throughout the facility and shall be 
removed by exhaust fans by means of ductwork.  Air distribution system shall be comprised of supply and return 
ductwork, fittings, manual volume control dampers, grilles, registers, and/or diffusers. Ductwork shall be 
constructed of galvanized steel or aluminum sheets and installed as per SMACNA “HVAC Duct Construction 
Standards (Metal and Flexible).” Flexible non-metallic duct may be used for final unit/diffuser connection in ceiling 
plenums. These flexible duct run-outs shall be limited to 3 m (10') in length.  

5.8.1 DUCT INSULATION 

Duct insulation shall be provided for all supply ductwork that is not located in the conditioned space and for return 
ductwork not located within the conditioned space.  All ductwork exterior to the building shall be insulated with a 
minimum RSI=0.88 (R5). 

In general interior ducts shall be exposed to the rooms and will not be insulated.  The heat lost or gained from the 
un-insulated ducts shall be considered as part of the heating or cooling of the conditioned space.  Makeup duct 
systems shall be provided with insulation and vapor barrier to prevent condensation.  Insulation exposed to weather 
or physical damage shall be protected with aluminum jacketing. 

5.8.2 DIFFUSERS, REGISTERS, & GRILLES 

Diffusers, registers, and grilles shall be factory fabricated of steel or aluminum and distribute the specified air 
quantity evenly over the space intended. The devices shall be round, half round, square, rectangular, linear, or with 
perforated face as determined by the design. Units will be mounted in ceilings, high sidewalls, or directly to 
ductwork and shall be sized for the airflow to be delivered with a maximum NC rating of 35. Pressure loss through 
the diffuser shall be considered in sizing the duct system and the system static pressure calculations.  

5.8.3 BRANCH TAKE-OFFS  

Air extractors or 45-degree entry corners ("boots") shall be provided at all branch duct take-offs.  Manual volume 
control dampers shall be included at the branch duct take-offs and where required to facilitate air balancing and shall 
be shown on the design drawings. 

5.8.4 WALL PENETRATIONS 

Building wall penetrations for fans, exhaust duct, vents, and louvers shall be carefully made so as not to deteriorate 
the structural integrity of the wall system. The Contractor shall consult with the building manufacturer, if possible, 
to determine the best way to penetrate the walls. The Contractor is encouraged to locate exterior wall louvers 
above doors, whenever possible, to take advantage of the structural framing void located above doors.  If the 
building manufacturer is not available, the Contracting Officer shall be consulted. In either case, the 
recommendations of the manufacturer and/or Contracting Officer shall be strictly adhered to. 

5.8.5 WALL TRANSFER GRILLES 

Wall penetrations for air transfer between two spaces shall be provided with a factory fabricated grille on both the 
inlet and outlet sides of the opening.  For fire-rated walls in accordance with NFPA-90A with air transfer 
penetrations, fire dampers shall be installed between the inlet and outlet grilles. 
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5.8.6  OUTSIDE AIR INTAKE, MAKEUP, AND EXHAUST LOUVERS 

Outside air louvers shall be factory fabricated of steel or aluminum and allow the specified air quantity into the 
space intended. Louvers shall be square or rectangular with rain-proof exterior face blades and internal grille. To 
reduce sand and dirt migration, outside air intakes shall be installed as high as possible within architectural 
constraints or a minimum of 1.5 m (5') above the ground.  Consideration shall be given to locating the louvers 
near the heating and cooling unit and encourage air flow across the room in conjunction with the exhaust fan.  
Outside air intake louvers shall be provided with air filter (See Air Filtration), insect screen, and motorized dampers 
interlocked to open when the exhaust fans operate.  Minimum louver dimensions shall be submitted in the design 
analysis (DA) calculations. 

All supply air shall be filtered using manufacturer’s standard washable filters mounted inside the unit. In addition, 
all outdoor makeup air intakes shall be equipped with 50 mm (2") thick washable filters.  Control wiring and 
protection of the air conditioning units being offered must be the manufacturer’s standard, pre-wired, installed in the 
unit at the factory or as recommended. Thermostats shall be located near the unit return.  For units serving more than 
one (1) area, the thermostat shall be located near the return of the space with the highest heat generation. 

5.9 VENTILATION, EXHAUST, & AIR-MOVEMENT SYSTEMS 

All fans used for building ventilation, exhaust, and pressurization shall be selected for minimum noise level 
generation.  All fans used for supply or roof/wall exhaust, including toilets, showers, and ablutions, shall be 
centrifugal

Consideration shall be given to wall-mounted fans (except for battery rooms) to reduce roof penetrations and 
possibility for water leaks (especially for metal roofs). 

 forward curved, backward inclined, or airfoil fans with non-overloading characteristics of high 
efficiency and quiet running design. The fans shall be of the heavy-duty type with durable construction and proved 
performance in a desert environment. Each wall exhaust fan shall be provided with motorized or gravity dampers 
which close automatically when the fan is not running. Each ventilation or intake air fan shall be provided with an 
interlocked motorized damper which closes automatically when the fan is not running and shall be sized for and 
provided with filter and insect screen. Each fan shall be provided complete with vibration isolator, external 
lubricators, individual wall on/off switches, and all accessories and sound attenuators as necessary. 

Intake or makeup air openings ventilation and for exhaust fans shall be provided with motorized dampers which are 
interlocked with the exhaust fans and provided with air filters and insect screens.  The motorized dampers shall open 
or close when the ventilation or exhaust fan is on or off respectively.  Louvered intake openings, or ventilation or 
exhaust fan system, shall be sized for a maximum static pressure (SP) drop (that includes filter resistance) of 25 Pa 
(0.10" of H2O) to prevent excessive negative pressurization of the building. 

Maintenance shops and similar spaces that use solvents and oils shall be provided with mechanical exhaust air 
systems.  Intake or makeup air openings for an exhaust fan system shall be provided as indicated above. The exhaust 
systems shall consist of a fan, ductwork, exhaust grills, and interlock controls.  Design shall be in compliance with 
the latest addition of the  Industrial Ventilation UFC 3-410-04N or ACGIH Industrial Ventilation manual. 

Exterior outside door louvers and 
undercuts are not permitted except under special circumstances. 

To reduce sand and dirt migration, outside air intakes shall be installed as high as possible within architectural 
constraints or a minimum of 1.5 m (5') above the ground. 

5.9.1 BATTERY ROOM EXHAUST 

Battery room exhaust shall comply with UFC 3-520-05.  The exhaust fan for the lead acid shop shall be sized to 
maintain concentrations of hydrogen gas in the battery room to below 1.0 percent concentration.  The exhaust fan 
shall be sized larger when required for mechanical ventilation cooling.  The fan shall have a non-sparking wheel and 
the motor shall be located out of the airstream.  Any components such as fan and ductwork in contact with the 
exhaust air shall be constructed out of fiberglass reinforced plastic (FRP) or polyvinyl chloride (PVC).  The 
ventilation system for the shop shall be designed to provide a negative static pressure by exhausting 10% more air 
than is supplied.  Supply air for the shop shall be 100% outside air. 

5.9.2 OVERHEAD VEHICLE TAILPIPE EXHAUST SYSTEMS 

Exhaust system shall provide adequate air exhaust quantities and velocities.   
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Duct shall be constructed of stainless steel sheets of the minimum gauge thickness for ducts as required in 
SMACNA.  Ducts shall be constructed and sealed in accordance with SMACNA and shall be round with 
longitudinal lock seam (Steel spiral wound duct is not acceptable) for a negative pressure. 

Tailpipe adapters shall be of the tapered-cone type with spring clips or other suitable devices for exhaust pipe 
attachment. The adapter shall fit the nominal diameter exhaust pipe. 

Flexible exhaust hose shall be 0.30 mm (0.012") minimum stainless steel.  The exhaust hose suspension system shall 
suspend the flexible tubing overhead when not in use; allowing it to be lowered to the operating level, when 
required.  The suspension system shall be furnished complete with cable, and operating mechanism. The suspension 
system shall be counter-weighted or manually operated balancer type. 

Fan system shall consist of a direct drive heavy duty radial blade blower capable of high static pressure vented to the 
outdoors.  Fan shall be mounted high in space for roof discharge or high gable sidewall termination. Control fan 
with wall switch. 

5.9.3 CEILING FANS 

Ceiling fans shall be 5-bladed, 1320 mm, minimum, in diameter, and provided at one per 40 SM of floor space 
unless indicated otherwise.  Fans shall be centered or distributed evenly throughout the room. Coordinate placement 
with the lighting plan to prevent conflict or casting shadows.  Fan mount shall be flush, standard, or angle mount 
depending on ceiling height. Fan shall be mounted such that the fan blade is a minimum 2.5 m above the finished 
floor.  The fan shall be provided without light kit. The finish shall be factory painted white. The controls shall be 
wall-mounted from either a single pole switch or from two (2) 3-way switches to provide on/off operation. The 
electrical supply shall be as indicated.  Install per manufacturers’ instructions. 

5.10 ELECTRIC HEATERS 

Electric trace heating cables for freeze protection shall not be provided as a substitute for space heating systems.  

5.10.1 UNIT HEATERS 

Electric resistance unit heaters shall be installed in spaces where only heating is required.  Generally, unit heaters 
shall be mounted as high as possible.  Unit heaters shall be of the industrial grade, durable, and securely fastened to 
the ceiling, wall or structure.  Electric heating unit shall be self-contained with heating elements and fan with at least 
two (2) speeds. Unit shall be provide control-circuit terminals and single source of power supply with disconnect. 
Heating wire element shall be nickel chromium. Limit controls shall be provided for overheat protection. Hard-
wired integral thermostats shall be generally located under the unit or in the return air flow stream. 

5.10.2 INFRARED HEATERS 

Infrared heaters may be considered for spot heating of a large area such as maintenance bays and warehouses.  
Infrared heaters shall use electricity.  Contractor shall position the infrared heaters to direct the radiant heat to only 
those areas where people normally work.  Coordinate with User.  Infrared heaters shall be provided with control-
circuit terminals and single source of power supply with disconnect. 

5.10.3 OVERHEAD DOOR CONTROL DEVICES 

Control switch and wiring shall be provided to activate when the overhead doors open.  The switch shall override 
the space thermostat and deactivate the space heating equipment.  Minimum setpoint temperature to override the 
heating deactivation switch during door-open periods shall be 4 C (39 F). After the doors are closed, the room 
thermostat should assume control. 

5.10.4 TEST ON COMPLETION 

Upon completion of the work, the Contractor shall demonstrate to the Contracting Officer that the installation is 
adjusted and regulated correctly to fulfill the function for which it has been designed. The Contractor shall test, 
adjust, balance and regulate the section or sections of concern as necessary until the required conditions are 
obtained.  Contractor shall coordinate with the Contracting Officer on when the test shall be scheduled.  Tests shall 
include all interlocks, safety cutouts, and other protective devices to ensure correct functioning.  All such tests shall 



01015-46 
 

be carried out with full written records of the values obtained and the final settings and submitted to the Contracting 
Officer in writing. 

The following tests and readings shall be made by the Contractor in the presence of the Contracting Officer and all 
results shall be recorded and submitted in a tabulated form: 
 
1)  Ambient DB and WB temperatures. 
 
2)  Room Inside Conditions: 
 
  a)  Inside room DB & WB temperatures. 
  b)  Air flow supply, return, and/or exhaust. 
  c)  Plot all temperatures on psychrometric chart. 
 
3)  Split-Pack Heat Pumps and Heaters the following readings shall be made: 
 
  a)  Motor speed, fan speed, and input ampere reading for each fan. 
  b)  Supply and return air temperature for each system. 
 
4)  Packaged Air Handling Equipment: Air quantities shall be obtained by anemometer readings and all  necessary 

adjustments shall be made to obtain the specified quantities of air indicated at each inlet and outlet.  Following 
readings shall be made: 

 
  a)  Supply, return and outside air cmh (cfm) supplied by each air conditioning system. 
  b)  Motor speed, fan speed, and input ampere reading for each fan. 
  c)  Supply, return, and outside air temperature for each air-conditioning system. 
 
5)  Exhaust air fans the follow reading shall be made: 
 
  a)  Total cmh (cfm) by each fan. 
  b)  Speed in rpm. 
  c)  Amperes for each phase. 
  d)  Power input in kW. 
 
6)  Electric Motors: For each motor: 
 
  a)  Speed in rpm. 
  b)  Amperes for each phase. 
  c)  Power input in kW. 

5.10.5 ELECTRICAL REQUIREMENTS FOR HVAC EQUIPMENT 

Note that electrical requirements for all HVAC systems shall be designed and installed to operate on the secondary 
power standard required herein.  The existing power distribution system may require modifications or upgrades to 
support the additional power required by the HVAC unit.  The Contractor is responsible to field verify all the 
conditions and provide complete shop drawings showing any incidental power upgrades.  All electrical work shall 
comply with the National Electric Code. 
 
All thermostats shall be wall-mounted. In lieu of a thermostat, a temperature sensor may be located in the same 
location or in the return duct and connected to a thermostat located near the unit return.  Wall-mounted thermostats 
shall be mounted 1.5 m (5') above the finished floor and be easily accessible. Thermostats for the latrine facilities 
shall be located near the unit return and mounted 1.5 m (5') above the finished floor. Operation of the control system 
shall be at the manufacturer’s standard voltage for the unit. 
 
The following are the minimum requirements for motors regarding enclosure, insulation and protection: 
 
  1)  Compressor Hermetic: Provide inherent (internal) overload protection. 
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  2)  Condenser: Provide internal thermal overload protection. 
  3)  Evaporator (Open Class "A") fan motor type provides internal thermal overload          

protection. 

6.0 PLUMBING  

6.1 GENERAL  

The Contractor shall design and build domestic cold and hot water systems, waste, drain and vent systems, 
compressed air, fuel-oil storage and distribution systems and as required in the facilities identified in Section 01010 
Scope of Work and as described herein. The Contractor shall also be responsible for complete design and 
construction of all domestic and special plumbing systems required for full and safe operations in the Generator 
Plant, Water Storage and other facility or structures required in this contract.  

The work covered in this scope also includes the delivery to site, erection, adjusting, testing and balancing, and 
handing over in full operating condition all equipment and associated works.  

6.2 SUB-CONTRACTORS QUALIFICATIONS  

The plumbing systems shall be executed by a plumbing specialist subcontractor experienced in the design and 
construction of these types of systems.  

6.3 STANDARD PRODUCTS  

All materials and equipment shall be standard product of a manufacturer regularly engaged in the manufacture of the 
product and shall duplicate items that have been in satisfactory use for at least two (2) years prior to bid opening.  

6.4 CODES, STANDARDS, & REGULATIONS  

The design and installation of equipment, materials and work covered under the plumbing services shall conform to 
the standards, codes, and regulations provide in the paragraph, List of Codes and Technical Criteria, where 
applicable except where otherwise indicated under particular clause(s). The publications to be taken into 
consideration shall be those of the most recent editions and primarily in accordance with the ICC International 
Plumbing Code (IPC). Standards other than those mentioned may be accepted provided that the standards chosen are 
internationally recognized and meet the minimum requirements of the specified standards. The Contractor shall 
submit proof of equivalency if requested by the Contracting Officer.  

6.5 EQUIPMENT PROTECTION 

Exterior plumbing equipment shall be pad-mounted. In addition, security fences and traffic bollards for exterior 
equipment shall be provided. 

6.6 PLUMBING SYSTEM REQUIREMENTS  

6.6.1 WATER  

Domestic cold and hot water shall be provided in the facilities to serve the water usage and plumbing fixtures 
provided for the facility.  Water service to each facility shall enter the building in a mechanical, toilet, storage, or 
similar type space.   The building service line shall be provided with a shut off valve installed either outside in a 
valve pit or inside the mechanical room or similar spaces.  Water piping shall not be installed in or under the 
concrete foundation except for the service line.  All water piping shall be routed parallel to the building lines and 
concealed in all finished areas. Insulation shall be provided where required to control sweating of pipes or to provide 
protection from freezing. Electric heat trace cable for freeze protection shall not be provided as a substitute for space 
heating systems. 

6.6.2 PIPING MATERIALS 

Domestic cold water shall be distributed by means of standard weight schedule 40 galvanized steel pipe, Polyvinyl 
Vinyl Chloride (PVC) or Polyethylene (PE) (ASTM D 2737) plastic piping.  Domestic hot water shall be distributed 
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by means of standard weight schedule 40 galvanized steel pipe, or Chlorinated Polyvinyl Vinyl Chloride (CPVC) 
piping.  Domestic water joints shall be connected using either solvent cement or mechanical threads. 
 
Waste and vent piping can be made of either galvanized steel pipe (schedule 40) or Polyvinyl Vinyl Chloride (PVC) 
conforming to ASTM D 2665.  Flexible waste and vent lines from fixtures (i.e. Lavatories, Water Closets, etc.) and 
inserted into an adjacent pipe are not allowed accept for clothes washer installations. 
 
Corrosion protection shall be provided if galvanized piping comes in contact with earth or masonry floors, walls or 
ceilings.  The Contractor shall attempt to route all piping beyond the grasp of the occupants.  All exposed domestic 
water, waste, and vent piping shall be schedule 40 galvanized steel; wall mounting brackets for exposed 
domestic water, waste, and vent piping shall be spaced a maximum of 40 cm (16") apart to minimize 
vandalism. 
 
Polypropylene (PP) pipe is NOT allowed as a substitute (where plastic piping is allowed) because connections, 
many times, are made using the fusio-therm technique which requires special training and maintenance equipment 
for installation and repair. 

6.6.3 PLUMBING WATER FIXTURES  

The following typical plumbing fixtures shall be provided:  

1)  Eastern Water Closet with flush tank assembly. Provide acid resisting fired porcelain enameled cast iron water 
closet complete with rotating No-Hub 'P' trap and No-Hub coupling to meet piping requirements. Eastern Style 
water closet shall be furnished with integral non-skid foot pads and bowl wash down non-splashing flushing rim. 
The water closet shall be completely self supporting requiring no external mounting hardware and shall be flush 
with floor.  The Eastern Style water closet shall incorporate waterproofing membrane flashing flange.    Provide a 
cold water spigot/hose bibb 300 mm (12") above finished floor on the right (from a perspective of standing inside of 
the cubicle and looking out) sidewall of the cubicle.   Toilets shall be oriented north and south; toilets shall not face 
east or west. 
 
2)  Lavatories.  All sinks shall be the trough-type constructed of block and concrete with ceramic tile exterior and 
lining capable of withstanding abuse.  Provide maintenance access to waste piping and P-traps from under the sink.  
Lavatories inside prisoner cells shall be tamper-proof with integral spout, soap depression, and outlet connection to 
slip 40 mm (1.5") OD tubing. 
 
3)  Sink Faucets.  Trough-type sink faucets shall be similar to service sink faucets with one-piece brass body 
construction, fixed short integral spout, hot and cold water manual mixing valves, and capabilities for withstanding 
abuse.  Faucets shall be the low flow type.  Use cross handles or knob handles. No goose neck faucet fixtures shall 
be used. 
 
4)  Service-Janitor’s Sink.  All janitor's sinks shall be floor mounted, enameled cast iron, and be provided with 
copper alloy rim guard. Provide hot and cold water valves with manual mixing. Faucet handles shall chrome plated 
brass or bronze alloy.  Service sinks provided in maintenance areas shall be concrete.  Service sinks in battery rooms 
shall be acid resistant.  Include a stainless steel shelf and three (3) mop holders with janitor sinks. 
 
5)  Showers, Showerhead and faucet handles shall be chrome plated brass or bronze alloy. Provide hot and cold 
water valves for manual mixing. In addition to a shower head, provide each shower stall with a threaded faucet 
approximately 1.2 m (4') AFF with hot and cold-water controls, mixing valve, and diverter valve so water can be 
directed to either the shower or to the lower faucet. Shower shall be provided with low flow shower head.  The 
shower head shall be heavy duty type and securely fastened to the wall. 
 
6)  Emergency Shower and Eye Wash Assembly. Provide emergency shower and eye wash assembly in facilities 
where lead-acid batteries are stored.  Provide a floor drain in the area if appropriate (i.e. Non-freezing locations, 
etc.).  Provide tempered (room temperature) water for 20 minutes usage. 
 
7)  Ablution Trenches.  Provide trench drains with brass grating and strainer. Provide each station with hot and cold 
water valves with manual mixing. Faucet handles shall be copper alloy. 
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8)  Floor Sinks. Provide floor sink, circular or square, with 300 mm (12”) overall width or diameter and 250 mm 
(10”) nominal overall depth. Sinks shall be provided with acid resistant enameled interior cast iron body, aluminum 
sediment bucket, and perforated grate of cast iron. 
 
9)  Floor or Shower Drains:  Floor and shower drains shall consist of a cast iron or galvanized body, integral seepage 
pan, and adjustable perforated or slotted chromium plated bronze, nickel-bronze, or nickel brass strainer consisting 
of a grate and threaded collar. Toilet room floor drains are similar except are provided with built-in solid-hinged 
grate. 
  
10)  Room hose bibs and floor drains shall be provided as required. Afghan dining facility kitchen area clean-up 
hose bib to be supplied with connecting hose on reel including approximately 12 m (40') of hose.  Provide clean-up 
spray nozzle with hose assembly. 
 
11)  Provide P-Traps per IPC for all fixture drains, floor and trench drains, and shower drains.  P-traps shall have 
minimum of 50 mm (2") water seal. 

6.7 HOT WATER     

Hot water shall be provided for the facility to supply 50 C (120 F) hot water to fixtures and outlets requiring heated 
water.  Water of a higher temperature, 60 C (140 F) and above, shall be provided for special uses or processes as in 
kitchens (except hand wash lavatories) and for sterilization. All hot water piping shall be insulated. A hot water re-
circulating pump shall be provided if hot water piping run exceeds 30 m (100) in accordance with the IPC. 

6.7.1 WATER HEATERS  

The hot water shall be generated by electric water heaters (WH).  All WHs shall be factory insulated.  Each water 
heater shall be equipped with a vacuum relief valve and temperature and pressure (T&P) relief valve that discharge 
into a nearby floor drain; discharge piping shall terminate 50 mm (2") above the floor drain.  The larger floor-
mounted units shall be located inside mechanical rooms, storage rooms, janitor rooms, or similar type spaces.  
Smaller wall-mounted units may be located in toilet-lavatory areas for single remote water closets.  Multiple water 
heaters (two or more) shall be of equal size and connected by common inlet and outlet manifolds in a "reverse 
return" configuration to ensure equal flow and drawdown rates.  All floor-mounted WHs shall be elevated on a 100 
mm (4") raised concrete pads.  In cases where the pressure of the water system violates the manufacturer’s 
recommendations, a pressure reducer shall be installed in the line before the water heater. 

Water heater storage capacity (liters) and recovery capacity elements (kW or liters per hour) shall be sized in 
accordance with ASHRAE Fundamentals Handbook-HVAC Applications, "Service Water Heating," as follows: 

 

"Industrial Plant""Hotel"”Office Building”. The unit(s) capacities shall be for commercially available tank and 
electric heating element gas burner sizes. 

Facility Type Type of Building Criteria For 
Calculating Hot Water Demand Remarks 

Battalion HQs "Office Building"  

Admin Buildings 
 

"Office Building"  

Armament Maintenance Facility "Office Building"  

Officers Barracks "Hotel"  

NCO Barracks No Water Heaters No Showers or Lavatories 
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Combination NCO & Enlisted 
Barracks No Water Heaters No Showers or Lavatories 

Enlisted Barracks No Water Heaters No Showers or Lavatories 

Large Latrines "Hotel" 

Each Ablution Shall be Treated as 
a "Service Sink" and Laundry 
Station Shall be Treated as a 

"Laundry,  Stationary Tub" for 
Calculations 

Small Latrines "Hotel" 

Each Ablution Shall be Treated as 
a "Service Sink" and Laundry 
Station Shall be Treated as a 

"Laundry,  Stationary Tub" for 
Calculations 

Large DFACs 

(Not included in this project.) 
"Hotel" 

Provide Low Temperature for 
Handwashing Lavatories & High 

Temperature for Kitchen Uses 

Battalion Storage Buildings No Water Heaters No Showers or Lavatories 

Vehicle Maintenance Buildings "Hotel"  

Training Buildings No Water Heaters No Showers or Lavatories 

Classroom Buildings No Water Heaters No Showers or Lavatories 

Ammunition Supply Point Facilities No Water Heaters No Showers or Lavatories 

 

6.8 WASTE, DRAIN, & VENT SYSTEMS  

Every trap and trapped fixture shall be vented in accordance with the IPC.  In order to minimize vent piping, 
incorporate either "Circuit Venting," "Combination Drain & Vent," or "Wet Venting" options systems in accordance 
with the IPC. 

6.8.1 DESIGN & INSTALLATION CONSIDERATIONS 

The Designer and installer shall have in mind a vent option (i.e. Fixture Venting, Circuit Venting, Wet Venting, etc.) 
before designing the route of the waste line(s) in a building in order to comply and avoid inconsistencies with the 
IPC.  Under no circumstances shall VENT PIPING be routed horizontally under the floor due to blockages 
over time.  Every dry vent connection shall rise up vertically from the waste pipe no less than  45-degrees with the 
horizontal (Note: In most cases, the connection will be 90 degrees for the horizontal or straight up.  See IPC).  Every 
dry vent shall rise up vertically at least 15 cm (6") above the flood level rim, of the fixture being vented, before 
going horizontally. 

6.8.2 FLOOR DRAINS 

Floor drains shall be provided in each room that contains a water source.  Floor drains shall be provided in the 
mechanical equipment and toilet/shower/ablution rooms.  Floor drains shall be provided next to water heaters.  In 
mechanical rooms, floor drains shall be provided to avoid running drain piping long distances above or over the 
floor. Drain outlet shall use a P-trap system to trap sewer gases and shall be a one-piece system without removable 
parts. 
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This style of floor trench shall be installed due to the kitchen washdown cleaning practices of the local national staff. 

6.8.3 CLEANOUTS 

Cleanouts shall be provided no more than 8 m (25') apart when measured from the upstream entrance of the 
cleanout. 

6.9 SPECIAL PLUMBING SYSTEMS 

Contractor shall design and construct compressor air storage and distribution, waste-oil collection and storage, fuel-
oil storage and distribution and other plumbing systems that are required for full performance of equipment and 
operations and for maintenance in the Power Plant and Vehicle Maintenance facilities. These systems shall be 
designed and built in accordance with codes and publications referenced herein before and in compliance with 
equipment manufacturer recommendations.  

6.9.1 PLUMBING FOR BATTERY ROOMS 

Plumbing features for battery room shall comply with requirements in Part 6 of UFC 4-229-01N.  Plumbing shall be 
provided as follows: 

• Acid-resistant and alkali-resistant floor drains shall be provided in the lead acid and NICAD shops, 
respectively. 

• Emergency shower and eyewash facilities shall be provided and be located within 16 m (25') of the battery 
handling areas. 

• Fiberglass holding tank (above-ground) shall be provided for waste electrolyte. Underground tank shall be 
located in a concrete containment pit with removable waterproof cover. Above-ground tank shall be located 
on concrete slab with concrete berm around perimeter which provides containment' equal to tank volume 
plus 10 percent. Tank shall be located to provide gravity drainage from dump sinks.  A float type level 
indicator, pump out connection, and vent on holding tank shall be provided. 

• Acid-resistant and alkali-resistant dump sinks shall be provided in the lead acid and NICAD shops, 
respectively. The sinks shall empty into a holding tank before disposal.  Caution shall be exercised when 
separately pouring acid or alkaline waste.  Acid and alkaline waste shall never be poured together into the 
sinks. 

• Facilities shall be provided with hose bibb, garden hose, and rack for flushing and neutralizing spilled 
electrolytes for shop. 

6.9.2 COMPRESSED AIR SYSTEMS 

Compressed air system shall be in accordance with UFC 3-420-02FA.  Compressed air shall be provided using a 
packaged air-cooled electric motor driven compressor and ASME rated receiver with air cooler and moisture 
separator to remove moisture and oil. Compressed air system shall be capable of operation up to 10 kPa (200 psig) 
maximum for 6 kPa (125 psig) normal units. High-pressure system (above 10 kPa (200 psig)) shall be provided to 
supply compressed air to equipment where required. Provide an engine driven air compressor where generator 
electrical power is unreliable. Noise level of air compressor should not exceed acceptable db limits. 

The air distribution system shall be provided with necessary regulator valves to maintain desired pressure.  
Compressed air drops shall be provided in each maintenance bay, tire shop, tool room, paint shop and other areas 
requiring compressed air service.  Where required, line filters, lubricators, and/or hose reels shall be provided. 
Compressed air piping shall be black steel pipe and painted to match wall color. 

6.9.3 WASTE/HAZARDOUS DRAINAGE 

Waste or hazardous drainage from battery repair/charging areas shall be treated prior to entering the base general 
waste drainage system. Hazardous waste drainage piping shall be acid resistant. Smaller battery rooms shall have 
waste treatment available using an acid neutralizing tank. 

6.9.4 FUEL STORAGE AND CONTAINMENT 

Fuel Storage shall be provided to support the operation of vehicle refuel points.   
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The Contractor shall provide a full supply of fuel for EACH tank at the time of turnover to the Government. 

Bulk storage of fuels shall be designed around above-ground horizontal steel tanks with single-walls and 
containment dike.  Double-walled tanks may be provided (without dikes) depending upon local availability and 
USACE approval. Under NO circumstances shall GALVANIZED tanks be provided for storage of fuel oil or 
diesel. Tanks shall be installed in accordance with NFPA 37. 

The containment dike(s) shall be sized to contain the entire contents of the tank plus 10 percent. The dike structure 
shall be constructed of reinforced concrete.  If more than one (1) tank is sharing a containment dike, then the dike 
need only be sized for the capacity of the largest tank, plus 10 percent.  

Bulk storage tanks shall be designed and manufactured for horizontal aboveground installation. Tanks shall be 
complete with fill tube and cap, suction tube, tank gauge, vent, and other fittings and appurtenances required for full 
and safe operation. Tanks shall be provided with support saddles, platform/stair and concrete pad.  Molded neoprene 
isolation pads shall be provided at locations where steel contacts concrete to isolate the tank. Steel tank supports 
specifically are prone to encounter premature rusting due to constant exposure to moisture and their incompatibility 
with concrete. 

Tanks of 3,880 to 45,400 liters (1,000 to 12,000 gallons) capacity shall be provided with 760 mm (30") diameter 
manways.  Tanks larger than 45,400 liters (12,000 gallons) shall be provided with 900 mm (36") diameter manways.  
Tanks 3,800 liters (1,000 gallons) and larger shall be provided with a minimum of one (1) tank manway to allow for 
internal tank access.  Piping shall not penetrate through access manways. Tank shall be provided with a combination 
cleanout and gauge connection. 

Vent pipe sizing shall be not less than 32 mm (1-1/4") nominal inside diameter.  Vent shall be the rupture disc type 
calibrated to burst at 14 kPa (2 psi) pressure, and operate at 80 percent of burst setting. Tank  shall be provided with 
an overfill alarm system.  Tank shall be provided with two (2) stick gauges graduated in m and mm. Stick gauge 
shall be of wood and treated after graduating to prevent swelling or damage from the fuel being stored.  Each storage 
tank shall be provided with an automatic analog reading gauge which is directly mounted to a tank's manway cover.  
Cathodic protection shall be provided for metal components in accordance with the manufacturer's 
recommendations.  Storage tanks shall be handled with extreme care to prevent damage during placement and shall 
be installed in accordance with the manufacturer's installation instructions.  External platform/ladder access to tank 
top (i.e. manhole) shall be installed on a concrete pad. 

Exterior surface preparation shall consist of abrasive blast cleaning according to SSPC-SP6, primed with a two-
component zinc-rich aromatic polyurethane, at 2.5 to 3.5 mils DFT (dry film thickness), followed by an intermediate 
coat of polyamide epoxy, spray applied at 4.0 to 6.0 mils, and a finish coat of aliphatic acrylic polyurethane, spray-
applied at 3.5 to 5.0 mils. 

6.9.5 FUEL DISTRIBUTION SYSTEM 

Fuel shall be transferred from the bulk storage tank(s) by pumps at the dispensers and be fitted with in-line fuel 
filters within 2 m (7') of the tank shell. 

Fuel piping shall be black steel for ALL

Piping shall be installed straight and true to bear evenly on supports.  Piping shall be free of traps, not embedded in 
concrete or pavement, and drain toward the corresponding storage tank when elevation permits.  Belowground 
nonmetallic pipe shall be installed in accordance with pipe manufacturer's instructions.  Belowground piping shall 
be laid with a minimum pitch of 0.4 m per 100 m (0.4 percent slope). 

 piping above grade and either steel or fiberglass for underground.  Rubber 
hoses shall not be allowed.  Under NO circumstances shall GALVANIZED piping, fittings, valves, or other 
equipment be used for fuel oil or diesel conveyance.  Secondary containment for underground fuel piping shall be 
provided with either double-wall fiberglass, double-wall black steel inner and steel outer with cathodic protection, 
double-wall black steel inner and fiberglass outer, or either black steel or fiberglass piping located in a concrete 
secondary containment trench with applied POL-resistant coating and removable covers (traffic-rated as applicable). 

6.9.6 FUEL OFF-LOAD SYSTEM 

A fuel filling system shall be provided for unloading fuel from fuel tanker trucks into individual bulk storage tanks 
and comprises of truck pad(s), and duplex fuel transfer pumps, piping manifold, and valves all in weather-proof 
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cabinet.  The system shall provide remote fuel level monitoring panels at the pad(s). Weather-proof cabinet shall be 
lockable shall contain any spillage encountered during tank filling 

6.9.7 TANK/PIPE TESTING AND TURNOVER 

A tightness test shall be performed on each storage tank and associated piping.  The tank tests shall be performed 
prior to making piping connections.  Tests shall be capable of detecting a 0.1 ml/s leak rate from any portion of the 
tank while accounting for effects of thermal expansion or contraction.  Each storage tank shall be pressurized with 
air to 35 kPa and monitored for a drop in pressure over a two (2) hour period during which there shall be no drop in 
pressure in the tank greater than that allowed for pressure variations due to thermal effects.  Following the tank 
tightness test(s), each storage tank shall be leak tested in accordance with the manufacturer's written test procedure if 
the manufacturer's test procedure is different from the tightness tests already performed. Also following the tank 
tightness test(s) all associated piping shall be tested using the same procedures stated for testing the tank(s),   The 
Contractor shall provide a full supply of fuel for EACH tank at the time of turnover to the Government. 

6.10 LPG-PROPANE COOKING STOVES 

Cooking areas shall be provided with canopy type exhaust and associated exhaust and makeup air fans.  See 
paragraph, Mechanical, in this Section.  New stoves shall be set into formed concrete openings such that they can 
easily be removed for replacement, maintenance, and cleaning.  

6.10.1 COOKING STOVES/BURNERS 

Each LPG-propane stove shall be provided with three (3) burners and metal frame with four (4) legs.  The stoves 
shall be of commercial quality and be capable of producing the highest heat output with all three (3) burners on.  
The center burner is low heat, center and middle burner is medium heat and all three burners is high heat.  A gas 
flow regulating-adjusting valves shall be provided for each burner at the face of the appliance. 

Stove dimensions are approximately 720 mm long by 720 mm wide by 500 mm high. 

6.11 LPG-PROPANE FUEL STORAGE & DISTRIBUTION 

LPG/propane Storage and Distribution shall be provided to support operation of the LPG-propane appliances.  
LPG/propane storage tanks shall be provided and installed in accordance with NFPA 58. 

6.11.1 GAS PIPING SYSTEMS 

Gas piping from the LPG-propane tanks to the respective gas appliances shall be wrought iron, ASTM B36.10M or 
steel (black or galvanized), ASTM A53.  For stoves, the steel piping shall terminate in front of the stove with a shut 
off valve and quick disconnect nipple. A stainless steel flexible hose shall connect from the LPG-propane stove to 
the steel piping.  Each end of the flexible hose shall be provided with quick disconnect fittings.  Flexible rubber 
hoses are not allowed. 

Installation of the LPG-propane piping in sleeves above the floor level (in the formed concrete openings for the 
stoves)is highly recommended.  The piping may be surface mounted provided that it is not susceptible to damage or 
causes any safety hazards.  LPG-propane piping shall not be trenched or embedded in the concrete floor.  
Piping passing through interior and exterior walls shall be provided with pipe sleeves. 

6.11.2 FUEL STORAGE 

LPG-propane storage tanks shall be located outside and exterior to the building in a storage yard. 

The storage of fuels shall consist of individual 100-pound (45 kg) portable bottle tanks of a quantity to store a 30-
day supply of fuel.  The Contractor shall provide calculations in the Design Analysis (DA) for the storage capacity 
required. 

The LPG/propane storage tanks shall be installed on a concrete pad and placed within a covered, secure, enclosure 
to protect tanks from the elements and vandalism.  The tanks shall be complete with fill fittings, tank gauge, vent, 2-
stage and line regulators, and other fittings and appurtenances required for full and safe operation.  Portable bottle 
tanks shall be secured with chains to prevent tipping. 
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The Contractor shall provide the tanks filled with LPG/propane fuel at time of completion. 

The Contractor shall provide a chain link fence and gates around the entire LPG/propane storage facility.  Fences 
shall match perimeter Force protection fence and provided with lockable gates. 

6.12 TESTING & COMMISSIONING 

The Contractor shall test all piping systems in accordance with IPC International Plumbing Code.  The final test 
shall include a pressure test for all piping. After completing the work, the Contractor shall demonstrate that all 
piping systems operate to fully satisfy the function for which these systems have been designed. The Contractor 
shall test, adjust, balance and regulate the system and its controls as necessary until the required designed conditions 
are met. The Contractor shall include tests for interlocks, safety cutouts and other protective devices to demonstrate 
safe operation. All such tests shall be carried out in the presence of the Government and full written records of the 
test data and final settings shall be submitted to the Contracting Officer.  After all tests are complete, the entire 
domestic hot and cold water distribution system shall be disinfected. The system shall not be accepted until 
satisfactory bacteriological results have been obtained. 

7.0 FIRE PROTECTION 

7.1 PORTABLE FIRE EXTINGUISHERS 

Portable fire extinguishers shall be provided inside all facilities and at exterior locations as required in accordance 
with NFPA 10. Generally, extinguishers will be of the multi-purpose dry chemical type except for occupancies 
requiring a special type extinguisher (e.g., carbon dioxide portable fire extinguishers for electrical rooms).  Fire 
extinguishers shall be located in an accessible location, free from blocking by storage and equipment, near room 
exits that provide an escape route.  The top of the extinguisher shall not be more than 1.5m above the floor and not 
less than 101mm above the floor.  The extinguisher shall be easy to each and placed where it will not be damaged.   

8.0 ELECTRICAL 

8.1 GENERAL 

Contractor shall design and construct all electrical systems for the facilities to be provided. This includes design, 
construction, all necessary labor, equipment, and material for a fully functional system. 

8.2 ELECTRICAL WORKERS QUALIFICATIONS 

Electrical work shall be performed by qualified persons with verifiable credentials who are thoroughly 
knowledgeable with applicable code requirements. Verifiable credentials consist of a certificate of graduations from 
an approved trade school and required amount of experience,  depending on work being performed, and should be 
identified in the proposal that is submitted. A qualified person is one who has received training in and has 
demonstrated skills and knowledge in the construction and operation of electrical equipment and installations and 
the hazards involved. This includes the skills and techniques necessary to distinguish exposed live parts from other 
parts of electric equipment, to determine the nominal voltage of exposed live parts, the clearance distances and 
corresponding voltages to which the qualified person will be exposed. 

8.2.1 SUPERVISORY ELECTRICIAN 

Supervisory electricians must be graduates of an approved trade school, and must have two years of relevant 
electrician experience. Approved programs include but are not limited to the Afghanistan Technical and Vocational 
Institute (in Kabul), the Kunar Trades Training Center, and the Commercial Technical Training Center (in 
Jalalabad). Work experience resumes and graduation certificates shall be submitted and approved prior to 
commencement of any design or construction involving electrical work.  Approval is granted by the Contracting 
Officer’s Representative with guidance by the Quality Assurance Branch and/or the Safety Office of the U.S. Army 
Corps of Engineers, Afghanistan Engineer District-South.   
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8.2.2 ELECTRICIANS 

Electricians must be graduates of an approved trade school and must be able to provide upon request a certification 
of successful course work completion and graduation in addition to a resume of work experience. 

8.3 DESIGN CRITERIA 

8.3.1 APPLICABLE STANDARDS 

Design shall be in the required units as stipulated herein.  Conflicts between criteria and/or local standards shall be 
brought to the attention of the Contracting Officer for resolution. In such instances, all available information shall be 
furnished to the Contracting Officer for approval.  All electrical systems and equipment shall be installed in 
accordance with the requirements set forth in the documents referenced herein. 

8.3.2 ACCEPTANCE TESTING  

Contractor shall develop and submit for approval complete acceptance test procedures on all systems provided.  As a 
minimum the testing procedures shall comply with the requirements of the National Fire Protection Association 
(NFPA) and the International Electrical Testing Association Inc. (NETA). 

8.4 MATERIAL 

8.4.1 GENERAL  

Unless noted otherwise, all material used shall be in compliance with the requirements of UL standards.  In the event 
that UL compliant materials are not available, Contractor may then select applicable British Standards (BS), IEC, 
CE, CSA, GS, DIN listed material (or equivalent), but the Contractor must prove equivalence and must provide the 
government with a full copy of the relevant specification(s)/standard(s). Material and equipment installed under this 
contract shall be for the appropriate application and installed in accordance with manufacturers recommendations. 

Equipment enclosure types shall be in compliance with the National Electrical Manufacturer's Association (NEMA) 
or the International Electro-Technical Committee (IEC) standards.  

Major components of equipment shall have the manufacturer's name, address, type or style, voltage and current 
rating, and catalog number on a non-corrosive and non-heat sensitive plate, securely attached to the equipment.  All 
equipment delivered and placed in storage, prior to installation, shall be protected from the weather, humidity and 
temperature variation, dirt and dust, and any other contaminants.  All equipment shall be in new condition, 
undamaged and unused. 

8.4.2 STANDARD PRODUCT  

All material and equipment shall be a standard product of a manufacturer regularly engaged in the manufacture of 
the product and shall essentially duplicate items that have been in satisfactory use for at least two (2) years prior to 
bid opening. 

8.4.3 DESIGN CONDITIONS 

All equipment shall be rated and designed for the maximum ambient temperature and altitude of the construction 
site.  Equipment that is altitude and temperature sensitive, such as generators, shall be derated according to the 
manufacturer’s recommendations.  Generic derating criteria for altitude and for ambient temperature may be used to 
approximate the required size of such equipment during the design phase, but a stipulation shall be placed on the 
construction plans to adjust the size according to the derating criteria specific to the manufacturer’s equipment 
chosen before the equipment is ordered. 

8.5 DESIGN REQUIREMENTS 

8.5.1 ELECTRICAL DISTRIBUTION SYSTEM 

The Contractor shall design and construct and connect a new electrical distribution system to an existing 15kV 
prime source of power for the facilities.  
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The Contractor shall design and build a power distribution system to distribute power to the site’s facilities and other 
loads as required.  The distribution system shall be underground.   

The underground portion of the distribution system shall be in direct buried schedule 80 ductbanks, except for under 
roadways and heavy traffic areas, with the ducts not less than 600mm below grade.  Manholes and handholes shall 
be provided at changes of direction of more than 40 degrees and elsewhere as required to limit the pulling tension 
and sidewall pressure on the cables during installation to acceptable levels as defined by the cable manufacturer.  
Manholes shall be provided for ductbanks with more than 2 ducts.  Handholes shall be provided wherever a manhole 
is not required by quantity of ducts or by cable manufacturer’s installation recommendations.  Underground ducts 
shall be not less than 100mm diameter Schedule 80 PVC for non roadway and light traffic areas and concrete 
encased schedule 40 for roadways and heavy traffic areas. The Contractor shall provide one additional duct per duct 
bank beyond the design for future growth. 

The Contractor shall design and build a medium voltage primary distribution system with distribution feeders to 
supply power to distribution transformers where required.  The transformers shall be dead front type with load break 
elbows, and loop feed where suitable.  Each transformer shall be sized to provide power for the total load of the 
facility served without being loaded to more than 110% of its rated capacity. 

Where required, transformers shall be strategically located close to the loads.  Primary side load-break disconnecting 
means shall be provided with all transformers. Transformers shall come complete from manufacturer.  Transformer 
selection, design, and installation shall be governed by NEC, NESC, ETL 1110-3-412, TM 5-684, UFC 3-550-03N, 
IEEE C57.12.28, ANSI/IEEE C57.12.22, IEEE C57.12.34, and C57.12.80. 

Size of transformers and power feeds shall be governed by UFC 4-510-01, NFPA 99, and the NEC. In case of 
conflict between transformer design criteria between the above named standards, UFC 4-510-01 shall govern; in 
cases where UFC 4-510-01 cannot resolve the conflict, it shall be brought to the attention of the Contracting Officer 
for resolution. 

Design of the electrical system within facilities shall include, but is not limited to (a) interior secondary power 
distribution system, (b) lighting and power branch circuit and devices, and (c) fire detection and alarm system. All 
systems shall be designed for the ultimate demand loads, plus 25% spare capacity. 

The Contractor shall provide feeders from the distribution system to each facility.  Equipment shall include a 
distribution panelboard sized to supply the total load of each facility.  Feeder lengths shall be kept as short as 
possible to minimize voltage drop.   

All panelboards shall be circuit breaker ‘bolt-on’ type panels.  Circuit breakers shall be connected to bus bar(s) 
within the panelboards. Daisy chain (breaker-to-breaker) connection(s) are not acceptable. Indoor distribution panels 
shall be surface mounted. All circuit breakers shall be labeled with an identification number corresponding to the 
panel schedule. A 3-pole circuit breaker shall be a single unit and not made up of 3 single pole circuit breakers 
connected with a wire or bridge to make a 3-pole breaker. All branch circuit wiring shall be copper.  All panels shall 
be provided with a minimum of 25% spare capacity for future load growth. Power receptacles (outlets) shall be 220 
V, 50 hertz, 16 amp type CEE 7-7 three-wire grounded and shall be compatible with the required secondary power. 
All splicing and terminations of wires shall be performed in junction or device boxes. Proper wire nuts/connectors 
shall be used for splicing wire. No twist-wire connections with electrical tape wrapped around it shall be acceptable. 
All electrical installation shall be in accordance with NFPA 70 (National Electric Code), British Standard (BS) 
Wiring Regulations, International Electrotechnical Commission (IEC) standards, or Deutsches Institut fur Normung 
(DIN) standards.   Receptacle locations shall be coordinated with architectural requirements. 

Contractor shall design and provide circuits for all mechanical equipment and any other equipment that requires 
power and make the final connections. 

All loads shall be coordinated to provide balanced loading 

Voltage Drop for branch circuits should be limited to no more than 3%; voltage drop for branch and feeder circuits 
combined should be limited to no more than 5%.   

All circuit breakers shall use down-stream coordination to ensure the breaker nearest a fault or overload is the first to 
trip. 



01015-57 
 

8.5.2 LIGHTING 

For all areas in which standard designs are provided by the Government, Contractor shall construct the lighting per 
the standard designs.  For convenience, the following lighting level table is listed.  Note:  all spaces listed below 
may not be within the work required within this contract. 

Living room/Quarters    35 FC (350 Lux) 

Toilets, Showers, Latrines, washrooms  20 FC (200 Lux) 

Mechanical/Electrical rooms   30 FC (300 Lux) 

Corridors and Stairways    20 FC (200 Lux) 

Offices (private)     50 h/5 v FC (500 h/50 v Lux) 

Office areas (open)    30 h/5 v FC (300 h/50 v Lux) 

Kitchens (commercial)    70 h/3 v FC (700 h/30 v Lux) 

Dining Areas     20 h/3 v FC (200 h/30 h Lux) 

Auditoriums (social)    5 h/3 v FC (50 h/30 v Lux) 

Conference     30 h/5 v FC (300 h/50 v Lux) 

Armories     30 h/3 v FC (100 h/30 v Lux) 

Reading (at desk-serious)   50 h/10 v FC (500 h/100v Lux) 

Patient Rooms (general)   Per UFC 4-510-01 

Patient Rooms (critical)    Per UFC 4-510-01 

Egress path (incl. exterior)   10 Lux 

Areas adjacent to egress path   0.5 Lux 

Areas Requiring Lighting Per Section 01010 0.5 Lux 

 

FC = FootCandle 

h = horizontal component 

v = vertical component 

 

Area lighting for the Motor Pool shall have photocell controlled switches. 

8.5.2.1 SEARCHLIGHTS 

Searchlights shall be provided in guard towers and shall be equivalent to the following: 

a. Prison grade 

b. Nickel reflectors (bullet resistant) 

c. 1,000 watts 

d. Manual operation from below with one hand 

e. Xenon lamp 

f. Weatherproof design 

8.5.3 INTERIOR AND EXTERIOR LIGHTING 

Indoor lighting for all areas shall consist of fluorescent surface mounted light fixtures.  
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Exterior lighting shall be HID (metal halide or high pressure sodium).  

Moisture resistant/waterproof fluorescent light fixtures shall be provided in high humidity and wet areas such as 
latrines, showers and outside. Battery powered ‘emergency’ and ‘exit’ lights shall be provided within each building, 
as applicable, for safe egress during a power outage. All light fixtures shall be factory finished, complete and 
operational, to include but not be limited to, lens, globe, lamp, ballast etc. Every room shall be provided with a 
minimum of one light switch. Light fixtures should be mounted approximately 2.5-meters above finished floor 
(AFF) minimum. Fixtures may be pendant or ceiling mounted, depending on the ceiling type and height. 

8.5.4 LIGHT FIXTURES 

Lighting fixtures shall be a standard manufacturer’s product. Fluorescent surface mounted light fixtures shall be 
power factor corrected and equipped with standard electronic ballast(s), except in medical facilities where magnetic 
ballast(s) are required. All light fixtures shall properly operate using standard lamps available locally. Fixtures shall 
be fully factory wired and designed for appropriate application i.e. appropriate for that location where installed. 

8.5.5 EMERGENCY “EXIT” LIGHT FIXTURES 

Emergency “EXIT” light fixture shall be provided in accordance with NFPA requirements. Fixtures shall be single 
or double sided as required by the location and for wall/ceiling mounting. Unit shall illuminate continuously and be 
provided with self-contained nickel cadmium battery pack, to operate on floated-battery or trickle charge circuit. 
Fixture shall operate satisfactorily for 90 minutes during a power outage.  Unit shall have test/re-set button and 
failure indication lamp. Primary operating voltage shall be 220 volts. Lettering “EXIT” shall be color red and not 
less than 150 mm in height and on matte white background. Illuminations shall be with LEDs. 

8.5.6 EMERGENCY LIGHTING 

Battery powered emergency lights shall be provided within each building per NFPA for safe egress during power 
outage.  Fixtures shall be provided with self-contained nickel cadmium battery pack to operate on stand-by circuit 
for 90-minute minimum. Unit shall have test/re-set button and failure indication lamp. Normal operating voltage 
shall be 220 volts. Emergency lighting fixtures shall be connected to the normal lighting system. 

8.5.7 LIGHT SWITCHES 

Light switch shall be single pole.  Minimum of one light switch shall be provided in every room.  Lighting in rooms 
with multiple means of egress may be controlled from multiple switches. 

8.5.8 RECEPTACLES 

General-purpose receptacles shall be as required herein.   

Areas with computer work-stations or similar equipment will have additional receptacles.  Sinks may have a 
receptacle above.  Receptacles in wet/damp areas or within 1 meter of sinks, lavatories, or wash-down areas shall be 
ground fault circuit interrupter (GFCI) type or residual current disconnect (RCD) type.  

8.5.9 CONDUCTORS 

Conductor jacket or insulation shall be color coded to satisfy requirements of the NEC.  The use of 75 or 90 degree 
C (minimum) terminals and insulated conductors is required.  Use of higher degree C rated conductors on circuits 
with protective device terminals rated at a lower degree C is allowed but must be derated to the rating of the device 
terminals. 

8.5.10 GROUNDING AND BONDING 

Grounding and bonding shall comply with the requirements of NFPA 70.  All exposed non-current carrying metallic 
parts of electrical equipment in the electrical system shall be bonded. Insulated equipment grounding conductor 
(separate from the electrical system neutral conductor) shall be installed in all feeder and branch circuit raceways. 
Equipment grounding conductor shall be green-colored, unless the local authority requires a different color-coded 
conductor. Where required by the NEC, ground rods shall be 20 millimeters in diameter and 3 meters long made of 
copper-clad steel.  There shall be no lighting protection systems unless included in the standard building design 
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drawings. 

8.5.11 ENCLOSURES 

Enclosures for exterior and interior applications shall be NEMA Type 3S (IEC Classification IP54) and NEMA 
Type 1 (IEC Classification IP10) respectively.  

8.5.12 FIRE DETECTION & ALARM SYSTEM 

The Contractor shall install hardwired smoke detectors to provide local alarm only.   

8.5.13 CONDUIT RACEWAY SYSTEM 

Metal conduit (EMT) system shall be complete, to include but not limited to, necessary junction and pull boxes for 
all surface mounted conduit systems. PVC conduit, junction and pull boxes are allowed for raceways not subject to 
severe damage.  All empty conduits shall be furnished with pull wire or cord or rope (depending on the size of 
conduit and length of run).  System design and installation shall be per NFPA 70 requirements.   

8.5.14 CABLE TRAY RACEWAY SYSTEM 

Cable trays shall be ladder type and provided with, but not limited to, splices, end plates, dropouts and 
miscellaneous hardware. System shall be complete with manufacturer’s minimum standard radius and shall be free 
of burrs and sharp edges. Nominal width of cable tray shall be per NFPA 70 requirements.  The cable tray shall be 
made of galvanized steel.   

8.5.15 IDENTIFICATION NAMEPLATES 

Major electrical equipment, such as transformers, panelboards, and load centers, etc. shall be provided with 
permanently installed engraved identification nameplates.  The nameplates shall mention the source that feeds each 
major piece of electrical equipment. 

8.5.16 SCHEDULES 

All panel boards and load centers shall be provided with a directory.  Directory shall be typed written in English, 
Dari, and Pashto.  The directory shall also indicate the source where the panelboard/loadcenter is fed from. 

8.5.17 SINGLE LINE DIAGRAM 

Complete single line diagrams shall be provided for all systems installed. All major items in each system shall be 
identified and labeled for respective ratings. Single line diagrams for each system, installed in a clear plastic 
enclosure, shall be provided.  Most current version of design, based on current design review, shall be kept on 
project site at all times for reference, and updated with redline edits to show any and all variations from the 
drawings. 

 

9.0 COMMUNICATIONS SYSTEM 

9.1 APPLICABLE SPECIFICATIONS 

The Publications listed below form a part of this specification to the extent referenced. The publications are referred 
to in the text by designation only. 

United States Department of Agriculture, Rural Utilities Service 

RUS Bulletin 1751F-643 (2002) Underground Plant Design 

RUS Bulletin 1751F-644 (2002) Underground Plant Construction 

RUS Bulletin 1753F-151 (2001) Construction of Underground Plant, Parts II & III 

ANSI TIA/EIA 606-A (2002) Administration Standard for The Telecommunications Infrastructure  



01015-60 
 

ANSI TIA/EIA 607-A (2002) Commercial Building Grounding (Earthing) and Bonding Requirements for 
Telecommunications 

ANSI TIA/EIA 607-A (2002) Commercial Building Grounding (Earthing) and Bonding Requirements for 
Telecommunications 

ANSI TIA/EIA 569-B (2004) Commercial Building Standard for Telecommunications Pathways and Spaces 

ANSI TIA/EIA 758-A (2004) Customer-owned Outside Plant Telecommunications Infrastructure Standard 

9.2 COMMUNICATION SYSTEMS DESIGN 

The communications system for this project is to be RJ45 outlets (for telephone and data), and empty conduits 
designed, supplied and constructed by the Contractor. Communications wiring is by others.  The design and 
construction of the systems shall be in accordance with the references and the requirements contained herein.  

9.3 EXTERIOR COMMUNICATION SYSTEM 

The Contractor shall coordinate the communication system with the power distribution system to distribute 
communications to the site’s facilities as required.  The distribution system shall be underground.  Manholes and 
hand-holes shall be constructed in accordance with the contract drawings. The maximum distance between manholes 
and/or hand-holes shall be 140 m. The ducts shall be direct buried with a minimum of 600 mm of properly tamped 
dirt/backfill on the top. Hand-holes shall be installed in laterals in between manholes and buildings and only where 
the distance between the main duct system and the building is 100 meters or more. The maximum number of ducts 
in a hand-hole wall shall be two, with one having four (4) inner ducts installed unless there are two buildings close 
by and can be fed from one hand-hole.  In this case, four (two with inner ducts) conduits can be installed in the 
walls. 

9.4 EXTERIOR CONDUIT 

The underground conduit for the manhole and duct system shall be direct buried (.6 meter below surface), 100 mm 
DB type PVC or schedule 40, PVC. Inner ducts shall be four (4) 25 mm PVC or PE inner ducts field installed in the 
outer-duct. The inner ducts shall be installed in the duct face and secured with properly sized duct plugs which 
expand to seal the duct. The ducts will be concrete encased where a road or taxi way is crossed. The ducts (inner and 
outer) shall be listed on the RUS list of materials acceptable for use on RUS projects. Cable racking diagrams 
(manhole/hand-hole butterflies) shall be provided for the manholes and hand-holes. The minimum duct 
configuration in the main duct system shall be a six way duct, being three conduits wide by two conduits deep (3 X 
2) with two of the conduits having inner-ducts installed. Laterals off of the main duct system manhole to manhole 
shall be a minimum of a 4 way (2x2) with one duct having inner ducts. The duct system from the manhole/hand hole 
to a building with cable installed shall be a 1x2, 100 mm PVC duct bank with one duct having inner ducts. The duct 
system from a manhole/hand-hole to a building with allocations only shall be two (2), 100 mm DB type PVC 
conduits stubbed out 3 meters from the manhole/hand hole. All conduits shall be terminated in ABS plastic 
terminators cast into the walls of the concrete structures. In manholes, all conduit windows shall be recessed.  Pull 
wire/rope must be provided in all conduits. 

9.5 MAIN DISTRIBUTION FRAME 

The Contractor shall route all communications to the Main Distribution Frame in a designated building.  

9.6 TELEPHONE/DATA CABLING DISTRIBUTIOON SYSTEM FOR EACH BUILDING 

The Contractor shall provide telephone/data boxes per the standard drawings. Where not indicated on standard 
drawings, the Contractor shall provide two telephone/data boxes per workstation. Each telephone/data junction box 
shall be fitted with two RJ-45 jacks (1-voice / 1-data). Conduit shall be installed from each junction box back to the 
patch panel location and labeled on both ends with room number and jack number.  Contractor shall coordinate the 
location of the communications rack (first or second floor) with the Contracting Officer Representative (COR).  
Termination configuration shall be EIA/TIA T568B.  A Corps of Engineers representative shall test each data jack 
after it has been installed. Provide all empty conduits with a pull rope. Properly sized metallic conduit and cable tray 
shall be used as appropriate to distribute the telephone/data cabling throughout the building. Minimum conduit size 
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shall be 20 mm inside diameter. Data/communications face plates shall be surface mounted to the wall. 

 

-END OF SECTION- 
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SECTION 01040 
SECURITY 

 
1.0    SPECIFIC CONTRACT SECURITY ASSESSMENT 
The Contractor will construct the Project in an active war zone where International Security Assistance Forces 
(ISAF) may conduct offensive and defensive operations against a variety of hostile forces, to include members of 
the Taliban.  The Contractor understands that it may not receive any support whatsoever in securing the Project site 
and in securing the transportation of materials to the Project site.  Neither U.S. Government nor other ISAF forces 
are available to provide exclusive security for the Project.  The Contractor is responsible for securing the Project site 
and in securing the transportation of materials to the Project site.  The Contracting Officer possesses no ability to 
control the operations of either ISAF or hostile forces.  The Government, acting in its sovereign capacity in its 
prosecution of its operations, may take actions which directly or indirectly affect the Contractor.  These kinds of acts 
are general in application, not specifically directed at the Contractor. The Contractor recognizes that such actions 
may be taken, and that they will not entitle the Contractor to make claims for excusable or compensable delays.  The 
Contractor possesses sufficient information about the specific security situation at the site to enable it to formulate 
an appropriate security plan.  The Contractor understands that the security situation at the Project is subject to 
significant transformation in a short time span based on the changing operational picture in the region.   The 
Contractor’s security plan will take this factor into account. 
 
2.0 GOVERNMENT PREREQUISITES TO CONTRACTOR DEPLOYMENT OF SITE 

SECURITY PERSONNEL 
 
The following regulations and policies apply to Contractor-Provided Site Security Personnel: 
 

a. DODI 3020.41; Contractor Personnel Authorized to Accompany the U.S. Armed Forces; 3 OCT     
     2005 (available at www.dtic.mil/whs/directives/corres/pdf/302041p.pdf)

 
. 

b. DODI 3020.50; Private Security Contractors (PSCs) Operating in Contingency Operations; 22 JUL     
     2009 (available at www.dtic.mil/whs/directives/corres/pdf/302050p.pdf)

 
. 

c. USCENTCOM Contracting Command, Acquisition Instruction; 5 NOV 2010 (available at http://c3-  
     training.net/policy.html). 

 
d.  DFARS Subpart 225.74, Defense Contractors Outside the United States. 
 

 
The Contractor understands its responsibilities under these regulations, policies, and standard contract clauses, as 
well as its responsibilities under Afghan law, with regard to its contracts for and employment of security personnel.  
The Contractor is not authorized to deploy any site security personnel until it complies with all prerequisites 
identified in these references.  The Contractor acknowledges that its repeated failure to comply with these 
regulations, policies, and standard contract clauses constitute grounds for the Government to terminate the 
Contractor for default.  
 
3.0 GOVERNMENT REPRESENTATIVES 
During the Project, USACE may disseminate essential security information to the Contractor and will attempt to 
assist with any Contractor’s questions and concerns.  The USACE Area Office OIC/NCOIC will serve as the Area 
Office Security Officer and the Resident Office OIC/NCOIC will serve as the Resident Office Security Officer 
(collectively “the Security Officers”).   

4.0 SECURITY COORDINATION 
Contractor will be required to coordinate construction site security with any Afghan or Coalition Forces and Local 
Governments that are available, if any, to assist the Contractor on a case-by-case basis. Coordination does not 
include nor imply making any unauthorized or illegal payments to the local ANA/ANP or Local/Provincial 
Government Officials for permission or protection to construct the project.  The Contractor will immediately inform 
the Government if asked to make any such payments, and the Government will provide further direction to the 

http://www.dtic.mil/whs/directives/corres/pdf/302041p.pdf�
http://www.dtic.mil/whs/directives/corres/pdf/302050p.pdf�
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Contractor. Corruption will not be tolerated at any level, under any circumstances.  Conducting business in this 
manner will be grounds for termination of the contract. 

5.0 SECURITY PLAN 
The Security Officers will review and approve all current and future Contractor security plans prior to submittal 
approval by the authorized representative of the Contracting Officer. The Security Officers shall ensure that all 
Contractor security plans are in accordance with the Contract requirements. The security plans shall address 
movement of Contractor labor, material, and equipment. The Security Officers will lead the quality assurance 
program to ensure Contractors are executing their approved security plans.  The Government will not allow the 
Contractor to start work on the Project site without an approved security plan. 

5.1 SECURITY RATING 
Each contract or task order will be assigned a rating by the Area Office Security Officer.  This rating will determine 
the level of approval for the security plan.  Assistance from the District’s J2/J3 may be required to assess the rating.  
Ratings and approval levels are below: 
 
a. Extremely High Risk:  District Commander 
b. High Risk:  Deputy CDR, Chief of E&C, Area OIC, J2 OIC, or J3 OIC 
c. Moderate Risk: Chief of Construction, Area OIC/NCOIC, or Area Engineer 
d. Low Risk:  Resident OIC/NCIOC, Resident Engineer 

 
The rating assigned is in no way an indication that the security situation at the site will remain at a constant level 
throughout the Project. 

 
5.2 SITE SECURITY FOR PROJECTS OUTSIDE OF ACTIVE COALITION FORCE BASES 
The Contractor shall develop a site security plan and program to provide 24 hr/7 days a week security for the Project 
throughout its performance. The security plan must consider all construction-related sites; batch plants, material 
sources, stockpiles, worker camps and any other location where there is a major construction effort.  The plan must 
also address security as it relates to the transportation of materials, equipment, personnel, and other items and 
individuals to the site. The Contractor is expected to perform all required actions to protect the construction site 
compound from theft and vandalism and personnel from physical harm. These measures are strictly for the 
protection and defense of the on-site people and property; Contractors are not authorized to conduct any type of 
offensive operations. For security of road construction, transportation of supplies, and equipment convoys, see the 
appropriate section below. 

5.3 ESTIMATED THREAT ASSESSMENT 
The Contractor is expected to develop a site security plan to cover a range of security operations from low to high 
threat. Included in this security plan will be the capability for a surge of manpower and equipment required during 
high threat conditions. The Contractor is expected to notify all on-site personnel of increased threats and protective 
action to take.   

5.4 ADDITIONAL CIVILIAN ARMING REQUIREMENTS 
The Contractor must include in its security plan, and must continue to maintain throughout the Project, current 
information on the following items for all its armed civilian personnel:  MOI license number, AISA license, armed 
Contractor & subcontractor company names, contract number/title, contracting agency (USACE-AES), type of 
work, number/type of weapons authorized, POC for company with contact details, Government Contracting Officer 
and COR with contact details, number of security personnel by type (U.S., Afghan, Other), company’s country of 
registration/origin, names, photos, and tazkira numbers of security personnel as well as those personnel with access 
to weapons/ammo and those persons who will be handling or transporting explosives.  In addition the Contractor 
will immediately update any change to the coordinates of the Contractor’s base camps, quarries, and current work 
locations. The Contractor shall submit, prior to the commencement of construction, a plan for security protection, 
with a list of the chain of command.  Perimeter security shall prevent unauthorized site access and provide safety 
protection to the Contractor workforce and government personnel for the duration of the project.   
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6.0 SECURITY PLAN SUBMITTAL REQUIREMENTS 
Contractors will submit all security plans in accordance with contract Section 01335 – Submittal Procedures for 
Projects. 
 
7.0 COMMUNICATION 
The Contractor will operate a 24/7 security operations center with communication capability to each guard on duty 
and the ability to notify all on-site personnel of increased threats and protective actions to take.  The operations 
center will also have 24/7 communication with the local Coalition, ANA, or ANP security forces.  The Contractor 
shall have communication with the Resident Office Security Officer at all times for rapid emergency response; the 
Resident Office Security Officer will give the Contractor the District J2/J3 contact information.  Communication can 
be via cell phone, email, satellite phones, VHF, HF, CODAN, text, or other communication technologies compatible 
with the Government’s capabilities.  The Contractor will provide the Government with their contact information 
(names, numbers, frequencies, email addresses, transponder IDs, etc.) for the site encompassing all available 
communication means. 
 
8.0 CONTRACTOR PROVIDED EQUIPMENT 
The Contractor will provide the operational security equipment including but not limited to weapons, radios, 
uniforms, vehicles, vehicle fuel, phones, and other equipment as proposed by the Contractor to provide complete site 
security. 
 
9.0 KEY CONTROL 
The Contractor shall establish and implement methods in writing to ensure that all keys issued by the Contractor are 
not lost or misplaced and are not used by unauthorized persons.  The Contractor shall develop procedures covering 
key control that will be included in their quality control system (See Section 01451). The project managers will keep 
a master log of all keys and provide a copy to the contracting officer’s representative (COR) for verification. If a key 
is lost or stolen, the Contractor shall pay to have all impacted locks changed/rekeyed immediately. 
 
10.0 CRITICAL INFORMATION TO REPORT 
The Government is responsible for the management and oversight of DOD Contracted AC/PSCs delivering services 
throughout Afghanistan.  Given the impact of either Contractor misbehavior or catastrophic attacks against 
Contractors, it is critical that information regarding AC/PSC incidents is communicated quickly and accurately to 
the Government for purposes of management, fact-finding, and mitigation where necessary.  The Government must 
receive the information addressed below.  The Contractor will report any of these information requirements 
immediately to the Resident Office Security Officer: 
 
a. AC/PSC Escalation of Force to include the use of weapons resulting in the death or injury of an Afghan 

citizen, coalition, or U.S. service member, other government official, or Contractor 
b. AC/PSC accidents, traffic, or otherwise, resulting in the death or injury of an Afghan citizen, coalition, or 

U.S. service member, governmental official, or Contractor. 
c. Attacks against AC/PSC activities by Anti-Afghan Forces resulting in the death or injury of an Afghan 

citizen, coalition or US service member, governmental official, or Contractor. 
d. Reports of “lost convoys.”  These are AC/PSC escort or independent activities which have lost contact with 

their companies.    
e. AC/PSC Escalation of Force, accidents, or other activities that result in significant damage to Afghan or 

USG vehicles, materials or facilities. 
f. Anti-Afghan Force actions including small arms fires (SAF), RPG fire, indirect fire (IDF), improvised 

explosive devices (IEDs), and/or complex attacks against AC/PSC activities. 
Contractor accidental or negligent discharge of a weapon. 
 

 
--End of Section-- 
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SECTION 01060 
SPECIAL CLAUSES 

1 GENERAL 

1.1 PRECONSTRUCTION CONFERENCE 

1.1.1 SCHEDULE OF MEETING 

At the earliest practicable time, prior to commencement of the work, the Contractor and any Subcontractors whose 
presence is necessary or requested, shall meet in conference with representatives of the Contracting Officer to 
discuss and develop a mutual understanding relative to the details of the administration and execution of this 
contract. This will include but not necessarily be limited to the Contractor's Quality Control (CQC) Program, the 
Contractors Accident Prevention Program, submittals, correspondence, schedule, access to the work site, security 
requirements, interface requirements, temporary facilities and services, hazards and risks, working after normal 
hours or on weekends or holidays, assignment of inspectors, representations, special requirements, phasing, and 
other aspects of this project that warrant clarification and understanding. 

1.1.2 MEETING MINUTES 

It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes of this meeting 
and submit those minutes to the Contracting Officer for approval within three (3) workdays. Any corrections 
deemed necessary by the Contracting Officer shall be incorporated and resubmitted within two (2) calendar days 
after receipt. Upon approval of the minutes by the Contracting Officer, the Contractor shall distribute the minutes to 
all parties present or concerned. 

1.2 AREA USE PLAN 

The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award of this contract, an 
Area Use Plan designating intended use of all areas within the project boundaries. This plan shall include, but not 
necessarily be limited to the following: the proposed location and dimensions of any area to be fenced and used by 
the Contractor; construction plant and building installations/the number of trailers and facilities to be used; avenues 
of ingress/egress to the fenced areas and details of the fence installation; drawings showing temporary electrical 
installations; temporary water and sewage disposal installations; material storage areas; hazardous storage areas. 
Any areas that may have to be graveled shall also be identified. The plan shall also include a narrative description of 
the building structural system, the site utility system and the office or administration facilities. The Contractor shall 
also indicate if the use of a supplemental or other staging area is desired. The Contractor shall not begin construction 
of the mobilization facilities prior to approval by the Contracting Officer of the Area Use Plan described herein. 

1.3 CONTRACTOR'S MOBILIZATION AREA 

The Contractor will be permitted to use an area approved by the Contracting Officer within the contract limits for 
operation of his construction equipment and plants, shops, warehouses, and offices.  Utilities will be provided for the 
Contractor as described below.  The Contractor is responsible for obtaining any required additional mobilization 
area above that designated.  The construction site shall be cleared of construction debris and other materials and the 
area restored to its final grade. 

1.3.1 CONTRACTOR'S TEMPORARY FACILITIES 

1.3.1.1 GENERAL 

All facilities within the Contractor's mobilization area shall be of substantial construction suitable for the local 
weather conditions.  Sanitary facilities shall meet the requirements of Corps of Engineers, Safety and Health 
Requirements Manual EM 385-1-1.  Local nationals will not be granted any privileges under this contract.  
Government provided services are for American and Foreign national contractors only.  
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1.3.1.2 ADMINISTRATIVE FIELD OFFICES 

The Contractor may provide and maintain administrative field office facilities within the mobilization area at the 
designated site.  Government office and warehouse facilities will not be available to the Contractor's personnel. 

1.3.1.3 STORAGE AREA 

The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers and materials. 
The fence shall include plastic strip inserts, colored green or brown, so that visibility through the fence is obstructed. 
Fence posts may be driven, in lieu of concrete bases, where soil conditions permit. Trailers, materials, or equipment 
shall not be placed or stored outside the fenced area unless approved in writing by the Contracting Officer. 

1.3.1.4 PLANT COMMUNICATION 

Whenever the Contractor has the individual elements of its plant so located that operation by normal voice between 
these elements is not satisfactory, the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  If radio communication is approved by Contracting Officer / installation 
security office, frequency selection shall be approved by Contracting Officer to prevent interference with installation 
operations.  Such devices shall be provided by the Contractor and made available for use by Government personnel 
as requested. 

1.3.1.5 APPEARANCE OF MOBILIZATION SITE FACILITIES AND/OR TRAILERS 

Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or material storage purposes 
shall present a clean and neat exterior appearance and shall be in a state of good repair. Trailers or other 
transportable structures which, in the opinion of the Contracting Officer, require exterior painting or maintenance 
will not be allowed on the construction site until such work or maintenance has been performed to the satisfaction of 
the Contracting Officer. 

1.3.1.6 MAINTENANCE OF STORAGE AREA 

Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect to traverse unpaved 
areas which are not established roadways with construction equipment or other vehicles, such areas shall be covered 
with a layer of gravel as necessary to prevent rutting and the tracking of soil onto paved or established roadways; 
gravel gradation shall be at the Contractor's discretion. 

1.3.1.7 SECURITY PROVISIONS 

Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The Contractor shall be 
responsible for the security of its own facilities and equipment in accordance with Contract Section 01040. 

1.3.1.8 SANITATION 

a. Sanitary Facilities:    The Contractor shall be responsible for maintaining such facilities at no expense to the 
Government. 

b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash from the work areas 
and from the mobilization area.  General construction debris and demolition debris shall be collected and 
transported by the Contractor to a location designated by the Government.  Construction debris, waste materials, 
packaging material and the like shall be removed from the work site daily. Loose debris capable of being 
windblown, shall be immediately placed in sealed or covered containers to prevent it from being blown onto 
taxiways or runways. Any dirt or soil that is tracked onto paved or surfaced roadways shall be cleaned daily. 
Materials resulting from demolition activities that are salvageable shall be stored within the fenced area 
described above. Stored material not indoors, whether new or salvaged, shall be neatly stacked when stored. 

1.3.1.9 TELEPHONE 

The Contractor shall make arrangements to install and pay all costs for telephone facilities desired. 



Section 01060  

1.3.1.10 RESTORATION OF STORAGE AREA 

Upon completion of the project and after removal of mobilization facilities, trailers, materials, and equipment from 
within the fenced area, the fence shall be removed and will become the property of the Contractor. Areas used by the 
Contractor for the storage of equipment or material, or other use, shall be restored to the original or better condition. 
Gravel used to traverse unpaved areas shall be removed and all such areas restored to their original conditions. 

1.3.2 PROTECTION AND MAINTENANCE OF TRAFFIC 

During construction the Contractor shall provide access and temporary relocated roads as necessary to maintain 
traffic. The Contractor shall maintain and protect traffic on all affected roads during the construction period except 
as otherwise specifically directed by the Contracting Officer.  Measures for the protection and diversion of traffic, 
including the provision of watchmen and flagmen, erection of barricades, placing of lights around and in front of 
equipment and the work, and the erection and maintenance of adequate warning, danger, and direction signs, shall 
be as required by the Host Nation and base authorities having jurisdiction. The traveling public shall be protected 
from damage to person and property. The Contractor's traffic on roads selected for hauling material to and from the 
site shall interfere as little as possible with base traffic. The Contractor shall investigate the adequacy of existing 
roads and the allowable load limit on these roads. The Contractor shall be responsible for the repair of any damage 
to roads caused by construction operations. 

1.3.2.1 USE OF EXISTING ROADS AS HAUL ROUTES 

The Contractor shall be responsible for coordinating with the base authorities for use of any existing roads as haul 
routes. Construction, and routing of new haul roads, and/or upgrading of existing roads to carry anticipated 
construction traffic shall be coordinated with the Base authorities and is the sole responsibility of the Contractor. 

1.3.2.2 EMPLOYEE PARKING 

The Contractor’s employees may be allowed parking on the military installation. The Contractor is responsible for 
transporting workers (local nationals) from off post to the worksite, coordinating security identification screening, 
and cooperating in gate searches with the base authorities.  The government reserves the right to terminate any and 
all contractor parking at any time. 

1.3.3 TEMPORARY PROJECT SAFETY FENCING AND BARRICADES 

The Contractor shall impose all measures necessary to limit public access to hazardous areas and to ensure the 
restriction of workers to the immediate area of the construction and mobilization site. The Contracting Officer may 
require in writing that the Contractor remove from the work any employee found to be in violation of this 
requirement.  

1.3.3.1 BARRICADES 

Contractor shall be responsible for fencing off individual project sites within the total contract limits to 
control safe access to individual project areas and to control movement of personnel and materials. 

Barricades shall be required whenever safe public access to paved areas such as roads, parking areas or sidewalks is 
prevented by construction activities or as otherwise necessary to ensure the safety of both pedestrian and vehicular 
traffic. Barricades shall be securely placed, clearly visible with adequate illumination to provide sufficient visual 
warning of the hazard during both day and night. Travel to and from the project site shall be restricted to a route 
approved by the Contracting Officer. 

1.3.4 HOST NATION AUTHORIZATIONS, PERMITS AND LICENSES 

It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses necessary to 
establish his quarry operations, batching operations and haul routes (See Special Clause entitled:  COMPLIANCE 
WITH HOST COUNTRY RULES AND CUSTOMS). 

1.4 RESPONSIBILITY FOR PHYSICAL SECURITY 

Prior to mobilization, the Contractor shall submit his proposed means of providing project security to meet the 
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requirements of Contract Section 01040 and prevent unauthorized access to equipment, facilities, materials and 
documents, and to safeguard them against sabotage, damage, and theft. The Contractor shall be responsible for 
physical security of all materials, supplies, and equipment of every description, including property which may be 
Government-furnished or owned, for all areas occupied jointly by the Contractor and the Government, as well as for 
all work performed.  

1.5 DUST CONTROL 

The Contractor shall be required to control objectionable dust in the work areas, access roadways, and haul roads by 
means of controlled vehicle speeds or dust palliatives. Vehicles transporting sand, cement, gravel or other materials 
creating a dust problem shall be covered, as directed by the Contracting Officer, or in accordance with local Laws, 
codes, and regulations. 

1.6 DIGGING PERMITS 

1.6.1 REQUIREMENTS FOR DIGGING PERMITS 

Prior to the start of any work activity that requires excavation within the current base, the Contractor shall obtain a 
digging permit.  

1.6.2 REQUESTS FOR DIGGING PERMITS 

Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7) days prior to the 
start of the work activity covered by the permit. The request for a Digging Permit shall include a narrative 
description of the work to be performed and a detailed map of the area of the excavation clearly marking the 
location of all known utilities or other obstructions. If the work activity covered by the Digging Permit request also 
requires a utility outage, a separate request for the outage shall be submitted in accordance with the paragraph 
entitled CONNECTIONS TO EXISTING UTILITIES. 

1.6.3 PREPARATION OF REQUESTS FOR DIGGING PERMITS 

Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area to be excavated to 
determine the location of existing utilities and other obstructions. The Contractor will review available drawings and 
will conduct a visual inspection of the site. The Contractor will utilize underground utility detecting devices such as 
metal and cable detectors to determine the location of existing utilities. All utility lines found shall be clearly flagged 
or marked and the location of the utility shall be shown on the drawing to be submitted with the request for Digging 
Permit. 

1.6.4 EXISTING UNDERGROUND UTILITIES 

The Contractor shall exercise utmost care in researching locations of existing utilities and reducing damage to 
existing utilities. Any utilities damaged by the Contractor shall be promptly repaired by the Contractor. The 
Contracting Officer will review and approve any proposed repairs. Any damage to existing utilities will be 
immediately reported to the Contracting Officer and the Base Commander. 

1.7 CONNECTIONS TO EXISTING UTILITIES 

1.7.1 GENERAL 

Any outage involving disruption of electrical service beyond the site area shall be requested in writing at least ten 
(10) days in advance of the date requested for the commencement of the outage. The Contractor shall provide a 
request, detailing the type of outage needed (water, sewer, electrical, steam, etc.), the time needed to perform the 
work, the reason for the outage, and the known affected facilities. The Contracting Officer shall be contacted prior to 
the outage to confirm the time and date. If the Contractor fails to initiate work at the approved time, the Contracting 
Officer may cancel the approved outage and may direct the Contractor to resubmit a new request. No part of the 
time lost due to the Contractors failure to properly schedule an outage shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 
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1.7.2 EXISTING UNDERGROUND UTILITIES 

The Contractor is provided notice that existing utilities may be present in the construction area. The Contractor shall 
exercise the utmost care in researching locations of existing utility lines by implementing control measures to 
eliminate, or reduce to a level acceptable to the Contracting Officer, the chance of damaging or destroying existing 
utilities. 

1.7.3 USE OF UNDERGROUND UTILITY DETECTING DEVICE 

Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the excavation. All 
underground utilities discovered by this method will be flagged a minimum distance of one-half (1/2) meter on each 
side of the location. 

1.7.4 HAND EXCAVATION 

Hand excavation methods and special supervisory care shall be used between any flagged markers, in areas of 
known or suspected hazards, and in areas known or suspected to have multiple and/or concentrated utility lines or 
connections. 

1.7.5 REPAIR OF DAMAGED UTILITIES 

The Contractor shall be responsible to repair any utilities damaged by him. The method of repair and schedule for 
performance of the repair shall be coordinated with, and subject to the approval of, the Contracting Officer. The 
repair work and any temporary work required to keep the system operational while repairs are being completed, 
shall be performed at no cost to the Government. 

1.8 TEMPORARY OUTAGES OF EXISTING SERVICES 

To minimize outage impact to the mission of the installation, all outages shall be scheduled on weekends or from 
2100 – 0530 hours on duty days and/or as directed by Contracting Officer Representative (COR). The period 
proposed for performance of the outage shall include sufficient contingencies to preclude impact to the peak 
working hours 0530 – 1800 hours during the workweek. 

1.9 WATER  

The Contractor shall install and maintain necessary supply connections and piping for same, but only at such 
locations and in such manner as may be approved by the Contracting Officer. Water required for final testing, 
adjusting and balancing of HVAC systems will be furnished by the Government. Before final acceptance of systems, 
or facilities, all temporary connections and piping installed by the Contractor shall be removed at his expense in a 
manner satisfactory to the Contracting Officer. 

1.10 ELECTRICITY 

Electrical service is not available for use under this contract; therefore all electric current required by the Contractor 
shall be the responsibility of the Contractor, furnished at his own expense.   The Contractor shall provide diesel 
generators to meet his demand requirements.  The means of doing so, such as by temporary distribution systems, 
shall be the responsibility of the Contractor.  All temporary connections for electricity shall be subject to the 
approval of the Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 entitled Safety 
and Health Requirements Manual.  All temporary lines shall be furnished, installed, connected and maintained by 
the Contractor in a workmanlike manner satisfactory to the Contracting Officer.  Before final acceptance of systems, 
or facilities, all temporary connections installed by the Contractor shall be removed at his expense in a manner 
satisfactory to the Contracting Officer. 

1.11 WORK OUTSIDE REGULAR HOURS 

If the Contractor desires to carry on work outside regular base duty hours, or on holidays, including the following 
U.S. holidays:  New Year's Day, Martin Luther King Jr Birthday, President’s Day, Memorial Day, Independence 
Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving and Christmas.  the Contractor shall submit an 
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application to the Contracting Officer.  Due to reliance upon local national laborers and time off due to local 
observances, there may be disruptions.  Potentials dates are the following local observances:  National Islamic 
Holiday of Ashura, Ramadan (actual date varies – check with local authorities).  The Contractor shall allow ample 
time to enable satisfactory arrangements to be made by the Government for inspecting the work in progress.  At 
night, exterior lighting shall be provided in conformance with EM-385-1-1 entitled "Safety and Health 
Requirements Manual". 

1.11.1 EXTERIOR NIGHT LIGHTING 

Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and Health Requirements 
Manual. 

1.12 SCHEDULING OF WORK IN EXISTING FACILITIES 

As soon as practicable, but in any event not later than thirty (30) calendar days after award of this contract, the 
Contractor shall meet in conference with the Contracting Officer, or his duly authorized representatives, to discuss 
and develop mutual understanding relative to the scheduling of work in and access to the existing facilities where 
work has to be performed under this contract, so that the Contractor's proposed construction schedule is coordinated 
with the operating and security requirements of the installation. 

1.13 SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE CONTRACTOR 

The Contractor shall furnish the facilities and services listed in this clause for Corps of Engineers personnel and 
other persons as designated by the Contracting Officer. All facilities, furnishings, materials, and equipment shall be 
new when furnished at the site. The Contractor shall fully maintain and repair all facilities, furnishings and 
equipment listed below.  All facilities, furnishings, materials, and equipment furnished and/or installed by the 
Contractor under this clause shall remain the property of the Contractor at the completion of the contract.  Facility 
structures shall be modular or containerized, suitable for easy movement at a later date. 

1.14 CERTIFICATES OF COMPLIANCE 

Any certificates required for demonstrating proof of compliance of materials with specification requirements shall 
be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD. Each 
certificate shall be signed by an official authorized to certify in behalf of the manufacturing company involved and 
shall contain the name and address of the Contractor, the project name and location, description and the quantity of 
the items involved, and date or dates of shipment or delivery to which the certificates apply. Copies of laboratory 
test reports submitted with certificates shall contain the name and address of the testing laboratory and the date or 
dates of the tests to which the report applies. Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory material. 

1.15 ACCIDENT PREVENTION 

The Contractor shall comply with all applicable Host Country laws and with such additional measures as the 
Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled ACCIDENT 
PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of Engineers manual 
entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work under this contract. The 
referenced manual may be obtained from the Contracting Officer at the jobsite or from the Afghanistan Engineer 
District at Kabul, Afghanistan. 

1.15.1 ACCIDENT PREVENTION PROGRAM 

Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the accident prevention pre-
work conference, four (4) copies of the Accident Prevention Plan required by the CONTRACT CLAUSE 52.236-13 
entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be submitted for review by the 
Contracting Officer. The Contractor shall not commence physical work at the site until the Accident Prevention Plan 
(APP) has been reviewed and accepted by the Contracting Officer. The APP shall meet the requirements listed in 
Appendix "A" of EM385-1-1. The program shall include the following: TAC Form 61 " Accident Prevention 
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Program Hazard Analysis (Activity Hazard Analysis)" fully completed and signed by an executive officer of the 
company in block No. 13. The Activity Hazard Analysis is a method in which those hazards likely to cause a serious 
injury or fatality are analyzed for each phase of operations. Corrective action is planned in advance, which will 
eliminate the hazards. An analysis is required for each new phase of work. On large or complex jobs the first phase 
may be presented in detail with the submittal of the Accident Prevention Plan rather than presenting the complete 
analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted as a part of 
the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for timeliness and 
adequacy at least monthly with a signature sheet signed and dated documenting that these reviews took place.  The 
Contractor shall provide a copy of company policy statement of Accident Prevention and any other guidance as 
required by EM 385-1-1, Appendix A. 

1.15.2 GROUND FAULT CIRCUIT INTERRUPTER (GFCI) REQUIREMENT – OVERSEAS 
CONSTRUCTION 

The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.D.05.b. states: "The GFCI device shall 
be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in Underwriters Laboratory (UL) 
Standard 943." A variance from USACE has been granted allowing 10 ma, in lieu of 5 ma, for overseas activities 
that use 220 Volts (V)/50 hertz (Hz) electrical power. 

1.15.3 TEMPORARY POWER - ELECTRICAL DISTRIBUTION BOXES 

EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by a nationally 
recognized testing laboratory for the specific application for which it is to be used." This includes temporary 
electrical distribution boxes. Locally manufactured electrical boxes will not be allowed. Only manufactured 
electrical distribution boxes that meet the European CE requirements, with 10 ma CE type GFCIs installed shall be 
allowed. 

Contractors shall: 

a. Make no modifications that might void any CE or manufacturer certification. 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma earth leakage 

protection. 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed on a regular basis. 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets inspected before 

each use. 

1.16 HAZARDOUS MATERIALS 

Should the Contractor encounter asbestos or other hazardous materials, during the construction period of this 
contract, he shall immediately stop all work activities in the area where the hazardous material is discovered. The 
Contractor shall then notify the Contracting Officer; identify the area of danger; and not proceed with work in that 
area until given approval from the Contracting Officer to continue work activities. Hazardous material is considered 
to be asbestos, explosive devices, toxic waste, or material hazardous to health and safety. The Contractor shall 
secure the area from daily traffic until it is safe to resume normal activities. 

1.17 SPARE PARTS 

1.17.1 GENERAL 

The requirements of this clause are in addition to any requirements for the provision of specific spare parts to be 
provided by the Contractor included in Technical Provisions. The Contractor shall furnish spare parts under the 
provisions of this clause for all equipment for which O&M data is to be provided under Clause OPERATION AND 
MAINTENANCE (O&M) DATA of this contract.  The term "spare parts" as used herein shall include spare parts, 
special tools and test equipment. 

1.17.2 SELECTION OF SPARE PARTS TO BE FURNISHED 

The Contractor shall provide a one (1) year’s supply of spare parts based upon the Manufacturer’s 
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recommendations.  The Contractor shall provide master parts lists and lists of special tools and test equipment as a 
part of the equipment O&M data required by Clause OPERATION AND MAINTENANCE (O&M) DATA.  The 
master parts list shall include the supplier's price for each part.  

1.17.3 PROCUREMENT AND DELIVERY OF SPARE PARTS 

The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage, inventory, and 
turnover to the Contracting Officer all spare parts selected by the Contracting Officer. The Contractor is responsible 
to have one (1) year supply of manufacturer's recommended spare parts on site ready to turn over to the Contracting 
Officer at the time of acceptance of the facility. 

1.17.3.1 SHIPMENT AND DELIVERY 

The Contractor shall be responsible for the shipment and delivery of spare parts to the location on or near the site in 
Afghanistan as selected by the Contracting Officer. The Contractor shall provide all manpower and equipment 
required to receive and place into designated storage areas all spare parts purchased under this clause. The 
Contractor shall give the Contracting Officer thirty (30) calendar days notice of arrival at the site of the first 
shipment. 

1.17.3.2 TURNOVER OF SPARE PARTS 

The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of spare parts to the 
designated storage area. The Contractor and the Contracting Officer will perform a joint inventory of the spare parts 
and the spare parts will be turned over to the Contracting Officer.  Spare parts purchased under this clause shall not 
be used by the Contractor. 

1.17.3.3 PARTS AND PACKAGE IDENTIFICATION 

Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or labeled. Such 
labeling may be placed or affixed to the container, box or packaging in which spare parts are located when it is not 
feasible to place or affix such labeling directly on each spare part. Tags or labels shall include, but not necessarily be 
limited to; part number, description, parent equipment name and number location, project and/or other data as 
directed by the Contracting Officer. 

1.17.3.4 PRESERVATION AND PACKAGING INSTRUCTION 

e. Items ordered under this contract shall be preserved and packed for a minimum of three (3) years shelf life 
storage. All items shall be individually packaged except when the manufacturer specifies that the items are to be 
used in sets. Appropriate identification labels must be affixed to the items protective box or package. After the 
spare parts are packaged, the manufacturer shall weigh the spare parts and packaging and place the weight and 
size of the packaged container on the label with other information as outlined herein. Each item, not normally 
identified with manufacturer's name and part number, shall have an appropriate label affixed to it with 
manufacturer's name and part number. 
 

f. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of storage in a highly 
corrosive atmosphere. 
 

g. Large items (greater than 22.7 kg (50 lbs.), or larger than 0.03 CM (one cubic foot) shall be packaged in 
waterproof wooden boxes and properly braced.  Cushioning shall be used to prevent damage to the item and to 
the packaging material.  
 

h. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting of such parts that 
can be damaged as a result of static electricity and other stray electro-magnetic fields shall be packaged in heat-
sealed, aluminum foil, laminated, flexible packages. 
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i. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more fragile items such 
as test equipment shall be cushioned or wrapped with transparent bubble wrap material prior to being inserted 
into the plastic package. 

1.17.4 WARRANTY 

All spare parts provided by the Contractor under this clause are subject to the general warranty clauses of this 
contract. 

1.17.5 PAYMENTS FOR SPARE PARTS 

Payments for spare parts specifically required in this contract shall be considered as part of those equipment costs 
and shall be included in bid items as appropriate. Payment for handling, delivery, inventory, turnover, customs, 
overhead or profit shall not be paid or allowed under this Contract Provision, and shall be included in the cost for 
installation of this equipment under the other appropriate bid items of this contract. Payment for the spare parts 
portion of the appropriate bid items will be made after the spare parts have been accepted at the site by the 
Contracting Officer. Payments for equipment costs under this clause shall constitute full payment for all cost of the 
spare parts and associated cost of preservation and packaging, and cost of surface shipment to the site. Other 
ancillary costs shall be included by the Contractor under the other appropriate bid items of this contract and no 
additional cost except as provided herein will be allowed. 

1.18 OPERATION AND MAINTENANCE (O&M) DATA 

1.18.1 GENERAL 

The requirements contained herein are in addition to all shop drawings submission requirements stated in other 
sections of the specifications. The Contractor shall include the provisions for all items required under this clause in 
all purchase orders and sub-contract agreements. Submittals required hereinafter will not relieve the Contractor of 
any responsibilities under the Warranty of Construction Provisions of this contract or under the various Guarantee 
Clauses of the Technical Provisions. 

1.18.2 SUBMITTALS 

The Contractor shall submit all items requiring submission of O&M data under this and other sections of these 
specifications in accordance with Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the 
specifications. 

1.18.3 OPERATION AND MAINTENANCE (O&M) DATA 

The Contractor shall furnish operation and maintenance manuals for all facilities constructed under this contract. 
The manuals shall be “tri-lingual” in Dari, Pashto and English.  The manuals shall be loose leaf, indexed and shall 
consist of manufacturer's brochures, manufacturer's operation and maintenance manuals, service and repair manuals, 
catalogs, service bulletins, instruction charts, diagrams, other information as necessary to support the operation and 
maintenance of the end items of equipment, assemblies and systems. Each type of facility (housing, barracks, 
mosque, etc.) shall be covered by a separate manual (or manuals) consisting of all data pertaining to the equipment 
and/or systems within that facility. Identical equipment within a single major system shall require only one submittal 
of data. The Contractor shall furnish all O&M manuals to the Contracting Officer not less than thirty (30) calendar 
days prior to contract completion. Required number of submittals (number of sets) shall be as specified in Section 
01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD. 

1.18.4 RECOMMENDED SPARE PARTS LIST 

The Contractor shall furnish a recommended spare parts list containing equipment manufacturers' recommendations 
for five (5) years; two (2) years and one (1) year spare parts stock levels in Afghanistan. Current unit price and 
effective date, lead time, shelf life for each individual part, and total cost of all recommended parts shall be 
furnished. 
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1.18.5 SUPPLEMENTAL SUBMITTALS OF DATA 

After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor shall prepare and 
deliver to the Contracting Officer supplemental technical data as previously described for all changes, modifications, 
revisions and substitutions to equipment and components. For equipment or systems introduced into the contract 
under change order, or modified by change order, supplemental data shall be furnished within forty-five (45) 
calendar days after issuance of the change order. The supplemental data furnished shall be properly prepared and 
identified for insertion into the O&M manuals. 

1.18.6 FRAMED INSTRUCTIONS FOR SYSTEMS 

Approved wiring and control diagrams showing the complete layout of the entire system, including equipment, 
piping, valves and control sequence, framed under glass or in approved laminated plastic, shall be posted, where 
applicable, in all mechanical equipment rooms. In addition, detailed operating instructions explaining safe starting 
and stopping procedures for all systems shall be prepared in typed form along with the inspections required to insure 
normal safe operations. The instructions shall be framed as specified above for the wiring and control diagrams and 
posted beside the diagram. Proposed diagrams, instructions, and other sheets shall be submitted for approval prior to 
posting. Operating instructions shall be posted before acceptance testing of the systems and verified during 
acceptance testing. 

1.18.7 ADDITIONAL SUBMITTALS/RE-SUBMITTALS 

The Contracting Officer reserves the right to determine whether the above specified information, as furnished by the 
Contractor, is adequate and complete and to require such additional submittals by the Contractor as necessary to 
insure that adequate information has been furnished to provide the satisfactory operation and maintenance of the 
various items of equipment and to fulfill the intent of the specifications. Additional submittals or re-submittals 
supplementing incorrect or incomplete data shall be made within thirty (30) calendar days after receiving notice by 
the Contracting Officer. All costs arising from these resubmissions shall be borne by the Contractor. 

1.19 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE 

1.19.1 GENERAL 

The Contractor shall be responsible for the instruction and training of operating and maintenance personnel as 
specified below and in the Technical Provisions of the specifications. Unless otherwise indicated in the Technical 
Provisions, operating and maintenance instructions shall be given for a minimum period as follows: 

Title        Duration of Training 

Mechanical Systems      10 Days 

Electrical Systems      10 Days 

1.19.2 OPERATION AND MAINTENANCE TRAINING 

The Contractor shall provide competent instructors for training of personnel designated by the Contracting Officer to 
operate mechanical and electrical building systems and equipment, perform the required preventive maintenance to 
minimize breakdown, and to perform necessary repairs when malfunction or breakdown of equipment occurs. Such 
training shall consist of classroom and on-the-equipment training for the period specified, which shall be completed 
prior to acceptance of a system or equipment, as applicable. The instructor(s) shall have no other duties during the 
period of training. Classroom instruction shall not exceed fifty percent (50%) of the total training time, with the 
balance devoted to on-the-equipment demonstration and familiarization. Emphasis will be given to both electrical 
and mechanical features, in accordance with approved training plans. 

1.19.3 ARRANGEMENTS 

The training shall be for not less than the periods of time specified, five (5) days per week, and eight (8) hours per 
day, subject to review and approval by the Contracting Officer. Each individual training session shall be presented 
one time only, shall be video taped in a television system compatible with the local area, and be scheduled in a 
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manner acceptable to the Contracting Officer. At the completion of training, the videotapes shall become the 
property of the Government. In addition to the Contractor's requirements to video tape each training section, the 
Government reserves the right to record, in any manner, the subject training material, or training sessions given by 
the Contractor, without additional cost to the Government. 

Recordings obtained will be used in future training by the Government. The operating and maintenance manual data, 
as specified to be furnished in these Special Clauses, shall be used as the base material for training. 

1.19.4 SCHEDULING 

The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, scheduling, and 
coordination of training, to maximize effectiveness of the training program for available operating and maintenance 
personnel. The Contractor shall initiate and make arrangements for such contact within thirty (30) calendar days 
after receipt of notification of award of contract; and shall include all significant times in scheduling and completing 
training in his PROJECT SCHEDULE. The Contractor shall provide a draft outline of training outline in sufficient 
detail to provide a broad indication of the type of scope of training to be given. It shall include but not be limited to; 
(a) a list of subjects to be presented; (b) estimated amounts of classroom and on-the-equipment instruction for each 
subject; (c) a list of minimum qualifications for instructors; and (d) discussions concerning the types and amounts of 
visual aids, reference materials, tools and test equipment, mock-up and other training materials that will be 
employed during training. 

1.19.5 PRELIMINARY PLAN 

The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the Contracting Officer 
for review and approval not later than 60 calendar days after award of this contract. The plan will be reviewed and 
coordinated with the content of the O&M manuals. 

1.19.6 PLAN 

The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting Officer for approval 
not later than ninety (90) calendar days prior to start of any training. The plan shall include the following; (a) a 
weekly outline showing overall form and design of training presentation; (b) a day-by-day schedule showing time 
intervals, the major and subordinate subjects to be covered in each, the name of the instructor(s) and qualification 
summary of each, and identification of related handouts; (c) summary of the number of hours of classroom and on-
the-equipment training; (d) a list of reference materials to be provided by the Contractor to the trainees; and (e) a list 
and description of the training materials to be used, such as text, visual aids, mock-up, tools, etc. The Contractor 
shall be responsible for furnishing all training materials except the following: The Government will provide space, 
chairs, and tables for classroom training, and three (3) sets of the five (5) sets of O&M Manuals required by the 
Contractor per Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the specifications. Provision 
of these manuals is solely for reference purposes, and in no way relieves the Contractor from providing all 
instruction and materials necessary for training personnel designated by the Government. All costs for resubmission 
of training plans, training materials, etc., as requested by the Contracting Officer shall be borne by the Contractor.  
Re-submittals shall be made within twenty (20) days of notice from the Contracting Officer. 

1.19.7 ATTENDANCE ROSTER/TAC FORM 356 

The Contractor shall develop an attendance roster or a similar document indicating each student’s attendance, prior 
to the start of each class, subject and/or topic. This includes both "Hands-On" and classroom training. It is strongly 
recommended that each student trained be required to sign this document at the beginning of each class day for each 
and every class, subject and/or topic taught on that day. The Contractor's failure to have student attendance verified 
in writing may be cause for the Government to order the Contractor to repeat schooling where evidence of 
attendance cannot be verified. No part of the time lost due to such repeat instruction shall be made the subject of 
claim for extension of time or for excess costs or damage by the Contractor. Within ten (10) working days after 
completion of Operation and Maintenance Training conducted in accordance with this clause and/or applicable 
Technical Provision section, the Contractor shall complete and submit TAC Form 356 "Operation and Maintenance 
Training Validation Certificate". The attendance roster shall be included as an attachment to TAC Form 356. 
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1.20 CONTRACTOR FURNISHED EQUIPMENT LISTS 

The Contractor shall furnish a list of all items, other than integral construction type items, furnished under the 
contract. Items such as furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall fall under this 
category. The Contractor's list shall describe the item; give the unit price and total quantities of each. Model and 
serial numbers for equipment shall be provided when applicable. The Contractor shall keep an up-to-date register of 
all covered items and make this information available to the Contracting Officer at all times. Prior to acceptance, the 
Contractor shall submit the complete register to the Contracting Officer. 

1.21 TIME EXTENSIONS 

1.21.1 GENERAL 

This provision specifies the procedure for determination of time extensions for unusually severe weather in 
accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. 
The listing below defines the anticipated monthly unusually severe weather for the contract period and is based on 
National Oceanic and Atmospheric Administration (NOAA) or similar data for the geographic location of the 
project. The schedule of anticipated unusually severe weather will constitute the baseline for determining monthly 
weather time evaluations. Upon award of this contract and continuing throughout the contract each month, actual 
unusually severe weather days will be recorded on a calendar day basis (including weekends and holidays) and 
compared to the monthly anticipated unusually severe weather in the schedule below. The term "actual unusually 
severe weather days" shall include days actually impacted by unusually severe weather.  The Contractor's schedule 
must reflect the anticipated unusually severe weather days on all weather dependent activities.  

 

Nimroz Province - Zaranj 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

   13 6 1 1 0 0 0 0 0 1 4 9 35 

 

 

1.21.2 WEATHER DELAYS 

The number of actual unusually severe weather days shall be calculated chronologically from the first to the last day 
in each month. Unusually severe weather days must prevent work for fifty percent (50%) or more of the Contractor's 
workday and delay work critical to the timely completion of the project. If the number of actual unusually severe 
weather days exceeds the number of days anticipated in the paragraph above, the Contracting Officer will determine 
whether the Contractor is entitled to a time extension. The Contracting Officer will convert any qualifying delays to 
calendar days and issue a modification in accordance with the Contract Clause 52.249-10 entitled DEFAULT 
(FIXED-PRICE CONSTRUCTION) APR 1984. 

1.21.3 OTHER DELAYS 

Construction delays due to full or partial base closures due to incidents such as demonstrations, civil unrest and 
outright attacks will be examined on an individual basis for consideration of time extensions. 

1.22 STANDARDIZATION 

Where two or more items of the same type or class of product, system or equipment furnished in this project are 
required, the units shall be products of the same manufacturer and shall be interchangeable when of the same size, 
capacity, performance characteristics, and rating. The only exception to this requirement is where the items are 
interchangeable due to conformance with industry standards (valves, fittings, etc.); they need not be by the same 
manufacturer. This requirement applies to all manufactured items in the project that normally require repair or 
replacement during the life of the equipment. 
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1.23 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 

The laws of Host Country may prohibit access to certain areas of the country that are under military control. The 
Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts of equipment, dates and 
length of time required at the site, and the purpose of entering the host country. It is understood that areas to which 
rights of entry are provided by the Host Government are to be used only for work carried out under the contract and 
no destruction or damages shall be caused, except through normal usage, without concurrence of the Host 
Government. 

1.23.1 CONTRACTOR'S RESPONSIBILITIES 

The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and assume the 
risk, as normally encountered by Contractors. The Contractor shall be responsible for determining the effect of the 
following on his own cost of performance of the contract and for including sufficient amount in the contract price:  

a. Official language and type of accounts required to satisfy the officials of the Local Government. 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any special 

requirements of the Host Government, including those required by local Labor Offices, which the Contractor 
may have to fulfill before an application for a regular block of visas will be accepted. 

c. Passports, health and immunization certificates, and quarantine clearance. 
d. Compliance with local labor and insurance laws, including payment of employer's share of contribution, 

collecting balance from employee and paying into insurance funds. 
e. Strikes, demonstrations and work stoppage. 
f. Collection through withholding and payment to local Government, of any Host Country income tax on 

employees subject to tax. 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor, to 

receive payments and to remove such funds from the country. 
h. Operating under local laws, practices, customs and controls, and with local unions, in connection with hiring 

and firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day of rest, legal 
notice or pay in lieu thereof for dismissal of employees, slowdown and curtailed schedules during religious 
holidays and ratio of local labor employed in comparison to others. 

i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts. 
j. Compliance with workmen's compensation laws and contributions into funds.  Provisions of necessary medical 

service for Contractor employees. 
k. Special license required by the local Government for setting up and operating any manufacturing plant in the 

Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc. 
l. Sales within the host country of Contractor-owned materials, and equipment. 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
n. Identification and/or registration with local police of imported personnel. 
o. Stamp tax on documents, payments and payrolls. 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not limited to, local 

purchase requirements. 

1.24 EMPLOYEE ACCESS TO PROJECT SITE 

1.24.1 EMPLOYEE IDENTIFICATION 

The Contractor shall be responsible for furnishing to each employee and for requiring each employee engaged on the 
work, to display identification as approved and directed by the Contracting Officer. Prescribed identification shall 
immediately be delivered to the Contracting Officer for cancellation upon release of any employee. When required, 
the Contractor shall obtain and provide fingerprints of persons employed on the project. Contractor and 
subcontractor personnel shall wear identifying markings on hard hats clearly identifying the company for whom the 
employee works. 
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1.24.1.1 PREPARATION OF IDENTIFICATION BADGES 

The Contractor shall be required to prepare a written application inclusive color photographs and provide all 
materials and labor necessary to prepare an identification badge, laminated in plastic, containing the employee's 
name, badge number, color photo, height and weight, the name of the Contractor's organization and for requiring 
each employee engaged on the work to display this identification as directed by the Contracting Officer. The 
Contractor shall submit each application and draft badge through the Contracting Officer to the Base Security 
Office. A minimum of thirty-five workdays shall be allowed for Government review and certification of badges. The 
Base Security Office will certify each draft badge by signature, stamp, seal or any combination thereof. Upon 
certification by the Base Security Office, the badges will be returned to the Contractor for final preparation, 
lamination, and issuance. Badges shall not be taken out of country during periods of travel or absence. During such 
periods, the Contractor may be permitted to issue temporary identification badges. 

1.24.1.2 EMPLOYEE BACKGROUND AND HISTORICAL INFORMATION 

The Contractor shall be required to prepare and maintain personal background and historical information forms on 
each employee. These forms may be reviewed by the Base Security Office. The required information shall include 
but not necessarily be limited to the following: 

a. Full name. 
b. Place and date of birth. 
c. Three (3) current color photographs. 
d. Copy of Citizenship/Nationality identification. 
e. Copy of Passport. 
f. Copy of drivers license. 
g. Police Background Check. 
h. Work History. 
i. Personal background information. 
j. Copy of Work Permit and/or Visa. 
k. Permanent home of record and in-country address. 
l. Other information mandated by local law, the Base Security Regulations or that may be required to coordinate 

and process the necessary documentation with the government offices responsible for the approval.  
m. Registration, insurance company, policy number and expiration date for each vehicle. 

1.24.2 IDENTIFICATION OF CONTRACTOR VEHICLES  

The Contractor shall be responsible for requiring each vehicle engaged in the work to display permanent vehicular 
identification as approved and directed by the Contracting Officer. If acceptable to the Base Security Office and 
approved by the Contracting Officer, the Contractor may institute a system of non-permanent temporary 
identification for one-time delivery and transit vehicles. Each Contractor vehicle, machine, piece of equipment, or 
towed trailers, shall show the Contractor's name such that it is clearly visible on both front doors of the vehicle and 
both sides of a towed trailer. A valid license plate shall be displayed at all times. Contractor vehicles operated on 
Government property shall be maintained in a good state of repair, shall be insured, and shall be registered in 
accordance with Afghan Law. 

1.24.3 SECURITY PLAN 

The Contractor shall submit to the Contracting Officer a security plan as required in Contract Section 01040. 

1.25 RADIO TRANSMITTER RESTRICTIONS 

To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use radio-transmitting 
equipment without prior approval of the Contracting Officer. 
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1.26 PUBLIC RELEASE OF INFORMATION 

1.26.1 PROHIBITION 

There shall be no public release of information or photographs concerning any aspect of the materials or services 
relating to this bid, contract, purchase order, or other documents resulting there from without the prior written 
approval of the Contracting Officer. 

1.26.2 SUBCONTRACT AND PURCHASE ORDERS 

The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract agreements issued 
under this contract. 

1.27 ATTACHMENTS 

TAC FORM 61 - Accident Prevention Program Hazard Analysis 

TAC FORM 356 - Operation and Maintenance Training Validation Certificate 

2 LOCAL CLAUSES 

2.1 APPLICATION OF US CRIMINAL JURISDICTION 

Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working under this contract, and 
to require all of its subcontractors to provide their personnel, with written notification that - with the exception of 
nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor and subcontractor personnel, and 
the dependents of contractor and subcontractor personnel who are residing with such personnel, may be subject to 
US criminal jurisdiction as provided for in the Military Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see 
Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of the notice shall be furnished to the contracting officer upon 
award of the contract, along with a certification by an authorized company representative attesting to the provision 
of the notification to contractor personnel.  

2.2 ATTACKS FROM HOSTILE ENTITIES 

This contract is firm fixed-price.  Costs incurred in the performance of project execution that arise from the attacks 
of hostile entities, such as costs arising from damage to or destruction of contractor equipment and facilities, and 
damage to or destruction of the project prior to Government acceptance, are the sole responsibility of the contractor.  
The Government makes no guarantee to provide the contractor with security, and bears no obligation to reimburse 
the contractor for costs arising from the attacks of hostile entities.  When appropriate, the Contracting Officer may 
provide the contractor with an equitable adjustment with respect to time – but not cost – in accordance with clause 
52.249-10; see 52.249-10(b)(1)(i) and (2). 

2.3 INSTALLATION ACCESS AND BADGING 

This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable of and to abide by any 
and all applicable installation access procedures and requirements, to include any and all badging procedures and 
requirements that may be necessary for contractor access to the project site.  Such procedures and requirements may 
change over the course of contract performance; it is the responsibility of the contractor to plan accordingly in order 
to meet its existing obligations under this contract.  The US Army Corps of Engineers, Afghanistan Engineer 
District, neither controls nor is responsible for any such installation access procedures, requirements or changes 
thereto.   

2.4 CUSTOMS CLEARANCE 

Reference clauses are 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the responsibility of the 
contractor to be knowledgeable of and to abide by any and all applicable customs clearance procedures and 
requirements that may be necessary for the transportation of supplies and equipment into Afghanistan.  Such 
procedures and requirements may change over the course of contract performance; it is the responsibility of the 
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contractor to plan accordingly in order to meet its existing obligations under this contract.  The US Army Corps of 
Engineers, Afghanistan Engineer District, neither controls nor is responsible for any such customs clearance 
procedures, requirements or changes thereto. 

2.5 TRAVEL WARNINGS 

The contractor shall provide all personnel working under this contract, and shall require subcontractors to provide 
their personnel, with a written notification advising such personnel to be aware of US State Department Travel 
Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event they wish to consider bringing 
their dependants into Afghanistan.  A copy of the notice shall be furnished to the contracting officer upon award 
of the contract, along with a certification by an authorized company representative attesting to the provision of the 
notification to contractor personnel.  At no time, subject to the written approval of the contracting officer, may the 
contractor allow such dependants, or any other unauthorized individuals, to be present on the project site grounds, 
whether in transit or otherwise.  

2.6 DRUG-FREE WORKFORCE 

Documentation of the contractor’s drug-free workforce program as required by clause 252.223-7004(b) shall be 
furnished to the contracting officer upon award of the contract. 

2.7 COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, FORCED LABOR 

A copy of the employee notification statement as required by clause 252.222-7006(d) shall be furnished to the 
contracting officer upon award of the contract, along with a certification by an authorized company representative 
attesting to the provision of the notification to contractor personnel. 

-- END OF SECTION -- 
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SECTION 01312 
QUALITY CONTROL SYSTEM (QCS) 

1. GENERAL 

1.1 GENERAL 

The Government will use the Resident Management System for Windows (RMS) to assist in its monitoring and 
administration of this contract. The Contractor shall use the Government-furnished Construction Contractor Module 
of RMS, referred to as QCS, to record, maintain, and submit various information throughout the contract period.  
The Contractor module, user manuals, updates, and training information can be downloaded from the RMS web site:  
the Contractor can obtain the current address from the Government.  This joint Government-Contractor use of RMS 
and QCS will facilitate electronic exchange of information and overall management of the contract. QCS provides 
the means for the Contractor to input, track, and electronically share information with the Government in the 
following areas: 

Administration 

Finances 

Quality Control 

Submittal Monitoring 

Scheduling 

Import/Export of Data 

1.1.1 CORRESPONDENCE AND ELECTRONIC COMMUNICATIONS 

For ease and speed of communications, both Government and Contractor will, to the maximum extent feasible, 
exchange correspondence and other documents in electronic format. Correspondence, pay requests and other 
documents comprising the official contract record shall also be provided in paper format, with signatures and dates 
where necessary. Paper documents will govern, in the event of discrepancy with the electronic version. 

1.1.2 OTHER FACTORS 

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  “CONTRACTOR QUALITY 
CONTROL”, "PROJECT SCHEDULE", and Contract Clause, "Payments", which have a direct relationship to the 
reporting to be accomplished through QCS. Also, there is no separate payment for establishing and maintaining the 
QCS database; all costs associated therewith shall be included in the contract pricing for the work. 

1.2 QCS SOFTWARE 

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a network.  Prior to the 
Pre-Construction Conference, the Contractor shall be responsible to download, install and use the latest version of 
the QCS software from the Government's RMS Internet Website.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become available.  It shall be the 
responsibility of the contractor to maintain the QCS software and install updates as they become available. 

1.3 SYSTEM REQUIREMENTS 

The following listed hardware and software is the minimum system configuration that the Contractor shall have to 
run QCS.  No separate payment shall be made for updating or maintaining the necessary hardware configurations 
necessary to run QCS: 

Hardware 

IBM-compatible PC with 1000 MHz Pentium or higher processor 

256+ MB RAM for workstation / 512+ MB RAM for server 

1 GB hard drive disk space for sole use by the QCS system 
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Digital Video Disk (DVD)-Compact Disk (CD) Reader-Writer (RW/ROM) 

Monitor with a resolution of AT LEAST 1024x768, 16bit  colors 

Mouse or other pointing device 

Windows compatible printer. (Laser printer must have 4 MB+ of RAM) 

Connection to the Internet, minimum 56k BPS 

Software 

MS Windows 2000 or higher 

QAS-Word Processing software: MS Word 2000 or newer 

Internet browser supporting HTML 4.0 or higher 

Electronic mail (E-mail) MAPI compatible 

Virus protection software regularly upgraded with all issued manufacturer's updates 

1.4 RELATED INFORMATION 

1.4.1 QCS USER GUIDE 

After contract award, the Contractor shall download instructions for the installation and use of QCS from the 
Government RMS Internet Website; the Contractor can obtain the current address from the Government. In case of 
justifiable difficulties, the Government will provide the Contractor with a CD-ROM containing these instructions. 

1.4.2 CONTRACTOR QUALITY CONTROL (CQC) TRAINING 

The use of QCS will be discussed with the Contractor's QC System Manager during the mandatory CQC Training 
class.  The government will provide QCS training if requested by the contractor. 

1.5 CONTRACT DATABASE 

Prior to the pre-construction conference, the Government shall provide the Contractor with basic contract award data 
to use for QCS. The Government will provide data updates to the Contractor as needed, generally by files attached 
to E-mail or via CD-ROM. These updates will generally consist of submittal reviews, correspondence status, QA 
comments, and other administrative and QA data. 

1.6 DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract in the QCS database throughout the 
duration of the contract.  Data updates to the Government shall be submitted via either E-mail or electronic media 
with printed/file attachments, e.g., daily reports, schedule updates, payment requests. If permitted by the Contracting 
Officer.  The QCS database typically shall include current data on the following items: 

1.6.1 ADMINISTRATION 

1.6.1.1 CONTRACTOR INFORMATION 

The database shall contain the Contractor's name, address, telephone numbers, management staff, and other required 
items. Within 14 calendar days of receipt of QCS software from the Government, the Contractor shall deliver 
Contractor administrative data in electronic format via E-mail. 
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1.6.1.2 SUBCONTRACTOR INFORMATION 

The database shall contain the name, trade, address, phone numbers, and other required information for all 
subcontractors. A subcontractor must be listed separately for each trade to be performed. Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS. Within 14 calendar days of receipt of QCS 
software from the Government, the Contractor shall deliver subcontractor administrative data in electronic format 
via E-mail. 

1.6.1.3 CORRESPONDENCE 

All Contractor correspondence to the Government shall be identified with a serial number. Correspondence initiated 
by the Contractor's site office shall be prefixed with "S". Letters initiated by the Contractor's home (main) office 
shall be prefixed with "H". Letters shall be numbered starting from 0001. (e.g., H-0001 or S-0001).  The 
Government's letters to the Contractor will be prefixed with "C". 

1.6.1.4 EQUIPMENT 

The Contractor's QCS database shall contain a current list of equipment planned for use or being used on the jobsite, 
including the most recent and planned equipment inspection dates. 

1.6.1.5 MANAGEMENT REPORTING 

QCS includes a number of reports that Contractor management can use to track the status of the project. The value 
of these reports is reflective of the quality of the data input, and is maintained in the various sections of QCS. 
Among these reports are: Progress Payment Request worksheet, QA/QC comments, Submittal Register Status, 
Three-Phase Inspection checklists. 

1.6.2 FINANCES 

1.6.2.1 PAY ACTIVITY DATA 

The QCS database shall include a list of pay activities that the Contractor shall develop in conjunction with the 
construction schedule. The sum of all pay activities shall be equal to the total contract amount, including 
modifications. Pay activities shall be grouped by Contract Line Item Number (CLIN), and the sum of the activities 
shall equal the amount of each CLIN. The total of all CLINs equals the Contract Amount. 

1.6.2.2 PAYMENT REQUESTS 

All progress payment requests shall be prepared using QCS. The Contractor shall complete the payment request 
worksheet and include it with the payment request. The work completed under the contract, measured as percent or 
as specific quantities, shall be updated at least monthly. After the update, the Contractor shall generate a payment 
request report using QCS. A signed paper copy of the approved payment request is also required, which shall govern 
in the event of discrepancy with the electronic version. 

1.6.3 QUALITY CONTROL (QC) 

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily reports, identify 
and track deficiencies, document progress of work, and support other contractor QC requirements. The Contractor 
shall maintain this data on a daily basis. Entered data will automatically output to the QCS generated daily report. 

1.6.3.1 DAILY CONTRACTOR QUALITY CONTROL (CQC) REPORTS 

QCS includes the means to produce the Daily CQC Report. The Daily CQC Report generated by QCS shall be the 
Contractor's official report. Data from any supplemental reports by the Contractor shall be summarized and 
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consolidated onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be submitted as required by 
specification 01451 “CONTRACTOR QUALITY CONTROL”. 

1.6.3.2 DEFICIENCY TRACKING 

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will be numerically 
tracked using QC punch list items. The Contractor shall maintain a current log of its QC punch list items in the QCS 
database. The Government will log the deficiencies it has identified using its QA punch list items. The 
Government's QA punch list items will be included in its export file to the Contractor. The Contractor shall regularly 
update the correction status of both QC and QA punch list items. 

1.6.3.3 THREE-PHASE CONTROL MEETINGS 

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial control meetings in 
QCS. 

1.6.3.4 ACCIDENT/SAFETY TRACKING. 

The Government will issue safety comments, directions, or guidance whenever safety deficiencies are observed. The 
Government's safety comments will be included in its export file to the Contractor. The Contractor shall regularly 
update the correction status of the safety comments. In addition, the Contractor shall utilize QCS to advise the 
Government of any accidents occurring on the jobsite. This brief supplemental entry is not to be considered as a 
substitute for completion of mandatory reports. 

1.6.3.5 FEATURES OF WORK 

The Contractor shall include a complete list of the features of work in the QCS database. A feature of work may be 
associated with multiple pay activities. However, each pay activity (see subparagraph "Pay Activity Data" of 
paragraph "Finances") will only be linked to a single feature of work. 

1.6.3.6 QC REQUIREMENTS 

The Contractor shall develop and maintain a complete list of QC testing, transferred and installed property, and user 
training requirements in QCS. The Contractor shall update all data on these QC requirements as work progresses, 
and shall promptly provide this information to the Government via QCS. 

1.6.4 SUBMITTAL MANAGEMENT 

The Contractor shall maintain a complete list of all submittals, including completion of all data columns. Dates on 
which submittals are received and returned by the Government will be included in its export file to the Contractor. 
The Contractor shall use QCS to track and transmit all submittals. ENG Form 4025, submittal transmittal form, and 
the submittal register update, ENG Form 4288, shall be produced using QCS. RMS will be used to update, store and 
exchange submittal registers and transmittals, but will not be used for storage of actual submittals. 

1.6.5 SCHEDULE 

The Contractor shall develop a construction schedule consisting of pay activities, in accordance with Specification 
Section Project Schedule. This schedule shall be input and maintained in the QCS database either manually or by 
using the Standard Data Exchange Format (SDEF). The updated schedule data shall be included with each pay 
request submitted by the Contractor. 
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1.6.6 REQUESTS FOR INFORMATION (RFI) 

The Contractor shall use the two-way RFI system contained in QCS for tracking all RFI’s generated during the 
contract.  Hard copies of all RFI’s shall be provided to the government, and will govern in the event of a discrepancy 
between electronic and printed mediums. 

1.6.7 IMPORT/EXPORT OF DATA 

QCS includes the ability to export Contractor data to the Government and to import submittal register and other 
Government-provided data, and schedule data using SDEF. 

1.7 IMPLEMENTATION 

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor shall ensure that 
sufficient resources are available to maintain its QCS database, and to provide the Government with regular database 
updates. QCS shall be an integral part of the Contractor's management of quality control. 

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 

The Government-preferred method for Contractor's submission of updates, payment requests, correspondence and 
other data is by E-mail with file attachment(s). For locations where this is not feasible, the Contracting Officer may 
permit use of computer diskettes or CD-ROM for data transfer. Data on the disks or CDs shall be exported using the 
QCS built-in export function. 

1.9 MONTHLY COORDINATION MEETING 

The Contractor shall update the QCS database each workday. At least monthly, the Contractor shall generate and 
submit an export file to the Government with schedule update and progress payment request. As required in 
Contract Clause "Payments", at least one week prior to submittal, the Contractor shall meet with the Government 
representative to review the planned progress payment data submission for errors and omissions. The Contractor 
shall make all required corrections prior to Government acceptance of the export file and progress payment request. 
Payment requests accompanied by incomplete or incorrect data submittals will be returned. The Government will 
not process progress payments until an acceptable QCS export file is received. 

1.10 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of this 
specification. The Contractor shall take immediate corrective action after receipt of such notice. Such notice, when 
delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of notification. 

-- END OF SECTION -- 
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SECTION 01321 
 

PROJECT SCHEDULE 
 
PART 1 GENERAL 
 
1.1 REFERENCES 
 
The publications listed below form a part of the specification to the extent referenced. The publications are 
referenced in the text by basic designation only. 
 
U.S. ARMY CORPS OF ENGINEERS (USACE) ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems 
 
1.2 QUALIFICATIONS 
 
The Contractor shall designate an authorized representative who shall be responsible for the preparation of 
all required project schedule reports. 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 GENERAL REQUIREMENTS 
 
Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a Project Schedule 
as described below shall be prepared. The scheduling of Construction design and construction shall be the 
responsibility of the Contractor. Contractor management personnel shall actively participate in its 
development. Designers, Subcontractors and suppliers working on the project shall also contribute in 
developing and maintaining an accurate Project Schedule. The approved Project Schedule shall be used to 
measure the progress of the work, to aid in evaluating time extensions, and to provide the basis of all 
progress payments. 
 
3.2 BASIS FOR PAYMENT 
 
The schedule shall be the basis for measuring Contractor progress. Lack of an approved schedule or 
scheduling personnel will result in an inability of the Contracting Officer to evaluate Contractor's progress 
for the purposes of payment. Failure of the Contractor to provide all information, as specified below, shall 
result in the disapproval of the entire Project Schedule submission and the inability of the Contracting 
Officer to evaluate Contractor progress for payment purposes. In the case where Project Schedule revisions 
have been directed by the Contracting Officer and those revisions have not been included in the Project 
Schedule, the Contracting Officer may hold, retain up to the maximum allowed by contract, each payment 
period, until revisions to the Project Schedule have been made. 
 
3.3 PROJECT SCHEDULE 
 
The computer software system utilized by the Contractor to produce the Project Schedule shall be capable 
of providing all requirements of this specification. Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule. Manual methods used to produce any required 
information shall require approval by the Contracting Officer. 
 
3.3.1 Use of the Critical Path Method 
 
The Critical Path Method (CPM) of network calculation shall be used to generate the Project Schedule. The 
Contractor shall provide the Project Schedule in the Precedence Diagram Method (PDM). 
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3.3.2 Level of Detail Required 
 
The Project Schedule shall include an appropriate level of detail. Failure to develop or update the Project 
Schedule or provide data to the Contracting Officer at the appropriate level of detail, as specified by the 
Contracting Officer, shall result in the disapproval of the schedule. The Contracting Officer will use, but is 
not limited to, the following conditions to determine the appropriate level of detail to be used in the Project 
Schedule: 
 
3.3.2.1 Activity Durations 
 
Contractor submissions shall follow the direction of the Contracting Officer regarding reasonable activity 
durations. Reasonable durations are those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement activities' Original Durations 
are greater than 20 days). 
 
3.3.2.2 Design and Permit Activities 
 
Design and permitting activities, including necessary conferences and follow up actions and design 
package submission dates, shall be integrated into the schedule. 
 
3.3.2.3 Procurement Activities 
 
Tasks related to the procurement of long lead materials or equipment shall be included as separate activities 
in the project schedule. Long lead materials and equipment are those materials that have a procurement 
cycle of over 90 days. Examples of procurement process activities include, but are not limited to: 
submittals, approvals, procurement, fabrication, and delivery. 
 
3.3.2.4 Critical Activities 
 
The following activities, as applicable, shall be listed as separate line activities on the Contractor's project 
schedule: 
a. Submission and approval of mechanical/electrical layout drawings. 
b. Submission and approval of O & M manuals. 
c. Submission and approval of as-built drawings. 
d. Submission and approval of 1354 data and installed equipment lists. 
e. Submission and approval of testing and air balance (TAB). 
f. Submission of TAB specialist design review report. 
g. Submission and approval of fire protection specialist. 
h. Submission and approval of testing and balancing of HVAC plus  
     commissioning plans and data. 
i. Air and water balance dates. 
j. HVAC commissioning dates. 
k. Controls testing plan. 
l. Controls testing. 
m. Performance Verification testing. 
n. Other systems testing, if required. 
o. Pre-final inspection. 
p. Correction of punch list from pre-final inspection. 
q. Final inspection. 
 
3.3.2.5 Government Activities 
 
Government and other agency activities that could impact progress shall be shown. These activities include, 
but are not limited to: design reviews, environmental permit approvals by State regulators, inspections, and 
utility tie in. 
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3.3.2.6 Responsibility 
All activities shall be identified in the project schedule by the party responsible to perform the work. 
Responsibility includes, but is not limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task. Activities shall not belong to more than one responsible party. The 
responsible party for each activity shall be identified by the Responsibility Code. 
 
3.3.2.7 Work Areas 
 
All activities shall be identified in the project schedule by the work area in which the activity occurs. 
Activities shall not be allowed to cover more than one work area. The work area of each activity shall be 
identified by the Work Area Code. 
 
3.3.2.8 Modification or Claim Number 
 
Any activity that is added or changed by contract modification or used to justify claimed time shall be 
identified by a mod or claim code that changed the activity. Activities shall not belong to more than one 
modification or claim item. The modification or claim number of each activity shall be identified by the 
Mod or Claim Number. Whenever possible, changes shall be added to the schedule by adding new 
activities. Existing activities shall not normally be changed to reflect modifications. 
 
3.3.2.9 Work Item 
 
All activities shall be identified in the project schedule by the Work Item to which the activity belongs. An 
activity shall not contain work in more than one work item. The work item for each appropriate activity 
shall be identified by the Work Item Code. 
 
3.3.2.10 Phase of Work 
 
All activities shall be identified in the project schedule by the phases of work in which the activity occurs. 
Activities shall not contain work in more than one phase of work. The project phase of each activity shall 
be by the unique Phase of Work Code. 
 
3.3.2.11 Category of Work 
 
All Activities shall be identified in the project schedule according to the category of work which best 
describes the activity. Category of work refers, but is not limited, to the procurement chain of activities 
including such items as designs, design package submissions design reviews, review conferences, permits, 
submittals, approvals, procurement, fabrication, delivery, installation, start-up, and testing. The category of 
work for each activity shall be identified by the Category of Work Code. 
 
3.3.2.12 Feature of Work 
 
All activities shall be identified in the project schedule according to the feature of work to which the 
activity belongs. Feature of work refers, but is not limited to, a work breakdown structure for the project. 
The feature of work for each activity shall be identified by the Feature of Work Code. 
 
3.3.3 Scheduled Project Completion 
 
The schedule interval shall extend from award of contract to the contract completion date. 
 
3.3.3.1 Project Start Date 
 
The schedule shall start no earlier than the date on which award of contract was acknowledged. The 
Contractor shall include as the first activity in the project schedule an activity called "Start Project". The 
"Start Project" activity shall have an "ES" constraint date equal to the date that the award of task order was 
acknowledged, and a zero day duration. 
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3.3.3.2 Constraint of Last Activity 
 
Completion of the last activity in the schedule shall be constrained by the contract completion date. 
Calculation on project updates shall be such that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float on the critical path. The Contractor 
shall include as the last activity in the project schedule an activity called "End Project". The "End Project" 
activity shall have an "LF" constraint date equal to the completion date for the project, and a zero day 
duration. 
 
3.3.3.3 Early Project Completion  
 
In the event the project schedule shows completion of the project prior to the contract completion date, the 
Contractor shall identify those activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion. Contractor shall specifically address 
each of the activities noted in the narrative report at every project schedule update period to assist the 
Contracting Officer in evaluating the Contractor's ability to actually complete prior to the contract period. 
 
3.3.4 Interim Completion Dates 
 
Contractually specified interim completion dates shall also be constrained to show negative float if the 
early finish date of the last activity in that phase falls after the interim completion date. 
 
3.3.4.1 Start Phase 
 
The Contractor shall include as the first activity for a project phase an activity called "Start Phase X" where 
"X" refers to the phase of work. The "Start Phase X" activity shall have an "ES" constraint date equal to the 
date on which the award of task order was acknowledged, and a zero day duration. 
 
3.3.4.2 End Phase 
 
The Contractor shall include as the last activity in a project phase an activity called "End Phase X" where 
"X" refers to the phase of work. The "End Phase X" activity shall have an "LF" constraint date equal to the 
completion date for the project, and a zero day duration. 
 
3.3.4.3 Phase X  
 
The Contractor shall include a hammock type activity for each project phase called "Phase X" where "X" 
refers to the phase of work. The "Phase X" activity shall be logically tied to the earliest and latest activities 
in the phase. 
 
3.3.5 Default Progress Data Disallowed 
 
Actual Start and Finish dates shall not be automatically updated by default mechanisms that may be 
included in CPM scheduling software systems. Actual Start and Finish dates on the CPM schedule shall 
match those dates provided from Contractor Quality Control Reports. Failure of the Contractor to document 
the Actual Start and Finish dates on the Daily Quality Control report for every in-progress or completed 
activity, and failure to ensure that the data contained on the Daily Quality Control reports is the sole basis 
for schedule updating shall result in the disapproval of the Contractor's schedule and the inability of the 
Contracting Officer to evaluate Contractor progress for payment purposes. Updating of the percent 
complete and the remaining duration of any activity shall be independent functions. Program features 
which calculate one of these parameters from the other shall be disabled. 
 
3.3.6 Out-of-Sequence Progress 
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Activities that have posted progress without all preceding logic being satisfied (Out-of-Sequence Progress) 
will be allowed only on a case-by-case approval of the Contracting Officer. The Contractor shall propose 
logic corrections to eliminate all out of sequence progress or justify not changing the sequencing for 
approval prior to submitting an updated project schedule. 
 
3.3.7 Negative Lags 
 
Lag durations contained in the project schedule shall not have a negative value. 
 
3.4 PROJECT SCHEDULE SUBMISSIONS 
 
The Contractor shall provide the submissions as described below. The data disk, reports, and network 
diagrams required for each submission are contained in paragraph SUBMISSION REQUIREMENTS. 
 
3.4.1 Initial Project Schedule Submission 
 
The Initial Project Schedule shall be submitted for approval within 30 calendar days after award of 
contract. The schedule shall provide a reasonable sequence of activities which represent work through the 
entire project and shall be at a reasonable level of detail.  The baseline schedule shall be reviewed and 
deemed acceptable prior to the contractor entering (manually or electronically via SDEF file) in QCS. 
 
3.4.2 Periodic Schedule Updates 
 
Based on the result of progress meetings, specified in "Periodic Progress Meetings," the Contractor shall 
submit periodic schedule updates. These submissions shall enable the Contracting Officer to assess 
Contractor's progress. If the Contractor fails or refuses to furnish the information and project schedule data, 
which in the judgment of the Contracting Officer or authorized representative is necessary for verifying the 
Contractor's progress, the Contractor shall be deemed not to have provided an estimate upon which 
progress payment may be made. 
 
3.4.3 Standard Activity Coding Dictionary 
 
The Contractor shall use the activity coding structure defined in the Standard Data Exchange Format 
(SDEF) in ER 1-1-11, Appendix A. This exact structure is mandatory, even if some fields are not used. 
 
3.5 SUBMISSION REQUIREMENTS 
 
The following items shall be submitted by the Contractor for the preliminary submission, initial 
submission, and every periodic project schedule update throughout the life of the project: 
 
3.5.1 Data Disks 
 
Two (2) Data Compact Disks containing the project schedule shall be provided. Data on the disks shall 
adhere to the SDEF format specified in ER 1-1-11, Appendix A. 
 
3.5.1.1 File Medium 
 
Required data shall be submitted on Compact Disk, formatted to hold 700 MB of data, under the MS-DOS 
Version 5. or 6.x, unless otherwise approved by the Contracting Officer. 
 
3.5.1.2 Disk Label 
 
A permanent exterior label shall be affixed to each disk submitted. The label shall indicate the type of 
schedule (Preliminary, Initial, Update, or Change), full contract number, project name, project location, 
data date, name and telephone number of person responsible for the schedule, and the MSDOS version 
used to format the disk. 
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3.5.1.3 File Name 
 
Each file submitted shall have a name related to either the schedule data date, project name, or contract 
number. The Contractor shall develop a naming convention that will ensure that the names of the files 
submitted are unique. The Contractor shall submit the file naming convention to the Contracting Officer for 
approval. 
 
3.5.2 Narrative Report 
 
A Narrative Report shall be provided with the preliminary, initial, and each update of the project schedule. 
This report shall be provided as the basis of the Contractor's progress payment request. The Narrative 
Report shall include: a description of activities along the 2 most critical paths, a description of current and 
anticipated problem areas or delaying factors and their impact, and an explanation of corrective actions 
taken or required to be taken. The narrative report is expected to relay to the Government, the Contractor's 
thorough analysis of the schedule output and its plans to compensate for any problems, either current or 
potential, which are revealed through that analysis. 
 
3.5.3 Approved Changes Verification 
 
Only project schedule changes that have been previously approved by the Contracting Officer shall be 
included in the schedule submission. The Narrative Report shall specifically reference, on an activity by 
activity basis, all changes made since the previous period and relate each change to documented, approved 
schedule changes. 
 
3.5.4 Schedule Reports 
 
The format for each activity for the schedule reports listed below shall contain: Activity Numbers, Activity 
Description, Original Duration, Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float. Actual Start and Actual Finish Dates shall be printed for those activities in 
progress or completed. 
 
3.5.4.1 Activity Report 
 
A list of all activities sorted according to activity number. 
 
3.5.4.2 Logic Report 
 
A Logic Report is a list of Preceding and Succeeding activities for every activity in ascending order by 
activity number. Preceding and succeeding activities shall include all information listed above in paragraph 
Schedule Reports. A blank line shall be left between each activity grouping. 
 
3.5.4.3 Total Float Report 
 
A list of all incomplete activities sorted in ascending order of total float. Activities which have the same 
amount of total float shall be listed in ascending order of Early Start Dates. Completed activities shall not 
be shown on this report. 
 
3.5.4.4 Earnings Report 
 
An Earnings Report is a compilation of the Contractor's Total Earnings on the project from award of 
contract until the most recent Monthly Progress Meeting. This report shall reflect the Earnings of specific 
activities based on the agreements made in the field and approved between the Contractor and Contracting 
Officer at the most recent Monthly Progress Meeting. Provided that the Contractor has provided a complete 
schedule update, this report shall serve as the basis of determining Contractor Payment. Activities shall be 
grouped by work item and sorted by activity numbers. This report shall: sum all activities in a work item 
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and provide a work item percent; and complete and sum all work items to provide a total project percent 
complete. The printed report shall contain, for each activity: the Activity Number, Activity Description, 
Original Budgeted Amount, Total Quantity, Quantity to Date, Percent Complete (based on cost), and 
Earnings to Date. 
 
3.5.5 Network Diagram 
 
The network diagram shall be required on the initial schedule submission and on monthly schedule update 
submissions. The network diagram shall depict and display the order and interdependence of activities and 
the sequence in which the work is to be accomplished. The Contracting Officer will use, but is not limited 
to, the following conditions to review compliance with this paragraph: 
 
3.5.5.1 Continuous Flow 
 
Diagrams shall show a continuous flow from left to right with no arrows from right to left. The activity 
number, description, duration, and estimated earned value shall be shown on the diagram. 
 
3.5.5.2 Project Milestone Dates 
 
Dates shall be shown on the diagram for start of project, any contract required interim completion dates, 
and contract completion dates. 
 
3.5.5.3 Critical Path 
 
The critical path shall be clearly shown. 
 
3.5.5.4 Banding 
 
Activities shall be grouped to assist in the understanding of the activity sequence. Typically, this flow will 
group activities by category of work, work area and/or responsibility. 
 
3.5.5.5 S-Curves 
 
Earnings curves showing projected early and late earnings and earnings to date. 
 
3.6 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss payment shall include a monthly onsite meeting or other regular intervals 
mutually agreed to at the preconstruction conference. During this meeting the Contractor shall describe, on 
an activity by activity basis, all proposed revisions and adjustments to the project schedule required to 
reflect the current status of the project. The Contracting Officer will approve activity progress, proposed 
revisions, and adjustments as appropriate. 
 
3.6.1 Meeting Attendance  
 
The Contractor's Project Manager and Scheduler shall attend the regular progress meeting.  
 
3.6.2 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, revisions, and adjustments, 
based on the regular progress meeting, shall be submitted not later than 4 working days after the monthly 
progress meeting. 
 
3.6.3 Progress Meeting Contents 
 



                                                        SECTION 01321 
                                                          8 

Update information, including Actual Start Dates, Actual Finish Dates, Remaining Durations, and Cost-to-
Date shall be subject to the approval of the Contracting Officer. As a minimum, the Contractor shall 
address the following items on an activity by activity basis during each progress meeting. 
 
3.6.3.1 Start and Finish Dates 
 
The Actual Start and Actual Finish date for each activity currently in progress or completed. 
 
3.6.3.2 Time Completion 
 
The estimated Remaining Duration for each activity in-progress. Time-based progress calculations shall be 
based on Remaining Duration for each activity. 
 
3.6.3.3 Cost Completion 
 
The earnings for each activity started. Payment will be based on earnings for each in-progress or completed 
activity. Payment for individual activities will not be made for work that contains quality defects. A portion 
of the overall project amount may be retained based on delays of activities. 
 
3.6.3.4 Logic Changes 
 
All logic changes pertaining to change orders, change orders to be incorporated into the schedule, 
contractor proposed changes in work sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to contract provisions shall be specifically 
identified and discussed. 
 
3.6.3.5 Other Changes 
 
Other changes required due to delays in completion of any activity or group of activities include: 1) delays 
beyond the Contractor's control, such as strikes and unusual weather. 2) delays encountered due to 
submittals, Government Activities, deliveries or work stoppages which make re-planning the work 
necessary. 3) Changes required to correct a schedule which does not represent the actual or planned 
prosecution and progress of the work. 
 
3.7 REQUESTS FOR TIME EXTENSIONS 
 
In the event the Contractor requests an extension of the contract completion date, or any interim milestone 
date, the Contractor shall furnish the following for a determination as to whether or not the Contractor is 
entitled to an extension of time under the provisions of the contract: justification, project schedule data, and 
supporting evidence as the Contracting Officer may deem necessary. Submission of proof of delay, based 
on revised activity logic, duration, and costs (updated to the specific date that the delay occurred) is 
obligatory to any approvals. 
 
3.7.1 Justification of Delay 
 
The project schedule shall clearly display that the Contractor has used, in full, all the float time available 
for the work involved with this request. The Contracting Officer's determination as to the number of 
allowable days of contract extension shall be based upon the project schedule updates in effect for the time 
period in question, and other factual information. Actual delays that are found to be caused by the 
Contractor's own actions, which result in the extension of the schedule, will not be a cause for a time 
extension to the contract completion date. 
 
3.7.2 Submission Requirements 
 
The Contractor shall submit a justification for each request for a change in the contract completion date of 
under 2 weeks based upon the most recent schedule update at the time of the constructive direction issued 
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for the change. Such a request shall be in accordance with the requirements of other appropriate Contract 
Clauses and shall include, as a minimum: 
 
a. A list of affected activities, with their associated project schedule activity number. 
b. A brief explanation of the causes of the change. 
c. An analysis of the overall impact of the changes proposed. 
d. A sub-network of the affected area. 
 
Activities impacted in each justification for change shall be identified by a unique activity code contained 
in the required data file. 
 
3.7.3 Additional Submission Requirements 
 
For any requested time extension of over 2 weeks, the Contracting Officer may request an interim update 
with revised activities for a specific change request. The Contractor shall provide this disk within 4 days of 
the Contracting Officer's request. 
 
3.8 DIRECTED CHANGES 
 
If changes are issued prior to settlement of price and/or time, the Contractor shall submit proposed schedule 
revisions to the Contracting Officer within 2 weeks of this task order being issued. The proposed revisions 
to the schedule will be approved by the Contracting Officer prior to inclusion of those changes within the 
project schedule. If the Contractor fails to submit the proposed revisions, the Contracting Officer may 
furnish the Contractor with suggested revisions to the project schedule. The Contractor shall include these 
revisions in the project schedule until revisions are submitted, and final changes and impacts have been 
negotiated. If the Contractor has any objections to the revisions furnished by the Contracting Officer, the 
Contractor shall advise the Contracting Officer within 2 weeks of receipt of the revisions. Regardless of the 
objections, the Contractor shall continue to update the schedule with the Contracting Officer's revisions 
until a mutual agreement in the revisions is reached. If the Contractor fails to submit alternative revisions 
within 2 weeks of receipt of the Contracting Officer's proposed revisions, the Contractor will be deemed to 
have concurred with the Contracting Officer's proposed revisions. The proposed revisions will then be the 
basis for an equitable adjustment for performance of the work. 
 
3.9 OWNERSHIP OF FLOAT 
 
Float available in the schedule, at any time, shall not be considered for the exclusive use of either the 
Government or the Contractor. 
 
 
 

-- End of Section -- 
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SECTION 01335 
SUBMITTAL PROCEDURES 

1.0 GENERAL 

1.1 REFERENCE 

The publication listed below forms a part of this specification to the extent referenced.  The publication is referenced 
to in the text by basic designation only. 

 NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  

Unified Master Reference List (UMRL) National Institute of Building Sciences 
 1090 Vermont Avenue, NW, Suite 700 
 Washington, DC 20005-4905 
 Email:  nibs@nibs.org 
 FAX:   (202) 289-1092 
 Tele:   (202) 289-7800 

1.2 SUBMITTAL CLASSIFICATION 

Submittals are classified as follows. 

1.2.1 DESIGN SUBMITTALS  

Contractor furnished design submittals are the various design documents which primarily consist of field 
investigations, calculations, design analysis, drawings and specifications.  

In addition, for each design submittal, the contractor shall submit all non-administrative modifications issued for the 
contract as part of the Design Submittal package to enable AES to validate that these modifications have been 
incorporated into this design submittal.   

Design submittals should only address Contract requirements not shown on plans and any specifications 
already furnished to the Contractor as part of this contract.  Plans and specifications furnished to the 
Contractor shall NOT be included as part of any Design Submittal.  The Contractor shall complete all work 
as shown in these furnished drawings without deviation, unless site conditions mandate changes (i.e., larger 
building foundations per geotechnical investigations, etc.).  

The Contractor shall clearly label and date all design submittals to reflect the current design stage and date of 
submission to the Government to avoid confusion between current and previous submittals. The Contractor shall not 
begin construction work until the Government has reviewed and approved the work presented in each Design 
Submittal, including complete resolution of all DrChecks comments, and the Contracting Officer has cleared work 
for construction. Clearance for construction shall not be construed as meaning Government approval. Unless 
otherwise indicated, the risk for the design is the sole responsibility of the Contractor. 

The sole responsibility of ensuring that the design submittals comply with contract documents remains with the 
Contractor, in accordance with this section of the contract. The Government retains the right to comment on the 
design at any design stage, and the lack of Government comments at a given review cannot be used as a basis for the 
Contractor to fail to address the Government's comments on subsequent reviews, regardless of design stage. 
Furthermore, approval of incomplete designs will not relieve the Contractor of the responsibility for any error which 
may exist, and which may require rework or other appropriate adjustment to the contract terms, as determined at the 
sole discretion of the Government. It is the sole responsibility of the Contractor to ensure that submittals do or do 
not comply with the contract documents. Government review, clearance for construction, or approval by the 
Contracting Officer shall not relieve the Contractor from responsibility for any errors or omissions in such drawings, 
nor from responsibility for complying with the requirements of this contract. Government review, clearance for 
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construction, or approval of post design construction submittals shall not be construed as a complete check, but will 
indicate only that the general method of construction, materials, detailing and other information are satisfactory. 
 

As a minimum, design submittals shall be submitted at the following intervals: 

 Preliminary design reports – 10% 

General Design review - 65% 

Final Design review - 99% 

Cleared For Construction review - 100% 

1.2.1.1 PRELIMINARY DESIGN REPORTS – (10%) 

The review of this submittal is primarily to ensure that the Contractor has at a minimum developed the test well and 
completed the sub-surface investigation.  Failure to do so at the satisfaction of the Government shall constitute 
grounds for withholding of all progress payments. 

Geotechnical Report, indicating appropriate information for various site characteristics, soil parameters as 
determined by certified lab tests, allowable soil bearing capacities, correlation with foundation design parameters, 
and any changes in foundation design of structures furnished in the Contract; estimated settlement for building 
foundation loads; and all other project feature changes due to the Geotechnical Report conclusions.  

Results of the site topographic survey which shall include highlighting of significant features (wadis, adjacent 
properties and structures, roads, etc.) to provide a detailed, overall understanding of the project site and surrounding 
area; demolition plan for existing site features;  

Master planning elements of the site plan to include all facilities, roads, general utilities and force protection 
measures. 

1.2.1.2 GENERAL DESIGN (65%) 

It is crucial that the submittal is complete and includes all components noted below and any other pertinent 
information not listed which the Contractor requires to enable construction to begin as soon as possible.  As a 
minimum, for each Contract project location the submittal shall contain: 

Results of the site topographic survey which shall include highlighting of significant features (wadis, adjacent 
properties and structures, roads, etc.) to provide a detailed, overall understanding of the project site and surrounding 
area; demolition plan for existing site features; complete grading and drainage plan with existing grades, proposed 
grades, and building finished floor elevations based on Contract technical requirements; Geotechnical Report;  

Any necessary adaptations of the Concept Plan and detailed design drawings furnished with this Contract that might 
be required due to actual site constraints, to include: water supply/storage location and distribution layout plan; 
wastewater collection or treatment location and tie-in to all required buildings; electrical generation and distribution 
plan; connection of existing roads with ECP location(s); and any other changes required due to adjacent property or 
existing topography.  As noted in Paragraph 1.2.1, this would also include proposed changes to the detailed 
drawings if, and only if, site conditions mandate revisions. 

Septic Tank drawings and details (if required by Section 01010 of the SOW or not provided as part of this contract), 
showing tank depth and sizing based on expected sanitary load, and all connecting piping, with dimensions. 

Complete design analysis, plans and specifications for any contract feature(s) not already provided in the Contract 
that the Contractor would like Partial Clearance for Construction on once the Design Submittal has been approved, 
including project components with long ordering, fabrication and delivery times. 
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Outline of Construction Specification Sections to be used for other work yet to be submitted at the 99% Final Design 
Review submittal, and those Specification items requiring Government Approval (GA), unless 100% Technical 
Specifications were provided with the Contract. 

Preliminary drawing and details of any grease interceptors and oil-water separators required.  Grease interceptors 
should either be gravity or hydro-mechanical types.  Drawings would show sizing, depth, and all connecting piping.  
Design analysis shall include calculations for sizing both the interceptor/separator and connecting piping.  

Preliminary cross sections of roads and sidewalks, showing all essential dimensions, materials, layers, and proposed 
fore and back slopes of adjacent drainage features. 

All preliminary sketches of site storm drainage structures, including calculations in the design analysis for sizing and 
sloping of pipe runs and ditches.  Provide cross sections of drainage structures such as ditches and culverts. 

Draft Design Analysis for the design-build facilities. 

Design drawings of the design build facilities to include floor plans, elevations, life safety plans, sections, finish and 
hardware schedules, plumbing and HVAC, electrical and communications. 

1.2.1.3 FINAL DESIGN REVIEW (99%):  

The review of this submittal is primarily to insure that the contract documents and design analysis are proceeding in 
a timely manner and that the Contract requirements and design criteria are being correctly understood and adhered 
to.  The submittal shall consist of the following: 

Draft Construction Specifications complete - all anticipated sections, edited to include only applicable requirements, 
if not provided as part of the Contract. 

Construction Drawings complete with all 65% comments incorporated.  The Contractor is expected to have 
completed all of his coordination checks and have the drawings in a design complete condition.  The drawings shall 
be finalized at this time including the incorporation of any design review comments generated by all past design 
reviews.  The drawings shall contain all the details necessary to assure a clear understanding of the work throughout 
construction. 

The review of this submittal is primarily to insure that the contract documents and design analysis are complete and 
that the Contract requirements and design criteria are being correctly understood and adhered to.  It is crucial that 
the submittal is complete and includes all components noted below and any other pertinent information not listed 
which the Contractor requires to enable construction to begin as soon as possible. As a minimum, for each Contract 
project location the submittal shall contain: 

Geotechnical Report, indicating appropriate information for various site characteristics, soil parameters as 
determined by certified lab tests, allowable soil bearing capacities, correlation with foundation design parameters, 
and any changes in foundation design of structures furnished in the Contract; estimated settlement for building 
foundation loads; and all other project feature changes due to the Geotechnical Report conclusions.  

Results of the site topographic survey (in accordance with Paragraph 3.9.6.4 through 3.9.6.6 of this Section) which 
shall include highlighting of significant features (wadis, adjacent properties and structures, roads, etc.) to provide a 
detailed, overall understanding of the project site and surrounding area; demolition plan for existing site features; 
complete grading and drainage plan with existing grades, proposed grades, and building finished floor elevations 
based on Contract technical requirements;  

Any necessary adaptations of the Concept Plan and detailed design drawings furnished with this Contract that might 
be required due to actual site constraints, to include: water supply/storage location and distribution layout plan; 
wastewater collection or treatment location and tie-in to all required buildings; electrical generation and distribution 
plan; connection of existing roads with ECP location(s); and any other changes required due to adjacent property or 
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existing topography.  This would also include proposed changes to any furnished detailed drawings if site conditions 
or other requirements mandate revisions. 

Complete drawings and details of any grease interceptors and oil-water separators required.  Grease interceptors 
should either be gravity or hydro-mechanical types.  Drawings would show sizing, depth, and all connecting piping.  
Design analysis shall include calculations for sizing both the interceptor/separator and connecting piping.  

Complete cross sections of roads and sidewalks, showing all essential dimensions, materials, layers, and proposed 
fore and back slopes of adjacent drainage features. 

Complete drawings of site storm drainage structures, including calculations in the design analysis for sizing and 
sloping of pipe runs and ditches.  Provide cross sections of drainage structures such as ditches and culverts. 

The HVAC specialist shall submit the complete HVAC analysis with equipment layout drawings. The HVAC 
analysis shall clearly state and the drawings clearly show the type of systems to be used and how the system will 
satisfy the specified indoor design conditions.  The HVAC heating and cooling load calculations shall be prepared 
using recognized HVAC load analysis programs such as Trane “Trace” or Carrier “HAP”. Psychrometric charts 
showing the air wet bulb and dry bulb temperatures at each section of the heat/cool unit during both design heating 
and cooling operation shall be provided.  

Design Analysis complete. 

Construction Specifications complete - all anticipated sections, edited to include only applicable requirements. 

Construction Drawings complete.  The Contractor is expected to have completed all of his coordination checks and 
have the drawings in a design complete condition.  The drawings shall be finalized at this time.  The drawings shall 
contain all the details necessary to assure a clear understanding of the work throughout construction. 

 

1.2.1.4  “CLEARED FOR CONSTRUCTION” SUBMITTAL (100%): 

The review of this submittal is to insure that the design is in accordance with directions provided the Contractor 
during the design process.  The only effort remaining between the Final Design Review Submittal and the "Cleared 
For Construction" Design Review Submittal is the incorporation of all Government review comments.  The 
Contractor shall submit the following documents for this review: 

Design Analysis, only if changes have occurred since 99% Design Submittal.  The Design Analysis shall contain all 
explanatory material giving the design rationale for any design decisions which would not be obvious to an engineer 
reviewing the Final Drawings and Specifications. 

Geotechnical Report, complete. 

Construction Specifications, complete. 

Construction Drawings, complete.   

Once the design documents have been "Cleared for Construction" by the Contracting Officer, the Contractor shall 
clearly identify each document by annotating it as "Cleared for Construction." 

1.2.2 PARTIAL DESIGN SUBMITTALS 

In the interest of expediting construction, the Contracting Officer may approve partial design submittals, 
procurement of materials and equipment, as well as issue the Notice To Proceed (NTP) for construction of those 
elements of the design which have been cleared for construction.  Such partial notices to proceed shall be solely at 
the discretion of the Contracting Officer.  The Contractor must obtain the approval of the Designer of Record (DOR) 
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and the Government’s concurrence for any Contractor proposed revision to the professionally stamped and sealed 
design reviewed and Cleared for Construction by the Government, before proceeding with the revision.  The 
Government reserves the right to non-concur with any revision to the design, which may impact furniture, 
furnishings, equipment selections or operations decisions that were made, based on the reviewed and cleared for 
construction design.  Any revision to the design, which deviates from the contract requirements (i.e., the RFP and 
the accepted proposal), will require a modification, pursuant to the Changes clause, in addition to Government 
concurrence.  The Government reserves the right to disapprove such a revision.  Unless the Government initiates a 
change to the contract requirements, or the Government determines that the Government furnished design criteria 
are incorrect and must be revised, any Contractor initiated proposed change to the contract requirements, which 
results in additional cost, shall strictly be at the Contractor's expense. The Contractor shall track all approved 
revisions to the reviewed and cleared for construction design and shall incorporate them into the As-Built design 
documentation, in accordance with Section 01780A, CLOSEOUT SUBMITTALS, Paragraphs 1.1 and 1.2, which 
lists all requirements associated with submission of editable CAD format As-Builts required as part of this contract.  
The Designer of Record shall document its professional concurrence on the As-Builts for any revisions by affixing 
its stamp and seal on the drawings and specifications. 

1.2.3 ADHERENCE TO THE STANDARD DESIGNS 

Contractor shall construct standard building designs as indicated.

1.2.4 USE OF DRCHECKS

  Any request to deviate or change the 
standard building designs must be due to changed site conditions ONLY and submitted to the AES Resident Office 
administering the contract.  Contractor shall indicate the changes and provide a narrative justification for the 
changes proposed, but shall not proceed with deviations without written approval. 

SM

1.2.4.1 DRCHECKS

 FOR DESIGN SUBMITTAL COMMENT AND RESPONSE 

SM 

All AED Design Submittal review comments will be documented using the standard design review tool for the U.S. 
Army Corps of Engineers, a web-based application called “DrChecks

WEB LINK 

SM”. The web link to DrChecksSM is: 

https://www.projnet.org/projnet/binKornHome/index.cfm 

1.2.4.2 DRCHECKSSM

Upon notification of award, the contractor shall immediately coordinate with the Chief, Engineering Branch, AED 
to acquire a vendor identification and a brief tutorial on the use of DrChecks

 VENDOR IDENTIFICATION AND TUTORIAL  

SM.  The contractor is responsible for 
providing their own DrChecksSM Administrator within their own design staff personnel to access and accomplish 
actions within DrChecksSM

1.2.4.3 NOTIFICATION OF DRCHECKS

.  

SM 

The Afghanistan Engineer District will complete a review at every Design Submittal stage for conformance with the 
technical requirements of the Contract and document all comments in DrChecks

FILE ACCESS 

SM.  At completion of the review, a 
notification will be issued to the Contractor by the Contracting Officer’s representative that the particular 
DrChecksSM

1.2.4.4 FURTHER CONTRACTOR INFORMATION AFTER DRCHECKS

 file will be opened to the Contractor.  Until this time, the Contractor is not able to view any AED 
comments for that particular Design Submittal. 

SM 

See Paragraph 3.7.4, Government Review, for further procedures and requirements associated with Design 
Submittal reviews. 

REVIEWS 

https://www.projnet.org/projnet/binKornHome/index.cfm�
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1.2.5 CONSTRUCTION SUBMITTALS  

1.2.5.1 CONTRACTOR FURNISHED GOVERNMENT APPROVED CONSTRUCTION 
SUBMITTALS (GA) 

Government approved construction submittals are primarily related to plans (Contractor Quality Control, Accident 
Prevention, Resident Management System, Area Use, etc.), schedules (Project Schedule/Network Analysis), and 
certificates of compliance, reports and records/statements.   

In addition, GA construction submittals are required for the following: 

a. 

TESTING RESULTS: Data will include information on the locations and depths of all viable water supply 
sources at the site(s) involved and a water quantity and water quality analysis for each source from the 
Ministry of Public Health or other certified testing firm. 

CIVIL FEATURES 

b. 

EQUIPMENT SUBMITTALS: Manufacturer's standard catalog data, installation, Operation and 
Maintenance (O&M) manuals and construction details for water wells, water tanks, control valves, pipe 
insulation, water pumps, air handling units, condensers, variable air volume (VAV) boxes.  

MECHANICAL FEATURES 

TESTING RESULTS: For water tanks, water pumps (including instrumentation), water piping, sprinkler 
systems, and oxygen systems, submit six (6) copies of each test containing the following information in 
bound letter-size booklets: 

1) The date the tests were performed.  

2) A list of equipment used, with calibration certifications.  

3) A copy of measurements taken.  

4) The parameters to be verified.  

5) The condition specified for the parameter.  

6) The inspection results, signed, dated, and certified by the installer. The certification shall state that 
required procedures were accomplished, that the procedures were conducted in compliance the plans 
and specifications.  

7) A description of adjustments performed. 

Individual reports shall be provided for storage tank tests, piping tests, system performance tests, high level 
alarm test, and the system leak tests. Drawings shall be folded blue lines, with the title block visible.  

c. 

PRODUCT DATA and SHOP DRAWINGS: generators (and its auxiliaries), load bank, transformers, 
substations, panels/switchboards/motor control centers, lightning protection, receptacles, circuit breakers.  

ELECTRICAL FEATURES 

DESIGN DATA: lightning protection and grounding. 
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TEST DATA: Lightning protection and grounding. 

d. 

PRODUCT DATA/CATALOGUE CUTS/SHOP DRAWINGS/SCHEDULES: Specialty doors and frames 
(fire rated, sound rated, bullet resistant, security, overhead rolling); door hardware; windows; metal roofing 
(including fasteners, flashing, and accessories); building insulation; fire-rated and water-resistant gypsum 
board; and other specialty products (bullet resistant glazing/panels). 

ARCHITECTURAL FEATURES 

 
COLOR BOARD: Architectural finishes 
 
PRODUCT DATA/CATALOGUE CUTS/INSTALLATION INSTRUCTIONS: Exterior Insulation and 
Finish System (EIFS)  
 
SHOP DRAWINGS: Casework/Cabinetry 

1.2.5.2 FOR INFORMATION ONLY CONSTRUCTION SUBMITTALS (FIO) 

All submittals not requiring Designer of Record or Government approval will be for information only.  These 
construction submittals shall be checked, stamped, signed and dated by the Contractor's Quality Control Engineer, 
certifying that such submittal complies with the contract requirements.  All Contractor submittals shall be subject to 
review by the Government at any time during the course of the contract.  Any Contractor submittal found to contain 
errors or omissions shall be resubmitted as one requiring "approval".  No adjustment for time or money will be 
allowed for corrections required as a result of noncompliance with plans or specifications.  Normally submittals For 
Information Only will not be returned.  Approval of the Contracting Officer is not required on FIO submittals.  
These submittals will be used for information purposes.  The Government reserves the right to require the 
Contractor to resubmit any item found not to comply with the contract.  This does not relieve the Contractor from 
the obligation to furnish material conforming to the plans and specifications and will not prevent the Contracting 
Officer from requiring removal and replacement if nonconforming material is incorporated in the work. 

1.2.5.3 VARIATIONS 

After design submittals have been reviewed and cleared for construction by the Contracting Officer, no submittal for 
variation shall be considered by the Government. 

1.2.5.4 ADDITIONAL SHOP DRAWINGS AND SUBMITTALS 

In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request the Contractor 
to provide additional shop drawing and submittal type data subsequent to completion of the design. 

1.2.5.5 INCOMPLETE DESIGN 

The Site-Adapt Contractor shall not use construction submittals as a means to supplant and/or supplement an 
incomplete design effort. 

1.3 SUBMITTAL CERTIFICATION 

The CQC organization shall be responsible for certifying that all submittals and deliverables have been reviewed in 
detail for completeness, are correct, and are in strict conformance with the contract drawings, specifications, and 
reference documents. 
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1.3.1 EFFECTIVE QUALITY CONTROL SYSTEM 

The Contractor is responsible for quality control and shall establish and maintain an effective quality control system 
in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION - 
ALTERNATE I, and SECTION 01451 CONTRACTOR QUALITY CONTROL. 

1.3.1.1 ORGANIZATIONAL RESPONSIBILITY 

The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, and supplier 
operations at any tier, both onsite and offsite.  

1.3.1.2 CQC SYSTEM MANAGER REVIEW AND APPROVAL 

Prior to submittal, all items shall be checked and approved by the Contractor's Quality Control (CQC) System 
Manager. If found to be in strict conformance with the contract requirement, each item shall be stamped, signed, and 
dated by the CQC System Manager. Copies of the CQC organizations review comments indicating action taken shall 
be included within each submittal. 

1.3.1.3 DETERMINATION OF COMPLIANCE 

Each submittal shall be complete and in sufficient detail to allow ready determination of compliance with contract 
requirements by the Contracting Officer.  The contractor shall submit all required documentation with submittals.  
The U.S. Army Corps of Engineer (USACE) will not accept partial submittals. 

1.3.2 RESPONSIBILITY FOR ERRORS OR OMISSIONS 

It is the sole responsibility of the Contractor to ensure that submittals do or do not comply with the contract 
documents.  Government review, clearance for construction, or approval by the Contracting Officer shall not relieve 
the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract. 

1.3.2.1 GOVERNMENT REVIEW 

Government review, clearance for construction, or approval of post design construction submittals shall not be 
construed as a complete check, but will indicate only that the general method of construction, materials, detailing 
and other information are satisfactory. 

1.3.3 SUBSTITUTIONS 

No submittals for the purpose of substituting materials or equipment specified in the contract drawings, 
specifications, and reference documents shall be considered by the Government. 

1.3.4 ADDITIONAL SUBMITTALS 

In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP, the Contracting Officer may 
request submittals in addition to those specified when deemed necessary to adequately describe the work. 

1.3.5 UNTIMELY AND UNACCEPTABLE SUBMITTALS 

If the Contractor fails to submit submittals in a timely fashion, or repetitively submits submittals that are incomplete 
or not in strict conformance with the contract documents, no part of the time lost due to such actions shall be made 
the subject of claim for extension of time or for excess costs or damages by the Contractor. 



Section 01335 

1.3.6 STAMPS 

Stamps shall be used by the Contractor on all design and post design construction submittals to certify that the 
submittal meets contract requirements and shall be similar to the following: 

   Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 

I certify that this submittal accurate, is in strict conformance with all contract requirements, has been thoroughly 
coordinated and cross checked against all other applicable disciplines to prevent the omission of vital information, 
that all conflicts have been resolved, and that repetition has been avoided and, it is complete and in sufficient detail 
to allow ready determination of compliance with contract requirements by the Contracting Officer. 

 

Name of CQC System Manager: _____________ 
Signature of CQC System Manager:   _____________ 
Date:   _____________ 

1.4 ENGLISH LANGUAGE 

All specifications, drawings, design analysis, design calculations, shop drawings, catalog data, materials lists, and 
equipment schedules submitted shall be in the English language.   

1.5 UNITS OF MEASUREMENT 

Design documents shall be prepared in accordance with the guidance offered in SECTION 01415 METRIC 
MEASUREMENTS. 

The metric units used are the International System of Units (SI) developed and maintained by the General 
Conference on Weights and Measures (CGPM); the name International System of Units and the international 
abbreviation SI were adopted by the 11th CGPM in 1960. 

1.5.1 DRAWINGS 

1.5.1.1 SITE LAYOUT 

All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and pipe sizes shall be 
dimensioned in millimeters. 

EXAMPLE:   Masonry openings shall be a U.S. module to suit a standard U.S. door.  The dimensions of the opening 
shall be given in SI units.  Metric dimensions for site plans shall be in meters and fraction thereof.  Dimensions for 
all other drawings shall be in millimeters using hard metric designations (example:  12 meters = 12 000).  Hard 
metric is defined as utilizing standard metric products and the use of measurements in increments of fifty (50) and 
one hundred (100) millimeters. 

1.5.1.2 GEO-REFERENCE 

All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the following:  WGS 
1984 UTM one 41 North.  If the designer is not able to use the stated coordinate system the coordinate system used 
shall be correlated to the stated coordinate system.  A table shall be provided within the site drawing set cross 
referencing the WGS84 system to that utilized.  This is required to allow AES to incorporate the plans into GIS for 
storage, map production, and possible geospatial analysis of the different work sites. 
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1.5.2 DESIGN CALCULATIONS 

Calculations shall be in SI units to meet the requirements of the design.  Quantities on the contract drawings stated 
in SI units shall also be stated in SI units in the design analysis to match the drawings.  

1.5.3 SPECIFICATIONS 

All equipment and products shall be specified according to U.S. standards and described by appropriate units as 
required herein. 

1.6 WITHHOLDING OF PAYMENT FOR SUBMITTALS 

1.6.1 DESIGN SUBMITTALS 

Payment for Design work will not be made in whole or in part until the Government has reviewed and cleared the 
design for construction.  

1.6.2 CONSTRUCTION SUBMITTALS 

Payment for materials incorporated in the work will not be made if required approvals have not been obtained.  In 
event under separate clause of the contract, the Contractor is allowed partial or total invoice payment for materials 
shipped from the Continental United States (CONUS), and/or stored at the site, the Contractor shall with his request 
for such payment, submit copies of approvals (ENG Form 4025) certifying that the materials that are being shipped 
and/or stored have been approved and are in full compliance with the contract technical specifications. 

2.0 PRODUCTS 

2.1 GENERAL 

The following are contract deliverables which expound upon and finalize the design parameters/requirements 
outlined within the contract documents.  They shall be prepared in such a fashion that the Prime Contractor is 
responsible to the Government and not as an internal document between the Prime Contractor and its 
Subcontractors, Vendors, Suppliers, etc. 

2.2 PROJECT NARRATIVE 

The Project Narrative shall be a bound set and shall contain the contract Request For Proposal (RFP) Sections 01010 
and 01015 (and any additional RFP sections that are appropriate).  The RFP Section 01010 and 01015 shall be the 
latest version.  Any subsequent changes to the RFP shall be clearly marked and highlighted with explanation for the 
changes. The Project Narrative shall also contain the general description of the project and a discussion of the design 
approach and design features for the project. 

2.3 DESIGN ANALYSIS 

2.3.1 SUBMITTAL 

Only design analyses associated with the features of this contract design by the Contractor shall be submitted 
for review.  It shall be written in the English language with SI units of measure.  The design analysis is a written 
explanation of the project design which is expanded and revised (updated) as the design progresses.  The design 
analysis shall contain all explanatory material giving the design rationale for any design decisions which would not 
be obvious to an engineer reviewing the final drawings and specifications.   The design analysis contains the criteria 
for, and the history of, the project design, including criteria furnished by the Government, letters, codes, references, 
conference minutes, and pertinent research.  Design calculations, computerized and manual, are included in the 
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design analysis. Narrative descriptions of design solutions are also included.  Written material may be illustrated by 
diagrams and sketches to convey design concepts.  Catalog cuts and manufacturer's data for all equipment items, 
shall be submitted.  Specific requirements for the design analysis, listed by submittal phase, are noted in Paragraph 
1.2.1. 

2.3.2 FORMAT 

Format of design analysis shall closely match the standard format referenced within the RFP. 

2.4 DESIGN CALCULATIONS 

Only calculations associated with the features of this contract designed by the Contractor shall be submitted 
for review, unless site conditions mandate changes to drawings and specifications furnished with this Contract.  All 
design calculations shall be presented such that they are easily understood, correlated with RFP requirements 
(Section 1010 and 1015 criteria; codes; all other applicable or pertinent criteria) and all final conclusions clearly 
documented and summarized.  The Design Submittal must include complete information (Soil Report, percolation 
test results, concrete design strengths, steel material properties, electrical loads, heat gain/loss assumptions, etc.) 
necessary to support all design calculations in order to easily and efficiently verify the accuracy of this information 
and the resulting project components shown in plans and specifications. 

2.4.1 SUBMITTAL 

When design calculations are voluminous, they shall be bound separately from the narrative part of the design 
analysis.  Design calculations will include a title page, table of contents, and be indexed (tabbed) to separate distinct 
parts of the various analysis and design actions being accomplished to support plan drawings submitted.  They shall 
be presented in a clear, consistent and legible format in order to quickly understand the analysis and design 
accomplished.  Presentation shall be such that a person unfamiliar with the project features and associated analysis 
and design can quickly understand the overall design process and procedures, review the information in conjunction 
with the given set of plans and specifications, and verify the suitability of all information submitted. 

All design calculations shall explain the source of loading conditions with assumptions and conclusions explained.  
The analysis and design methods shall also be explained, including assumptions, theories and formulae.  Include 
applicable diagrams that are clearly explained and correlated with related computations, whether computer or hand 
generated.  The design calculations shall include a complete and comprehensive list of the criteria (and date or 
version of the criteria) that the design/analysis will be compared to (codes, Corps of Engineers Engineering 
Regulations, Engineering Manuals, etc.).  Within the separable elements of design calculations, the engineer shall 
cite the specific code or reference paragraph or section as appropriate to indicate conformance to requirements.   

At the beginning of each project component design section, present a summary of all load conditions and 
combinations required per applicable code or Corps of Engineers manual or regulation.  Then clearly identify the 
particular load case governing the design and clearly show how the particular analysis, construction materials to be 
used, and the specific design meet the governing load combination. 

Calculation sheets shall carry the names or initials of the engineer and the checker and the dates of calculations and 
checking.  No portion of the calculations shall be computed and checked by the same person. 

2.4.2 COMPUTER ANALYSIS 

Provide a clear summary of all computer outputs and highlight in the outputs information used in the analysis and 
design accomplished elsewhere in the calculations. 

If a computerized analysis or design program is used (either commercial software packages or unique, designer-
written computer analysis/design tools), the computations shall provide clear reference to the software program and 
version being used and an explanation of the validity of the particular program to the given application (where has 
the program been used before, what input and output does the program provide, is the program a recognized Corps 
of Engineers or industry standard).  If the program is proprietary to the Contractor (not recognized by the Corps of 
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Engineers or industry), the Contractor shall provide a sample hand calculation to verify the results of one set of data 
generated by the computer program.   

State exactly the computation performed by the computer.  Include applicable diagrams, adequately identified.  
Provide all necessary explanations of the computer printout format, symbols, and abbreviations.  Use adequate and 
consistent notation.  Provide sufficient information to permit manual checks of the results. 

Each set of computer printouts shall be preceded by an index and by a description of the computation performed.  If 
several sets of computations are submitted, they shall be accompanied by a general table of contents in addition to 
the individual indices.  

When the computer output is large, it shall be divided into volumes at logical division points.  All final computer 
results used in design shall be separated from the total pages of computer output that might be included in the design 
calculations for ease of review. 

2.5 SPECIFICATIONS 

Specifications for most work associated with this Contract may have been furnished to the Contractor and 
only specifications produced by the Contractor should be submitted for review.  If the Contractor determines 
that features of this contract design by the Contractor require additional specifications, they shall be submitted for 
review and approval. Specifications shall be prepared in accordance with the UFGS (Uniform Facilities Guide 
Specifications) format.  The Contractor-prepared specifications shall include as a minimum, all applicable 
specification sections referenced by the UFGS.  Where the UFGS does not reference a specification section for 
specific work to be performed by this contract, the Site-Adapt Contractor shall be responsible for creating the 
required specification in the UFGS format.   

2.5.1 USE OF UNIFIED FACILITIES GUIDE SPECIFICATIONS (UFGS) 

If additional specifications are deemed necessary by the Contractor, UFGS (Uniform Federal Guide Specifications) 
are required when U.S. products and systems are required or used.  Current UFGS information may be obtained at 
the following location:  http://www.wbdg.org/ccb/browse_org.php?o=70. 

Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored software used to edit 
specifications for government contracts.  The software is available at the following link:  
http://specsintact.ksc.nasa.gov/index.asp. 

2.5.2 QUALITY CONTROL AND TESTING 

Any additional specifications deemed necessary by the Contractor shall include required quality control and further 
indicate all testing to be conducted by the Contractor, its subcontractors, vendors and/or suppliers. 

2.5.3 AMBIGUITIES AND INDEFINITE SPECIFICATIONS 

Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as necessary, where 
appropriate, as directed etc) and language open to interpretation is unacceptable. 

2.5.4 INDUSTRY STANDARDS 

2.5.4.1 U.S. INDUSTRY STANDARDS 

The Specifications shall be based on internationally accepted U.S. industry Standards.   Customarily accepted 
publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which may be located at the 
following URL:  http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 

To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to Unified Master 
Reference List (UMRL) (PDF version). 

http://www.wbdg.org/ccb/browse_org.php?o=70�
http://specsintact.ksc.nasa.gov/index.asp�
http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm�
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Examples of U.S. standards are:  National Fire Protection Association (NFPA), International Building Code (IBC), 
American Concrete Institute (ACI), American Water Works Association (AWWA), ADAAG (ADA Accessibility 
Guidelines) for Buildings and Facilities, etc.  Standards referenced shall be by specific issue; the revision letter, date 
or other specific identification shall be included.  

This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of the Corps of 
Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air Force Civil Engineer Support 
Agency (AFCESA), and the guide specifications of the National Aeronautics and Space Administration (NASA). 
This document is maintained by the National Institute of Building Sciences (NIBS) based on information provided 
by the agencies involved and the standards producing organizations. The listing is current with information available 
to NIBS on the date of this publication.  

Standards referenced in specifications and drawings prepared by the Contractor shall be by specific issue; the 
revision letter, date or other specific identification shall be included. 

2.5.5 AED DESIGN REQUIREMENTS DOCUMENTS 

AED Design Requirements (latest version) documents listed in section 01015, shall be adhered to in this contract.  
These documents are available from the COR.  These documents shall be used as the basis for design and 
construction, and for selecting options within the United Facilities Guide Specifications (UFGS).  It is the 
contractor’s option to use specifications contained in the AED Design Requirements Documents, when provided, or 
to adapt the UFGS specifications to match the requirements provided in the AED Design Documents and 
specifications.  Site or project specific data and requirements in the AED Design Requirements documents shall 
supersede UFGS language where there are differing criteria which must be evaluated and selected. 

2.6 DRAWINGS 

2.6.1 COMPUTER ASSISTED DESIGN AND DRAFTING (CAD) 

Computer Assisted Design and Drafting (CAD) is required for all Afghanistan Engineer District-North contracts.   
Only personnel proficient in the preparation of CAD drawings shall be employed to modify the contract drawings or 
prepare new drawings.  The CAD deliverables shall meet the requirements of the A/E/C CAD Standards (V 3.0 or 
newer).  The A/E/C CAD Standards may be downloaded at the CAD/BIM Technology Center at the following link:  
https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4 or the AED-N website 
http://www.aed.usace.army.mil/engineeringtop2010.asp under the “Government Provided CAD Files” link. 

The Contractor shall furnish all softcopy design submittals (and As-Builts) using software applications in either 
DWG format (Auto Desk, AutoCad Release 2009 or newer) or DGN format (Bentley Systems, MicroStation, 
version 8.0 or newer).  Use of unregistered or student copies of software applications to prepare design drawings IS 
NOT PERMITTED.  In addition, the Contractor is required to submit the softcopy design submittals in PDF 
(Adobe Acrobat) format. 

CD media submitted containing the softcopy design submittals shall be organized per the instructions below and the 
diagram in Section 1335a: 

CD Title: 

Project Name and Location: 
Project Number: 
Submittal Number: 
Date: 
Contractor Name, Address, Telephone Number and email 
 

Folders and Folder Contents/Structure: 

Main Folder Name Subfolders, Files and File Format Description 
Administrative  Multiple PDF files  Files shall include the contract, task 

order, approved modifications, 

https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4�
http://www.aed.usace.army.mil/engineeringtop2010.asp�
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approved BCDs, approved variations 
and non-administrative modifications 
(do not provide time extensions, COR 
appointments, and Requests for 
Information/responses, etc). 

Design Analysis One pdf file with identical contents as 
the printed document of the submittal. 

All data, discussion, calculations and 
information presented in the printed 
Design analysis. 

Specifications One folder specifications in word 
format. 
 
One folder with specifications in pdf 
format. 

All specification sections including 
table of contents edited as appropriate 
for the submittal stage of the project2

Geotechnical Report 

. 

One file in pdf format All data, graphs, charts and tables 
generated during the geotechnical 
investigation. 

PDF Drawings One Binder of pdf files.  PDF Drawings.  Files will be saved in a 
Binder and organized in the same order 
as indicated on the sheet index 

CAD Drawings 
       

DGN or DWG files organized in the 
following folders.  Each folder shall 
contain only drawings pertaining to that 
discipline.   

 
General (Cover Sheet/ Index of      

Drawings, Vicinity Maps) 
Civil 
Architectural 
Structural 
Mechanical 
Plumbing 
Electrical 
Telecommunications 
 

CAD Drawings. 
 
All referenced files are to be attached 
without drive or directories and placed 
in the same folder it is referencing.   Do 
not save or use paths.  Do not use live 
nesting when attaching reference files. 

 
 

 
Notes: 
1.  The administrative folder shall provide documents submitted by the contractor and received from the COR 
related to the contract.  These documents shall include Requests for Information related to design issues, Variation 
Requests, Modifications to the Contract.  In addition, the folder shall contain a copy of the signed contract, relevant 
task orders and change orders.     
2.  DO NOT INCLUDE standard drawings or specifications provided to the contractor as part of the RFP or as part 
of the contract. 
 

2.6.2 DRAWINGS 

Drawings shall be prepared in the English language with metric (SI) units of measure. All drawings and details of 
the working drawings shall be labeled and cross-referenced, thoroughly checked and coordinated with other 
engineering disciplines.  At the final design submittal (100%) the Contractor shall have incorporated all design 
review comments generated by previous design review(s), have completed all of the constructability and 
coordination comments, and have the drawings in a Ready-to-Build condition.  The drawings shall be complete at 
this time and contain all the details necessary to ensure a clear understanding of the work throughout construction.  
Prior to submitting the 100% Final Design drawings, the Contractor shall follow the procedures as described in 
Section 3 of the AED Design Requirements for CAD Design Guide. 
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2.6.3 DRAWING SIZE BORDER SHEETS 

All drawings shall be prepared in size "A1" border sheets (594mm by 841mm).  Hardcopy design submissions may 
be printed

2.6.4 SEQUENCE OF DESIGN DRAWINGS   

 on half size drawing sheets (“A3”, 297 mm by 420 mm) for purposes of saving paper and for ease of 
review. If drawings are not readable in the half size reduction, the Contractor shall submit all drawings in A1 border 
sheets.  All final contract drawing sets (As-Builts) shall be submitted on A1 border sheets.  Drawing sheets shall be 
trimmed to specified size if necessary. 

Referencing the A/E/C CAD Standard the sequence of drawings shall follow the sequence as shown below: 

 

  Discipline

1.   General 

   

2.   Hazardous Materials 

3.   Survey/Mapping 

4.   Geotechnical 

5.   Civil 

6.   Landscape 

7.   Structural 

8.   Architectural 

9.   Interiors 

10. Equipment 

11. Fire Protection 

12. Plumbing 

13. Process 

14. Mechanical 

15. Electrical 

16. Telecommunications 

17. Resource 

18. Other Disciplines 

19. Sub-Contractor/Shop Drawings 

20. Operations 

 

2.6.5 DRAWING FOLDER STRUCTURE 

CAD files shall be organized in folder names as described in Paragraph 2.6.4.  For multi-building projects, a folder 
of each building type shall be created and the applicable folders shown in each building type folder.  

2.6.6 DRAWING SHEET ASSEMBLY 

CAD files will be organized in what is described as “Option 1a” (page 9 in the A/E/C CAD Standards Drawing 
Sheet Assembly manual), normally referred to as “Model Space and Paper Space” in Autodesk  Autocad 
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applications and “Design Model and Sheet Model” in Bentley Microstation applications.  All files will be drawn 
consistently in the same manner using this option throughout the entire project. 

2.6.7 MODEL FILES 

Model files represent the building’s physical layout and components such as floor plans, elevations and details. 
Model files shall be drawn to full size (1:1) in metric units in the default model view.  Floor Plan Model files 
represent one floor. Example:  do not use one model drawing file to draw several floor plan drawings with several 
border files.  One paper space layout shall be provided per plotted sheet.  Model files being referenced into another 
shall have insertion coordinates (x,y,z) of 0,0,0 in model space. The exception for model files with insertion 
coordinates other than 0,0,0 shall be the civil site plans (using Georeferencing and real-world coordinates.)  
Dimensioning shall be in millimeters unless noted otherwise, drawn associatively, and not be “forced”.  Example:  if 
a wall is drawn 1:1, as 150 mm but the dimensioned number is modified to 200, this is unacceptable. 

2.6.8 BORDER SHEET FILES 

Border sheet files are referenced into drawing files (in Paper Space) for plotting and viewing purposes. Every border 
sheet file has a drawing area, Title Block information and sheet trim border. The Afghanistan Engineer District – 
North uses a common Title Block sheet border for each project.  The project Title Block sheet border with "sheet 
independent" data is referenced into each drawing.  When a drawing file is created, "sheet dependent" Title Block 
data, such as the Sheet Identification and Title, is added to the specific drawing file and located in Paper Space 
where the Title Block is referenced and viewed.  AED-S Title Block drawings may be downloaded at : 
http://www.aed.usace.army.mil/engineeringtop2010.asp under the “Government Provided CAD Files” link. 

2.6.9 LAYER/LEVEL NAMES 

Layer or level files names shall follow the guidelines of the A/E/C CAD Standards V4.0. For AutoCAD, 
[discipline].dwt (drawing template files) shall be used to import the proper layers that will be inclusive of the correct 
line type, color, and line thickness of the respective layer. Templates to be used are found on the CAD/BIM 
Technology Center at the following link:  https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4, or at AED-
N’s website:  http://www.aed.usace.army.mil/engineeringtop2010.asp under the “Government Provided CAD Files” 
link. 

2.6.10  DRAWING FILE NAMING CONVENTION 

The sheet identifier will consist of the discipline designator, the sheet type designator and the sheet sequence 
number as referenced in the A/E/C CAD Standards V4.0. 

2.6.11 SHEET IDENTIFICATION BLOCK 

The sheet identifier will follow the format of the border sheet file. This will consist of the discipline designator, the 
sheet type designator and the sheet sequence number as referenced in the A/E/C CAD Standards Manual. 

2.6.12 DRAWING SCALES 

The scales indicated on the following list shall be the guide in determining the scale for all drawings. Bar scales on 
drawings are preferred as printed copies may lose their plotted scale through generational copying.  The Contractor 
may, at its option, make exceptions to the scales indicated, if approved in writing by the Contracting Officer. 

TYPICAL DRAWING SCALES 

DRAWING TYPE METRIC 

SITE PLAN 1:200 

1:400 

http://www.aed.usace.army.mil/engineeringtop2010.asp�
https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4�
http://www.aed.usace.army.mil/engineeringtop2010.asp�
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1:500 

1:600 

1:700 

1:1000 

1:2000 

1:5000 

1:6000 

1:10000 

1:20000 

FLOOR PLAN 1:50 

1:100 

 

ROOF PLAN 1:200 

EXTERIOR ELEVATIONS 1:100 

1:200 

INTERIOR ELEVATIONS 1:50 

  1:100 

CROSS SECTIONS 1:50 

1:100 

1:200 

WALL SECTIONS 1:20 

STAIR DETAILS 1:10 

DETAILS 1:5 

  

2.6.13 SYMBOLS, LINE STYLES, & PATTERNS  

Approved symbols, line styles, and patterns shall be in accordance with AEC CAD Standards V 3.0 or newer (see 
Appendix D of the A/E/C CAD Standards).  The approved symbols, line styles, and patterns associated with 
AutoCAD software maybe downloaded at the following link: 

https://tsc.wes.army.mil/products/standards/aec/aecstdsym.asp 

2.6.14 PLOTTER PREPARED ORIGINAL DRAWINGS AND PDF FILES 

Design files shall be developed in anticipation of plotting on a monochrome, vector plotter.  Line density shall be 
equivalent to that produced by black India ink: half tone plots are only acceptable where the half-tone color setting 
of RGB (red, green blue) settings equal a value of 153.  (Please refer to the A/E/C CAD Standards).  Drawings 
plotted in color are not acceptable.  Manual changes to plotted originals are not acceptable.  A separate Adobe 
PDF file shall be made of each drawing file oriented in “Landscape”.  Each PDF drawing file shall then be compiled 
into one “binder” PDF file for each set of drawings Following the order of the Sheet Index. 

https://tsc.wes.army.mil/products/standards/aec/aecstdsym.asp�
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2.6.15 TITLE AND REVISION BLOCK 

Only AED-S Title and Revision Blocks are allowed.  These are available at AED-N’s website for download at:  
http://www.aed.usace.army.mil/engineeringtop2010.asp under the “Government Provided CAD Files” link. 

2.6.16 LEGENDS 

For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.  They shall 
include all of the symbols and abbreviations used in the drawing set, but shall exclude any symbols and 
abbreviations not used.  Since many symbols are limited to certain design disciplines, there is a definite advantage to 
the use of separate legends on the initial sheet of each design discipline or in the Standard Details package for each 
discipline.  If legends have not been shown by discipline, a legend shall be placed on the first drawing. 

2.6.17 LOCATION/COLUMN GRID 

To facilitate the location of project elements and the coordination of the various disciplines' drawings, all plans shall 
indicate a column line or planning grid, and all floor plans (except structural plans) shall show room numbers.  

2.6.18 COMPOSITE AND KEY PLANS 

If the plan of a large building or structure must be placed on two or more sheets in order to maintain proper scale, 
the overall plan (key plan) shall be placed on one sheet at a smaller scale to accommodate entire building/site.  Key 
plans shall be used not only to relate large scale plans to total floor plans but also to relate individual buildings to 
large complexes of buildings. This key plan with match lines shall be referenced on all segmented drawings and 
shall be placed in a convenient location to indicate the relative location of the represented plan area by 
crosshatching. 

2.6.19 SPECIFICATIONS PLACED ON THE DRAWINGS 

Details of standard products or items which are adequately covered by specifications shall not be included on the 
drawings. 

2.6.20 REVISIONS 

Drawing revisions shall be prepared only on the original CAD files.   A revision history (located in the Title Block) 
is required on all sheets. 

2.6.21 BINDING 

All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the drawing sheets.  
If posts are used to fasten sheets together, the drilled holes on the bond edges of the sheets shall be on 8-1/2-inch 
centers. 

2.6.22 GOVERNMENT PROVIDED FILES 

All CAD related files provided by the Government to the Contractor (AutoCad and MicroStation Afghanistan 
Engineering District-North Title Block and Cover/Index sheet files, AutoCAD template files) may be downloaded 
through the following Afghanistan Engineering District-North website: 

http://www.aed.usace.army.mil/engineeringtop2010.asp under the “Government Provided CAD Files” link. 

If Contractor is unable to access this site, a CD will be provided upon request to the Project Manager. 

http://www.aed.usace.army.mil/engineeringtop2010.asp�
http://www.aed.usace.army.mil/engineeringtop2010.asp�
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3.0 EXECUTION 

3.1 GENERAL  

3.1.1 DESIGN CONCEPT COORDINATION MEETING 

Shortly after Notice To Proceed (NTP) the Government or contractor may suggest meeting(s) to review the Design 
Submittal process or discuss various aspects of the contract to enable prompt and efficient initiation of contract 
actions.  Meeting(s) will be held to assure attention is focused on key project requirements (necessary contractor 
design and Government review that is required to provide Construction Clearance), to discuss features and items of 
work that need to be submitted early due to long lead time items, or discuss other concepts/ideas that will help 
accelerate the contract work.  Other Design Coordination meetings may be requested throughout the contract period 
if Government review of various contractor Design Submittals indicate poor design and plan or specification quality 
in order to clearly explain the changes and improvements required of the contractor, assure understanding of 
Government comments, code references and required investigations and calculations, to move forward with 
acceptable design and satisfactory plans and specifications.   

3.1.2 GOVERNMENT DESIGN CHANGES 

Government design changes which do not increase construction costs shall be made at no charge to the Government.  
The Contracting Officer may request design submittals in addition to those listed when deemed necessary to 
adequately describe the work covered in the contract documents.  Submittals shall be made in the respective number 
of copies and to the respective addresses set forth in the paragraph entitled SUBMITTAL PROCEDURE.  Each 
submittal shall be complete and in sufficient detail to allow ready determination of compliance with contract 
requirements.  

3.2 SUBMITTAL REGISTER 

3.2.1 DESIGN SUBMITTALS  

The Contractor shall submit as part of his Project Schedule Design Submittal milestone dates. The Contractor shall 
post all actual dates of submittal actions (including clearance for construction) as they occur.  

3.2.2 CONSTRUCTION SUBMITTAL REGISTER (ENG FORM 4288) 

Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for this contract.  All 
design and construction submittals shall be shown on this register.  The submittal register shall be the controlling 
document and will be used to control all submittals throughout the life of the contract.  The Contractor shall 
maintain and update the register on a monthly basis for the Contracting Officer's approval. 

3.3 TRANSMITTAL FORM (ENG FORM 4025) 

The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting both design and 
construction submittals in accordance with the instructions on the reverse side of the form.  These forms will be 
furnished to the Contractor.  This form shall be properly completed by filling out all the heading blank spaces and 
identifying each item submitted. Special care will be exercised to ensure proper listing of the specification paragraph 
and/or sheet number of the contract drawings pertinent to the data submitted for each item. 

3.4 PROGRESS SCHEDULE 

The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.  The Critical Path 
Method (CPM) of network calculation shall be used to generate the Project Schedule.  The progress schedule shall 
show, as a percentage of the total design price, the various items included in the contract and the order in which the 
Contractor proposes to carry on the work, with dates on which he will start the features of the work and the 
contemplated dates for completing same.  Significant milestones such as review submittals shall be annotated.  The 
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Contractor shall assign sufficient technical, supervisory and administrative personnel to insure the prosecution of the 
work in accordance with the progress schedule.  The Contractor shall correct the progress schedule at the end of 
each month and submit as required to the Contracting Officer.  The approved Project Schedule shall be used to 
measure the progress of the work, to aid in evaluating time extensions, and to provide the basis of all progress 
payments. 

3.5 SCHEDULING 

3.5.1 DESIGN SUBMITTALS 

Adequate time (a minimum of fourteen (14) full calendar days exclusive of mailing time) shall be allowed for AED 
review and comment in DrChecksSM

3.5.2 CONSTRUCTION SUBMITTALS 

. This time period starts on the next full day after delivery of the Design 
Submittal to AED.  If the Contractor fails to submit design submittals in a timely fashion, or repetitively submits 
design submittals that are not in strict conformance with the Contract documents, no part of the time lost due to such 
actions shall be made the subject of claim for extension of time or for excess costs or damages by the Contractor. 

Contractor furnished Government Approved Construction Submittals (GA) for items noted in Paragraph 1.2.5 of this 
Section, or others as required by the COR, shall be submitted to the Area or Resident Office, per directions given at 
the Pre-Construction meeting.  Adequate time (a minimum of fourteen (14) full calendar days exclusive of mailing 
time) shall be allowed for AED review and comment.   

3.5.3 POST DESIGN CONSTRUCTION SUBMITTALS 

Submittals covering component items forming a system or items that are interrelated shall be scheduled to be 
coordinated and submitted concurrently.  Certifications to be submitted with the pertinent drawings shall be so 
scheduled.  Adequate time (a minimum of fourteen (14) full calendar days exclusive of mailing time) shall be 
allowed for review and approval.  If the Contractor fails to submit post design construction submittals in a timely 
fashion, or repetitively submits submittals that are not in strict conformance with the Contract documents, no part of 
the time lost due to actions shall be made the subject of claim for extension of time or for excess costs or damages 
by the Contractor. 

3.6 SUBMITTAL PROCEDURE 

3.6.1 DESIGN SUBMITTALS 

3.6.1.1 AFGHANISTAN ENGINEER DISTRICT SOUTH (AES) 

One (1) half-size hard copy and two (2) soft copies (electronic version) of all design submittals (calculations, reports 
of field tests, design analysis, plans, specifications, etc) shall be transmitted to the Government at the following 
address, by means of ENG Form 4025: 

 

AFGHANISTAN ENGINEER DISTRICT SOUTH (AES) 

(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 

       Afghanistan Engineer District-south 
Kandahar Air Field 
USACE-TAS 
APO AE 09355 

Attention: Chief, Engineering Branch 
 

The soft copy (electronic version) and CD case shall both be clearly labeled (hand written information is not 
acceptable – typed labels are required) with contract information (contract #, title, contractor name, specific design 
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submittal stage including if it is a Resubmittal, date of submission, components of the submittal – design analysis, 
plans, specifications, and if more than one CD then state 1 of “X”, 2 of “X”, etc., anti-virus information below, etc.) 

The Contractor shall scan the soft copy (electronic version) of each Design Submittal using most up-to-date version 
of recognized Industry-standard anti-virus software (Symantec, Norton, etc.) to insure that no viruses are contained 
in it prior to acceptance by AES.  The label shall indicate it has been scanned for viruses and the anti-virus software 
and version clearly indicated. 

3.6.1.2 RESIDENT/AREA ENGINEER OFFICE 

Complete design submittals shall be provided to the Area and/or Resident Engineer Office such that these are 
received at the same time

3.6.1.3 EDITABLE CAD FORMAT AS-BUILTS   

 as these submittals are delivered to the AES address in Para. 3.6.1.1. At the Pre-
Construction meeting, the Contractor will be furnished the Area and/or Resident Office address to which these 
submittals shall be provided along with the number and size of hard and soft (electronic version) copies required for 
these offices.  As per Paragraph 3.6.1.1, soft copies are to be properly labeled and checked for viruses by the 
contractor prior to delivery. 

This is a Design Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT RIGHTS 
(UNLIMITED), the Government has non-exclusive rights to use the design on other projects.   Therefore, the As-
Builts furnished to the Government must be in an editable format.  See Section 01780A CLOSEOUT 
SUBMITTALS, Paragraphs 1.1 and 1.2, for all requirements associated with submission of editable CAD format 
As-Builts required as part of this contract.   

3.6.2 POST DESIGN CONSTRUCTION SUBMITTALS 

One (1) copy of all post design construction submittals shall be transmitted to: 

AFGHANISTAN ENGINEER DISTRICT SOUTH (AES) 

(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 

       Afghanistan Engineer District-south 
Kandahar Air Field 
USACE-TAS 
APO AE 09355 

         Attention: Chief, Engineering Branch 
  

3.6.3 SUBMITTAL NUMBERING SYSTEM 

Instructions on the numbering system to be used for construction submittals follows. 

3.6.3.1 SUBMITTALS 

Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  

List is prepared according to contract specifications and drawings, picking up all items involved in the project. 

This list is divided into sections as indicated in the specifications.  For example:  

Section   01015       "Technical Requirements" 

Section   01335       “Design Submittals” 

Section   02831       "Chain-Link Fence"  

Section   02710       "Sub-drainage System"  
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Section   03300       "Concrete For Building Construction"  

Section   04200       "Masonry"  

3.6.3.2 NUMBERING PROCEDURES FOR TRANSMITTAL ON ENG FORM 4025 

Each Specification Section will have various requirements for submittals (design information, product data, test 
reports, procedures, etc.) to the Government for Approval (GA) or For Information Only (FIO).  Items from 
different Sections cannot be submitted on the same ENG Form 4025.  When furnishing one or more items from the 
same Section at a given time, a single ENG Form 4025 can be used to identify and submit these items.  Block ‘b” of 
the 4025 entitled “DESCRIPTION OF ITEM SUBMITTED” should provide an accurate and unique description of 
each item being proposed by the Contractor.  Item numbers (block “a” of the 4025 entitled “ITEM NO.”) will be 
automatically generated in QCS for each ENG Form 4025.  QCS will track and automatically generate the “ITEM 
NO.” for all following ENG Form 4025s for the same Section number.  To illustrate, a transmittal for the 65% 
Design Submittal required by Section 01335 might have the following Items: 

ITEM NO. 1 Topographic Information 

ITEM NO. 2 Geotechnical Report 

ITEM NO. 3 Foundation Design 

ITEM NO. 4 65% Plans 

ITEM NO. 5 Outline of Construction Specifications to be used 

If this was the first submittal furnished by the Contractor for Section 01335, then a Transmittal Number of 01335-1 
would be generated using QCS.  As new transmittals are generated in QCS, the last digit of the transmittal is 
increased incrementally, as follows: 

Transmittal No. 01335-2 

Transmittal No. 01335-3 

Transmittal No. 01335-4 

and so forth.  The first transmittal submitted from each Specification Section will be “-1”, in other words, there will 
never be a “Transmittal No. 01335-0”. 

The above illustration is true for all other Specification Sections included in the Request for Proposal or in the 
Construction Specifications compiled by the Contractor in the prosecution of work under the RFP. 

3.6.3.3 RESUBMITTALS 

Should the Contractor be required to resubmit any transmittal due to one or more items on that transmittal being 
Coded “C” (Cleared for Construction, except as noted in attached comments, Resubmission Required) or “E” (NOT 
Cleared for Construction, see attached comments, resubmission required) by the Government, QCS will be used to 
generate the same transmittal number followed by the number "-1" for the first re-submittal, "-2" for the second re-
submittal, "-3" for the third re-submittal, etc.   

As an example, assume the 65% Design Submittal is provided to the Government as Transmittal 01335-9.  Due to 
omissions or errors in that Submittal which result in a Code “E” being given, then the subsequent 65% Design Re-
submittal #1 would be “Transmittal 01335-9.1”.  Should a re-submittal again be necessary, it would be Design Re-
submittal #2 and would be submitted as “Transmittal 01335-9.2”.   

The purpose of this system is to avoid deviations from the Submittal Register and to track submittals in both RMS 
and DrChecksSM.  It should be noted that a new transmittal number following the above system CANNOT be 
generated in QCS unless the prior transmittal has been given a Code.

The Contractor use the above nomenclature and date of submission to the Government for Plan Cover Sheets; title 
blocks for all drawings; all Specification Cover Sheets; all specification pages; all Design Analysis Cover Sheets 
and associated pages; and similar labeling for all other documents included in the  submittal. 

  If the Contractor is having difficulty 
generating the correct transmittal number, contact the COR to resolve the matter. 
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See the attachment titled “SITE ADAPT 1335a-Attachments-AED.pdf” (Figures 1-4) for required Title Block 
Required Annotations drawing guidance. 

3.6.4 VARIATIONS 

If design or construction submittals show variations from the contract parameters and/or requirements due to site 
conditions, the Contractor shall justify such variations in writing, at the time of submission.  Additionally, the 
Contractor shall also annotate block "h" entitled "variation" of ENG FORM 4025. After design submittals have been 
reviewed and cleared for construction by the Contracting Officer, no resubmittal for the purpose of substituting 
materials, equipment, systems, and patented processes shall be considered.  

3.6.5 NON-COMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of this 
specification.  The Contractor shall take immediate corrective action after receipt of such notice.  Such notice, when 
delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose of notification.  If the 
Contractor fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken.  No part of the time lost due to such stop orders shall be 
made the subject of claim for extension of time or for excess costs or damages by the Contractor. 

3.7 REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS 

3.7.1 GENERAL 

The work under contract will be subject to continuous review by representatives of the Contracting Officer.  
Additionally, joint design review conferences with representation by all organizations having a direct interest in the 
items under review may be held.  The Contractor shall furnish copies of all drawings and related documents to be 
reviewed at the review conference on or before the date indicated by the Government. Additional conferences 
pertaining to specific problems may be requested by the Contractor or may be directed by the Contracting Officer as 
necessary to progress the work.  The Contractor shall prepare minutes of all conferences and shall furnish two copies 
to the Contracting Officer within seven (7) days after the conference. 

3.7.2 INDEPENDENT DESIGN REVIEW 

The Contractor shall have someone other than the Designer or Design Team perform an independent technical 
review of all specifications, drawings, design analysis, calculations, and other required data prior to submission to 
the Government.  This review shall insure the professional quality, technical accuracy, and the coordination of all 
design analysis, drawings and specifications, and other services furnished under this contract have been 
accomplished.  Work must be organized in a manner that will assure thorough coordination between various details 
on drawings, between the various sections of the specifications, and between the drawings and specifications.  The 
Contractor shall thoroughly cross-check and coordinate all work until he is professionally satisfied that no conflicts 
exist, vital information has not been omitted, and that indefinite language open to interpretation has been resolved. 
Upon completion of this review, the Contractor shall certify that each design submittal is complete, accurate, is in 
strict conformance with all contract requirements, that repetition has been avoided, that all conflicts have been 
resolved, and that the documents have thoroughly coordinated and cross checked against all the applicable 
disciplines to prevent the omission of vital information.  

3.7.3 CONTRACTOR'S QUALITY CONTROL ORGANIZATION REVIEW 

The Contractor shall thoroughly review each submittal prior to submission to the Contracting Officer to assure it is 
complete, correct and unified.  This review shall be for the purposes of eliminating errors, interferences, and 
inconsistencies, and of incorporating design criteria, review comments, specifications, and any additional 
information required.  The Contractor shall give evidence of such review of all items in each submittal ENG Form 
4025, by annotating Column “g” (titled “For Contractor Use Code”) of this Form with the letter “A,” meaning the 
Contractor has reviewed it and is indicating it is “Approved as Submitted”.  Design submittals submitted to the 
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Contracting Officer without evidence of the above requirements or the Contractor's certified approval will be 
returned for resubmission.  No part of the time lost due to such resubmissions shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 

3.7.4 GOVERNMENT REVIEW 

Within 14 days after Notice to Proceed, the Contractor shall submit, for approval, a complete design schedule with 
all submittals and review times indicated in calendar dates.  The Contractor shall update this schedule monthly.  
After receipt, the Government will be allowed fourteen (14) full days to review and comment on all Design 
Submittals, except as noted below.  This time period starts on the next full day after delivery of the Design Submittal 
to AES.   

If a design submittal is deficient (errors on ENG Form 4025; incorrect drawing title block information; missing or 
incomplete features required in the submittal; etc.), it will be returned immediately without further review for 
correction and resubmission.  The review time will begin when the corrected submittal is received.  The Contractor 
may be liable for liquidated damages owed to the Government for returned design submittals due to deficiencies. 

The contractor shall not begin construction work until the Government has reviewed the Contractor's Design 
Submittal and cleared it for construction.  Clearance for construction does not mean Government approval.  
Government review shall not be construed as a complete check but will evaluate the general design approach and 
adherence to contract parameters. The Government Review is often limited in time and scope.  Therefore, the 
Contractor shall not consider any review performed by the Government as an excuse for incomplete work.   

Upon completion of the review the Contractor will be notified by the Contracting Officer Representative that the 
DrChecksSM

A   –   Cleared for Construction 

 file is open for viewing and response to AES comments.  The Contracting Officer will indicate whether 
the Design Submittal, or portions thereof, has or has not been cleared for construction using the following action 
codes: 

B   –   Cleared for Construction, except as noted in attached comments 

C   –   Cleared for Construction, except as noted in attached comments, 
           resubmission required 
 
E   -   NOT Cleared for Construction, see attached comments,  
          resubmission required 
 
FX  –   Receipt acknowledged, does not comply as noted with contract 
            requirements. 
 

These codes shall NOT be used by the Contractor.   

Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor from 
responsibility for any design errors or omissions and any liability associated with such errors, nor from 
responsibility for complying with the requirements of this contract.  

3.7.4.1 INCORPORATION OF GOVERNMENT REVIEW COMMENTS 

The Contractor shall review each comment, furnish a complete response in DrChecksSM as to how the comment will 
be addressed in the Design Analysis, Plans and Specifications, or other Design Submittal stipulations required in this 
Contract.  The Contractor will then incorporate each comment into the design submittal along with other work 
required at the next Design Submittal stage.  The Contractor shall furnish disposition of all comments in 
DrChecksSM, with the next scheduled submittal. The disposition shall identify action taken with citation of location 
within the relevant design document.  Generalized statements of intention such as "will comply" or "will revise the 
specification" are not acceptable. During the design review process, comments will be made on the design 
submittals that will change the drawings and specifications.  The Government will make no additional payments to 
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the Contractor for the incorporation of comments.  Review comments are considered part of the contract 
administration process. 

If the Contractor disagrees technically with any comment or comments and does not intend to comply with the 
comment, he must clearly outline, with ample justification, the reasons for noncompliance within five (5) days after 
close of review period in order that the comment can be resolved.   

The Contractor is cautioned that if he believes the action required by any comment exceeds the requirements of this 
contract, he should flag the comment in DrChecksSM

If a design submittal is over one (1) day late in accordance with the latest design schedule, the Government review 
period may be extended 7 days.  Submittal date revisions must be made in writing at least five (5) days prior to the 
submittal.   

 as a scope change, and notify the COR in writing immediately. 

3.7.4.2 CONFERENCES 

As necessary, conferences will be conducted between the Contractor and the Government to resolve review 
comments. 

A review conference may be held at the completion of AES review and subsequent Contractor response for each 
design submittal.  The review conference will be held at the Corps District Office in Kandahar, Afghanistan. The 
Contractor shall bring the personnel that developed the design submittal to the review conference. 

3.7.4.3 DESIGN DEFICIENCIES 

Design deficiencies noted by the Government shall be corrected prior to the start of design for subsequent features 
of work which may be affected by, or need to be built upon, the deficient design work. 

3.7.5 DESIGN DISCREPANCIES 

The Contractor shall be responsible for the correction of incomplete design data, omissions, and design 
discrepancies which become apparent during construction. The Contractor shall provide the Contracting Officer 
with a proposed recommendation for correcting a design error, within three (3) calendar days after notification by 
the Contracting Officer.  The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements.  The Contractor shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose of notification.  
If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No part of the time lost due to such stop orders shall 
be made the subject of claim for extension of time or for excess costs or damages by the Contractor.  Should 
extensions of design, fabrication plans and/or specific manufacturer's details be required as a result of a Government 
issued Change Order, the Government will make an equitable adjustment in accordance with Contract Clause 
52.243-4 entitled CHANGES. 

3.8 PHASED OR "FAST-TRACK" DESIGN 

3.8.1 GENERAL 

If approved by the Government, design and construction sequencing may be effected on an incremental basis as 
each approved phase or portion (e.g., demolition, geotechnical, site work, exterior utilities, foundations, 
substructure, superstructure, exterior closure, roofing, interior construction, mechanical, electrical, etc.) of the design 
is completed. 

3.8.2 SEQUENCE OF DESIGN-CONSTRUCTION (FAST-TRACK) 

After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with all design 
submission requirements and obtain Government review of each submission. The contractor may begin construction 
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on portions of the work for which the Government has reviewed the final design submission and has determined 
satisfactory for purposes of beginning construction. The Contracting Officer will notify the Contractor when the 
design is cleared for construction. The Government will not grant any time extension for any design resubmittal 
required when, in the opinion of the Government, the initial submission failed to meet the minimum quality 
requirements as set forth in the contract. 

3.8.3 NOTICE-TO-PROCEED FOR LIMITED CONSTRUCTION 

If the Government allows the Contractor to proceed with limited construction based on pending minor revisions to 
the reviewed Final Design submission, no payment will be made for any in-place construction related to the pending 
revisions until they are completed, resubmitted and are satisfactory to the Government. 

3.8.4 IN-PLACE CONSTRUCTION PAYMENT 

No payment will be made for any in-place construction until all required submittals have been made, reviewed and 
are satisfactory to the Government. 

3.8.5 COMMENCEMENT OF CONSTRUCTION 

Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for each design 
phase. Any work performed by the Contractor prior to receipt of the clearance for construction, shall be at the 
Contractor's own risk and expense.  Work cleared for construction that does not conform to the design parameters 
and/or requirements of this contract shall be corrected by the Contractor at no additional cost or time to the 
Government. 

3.9 CONDUCT OF WORK 

3.9.1 PERFORMANCE 

Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all significant 
developments.  

3.9.2 TELEPHONE CONVERSATIONS 

Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone conversations 
relating to the design work under this contract.  

3.9.3 COOPERATION WITH OTHERS 

Cooperate fully with other firms, consultants and contractors performing work under the program to which this 
contract pertains, upon being advised by the Contracting Officer that such firms or individuals have a legitimate 
interest in the program, have need-to-know status, and proper security clearance where required. 

3.9.4 TECHNICAL CRITERIA 

All designs, drawings, and specifications shall be prepared in accordance with the contract documents and with the 
applicable publications referenced therein.  As soon as possible, the Contractor shall obtain copies of all publications 
applicable to this contract.  Availability of publications (where to purchase) is contained in Specification Section 
01420 entitled:  SOURCES FOR REFERENCE PUBLICATIONS.  Any deviations from the technical criteria 
contained in the contract documents or in the applicable publications, including the use of criteria obtained from the 
user or other sources, must receive prior approval of the Contracting Officer.  Where the technical criteria contained 
or referred to herein are not met, the Contractor will be required to conform his design to the same at his own time 
and expense.  
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3.9.5 CONFLICTS 

Any conflicts, ambiguities, questions or problems encountered by the Contractor in following the criteria shall be 
immediately submitted in writing to the Contracting Officer with the Contractor's recommendations.  Prior to 
submission to the Government the Contractor shall take appropriate measures to obtain clarification of design 
criteria requirements, to acquire all pertinent design information, and to incorporate such information in the work 
being performed. 

3.9.6 DESIGN PRIORITIES 

The design of this project shall consider the remote location and harsh environment of this project and the impact 
this will have on sources of technical supply, the cost of construction, the low level of maintenance, and the 
difficulty of obtaining replacement parts.  Unless stated otherwise in this contract, the following design priorities 
shall be followed.  

3.9.6.1 CONSTRUCTION LIFE SPAN 

Buildings and facilities shall be designed and constructed to serve a life expectancy of more than 25 years, to be 
energy efficient, and to have finishes, materials, and systems that are low maintenance and low life cycle cost. 

3.9.6.2 OPERABILITY 

Systems including but not necessarily limited to mechanical, electrical, communications, etc., must be simple to 
operate and easy to maintain.  

3.9.6.3 STANDARDIZATION 

Use of standardized materials, products, equipment, and systems is necessary to minimize the requirements for 
replacement parts, storage facilities, and service requirements.  

3.9.6.4 TOPOGRAPHIC SURVEYS, EASEMENTS, AND UTILITIES 

Unless otherwise stated in the contract, the Contractor will be responsible for detailed topographic mapping, 
available easements, and utility information for the project. 

3.9.6.5 HORIZONTAL AND VERTICAL CONTROL 

The mapping shall be based on the base coordinate system. If the base system cannot be found, the surveyor shall 
use any established monuments. If monuments have been destroyed or do not exist, an assumed horizontal and 
vertical datum shall be established, using arbitrary coordinates of 10,000n and 10,000e and an elevation of 1,000 
meters. The horizontal and vertical control established on site shall be a closed loop with third order accuracy and 
procedures.  Provide three (3) concrete survey monuments at the survey site.  All of the control points established at 
the site shall be plotted at the appropriate coordinate point and shall be identified by name or number, and adjusted 
elevations.  The location of the project site, as determined by the surveyor shall be submitted in writing to the 
Contracting Officer. The site location shall be identified by temporary markers, approved by the Contracting Officer 
before proceeding with the surveying work.  

3.9.6.6 TOPOGRAPHY REQUIREMENTS 

A sufficient quantity of horizontal and vertical control shall be established to provide a detailed topographic survey 
at 1:500 scale with one quarter meter contour intervals minimum. Intermediate elevations shall be provided as 
necessary to show breaks in grade and changes in terrain.  

The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent of the 
elevations or profiles interpolated from the contours shall be correct to within one-half of the contour interval and 
spot elevations shall be correct within plus or minus 20 millimeters.  
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Spot elevations affecting design of facilities shall be provided. Specifically, break points or control points in grades 
of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, etc.  

All surface and sub-surface structures features within the area to be surveyed shall be shown and identified on the 
topographic maps. In addition, these features shall be located by sufficient distance ties and labeled on the 
topographic sheets to permit accurate scaling and identification.  

The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey site shall be shown 
on the survey map. Sanitary manholes and appurtenances shall show top elevations and invert elevations.   

3.9.7 OCCUPATIONAL SAFETY AND HEALTH ACT 

The facilities, systems, and equipment designed under this contract shall comply with the Occupational Safety and 
Health Act (OSHA), Code of Federal Regulations, Title 29, Chapter XVII, Parts 1910 and 1926.  Any problems in 
incorporating these standards due to conflicts with other technical criteria shall be submitted to the Contracting 
Officer for resolution. 

3.9.8 ASBESTOS CONTAINING MATERIALS 

Asbestos containing material (ACM) will not be used in the design of new structures or systems.  In the event no 
other material is available which will perform the required function or where the use of other material would be cost 
prohibitive, a waiver for the use of asbestos containing materials must be obtained from AED. 

3.9.8.1 EXISTING CONSTRUCTION 

Asbestos containing materials (ACM) presently included in existing construction to be rehabilitated or otherwise 
modified as a result of this project shall be removed and a non-asbestos containing material substituted in lieu 
thereof.  

3.9.8.2 SUSPECTED ASBESTOS CONTAINING MATERIALS 

All such structures and systems shall be inspected to determine the presence or probable presence of ACM.  When 
ACM is suspected, a documented survey will be performed.  The survey will be developed into an abatement design 
and will be made a part of the design documents. In the event no other material is available which will perform the 
required function or the use of a substitute material would be cost prohibitive due to initial cost and tear-out of 
existing construction, a waiver for the retention of the asbestos containing material must be obtained from the 
Contracting Officer. 

3.10 ATTACHMENTS 

The following attachments form an integral part of this specification: 

ENG FORM 4025-R, Mar 95 - Transmittal of Shop Drawings, Equipment Data, Material Samples, or 
Manufacturer's Certificate of Compliance (2 pages) 

 

ENG FORM 4288-R, Mar 95 - Submittal Register 

Figure 1 – AES Title Block  

Figure 2 – AES Management Block 

Figure 3 – AES Issue Block & Required Notations 

Figure 4 – Border Sheet Size 
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-- END OF SECTION - 







 

DESCRIPTION OF
ITEM SUBMITTED

e.

A
C
T
I
V
I
T
Y
 
 N
O

a.

TRANS-
MITTAL

NO.

b.

I
T
E
M

N
O

c.

SPECIFICATION
PARAGRAPH

NUMBER

d.

TYPE OF SUBMITTAL CLASSI-
FICATION

D
A
T
A

f.

D
R
A
W
I
N
G
S

g.

I
N
S
T
R
U
C
T
I
O
N
S

h.

S
C
H
E
D
U
L
E
S

i.

S
T
A
T
E
M
E
N
T
S

j.

R
E
P
O
R
T
S

k.

C
E
R
T
I
F
I
C
A
T
E
S

l.

S
A
M
P
L
E
S

m.

R
E
C
O
R
D
S

n.

O
&
M

M
A
N
U
A
L
S

o.

SUBMITTAL REGISTER
(ER 415 1-10)

TITLE AND LOCATION CONTRACTOR

CONTRACT NO.

SPECIFICATION SECTION

I
N
F
O
R
M
A
T
I
O
N

   p.

O
N
L
Y

G
O
V
E
R
N
M
E
N
T

      
 q.

A
P
P
R
O
V
E
D

R
E
V
I
E
W
E
R

r.

CONTRACTOR
SCHEDULE DATES

SUBMIT

s.

APPROVAL
NEEDED

BY

t.

MATERIAL
NEEDED

BY

u.

C
O
D
E

v.

CONTRACTOR
ACTION

DATE

w.

SUBMIT
TO

GOVERN
-

MENT

x.

C
O
D
E

y.

GOVERNMENT
ACTION

DATE

z.

REMARKS

aa.

ENG FORM 4288-R, JAN 97 EDITION OF MAR 95 IS OBSOLETE. PAGE PAGES (Proponent: O



N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text
Figure 1: AED-S Title Block

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text



N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text
Figure 2: AED-S Management Block

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text



N2AESLNE
Typewritten Text
Figure 3: AED-S Issue Block

N2AESLNE
Typewritten Text

N2AESLNE
Typewritten Text



N2AESLNE
Typewritten Text
Figure 4: AED-S Sheet Dimensions

N2AESLNE
Typewritten Text



 

Section 01335 Attachment E - 1 

ELECTRONIC SUBMITTAL DOCUMENT FORMAT 

PART 1 - GENERAL:  Throughout the design process, the DB Contractor shall submit 
electronic packages for review at each Design Phase identified in the Request for 
Proposals.  To facilitate reviews, submittal packages shall conform to the following file 
structure and format. 
1.1. File Structure:  Submittal packages that can be contained on a single disc shall 
use the file structure shown in Figure 1. 

 

 
Figure 1: Submittal package file structure 

 
1.2. Design Analysis:  The design analysis directory shall contain all design analysis 
and calculation documents necessary for the current design stage.  All design 
analysis and calculations shall be compiled into a single document containing a table 
of contents and page numbers.  As additional analysis and calculation documents 
are created in progressive design phases, insert these documents into their 
appropriate section of the Design Analysis.  Avoid lengthy appendices except in the 
case where numerical output sheets from analysis software are included.  All 
documentation shall be organized by discipline: Civil, Architectural, Structural, 
Mechanical and Electrical.   

1.2.A. Some projects requiring complex plumbing, communications and fire 
protection systems may require additional sections covering these specific 
systems.  Note that water supply and sanitary sewer systems beyond 1.5 meters of 
the building envelope are Civil systems, not Plumbing systems. 
1.2.B. If the project involves a compound comprised of several structures, clearly 
identify which building is being analyzed.  In these cases, the major divisions of the 
Design Analysis shall be by discipline with subdivisions by building such that all 
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calculations for a particular discipline will be found in one section of the document.  
For example, a compound containing three separate buildings would have three 
separate seismic loading analysis calculations in the structural section. 

1.3. Drawings:  Drawings shall be arranged by discipline.  Subdirectories shall be 
made corresponding to discipline only.  Folders labeled for specific disciplines as 
shown in Figure 1 shall contain all drawings in the project applicable to that discipline.  
Note that these discipline specific folders are to contain only drawings and no other 
type of document.  Drawings must be submitted in pdf form at a minimum.  Files shall 
be named by reference number (i.e. C-101).  If multiple file types for submittal 
drawings are provided, place all file types for each discipline in the same folder; do 
not subdivide the discipline specific folders for separate file types.  Also, include a 
single pdf file containing all drawings in the project in this folder.  The sheets in this 
file should follow the order indicated in the index sheet.  This file should be named to 
indicate the contract number and submittal stage. 

1.3.A. GENERAL: A folder labeled “0 GENERAL” shall contain the cover sheet, 
index sheet, list of legends and abbreviations sheet, project location and vicinity 
sheet, and site survey sheets. 
1.3.B. CIVIL: A folder labeled “1 CIVIL” shall contain all site survey drawings and 
all civil drawings for the project.  Note that the pipe networks for water supply 
systems, sanitary sewer systems and storm drainage systems are civil drawings, 
not plumbing drawings.  Also note that gates, fences and small site structures are 
typically part of the civil discipline. 
1.3.C. ARCHITECTURAL: A folder labeled “2 ARCHITECTURAL” shall contain all 
architectural drawings for the project.  Note that life safety drawings denote 
architectural features and belong in this folder. 
1.3.D. STRUCTURAL: A folder labeled “3 STRUCTURAL” shall contain all 
structural drawings for the project.   
1.3.E. MECHANICAL: A folder labeled “4 MECHANICAL” shall contain all HVAC 
drawings for the project.   
1.3.F. PLUMBING: A folder labeled “5 PLUMBING” shall contain all indoor 
plumbing systems (i.e. domestic water, waste & vent, LPG or propane, 
compressed air, diesel or fuel oil, etc.) for the project.  Note that water supply and 
sanitary sewer systems beyond 1.5 meters of the building envelope are Civil 
systems, not Plumbing systems. 
1.3.G. ELECTRICAL: A folder labeled “6 ELECTRICAL” shall contain all electrical 
drawings for the project.  Note that communication and fire alarm systems are 
electrical systems and belong in this folder for most projects. 
1.3.H. FIRE PROTECTION: A folder labeled “7 FIRE PROTECTION” shall contain 
all indoor fire protection systems (i.e. sprinklers, fire pumps, etc.) for the project. 

1.4. Reports:  The reports folder shall contain all certified reports required in the 
contract, including the Geotechnical Report, Water Quality Report and any other 
reports specifically called for in the contract.  No subdirectories shall be created in 
this folder. 
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1.5. Specifications:  All project specifications shall be contained in this folder.  
Include the project table of contents and name it so that it is easily identifiable 
(naming it “00000 Project Table of Contents” should ensure that it is at the top of the 
list).  Specification sections should be named by number only so that they sort in 
ascending order as indicated on the project table of contents, or all project 
specifications shall be collated into a single file indexed at each section.  No 
subdirectories shall be created in this folder. 

PART 2 - PRODUCTS:  (NOT APPLICABLE) 
PART 3 - EXECUTION:  (NOT APPLICABLE) 

- - END SECTION - - 
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SECTION 01355 

ENVIRONMENTAL PROTECTION  

 

1 GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to in the text by basic designation only. 

ISLAMIC REPUBLIC OF AFGHANISTAN 

Official Gazette No. 912 Environmental Law (2007) 

U.S. DEPARTMENT OF DEFENSE (DoD) 

DoD 4715.05-G Overseas Environmental Baseline Guidance Document (OEBGD) (2007) 

U.S. ARMY (DA) 

AR 200-1 Environmental Protection and Enhancement (2007) 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1 Safety and Health Requirements Manual (2009) 

 

1.2 DEFINITIONS 

1.2.1 Environmental Pollution  

The condition resulting from the presence of chemical, mineral, radioactive, or biological substances that: 
 
a. Alter the natural environment. 
 
b. Adversely affect human health or the quality of life, biosystems, the environment, in structures and equipment, 
recreational opportunities, aesthetics, and/or natural beauty. 
 
1.2.2 Environmental Protection 

Environmental protection is the prevention/control of pollution.    

1.2.3 Hazardous Material (HM) 

A hazardous material is a useful product that requires special management because it has hazardous characteristics 
(ignitability, corrosivity, reactivity, or toxicity) that could pose dangers to human health or the environment. A HM 
becomes a Hazardous Waste when it can no longer be used for its intended purpose.  

1.2.4 Hazardous Waste (HW) 

A hazardous waste is a discarded material with hazardous characteristics that could pose dangers to human health or 
the environment.    

1.2.5 Contractor Generated Hazardous Waste 

Hazardous wastes generated or discarded by the Contractor.  This includes materials not fully consumed during the 
course of construction - for example, paint thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, excess 
paints, excess solvents, waste solvents, and fuel/oils/lubricants.  

 

1.3 GENERAL REQUIREMENTS 

The Contractor shall minimize environmental pollution and damage that may occur as the result of construction 
operations. The Contractor shall be responsible for delays resulting from failure to comply with environmental laws 
and regulations.  

1.4 SUBCONTRACTORS 

The Contractor shall ensure compliance with this section by all subcontractors, suppliers, and vendors.   
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1.5 LAWS AND REGULATIONS 

The Contractor shall comply with all applicable Afghanistan environmental, natural and cultural resources, and 
historic preservation laws and regulations. 

1.6 SUBMITTALS 

1.6.1 Environmental Protection Plan 

The Contractor shall submit an Environmental Protection Plan as part of the 10% design submittal for review and 
approval by the Contracting Officer. The purpose of the Environmental Protection Plan is to present an overview of 
known or potential environmental (natural and cultural) issues which the Contractor must address during 
construction. The Environmental Protection Plan shall be current and maintained onsite by the Contractor. The 
Environmental Protection Plan shall, at a minimum, contain the following: 

1.6.1.1 Contents 

The environmental protection plan shall include, but shall not be limited to, the following:  

1. Name(s) of the on-site Environmental Manager who is responsible for ensuring adherence to the Environmental 
Protection Plan and monitoring and documenting environmental procedures.  

2. An erosion and sediment control plan which identifies the type and location of the erosion and sediment controls 
to be provided. The plan shall include monitoring and reporting requirements to assure that the control measures 
are effective.  

3. Work area plan showing the areas of limited use or nonuse. Plan should include measures for marking the limits 
of use areas including methods for protection of features to be preserved within authorized work areas.  

4. Spill Control plan shall include the procedures, instructions, and reports to be used in the event of an unforeseen 
spill of a hazardous material. This plan shall include as a minimum:  

a. The name of the individual who will immediately notify the Contracting Officer and report any spills or 
hazardous substance releases. The plan shall contain a list of the required reporting channels and 
telephone numbers.  

b. A list of materials and equipment contained in the job site spill kit (see Appendix for minimum 
requirements).   

c. The names and locations of suppliers of containment materials and locations of additional fuel oil 
recovery, cleanup, restoration, and material-placement equipment available in case of an unforeseen 
spill emergency.  

d. The methods and procedures to be used for expeditious contaminant cleanup.  

5. An air pollution control plan detailing how trash is disposed of without debris burning.   
6. A non-hazardous solid waste disposal plan identifying methods and locations for solid waste disposal including 

clearing debris.  
7. A contaminant prevention plan that identifies potentially hazardous substances to be used on the job site and 

identifies the intended actions to prevent introduction of such materials into the air, water, or ground. As new 
hazardous materials are brought on site or removed from the site, the plan shall be updated.  

8. A hazardous waste plan that identifies potentially hazardous waste that may be generated by the project. 
9. A waste water management plan that identifies the methods and procedures for management and/or discharge of 

waste waters which are directly derived from construction activities. 
10. A plan that defines procedures for identifying and protecting historical, archaeological, cultural resources known 

to be on the project site. The plan shall identify lines of communication between Contractor personnel and the 
Contracting Officer.  

1.6.1.2 Unidentified issues 

During Construction, the Contractor shall be responsible for identifying, implementing, and submitting, for approval, 
any additional requirements to be included in the Environmental Protection Plan.  

1.7 PROTECTION FEATURES 

The Contractor shall prepare a brief report including a plan describing the features requiring protection under the 
provisions of the Contract Clauses. This survey report shall be signed by both the Contractor and the Contracting 
Officer upon mutual agreement as to its accuracy and completeness.   

1.8 ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS 

Any deviations, requested by the Contractor, from the drawings, plans and specifications which may have an 
environmental impact will be subject to approval by the Contracting Officer.   
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1.9 NOTIFICATION 

The Contracting Officer will notify the Contractor in writing of any observed noncompliance with elements of the 
Contractor's Environmental Protection plan. Upon notification or discovery of noncompliance, the Contractor shall 
propose corrective action to the COR and take such action when approved by the COR. The Contracting Officer may 
issue an order stopping all or part of the work until satisfactory corrective action has been taken. No time extensions 
shall be granted or equitable adjustments allowed to the Contractor for any such suspensions. 

2 PRODUCTS (NOT USED) 

3 EXECUTION 

3.1 ENVIRONMENTAL PERMITS AND COMMITMENTS 

The Contractor shall be responsible for obtaining and complying with all permits and commitments required by 
Afghanistan environmental, natural and cultural resources, and historic preservation laws and regulations.  

3.2 LAND RESOURCES 

The Contractor shall confine all activities to areas defined by the drawings and specifications. No ropes, cables, or 
guys shall be fastened to or attached to any trees for anchorage unless specifically authorized. The Contractor shall 
provide effective protection for land and vegetation resources at all times as defined in the following subparagraphs. 
Stone, soil, or other materials displaced into uncleared areas shall be removed by the Contractor.  

3.2.1 Work Area Limits 

Prior to commencing construction activities, the Contractor shall mark the areas that need not be disturbed under this 
contract. Where construction operations are to be conducted during darkness, any markers shall be visible in the 
dark. The Contractor's personnel shall be knowledgeable of the purpose for marking and/or protecting particular 
objects.  

3.2.2 Landscape 

Features indicated to be preserved shall be clearly identified by marking, fencing, or wrapping with boards, or any 
other approved techniques. The Contractor shall restore landscape features damaged or destroyed during construction 
operations outside the limits of the approved work area.  

3.2.3 Erosion and Sediment Controls 

The Contractor shall be responsible for providing erosion and sediment control measures. The COR shall approve 
erosion and sediment controls prior to installation.  Any temporary measures shall be removed after the area has been 
stabilized.  

3.2.4 Contractor Facilities and Work Areas 

The Contractor's field offices, staging areas, stockpile storage, and temporary buildings shall be placed in areas 
designated on the drawings or as directed by the Contracting Officer. Temporary movement or relocation of 
Contractor facilities shall be made only when approved. Erosion and sediment controls shall be provided for on-site 
borrow and spoil areas to prevent sediment from entering nearby waters. Temporary excavation and embankments 
for plant and/or work areas shall be controlled to protect adjacent areas.  

3.2.5 Tree Protection 

All costs associated with tree protection requirements required by specifications and drawings are the full 
responsibility of the Contractor. The Contractor shall exercise care when excavating trenches in the vicinity of trees. 

3.3 WATER RESOURCES 

The Contractor shall monitor construction activities to prevent pollution of surface and ground waters. Toxic or 
hazardous chemicals shall not be applied to soil or vegetation unless otherwise indicated. All water areas affected by 
construction activities shall be monitored by the Contractor. 

3.3.1 Cofferdams, Diversions, and Dewatering Operations 

Construction operations surface waters shall be controlled at all times to maintain compliance with designated uses 
of the surface water body. 

3.3.2 Stream Crossings 

Constructed stream crossings (wet or dry) shall not block the natural flow of water when present.  
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3.4 AIR RESOURCES 

3.4.1 Burning 

All areas within facility perimeter fence line are designated as no burn areas. 

3.5 CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL 

3.5.1 Chemicals and Chemical Wastes 

Chemicals shall not be spilled on the ground or water. Dispensing areas shall be clean and not subject to repetitive 
spills.  Corrective action shall be quickly performed and documented. This documentation will be periodically 
reviewed by the Government. Chemical waste shall be collected in corrosion resistant, compatible containers. Wastes 
shall be classified, managed, stored, and disposed at an appropriate disposal site.  

3.5.2 Contractor Hazardous Material / Generated Hazardous Wastes / Excess Hazardous Materials 

The Contractor shall be responsible for storage, describing, packaging, labeling, and marking hazardous waste and 
hazardous material. The Contractor shall manage and store hazardous material and waste in a designated area 
designed to segregate and prevent mixing of incompatible chemicals. The area will be dry, securable and have 
warning signs appropriate for the wastes being accumulated.  Facilities or areas shall provide adequate ventilation, 
containment, and protection from the elements. Contractor vehicles are not considered a proper storage facility. No 
HM or HW shall be stored in vehicles overnight or for any length of time. The Spills of hazardous or toxic materials 
shall be immediately reported to the Contracting Officer. Cleanup and cleanup costs due to spills shall be the 
Contractor's responsibility.  

3.5.3 Fuel and Lubricants  

Equipment and motor vehicle fueling, lubrication and storage shall be conducted on containment surfaces to 
minimize spills evaporation.  

3.5.4 Waste Water  

Disposal of waste water shall be as specified below.  

a. Waste water from construction activities shall not be discharged prior to being treated to remove 
pollutants. The Contractor shall dispose of the construction related waste water off site, unless on-site 
disposal is approved by the Contracting Officers Representative.  

b. Water generated from the flushing of lines after decontamination or decontamination in conjunction 
with hydrostatic testing or only hydrostatic testing shall be discharged into areas where the liquids will 
percolate into the ground. 

3.6 HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES  

If during construction activities any historical, archaeological, and cultural resources are discovered or found, all 
activities that may damage or alter such resources shall be temporarily suspended. Resources include but are not 
limited to: any human skeletal remains or burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock or 
coral alignments, pavings, wall, or other constructed features; and any indication of agricultural or other human 
activities. Upon such discovery or find, the Contractor shall immediately notify the Contracting Officer so that the 
appropriate authorities may be notified and a determination made as to their significance and what, if any, special 
disposition of the finds should be made. The Contractor shall secure the area and prevent employees or other persons 
from trespassing on, removing, or otherwise disturbing such resources. 

3.7 BIOLOGICAL RESOURCES  

The Contractor shall minimize interference with, disturbance to, and damage to fish, wildlife, and plants including 
their habitat. The Contractor shall protect animal and plant species including their habitat in accordance with 
Afghanistan regulations.  

3.8 MAINTENANCE OF POLLUTION CONTROL 

The Contractor shall maintain permanent and temporary pollution control facilities and devices for the duration of 
the contract or for that length of time construction activities create the particular pollutant.  

3.9 POST CONSTRUCTION CLEANUP  

The Contractor shall clean up all areas used for construction in accordance with Contract Clause: "Cleaning Up". The 
Contractor shall, unless otherwise instructed in writing by the Contracting Officer, obliterate all signs of temporary 
construction facilities such as haul roads, work area, structures, foundations of temporary structures, stockpiles of 
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excess or waste materials, and other vestiges of construction prior to final acceptance of the work. The disturbed area 
shall be graded, filled and the entire area restored to its original condition. 

 

 

-- End of Section -- 
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SECTION 01415  

METRIC MEASUREMENTS  

1. REFERENCES  

The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to within the text by the basic designation only.  

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in Building Design 
and Construction (Committee E-6 Supplement to E380)  

ASTM SI 10 (2002) American National Standard for Use of the International 
System of Units (SI):  The Modern Metric System  

2. GENERAL  

This project includes metric units of measurements. The metric units used are the International System of Units (SI) 
developed and maintained by the General Conference on Weights and Measures (CGPM); the name International 
System of Units and the international abbreviation SI were adopted by the11th CGPM in 1960. A number of 
circumstances require that both metric SI units and English inch-pound (I-P) units be included in a section of the 
specifications. When both metric and I-P measurements are included, the section may contain measurements for 
products that are manufactured to I-P dimensions and then expressed in mathematically converted metric value(soft 
metric) or, it may contain measurements for products that are manufactured to an industry recognized rounded 
metric (hard metric)dimensions but are allowed to be substituted by I-P products to comply with the law. Dual 
measurements are also included to indicate industry and/or Government standards, test values or other controlling 
factors, such as the code requirements where I-P values are needed for clarity or to trace back to the referenced 
standards, test values or codes.  

3. USE OF MEASUREMENTS IN SPECIFICATIONS  

Measurements in specifications shall be either in SI or I-P units as indicated, except for soft metric measurements or 
as otherwise authorized.  When only SI or I-P measurements are specified for a product, the product shall be 
procured in the specified units (SI or I-P) unless otherwise authorized by the Contracting Officer. The Contractor 
shall be responsible for all associated labor and materials when authorized to substitute one system of units for 
another and for the final assembly and performance of the specified work and/or products.  

3.1 HARD METRIC  

A hard metric measurement is indicated by an SI value with no expressed correlation to an I-P value. Hard metric 
measurements are often used for field data such as distance from one point to another or distance above the floor. 
Products are considered to be hard metric when they are manufactured to metric dimensions or have an industry 
recognized metric designation.  

3.2 SOFT METRIC  

a. A soft metric measurement is indicated by an SI value which is a mathematical conversion of the I-P value 
shown in parentheses (e.g. 38.1 mm (1-1/2 inches)). Soft metric measurements are used for measurements 
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pertaining to products, test values, and other situations where the I-P units are the standard for manufacture, 
verification, or other controlling factor. The I-P value shall govern while the metric measurement is 
provided for information.  

b. A soft metric measurement is also indicated for products that are manufactured in industry designated 
metric dimensions but are required by law to allow substitute I-P products. These measurements are 
indicated by a manufacturing hard metric product dimension followed by the substitute I-P equivalent value 
in parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8inches)).  

3.3 NEUTRAL  

A neutral measurement is indicated by an identifier which has no expressed relation to either an SI or an I-P value 
(e.g., American Wire Gage (AWG) which indicates thickness but in itself is neither SI nor I-P).  

3.4 COORDINATION  

Discrepancies, such as mismatches or product unavailability, arising from use of both metric and non-metric 
measurements and discrepancies between the measurements in the specifications and the measurements in the drawings 
shall be brought to the attention of the Contracting Officer for resolution.  

3.5 RELATIONSHIP TO SUBMITTALS  

Submittals for Government approval or for information only shall cover the SI or I-P products actually being 
furnished for the project. The Contractor shall submit the required drawings and calculations in the same units 
used in the contract documents describing the product or requirement unless otherwise instructed or approved. 
The Contractor shall use ASTM SI 10 and ASTM E 621 as the basis for establishing metric measurements 
required to be used in submittals.  

 
-- END OF SECTION -- 
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SECTION 01451 

CONTRACTOR QUALITY CONTROL 

1. GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1   Safety and Health Requirements Manual 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective Quality Control program, and all costs 
associated therewith shall be included in the applicable unit prices or lump-sum prices contained in the Bidding 
Schedule. 

2.  EXECUTION  

2.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an effective quality control system 
in compliance with the Contract Clauses and this specification section. The quality control system shall consist of 
plans, procedures, and organization necessary to produce an end product which complies with the contract 
requirements. The system shall cover all construction operations, both onsite and offsite, and shall be keyed to the 
proposed construction sequence. The site project superintendent will be held responsible for the quality of work on 
the job and is subject to removal by the Contracting Officer for non-compliance with the quality requirements 
specified in the contract. The site project superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including quality and production. The site project 
superintendent shall maintain a physical presence at the site at all times, except as otherwise acceptable to the 
Contracting Officer, and shall be responsible for all construction and construction related activities at the site. 

2.2 CQM TRAINING REQUIREMENT 

Before project design and construction begin, the Contractor’s Quality Control Manager is required to have 
completed the U.S. Army Corps of Engineers (USACE) Construction Quality Management (CQM) course, or 
equivalent.  The CQM course will be offered periodically by the Afghanistan Engineer District (AED), USACE.  
Additional approved CQM courses include those offered by the Commercial Technical Training Center (in 
Jalalabad) and the Champion Technical Training Center (in Kabul).  The Quality Assurance Branch of the AED can 
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provide information related to AED offerings of the CQM course, as well as contact information for training centers.  
Alternative CQM courses, other than those mentioned above, must be approved by the Quality Assurance Branch.     

The contractor’s quality control plan, as defined in USACE Guide Specification 01451 (or 01 45 04.00 10), entitled 
“Contractor Quality Control”, must include “The name, qualifications (in resume format), duties, responsibilities, 
and authorities of each person assigned a CQC function.”  For the QC Manager, qualifications must include a 
certificate demonstrating completion of an approved CQM course. 

2.3 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days after receipt of Notice-to-
Proceed (NTP) the proposed Contractor Quality Control (CQC) Plan. The plan shall identify personnel, procedures, 
control, instructions, records, and forms to be used.  

2.3.1 CONTENT OF THE CQC PLAN 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, both on site and off-
site, including work by subcontractors, fabricators, suppliers and purchasing agents: 

a. A description of the quality control organization, including a chart showing lines of authority and 
acknowledgment that the CQC staff shall implement the three phase control system for all aspects of 
the work specified. The staff shall include a CQC System Manager who shall report to the project 
superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each person 
assigned a CQC function. 

c. A copy of the letter to the CQC System Manager signed by an authorized official of the firm which 
describes the responsibilities and delegates sufficient authorities to adequately perform the functions of 
the CQC System Manager, including authority to stop work which is not in compliance with the 
contract. The CQC System Manager shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities. Copies of these letters shall also be 
furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of 
subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents. These procedures 
shall be in accordance with Specification 01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to include the test name, 
specification paragraph requiring test, feature of work to be tested, test frequency, and person 
responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and control, verification, and 
acceptance tests including documentation. 
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g. Procedures for tracking construction deficiencies from identification through acceptable corrective 
action. These procedures shall establish verification that identified deficiencies have been corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which is separate and 
distinct from other tasks, has separate control requirements, and may be identified by different trades or 
disciplines, or it may be work by the same trade in a different environment. Although each section of 
the specifications may generally be considered as a definable feature of work, there are frequently more 
than one definable feature under a particular section. This list will be agreed upon during the 
coordination meeting. 

2.3.2 ADDITIONAL REQUIREMENTS FOR DESIGN QUALITY CONTROL (DQC) PLAN  

The following additional requirements apply to the Design Quality Control (DQC) plan: 

 
(1) The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as an effective quality 

control program which will assure that all services required by this design contract are performed and provided in a 
manner that meets professional architectural and engineering quality standards. As a minimum, all documents shall 
be technically reviewed by competent, independent reviewers identified in the DQC Plan. The same element that 
produced the product shall not perform the independent technical review (ITR). The Contractor shall correct errors 
and deficiencies in the design documents prior to submitting them to the Government. 
 
 (2) The Contractor shall include the design schedule in the master project schedule, showing the sequence 
of events involved in carrying out the project design tasks within the specific contract period. This should be at a 
detailed level of scheduling sufficient to identify all major design tasks, including those that control the flow of work. 
The schedule shall include review and correction periods associated with each item. This should be a forward 
planning as well as a project monitoring tool. The schedule reflects calendar days and not dates for each activity.  If 
the schedule is changed, the Contractor shall submit a revised schedule reflecting the change within 7 calendar days. 
The Contractor shall include in the DQC Plan the discipline-specific checklists to be used during the design and 
quality control of each submittal. These completed checklists shall be submitted at each design phase as part of the 
project documentation. Example checklists can be found in ER 1110-1-12.  
  
 (3) The DQC Plan shall be implemented by an Design Quality Control Manager who has the responsibility 
of being cognizant of and assuring that all documents on the project have been coordinated. This individual shall be 
a person who has verifiable engineering or architectural design experience and is a registered professional engineer 
or architect. The Contractor shall notify the Contracting Officer, in writing, of the name of the individual, and the 
name of an alternate person assigned to the position.  
 
The Contracting Officer will notify the Contractor in writing of the acceptance of the DQC Plan. After 
acceptance, any changes proposed by the Contractor are subject to the acceptance of the Contracting Officer.  

2.3.3 ACCEPTANCE OF PLAN 

Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is conditional and will 
be predicated on satisfactory performance during the construction.  The Government reserves the right to require the 
Contractor to make changes in the CQC plan and operations including removal of personnel, as necessary, to obtain 
the quality specified. 
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2.3.4 NOTIFICATION OF CHANGES 

After acceptance of the QC plan, the Contractor shall notify the Contracting Officer in writing a minimum of seven 
calendar days prior to any proposed change. Proposed changes are subject to acceptance by the Contracting Officer. 

2.4 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to acceptance by the Government of the 
Quality Control Plan, the Contractor shall meet with the Contracting Officer or Authorized Representative and 
discuss the Contractor’s quality control system. The CQC Plan shall be submitted for review a minimum of 5 
calendar days prior to the Coordination Meeting.  During the meeting, a mutual understanding of the system details 
shall be developed, including the forms for recording the CQC operations, control activities, testing, administration 
of the system for both on-site and off-site work, and the interrelationship of Contractor’s Management and control 
with the Government’s Quality Assurance. Minutes of the meeting shall be prepared by the Government and signed 
by both the Contractor and the Contracting Officer. The minutes shall become a part of the contract file. There may 
be occasions when subsequent conferences will be called by either party to reconfirm mutual understandings and/or 
address deficiencies in the CQC system or procedures, which may require corrective action by the Contractor. 

2.5 QUALITY CONTROL ORGANIZATION 

2.5.1 PERSONNEL REQUIREMENTS 

The requirements for the CQC organization are a CQC System Manager, and sufficient number of additional 
qualified personnel to ensure safety and contract compliance.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed properly will also be included as part of 
the CQC organization.  The Contractor's CQC staff shall maintain a presence at the site at all times during progress 
of the work and have complete authority and responsibility to take any action necessary to ensure contract 
compliance. The CQC staff shall be subject to acceptance by the Contracting Officer. The Contractor shall provide 
adequate office space, filing systems and other resources as necessary to maintain an effective and fully functional 
CQC organization. Complete records of all letters, material submittals, shop drawing submittals, schedules and all 
other project documentation shall be promptly furnished to the CQC organization by the Contractor. The CQC 
organization shall be responsible to maintain these documents and records at the site at all times, except as otherwise 
acceptable to the Contracting Officer. 

2.5.2 CQC SYSTEM MANAGER 

The Contractor shall identify an individual within his organization at the site of the work who shall be responsible for 
overall management of the CQC and have the authority to act in all CQC matters for the Contractor.  The CQC 
system manager shall be a graduate engineer, graduate architect, or a graduate construction manager, with experience 
on construction projects similar in type to this contract OR a construction person with a minimum of ten (10) years in 
related work.  The CQC System Manager shall be on the site at all times during construction and shall be employed 
by the Contractor.  The CQC System Manager shall be assigned no other duties.  An alternate for the CQC System 
Manager will be identified in the plan to serve in the event of the CQC system manager’s absence. The requirements 
for the alternate will be the same as for the designated CQC manager. 
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2.5.3 ADDITIONAL REQUIREMENT 

In addition to the above experience and/or education requirements, the CQC System Manager shall have completed 
the course entitled "Construction Quality Management For Contractors". This course is periodically offered by the 
government, and inquiries as to the next course offering may be directed to the local construction field office. 

2.5.4 ORGANIZATIONAL CHANGES 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to make changes to the 
CQC staff, the Contractor shall revise the CQC Plan to reflect the changes and submit the changes to the Contracting 
Officer for acceptance. 

2.6 SUBMITTALS AND DELIVERABLES 

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL PROCEDURES. The CQC 
organization shall be responsible for certifying that all submittals and deliverables are in compliance with the 
contract requirements. 

2.7 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the construction, to include that of 
subcontractors and suppliers, complies with the requirements of the contract. At least three phases of control shall be 
conducted by the CQC System Manager for each definable feature of the construction work as follows: 

2.7.1 PREPARATORY PHASE 

This phase shall be performed prior to beginning work on each definable feature of work, after all required 
documents and materials are approved/accepted, and after copies are at the work site. This phase shall include: 

a. A review of each paragraph of applicable specifications, reference codes, and standards. A copy of 
those sections of referenced codes and standards, in the English language unless specifically approved 
otherwise by the Contracting Officer, applicable to that portion of the work to be accomplished in the 
field shall be made available by the Contractor at the preparatory inspection. These copies shall be 
maintained in the field and available for use by Government personnel until final acceptance of the 
work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, submitted, and approved. 

d. A check to assure that provisions have been made to provide required control inspection and testing. 

e. Examination of the work area to assure that all required preliminary work has been completed and is in 
compliance with the contract. 
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f. A physical examination of required materials, equipment, and sample work to verify that they are on 
hand, conform to approved shop drawings or submitted data, and are properly stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements are met. 

h. Discussion of procedures for constructing the work including repetitive deficiencies, construction 
tolerances and workmanship standards for that feature of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan for the work to be 
performed. 

j. Discussion of the initial control phase. 

k. The Government shall be notified at least 24 hours in advance of beginning any of the required action 
of the preparatory phase. This phase shall include a meeting conducted by the CQC system manager 
and attended by the superintendent, other CQC personnel (as applicable), and the foreman responsible 
for the definable feature. The results of the preparatory phase actions shall be documented by separate 
minutes prepared by the CQC system manager and attached to the daily QC report. The Contractor 
shall instruct applicable workers as to the acceptable level of workmanship required in order to meet 
contract specifications. 

2.7.2 INITIAL PHASE 

This phase shall be accomplished at the beginning of a definable feature of work. The following shall be 
accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract requirements. Review 
minutes of the preparatory meeting. 

b. Verification of full contract compliance. Verify required control inspection and testing. 

c. Establish level of workmanship and verify that it meets minimum acceptable workmanship standards. 
Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard analysis. 
Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the initial phase. Separate 
minutes of this phase shall be prepared by the CQC system manager and attached to the daily QC 
report. Exact location of initial phase shall be indicated for future reference and comparison with 
follow-up phases. 
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g. The initial phase should be repeated for each new crew to work on-site, or any time acceptable 
specified quality standards are not being met. 

2.7.3 FOLLOW-UP PHASE 

Daily checks shall be performed to assure continuing compliance with contract requirements, including control 
testing, until completion of the particular feature of work. The checks shall be made a matter of record in the CQC 
documentation. Final follow-up checks shall be conducted, and all noted deficiencies corrected, prior to the start of 
additional features of work that may be affected by the deficient work. The Contractor shall not build upon nor 
conceal non-conforming work. 

2.7.4 ADDITIONAL PREPARATORY AND INITIAL PHASES 

Additional preparatory and initial phases may be required by the Contracting Officer on the same definable features 
of work if the quality of on-going work is unacceptable; if there are changes in the applicable QC staff or in the on-
site production supervision or work crew; if work on a definable feature is resumed after a substantial period of 
inactivity; or if other problems develop. 

2.8 TESTS 

2.8.1 TESTING PROCEDURE 

The Contractor shall perform tests specified or required to verify that control measures are adequate to provide a 
product that conforms to contract requirements. Upon request, the Contractor shall furnish to the Government 
duplicate samples of test specimens for possible testing by the Government.  Costs incidental to the transportation of 
samples or materials shall be borne by the Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed shall be furnished 
as a part of the CQC plan. The list shall give the test name, frequency, specification paragraph containing the test 
requirements, the personnel and laboratory responsible for each type of test, and an estimate of the number of tests 
required. The Contractor shall perform the following activities and record and provide the following data: 

a. Verify that testing procedures comply with contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including all of the test 
documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the Quality Control report 
for the date taken.  Specification paragraph/item reference, location where tests were taken, and the 
sequential control number identifying the test will be given. Actual test reports may be submitted later, 
if approved by the Contracting Officer, with a reference to the test number and date taken. An 
information copy of tests performed by an off-site or commercial test facility will be provided directly 
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to the Contracting Officer. Failure to submit timely test reports, as stated, may result in nonpayment for 
related work performed and disapproval of the test facility for this contract. 

2.9 COMPLETION INSPECTION 

2.9.1 PUNCH-OUT INSPECTION 

Near the end of the work, or any increment of the work established by a time stated in the SPECIAL CONTRACT 
REQUIREMENTS Clause, "Commencement, Prosecution, and Completion of Work", or by the specifications, the 
CQC Manager shall conduct an inspection of the work. A punch list of items which do not conform to the approved 
drawings and specifications shall be prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION. The list of deficiencies shall include the estimated date by which the deficiencies will be 
corrected. The CQC System Manager or staff shall make a second inspection to ascertain that all deficiencies have 
been corrected. Once this is accomplished, the Contractor shall notify the Government that the facility is ready for 
the Government Pre-Final inspection. 

3.9.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete and ready to be occupied. 
A Government Pre-Final Punch List may be developed as a result of this inspection. The Contractor's CQC System 
Manager shall ensure that all items on this list have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled. Any items noted on the Pre-Final inspection shall be corrected in a 
timely manner. These inspections and any deficiency corrections required by this paragraph shall be accomplished 
within the time slated for completion of the entire work or any particular increment of the work if the project is 
divided into increments by separate completion dates. 

2.9.2 FINAL ACCEPTANCE INSPECTION 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary management person, 
and the Contracting Officer's Representative shall be in attendance at the final acceptance inspection. Additional 
Government personnel including, but not limited to, those from Base/Post Civil Facility Engineer user groups, and 
major commands may also be in attendance. The final acceptance inspection will be formally scheduled by the 
Contracting Officer based upon results of the Pre-Final inspection. Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include the Contractor's assurance that all specific 
items previously identified to the Contractor as being unacceptable, along with all remaining work performed under 
the contract, will be complete and acceptable by the date scheduled for the final acceptance inspection. Failure of the 
Contractor to have all contract work acceptably complete for this inspection will be cause for the Contracting Officer 
to bill the Contractor for the Government's additional inspection cost in accordance with the contract clause titled 
"Inspection of Construction". 

3. DOCUMENTATION 

The Contractor shall maintain current records providing factual evidence that required quality control activities 
and/or tests have been performed. These records shall include the work of subcontractors and suppliers and shall be 
on an acceptable form that includes, as a minimum, the following information: 

a.  Contractor/subcontractor and their area of responsibility. 
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b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When Network Analysis (NAS) 
is used, identify each phase of work performed each day by NAS activity number. 

d. Test and/or control activities performed with results and references to specifications/drawings 
requirements. The control phase shall be identified (Preparatory, Initial, Follow-up). List of 
deficiencies noted, along with corrective action. 

e. Quantity of materials received at the site with statement as to acceptability, storage, and reference to 
specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of personnel working; 
weather conditions encountered; and any delays encountered. These records shall cover both conforming and 
deficient features and shall include a statement that equipment and materials incorporated in the work and 
workmanship comply with the contract. The original and one copy of these records in report form shall be furnished 
to the Government daily within forty-eight (48) hours after the date covered by the report, except that reports need 
not be submitted for days on which no work is performed. As a minimum, one report shall be prepared and submitted 
for every 7 days of no work and on the last day of a no work period. All calendar days shall be accounted for 
throughout the life of the contract. The first report following a day of no work shall be for that day only. Reports 
shall be signed and dated by the CQC System Manager. The report from the CQC System Manager shall include 
copies of test reports and copies of reports prepared by all subordinate quality control personnel. 

3.1 SAMPLE FORMS 

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall use the forms 
produced by and printed from QCS.  Samples of any forms required to meet the requirements of this section which 
are not produced by that system shall be included in the contractors Quality Control Plan. 

3.2 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing requirements. 
The Contractor shall take immediate corrective action after receipt of such notice. Such notice, when delivered to the 
Contractor at the work site, shall be deemed sufficient for the purpose of notification. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the work until 
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satisfactory corrective action has been taken. No part of the time lost due to such stop orders shall be made the 
subject of claim for extension of time or for excess costs or damages by the Contractor. 

 

 

-- END OF SECTION -- 



SECTION 01525 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 

1. GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 (latest edition) safety 
requirements will be the long-term goal reached by growing a safety culture.  This compliance will, by necessity, be 
achieved through a phased-in process.  In the Commander’s letter at the preface of the EM 385-1-1, he 
acknowledges that in OCONUS locations, strict compliance with the manual may not be possible – and through the 
hazard analysis process, safety measures can be developed to attain the same degree of safety. 

This specification consists of two parts:  

1) Sections 1.1 through 2.10.1, which are the standard safety specifications for work in Afghanistan District 
and the references listed below: 

2)  Appendix A, Phasing approach for safety in emerging countries where there is little or no national safety 
standards. 

 
1.1  REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to within the text by the basic designation only. 
 

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE) 
 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 
 

ANSI/ASSE A10.32   Personal Fall Protection - Safety Requirements for Construction and 
Demolition Operations 

 
ANSI/ASSE Z359.1 (2007)  Safety Requirements for Personal Fall Arrest Systems, Subsystems and 

Components 
 

ASME INTERNATIONAL (ASME) 
 

ASME B30.3 (2009)   Construction Tower Cranes 
 
ASME B30.22 (2005)   Articulating Boom Cranes 
 
ASME B30.5    Mobile and Locomotive Cranes 
 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
 

NFPA 10 (2010)   Portable Fire Extinguishers 
 
NFPA 241 (2010)   Safeguarding Construction, Alteration, and Demolition Operations 
 
NFPA 51B (2009)   Fire Prevention During Welding, Cutting, and Other Hot Work 
 
NFPA 70(2008)   National Electrical Code 
NFPA 70E (2009)   Electrical Safety in the Workplace 
 

U.S. ARMY CORPS OF ENGINEERS (USACE) 



 
EM 385-1-1 (2008)    Safety and Health Requirements 
 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 
 
29 CFR 1910    Occupational Safety and Health Standards (OSHA) 
 
29 CFR 1910.146   Permit-required Confined Spaces 
 
29 CFR 1915    Confined and Enclosed Spaces and Other Dangerous Atmospheres in 

Shipyard Employment 
 

29 FR 1919    Gear Certification 
 

20 FR 1926    Safety and Health Regulations for Construction 
 
29 FR 1926.500                 Fall Protection 

   

 1.2  SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; submittals not having a "G" designation are 
for information only. When used, a designation following the "G" designation identifies the office that will review 
the submittal for the Government. The following shall be submitted in accordance with SR SUBMITTAL 
PROCEDURES: 
 
SD-01 Preconstruction Submittals 
 

Accident Prevention Plan (APP); G, ACC 
 
Activity Hazard Analysis (AHA); G, ACC 
 

SD-06 Test Reports 
 

Reports: Submit reports as their incidence occurs, in accordance with the requirements of the paragraph 
titled, "Reports." 
 
Accident Reports 
 
Monthly Exposure Reports 
 
Regulatory Citations and Violations 
 

SD-07 Certificates 
 

Confined Space Entry Permit 
 
Contractor Safety Self-Evaluation Checklist; G, ACC 
 
Submit one copy of each permit/certificate attached to each Daily Quality Control Report. 

 
1.3  DEFINITIONS 
 

a. Competent Person for Fall Protection. A person who is capable of identifying hazardous or dangerous 
conditions in the personal fall arrest system or any component thereof, as well as their application and use 
with related equipment, and has the authority to take prompt corrective measures to eliminate the hazards 
of falling. 
 



b. High Visibility Accident. Any mishap which may generate publicity and/or high visibility. 
US Army Corps of Engineers Compound Storm Drain System Kandahar Airfield, Afghanistan 
01525 – 3 
 

c. Medical Treatment. Treatment administered by a physician or by registered professional personnel under 
the standing orders of a physician. Medical treatment does not include first aid treatment even through 
provided by a physician or registered personnel. 
 

d. Qualified Person for Fall Protection. A person with a recognized degree or professional certificate, 
extensive knowledge, training and experience in the field of fall protection who is capable of performing 
design, analysis, and evaluation of fall protection systems and equipment. 
 

e. Recordable Injuries or Illnesses. Any work-related injury or illness that results in: 
 

(1) Death, regardless of the time between the injury and death, or the length of the illness; 
 

(2) Days away from work (any time lost after day of injury/illness onset); 
 

(3) Restricted work; 
 

(4) Transfer to another job; 
 

(5) Medical treatment beyond first aid; 
 

(6) Loss of consciousness; or 
 

(7) A significant injury or illness diagnosed by a physician or other licensed health care professional, even 
if it did not result in (1) through (6) above. 
 

f. "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as Government 
property and equipment. 

 
1.4  DRUG PREVENTION PROGRAM 
 
Conduct a proactive drug and alcohol use prevention program for all workers, prime and subcontractor, on the site. 
Ensure that no employee uses illegal drugs or consumes alcohol during work hours. Ensure there are no employees 
under the influence of drugs or alcohol during work hours. After accidents, collect blood, urine, or saliva specimens 
and test the injured and involved employees for the influence of drugs and alcohol. A copy of the test shall be made 
available to the Contracting Officer upon request. 
 
1.5  REGULATORY REQUIREMENTS 
 
In addition to the detailed requirements included in the provisions of this contract, work performed shall comply 
with USACE EM 385-1-1. 
 
1.6  SITE QUALIFICATIONS, DUTIES AND MEETINGS 
 
1.6.1  PERSONNEL QUALIFICATIONS 
 
1.6.1.1  SITE SAFETY AND HEALTH OFFICER (SSHO) 
 
Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform safety and 
occupational health management, surveillance, inspections, and safety enforcement for the Contractor. The 
Contractor Quality Control (QC) person can only be the SSHO on this project if approved by the Contracting 
Officer. Any project exceeding 1 Million US dollars in value shall have a full time SSHO. The SSHO shall meet the 
following requirements:  
 

1. A minimum of 1 year safety work on similar projects; 



  
2. 30-hour OSHA construction safety class or equivalent within the last 3 years 

  
3. Competent person training as needed.   

 
1.6.1.2  COMPETENT PERSON FOR CONFINED SPACE ENTRY 
 
Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing by the Government 
Designated Authority (GDA) to assess confined spaces and who possesses demonstrated knowledge, skill and ability 
to: 
 

a. Identify the structure, location, and designation of confined and permit-required confined spaces where 
work is done. 

 
b. Calibrate and use testing equipment including but not limited to, oxygen indicators, combustible gas 

indicators, carbon monoxide indicators, and carbon dioxide indicators, and to interpret accurately the test 
results of that equipment. 

 
c. Perform all required tests and inspections specified in Section 34 of EM 385-1-1. 

 
d. Assess hazardous conditions including atmospheric hazards in confined space and adjacent spaces and 

specify the necessary protection and precautions to be taken. 
 

e. Determine ventilation requirements for confined space entries and operations. 
 

f. Assess hazards associated with hot work in confined and adjacent space and determine fire watch 
requirements. 

 
g. Maintain records required. 

 
1.6.1.3  CRANE OPERATORS 
 
Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16, Appendix I. 
 
1.6.2   PERSONNEL DUTIES 
 
1.6.2.1  SITE SAFETY AND HEALTH OFFICER (SSHO) 
 

a. Conduct daily safety and health inspections and maintain a written log which includes area/operation 
inspected, date of inspection, identified hazards, recommended corrective actions, estimated and actual 
dates of corrections. Safety inspection logs shall be attached to the Contractors' daily quality control report. 

 
b. Conduct mishap investigations and complete required reports. Maintain an accident/injury log such as the 

OSHA Form 300 or host nation equivalent, and Daily Production reports for prime and sub-contractors. 
 

c. Maintain applicable safety reference material on the job site. 
 

d. Attend the pre-construction conference, pre-work meetings including preparatory inspection meeting, and 
periodic in-progress meetings. 

 
e. Implement and enforce accepted APPS and AHAs. 

 
f. Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies until 

resolution. A list of unresolved safety and health deficiencies shall be posted on the safety bulletin board. 
 

g. Ensure sub-contractor compliance with safety and health requirements. 
 



Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, and a project work 
stoppage. The project work stoppage will remain in effect pending approval of a suitable replacement. 
  
  
1.6.3   MEETINGS 
 
1.6.3.1  PRECONSTRUCTION CONFERENCE 
 

a. Contractor representatives who have a responsibility or significant role in accident prevention on the 
project shall attend the preconstruction conference. This includes the project superintendent, site safety and 
health officer, quality control supervisor, or any other assigned safety and health professionals who 
participated in the development of the APP (including the Activity Hazard Analyses (AHAs) and special 
plans, program and procedures associated with it). 

 
b. The Contractor shall discuss the details of the submitted APP to include incorporated plans, programs, 

procedures and a listing of anticipated AHAs that will be developed and implemented during the 
performance of the contract. This list of proposed AHAs will be reviewed at the conference and an 
agreement will be reached between the Contractor and the Contracting Officer's representative as to which 
phases will require an analysis. In addition, a schedule for the preparation, submittal, review, and 
acceptance of AHAs shall be established to preclude project delays. 

 
c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the preconstruction 

conference, and the Contractor shall revise the plan to correct deficiencies and re-submit it for acceptance. 
Work shall not begin until there is an accepted APP. 

 
d. The functions of a Preconstruction conference may take place at the Post-Award Kickoff meeting. 

 
1.6.3.2  SAFETY MEETINGS 
 
Shall be conducted and documented as required by EM 385-1-1. Minutes showing contract title, signatures of 
attendees and a list of topics discussed shall be attached to the Contractors' daily quality control report. 
 
1.7   TRAINING 
 
1.7.1   NEW EMPLOYEE INDOCTRINATION 
 
New employees (prime and sub-contractor) will be informed of specific site hazards before they begin work.  
Documentation of this orientation shall be kept on file at the project site. 
 
1.7.2   PERIODIC TRAINING 
 
Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted APP. Ensure all 
required training has been accomplished for all onsite employees. 
 
1.7.3   TRAINING ON ACTIVITY HAZARD ANALYSIS (AHA) 
 
Prior to beginning a new phase, training will be provided to all affected 
 
1.8   ACCIDENT PREVENTION PLAN (APP) 
 
The Contractor shall use a qualified person to prepare the written site-specific APP in both English and in the host 
nation language. Prepare the APP in accordance with the format and requirements of USACE EM 385-1-1 and as 
supplemented herein. Cover all paragraph and subparagraph elements in USACE EM 385-1-1, Appendix A, 
"Minimum Basic Outline for Accident Prevention Plan". Specific requirements for some of the APP elements are 
described below. The APP shall be job-specific and shall address any unusual or unique aspects of the project or 
activity for which it is written. The APP shall interface with the Contractor's overall safety and health program. Any 
portions of the Contractor's overall safety and health program referenced in the APP shall be included in the 
applicable APP element and made site-specific. The Government considers the Prime Contractor to be the 



"controlling authority" for all work site safety and health of the subcontractors. Contractors are responsible for 
informing their subcontractors of the safety US Army Corps of Engineers Compound provisions under the terms of 
the contract and the penalties for noncompliance, coordinating the work to prevent one craft from interfering with or 
creating hazardous working conditions for other crafts, and inspecting subcontractor operations to ensure that 
accident prevention responsibilities are being carried out. The APP shall be signed by the person and firm (senior 
person) preparing the APP, the Contractor, the on-site superintendent, the designated site safety and health officer.  
 
Submit the APP to the Contracting Officer 15 calendar days prior to the date of the preconstruction conference for 
acceptance. Work cannot proceed without an accepted APP. 
 
Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of the contract. 
Disregarding the provisions of this contract or the accepted APP will be cause for stopping of work, at the discretion 
of the Contracting Officer, until the matter has been rectified. 
 
Once work begins, changes to the accepted APP shall be made with the knowledge and concurrence of the 
Contracting Officer, project superintendent, SSHO and quality control manager. Should any hazard become evident, 
stop work in the area, secure the area, and develop a plan to remove the hazard. Notify the Contracting Officer 
within 24 hours of discovery. In the interim, all necessary action shall be taken to restore and maintain safe working 
conditions in order to safeguard onsite personnel, visitors, the public (as defined by ASSE/ANSI-34), and the 
environment. 
 
Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job site. 
 
The APP shall be continuously reviewed and amended, as necessary, throughout the life of the contract. Unusual or 
high-hazard activities not identified in the original APP shall be incorporated in the plan as they are discovered. 
 
1.8.1   EM 385-1-1 CONTENTS 
 
In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is required: 
 

a. Names and qualifications (resumes including education, training, experience and certifications) of all site 
safety and health personnel designated to perform work on this project to include the designated site safety 
and health officer and other competent and qualified personnel to be. The duties of each position shall be 
specified. 

 
b. Qualifications of competent and of qualified persons. As a minimum, competent persons shall be 

designated and qualifications submitted for each of the following major areas: excavation; scaffolding; fall 
protection; hazardous energy; confined space; health hazard recognition, evaluation and control of 
chemical, physical and biological agents; personal protective equipment and clothing to include selection, 
use and maintenance. 

 
c. Confined Space Entry Plan. Develop a confined space entry plan in accordance with USACE EM 385-1-1, 

Section 34, and any other federal, state and local regulatory requirements identified in this contract. 
Identify the qualified person's name and qualifications, training, and experience. Delineate the qualified 
person's authority to direct work stoppage in the event of hazardous conditions. Include procedure for 
rescue by contractor personnel and the coordination with emergency responders. (If there is no confined 
space work, include a statement that no confined space work exists and none will be created.) 

 
d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts over 75 percent of the 

capacity of the crane or hoist (or lifts over 50 percent of the capacity of a barge mounted mobile crane's 
hoists) at any radius of lift; lifts involving more than one crane or hoist; lifts of personnel; and lifts 
involving non-routine rigging or operation, sensitive equipment, or unusual safety risks. The plan shall be 
submitted 15 calendar days prior to on-site work and include the requirements of USACE EM 385-1-1, 
paragraph 16.H, and the following: 

 
1. For lifts of personnel, the plan shall demonstrate compliance with the requirements of 29CFR 

1926.550(g). 
 



2. For barge mounted mobile cranes, barge stability calculations identifying barge list and trim based on 
anticipated loading; and load charts based on calculated list and trim. The amount of list and trim shall 
be within the crane manufacturer's requirements. 

 
  

e. Fall Protection and Prevention (FP&P) Plan. The plan shall be site specific and address all fall hazards in 
the work place and during different phases of construction. It shall address how to protect and prevent 
workers from falling to lower levels when they are exposed to fall hazards above 1.8 m (6 feet). A qualified 
person for fall protection shall prepare and sign the plan. The plan shall include fall protection and 
prevention systems, equipment and methods employed for every phase of work, responsibilities, assisted 
rescue, self-rescue and evacuation procedures, training requirements, and monitoring methods. Fall 
Protection and Prevention Plan shall be revised every six months for lengthy projects, reflecting any 
changes during the course of construction due to changes in personnel, equipment, systems or work habits. 
The accepted Fall Protection and Prevention Plan shall be kept and maintained at the job site for the 
duration of the project. The Fall Protection and Prevention Plan shall be included in the Accident 
Prevention Plan (APP). 

 
1.9   ACTIVITY HAZARD ANALYSIS (AHA) 
 
The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, and shall be written 
in both English and the host nation language. Submit the AHA for review at least 15 calendar days prior to the start 
of each phase. The Contractor shall format subsequent AHAs as amendments to the APP. The analysis should be 
used during daily inspections to ensure the implementation and effectiveness of the activity's safety and health 
controls.  
 
The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory safety meeting and 
updated as necessary when procedures, scheduling, or hazards change. 
 
The activity hazard analyses shall be developed using the project schedule as the basis for the activities performed. 
Any activities listed on the project schedule will require an AHA. The AHAs will be developed by the contractor, 
supplier or subcontractor and provided to the prime contractor for submittal to the Contracting Officer. 
 
1.10   DISPLAY OF SAFETY INFORMATION 
 
Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site. The safety bulletin 
board shall include information and be maintained as required by EM 385-1-1, section 01.A.06. 
 
1.11   SITE SAFETY REFERENCE MATERIALS 
 
Maintain safety-related references applicable to the project. Maintain applicable equipment manufacturer's manuals. 
 
1.12   EMERGENCY MEDICAL TREATMENT 
 
Contractors will arrange for their own emergency medical treatment. The Government has no responsibility to 
provide emergency medical treatment. Military medical clinics may provide emergency treatment for serious 
injuries; the contractor is responsible for coordination with the local military medical clinic prior to mobilization. 
 
1.13   REPORTS 
 
1.13.1  ACCIDENT REPORTS 
 
For recordable injuries and illnesses and property damage accidents resulting in at least $2,000 in damages, the 
Prime Contractor shall conduct an accident investigation to establish the root cause(s) of the accident complete the 
USACE Accident Report Form 3394 and provide the report to the Contracting Officer within 5 calendar day(s) of 
the accident. The Contracting Officer will provide copies of any required or special forms. 
 
1.13.2  ACCIDENT NOTIFICATION 
 



Notify the Contracting Officer as soon as practical, but not later than four hours, after any accident meeting the 
definition of Recordable Injuries or Illnesses or High Visibility Accidents, property damage equal to or greater than 
$2,000. Information shall include contractor name; contract title; type of contract; name of activity, installation or 
location where accident occurred; date and time of accident; names of personnel injured; extent of property damage, 
if any; extent of injury, if known, and brief description of accident (to include type of construction equipment used, 
PPE used, etc.). Preserve the conditions and evidence on the accident site until the Government investigation team 
arrives on-site and Government investigation is conducted. 
 
1.13.3  MONTHLY EXPOSURE REPORTS 
 
Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly billing request. This 
report is a compilation of employee-hours worked each month for all site workers, both prime and subcontractor. 
The Contracting Officer will provide copies of any special forms. 
 
1.13.4  CRANE REPORTS 
 
Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H and as specified 
herein with Daily Reports of Inspections. 
 
 1.14   HOT WORK 
Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-producing/spark producing devices, 
a written permit shall be requested from the Installation. CONTRACTORS ARE REQUIRED TO MEET ALL 
CRITERIA BEFORE A PERMIT IS ISSUED. The Contractor will provide at least two (2) six kilogram ABC rated 
extinguishers for normal "Hot Work". All extinguishers shall be current inspection tagged, approved safety pin and 
tamper resistant seal. It is also mandatory to have a designated FIRE WATCH for any "Hot Work" done at this 
activity. The Fire Watch shall be trained in fire fighting techniques and remain on-site for a minimum of 120 
minutes after completion of the task or as specified on the hot work permit.  
 
When starting work in the facility, Contractors shall require their personnel to familiarize themselves with the 
location of the nearest fire alarm boxes and place in memory the emergency phone numbers. ANY FIRE, NO 
MATTER HOW SMALL, SHALL BE REPORTED TO THE RESPONSIBLE FIRE DIVISION/DEPARTMENT 
IMMEDIATELY. 

2. EXECUTION 

2.1 CONSTRUCTION AND/OR OTHER WORK 

 
Before initiation of work at the job site, an accident prevention plan, written by the Contractor for the specific work 
and hazards of the contract and implementing in detail the pertinent requirements of EM 385-1-1, will be reviewed 
and found acceptable by designated Government personnel. Specific requirements for development of the accident 
prevention plan are found in Appendix A of EM 385-1-1. 
 
Before beginning each activity involving a type of work presenting hazards not experienced in previous project 
operations or where a new work crew or subcontractor is to perform the work, activity hazard analysis (AHA) shall 
be prepared by the Contractor performing the work activity. See paragraph 01.A.13 of EM 385-1-1.  
 
The Contractor shall require subcontractors to submit their plan of operations showing methods they propose to use 
in accomplishing major phases of work. 
 
The Contractor shall be prepared to discuss the plans in conferences convened by the Contracting Officer prior to 
starting work on each major phase of operation. Plans shall include all pertinent information such as layout of haul 
roads, access roads, storage areas, electrical distribution lines, methods of providing minimum exposure to overhead 
loads, and methods of access to work areas. The plan for accomplishing the initial work phase shall be submitted 
within 15 calendar days after award of the contract. Plans for subsequent major phases of work shall be submitted 
not later than 15 calendar days prior to initiation of work on each major phase. 



 
All areas where construction, demolition, alteration, building, or similarly related activities take place, all workers 
shall have the following minimum personal protective clothing and equipment: 
 

1. Short sleeve shirt. 
 

2. Long trousers. 
 

3. Steel-toed safety boots. 
 

4. Hard hat. 

2.1.1 FALLING OBJECT PROTECTION 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the area below to prevent 
entry by unauthorized employees.  Construction warning tape and signs shall be posted so they are clearly visible 
from all possible access points.  When employees are working overhead all tools and equipment shall be secured so 
that they will not fall.  When using guardrail as falling object protection, all openings shall be small enough to 
prevent passage of potential falling objects. 

2.1.2 HAZARDOUS MATERIAL USE 

Each hazardous material must receive approval prior to being brought onto the job site or prior to any other use in 
connection with this contract.  Allow a minimum of 10 working days for processing of the request for use of a 
hazardous material.  Any work or storage involving hazardous chemicals or materials must be done in a manner that 
will not expose Government or Contractor employees to any unsafe or unhealthful conditions.  Adequate protective 
measures must be taken to prevent Government or Contractor employees from being exposed to any hazardous 
condition that could result from the work or storage.  The Prime Contractor shall keep a complete inventory of 
hazardous materials brought onto the work-site.  Approval by the Contracting Officer of protective measures and 
storage area is required prior to the start of the work. 

2.1.3 HAZARDOUS MATERIAL EXCLUSIONS 

Notwithstanding any other hazardous material used in this contract, radioactive materials or instruments capable of 
producing ionizing/non-ionizing radiation (with the exception of radioactive material and devices used in 
accordance with USACE EM 385-1-1 such as nuclear density meters for compaction testing and laboratory 
equipment with radioactive sources) as well as materials which contain asbestos, mercury or polychlorinated 
biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting Officer, upon written request by the 
Contractor, may consider exceptions to the use of any of the above excluded materials.  

2.1.4 UNFORESEEN HAZARDOUS MATERIAL 

The design should have identified materials such as PCB, lead paint, and friable and non-friable asbestos.  If 
material, not indicated, that may be hazardous to human health upon disturbance during construction operations is 
encountered, stop that portion of work and notify the Contracting Officer immediately.  Within 14 calendar days the 
Government will determine if the material is hazardous.  If material is not hazardous or poses no danger, the 
Government will direct the Contractor to proceed without change.  If material is hazardous and handling of the 
material is necessary to accomplish the work, the Government will issue a modification pursuant to "FAR 52.243-4, 
Changes" and "FAR 52.236-2, Differing Site Conditions." 

2.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all employees exposed 
to fall hazards.  The program shall include company policy, responsibilities, education and training requirements, 
fall hazard identification, prevention and control measures, inspection, storage, care and maintenance of fall 
protection equipment and rescue and evacuation procedures.  



2.2.1 TRAINING 

The Contractor shall institute a fall protection training program.  As part of the Fall Hazard Protection and 
Prevention Program, the Contractor shall provide training for each employee who might be exposed to fall hazards.  
A competent person for fall protection shall provide the training. Training requirements shall be in accordance with 
USACE EM 385-1-1, section 21.A.16. 

2.2.2 FALL PROTECTION EQUIPMENT AND SYSTEMS 

The Contractor shall enforce use of the fall protection equipment and systems designated for each specific work 
activity in the Fall Protection and Prevention Plan and/or AHA at all times when an employee is exposed to a fall 
hazard. Employees shall be protected from fall hazards as specified in EM 385-1-1, section 21. In addition to the 
required fall protection systems, safety skiff, personal floatation devices, life rings etc., are required when working 
above or next to water in accordance with USACE EM 385-1-1, paragraphs 21.N through 21.N.04. Personal fall 
arrest systems are required when working from an articulating or extendible boom, swing stages, or suspended 
platform. In addition, personal fall arrest systems are required when operating other equipment such as scissor lifts if 
the work platform is capable of being positioned outside the wheelbase. The need for tying-off in such equipment is 
to prevent ejection of the employee from the equipment during raising, lowering, or travel. Fall protection must 
comply with USACE EM 385-1-1 and host nation requirements, whichever is more stringent. 
 
2.2.2.1 PERSONAL FALL ARREST EQUIPMENT 
 
Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or European Union 
equivalent. Only a full-body harness with a shock-absorbing lanyard or self-retracting lanyard is an acceptable 
personal fall arrest body support device. Harnesses shall have a fall arrest attachment affixed to the body support 
(usually a Dorsal D-ring) and specifically designated for attachment to the rest of the system. Only locking snap 
hooks and carabineers shall be used. Webbing, straps, and ropes shall be made of synthetic fiber. The maximum free 
fall distance when using fall arrest equipment shall not exceed 1.8 m (6 feet). The total fall distance and any 
swinging of the worker (pendulum-like motion) that can occur during a fall shall always be taken into consideration 
when attaching a person to a fall arrest system. 
 

2.2.3 FALL PROTECTION FOR ROOFING WORK 

Fall protection controls shall be implemented based on the type of roof being constructed and work being 
performed. The roof area to be accessed shall be evaluated for its structural integrity including weight-bearing 
capabilities for the projected loading. 

a. Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be protected from falling 
by use of personal fall arrest systems, guardrails, or safety nets.  A safety monitoring system is not 
adequate fall protection and is not authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and installed in 
accordance with USACE EM 385-1-1. 

b. Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, guardrails with toe-
boards, or safety nets.  This requirement also includes residential or housing type construction. 

2.2.4 EXISTING ANCHORAGE 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be certified (or re-certified) by 
a qualified person for fall protection in accordance with ANSI/ANSI Z359.1 or European Union equivalent.  Exiting 
horizontal lifeline anchorages shall be certified (or re-certified) by a registered professional engineer with 
experience in designing horizontal lifeline systems. 



2.2.5 HORIZONTAL LIFELINES 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a qualified person for fall 
protection as part of a complete fall arrest system which maintains a safety factor of 2.  

2.2.6 GUARDRAILS AND SAFETY NETS 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 or Host Nation 
requirements, whichever is more stringent. 

2.2.7 RESCUE AND EVACUATION PROCEDURES 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can self-rescue or can 
be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall be prepared by the contractor and 
include a detailed discussion of the following: methods of rescue; methods of self-rescue; equipment used; training 
requirement; specialized training for the rescuers; procedures for requesting rescue and medical assistance; and 
transportation routes to a medical facility.  The Rescue and Evacuation Plan shall be included in the Activity Hazard 
Analysis (AHA) for the phase of work, in the Fall Protection and Prevention (FP&P) Plan, and the Accident 
Prevention Plan (APP).  

2.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the scaffold.  Climbing of any scaffold 
braces or supports not specifically designed for access is prohibited.  Access to scaffold platforms greater than 6 m 
in height shall be accessed by use of a scaffold stair system.  Vertical ladders commonly provided by scaffold 
system manufacturers shall not be used for accessing scaffold platforms greater than 6 m in height.  The use of an 
adequate gate is required.  Contractor shall ensure that employees are qualified to perform scaffold erection and 
dismantling.  Do not use scaffold without the capability of supporting at least four times the maximum intended load 
or without appropriate fall protection as delineated in the accepted fall protection and prevention plan.  Stationary 
scaffolds must be attached to structural building components to safeguard against tipping forward or backward.  
Special care shall be given to ensure scaffold systems are not overloaded.  Side brackets used to extend scaffold 
platforms on self-supported scaffold systems for the storage of material are prohibited.  The first tie-in shall be at the 
height equal to 4 times the width of the smallest dimension of the scaffold base. Work platforms shall be placed on 
mud sills.  Scaffold or work platform erectors shall have fall protection during the erection and dismantling of 
scaffolding or work platforms that are more than six feet.  Delineate fall protection requirements when working 
above 1.8 m or above dangerous operations in the Fall Protection and Prevention (FP&P) Plan and Activity Hazard 
Analysis (AHA) for the phase of work. 

2.4 EQUIPMENT 

2.4.1 MATERIAL HANDLING EQUIPMENT 

a. Material handling equipment such as forklifts shall not be modified with work platform attachments for 
supporting employees unless specifically delineated in the manufacturer's printed operating instructions. 

b. The use of hooks on equipment for lifting of material must be in accordance with manufacturer's printed 
instructions. 

c. Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with Host Nation 
requirements. 

2.4.2 WEIGHT HANDLING EQUIPMENT 

a. Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

b. The Contractor shall notify the Contracting Officer 24 hours in advance of any cranes entering the 
activity so that necessary quality assurance spot checks can be coordinated.  Contractor's operator shall 
remain with the crane during the spot check. 



c. The Contractor shall comply with the crane manufacturer's specifications and limitations for erection 
and operation of cranes and hoists used in support of the work.  Erection shall be performed under the 
supervision of a designated person.  All testing shall be performed in accordance with the 
manufacturer's recommended procedures. 

d. Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated capacity in 
any configuration. 

e. When operating in the vicinity of overhead transmission lines, operators and riggers shall be alert to 
this special hazard and shall follow the requirements of USACE EM 385-1-1 section 11. 

f. Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor proves to 
the satisfaction of the Contracting Officer that using any other access to the work location would 
provide a greater hazard to the workers or is impossible.  Personnel shall not be lifted with a line hoist 
or friction crane. 

g. Portable fire extinguishers shall be inspected, maintained, and recharged. 

h. All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i. The Contractor shall use cribbing when performing lifts on outriggers. 

j. The crane hook/block must be positioned directly over the load.  Side loading of the crane is 
prohibited. 

k. A physical barricade must be positioned to prevent personnel from entering the counterweight swing 
(tail swing) area of the crane. 

l. Certification records which include the date of inspection, signature of the person performing the 
inspection, and the serial number or other identifier of the crane that was inspected shall always be 
available for review by Contracting Officer personnel. 

m. Written reports listing the load test procedures used along with any repairs or alterations performed on 
the crane shall be available for review by Contracting Officer personnel. 

n. Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-two block 
devices). 

o. Take steps to ensure that wind speed does not contribute to loss of control of the load during lifting 
operations.  Prior to conducting lifting operations the contractor shall set a maximum wind speed at 
which a crane can be safely operated based on the equipment being used, the load being lifted, 
experience of operators and riggers, and hazards on the work site.  This maximum wind speed 
determination shall be included as part of the activity hazard analysis plan for that operation.  

2.5 EXCAVATIONS 

The competent person for excavations performed as a result of contract work shall be on-site when excavation work 
is being performed, and shall inspect, and document the excavations daily prior to entry by workers.  The competent 
person must evaluate all hazards, including atmospheric, that may be associated with the work, and shall have the 
resources necessary to correct hazards promptly.  

2.5.1 UTILITY LOCATIONS 

Prior to any excavation, all underground utilities in the work area must be positively identified by the contractor 
utilizing a) a private utility locating service in addition to any station locating service, and/or b) a metal and/or 
cable-detecting device along the route of the excavation.  All underground utilities discovered will be flagged a 
distance of one-half (1/2) meter on each side of the location, and any markings made during the utility investigation 
must be maintained throughout the contract. 



Damage occurring to existing utilities, when the above procedures are not followed, will be repaired at the 
Contractor’s expense. 

2.5.2 UTILITY LOCATION VERIFICATION 

The Contractor must physically verify underground utility locations by hand digging using wood or fiberglass 
handled tools when any adjacent construction work is expected to come within 1 m of the underground system.  
Digging within 0.61 m of a known utility must not be performed by means of mechanical equipment; hand digging 
shall be used.  If construction is parallel to an existing utility the utility shall be exposed by hand digging every 30.5 
m if parallel within 1.5 m of the excavation.  

2.5.3 SHORING SYSTEMS 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  Manufacture tabulated data 
and specifications or registered engineer tabulated data for shoring or benching systems shall be readily available 
on-site for review.  Job-made shoring or shielding shall have the registered professional engineer stamp, 
specifications, and tabulated data.  Extreme care must be used when excavating near direct burial electric 
underground cables. 

2.5.4 TRENCHING MACHINERY 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers are in plain view of 
the operator.  Operator and spotters/laborers shall be provided training on the hazards of the digging chain drives 
with emphasis on the distance that needs to be maintained when the digging chain is operating. Documentation of 
the training shall be kept on file at the project site. 

2.6 UTILITIES WITHIN CONCRETE SLABS 

Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely difficult to identify due 
to the reinforcing steel used in the construction of these structures.  Whenever contract work involves concrete 
chipping, saw cutting, or core drilling, the existing utility location must be coordinated with station utility 
departments in addition to a private locating service.  Outages to isolate utility systems shall be used in 
circumstances where utilities are unable to be positively identified.  The use of historical drawings does not alleviate 
the contractor from meeting this requirement. 

2.7 ELECTRICAL 

2.7.1 CONDUCT OF ELECTRICAL WORK 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  Cables that will be 
cut must be positively identified and de-energized prior to performing each cut. Positive cable identification must be 
made prior to submitting any outage request for electrical systems.  Arrangements are to be coordinated with the 
Contracting Officer and Station Utilities for identification.  The Contracting Officer will not accept an outage 
request until the Contractor satisfactorily documents that the circuits have been clearly identified.  Perform all high 
voltage cable cutting remotely using hydraulic cutting tool.  When racking in or live switching of circuit breakers, 
no additional person other than the switch operator will be allowed in the space during the actual operation.  Plan so 
that work near energized parts is minimized to the fullest extent possible.  Use of electrical outages clear of any 
energized electrical sources is the preferred method.  When working in energized substations, only qualified 
electrical workers shall be permitted to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective equipment that includes, as a 
minimum, electrical hard hat, safety shoes, insulating gloves with leather protective sleeves, fire retarding shirts, 
coveralls, face shields, and safety glasses.  In addition, provide electrical arc flash protection for personnel as 
required by NFPA 70E.  Insulating blankets, hearing protection, and switching suits may also be required, 
depending on the specific job and as delineated in the Contractor's AHA. 



2.7.2 PORTABLE EXTENSION CORDS 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be powered and 
protected from damage.  All damaged extension cords shall be immediately removed from service.  Portable 
extension cords shall meet the requirements of NFPA 70 or European Union equivalent. 

2.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 34 of USACE EM 385-1-1.  Any potential for a 
hazard in the confined space requires a permit system to be used. 

a. Entry Procedures. Prohibit entry into a confined space by personnel for any purpose, including hot work, 
until the qualified person has conducted appropriate tests to ensure the confined or enclosed space is safe 
for the work intended and that all potential hazards are controlled or eliminated and documented.   All 
hazards pertaining to the space shall be reviewed with each employee during review of the AHA. 

 
b. Forced air ventilation is required for all confined space entry operations and the minimum air exchange 

requirements must be maintained to ensure exposure to any hazardous atmosphere is kept below its' action 
level. 

 
c. Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m in depth.  Conform to 

29 CFR 1910-14. 
 

d. Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas detection. 
 

e. Daily Entry Permit. Post the permit in a conspicuous place close to the confined space entrance. 

2.9 CRYSTALLINE SILICA 

 Grinding, abrasive blasting, and foundry operations of construction materials containing crystalline silica, shall 
comply with USACE EM 385-1-1, Section 06.M. Work Place Evaluation consistent with EM 385-1-1 Section 
06.M.02 must be completed and documented in the AHA for the job/task producing airborne crystalline silica. The 
Contractor shall develop and implement effective exposure control and elimination procedures to include dust 
control systems, engineering controls, and establishment of work area boundaries, as well as medical surveillance, 
training, air monitoring, and personal protective equipment. 
 
2.10  DEMOLITION 
 
2.10.1 DEMOLITION PLAN 
 
The Contractor shall submit a written demolition plan for all demolition work to be carried on the site. In addition, 
the demolition plan shall be signed by a Professional Registered Engineer and meet the requirements of the Corps of 
Engineers Safety and Health Manual, EM 385-1-1, section 23. The demolition plan shall be submitted to the COR at 
least 1 week before the beginning of the work, including structural calculations for the demolition, if necessary. The 
demolition work shall not begin before the Contractor has received a written approval from the COR. 

2.9.1 PROTECTION OF PERSONNEL 

During the demolition work the Contractor shall continuously evaluate the condition of the structure being 
demolished and take immediate action to protect all personnel working in and around the demolition site.  No area, 
section, or component of floors, roofs, walls, columns, pilasters, or other structural element will be allowed to be left 
standing without sufficient bracing, shoring, or lateral support to prevent collapse or failure while workers remove 
debris or perform other work in the immediate area. 

2.9.2 PROTECTION OF STRUCTURES 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and constructed to stand 
without lateral support or shoring, and are determined to be in stable condition, shall remain standing without 



additional bracing, shoring, or lateral support until demolished, unless directed otherwise by the COR. The 
Contractor shall ensure that no elements determined to be unstable are left unsupported and shall be responsible for 
placing and securing bracing, shoring, or lateral supports as may be required as a result of any cutting, removal, or 
demolition work performed under this contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a Registered Engineer can 
demonstrate that an alternate method poses no additional safety hazards 

2.10 HOUSEKEEPING 

2.10.1 CLEAN-UP 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel to keep the 
immediate work site clean of all dirt and debris resulting from work under this contract.  Accumulated dirt and 
debris shall be hauled off and disposed of in accordance with local law and at least once a week by the Contractor.  
Additionally, all debris in work areas shall be cleaned up daily or more frequently if necessary.  Construction debris 
may be temporarily located in an approved location; however garbage accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, and brushes 
containing combustible materials shall be disposed of or stored outside of the buildings in tight covered metal 
containers.  Paints and thinners shall not be poured into inlets of the interior or exterior sewage system.  Paint, 
stains, and other residues on adjacent surfaces or fixtures caused by the Contractor shall be carefully removed and 
cleaned to original finish.  Upon completion of the work, the Contractor shall remove all construction equipment, 
materials and debris resulting from the work.  The entire work site and the area used by Contractor personnel shall 
be left clean. 

 

---END OF SECTION--- 



01770 - 1 of 4 

SPECIFICATION SECTION 01770 

CLOSEOUT PROCEDURES 

1. GENERAL 

1.1 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation are 
for information only.  When used, a designation following the "G" designation identifies the office that will review 
the submittal for the Government.  The following shall be submitted in accordance with Section 01335 
SUBMITTAL PROCEDURES:  

SD-10 Operation and Maintenance Data 

Equipment/Product Warranty List; G 

Submit Data Package 1 in accordance with Section 01781 OPERATION AND MAINTENANCE DATA.  

SD-11 Closeout Submittals 

As-Built Drawings; G 

Record Of Materials; G 

Equipment/Product Warranty Tag; G 

1.2 PROJECT RECORD DOCUMENTS 

1.2.1 AS-BUILT DRAWINGS 

As built drawings shall be submitted in accordance with Section 01780A CLOSEOUT SUBMITTALS 

1.2.2 AS-BUILT RECORD OF MATERIALS 

Furnish a record of materials. 

Where several manufacturers' brands, types, or classes of the item listed have been used in the project, designate 
specific areas where each item was used.  Designations shall be keyed to the areas and spaces depicted on the 
contract drawing.  Furnish the record of materials used in the following format: 

 

MATERIALS 
DESIGNATION SPECIFICATION MANUFACTURER 

MATERIALS USED 
(MANUFACTURER'S 

DESIGNATION) 

WHERE 
USED 
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1.3 EQUIPMENT/PRODUCT WARRANTIES 

1.3.1 EQUIPMENT/PRODUCT WARRANTY LIST 

The Contractor shall develop a warranty management plan which shall contain information relevant to the clause 
Warranty of Construction.  At least 30 days before the planned pre-warranty conference, the Contractor shall submit 
the warranty management plan for Government approval.  The warranty management plan shall include all required 
actions and documents to assure that the Government receives all warranties to which it is entitled.  The plan shall 
be in narrative form and contain sufficient detail to render it suitable for use by future maintenance and repair 
personnel, whether tradesmen, or of engineering background, not necessarily familiar with this contract.  The term 
"status" as indicated below shall include due date and whether item has been submitted or was accomplished.  
Warranty information made available during the construction phase shall be submitted to the Contracting Officer for 
approval prior to each monthly pay estimate.  Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work.  The construction warranty period shall begin on the 
date of project acceptance and shall continue for the full product warranty period.  A joint 4 month and 9 month 
warranty inspection shall be conducted, measured from time of acceptance, by the Contractor, Contracting Officer 
and the Customer Representative.  Information contained in the warranty management plan shall include, but shall 
not be limited to, the following: 

a.  Roles and responsibilities of all personnel associated with the warranty process, including points of 
contact and telephone numbers within the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved. 

 b.  Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include 
roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection 
and alarm systems, sprinkler systems, lightning protection systems, etc. 

 c.  A list for each warranted equipment, item, feature of construction or system indicating: 

1. Name of item. 

2. Model and serial numbers. 

3. Location where installed. 

4. Name and phone numbers of manufacturers or suppliers. 

5. Names, addresses and telephone numbers of sources of spare parts. 

6. Warranties and terms of warranty.  This shall include one-year overall warranty of construction.  Items 
which have extended warranties shall be indicated with separate warranty expiration dates. 

7. Cross-reference to warranty certificates as applicable. 

8. Starting point and duration of warranty period. 

9. Summary of maintenance procedures required to continue the warranty in force. 

10. Cross-reference to specific pertinent Operation and Maintenance manuals. 

11. Organization, names and phone numbers of persons to call for warranty service. 

12. Typical response time and repair time expected for various warranted equipment. 

d.  The Contractor's plans for attendance at the 4 and 9 month post-construction warranty inspections 
conducted by the Government. 

 e.  Procedure and status of tagging of all equipment covered by extended warranties. 

 f.  Copies of instructions to be posted near selected pieces of equipment where operation is  critical 
for warranty and/or safety reasons. 
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1.3.2 PERFORMANCE OF WARRANTY WORK 

In the event the Contractor fails to commence and diligently pursue any construction warranty work required, the 
Contracting Officer will have the work performed by others, and after completion of the work, will charge the 
remaining construction warranty funds of expenses incurred by the Government while performing the work, 
including, but not limited to administrative expenses. 

Following oral or written notification of required construction warranty repair work, the Contractor shall respond in 
a timely manner.  Written verification will follow oral instructions.  Failure of the Contractor to respond will be 
cause for the Contracting Officer to proceed against the Contractor. 

1.3.3 PRE-WARRANTY CONFERENCE 

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall meet with the 
Contracting Officer to develop a mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction warranty defects, priorities with respect to the 
type of defect, reasonable time required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be established/reviewed at this meeting.  In 
connection with these requirements and at the time of the Contractor's quality control completion inspection, the 
Contractor shall furnish the name, telephone number and address of a licensed and bonded company which is 
authorized to initiate and pursue construction warranty work action on behalf of the Contractor.  This point of 
contact will be located within the local service area of the warranted construction, shall be continuously available, 
and shall be responsive to Government inquiry on warranty work action and status.  This requirement does not 
relieve the Contractor of any of its responsibilities in connection with other portions of this provision. 

1.3.4 WARRANTY TAGS 

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag approved 
by the Contracting Officer.  Each tag shall be attached with a copper wire and shall be sprayed with a silicone 
waterproof coating.  The date of acceptance and the QC signature shall remain blank until project is accepted for 
beneficial occupancy.  The tag shall show the following information. 

a. Type of product/material ___________________________________________________ 

b. Model number ___________________________________________________________ 

c. Serial number ____________________________________________________________ 

d. Contract number __________________________________________________________ 

e. Warranty period ___________ from ___________ to _____________________________ 

f. Inspector's signature _______________________________________________________ 

g. Construction Contractor ____________________________________________________ 

Address ________________________________________________________________ 

Telephone number ________________________________________________________ 

h. Warranty contact _________________________________________________________ 

Address ________________________________________________________________ 

Telephone number ________________________________________________________ 

i. Warranty response time priority code _________________________________________ 

j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 
 MAINTENANCE DURING THE WARRANTY PERIOD. 
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1.4 MECHANICAL TESTING AND BALANCING 

All contract requirements for testing/adjusting/balancing shall be fully completed, including all testing, prior to 
contract completion date.  The time required to complete all testing/adjusting/balancing is included in the allotted 
calendar days for completion. 

1.5 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall be removed from 
surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be replaced.  Debris shall be removed from roofs, drainage systems, 
gutters, and downspouts.  Paved areas shall be swept and landscaped areas shall be raked clean.  The site shall have 
waste, surplus materials, and rubbish removed.  The project area shall have temporary structures, barricades, project 
signs, and construction facilities removed.  A list of completed clean-up items shall be submitted on the day of final 
inspection. 

 

 

-- END OF SECTION -- 
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SECTION 01780A  

CLOSEOUT SUBMITTALS  

1. GENERAL   

1.1 SUBMITTALS  

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation are 
for Contractor Quality Control approval. When used, a designation following the "G" designation identifies the 
office that will review the submittal for the Government.  The following shall be submitted in accordance with 
Section 01335 SUBMITTAL PROCEDURES:  

 SD-02 Shop Drawings  

  As-Built Drawings G 

Drawings showing final as-built conditions of the project.  The local language of Afghanistan, 
Pashto or Dari shall be added to project As-Built drawings.  The final CADD as-built drawings 
shall consist of three (3) sets of electronic CADD drawing files in the specified format, and one (1) 
set of full size and one (1) set of half size paper copies of the approved as-built drawings.  One 
electronic copy of the As-Built drawings and the paper copies of the As-Built drawings shall be 
delivered to the O&M Regional Site manager at the Resident Office or Area Office responsible for 
contract administration.  Two electronic copies of the As-Built drawings shall be mailed or 
delivered to the KAF O&M Branch.   

 SD-03 Product Data  

  As-Built Record of Equipment and Materials G  

Two copies of the record listing the as-built materials and equipment incorporated into the 
construction of the project.  

  Warranty Management Plan G 

One set of the warranty management plan containing information relevant to the warranty of 
materials and equipment incorporated into the construction project, including the starting date of 
warranty of construction. The Contractor shall furnish with each warranty the name, address, and 
telephone number of each of the guarantor's representatives nearest to the project location.  

Warranty Tags G 

Two record copies of the warranty tags showing the layout and design.  

Final Cleaning  

Two copies of the listing of completed final clean-up items.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 AS-BUILT DRAWINGS  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms "drawings," "contract 
drawings," "drawing files," "working as-built drawings" and "final as-built drawings" refer to contract drawings 
which are revised to be used for final as-built drawings.  

1.2.1.1 GOVERNMENT FURNISHED MATERIALS   

One set of electronic CADD files in the specified software and format revised to reflect all bid amendments will 
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be provided by the Government at the preconstruction conference for projects requiring CADD file as-built 
drawings.  

1.2.1.2 WORKING AS-BUILT AND FINAL AS-BUILT DRAWINGS  

a. The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built 
conditions during the prosecution of the project. These working as-built marked drawings shall be kept 
current on a weekly basis and at least one set shall be available on the jobsite at all times. Changes from the 
contract plans which are made in the work or additional information which might be uncovered in the 
course of construction shall be accurately and neatly recorded as they occur by means of details and notes. 
Final as-built drawings shall be prepared after the completion of each definable feature of work as listed in 
the Contractor Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project). The working as-built marked prints and final as-built drawings will be jointly reviewed for 
accuracy and completeness by the Contracting Officer and the Contractor prior to submission of each 
monthly pay estimate. If the Contractor fails to maintain the working and final as-built drawings as 
specified herein, the Contracting Officer will deduct from the monthly progress payment an amount 
representing the estimated cost of maintaining the as-built drawings. This monthly deduction will continue 
until an agreement can be reached between the Contracting Officer and the Contractor regarding the 
accuracy and completeness of updated drawings. The working and final as-built drawings shall show, but 
shall not be limited to, the following information:  

b. The actual location, kinds and sizes of all sub-surface utility lines. In order that the location of 
these lines and appurtenances may be determined in the event the surface openings or indicators become 
covered over or obscured, the as-built drawings shall show, by offset dimensions to two permanently fixed 
surface features, the end of each run including each change in direction.  Valves, splice boxes and similar 
appurtenances shall be located by dimensioning along the utility run from a reference point. The average 
depth below the surface of each run shall also be recorded.  

c. The location and dimensions of any changes within the building structure. 

d. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or utilities if 
any changes were made from contract plans.  

e. Changes in details of design or additional information obtained from working drawings specified 
to be prepared and/or furnished by the Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation material, dimensions of equipment foundations, 
etc.  

f. The topography, invert elevations and grades of drainage installed or affected as part of the project 
construction.  

g. Changes or modifications which result from the final inspection.  

h. Where contract drawings or specifications present options, only the option selected for 
construction shall be shown on the final as-built prints.  

i. If borrow material for this project is from sources on Government property, or if Government 
property is used as a spoil area, the Contractor shall furnish a contour map of the final borrow pit/spoil area 
elevations.  

j. Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire 
sprinkler, and irrigation systems. 
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k. Modifications (change order price shall include the Contractor's cost to change working and final 
as-built drawings to reflect modifications) and compliance with the following procedures.  

1. Directions in the modification for posting descriptive changes shall be followed.  
2. A Modification Circle shall be placed at the location of each deletion.  
3. For new details or sections which are added to a drawing, a Modification Circle shall be placed 

by the detail or section title.  
4. For minor changes, a Modification Circle shall be placed by the area changed on the drawing 

(each location).  
5. For major changes to a drawing, a Modification Circle shall be placed by the title of the affected 

plan, section, or detail at each location.  
6. For changes to schedules or drawings, a Modification Circle shall be placed either by the 

schedule heading or by the change in the schedule.  
7. The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where the circle 

is to be placed is crowded. Smaller size circle shall be used for crowded areas.  

1.2.1.3 DRAWING PREPARATION  

The as-built drawings shall be modified as may be necessary to correctly show the features of the project as it has 
been constructed by bringing the contract set into agreement with approved working as-built prints, and adding such 
additional drawings as may be necessary. These working as-built marked prints shall be neat, legible and accurate. 
These drawings are part of the permanent records of this project and shall be returned to the Contracting Officer 
after approval by the Government. Any drawings damaged or lost by the Contractor shall be satisfactorily replaced 
by the Contractor at no expense to the Government.  

1.2.1.4 COMPUTER AIDED DESIGN AND DRAFTING (CADD) DRAWINGS  

a. Only personnel proficient in the preparation of CADD drawings shall be employed to modify the 
contract drawings or prepare additional new drawings. Additions and corrections to the contract drawings 
shall be equal in quality and detail to that of the originals. Line colors, line weights, lettering, layering 
conventions, and symbols shall be the same as the original line colors, line weights, lettering, layering 
conventions, and symbols. If additional drawings are required, they shall be prepared using the specified 
electronic file format applying the same graphic standards specified for original drawings. The title block 
and drawing border to be used for any new final as-built drawings shall be identical to that used on the 
contract drawings. Additions and corrections to the contract drawings shall be accomplished using CADD 
files. The Contractor will be furnished "as-designed" drawings in AutoCAD Release 2007 or Microstation 
VM format compatible with a Windows XP operating system. The electronic files will be supplied on 
compact disc, read-only memory (CD-ROM). The Contractor shall be responsible for providing all 
program files and hardware necessary to prepare final as-built drawings.  

b. Prior to submittal of the first design submittal involving CADD drawings, the Contractor shall 
prepare one typical CADD drawing for the project and furnish, via ENG Form 4025, the electronic CADD 
drawing file for review and approval by the Contracting Officer.  All Government comments involving 
changes to this single drawing shall be accomplished and resubmittal(s) made until the Government is 
satisfied that all CADD Standards are being followed and all subsequent drawings will also be in 
compliance with these Standards.  

c. When final revisions have been completed, the cover sheet drawing shall show the wording 
"RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at least 5 mm high. 
All other contract drawings shall be marked either "As-Built" drawing denoting no revisions on the sheet or 
"Revised As-Built" denoting one or more revisions. Original contract drawings shall be dated in the 
revision block. 
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d. After Government approval of all of the working as-built drawings for a phase of work, the 
Contractor shall prepare the final CADD as-built drawings for that phase of work and submit two sets of 
full size paper copy prints of these drawings for Government review, comparison with approved red-line 
marked up drawings, and approval. The Government will promptly return one set of prints annotated with 
any necessary corrections to the CADD file(s) if corrections are required prior to approval.  Within 20 days 
of substantial completion of all phases of work, the Contractor shall submit the final as-built drawing 
package for the entire project. The submittal shall consist of one set of electronic files on compact disc, 
read-only memory (CD-ROM), one set of full size paper prints and one set of the approved working as-
built drawings.  They shall be complete in all details and identical in form and function to the contract 
drawing files supplied by the Government.  Any transactions or adjustments necessary to accomplish this is 
the responsibility of the Contractor.  The Government reserves the right to reject any drawing files it deems 
incompatible with the CADD system.  Upon approval by the Government of the final as-built drawing 
package for the entire project, the Contractor shall provide the number of as-built copies noted in Paragraph 
1.1 of this Section. 

e. Paper prints, drawing files and storage media submitted will become the property of the 
Government upon final approval.  Failure to submit final as-built drawing files and marked prints as 
specified shall be cause for withholding any payment due the Contractor under this contract.  Approval and 
acceptance of final as-built drawings shall be accomplished before final payment is made to the Contractor. 

1.2.1.5 PAYMENT  

No separate payment will be made for as-built drawings required under this contract, and all costs accrued in 
connection with such drawings shall be considered a subsidiary obligation of the Contractor.  

1.2.2 AS-BUILT RECORD OF EQUIPMENT AND MATERIALS   

The Contractor shall furnish one copy of preliminary record of equipment and materials used on the project 15 days 
prior to final inspection. This preliminary submittal will be reviewed and returned 2 days after final inspection with 
Government comments. Two sets of final record of equipment and materials shall be submitted 10 days after final 
inspection. The designations shall be keyed to the related area depicted on the contract drawings. The record shall 
list the following data:  

Furnish the record of materials used in the following format: 

MATERIALS 
DESIGNATION SPECIFICATION MANUFACTURER 

MATERIALS USED 
(MANUFACTURER'S 

DESIGNATION) 

WHERE 
USED 

     

1.2.3 FINAL APPROVED SHOP DRAWINGS  

The Contractor shall furnish final approved project shop drawings 30 days after transfer of the completed facility. 

1.2.4 CONSTRUCTION CONTRACT SPECIFICATIONS  

The Contractor shall furnish final as-built construction contract specifications, including modifications thereto, 30 
days after transfer of the completed facility.  

1.2.5 REAL PROPERTY EQUIPMENT  

The Contractor shall furnish a list of installed equipment furnished under this contract. The list shall include all 
information usually listed on manufacturer's name plate. The "EQUIPMENT-IN-PLACE LIST" shall include, as 
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applicable, the following for each piece of equipment installed: description of item, location (by room number), 
model number, serial number, capacity, name and address of manufacturer, name and address of equipment supplier, 
condition, spare parts list, manufacturer's catalog, and warranty. A draft list shall be furnished at time of transfer. 
The final list shall be furnished 30 days after transfer of the completed facility.  

1.3 WARRANTY MANAGEMENT  

1.3.1 WARRANTY MANAGEMENT PLAN  

The Contractor shall develop a warranty management plan which shall contain information relevant to the clause 
Warranty of Construction. At least 30 days before the planned pre-warranty conference, the Contractor shall submit 
the warranty management plan for Government approval. The warranty management plan shall include all required 
actions and documents to assure that the Government receives all warranties to which it is entitled. The plan shall be 
in narrative form and contain sufficient detail to render it suitable for use by future maintenance and repair 
personnel, whether tradesmen, or of engineering background, not necessarily familiar with this contract. The term 
"status" as indicated below shall include due date and whether item has been submitted or was accomplished. 
Warranty information made available during the construction phase shall be submitted to the Contracting Officer for 
approval prior to each monthly pay estimate. Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work. The construction warranty period shall begin on the 
date of project acceptance and shall continue for the full product warranty period. A joint 4 month and 9 month 
warranty inspection shall be conducted, measured from time of acceptance, by the Contractor, Contracting Officer 
and the Customer Representative. Information contained in the warranty management plan shall include, but shall 
not be limited to, the following:  

a. Roles and responsibilities of all personnel associated with the warranty process, including points 
of contact and telephone numbers within the organizations of the Contractors, subcontractors, 
manufacturers or suppliers involved.  

b. Listing and status of delivery of all Certificates of Warranty for extended warranty items, to 
include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as 
fire protection and alarm systems, sprinkler systems, lightning protection systems, etc.  

c. A list for each warranted equipment, item, feature of construction or system indicating:  

1. Name of item.  
2. Model and serial numbers.  
3. Location where installed.  
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty. This shall include one-year overall warranty of 
construction. Items which have extended warranties shall be indicated with separate warranty 
expiration dates.  
7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals.  
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment.  
 

d. The Contractor's plans for attendance at the 4 and 9 month post-construction warranty inspections 
conducted by the Government. 

e. Procedure and status of tagging of all equipment covered by extended warranties. 
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f. Copies of instructions to be posted near selected pieces of equipment where operation is critical 
for warranty and/or safety reasons.  

1.3.2 PRE-WARRANTY CONFERENCE  

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall meet with the 
Contracting Officer to develop a mutual understanding with respect to the requirements of this section. 
Communication procedures for Contractor notification of construction warranty defects, priorities with respect to the 
type of defect, reasonable time required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be established/reviewed at this meeting. In 
connection with these requirements and at the time of the Contractor's quality control completion inspection, the 
Contractor shall furnish the name, telephone number and address of a licensed and bonded company which is 
authorized to initiate and pursue construction warranty work action on behalf of the Contractor. This point of contact 
will be located within the local service area of the warranted construction, shall be continuously available, and shall 
be responsive to Government inquiry on warranty work action and status. This requirement does not relieve the 
Contractor of any of its responsibilities in connection with other portions of this provision.  

1.3.3 CONTRACTOR'S RESPONSE TO CONSTRUCTION WARRANTY SERVICE 
REQUIREMENTS  

Following oral or written notification by the Contracting Officer, the Contractor shall respond to construction 
warranty service requirements in accordance with the "Construction Warranty Service Priority List" and the three 
categories of priorities listed below. The Contractor shall submit a report on any warranty item that has been 
repaired during the warranty period. The report shall include the cause of the problem, date reported, corrective 
action taken, and when the repair was completed. If the Contractor does not perform the construction warranty 
within the timeframes specified, the Government will perform the work and backcharge the construction warranty 
payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate situation, and determine course of 
action within 4 hours, initiate work within 6 hours and work continuously to completion or relief. 

b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and determine course of 
action within 8 hours, initiate work within 24 hours and work continuously to completion or relief.  

c. Third Priority Code 3. All other work to be initiated within 3 work days and work continuously to 
completion or relief.  

d. The "Construction Warranty Service Priority List" is as follows:  

Code 1-Air Conditioning Systems 
1) Recreational support. 
2) Air conditioning leak in part of building, if causing damage. 
3) Air conditioning system not cooling properly.  

 
Code 1-Doors  

1) Overhead doors not operational, causing a security, fire, or safety problem. 
2) Interior, exterior personnel doors or hardware, not functioning properly, causing a security, 

fire, or safety problem.  
 
Code 3-Doors  

1) Overhead doors not operational. 
2) Interior/exterior personnel doors or hardware not functioning properly.  

 
Code 1-Electrical  

1) Power failure (entire area or any building operational after 1600 hours). 
2) Security lights 
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3) Smoke detectors  
 
Code 2-Electrical  

1) Power failure (no power to a room or part of building). 
2) Receptacle and lights (in a room or part of building).  

 
Code 3-
Electrical  
Street lights. 

  
Code 1-Gas  

1) Leaks and breaks.  
2) No gas to family housing unit or cantonment area.  

 
Code 1-Heat  

1) Area power failure affecting heat. 
2) Heater in unit not working.  

 
Code 2-Kitchen Equipment 

1) Dishwasher not operating properly. 
2) All other equipment hampering preparation of a meal.  

 
Code 1-Plumbing 

1) Hot water heater failure.  
2) Leaking water supply pipes.  

 
Code 2-Plumbing 

1) Flush valves not operating properly. 
2) Fixture drain, supply line to commode, or any water pipe leaking. 
3) Commode leaking at base. 

 
Code 3 –Plumbing 
Leaky faucets. 
 
Code 3-Interior 

1) Floors damaged. 
2) Paint chipping or peeling. 
3) Casework.  

 
Code 1-Roof Leaks 
Temporary repairs will be made where major damage to property is 
occurring. 
 
Code 2-Roof Leaks 
Where major damage to property is not occurring, check for location of leak during rain and 
complete repairs on a Code 2 basis.  
 
Code 2-Water (Exterior) 
No water to facility. 
 
Code 2-Water (Hot) 
No hot water in portion of building listed. 
 
Code 3-All other work not listed above.  



01780A – Page 8 

1.3.4 WARRANTY TAGS  

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag approved 
by the Contracting Officer. Each tag shall be attached with a copper wire and shall be sprayed with a silicone 
waterproof coating. The date of acceptance and the QC signature shall remain blank until project is accepted for 
beneficial occupancy. The tag shall show the following information.  

a. Type of product/material_________________________________________.  

b. Model number_________________________________________________.  

c. Serial number_________________________________________________. 

d.  Contract number_______________________________________________. 

e. Warranty period___________from___________to____________________.  

f. Inspector's signature____________________________________________. 

g. Construction Contractor_________________________________________. 
Address______________________________________________________.  
Telephone number_____________________________________________.  
 
h. Warranty contact_________________________________________ 
Address______________________________________________________.  
Telephone number_____________________________________________.  
 
i. Warranty response time priority code_______________________________. 

j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 
MAINTENANCE DURING THE WARRANTY PERIOD.  

1.4 MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING  

Prior to final inspection and transfer of the completed facility; all reports, statements, certificates, and completed 
checklists for testing, adjusting, balancing, and commissioning of mechanical systems shall be submitted to and 
approved by the Contracting Officer as specified inapplicable technical specification sections.  

1.5 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall be removed from 
surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be replaced.  Debris shall be removed from roofs, drainage systems, 
gutters, and downspouts.  Paved areas shall be swept and landscaped areas shall be raked clean.  The site shall have 
waste, surplus materials, and rubbish removed.  The project area shall have temporary structures, barricades, project 
signs, and construction facilities removed.  A list of completed clean-up items shall be submitted on the day of final 
inspection. 

 

1.6 OPERATION AND MAINTENANCE MANUALS  

 

Two electronic copies in English of all Operation and Maintenance (O&M) manuals shall be submitted as follows: 
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U.S. Army Corps of Engineers 
Afghanistan Engineering District – South 

Att:, O&M 
Kandahar Air Field, Afghanistan 

APO, AE 09355 
 

One hard paper copy and an electronic copy of the O&M manuals in English, Pashto, and Dari shall be delivered to 
the O&M Regional Site manager at the Resident Office or Area Office responsible for contract administration.   

Operation manuals and maintenance manuals shall be provided in a common volume, complete, clearly 
differentiated and separately indexed.  

 

-- END OF SECTION -- 
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SECTION 01781 
OPERATION AND MAINTENANCE DATA 

1. GENERAL 

1.1 SUBMISSION OF OPERATION AND MAINTENANCE DATA 

Submit Operation and Maintenance (O&M) Data specifically applicable to this contract and a complete and 
concise depiction of the provided equipment, product, or system.  Organize and present information in 
sufficient detail to clearly explain O&M requirements at the system, equipment, component, and 
subassembly level.  Include an index preceding each submittal.  Submit in accordance with this section and 
Section 01335 SUBMITTAL PROCEDURES.  

1.1.1 PACKAGE QUALITY 

Documents must be fully legible.  Poor quality copies and material with hole punches obliterating the text 
or drawings will not be accepted. 

1.1.2 PACKAGE CONTENT 

Data package content shall be as shown in the paragraph titled "Schedule of Operation and Maintenance 
Data Packages."  Comply with the data package requirements specified in the individual technical sections, 
including the content of the packages and addressing each product, component, and system designated for 
data package submission. 

1.1.3 CHANGES TO SUBMITTALS 

Manufacturer-originated changes or revisions to submitted data shall be furnished by the Contractor if a 
component of an item is so affected subsequent to acceptance of the O&M Data.  Changes, additions, or 
revisions required by the Contracting Officer for final acceptance of submitted data, shall be submitted by 
the Contractor within 30 calendar days of the notification of this change requirement. 

1.2 TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES 

1.2.1 OPERATING INSTRUCTIONS 

Include specific instructions, procedures, and illustrations for the following phases of operation: 

1.2.1.1 SAFETY PRECAUTIONS 

List personnel hazards and equipment or product safety precautions for all operating conditions. 

1.2.1.2 OPERATOR PRESTART 

Include procedures required to set up and prepare each system for use. 

1.2.1.3 STARTUP, SHUTDOWN, AND POST-SHUTDOWN PROCEDURES 

Provide narrative description for Startup, Shutdown and Post-shutdown operating procedures including the 
control sequence for each procedure. 
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1.2.1.4 NORMAL OPERATIONS 

Provide narrative description of Normal Operating Procedures.  Include Control Diagrams with data to 
explain operation and control of systems and specific equipment. 

1.2.1.5 EMERGENCY OPERATIONS 

Include Emergency Procedures for equipment malfunctions to permit a short period of continued operation 
or to shut down the equipment to prevent further damage to systems and equipment.  Include Emergency 
Shutdown Instructions for fire, explosion, spills, or other foreseeable contingencies.  Provide guidance and 
procedures for emergency operation of all utility systems including required valve positions, valve 
locations and zones or portions of systems controlled. 

1.2.1.6 OPERATOR SERVICE REQUIREMENTS 

Include instructions for services to be performed by the operator such as lubrication, adjustment, 
inspection, and recording gage readings. 

1.2.1.7 ENVIRONMENTAL CONDITIONS 

Include a list of Environmental Conditions (temperature, humidity, and other relevant data) that are best 
suited for the operation of each product, component or system.  Describe conditions under which the item 
equipment should not be allowed to run. 

1.2.2 PREVENTIVE MAINTENANCE 

Include the following information for preventive and scheduled maintenance to minimize corrective 
maintenance and repair. 

1.2.2.1 LUBRICATION DATA 

Include preventative maintenance lubrication data, in addition to instructions for lubrication provided under 
paragraph titled "Operator Service Requirements": 

a. A table showing recommended lubricants for specific temperature ranges and applications. 

b. Charts with a schematic diagram of the equipment showing lubrication points, recommended 
types and grades of lubricants, and capacities. 

c. A Lubrication Schedule showing service interval frequency. 

1.2.2.2 PREVENTIVE MAINTENANCE PLAN AND SCHEDULE 

Include manufacturer's schedule for routine preventive maintenance, inspections, tests and adjustments 
required to ensure proper and economical operation and to minimize corrective maintenance.  Provide 
manufacturer's projection of preventive maintenance work-hours on a daily, weekly, monthly, and annual 
basis including craft requirements by type of craft.  For periodic calibrations, provide manufacturer's 
specified frequency and procedures for each separate operation. 

1.2.3 CORRECTIVE MAINTENANCE (REPAIR) 

Include manufacturer's recommended procedures and instructions for correcting problems and making 
repairs. 
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1.2.3.1 TROUBLESHOOTING GUIDES AND DIAGNOSTIC TECHNIQUES 

Include step-by-step procedures to promptly isolate the cause of typical malfunctions.  Describe clearly 
why the checkout is performed and what conditions are to be sought.  Identify tests or inspections and test 
equipment required to determine whether parts and equipment may be reused or require replacement. 

1.2.3.2 WIRING DIAGRAMS AND CONTROL DIAGRAMS 

Wiring diagrams and control diagrams shall be point-to-point drawings of wiring and control circuits 
including factory-field interfaces.  Provide a complete and accurate depiction of the actual job specific 
wiring and control work.  On diagrams, number electrical and electronic wiring and pneumatic control 
tubing and the terminals for each type, identically to actual installation configuration and numbering. 

1.2.3.3 MAINTENANCE AND REPAIR PROCEDURES 

Include instructions and a list of tools required to repair or restore the product or equipment to proper 
condition or operating standards. 

1.2.3.4 REMOVAL AND REPLACEMENT INSTRUCTIONS 

Include step-by-step procedures and a list required tools and supplies for removal, replacement, 
disassembly, and assembly of components, assemblies, subassemblies, accessories, and attachments.  
Provide tolerances, dimensions, settings and adjustments required.  Instructions shall include a combination 
of text and illustrations. 

1.2.3.5 SPARE PARTS AND SUPPLY LISTS 

Include lists of spare parts and supplies required for maintenance and repair to ensure continued service or 
operation without unreasonable delays.  Special consideration is required for facilities at remote locations.  
List spare parts and supplies that have a long lead-time to obtain. 

1.2.4 CORRECTIVE MAINTENANCE WORK-HOURS 

Include manufacturer's projection of corrective maintenance work-hours including requirements by type of 
craft.  Corrective maintenance that requires completion or participation of the equipment manufacturer 
shall be identified and tabulated separately. 

1.2.5 APPENDICES 

Provide information required below and information not specified in the preceding paragraphs but pertinent 
to the maintenance or operation of the product or equipment.  Include the following: 

1.2.6 PARTS IDENTIFICATION 

Provide identification and coverage for all parts of each component, assembly, subassembly, and accessory 
of the end items subject to replacement.  Include special hardware requirements, such as requirement to use 
high-strength bolts and nuts.  Identify parts by make, model, serial number, and source of supply to allow 
reordering without further identification.  Provide clear and legible illustrations, drawings, and exploded 
views to enable easy identification of the items.  When illustrations omit the part numbers and description, 
both the illustrations and separate listing shall show the index, reference, or key number that will cross-
reference the illustrated part to the listed part.  Parts shown in the listings shall be grouped by components, 
assemblies, and subassemblies in accordance with the manufacturer's standard practice.  Parts data may 
cover more than one model or series of equipment, components, assemblies, subassemblies, attachments, or 
accessories, such as typically shown in a master parts catalog 
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1.2.6.1 WARRANTY INFORMATION 

List and explain the various warranties and include the servicing and technical precautions prescribed by 
the manufacturers or contract documents in order to keep warranties in force.  Include warranty information 
for primary components such as the compressor of air conditioning system. 

1.2.6.2 PERSONNEL TRAINING REQUIREMENTS 

Provide information available from the manufacturers that is needed for use in training designated 
personnel to properly operate and maintain the equipment and systems. 

1.2.6.3 TESTING EQUIPMENT AND SPECIAL TOOL INFORMATION 

Include information on test equipment required to perform specified tests and on special tools needed for 
the operation, maintenance, and repair of components. 

1.2.6.4 CONTRACTOR INFORMATION 

Provide a list that includes the name, address, and telephone number of the General Contractor and each 
Subcontractor who installed the product or equipment, or system.  For each item, also provide the name 
address and telephone number of the manufacturer's representative and service organization most 
convenient to the project site.  Provide the name, address, and telephone number of the product, equipment, 
and system manufacturers. 

2. EXECUTION 

2.1 TRAINING 

Unless provided for elsewhere, the Contractor shall provide operational and maintenance training for all 
systems furnished under this contract in accordance with this section.  The training shall not take place until 
the operation and maintenance manuals are submitted and approved.  

Training will be given to personnel responsible for the operation and maintenance of the system at the 
installation.  Orient training to the specific system being installed under this contract.  Use operation and 
maintenance manual as the primary instructional aide in contractor provided activity personnel training.  
Manuals shall be delivered for each trainee with two additional sets delivered for archiving at the project 
site.  Submit a training course schedule, syllabus, and training materials 14 days prior to the start of 
training.  Obtain approval of the training course before beginning that phase of training.  Furnish a qualified 
instructor approved by the system manufacturer to conduct training for the specific system. 

Training manuals shall include an agenda, defined objectives and a detailed description of the subject 
matter for each lesson.  Furnish audio-visual equipment and all other training materials and supplies. A 
training day is defined as 8 hours of classroom or lab instruction, including two 15 minute breaks and 
excluding lunch time, Monday through Friday, during the daytime shift in effect at the training facility. For 
guidance, the Contractor should assume the attendees will have a high school education. 

The Contractor shall video record the training session on CD/DVD and provide the recordings to the 
Government. 

 

-- END OF SECTION -- 
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