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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
(End of Summary of Changes)  
  
 
 
The following items are applicable to this modification:    
        SECTION 01060 

SECTION 01060 

SPECIAL CONTRACT REQUIREMENTS 

1. GENERAL 

1.1 PRECONSTRUCTION CONFERENCE 

1.1.1 SCHEDULE OF MEETING 

At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with 
representatives of the Contracting Officer to discuss and develop a mutual understanding relative 
to the details of the administration and execution of this contract. This will include but not 
necessarily be limited to the Contractor's Quality Control (CQC) Program, the Contractors 
Accident Prevention Program, submittals, correspondence, schedule, access to the work site, 
security requirements, interface requirements, temporary facilities and services, hazards and 
risks, working after normal hours or on weekends or holidays, assignment of inspectors, 
representations, special requirements, phasing, and other aspects of this project that warrant 
clarification and understanding. 

1.1.2 MEETING MINUTES 

It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes 
of this meeting and submit those minutes to the Contracting Officer for approval within three (3) 
workdays. Any corrections deemed necessary by the Contracting Officer shall be incorporated 
and resubmitted within two (2) calendar days after receipt. Upon approval of the minutes by the 
Contracting Officer, the Contractor shall distribute the minutes to all parties present or 
concerned. 

1.2 AREA USE PLAN 

The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award 
of this contract, an Area Use Plan designating intended use of all areas within the project 
boundaries. This plan shall include, but not necessarily be limited to the following: the proposed 
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location and dimensions of any area to be fenced and used by the Contractor; construction plant 
and building installations/the number of trailers and facilities to be used; avenues of 
ingress/egress to the fenced areas and details of the fence installation; drawings showing 
temporary electrical installations; temporary water and sewage disposal installations; material 
storage areas; hazardous storage areas. Any areas that may have to be graveled shall also be 
identified. The plan shall also include a narrative description of the building structural system, 
the site utility system and the office or administration facilities. The Contractor shall also 
indicate if the use of a supplemental or other staging area is desired. The Contractor shall not 
begin construction of the mobilization facilities prior to approval by the Contracting Officer of 
the Area Use Plan described herein. 

1.3 CONTRACTOR'S MOBILIZATION AREA 

The Contractor will be permitted to use an area approved by the Contracting Officer within the 
contract limits for operation of his construction equipment and plants, shops, warehouses, and 
offices.  Utilities will be provided for the Contractor as described below.  The Contractor is 
responsible for obtaining any required additional mobilization area above that designated.  The 
construction site shall be cleared of construction debris and other materials and the area restored 
to its final grade. 

1.3.1 CONTRACTOR'S TEMPORARY FACILITIES 

1.3.1.1 GENERAL 

All facilities within the Contractor's mobilization area shall be of substantial construction 
suitable for the local weather conditions.  Sanitary facilities shall meet the requirements of Corps 
of Engineers, Safety and Health Requirements Manual EM 385-1-1.  Local nationals will not be 
granted any privileges under this contract.  Government provided services are for American and 
Foreign national contractors only.  

1.3.1.2 ADMINISTRATIVE FIELD OFFICES 

The Contractor may provide and maintain administrative field office facilities within the 
mobilization area at the designated site.  Government office and warehouse facilities will not be 
available to the Contractor's personnel. 

1.3.1.3 STORAGE AREA 

The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around 
trailers and materials. The fence shall include plastic strip inserts, colored green or brown, so that 
visibility through the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, 
where soil conditions permit. Trailers, materials, or equipment shall not be placed or stored 
outside the fenced area unless approved in writing by the Contracting Officer. 

1.3.1.4 PLANT COMMUNICATION 

Whenever the Contractor has the individual elements of its plant so located that operation by 
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normal voice between these elements is not satisfactory, the Contractor shall install a satisfactory 
means of communication, such as telephone or other suitable devices.  If radio communication is 
approved by Contracting Officer / installation security office, frequency selection shall be 
approved by Contracting Officer to prevent interference with installation operations.  Such 
devices shall be provided by the Contractor and made available for use by Government personnel 
as requested. 

1.3.1.5 APPEARANCE OF MOBILIZATION SITE FACILITIES AND/OR TRAILERS 

Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or 
material storage purposes shall present a clean and neat exterior appearance and shall be in a 
state of good repair. Trailers or other transportable structures which, in the opinion of the 
Contracting Officer, require exterior painting or maintenance will not be allowed on the 
construction site until such work or maintenance has been performed to the satisfaction of the 
Contracting Officer. 

1.3.1.6 MAINTENANCE OF STORAGE AREA 

Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect 
to traverse unpaved areas which are not established roadways with construction equipment or 
other vehicles, such areas shall be covered with a layer of gravel as necessary to prevent rutting 
and the tracking of soil onto paved or established roadways; gravel gradation shall be at the 
Contractor's discretion. 

1.3.1.7 SECURITY PROVISIONS 

Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The 
Contractor shall be responsible for the security of its own facilities and equipment in accordance 
with Contract Section 01040. 

1.3.1.8 SANITATION 

a. Sanitary Facilities:    The Contractor shall be responsible for maintaining such facilities at no 
expense to the Government. 

b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash from 
the work areas and from the mobilization area.  General construction debris and demolition 
debris shall be collected and transported by the Contractor to a location designated by the 
Government.  Construction debris, waste materials, packaging material and the like shall be 
removed from the work site daily. Loose debris capable of being windblown, shall be 
immediately placed in sealed or covered containers to prevent it from being blown onto 
taxiways or runways. Any dirt or soil that is tracked onto paved or surfaced roadways shall 
be cleaned daily. Materials resulting from demolition activities that are salvageable shall be 
stored within the fenced area described above. Stored material not indoors, whether new or 
salvaged, shall be neatly stacked when stored. 
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1.3.1.9 TELEPHONE 

The Contractor shall make arrangements to install and pay all costs for telephone facilities 
desired. 

1.3.1.10 RESTORATION OF STORAGE AREA 

Upon completion of the project and after removal of mobilization facilities, trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and will become the 
property of the Contractor. Areas used by the Contractor for the storage of equipment or 
material, or other use, shall be restored to the original or better condition. Gravel used to traverse 
unpaved areas shall be removed and all such areas restored to their original conditions. 

1.3.2 PROTECTION AND MAINTENANCE OF TRAFFIC 

During construction the Contractor shall provide access and temporary relocated roads as 
necessary to maintain traffic. The Contractor shall maintain and protect traffic on all affected 
roads during the construction period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including the provision of 
watchmen and flagmen, erection of barricades, placing of lights around and in front of equipment 
and the work, and the erection and maintenance of adequate warning, danger, and direction 
signs, shall be as required by the Host Nation and base authorities having jurisdiction. The 
traveling public shall be protected from damage to person and property. The Contractor's traffic 
on roads selected for hauling material to and from the site shall interfere as little as possible with 
base traffic. The Contractor shall investigate the adequacy of existing roads and the allowable 
load limit on these roads. The Contractor shall be responsible for the repair of any damage to 
roads caused by construction operations. 

1.3.2.1 USE OF EXISTING ROADS AS HAUL ROUTES 

The Contractor shall be responsible for coordinating with the base authorities for use of any 
existing roads as haul routes. Construction, and routing of new haul roads, and/or upgrading of 
existing roads to carry anticipated construction traffic shall be coordinated with the Base 
authorities and is the sole responsibility of the Contractor. 

1.3.2.2 EMPLOYEE PARKING 

The Contractor’s employees may be allowed parking on the military installation. The Contractor 
is responsible for transporting workers (local nationals) from off post to the worksite, 
coordinating security identification screening, and cooperating in gate searches with the base 
authorities.  The government reserves the right to terminate any and all contractor parking at any 
time. 

1.3.3 TEMPORARY PROJECT SAFETY FENCING AND BARRICADES 

The Contractor shall impose all measures necessary to limit public access to hazardous areas and 
to ensure the restriction of workers to the immediate area of the construction and mobilization 
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site. The Contracting Officer may require in writing that the Contractor remove from the work 
any employee found to be in violation of this requirement. 

1.3.3.1 BARRICADES 

Barricades shall be required whenever safe public access to paved areas such as roads, parking 
areas or sidewalks is prevented by construction activities or as otherwise necessary to ensure the 
safety of both pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible 
with adequate illumination to provide sufficient visual warning of the hazard during both day and 
night. Travel to and from the project site shall be restricted to a route approved by the 
Contracting Officer. 

1.3.4 HOST NATION AUTHORIZATIONS, PERMITS AND LICENSES 

It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses 
necessary to establish his quarry operations, batching operations and haul routes (See Special 
Clause entitled:  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 

1.4 RESPONSIBILITY FOR PHYSICAL SECURITY 

Prior to mobilization, the Contractor shall submit his proposed means of providing project 
security to meet the requirements of Contract Section 01040 and prevent unauthorized access to 
equipment, facilities, materials and documents, and to safeguard them against sabotage, damage, 
and theft. The Contractor shall be responsible for physical security of all materials, supplies, and 
equipment of every description, including property which may be Government-furnished or 
owned, for all areas occupied jointly by the Contractor and the Government, as well as for all 
work performed.  

1.5 DUST CONTROL 

The Contractor shall be required to control objectionable dust in the work areas, access 
roadways, and haul roads by means of controlled vehicle speeds or dust palliatives. Vehicles 
transporting sand, cement, gravel or other materials creating a dust problem shall be covered, as 
directed by the Contracting Officer, or in accordance with local Laws, codes, and regulations. 

1.6 DIGGING PERMITS 

1.6.1 REQUIREMENTS FOR DIGGING PERMITS 

Prior to the start of any work activity that requires excavation within the current base, the 
Contractor shall obtain a digging permit.  

1.6.2 REQUESTS FOR DIGGING PERMITS 

Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7) 
days prior to the start of the work activity covered by the permit. The request for a Digging 
Permit shall include a narrative description of the work to be performed and a detailed map of 
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the area of the excavation clearly marking the location of all known utilities or other 
obstructions. If the work activity covered by the Digging Permit request also requires a utility 
outage, a separate request for the outage shall be submitted in accordance with the paragraph 
entitled CONNECTIONS TO EXISTING UTILITIES. 

1.6.3 PREPARATION OF REQUESTS FOR DIGGING PERMITS 

Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area 
to be excavated to determine the location of existing utilities and other obstructions. The 
Contractor will review available drawings and will conduct a visual inspection of the site. The 
Contractor will utilize underground utility detecting devices such as metal and cable detectors to 
determine the location of existing utilities. All utility lines found shall be clearly flagged or 
marked and the location of the utility shall be shown on the drawing to be submitted with the 
request for Digging Permit. 

1.6.4 EXISTING UNDERGROUND UTILITIES 

The Contractor shall exercise utmost care in researching locations of existing utilities and 
reducing damage to existing utilities. Any utilities damaged by the Contractor shall be promptly 
repaired by the Contractor. The Contracting Officer will review and approve any proposed 
repairs. Any damage to existing utilities will be immediately reported to the Contracting Officer 
and the Base Commander. 

1.7 CONNECTIONS TO EXISTING UTILITIES 

1.7.1 GENERAL 

Any outage involving disruption of electrical service beyond the site area shall be requested in 
writing at least ten (10) days in advance of the date requested for the commencement of the 
outage. The Contractor shall provide a request, detailing the type of outage needed (water, sewer, 
electrical, steam, etc.), the time needed to perform the work, the reason for the outage, and the 
known affected facilities. The Contracting Officer shall be contacted prior to the outage to 
confirm the time and date. If the Contractor fails to initiate work at the approved time, the 
Contracting Officer may cancel the approved outage and may direct the Contractor to resubmit a 
new request. No part of the time lost due to the Contractors failure to properly schedule an 
outage shall be made the subject of claim for extension of time or for excess costs or damages by 
the Contractor. 

1.7.1.1 PERFORMANCE OF WORK DURING NON-STANDARD HOURS 

To minimize outage impact to the mission of the installation, all outages shall be scheduled on 
weekends or from 2100 – 0530 hours on duty days and/or as directed by Contracting Officer 
Representative (COR). The period proposed for performance of the outage shall include 
sufficient contingencies to preclude impact to the peak working hours 0530 – 1800 hours during 
the workweek. 
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1.7.1.2 EXTERIOR NIGHT LIGHTING 

Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and 
Health Requirements Manual. 

1.7.2 EXISTING UNDERGROUND UTILITIES 

The Contractor is provided notice that existing utilities may be present in the construction area. 
The Contractor shall exercise the utmost care in researching locations of existing utility lines by 
implementing control measures to eliminate, or reduce to a level acceptable to the Contracting 
Officer, the chance of damaging or destroying existing utilities. 

1.7.2.1 USE OF UNDERGROUND UTILITY DETECTING DEVICE 

Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the 
excavation. All underground utilities discovered by this method will be flagged a minimum 
distance of one-half (1/2) meter on each side of the location. 

1.7.2.2 HAND EXCAVATION 

Hand excavation methods and special supervisory care shall be used between any flagged 
markers, in areas of known or suspected hazards, and in areas known or suspected to have 
multiple and/or concentrated utility lines or connections. 

1.7.3 REPAIR OF DAMAGED UTILITIES 

The Contractor shall be responsible to repair any utilities damaged by him. The method of repair 
and schedule for performance of the repair shall be coordinated with, and subject to the approval 
of, the Contracting Officer. The repair work and any temporary work required to keep the system 
operational while repairs are being completed, shall be performed at no cost to the Government. 

1.8 WATER  

The Contractor shall install and maintain necessary supply connections and piping for same, but 
only at such locations and in such manner as may be approved by the Contracting Officer. Water 
required for final testing, adjusting and balancing of HVAC systems will be furnished by the 
Government. Before final acceptance of systems, or facilities, all temporary connections and 
piping installed by the Contractor shall be removed at his expense in a manner satisfactory to the 
Contracting Officer. 

 

1.9 ELECTRICITY (CONTRACTOR PROVIDED) 

Electrical service is not available for use under this contract; therefore all electric current 
required by the Contractor shall be the responsibility of the Contractor, furnished at his own 
expense.   The Contractor shall provide diesel generators to meet his demand requirements.  
Electricity required for final testing systems will be furnished by the Government.  [The 
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Government will provide permanent high voltage electricity to a point indicated by the 
Contracting Officer for use by the Contractor in the performance of final testing of systems.]  
The means of doing so, such as by temporary distribution systems, shall be the responsibility of 
the Contractor.  All temporary connections for electricity shall be subject to the approval of the 
Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 entitled 
Safety and Health Requirements Manual.  All temporary lines shall be furnished, installed, 
connected and maintained by the Contractor in a workmanlike manner satisfactory to the 
Contracting Officer.  Before final acceptance of systems, or facilities, all temporary connections 
installed by the Contractor shall be removed at his expense in a manner satisfactory to the 
Contracting Officer. 

1.10 WORK OUTSIDE REGULAR HOURS 

If the Contractor desires to carry on work outside regular base duty hours, or on holidays, 
including the following U.S. holidays:  New Year's Day, Martin Luther King Jr Birthday, 
President’s Day, Memorial Day, Independence Day, Labor Day, Columbus Day, Veteran's Day, 
Thanksgiving and Christmas.  the Contractor shall submit an application to the Contracting 
Officer.  Due to reliance upon local national laborers and time off due to local observances, there 
may be disruptions.  Potentials dates are the following local observances:  National Islamic 
Holiday of Ashura, Ramadan (actual date varies – check with local authorities).  The Contractor 
shall allow ample time to enable satisfactory arrangements to be made by the Government for 
inspecting the work in progress.  At night, exterior lighting shall be provided in conformance 
with EM-385-1-1 entitled "Safety and Health Requirements Manual". 

1.11 SCHEDULING OF WORK IN EXISTING FACILITIES 

As soon as practicable, but in any event not later than thirty (30) calendar days after award of 
this contract, the Contractor shall meet in conference with the Contracting Officer, or his duly 
authorized representatives, to discuss and develop mutual understanding relative to the 
scheduling of work in and access to the existing facilities where work has to be performed under 
this contract, so that the Contractor's proposed construction schedule is coordinated with the 
operating and security requirements of the installation. 

1.12 SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE 
CONTRACTOR 

The Contractor shall furnish the facilities and services listed in this clause for Corps of Engineers 
personnel and other persons as designated by the Contracting Officer. All facilities, furnishings, 
materials, and equipment shall be new when furnished at the site. The Contractor shall fully 
maintain and repair all facilities, furnishings and equipment listed below.  All facilities, 
furnishings, materials, and equipment furnished and/or installed by the Contractor under this 
clause shall remain the property of the Contractor at the completion of the contract.  Facility 
structures shall be modular or containerized, suitable for easy movement at a later date. 
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1.13 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR) 

1.13.1 AS-BUILT DRAWING SUBMITTALS 

a. Government approval is required for As-Built drawings as below in accordance with Section 
01335, SUBMITTAL PROCEDURES.  

b. Drawings showing final as-built conditions of the project.  The local language of Afghanistan 
shall be added to project As-Built drawings.  The final CADD as-built drawings shall consist 
of two sets of electronic CADD drawing files in the specified format, and one half-size and 
two full-size paper copies of the approved as-built drawings.   

1.13.2 AS-BUILT DRAWINGS  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built 
drawings" refer to contract drawings which are revised to be used for final as-built drawings.  

1.13.2.1 GOVERNMENT FURNISHED MATERIALS   

One set of electronic CADD files in the specified software and format revised to reflect all bid 
amendments will be provided by the Government at the preconstruction conference for projects 
requiring CADD file as-built drawings.  

1.13.2.2 WORKING AS-BUILT AND FINAL AS-BUILT DRAWINGS  

a. The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built 
conditions during the prosecution of the project. These working as-built marked drawings 
shall be kept current on a weekly basis and at least one set shall be available on the jobsite at 
all times. Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be accurately and 
neatly recorded as they occur by means of details and notes. Final as-built drawings shall be 
prepared after the completion of each definable feature of work as listed in the Contractor 
Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project). The working as-built marked prints and final as-built drawings will be jointly 
reviewed for accuracy and completeness by the Contracting Officer and the Contractor prior 
to submission of each monthly pay estimate. If the Contractor fails to maintain the working 
and final as-built drawings as specified herein, the Contracting Officer will deduct from the 
monthly progress payment an amount representing the estimated cost of maintaining the as-
built drawings. This monthly deduction will continue until an agreement can be reached 
between the Contracting Officer and the Contractor regarding the accuracy and completeness 
of updated drawings. The working and final as-built drawings shall show, but shall not be 
limited to, the following information:  

b. The actual location, kinds and sizes of all sub-surface utility lines. In order that the location 
of these lines and appurtenances may be determined in the event the surface openings or 
indicators become covered over or obscured, the as-built drawings shall show, by offset 
dimensions to two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall be located by 
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dimensioning along the utility run from a reference point. The average depth below the 
surface of each run shall also be recorded.  

c. The location and dimensions of any changes within the building structure. 
d. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or 

utilities if any changes were made from contract plans.  
e. Changes in details of design or additional information obtained from working drawings 

specified to be prepared and/or furnished by the Contractor; including but not limited to 
fabrication, erection, installation plans and placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc.  

f. The topography, invert elevations and grades of drainage installed or affected as part of the 
project construction.  

g. Changes or modifications which result from the final inspection.  
h. Where contract drawings or specifications present options, only the option selected for 

construction shall be shown on the final as-built prints.  
i. If borrow material for this project is from sources on Government property, or if Government 

property is used as a spoil area, the Contractor shall furnish a contour map of the final borrow 
pit/spoil area elevations.  

j. Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire 
sprinkler, and irrigation systems. 
 

k. Modifications (change order price shall include the Contractor's cost to change working and 
final as-built drawings to reflect modifications) and compliance with the following 
procedures. 
1. Directions in the modification for posting descriptive changes shall be followed.  
2. A Modification Circle shall be placed at the location of each deletion.  
3. For new details or sections which are added to a drawing, a Modification Circle shall be 

placed by the detail or section title.  
4. For minor changes, a Modification Circle shall be placed by the area changed on the 

drawing (each location).  
5. For major changes to a drawing, a Modification Circle shall be placed by the title of the 

affected plan, section, or detail at each location.  
6. For changes to schedules or drawings, a Modification Circle shall be placed either by the 

schedule heading or by the change in the schedule.  
7. The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where 

the circle is to be placed is crowded. Smaller size circle shall be used for crowded areas.  

1.13.3 DRAWING PREPARATION  

The as-built drawings shall be modified as may be necessary to correctly show the features of the 
project as it has been constructed by bringing the contract set into agreement with approved 
working as-built prints, and adding such additional drawings as may be necessary. These 
working as-built marked prints shall be neat, legible and accurate. These drawings are part of the 
permanent records of this project and shall be returned to the Contracting Officer after approval 
by the Government. Any drawings damaged or lost by the Contractor shall be satisfactorily 
replaced by the Contractor at no expense to the Government.  
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1.13.4 COMPUTER AIDED DESIGN AND DRAFTING (CADD) DRAWINGS  

a. Only personnel proficient in the preparation of CADD drawings shall be employed to modify 
the contract drawings or prepare additional new drawings. Additions and corrections to the 
contract drawings shall be equal in quality and detail to that of the originals. Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as the original line 
colors, line weights, lettering, layering conventions, and symbols. If additional drawings are 
required, they shall be prepared using the specified electronic file format applying the same 
graphic standards specified for original drawings. The title block and drawing border to be 
used for any new final as-built drawings shall be identical to that used on the contract 
drawings. Additions and corrections to the contract drawings shall be accomplished using 
CADD files. The Contractor will be furnished "as-designed" drawings in AutoCAD Release 
2007 or Microstation V8 format compatible with a Windows XP operating system. The 
electronic files will be supplied on compact disc, read-only memory (CD-ROM). The 
Contractor shall be responsible for providing all program files and hardware necessary to 
prepare final as-built drawings.  

b. Prior to submittal of the first design submittal involving CADD drawings, the Contractor 
shall prepare one typical CADD drawing for the project and furnish, via ENG Form 4025, 
the electronic CADD drawing file for review and approval by the Contracting Officer.  All 
Government comments involving changes to this single drawing shall be accomplished and 
resubmittal(s) made until the Government is satisfied that all CADD Standards are being 
followed and all subsequent drawings will also be in compliance with these Standards. 

c. CADD colors shall be the "base" colors of red, green, and blue. Color code for changes shall 
be as follows:  
1. Deletions (red) - Deleted graphic items (lines) shall be colored red with red lettering in 

notes and leaders.  
2. Additions (Green) - Added items shall be drawn in green with green lettering in notes and 

leaders.  
3. Special (Blue) - Items requiring special information, coordination, or special detailing or 

detailing notes shall be in blue.  
d. The Contract Drawing files shall be renamed in a manner related to the contract number (i.e., 

98-C-10.DGN) as instructed in the Pre-Construction conference. Marked-up changes shall be 
made only to those renamed files. All changes shall be made on the layer/level as the original 
item. There shall be no deletions of existing lines; existing lines shall be over struck in red. 
Additions shall be in green with line weights the same as the drawing. Special notes shall be 
in blue on layer#63.  

e. When final revisions have been completed, the cover sheet drawing shall show the wording 
"RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at 
least 5 mm 3/16 inch high. All other contract drawings shall be marked either "As-Built" 
drawing denoting no revisions on the sheet or "Revised As-Built" denoting one or more 
revisions. Original contract drawings shall be dated in the revision block.  

f. After Government approval of all of the working as-built drawings for a phase of work, the 
Contractor shall prepare the final CADD as-built drawings for that phase of work and submit 
two sets of full size paper copy prints of these drawings for Government review, comparison 
with approved red-line marked up drawings, and approval. The Government will promptly 
return one set of prints annotated with any necessary corrections to the CADD file(s) if 
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corrections are required prior to approval.  Within 20 days of substantial completion of all 
phases of work, the Contractor shall submit the final as-built drawing package for the entire 
project. The submittal shall consist of one set of electronic files on compact disc, read-only 
memory (CD-ROM), one set of full size paper prints and one set of the approved working as-
built drawings.  They shall be complete in all details and identical in form and function to the 
contract drawing files supplied by the Government.  Any transactions or adjustments 
necessary to accomplish this is the responsibility of the Contractor.  The Government 
reserves the right to reject any drawing files it deems incompatible with the CADD system.  
Upon approval by the Government of the final as-built drawing package for the entire 
project, the Contractor shall provide the number of as-built copies noted in Paragraph 1.1 of 
this Section. 

g. Paper prints, drawing files and storage media submitted will become the property of the 
Government upon final approval.  Failure to submit final as-built drawing files and marked 
prints as specified shall be cause for withholding any payment due the Contractor under this 
contract.  Approval and acceptance of final as-built drawings shall be accomplished before 
final payment is made to the Contractor.  

1.13.5 PAYMENT  

No separate payment will be made for as-built drawings required under this contract, and all 
costs accrued in connection with such drawings shall be considered a subsidiary obligation of the 
Contractor.  

1.14 CERTIFICATES OF COMPLIANCE 

Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES 
FOR DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in 
behalf of the manufacturing company involved and shall contain the name and address of the 
Contractor, the project name and location, description and the quantity of the items involved, and 
date or dates of shipment or delivery to which the certificates apply. Copies of laboratory test 
reports submitted with certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies. Certification shall not be construed 
as relieving the Contractor from furnishing satisfactory material. 

1.15 ACCIDENT PREVENTION 

The Contractor shall comply with all applicable Host Country laws and with such additional 
measures as the Contracting Officer may find necessary in accordance with CONTRACT 
CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 
1984). Applicable provisions of the Corps of Engineers manual entitled Safety and Health 
Requirements Manual EM 385-1-1 will be applied to all work under this contract. The 
referenced manual may be obtained from the Contracting Officer at the jobsite or from the 
Afghanistan Engineer District at Kabul, Afghanistan. 
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1.15.1 ACCIDENT PREVENTION PROGRAM 

Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the 
accident prevention pre-work conference, four (4) copies of the Accident Prevention Plan 
required by the CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 
1991)- ALTERNATE I shall be submitted for review by the Contracting Officer. The Contractor 
shall not commence physical work at the site until the Accident Prevention Plan (APP) has been 
reviewed and accepted by the Contracting Officer. The APP shall meet the requirements listed in 
Appendix "A" of EM385-1-1. The program shall include the following: TAC Form 61 " 
Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully completed and 
signed by an executive officer of the company in block No. 13. The Activity Hazard Analysis is 
a method in which those hazards likely to cause a serious injury or fatality are analyzed for each 
phase of operations. Corrective action is planned in advance, which will eliminate the hazards. 
An analysis is required for each new phase of work. On large or complex jobs the first phase 
may be presented in detail with the submittal of the Accident Prevention Plan rather than 
presenting the complete analysis. If the plan is to be presented in phases, a proposed outline for 
future phases must be submitted as a part of the initial Accident Prevention Plan submittal. 
Accident Prevention Plans will be reviewed for timeliness and adequacy at least monthly with a 
signature sheet signed and dated documenting that these reviews took place. Copy of company 
policy statement of Accident Prevention and any other guidance as required by EM 385-1-1, 
Appendix A. 

1.15.2 GROUND FAULT CIRCUIT INTERRUPTER (GFCI) REQUIREMENT – 
OVERSEAS CONSTRUCTION 

The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: "The 
GFCI device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified 
in Underwriters Laboratory (UL) Standard 943." A variance from USACE has been granted 
allowing 10 ma, in lieu of 5 ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz) 
electrical power. 

1.15.3 TEMPORARY POWER - ELECTRICAL DISTRIBUTION BOXES 

EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed 
by a nationally recognized testing laboratory for the specific application for which it is to be 
used." This includes temporary electrical distribution boxes. Locally manufactured electrical 
boxes will not be allowed. Only manufactured electrical distribution boxes that meet the 
European CE requirements, with 10 ma CE type GFCIs installed shall be allowed. 

Contractors shall: 

a. Make no modifications that might void any CE or manufacturer certification. 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma 

earth leakage protection. 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed on a 

regular basis. 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets 

inspected before each use. 
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1.16 HAZARDOUS MATERIALS 

Should the Contractor encounter asbestos or other hazardous materials, during the construction 
period of this contract, he shall immediately stop all work activities in the area where the 
hazardous material is discovered. The Contractor shall then notify the Contracting Officer; 
identify the area of danger; and not proceed with work in that area until given approval from the 
Contracting Officer to continue work activities. Hazardous material is considered to be asbestos, 
explosive devices, toxic waste, or material hazardous to health and safety. The Contractor shall 
secure the area from daily traffic until it is safe to resume normal activities. 

1.17 SPARE PARTS 

1.17.1 GENERAL 

The requirements of this clause are in addition to any requirements for the provision of specific 
spare parts to be provided by the Contractor included in Technical Provisions. The Contractor 
shall furnish spare parts as directed by the Contracting Officer under the provisions of this clause 
for all equipment for which O&M data is to be provided under Clause OPERATION AND 
MAINTENANCE (O&M) DATA of this contract.  The term "spare parts" as used herein shall 
include spare parts, special tools and test equipment. 

1.17.2 SELECTION OF SPARE PARTS TO BE FURNISHED 

The Contractor shall provide master parts lists, recommended spare parts lists and lists of special 
tools and test equipment as a part of the equipment O&M data required by Clause OPERATION 
AND  MAINTENANCE (O&M) DATA.  The master parts list shall include the supplier's price 
for each part.  After review of the lists, the Contracting Officer will select spare parts and furnish 
written direction to the Contractor indicating quantities and types of spare parts to be furnished 
by the Contractor. Written directions for spare parts orders may be provided on an incremental 
basis as reviews of O&M data submitted by the Contractor are completed but will not necessarily 
be issued in the sequence in which the Contractor submitted the equipment O&M data. 

1.17.3 PROCUREMENT AND DELIVERY OF SPARE PARTS 

The Contractor shall procure and be responsible for delivery, receipt, handling, placing in 
storage, inventory, and turnover to the Contracting Officer all spare parts selected by the 
Contracting Officer.  In addition to the recommended spare parts list required in paragraph 
SELECTION OF SPARE PARTS TO BE FURNISHED above, the Contractor is responsible to 
have one (1) year supply of manufacturer's recommended spare parts on site ready to turn over to 
the Contracting Officer at the time of acceptance of the facility. 

1.17.3.1 SHIPMENT AND DELIVERY 

The Contractor shall be responsible for the shipment and delivery of spare parts to the location 
on or near the site in Afghanistan as selected by the Contracting Officer. The Contractor shall 
provide all manpower and equipment required to receive and place into designated storage areas 
all spare parts purchased under this clause. The Contractor shall give the Contracting Officer 
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thirty (30) calendar days notice of arrival at the site of the first shipment. 

1.17.3.2 TURNOVER OF SPARE PARTS 

The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of 
spare parts to the designated storage area. The Contractor and the Contracting Officer will 
perform a joint inventory of the spare parts and the spare parts will be turned over to the 
Contracting Officer.  Spare parts purchased under this clause shall not be used by the Contractor. 

1.17.3.3 PARTS AND PACKAGE IDENTIFICATION 

Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or 
labeled. Such labeling may be placed or affixed to the container, box or packaging in which 
spare parts are located when it is not feasible to place or affix such labeling directly on each 
spare part. Tags or labels shall include, but not necessarily be limited to; part number, 
description, parent equipment name and number location, project and/or other data as directed by 
the Contracting Officer. 

1.17.3.4 PRESERVATION AND PACKAGING INSTRUCTION 

a. Items ordered under this contract shall be preserved and packed for a minimum of three (3) 
years shelf life storage. All items shall be individually packaged except when the 
manufacturer specifies that the items are to be used in sets. Appropriate identification labels 
must be affixed to the items protective box or package. After the spare parts are packaged, 
the manufacturer shall weigh the spare parts and packaging and place the weight and size of 
the packaged container on the label with other information as outlined herein. Each item, not 
normally identified with manufacturer's name and part number, shall have an appropriate 
label affixed to it with manufacturer's name and part number. 

b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of 
storage in a highly corrosive atmosphere. 

c. Large items (greater than 22.7 kg (50 lbs.), or larger than 0.03 CM (one cubic foot) shall be 
packaged in waterproof wooden boxes and properly braced.  Cushioning shall be used to 
prevent damage to the item and to the packaging material.  

d. Solid state components, such as diodes, transistors, integrated circuits or equipment 
consisting of such parts that can be damaged as a result of static electricity and other stray 
electro-magnetic fields shall be packaged in heat-sealed, aluminum foil, laminated, flexible 
packages. 

e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more 
fragile items such as test equipment shall be cushioned or wrapped with transparent bubble 
wrap material prior to being inserted into the plastic package. 

1.17.4 WARRANTY 

All spare parts provided by the Contractor under this clause are subject to the general warranty 
clauses of this contract. 
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1.17.5 PAYMENTS FOR SPARE PARTS 

Payments for spare parts ordered under the paragraph entitled "Selection of Spare Parts To Be 
Furnished" will be made under the work item of the Work Breakdown Sheet entitled "Spare 
Parts". Payments for spare parts specifically required elsewhere in this contract shall be 
considered as part of those equipment costs and shall be included in other payment items as 
appropriate. Payments for spare parts ordered under this clause shall be based on the invoice 
price (FOB supplier) plus certified invoice price of surface shipment to the site in Afghanistan. 
The invoice price (FOB supplier) shall include the separately listed cost for preservation and 
packaging by the manufacturer as specified herein. The Contractor shall provide invoices and 
any additional backup, which may be required to demonstrate that the invoices presented 
represent the cost of spare parts, preservation and packaging, and cost of surface shipment to the 
site. Payment for handling, delivery, inventory, turnover, customs, overhead or profit shall not be 
paid or allowed under this Contract Provision, and shall be included in the cost for installation of 
this equipment under the other appropriate payment items of this contract. Price increases over 
prices furnished under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED shall 
be fully substantiated. Payment for spare parts will be made after the spare parts have been 
accepted at the site by the Contracting Officer. If the total payments under the work item entitled 
"Spare Parts" does not reduce the balance of this work item to zero, the remaining balance will 
be deducted from the final contract amount. If orders exceed the work item entitled "Spare 
Parts", a modification for equitable adjustment will be issued in accordance with Contract Clause 
52.243-4 entitled CHANGES. Payments for spare parts ordered under this clause shall constitute 
full payment for all cost of the spare parts and associated cost of preservation and packaging, and 
cost of surface shipment to the site. Other ancillary costs shall be included by the Contractor 
under the other appropriate work items of this contract and no additional cost except as provided 
herein will be allowed. 

1.18 OPERATION AND MAINTENANCE (O&M) DATA 

1.18.1 GENERAL 

The requirements contained herein are in addition to all shop drawings submission requirements 
stated in other sections of the specifications. The Contractor shall include the provisions for all 
items required under this clause in all purchase orders and sub-contract agreements. Submittals 
required hereinafter will not relieve the Contractor of any responsibilities under the Warranty of 
Construction Provisions of this contract or under the various Guarantee Clauses of the Technical 
Provisions. 

1.18.2 SUBMITTALS 

The Contractor shall submit all items requiring submission of O&M data under this and other 
sections of these specifications in accordance with Section 01335 SUBMITTAL PROCEDURES 
FOR DESIGN/BUILD of the specifications. 

1.18.3 OPERATION AND MAINTENANCE (O&M) DATA 

The Contractor shall furnish operation and maintenance manuals for all facilities constructed 
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under this contract. The manuals shall be loose leaf, indexed and shall consist of manufacturer's 
brochures, manufacturer's operation and maintenance manuals, service and repair manuals, 
catalogs, service bulletins, instruction charts, diagrams, other information as necessary to support 
the operation and maintenance of the end items of equipment, assemblies and systems. Each type 
of facility (housing, barracks, mosque, etc.) shall be covered by a separate manual (or manuals) 
consisting of all data pertaining to the equipment and/or systems within that facility. Identical 
equipment within a single major system shall require only one submittal of data. The Contractor 
shall furnish all O&M manuals to the Contracting Officer not less than thirty (30) calendar days 
prior to contract completion. Required number of submittals (number of sets) shall be as 
specified in Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD. 

1.18.4 RECOMMENDED SPARE PARTS LIST 

The Contractor shall furnish a recommended spare parts list containing equipment 
manufacturers' recommendations for five (5) years; two (2) years and one (1) year spare parts 
stock levels in Afghanistan. Current unit price and effective date, lead time, shelf life for each 
individual part, and total cost of all recommended parts shall be furnished. 

1.18.5 SUPPLEMENTAL SUBMITTALS OF DATA 

After initial submittal of O&M manuals and until final acceptance of all equipment, the 
Contractor shall prepare and deliver to the Contracting Officer supplemental technical data as 
previously described for all changes, modifications, revisions and substitutions to equipment and 
components. For equipment or systems introduced into the contract under change order, or 
modified by change order, supplemental data shall be furnished within forty-five (45) calendar 
days after issuance of the change order. The supplemental data furnished shall be properly 
prepared and identified for insertion into the O&M manuals. 

1.18.6 FRAMED INSTRUCTIONS FOR SYSTEMS 

Approved wiring and control diagrams showing the complete layout of the entire system, 
including equipment, piping, valves and control sequence, framed under glass or in approved 
laminated plastic, shall be posted, where applicable, in all mechanical equipment rooms. In 
addition, detailed operating instructions explaining safe starting and stopping procedures for all 
systems shall be prepared in typed form along with the inspections required to insure normal safe 
operations. The instructions shall be framed as specified above for the wiring and control 
diagrams and posted beside the diagram. Proposed diagrams, instructions, and other sheets shall 
be submitted for approval prior to posting. Operating instructions shall be posted before 
acceptance testing of the systems and verified during acceptance testing. 

1.18.7 ADDITIONAL SUBMITTALS/RE-SUBMITTALS 

The Contracting Officer reserves the right to determine whether the above specified information, 
as furnished by the Contractor, is adequate and complete and to require such additional 
submittals by the Contractor as necessary to insure that adequate information has been furnished 
to provide the satisfactory operation and maintenance of the various items of equipment and to 
fulfill the intent of the specifications. Additional submittals or resubmittals supplementing 
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incorrect or incomplete data shall be made within thirty (30) calendar days after receiving notice 
by the Contracting Officer. All costs arising from these resubmissions shall be borne by the 
Contractor. 

1.19 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE 

1.19.1 GENERAL 

The Contractor shall be responsible for the instruction and training of operating and maintenance 
personnel as specified below and in the Technical Provisions of the specifications. Unless 
otherwise indicated in the Technical Provisions, operating and maintenance instructions shall be 
given for a minimum period as follows: 

Title        Duration of Training 

Mechanical Systems      10 Days 

Electrical Systems      10 Days 

1.19.2 OPERATION AND MAINTENANCE TRAINING 

The Contractor shall provide competent instructors for training of personnel designated by the 
Contracting Officer to operate mechanical and electrical building systems and equipment, 
perform the required preventive maintenance to minimize breakdown, and to perform necessary 
repairs when malfunction or breakdown of equipment occurs. Such training shall consist of 
classroom and on-the-equipment training for the period specified, which shall be completed prior 
to acceptance of a system or equipment, as applicable. The instructor(s) shall have no other 
duties during the period of training. Classroom instruction shall not exceed fifty percent (50%) of 
the total training time, with the balance devoted to on-the-equipment demonstration and 
familiarization. Emphasis will be given to both electrical and mechanical features, in accordance 
with approved training plans. 

1.19.3 ARRANGEMENTS 

The training shall be for not less than the periods of time specified, five (5) days per week, and 
eight (8) hours per day, subject to review and approval by the Contracting Officer. Each 
individual training session shall be presented one time only, shall be video taped in a television 
system compatible with the local area, and be scheduled in a manner acceptable to the 
Contracting Officer. At the completion of training, the videotapes shall become the property of 
the Government. In addition to the Contractor's requirements to video tape each training section, 
the Government reserves the right to record, in any manner, the subject training material, or 
training sessions given by the Contractor, without additional cost to the Government. 

Recordings obtained will be used in future training by the Government. The operating and 
maintenance manual data, as specified to be furnished in these Special Clauses, shall be used as 
the base material for training. 
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1.19.4 SCHEDULING 

The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, 
scheduling, and coordination of training, to maximize effectiveness of the training program for 
available operating and maintenance personnel. The Contractor shall initiate and make 
arrangements for such contact within thirty (30) calendar days after receipt of notification of 
award of contract; and shall include all significant times in scheduling and completing training in 
his PROJECT SCHEDULE. The Contractor shall provide a draft outline of training outline in 
sufficient detail to provide a broad indication of the type of scope of training to be given. It shall 
include but not be limited to; (a) a list of subjects to be presented; (b) estimated amounts of 
classroom and on-the-equipment instruction for each subject; (c) a list of minimum qualifications 
for instructors; and (d) discussions concerning the types and amounts of visual aids, reference 
materials, tools and test equipment, mock-up and other training materials that will be employed 
during training. 

1.19.5 PRELIMINARY PLAN 

The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the 
Contracting Officer for review and approval not later than 60 calendar days after award of this 
contract. The plan will be reviewed and coordinated with the content of the O&M manuals. 

1.19.6 PLAN 

The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting 
Officer for approval not later than ninety (90) calendar days prior to start of any training. The 
plan shall include the following; (a) a weekly outline showing overall form and design of 
training presentation; (b) a day-by-day schedule showing time intervals, the major and 
subordinate subjects to be covered in each, the name of the instructor(s) and qualification 
summary of each, and identification of related handouts; (c) summary of the number of hours of 
classroom and on-the-equipment training; (d) a list of reference materials to be provided by the 
Contractor to the trainees; and (e) a list and description of the training materials to be used, such 
as text, visual aids, mock-up, tools, etc. The Contractor shall be responsible for furnishing all 
training materials except the following: The Government will provide space, chairs, and tables 
for classroom training, and three (3) sets of the five (5) sets of O&M Manuals required by the 
Contractor per Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the 
specifications. Provision of these manuals is solely for reference purposes, and in no way 
relieves the Contractor from providing all instruction and materials necessary for training 
personnel designated by the Government. All costs for resubmission of training plans, training 
materials, etc., as requested by the Contracting Officer shall be borne by the Contractor.  
Resubmittals shall be made within twenty (20) days of notice from the Contracting Officer. 

1.19.7 ATTENDANCE ROSTER/TAC FORM 356 

The Contractor shall develop an attendance roster or a similar document indicating each 
student’s attendance, prior to the start of each class, subject and/or topic. This includes both 
"Hands-On" and classroom training. It is strongly recommended that each student trained be 
required to sign this document at the beginning of each class day for each and every class, 
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subject and/or topic taught on that day. The Contractor's failure to have student attendance 
verified in writing may be cause for the Government to order the Contractor to repeat schooling 
where evidence of attendance cannot be verified. No part of the time lost due to such repeat 
instruction shall be made the subject of claim for extension of time or for excess costs or damage 
by the Contractor. Within ten (10) working days after completion of Operation and Maintenance 
Training conducted in accordance with this clause and/or applicable Technical Provision section, 
the Contractor shall complete and submit TAC Form 356 "Operation and Maintenance Training 
Validation Certificate". The attendance roster shall be included as an attachment to TAC Form 
356. 

1.20 CONTRACTOR FURNISHED EQUIPMENT LISTS 

The Contractor shall furnish a list of all items, other than integral construction type items, 
furnished under the contract. Items such as furniture, drapes, rugs, vehicles, office machines, 
appliances, etc., shall fall under this category. The Contractor's list shall describe the item; give 
the unit price and total quantities of each. Model and serial numbers for equipment shall be 
provided when applicable. The Contractor shall keep an up-to-date register of all covered items 
and make this information available to the Contracting Officer at all times. Prior to acceptance, 
the Contractor shall submit the complete register to the Contracting Officer. 

1.21 TIME EXTENSIONS 

1.21.1 GENERAL 

This provision specifies the procedure for determination of time extensions for unusually severe 
weather in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION) APR 1984. The listing below defines the anticipated monthly unusually 
severe weather for the contract period and is based on National Oceanic and Atmospheric 
Administration (NOAA) or similar data for the geographic location of the project. The schedule 
of anticipated unusually severe weather will constitute the baseline for determining monthly 
weather time evaluations. Upon award of this contract and continuing throughout the contract 
each month, actual unusually severe weather days will be recorded on a calendar day basis 
(including weekends and holidays) and compared to the monthly anticipated unusually severe 
weather in the schedule below. The term "actual unusually severe weather days" shall include 
days actually impacted by unusually severe weather.  The Contractor's schedule must reflect the 
anticipated unusually severe weather days on all weather dependent activities.  

 

Kabul Province - Kabul              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  22 18 11 10 7 1 2 1 1 3 16 22 114 

Logar Province - Pul-i-Alam              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  21 19 10 2 1 0 0 0 1 8 16 20 98 
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Parwan Province - Bagram              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  19 13 7 4 3 2 0 0 0 2 8 19 77 

              

Kunar Province - Asadabad              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  7 8 10 8 5 3 4 6 4 2 3 5 65 

Laghman Province - Mihterlam              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  7 4 2 1 1 1 1 1 1 0 1 5 25 

Nangahar Province - Jalalabad              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  3 1 1 4 0 0 1 2 1 1 1 2 17 

              

Badakhshan Province - Feyzabad             

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL 

  16 16 1 1 0 0 0 0 0 0 3 12 49 

Baghlan Province - Pol-e-Khumri             

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  17 9 2 3 1 0 0 0 0 1 6 14 53 

Kunduz Province - Kunduz              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  14 9 8 8 4 1 1 0 0 0 5 12 62 

              

Balkh Province- Mazir-e-Sharif              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  12 8 1 0 0 0 0 0 0 1 3 8 33 

Jowzjan Province - Sheberghan              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  13 8 7 5 1 0 0 0 0 1 5 8 48 

Ghazni Province - Ghazni              
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 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  22 20 15 8 5 1 3 0 0 6 17 20 117 

Khost Province - Khost              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  15 7 2 1 1 1 4 1 2 1 4 13 52 

Paktia Province - Gardez              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  22 19 13 2 1 0 0 0 0 5 17 21 100 

Paktika Province - Sharana              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  21 16 3 0 0 0 0 0 0 0 6 19 65 

              

Kandahar Province - Kandahar              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  
  14 7 4 6 1 0 1 1 0 1 6 12 53 

Nimroz Province - Zaranj              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  13 6 1 1 0 0 0 0 0 1 4 9 35 

Oruzgan Province - Tarin Kowt              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  12 3 0 0 0 0 0 0 0 0 1 6 22 

Zabul Province - Qalat              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  19 11 3 0 0 0 0 0 0 1 5 12 51 

              

Badghis Province - Qal-i-Naw              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  18 12 5 3 1 0 0 0 0 4 7 12 62 

Bamiyan Province - Bamiyan              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  21 19 13 3 1 0 0 0 1 9 19 21 107 
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Farah Province - Farah              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  11 5 3 3 1 0 0 0 0 1 4 12 40 

Herat Province - Herat              

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

  15 11 6 6 1 0 0 0 0 2 9 15 65 

1.21.2 TIME EXTENSIONS 

The number of actual unusually severe weather days shall be calculated chronologically from the 
first to the last day in each month. Unusually severe weather days must prevent work for fifty 
percent (50%) or more of the Contractor's workday and delay work critical to the timely 
completion of the project. If the number of actual unusually severe weather days exceeds the 
number of days anticipated in the paragraph above, the Contracting Officer will determine 
whether the Contractor is entitled to a time extension. The Contracting Officer will convert any 
qualifying delays to calendar days and issue a modification in accordance with the Contract 
Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. 

1.21.3 OTHER DELAYS 

Construction delays due to full or partial base closures due to incidents such as demonstrations, 
civil unrest and outright attacks will be examined on an individual basis for consideration of time 
extensions. 

1.22 STANDARDIZATION 

Where two or more items of the same type or class of product, system or equipment furnished in 
this project are required, the units shall be products of the same manufacturer and shall be 
interchangeable when of the same size, capacity, performance characteristics, and rating. The 
only exception to this requirement is where the items are interchangeable due to conformance 
with industry standards (valves, fittings, etc.); they need not be by the same manufacturer. This 
requirement applies to all manufactured items in the project that normally require repair or 
replacement during the life of the equipment. 

1.23 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 

The laws of Host Country may prohibit access to certain areas of the country that are under 
military control. The Contractor shall furnish the Contracting Officer the names of personnel, 
type, and amounts of equipment, dates and length of time required at the site, and the purpose of 
entering the host country. It is understood that areas to which rights of entry are provided by the 
Host Government are to be used only for work carried out under the contract and no destruction 
or damages shall be caused, except through normal usage, without concurrence of the Host 
Government. 
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1.23.1 CONTRACTOR'S RESPONSIBILITIES 

The following items are the sole responsibility of the Contractor to investigate, estimate as to 
cost, and assume the risk, as normally encountered by Contractors. The Contractor shall be 
responsible for determining the effect of the following on his own cost of performance of the 
contract and for including sufficient amount in the contract price:  

a. Official language and type of accounts required to satisfy the officials of the Local 
Government. 

b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes 
any special requirements of the Host Government, including those required by local Labor 
Offices, which the Contractor may have to fulfill before an application for a regular block of 
visas will be accepted. 

c. Passports, health and immunization certificates, and quarantine clearance. 
d. Compliance with local labor and insurance laws, including payment of employer's share of 

contribution, collecting balance from employee and paying into insurance funds. 
e. Strikes, demonstrations and work stoppage. 
f. Collection through withholding and payment to local Government, of any Host Country 

income tax on employees subject to tax. 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-

indigenous labor, to receive payments and to remove such funds from the country. 
h. Operating under local laws, practices, customs and controls, and with local unions, in 

connection with hiring and firing, mandatory wage scales, vacation pay, severance pay, 
overtime, holiday pay, 7th day of rest, legal notice or pay in lieu thereof for dismissal of 
employees, slowdown and curtailed schedules during religious holidays and ratio of local 
labor employed in comparison to others. 

i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank 
accounts. 

j. Compliance with workmen's compensation laws and contributions into funds.  Provisions of 
necessary medical service for Contractor employees. 

k. Special license required by the local Government for setting up and operating any 
manufacturing plant in the Host Country, e.g. concrete batching, precast concrete, concrete 
blocks, etc. 

l. Sales within the host country of Contractor-owned materials, and equipment. 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
n. Identification and/or registration with local police of imported personnel. 
o. Stamp tax on documents, payments and payrolls. 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not 

limited to, local purchase requirements. 

1.24 EMPLOYEE ACCESS TO PROJECT SITE 

1.24.1 EMPLOYEE IDENTIFICATION 

The Contractor shall be responsible for furnishing to each employee and for requiring each 
employee engaged on the work, to display identification as approved and directed by the 
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Contracting Officer. Prescribed identification shall immediately be delivered to the Contracting 
Officer for cancellation upon release of any employee. When required, the Contractor shall 
obtain and provide fingerprints of persons employed on the project. Contractor and subcontractor 
personnel shall wear identifying markings on hard hats clearly identifying the company for 
whom the employee works. 

1.24.1.1 PREPARATION OF IDENTIFICATION BADGES 

The Contractor shall be required to prepare a written application inclusive color photographs and 
provide all materials and labor necessary to prepare an identification badge, laminated in plastic, 
containing the employee's name, badge number, color photo, height and weight, the name of the 
Contractor's organization and for requiring each employee engaged on the work to display this 
identification as directed by the Contracting Officer. The Contractor shall submit each 
application and draft badge through the Contracting Officer to the Base Security Office. A 
minimum of thirty-five workdays shall be allowed for Government review and certification of 
badges. The Base Security Office will certify each draft badge by signature, stamp, seal or any 
combination thereof. Upon certification by the Base Security Office, the badges will be returned 
to the Contractor for final preparation, lamination, and issuance. Badges shall not be taken out of 
country during periods of travel or absence. During such periods, the Contractor may be 
permitted to issue temporary identification badges. 

1.24.1.2 EMPLOYEE BACKGROUND AND HISTORICAL INFORMATION 

The Contractor shall be required to prepare and maintain personal background and historical 
information forms on each employee. These forms may be reviewed by the Base Security Office. 
The required information shall include but not necessarily be limited to the following: 

a. Full name. 
b. Place and date of birth. 
c. Three (3) current color photographs. 
d. Copy of Citizenship/Nationality identification. 
e. Copy of Passport. 
f. Copy of drivers license. 
g. Police Background Check. 
h. Work History. 
i. Personal background information. 
j. Copy of Work Permit and/or Visa. 
k. Permanent home of record and in-country address. 
l. Other information mandated by local law, the Base Security Regulations or that may be 

required to coordinate and process the necessary documentation with the government offices 
responsible for the approval.  

m. Registration, insurance company, policy number and expiration date for each vehicle. 

1.24.2 IDENTIFICATION OF CONTRACTOR VEHICLES  

The Contractor shall be responsible for requiring each vehicle engaged in the work to display 
permanent vehicular identification as approved and directed by the Contracting Officer. If 
acceptable to the Base Security Office and approved by the Contracting Officer, the Contractor 
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may institute a system of non-permanent temporary identification for one-time delivery and 
transit vehicles. Each Contractor vehicle, machine, piece of equipment, or towed trailers, shall 
show the Contractor's name such that it is clearly visible on both front doors of the vehicle and 
both sides of a towed trailer. A valid license plate shall be displayed at all times. Contractor 
vehicles operated on Government property shall be maintained in a good state of repair, shall be 
insured, and shall be registered in accordance with Afghan Law. 

1.24.3 SECURITY PLAN 

The Contractor shall submit to the Contracting Officer a security plan as required in Contract 
Section 01040. 

1.25 RADIO TRANSMITTER RESTRICTIONS 

To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use 
radio-transmitting equipment without prior approval of the Contracting Officer. 

1.26 PUBLIC RELEASE OF INFORMATION 

1.26.1 PROHIBITION 

There shall be no public release of information or photographs concerning any aspect of the 
materials or services relating to this bid, contract, purchase order, or other documents resulting 
there from without the prior written approval of the Contracting Officer. 

1.26.2 SUBCONTRACT AND PURCHASE ORDERS 

The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract 
agreements issued under this contract. 

1.28 CONSTRUCTION PROJECT SIGN 

The contactor shall fabricate and display at least one sign to identify the project site as a 
Government of the Islamic Republic of Afghanistan sponsored project. The sign shall measure at 
least 1.8 x 1.2 meters as shown in Attachment.  The sign shall be fixed to posts with a sufficient 
number of bolts to ensure that the sign will not be damaged by weather or vandalism. At any 
point during construction if deemed necessary by the COR the sign shall be repaired or replaced. 
Exact placement at the project site shall be coordinated with the COR. 

 The black, green and red colors on the left side of the sign shall be the Pantone colors listed 
below: 

Black: Pantone Process Black PC 
Red: Pantone 485 PC 
Green:  Pantone 370 PC 

Sign panels shall be fabricated from 19mm thick High Density Overlay (HDO) plywood or 
aluminum with lumber uprights and bracing (see Attachment).  The sign shall be placed in a 
location that is visible to pedestrians and/or vehicles passing the project site. Sign face and 
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graphics shall be non-reflective vinyl film prepared on a white adhesive backing.  All logos shall 
be aligned left with typography center text.  Dari translations shall be substituted with Pashtun in 
areas where the language is more predominant/appropriate.  

1.29 ATTACHMENTS 

TAC FORM 61 - Accident Prevention Program Hazard Analysis 

TAC FORM 356 - Operation and Maintenance Training Validation Certificate 

Construction Project Sign Dimensions 

Mounting Diagram 

Ministry Logo 

2. SPECIAL CONTRACT REQUIREMENTS 

2.1 APPLICATION OF US CRIMINAL JURISDICTION 

Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working 
under this contract, and to require all of its subcontractors to provide their personnel, with 
written notification that - with the exception of nationals of Afghanistan and those ordinarily 
resident in Afghanistan - contractor and subcontractor personnel, and the dependents of 
contractor and subcontractor personnel who are residing with such personnel, may be subject to 
US criminal jurisdiction as provided for in the Military Extraterritorial Jurisdiction Act, 18 USC 
3261-3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of the notice shall be 
furnished to the contracting officer upon award of the contract, along with a certification by an 
authorized company representative attesting to the provision of the notification to contractor 
personnel.  

2.2 ATTACKS FROM HOSTILE ENTITIES 

This contract is firm fixed-price.  Costs incurred in the performance of project execution that 
arise from the attacks of hostile entities, such as costs arising from damage to or destruction of 
contractor equipment and facilities, and damage to or destruction of the project prior to 
Government acceptance, are the sole responsibility of the contractor.  The Government makes no 
guarantee to provide the contractor with security, and bears no obligation to reimburse the 
contractor for costs arising from the attacks of hostile entities.  When appropriate, the 
Contracting Officer may provide the contractor with an equitable adjustment with respect to time 
– but not cost – in accordance with clause 52.249-10; see 52.249-10(b)(1)(i) and (2). 

2.3 INSTALLATION ACCESS AND BADGING 

This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable of 
and to abide by any and all applicable installation access procedures and requirements, to include 
any and all badging procedures and requirements, that may be necessary for contractor access to 
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the project site.  Such procedures and requirements may change over the course of contract 
performance; it is the responsibility of the contractor to plan accordingly in order to meet its 
existing obligations under this contract.  The US Army Corps of Engineers, Afghanistan 
Engineer District, neither controls nor is responsible for any such installation access procedures, 
requirements or changes thereto.   

2.4 CUSTOMS CLEARANCE 

Reference clauses 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the 
responsibility of the contractor to be knowledgeable of and to abide by any and all applicable 
customs clearance procedures and requirements that may be necessary for the transportation of 
supplies and equipment into Afghanistan.  Such procedures and requirements may change over 
the course of contract performance; it is the responsibility of the contractor to plan accordingly in 
order to meet its existing obligations under this contract.  The US Army Corps of Engineers, 
Afghanistan Engineer District, neither controls nor is responsible for any such customs clearance 
procedures, requirements or changes thereto. 

2.5 TRAVEL WARNINGS 

The contractor shall provide all personnel working under this contract, and shall require 
subcontractors to provide their personnel, with a written notification advising such personnel to 
be aware of US State Department Travel Warnings with respect to Afghanistan, available at 
http://travel.state.gov, in the event they wish to consider bringing their dependants into 
Afghanistan.  A copy of the notice shall be furnished to the contracting officer upon award of 
the contract, along with a certification by an authorized company representative attesting to the 
provision of the notification to contractor personnel.  At no time, subject to the written approval 
of the contracting officer, may the contractor allow such dependants, or any other unauthorized 
individuals, to be present on the project site grounds, whether in transit or otherwise.  

2.6 DRUG-FREE WORKFORCE 

Documentation of the contractor’s drug-free workforce program as required by clause 252.223-
7004(b) shall be furnished to the contracting officer upon award of the contract. 

2.7 COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, 
FORCED LABOR 

A copy of the employee notification statement as required by clause 252.222-7006(d) shall be 
furnished to the contracting officer upon award of the contract, along with a certification by an 
authorized company representative attesting to the provision of the notification to contractor 
personnel. 

2.8 PROMPT PAYMENT OF SUBCONTRACTORS 

In accordance with 52.232.5 (b)(1)(v,), the contractor shall furnish documentation with each 
progress payment which indicates that all sub-contractors and suppliers have been paid with 
funds from the most recent progress payment.  In order for the progress payment request to be 
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considered complete, the contractor shall: 

- submit a listing of all subcontractors, the total amount paid to each subcontractor under the 
contract and the dates and methods of such payments; and 

- provide copies of payrolls for each subcontractor working under this contract.  

2.9 SUBCONTRACTORS CLAUSE REQUIREMENT 

In accordance with 52.232.27, the contractor shall include in each subcontract, a payment clause 
that obligates each subcontractor to pay their subcontractors for satisfactory performance of work 
not later than 7 days from the date they receive payment for work under this contract. 

2.10 AFGHANISTAN CAPACITY DEVELOPMENT 

For Capacity Development the contractor will submit the table located at the end of section 
00110, Technical Evaluation, as part of the bid proposal, with empty the cells (column 2) filled 
in and with the signature block completed by an executive officer in the company who has legal 
authority to make the commitments. 

Skilled workers include, but are not limited to: equipment operators, masons, reinforcing steel 
workers concrete finishers, laboratory technicians, painters, and carpenters.  These skilled 
workers must be graduates of construction trade schools in Afghanistan and preferably in the 
province where the project is being built.  

Journeymen include, but are not limited to, electricians, and plumbers.  These journeymen must 
be graduates of technical schools in Afghanistan and preferably in the province where the project 
is being built.  

During project execution, the appropriate diplomas for skilled workers and journeymen will be 
provided to the U.S. Government upon request. 

2.11 DEFENSE BASE ACT  

In  accordance with FAR 52.228-3 “Workers Compensation Insurance” (Defense Base Act)  the 
offeror is required to provide, prior to commencing work under this contract, such workers’ 
compensation insurance or security as the Defense Base Act (“DBA”) (42 U.S.C.1561 et seq.) 
requires and to continue to maintain it until performance is complete. The amount listed by the 
offeror on this Contract Line Item (CLIN) is the estimated DBA insurance premium (estimated 
payroll of the offeror and its subcontractors times the applicable rate(s)). The DBA insurance 
premium amount varies with payroll and the nature of services and will, therefore, be taken into 
account during price evaluation of offers.  The actual amount paid by the government under that 
CLIN will be based on the amount of the Rutherford invoice, stamped “paid” and submitted by 
the offeror after contract award.  In the event of recalculation of the premium by CNA based on 
actual payroll amounts, the contracting officer will adjust this CLIN by contract modification to 
reflect the actual premium amounts paid.  
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2.12 SUBMISSION OF DEFENSE BASE ACT CLAIMS 

The offeror’s Safety Officer shall, in addition to any other duties required to be performed 
under this contract, do the following: 
- Make timely Defense Base Act insurance claims on behalf of each employee who is injured 

or killed in the course of their employment under this contract; and  

- Make monthly written reports to the Contracting Officer, Administrative Contracting 
Officer, and the Agency Safety and / or Occupational Health Manger, providing the name(s) 
of each such injured or deceased employee, the circumstances surrounding each injury or 
death, the dates of each injury or death, the date the insurance claim was made on behalf of 
each employee(s), and the current status of each claim. 

The Agency Safety and / or Occupational Health Manger POC is Mr. John Blandamer, 
John.I.Blandamer@usace.army.mil, 540-665-3471. 

-- END OF SECTION -- 

 
  
        SECTION 00110 AND 00120 

SECTION 00110 
ANP: SITE-ADAPT DESIGN-BUILD  

LOWEST-PRICED, TECHNICALLY ACCEPTABLE 
 

 INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS 
 
1.  DEFINITION 
 
This solicitation is for a  firm fixed price type contract used to acquire site-adapt construction of 
Afghanistan National Police (ANP) Uniformed Police District Headquarters facilities 
(approximately 600 SM in size and a population of [60] persons; see furnished drawings and 
specifications) to be located at Waza Khawa, Paktika.   
 
This work includes, but is not limited to, management, planning, design, material, labor, and 
equipment, to site adapt and construct all utilities, vehicular access, buildings, force 
protection measures, site security, de-mining activities, and other features as referenced 
herein).   
 
When the word ‘Offeror’ is encountered throughout this Section 00110, it is intended to mean a 
company seeking to do business with the Government that submits a proposal in response to this 
solicitation. 
 
A proposal is documentation prepared by the Offeror and submitted to the Government for 
evaluation purposes in response to this solicitation. 
 
When the word ‘Government’ is encountered throughout this Section 00110, it is intended to 

mailto:John.I.Blandamer@usace.army.mil�
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mean U.S. Army Corps of Engineers Afghanistan District-North (AED-N). 
 
Proposals for this solicitation will be accepted until the date and time indicated on Standard Form 
1442.  Perspective Offerors should submit inquiries related to this solicitation only in writing by 
letter or e-mail to: 
 
  U.S. Army Corps of Engineers (USACE) 
  Afghanistan Engineer District-North (AED-N) 
  Qalaa House, Attention: Contracting Officer 
  Kabul, Afghanistan 
  E-MAIL ADDRESS:  Deannda.S.Knight@usace.army.mil  
 
Please include the solicitation number, and project title with your questions.  Written inquiries 
must be received by this office not later than 4 calendar days prior to the date set for receipt of 
offers. TELEPHONE INQUIRIES WILL NOT BE ACCEPTED. 
 
Oral explanations or instructions are not binding.  Any information given to an Offeror which 
impacts the solicitation and/or offer will be given in the form of a written amendment to the 
solicitation.  
 
As this is a competitive negotiation acquisition, there is no public bid opening and no 
information will be given out as to the number of Offerors or the results of the competition until 
all awards are made. 
 
2.  DIRECTIONS FOR SUBMITTING PROPOSALS 
 
Offers must be in sealed envelopes/packages, marked and addressed as follows: 
 
  MARK PACKAGES: 
  Solicitation No. W5J9JE-10-R-0034  
 
  Offer Closing Date:  17 February 2010  
 
  Offer Closing Time: 4:00 p.m. (LOCAL KABUL TIME) 
 
    ADDRESS PACKAGES TO: 
  U.S. Army Corps of Engineers (USACE) 
  Afghanistan Engineer District-North (AED-N) 
  Qalaa House, Attention:  Deannda S. Knight 
  Kabul, Afghanistan 
 
Special Instructions Pertaining to Hand Carried Offers:  Hand-carried offers must be delivered to 
the USACE AED offices, Qalaa House, Kabul, Afghanistan. Offers who desire to hand-deliver 
their offers must give properly marked package(s) to the guard at the entrance gate to Qalaa 
House Compound no later than the time specified above (hand receipts provided upon request). 
 

mailto:Deannda.S.Knight@usace.army.mil�
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3.  PREPROPOSAL CONFERENCE / SITE VISIT 
 
A Pre-proposal Conference was held at Qalaa House in Kabul.  The conference slides and 
information is located on the AEN website at http://www.aed.usace.army.mil/AEN-Index.asp.   
 
An organized site visit will not be held. Vendors may visit the site on their own schedule at their 
own risk. 
 
IMPORTANT NOTES.  (1) Remarks and explanations addressed during the conference shall not 
qualify or alter the terms and conditions of the solicitation.  (2) The terms and conditions of the 
solicitation remain unchanged unless the solicitation is formally amended in writing. 
 
4. ELECTRONIC OFFERS 
FAXED PROPOSALS, MODIFICATIONS THERETO, OR CANCELLATIONS WILL NOT 
BE ACCEPTED.  However, offers may be withdrawn in writing by letter or e-mail.  Any written 
notice to withdraw an offer sent to this office must be received in the office designated in the 
Request for Proposal (RFP) for receipt of offers not later than the exact date and time set for 
receipt of proposals.   
 
5.  PROPOSALS SHALL BE SUBMITTED IN THE FOLLOWING FORMAT: 
 

Proposal Package           Original         Copies          
 
VOLUME 1 – Technical Proposal   1   3  
FACTOR 1 –Experience 
FACTOR 2 – Resources 

A. Key Personnel 
B. Capacity 

FACTOR 3 - Management and Performance Management  
 A.  Management Plan 

B.  Capacity Development 
C.  Prompt Payment 
D.  DBA   
E.  Performance of Work by the Contractor 

FACTOR 4 – Security 
FACTOR 5 – Past Performance 
 
VOLUME 2– Price Proposal and  
Administrative Submission    1   1  
FACTOR 6 – Price Proposal 
SF1442, Solicitation offer and award  
Representation and Certifications, Section 00600                
All Amendments (SF1442)   
Offeror’s e-mail address and cell phone number 

http://www.aed.usace.army.mil/AEN-Index.asp�
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Name, Address, DUNS, CAGE and TAX Identification Number of the Contractor 
submitting the proposal (If you do not currently have a DUNS number, please note this in 
your documentation). 
                         

b.  Failure to submit these documents may result in rejection of the proposal. The Government 
will not make assumptions concerning intent, capabilities, or experience.  Clear identification 
of proposal details shall be the sole responsibility of the Offeror.  The Government will reject 
incomplete proposals after initial evaluation without further consideration.  Therefore the 
proposal shall meet the following basic requirements: 
 

 
6.  PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS 

 
a.   REQUIREMENT FOR SEPARATE PRICE AND TECHNICAL PROPOSALS. 

 
  (1)  The Proposal shall be typed and submitted in English, and easy to read. 
 
  (2)  Each Offeror must submit both a Price Proposal and a Technical Proposal.  The Price 
Proposal and the Technical Proposal must be submitted as separate volumes.  The outside of 
each separate volume must be clearly marked to indicate its contents; and the identity of the 
Offeror.  Additionally, clearly identify the “original” cost/price proposal and the “original” 
technical proposal on the outside cover.   

 
  (3)  Both the Price Proposal and the Technical Proposal must be received by the closing 
date and time set for receipt of proposals. 

 
(4)  No dollar amounts from the Price Proposal are to be included in the Technical 

Proposal. 
 

(5)  All information intended to be evaluated as part of the Technical Proposal must be 
submitted as part of the Technical Proposal.   Do not cross-reference similar material in the Price 
Proposal, or vice versa.  Also, do not include links to websites in lieu of incorporating 
information into your proposal. 

  (6)  Do not include exceptions to the terms and conditions of the solicitation in either the 
technical or price proposal.   Should the offer include any standard company terms and 
conditions that conflict with the terms and conditions of the solicitation, the offer may be 
determined "unacceptable" and thus ineligible for award.  Should the Offeror have any questions 
related to specific terms and conditions, these should be resolved prior to submission of the offer.  
Notwithstanding the above, the Offeror must clearly describe in the Proposal Cover Sheet 
submitted with the Price Proposal any exceptions to the contractual and/or technical terms and 
conditions of the solicitation contained in the Offer.   
 
  (7)  Failure to submit attachments or failing to complete them properly will result in 
rejection of the offer without further evaluation.  Therefore, Offerors are urged to follow 
instructions and speak with the Contracting Officer if instructions are not understood. 
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 b. DISCUSSIONS.  The Government does not intend to enter into discussions with Offerors 
prior to determining those contractors within the competitive range, in accordance with FAR 
52.215-1, Instructions to Offerors—Competitive Acquisitions, Alternate I.  
 
     c. GENERAL INSTRUCTIONS. 
 

(1)  Submit only the hard-copy paper documents and the electronic files specifically 
authorized and/or required elsewhere in this section.  Do not submit excess information, to 
include audio-visual materials, electronic media, etc.    

 
(2)  Use only 8 ½ by 11 inch paper or A4 paper for hard copy submissions, unless another 

paper size is specifically authorized elsewhere in this section for a particular submission.  Do not 
use fold-outs (e.g., 11” x 14” or 11” x 17” sheets) unless specifically authorized in this section 
for a particular submission.  Do not use a font size smaller than 10, an unusual font style such as 
script, or condensed print for any submission.  All page margins must be at least 1 inch wide, but 
may include headers and footers.    

 
(3)  The preferred method for assembling your proposals is to use three-ring binders; 

however, the use of pressboard or other report covers with compression or other type fasteners is 
acceptable.  Do not use spring clamps or exceed the recommended capacity of the fastener or 
binder.  Do not use plastic multi-hole/spiral binding systems, heat binding systems, or other 
systems which do not facilitate the ready insertion of additional pages.  

 
(4)  “Confidential” projects cannot be submitted to demonstrate capability unless all of 

the information required for evaluation as specified herein can be provided to the Government as 
part of the Offeror’s technical proposal.  Offerors that include in their proposals information they 
do not want disclosed to the public for any purpose, or used by the Government except for 
evaluation purposes, must be clearly marked in accordance with the instructions at FAR 52.215-
1, “Instructions to Offerors—Competitive Acquisition”, paragraph (e), “Restriction on disclosure 
and use of data”.  

 
(5)  In the case of an Offeror that is part of a large, multi-segmented business concern, 

provide information directly pertaining to the specific segment of the business concern (i.e., the 
division, group, unit, etc.) that will perform work under the prospective contract.        

 
(6)  For submissions with page limitations, the pages will be counted as follows:  One 

side of the paper is one page; information on both the back and front of one sheet of paper will 
be counted as two pages.  Where authorized, fold-out pages (11" x 14" or 11" x 17") will count 
as one page.  Pages furnished for organizational purposes only, such as a “Table of Contents” or 
divider tabs, are not included in the page limitation.   

 
7.  JOINT VENTURES 
 
A company that is part of a Joint Venture must submit a legally binding joint venture agreement. 
The Government will not evaluate the capability of any contractors that are not included in the 
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Joint Venture agreement. Joint Ventures must include a copy of the legal joint venture signed by 
an authorized officer from each of the firms comprising the Joint Venture with the chief 
executive of each entity identified and must be translated into English, if the original agreement 
is in a language other than English. 
 
If submitting a proposal as a Joint Venture, the experience, past performance, and management 
approach of each of the Joint Venture Partners can be submitted for the Joint Venture Entity. 
The experience for each Joint Venture Partner will be considered the experience of the Joint 
Venture entity. Joint ventures shall submit the following additional documentation regarding 
their business entities: 
 
a. A copy of their Joint Venture agreement in English. 
 
b. A detailed statement outlining the following in terms of percentages, where appropriate. 
(1) The relationship of the joint venture parties in terms of business ownership, capital 
contribution, and profit distribution or loss sharing. 
 
(2) The management approach of the joint venture in terms of who will conduct, direct, 
supervise and control the project and have custody and control of the assets of the joint venture 
and perform the duties necessary to complete the work. 
 
(3) The structure of the joint venture and decision-ranking responsibilities of the joint venture 
parties in terms of who will control the manner and method of performance of the work. 
 
(4) Identification of the key personnel having authority to legally bind the joint venture to 
subcontracts and state who will provide or contract for the labor and materials for the joint 
venture. 
 
(5) Identification of the party maintaining the joint venture bank accounts for the payment of all 
expenses and the deposits of all receipts, keep the books and records, and pay applicable taxes 
for the joint venture. 
 
(6) Identification of the party furnishing the facilities, such as office supplies and telephone 
service. 
 
(7) Identification of party having overall control of the joint venture. 
 
Other sections of the proposal shall identify, where appropriate, whether key personnel are 
employees of the individual joint venture parties and identify the party, or hired as employees 
of the joint venture. 
 
If one of the joint venture parties possesses relevant experience and/or past performance, the 
experience and/or past performance of that firm will be considered as the experience and/or 
past performance of the joint venture. 
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A complete and legally binding document with all the information required under this section 
titled “Joint Ventures” shall be included. 
 
SUBCONTRACTORS 
 
If an Offeror wishes to be credited with a subcontractor or supplier, i.e. a firm that is not the 
prime contractor or part of the joint venture, a letter of commitment signed by the subcontractor 
and the prime contractor must be submitted.  The commitment letter must be submitted even if 
the firm is in some way related to a joint venture partner (for example, the subcontractor is 
subsidiary of a joint venture partner, or a subsidiary of a firm to which the joint venture partner is 
also a subsidiary).  If an Offeror submits projects demonstrating experience by a subcontractor, a 
subsidiary, or a supplier, as opposed to the prime or one of the joint venture partners, the Offeror 
MUST submit a signed letter of commitment from the contractor who performed and completed 
the work.  If a letter of commitment is not submitted, the experience will not be considered.   
Letters of Commitment shall be included in Volume I, Factor 1, Experience. 
 
 
8.  SPECIFIC INSTRUCTIONS FOR THE PRICE PROPOSAL 

 
(1)  Number of Sets of the Price Proposal.  Submit the ORIGINAL and ONE additional 

hard copy of the Price Proposal.       
  
(2)  Size Restrictions and Page Limits.  Use only 8 ½” x 11”  or A4 pages.  There are no 

page limits set for the price proposal.  However, limit your response to information required by 
this solicitation.  Excess information will not be considered in the Government’s evaluation.    

 
(3)  Format and Contents of the Price Proposal and List of Tabs.  The Price Proposal shall 

be appropriately labeled as such and shall be organized as indicated in the following chart.      
 

 
TAB 
 

 
CONTENTS OF THE PRICE PROPOSAL 
 

 
#1 

 
The Proposal Cover Sheet 

 
#2 

 
The SF 1442 and Acknowledgement of Amendments (Signed) 

 
#3 

 
Section 00010,  Pricing Schedule 

 
#4 

 
Representations, Certifications, and Other Statements  
of Offerors 

 
#5 

 
JV Agreement, if applicable. 

 
 (4)  Detailed Submission Instructions for the Price Proposal 
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TAB 1:  The proposal cover sheet is required by FAR 52.215-1(2) (c) (i)-(v) and 

must be submitted by all Offerors.  This provision, titled “Instructions to Offerors—Competitive 
Acquisition,” and the format for the proposal cover sheet are furnished elsewhere in this section.   

 
TAB 2:  The SF 1442, Solicitation, Offer, and Award is to be completed by all 

Offerors and duly executed with an original signature by an official authorized to bind the 
company in accordance with FAR 4.102.  Any and all amendments must be acknowledged by all 
Offerors in accordance with the instructions on the Standard Form 30, Amendment of 
Solicitation. 

 
TAB 3:  Section 00010 is to be completed in its entirety by all Offerors.  See 

Sections 00010 with attached notes, for further instructions.     
 
TAB 4:  All Offerors must have electronically completed the annual representations 

and certifications on the “Online Representations and Certifications Application” (ORCA) 
website or respond with the completed representations / certifications found in the solicitation.  
Offerors are responsible for ensuring that these on-line Representations and Certifications are 
updated as necessary to reflect changes, but at least annually to ensure that they are kept current, 
accurate and complete.  If the ORCA is not completed the Offeror must complete and return the 
“Representations, Certifications, and Other Statements of Offerors” included in the solicitation.  
If the Offeror is a Joint Venture, all participants must separately complete both the ORCA 
Representations and Certifications. 

 
TAB 5:  If the Offeror is a Joint Venture (JV), include a copy of the JV Agreement.  

If a JV Agreement has not yet been finalized/approved, indicate its status.  JV Agreements must 
clearly indicate the percentages of the JV participants, in particular the percent of the controlling 
party, and a clear delineation of responsibilities and authorities between the JV parties. 

 
9.  SPECIFIC INSTRUCTIONS FOR THE TECHNICAL PROPOSAL  
 

(1)  Number of Sets of the Technical Proposal.  Submit the ORIGINAL and THREE (3) 
additional sets of the written Technical Proposal, with each set separately packaged.    
 

(2)  Format and Contents of the Technical Proposal and List of Tabs.  The original and all 
copies of the technical proposal will be appropriately labeled as such.  Each set shall be 
organized using the tabs specified in the following chart.  Note:  The main tabs directly correlate 
to the evaluation factors identified in Section 00120.  
 

 
TAB 
 

CONTENTS OF THE TECHNICAL PROPOSAL 

 
Factor #1 
 

 
EXPERIENCE  
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Factor #2 
 

 
RESOURCES 

A.  Key Personnel 
B. Capacity 

 
 
Factor #3 

 
MANAGEMENT AND PERFORMANCE  

A.  Management Plan 
B. Capacity Development 
C.  Prompt Payment 
D. DBA 

Performance of Work by the Contractor 
 
Factor #4 
 

 
SECURITY  
 

 
Factor #5 
 

 
PAST PERFORMANCE  

(3)  Page Limitations.  See paragraphs 6.d.(2) and 6.d.(6) above for format and page 
count instructions.  The following page limitations are established for each factor described 
above: 

 
• Factor #1, Experience – Limited to 5 pages (maximum of 5 forms) Letters of 

Commitment with subcontractors will NOT count against your page 
limitation. 

• Factor #2, Resources– Limited to 1 page for each resume provided and 3 pages to 
discuss Capacity 

• Factor #3, Management and Performance – 10 page limitation Letters of 
Commitment with subcontractors will NOT count against your page 
limitation. 

• Factor #4, Security – Limited to 2 pages 
• Factor #5, Past Performance – Limited to 6 pages (maximum of 6 forms) 

 
Pages submitted which exceed limitations listed above will not be evaluated.  Tables of content, 
proposal cover letters, and tabs between proposal information do not count toward any page 
limitations in the proposal. 
 
 
10.  PROPOSAL FORMAT - VOLUME I 
 
Submission Requirements:  The Proposal must contain no more than 5 projects as outlined by 
Attachment Experience Overview Sheet, representing the Contractor’s experience performing 
work required on this solicitation.   
 



W5J9JE-10-R-0034 
0001 

Page 40 of 54 
 

 

(i)  TAB 1:  FACTOR 1, EXPERIENCE:  Demonstrate the experience of the Offeror 
and/or the proposed team, including sub-contractors, on projects that are the same or 
similar to that described in the solicitation for site-adapt, design-build construction work.  
The Contractor shall complete a minimum of two (2), but no more than five (5), 
“Experience Information” forms, attached at the end of this section, in response to this 
factor.  All blocks must be filled in and all data must be accurate, current, and complete. 
At least two (2) of the projects submitted must be the same or similar to the site adapt, 
design build solicitation.  Similar projects are permanent vertical construction projects 
that include design, and utilities development.  At least one (1) of the projects provided 
must be valued at over $500,000.00 and must have been underway with at least 50% 
completed or completed within the last 3 years, and of the two (2) similar projects, at 
least one (1) of the projects must have been successfully completed in the Province in 
which the solicitation project is to be located.  
 
If any of the information required by the Experience Information Form is not included in 
the form then the offeror will be considered non-responsive and evaluated as 
unacceptable. 
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(ii)  TAB 2:  FACTOR 2, RESOURCES:   
 

A. Subfactor 1 - KEY PERSONNEL: The Offeror must provide resume 
data for the following key personnel:  
 
Project Manager for Design 
Project Manager for Construction 
Safety Officer, 
Quality Control Manager 
Project Scheduler 
Senior Electrical Engineer, 
Senior Mechanical Engineer, 
Senior Civil Engineer, 
Construction Superintendent, 
Capacity Development Manager 
 
Resume information to be provided shall be limited to no more than one (1) page per 
person and shall include the following information as a minimum:  
 

• Name and title 
• Project assignment 
• Name of firm with which associated 
• Years experience with this firm and with other firms 
• Education degree(s), year, specialization, institution if applicable 
• Active professional registration, year first registered, if applicable 
• Other experience and qualifications relevant to same/similar work required under 

this contract 
 
The following key personnel must have degrees in the required disciplines: 
 

• Project Managers – Architectural or Engineering Degree in any discipline 
• Senior Electrical Engineer – Electrical Engineering Degree 
• Senior Mechanical Engineer – Mechanical Engineering Degree 
• Senior Civil Engineer – Civil Engineering Degree 
• Project Scheduler – Degree in any engineering discipline or four year 

Construction Management degree  
 
ALL key personnel shall have a minimum of three (3) years of professional experience in 
their field.  For example, a Civil Engineer must have a degree in Civil Engineering and a 
minimum of three (3) years of professional civil engineering experience.   
 

B. Subfactor 2 - CAPACITY: The offeror shall demonstrate his/her ability 
to take on this additional project to include management resources, equipment (owned or 
rented), and financial capability to fully execute the project.  The contractor shall also 
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demonstrate that if the project schedule slips how additional resources (management, 
labor, and equipment) could be provided in a timely manner to ensure completion in 
accordance with the performance period.  
 
(iii)  TAB 3:  FACTOR 3, MANAGEMENT AND PERFORMANCE:   
 

A. Subfactor 1: MANAGEMENT PLAN: Describe in detail your proposed 
plan for managing all phases of this project throughout construction execution to 
completion and project turnover, ensuring you maintain schedule in accordance with the 
specified performance period.  Provide a list of your major subcontractors and the 
features of work each will accomplish and whether or not you have previously teamed 
with your firm.  Provide a letter of commitment from each subcontractor indicating their 
availability and intent to perform work on this project and the labor, equipment, and 
resources they will bring to the project.  Provide a Management Organizational Flow 
Chart, which includes Project Management, Construction, Contractor Quality Control 
(CQC), and Safety showing lines of authority and responsibilities for each position 
indicated.  Describe your plan to control time during construction of the project and 
proposed methods to regain schedule should it slip.  Discuss how subcontractors will be 
integrated into the project and how they will be controlled (as it relates to timely 
completion and quality of work).  Provide a general discussion of the project Quality 
Control Plan (QCP), which specifically addresses how quality will be assured on this 
project.   
 

B. Subfactor 2: CAPACITY DEVELOPMENT:  The offeror shall provide 
an Afghan Capacity Development Plan.  This plan must demonstrate how the offeror will 
promote the education and skills development of Afghan citizens.  The offeror must also 
submit a copy of the form found at the end of this section entitled “Afghan Capacity 
Development”..  Specifically, the plan must address the following elements, as a 
minimum.  The term “offeror” here includes subcontractors, if applicable. 
 
• How the offeror will recruit, hire, train and maintain a staff of skilled Afghan workers 

for construction trades including, but not limited to:  equipment operators, masons, 
reinforcing steel workers, concrete finishers, laboratory technicians, painters, and 
carpenters.   
 

• How the offeror will recruit, hire, train and maintain a staff of Afghan journeymen, 
including but not limited to electricians and plumbers.   

 
• How the offeror will recruit and hire educated Afghans or educate Afghan citizens so 

that they can assume construction engineering and management positions.  These 
positions will include, but are not limited to safety and health officers, quality control 
managers, schedulers, cost estimators, construction superintendents, and project 
managers.   

 



W5J9JE-10-R-0034 
0001 

Page 43 of 54 
 

 

• How the offeror plans to interface with the technical and trade schools in the province 
where the project is being built to maximize the use of graduates from the schools and 
provide opportunities for the students and graduates of the schools to get on-the-job 
training and experience. 
 

• The name and resume for an Afghan Capacity Development Manager, whose 
responsibility it will be to manage the capacity development efforts.  The person’s 
position within the company organizational chart must be shown.   

 
C. Subfactor 3: PROMPT PAYMENT:  The Offeror must demonstrate 

how they plan to enforce the prompt payment requirements in accordance with Technical 
Specification Section 01060 Special Contract Requirements paragraph 2.8 Prompt 
Payment of Subcontractors. 
 

D. Subfactor 4: DEFENSE BASE ACT (DBA) INSURANCE The offeror 
must provide a detailed narrative demonstrating how they intend to meet the DBA 
Insurance requirements in accordance with Technical Specification Section 01060 Special 
Contract Requirements paragraph 2.11. 
 

E. Subfactor 5: PERFORMANCE OF WORK BY THE 
CONTRACTOR:  The offeror must demonstrate how they will achieve the stated 
percentage of work in accordance with Contract Clause 52.236-1 Performance of Work 
by the Contractor (Apr 1984). 
 

(iv)  TAB 4:  FACTOR 4, SECURITY PLAN: The Offeror must provide a 
detailed/comprehensive Security Plan specific to the geographic area of the project location.  The 
plan must demonstrate how the specific requirements documented in Technical Specification 
Section 01040 Titled: Security will be met. 
 
(v)  TAB 5:  FACTOR 5, PAST PERFORMANCE:  For past performance, the offeror must 
provide a list of all projects currently underway and letters of recommendation, commendations, 
and/or awards on projects, which demonstrate construction experience.  In addition, “Past 
Performance” forms, attached at the end of this section, must be submitted in response to this 
factor.  All blocks must be filled in and all data must be accurate, current, and complete. A 
minimum of three (3), but no more than five (5), references must be on projects at least 50% 
underway or completed within the last three (3) years.  At least one (1) reference must refer to a 
project that has been completed in the province in which the solicitation project is located.  
Space is provided in Past Performance form for Data Universal Numbering System (DUNS).  
DUNS number must be provided if and when contractor has obtained number and it is available. 
 
11.  PROPOSAL FORMAT - VOLUME II PRICE PROPOSAL 
 
Submission Requirements:  The following Administrative requirement shall be submitted at the 
same time as the submission of the Technical Proposal (Volume 1). 
 
 Information to be provided in Volume II: 
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a. Completed Bidding Schedule, containing the Contractor determined Prices. 
b. SF1442, Solicitation offer and award 
c. Representation and Certifications, Section 00600 
d. All Amendments (SF1442) 
e. Offeror’s e-mail address and cell phone number 
f. Name, Address, DUNS, CAGE and TAX Identification Number of the Contractor 

submitting the proposal (If you do not currently have a DUNS number, please note 
this in your documentation). 
 

 FACTOR 6 – PRICE   
 
 Contractor’s prices shall contain all costs, in addition to those contained in the Bidding 
Schedule that is part of this solicitation.  Prices shall represent costs (indirect and direct costs) 
including profit.  The Contractor's prices shall contain all Contractor’s costs inclusive of profit, 
all overhead (to include office and field overhead), labor burden, insurance, adjustments to listed 
prices, general and administrative expenses, subcontractor mark-up, mobilization and 
demobilization, and all other costs including, but not limited to, compliance with environmental 
laws, permits, preparation of reports, correspondence and documentation required by law or 
these specifications, tax laws, protection and/or moving of government property and engineering 
services.  (Engineering services include those services that are incidental to construction, and 
completing submittals for construction work.)  The prices shall also include costs necessary to 
interface with Government representatives, and coordination with occupants and other 
contractors as necessary.   For more information see the Summary of Work. 
 
 COST/PRICE PROPOSAL EVALUATION.  An initial price analysis will be 
conducted on the offeror’s prices using techniques pursuant to FAR 15.404-1(b) and in 
accordance with the solicitation.  An evaluation for acceptability will be performed on each 
proposal in accordance with FAR 15.101-2(b).  The Government will evaluate proposals as 
follows.  First, the Government price evaluators will conduct a price analysis of overall prices 
and then perform a realism analysis for the purpose of measuring each offeror’s understanding of 
the requirements and to assess the risk inherent in an offeror’s proposal.  Total prices submitted 
by the offeror that are determined to be more than 25% above or below the Independent 
Government Estimate and more than 25% above or below the average of all the price proposals 
received in response to the solicitation will be considered to be unreasonably high or 
unrealistically low and will not be considered for award.  Second, the Government price 
evaluators will determine which of the proposals meeting the price reasonableness and realism 
analysis and rank them by total proposal price.  Third, the Government price evaluators will 
select the ten lowest priced proposals meeting the price reasonableness and realism analysis and 
send those ten complete proposals without price to the Source Selection Evaluation Board.  The 
technical (non-pricing) volume(s) of each of these ten proposals will be given to the Technical 
Evaluators for review, without identification of the prices or any rank order of prices.  The 
Technical Evaluation Team will review these ten proposals for technical acceptability.  If any 
Offerors are determined to be technically acceptable from this group, the Offeror with the lowest 
price technically acceptable proposal will be awarded the contract.  If, on the other hand, no 
proposals are found to be technically acceptable within this first group of ten proposals, then the 
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process described above will be conducted again, as many times as necessary, until such time as 
the Government identifies a technically acceptable proposal(s). 
 
12.  Proposal Cover Sheet   
 

PROPOSAL COVER SHEET 
 
1.  Solicitation Number: 
 
2.  The name, address, and telephone and cell phone numbers of the Offeror (and 
electronic address if available): 
 
3.  A statement specifying the extent of agreement with all terms, conditions, and 
provisions included in the solicitation and agreement to furnish any or all items 
upon which prices are offered at the price set opposite each item. Statement to 
include any exceptions in technical or cost/price proposal or exceptions inherent 
in Offeror’s standard terms and conditions. 
 
4.  Names, titles, and telephone and cell phone numbers (and electronic 
addresses if available) of persons authorized to negotiate on the Offeror’s behalf 
with the Government in connection with this solicitation: 
 
5.  Name, title, and signature of person authorized to sign the proposal.  
Proposals signed by an agent shall be accompanied by evidence of that agent’s 
authority, unless that evidence has been previously furnished to the issuing 
office. 
 

 
 
13.  SOURCE SELECTION USING THE LOWEST-PRICED, TECHNICALLY 
ACCEPTABLE PROCESS.  An evaluation for acceptability will be performed on each 
proposal in accordance with FAR 15.101-2(b).  The proposal that provides the lowest price and 
is otherwise technically acceptable in all factors will be selected for award.  To be considered 
technically acceptable, no technical factor in the proposal may be determined to be unacceptable.  
The failure of a proposal to meet any of the factors will result in a technically unacceptable 
rating and preclude award.  See also Section 00120. 
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EXPERIENCE INFORMATION 
(To be completed by Contractor) 

1. Contractor: 
Name:   
 
Address:   
 

2.  Contract /Task Order(TO) /Purchase Order (PO) Number:  
 
 
 
3.  Contract/TO/PO Dollar Value:   
 
 
 
4.  Contract/TO /PO Status:        Active     Complete 
 
Completion Date (w/ extensions): 

5.  Project Title: 
 
     Location:   
______________________________________________________________________________
____________________________ 
6.  Project Description:   
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PAST PERFORMANCE 
(To be completed by Contractor) 

1.  Contract /Task Order(TO) /Purchase Order (PO) Number:  
 
 
 

2.  Contractor Data Universal Numbering System (DUNS) #:    
3.  Contract/TO/PO Dollar Value:   
 
 
 

4.  Project Title: 
 
     Location:   
 
Was Project Completed on Schedule and within cost? 
5. If No Please provide a brief synopsis on corrective actions that were taken: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Reference Information 
Name: 
 
Address: 
 
Telephone Number and E-mail: 
 
6. List of Current Projects and Dollar Value: 
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For Capacity Development the contractor will submit the following table as part of the bid 
proposal, with empty cells (column 2) filled in and with the signature block completed by an 
executive officer in the company who has legal authority to make the commitments. 
Skilled workers include, but are not limited to: equipment operators, masons, reinforcing steel 
workers concrete finishers, laboratory technicians, painters, and carpenters.  These skilled 
workers must be graduates of construction trade schools in Afghanistan and preferably in the 
province where the project is being built.  
 
Journeymen include, but are not limited to, electricians, and plumbers.  These journeymen must 
be graduates of technical schools in Afghanistan and preferably in the province where the project 
is being built.  
 
During project execution, the appropriate diplomas for skilled workers and journeymen will be 
provided to the U.S. Government upon request. 
 

Afghan Capacity Development 

Position Minimum Percentage of 
Workforce to be Afghan 

Minimum Allowable 
Value to be Used in 
Column 2. 

Skilled Trades  50 

Journeymen  35 

 
The undersigned confirms that the offeror (to include subcontractors) will meet or exceed the 
minimum percentages of Afghan employees, as listed in Column 2 above.  The performance of 
the Afghan Capacity Development Manager will be evaluated based on his or her ability to meet 
or exceed the commitment for employing Afghans. 
 
 
      Signature    ___________________________________________ 
 
 
Printed Name    ___________________________________________ 
 
 
               Title    ___________________________________________ 
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SECTION 00120 
ANP: SITE-ADAPT DESIGN-BUILD  

LOWEST-PRICED, TECHNICALLY ACCEPTABLE (LPTA) 

PROPOSAL EVALUATION AND CONTRACT AWARD 
 
1.  ELIGIBILITY FOR CONTRACT AWARD.  In accordance with the FAR, no contract 
shall be entered into unless the contracting officer ensures that all requirements of law, executive 
orders, regulations, and all other applicable procedures, including clearances and approvals, have 
been met.  This includes the FAR requirement that no award shall be made unless the contracting 
officer makes an affirmative determination of responsibility.  To be determined responsible, a 
prospective contractor must meet the general standards in FAR Part 9 and any special standards 
set forth in the solicitation. 
 
2.  SOURCE SELECTION USING THE LOWEST-PRICED, TECHNICALLY 
ACCEPTABLE PROCESS.  An evaluation for acceptability will be performed on each 
proposal in accordance with FAR 15.101-2(b).  The proposal that provides the lowest price 
within 25% above or below the Independent Government Estimate and within 25% above or 
below the average of all of the offers received and is otherwise technically acceptable in all 
factors and subfactors will be selected for award.  To be considered technically acceptable, no 
technical factor or subfactor in the proposal may be determined to be unacceptable.  The failure 
of a proposal to meet any of the factors or subfactors will result in a technically unacceptable 
rating and preclude award. 
  
The Government will evaluate proposals as follows.  First, the Government price evaluators will 
conduct a price analysis of overall prices and then perform a realism analysis for the purpose of 
measuring each offeror’s understanding of the requirements and to assess the risk inherent in an 
offeror’s proposal.  Total prices submitted by the offeror that are determined to be more than 
25% above or below the Independent Government Estimate and more than 25% above or below 
the average of all the price proposals received in response to the solicitation will be considered to 
be unreasonably high or unrealistically low and will not be considered for award.  Second, the 
Government price evaluators will determine which of the proposals meeting the price 
reasonableness and realism analysis and rank them by total proposal price.  Third, the 
Government price evaluators will select the ten lowest priced proposals meeting the price 
reasonableness and realism analysis and send those ten complete proposals without price to the 
Source Selection Evaluation Board.  The technical (non-pricing) volume(s) of each of these ten 
proposals will be given to the Technical Evaluators for review, without identification of the 
prices or any rank order of prices.  The Technical Evaluation Team will review these ten 
proposals for technical acceptability.  If any Offerors are determined to be technically acceptable 
from this group, the Offeror with the lowest price technically acceptable proposal will be 
awarded the contract.  If, on the other hand, no proposals are found to be technically acceptable 
within this first group of ten proposals, then the process described above will be conducted 
again, as many times as necessary, until such time as the Government identifies a technically 
acceptable proposal(s). 
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3.  BASIS OF AWARD.  Award will be made on the basis of the lowest evaluated price of 
proposals meeting or exceeding the acceptability standards for non-cost factors.  Tradeoffs are 
not permitted.  Proposals are evaluated for acceptability but not ranked using non-cost/price 
factors.  
 
4.  EVALUATION OF THE PRICE PROPOSALS   
 

a. Price will be evaluated and considered but will not be scored or combined with other 
aspects of the proposal evaluation.  The proposed prices will be analyzed for reasonableness.  
They will also be analyzed to determine whether they are realistic for the work to be performed, 
reflect a clear understanding of the requirements, and are consistent with the information 
provided by the Offeror.  Additionally, all offers will be analyzed for unbalanced pricing.   

 
b. The otherwise technically-acceptable, lowest-priced offeror may be required to confirm its 

price on a Contract Line Item (CLIN), element, or total price basis, and/or provide additional 
information in support of their price, prior to contract award at the Government’s request and 
discretion.   

 
c.  Other Award Factors:  The Contracting Officer shall consider several factors in the 

selection process which are important, but not quantified, such as: 
      (1)  Agreement by the offeror to all general and special contract provisions and clauses. 
      (2)  Determination of responsibility of the contractor by the Contracting Officer in 

accordance with the provisions of the Federal Acquisition Regulation, Part 9.1.  In order to be 
determined responsible, a prospective contractor must: 

      (a)  Have adequate financial resources to perform the contract or the ability to obtain 
them. 

      (b)  Be able to comply with the required or proposed delivery or performance schedule 
taking into consideration all existing commercial and Governmental business commitments.; 

      (c)  Have a satisfactory performance record. 
      (d)  Have a satisfactory record of integrity and business ethics. 
      (e)  Have the necessary organization, experience, accounting and operational controls, 

and technical skills, or the ability to obtain them. 
      (f)  Have the necessary production, construction, and technical equipment and facilities, 

or the ability to obtain them. 
      (g)  Be otherwise qualified and eligible to receive an award under applicable laws and 

regulations. 
 
5.  EVALUATION OF THE TECHNICAL PROPOSAL.  The Technical Proposal will be 
evaluated based on the following evaluation criteria:   
 

A.  FACTOR 1:  EXPERIENCE:  The Government will review the project experience 
of the offeror, including subcontractors, on projects provided in response to Section 
00110, Factor 1. Offerors must meet all of the following standards to receive a “GO” or 
acceptable rating on this factor:  

 
• Offeror shall complete a minimum of two (2), but no more than five (5), “Experience 
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Information” forms attached at the end of this section for projects that have been 
successfully completed or are near a successful completion, in response to this factor.  
All blocks must be filled in and all data must be accurate, current, and complete.  At 
least two (2) of the projects submitted must be the same or similar to the site adapt, 
design build solicitation.  Similar projects are permanent vertical construction 
projects, which include design, and utilities development.     
 

• At least one (1) project must be valued at over $500,000.00 and must have been 
underway at least 50% completed or completed within the last 3 years.  

 
• Of the two (2) projects at least one (1) of the projects must have been successfully 

completed in the Province in which the solicitation project is to be located.   
 

Failure to meet all of the requirements under this factor will result in a “NO GO” or 
unacceptable rating and possible elimination from further consideration for contract award. 
 

B.  FACTOR 2:  RESOURCES:   The Government will review the resumes provided in 
response to Section 00110, Factor 2.  Offerors must meet all of the following standards to 
receive a “GO” or acceptable rating on this factor.   
 

Subfactor 1 - KEY PERSONNEL:  
 

The offeror must submit resumes for the following key personnel: 
  
Project Manager for Design  
Project Manager for Construction 
Safety Officer, 
Quality Control Manager, 
Project Scheduler 
Senior Civil Engineer, 
Senior Electrical Engineer, 
Senior Mechanical Engineer 
Construction Superintendent, 
Capacity Development Manager 
 
All resumes must include the following information and not exceed one page. 

 
The following key personnel must have degrees in the required disciplines: 
 

• Project Manager – Architectural or Engineering Degree in any discipline 
• Senior Electrical Engineer – Electrical Engineering Degree 
• Senior Mechanical Engineering – Mechanical Engineering Degree 
• Senior Civil Engineer – Civil Engineering Degree 
• Project Scheduler – Degree in any Engineering discipline or 4 year Construction 

Management degree 
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ALL key personnel shall have a minimum of three (3) years of professional experience in 
that field.  For example, a Civil Engineer must have a degree in Civil Engineering and 3 
years of professional civil engineering experience.   

 
Failure to meet all of the requirements under this subfactor will result in a “NO GO” or 
unacceptable rating and elimination from further consideration for contract award. 

     
   Subfactor 2 - CAPACITY:  The Government will review the description of capacity the 

contractor is able to bring to bear in executing the solicitation requirements provided in 
response to Section 00110, Factor 2.  Offerors must demonstrate they have ability, 
equipment, financial capacity and management resources to successfully complete the 
project on time within the prescribed performance period to receive a “GO” or acceptable 
rating for this subfactor.   

 
C.  FACTOR 3- MANAGEMENT AND PERFORMANCE:  
 
Subfactor 1 – MANAGEMENT PLAN:  The Government will review the 

offeror’s proposed plan for managing all phases of the project verifying his intent to complete 
the project on schedule.  The offeror must provide a list of its major subcontractors (if any) 
and the specific work each will accomplish.  The contractor must state whether or not he has 
previously teamed with a specific subcontractor and they successfully completed the work on 
time.  If subcontractors are listed the contractor must provide a letter of commitment from 
each subcontractor indicating their availability and intent to perform work on the project.  The 
offeror must provide a Management Organizational Flow Chart, which includes detailed 
information concerning Project Management, Construction, CQC, and Safety.  The chart must 
clearly indicate lines of authority and responsibilities for each of the positions indicated.  The 
offeror must describe his plan to control time during construction to meet the project 
completion date and specify methods to be used in an effort to regain schedule should it slip.  
The contractor must discuss how subcontractors will be integrated into the project and how 
they will be controlled (as it relates to timely completion and quality of work).  The offeror 
must provide a general discussion of his project Quality Control Plan (QCP), specifically 
addressing how quality will be assured on the project.  All elements must be included in the 
plan in order to receive a “Go” or acceptable rating for this subfactor. 

 
 Subfactor 2 – CAPACITY DEVELOPMENT:  The Government will review the 
offeror’s proposed plan to see determine if it demonstrates how the offeror will promote the 
education and skills development of Afghan citizens. Specifically, the plant must 
demonstrate the following: 

 
• How the offeror will recruit, hire, train and maintain a staff of skilled Afghan workers for 

construction trades including, but not limited to:  equipment operators, masons, 
reinforcing steel workers, concrete finishers, laboratory technicians, painters, and 
carpenters.   
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• How the contractor will recruit, hire, train and maintain a staff of Afghan journeymen, 
including but not limited to electricians and plumbers.   

• How the offeror will recruit and hire educated Afghans or educate Afghans citizens so 
that they can assume construction engineering and management positions.  These 
positions will include, but are not limited to safety and health officers, quality control 
managers, schedulers, cost estimators, construction superintendents, and project 
managers.   

 
• The name and resume for an Afghan Capacity Development Manager whose   

responsibility it will be to manage the capacity development efforts.  The person’s 
position within the company organizational chart must be shown.   
 

      Offerors must demonstrate that they have an achievable plan to achieve all of the requirements 
listed above to receive a “GO” or acceptable rating for this subfactor.   
  

 Subfactor 3 – PROMPT PAYMENT:  The government will review the offeror’s 
description of how they will ensure the prompt payment of all subcontractors, suppliers, and 
their employees in accordance with local Afghan laws and the requirements specified in 
Technical Specification Section 01060 Special Contract Requirements paragraph 2.8 Prompt 
Payment of Subcontractors.  Offerors must demonstrate how they will meet their payment 
responsibility as a prime contractor and ensure all subcontractors, suppliers, and all employees 
are promptly paid in a timely manner to receive a “GO” or acceptable rating for this subfactor. 

 
Subfactor 4 - DEFENSE BASE ACT (DBA) INSURANCE: The government will 

review offeror‘s description of  how they will  properly submit a claim, to include necessary 
actions / preparations to gather contact information for the injured / deceased family, and both 
the notification  and follow up processes to facilitate replacing the lost income of the worker.  
The government will also review the proposed process for immediate and required follow-on 
reports being submitted in a timely manner to the appropriate individuals in accordance with 
the DBA Insurance requirements specified in Technical Specification Section 01060 Special 
Contract Requirements paragraph 2.11.  The offer’s process must demonstrate how the 
requirements will be met to receive a “GO” or acceptable rating for this subfactor. 

 
Subfactor 5 - PERFORMANCE OF WORK BY THE CONTRACTOR: The 

government will review the offeror’s description of how they will achieve the stated 
percentage of work in accordance with the contract clause, by either self performing specific 
features of work, providing materials to be incorporated in the works, providing a list of 
owned equipment to be charged against the project to meet the percentage identified in 
Contract Clause 52.236-1 Performance of Work by the Contractor (Apr 1984).  The offeror 
must demonstrate how the required percentage of work will be met to receive a “GO” or 
acceptable rating for this subfactor. 

 
D. FACTOR 4, SECURITY PLAN: The government will review the offeror’s security 

plan describing how they will meet the specific requirements found in Technical Specification 
Section 01040 Standard Contract Security.  In the plan, offerors must demonstrate that they will 
meet each of the requirements to receive a “GO” or acceptable rating for this factor. 
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E.  FACTOR 5:  PAST PERFORMANCE: For past performance, government will 

review the offeror’s letters of recommendation, commendations and/or awards on projects to see 
that they demonstrate successful construction experience.  The government will also review the 
“Past Performance” forms required to  be submitted in response to this factor to ensure that all 
blocks are filled in and all data is accurate, current, and complete, a minimum of three (3), but no 
more than five (5), references are on projects at least 50% underway or completed within the last 
three (3) years and at least one (1) reference  refers to a project that has been completed in the 
province in which the solicitation project is located. 
  
The Contractor Performance Assessment Reporting System (to include ACASS, CCASS, and 
CPARS) will be utilized to validate past performance ratings on Department of Defense 
contracts, as well as any other past performance information source the Government deems 
necessary to evaluate a contractor’s past performance.  
  
The US Army Corps of Engineers, Afghanistan Engineer District-North, maintains final 
evaluations of Offeror’s performance in the Resident Management System (RMS), hard copies in 
contract files, and previous past performance evaluations conducted by the Government.  Any 
and all of this information may be used when evaluating past performance of Offerors if it is 
determined to be recent and relevant by the Contracting Officer.   

The Government may use the list of projects under way, and other information, to contact 
references provided as part of Factor 1 – Experience, or any other sources, for information 
regarding the offeror’s past performance on projects and for the purposes of assessing and 
verifying the scope of the work performed.  Offerors should provide accurate, current, and 
complete contact information for references provided in the past performance worksheet.  

  
Failure to meet all the requirements under this factor will result in a “NO GO” or 
unacceptable rating.  Offerors with no past performance information will receive a 
“NEUTRAL” rating for this factor. 

 
6.  GENERAL TECHNICAL CRITERIA 
 

a. Material omission(s) may cause the technical proposal to be rejected as unacceptable. 
 
b. Proposals which are generic, vague, or lacking in detail may be considered unacceptable.  

The offeror’s failure to include information that the Government has indicated should be 
included may result in the proposal being found deficient if inadequate detail is provided. 

 
c. The Government cannot make award based on a deficient offer.  Therefore, receipt of a 

“NO GO” determination of acceptability for any factor or subfactor will make the offer ineligible 
for award, unless the Government elects to enter into discussions with that Offeror and all 
deficiencies are remedied in a revised proposal. 
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