
SECTION  00010 – SOLICITATION CONTRACT FORM 

Afghanistan National Army (ANA), 2/207 Corps Brigade expansion at Camp Sayar, Farah Province, Afghanistan. 

The Government intends to award one Firm Fixed Price Contract defined as the design, materials, labor, equipment to construct buildings, 
 parking, utilities and other infrastructure for an estimated population of 5,600 ANA personnel.   

The magnitude of this projec is estimated between $25,000,000.00 and $100,000,000.00 for the base and all options.   

The point of contact for this solicitation is John M. Perez; e-mail: john.m.perez@usace.army.mil 

JOHN M PEREZ 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS 

NEGOTIATED 
22-Jan-2011 

(RFP) 

(IFB) 

X 

CALL: 

ANA 

B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS) 

See Item 7 

2. TYPE OF SOLICITATION 

SEALED BID 

3. DATE ISSUED 

9. FOR INFORMATION A. NAME 

SOLICITATION 

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85) 
Prescribed by GSA 
FAR (48 CFR) 53.236-1(e) 

11. The Contractor shall begin performance within _______ 10 calendar days and complete it within ________ 545 calendar days after receiving 

award, X notice to proceed. This performance period is mandatory, negotiable. (See _________________________ 52.211-10 

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES," indicate within how many calendar days after award in Item 12B.) 

YES X NO 

13. ADDITIONAL SOLICITATION REQUIREMENTS: 

A.  Sealed offers in original and __________ 3 copies to perform the work required are due at the place specified in Item 8 by ___________   
local time ______________ 22 Feb 2011 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. 
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B.  An offer guarantee is, X is not required. 

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference. 

D.  Offers providing less than _______ 120 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected. 

SOLICITATION, OFFER,  

AND AWARD 
(Construction, Alteration, or Repair) 

1. SOLICITATION NO. 

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror. 

4. CONTRACT NO. 

7. ISSUED BY CODE 

AFGHANISTAN DISTRICT SOUTH (AES) 
US ARMY CORPS OF ENGINEERS 
APO AE  09355 

W5J9LE 

PAGE OF PAGES 

1 OF 

CODE 

(Title, identifying no., date): 

.) 

12B. CALENDAR DAYS 

02:00 PM (hour) 
Sealed envelopes containing offers  

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO. 
11-001 

8. ADDRESS OFFER TO (If Other Than Item 7) 

FAX: TEL: TEL: FAX: 

W5J9LE-11-R-0014 1256 



 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)

(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if  this offer is

accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN

OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-

to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and

on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is

contract.  The rights and obligations of  the parties to this contract shall be necessary .

gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certif ications, and specif ications or incorporated by  ref er-

ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 
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SECTION 00100 - BIDDING SCHEDULE/INSTRUCTIONS TO BIDDERS 

 

SECTION 00010 

PROPOSAL SCHEDULE 

The Contractor shall provide a price for all items.  The Government will evaluate the Contractor’s entire 
proposal to determine which items represent the best value to the Government. The Government will 
award in accordance with the Best Value process. 

 

No.         Description    Qty  Unit  Unit Price  Total Amount  

 

BASE PROPOSAL: 

0001 GENERAL 

 0001A Mobilization/Demobilization  LS  XXX $___________ 

 0001B Security  LS XXX $___________ 

0002 DESIGN PROGRAM 

 0002A Site Survey/Existing Conditions Map  LS XXX $___________ 

 0002B A/E Design   LS XXX $___________ 

 0002C Water Well Production Analysis  LS XXX $___________ 

 0002D WWTP Capacity Analysis  LS XXX $___________ 

 0002E Geotechnical Investigation  LS XXX $___________ 

 0002F As-Built Drawings  LS XXX $___________ 

0003 FACILITIES 

 0003A Battalion Headquarters 4 EA $__________ $___________ 

 0003B Admin Building 3 EA $__________ $___________ 

 0003C VIP Quarters 1 EA $__________ $___________ 

 0003D Officers Barracks 5 EA $__________ $___________ 

 0003E NCO Barracks 10 EA $__________ $___________ 

 0003F Combination NCO/Enlisted Barracks 2 EA $__________ $___________ 

 0003G Enlisted Barracks 18 EA $__________ $___________ 

 0003H Latrine (400 PN) 4 EA $__________ $___________ 

 0003J Small Latrine (120 PN) 14 EA $__________ $___________ 

 0003K Clotheslines 22 EA $__________ $___________ 

 0003L Large DFAC (w/service area) 1 EA $__________ $___________ 

 0003M Battalion Storage Bldgs (w/fenced area) 6 EA $__________ $___________ 

 0003N Training Building 5 EA $__________ $___________ 

 0003P Classroom Building 3 EA $__________ $___________ 



 0003Q Fire Station 1 EA $__________ $___________ 

 0003R DPW Building 1 EA $__________ $___________ 

 0003S Post Exchange 1 EA $__________ $___________ 

 0003T MWR Building 1 EA $__________ $___________ 

 0003U Tactical Operations Center 1 EA $__________ $___________ 

 0003V Arms Storage Bldg (w/fenced area) 1 EA $__________ $___________ 

 0003W Parade Ground Review Stand, Parade 

  Field (w/bleachers) 2 EA $__________ $___________ 

 0003X Flag Poles 18 EA $__________ $___________ 

 0003Y Trash Collection Points 33 EA $__________ $___________ 

 0003Z Football Field (Soccer Field) 1 EA $__________ $___________ 

 0003AA Helipad (with lighting) 1 EA $__________ $___________ 

 0003BB Ammunition Supply Point (w/paved area)  LS XXX $___________ 

 0003CC Motor Pool Areas (w/facilities and fenced area) LS XXX $___________ 

 0003DD Vehicle Fuel Point (w/facilities and fenced area) LS XXX $___________ 

 0003EE Vehicle Wash Rack 2 EA $__________ $___________ 

0004 FORCE PROTECTION 

 0004A Perimeter Stone Wall  LS XXX $___________ 

 0004B Guard House (with toilet) 5 EA $__________ $___________ 

 0004C Guard Towers 5 EA $__________ $___________ 

 0004D Personnel Bunkers 84  EA  $__________ $___________ 

 0004E Anti-vehicle Trench   LS  XXX $___________ 

 0004F Detention Center 1 EA $__________ $___________ 

 0004G Primary Entry Control Point   LS XXX $___________ 

 0004H Secondary Entry Control Point  LS XXX $___________ 

 0004J Range Entry Control Point  LS XXX $___________ 

0005 SITE DEVELOPMENT/IMPROVEMENTS 

 0005A Site Grading and Drainage   LS XXX $___________ 

 0005B Water Distribution System  LS XXX $___________ 

 0005C Wastewater Collection System  LS XXX $___________ 

 0005D Wastewater Treatment System  LS XXX $___________ 

 0005E Lined Wastewater Outfall Channel 40 LM $__________ $___________ 

 0005F Power Generation and  

  Site Electrical Distribution System  LS XXX $___________ 

 0005G Communication System  LS XXX $___________ 

 0005H Loudspeaker and Alarm System   LS  XXX $___________ 

 0005J  Footpaths  LS XXX $___________ 



 Asphalt Paved Roads 

 0005K Interior Roads  LS XXX $___________ 

 0005L External Access Road Linking Primary 

  and Secondary ECPs 560 LM $__________ $___________ 

 Asphalt Paved Parking 

 0005M General Parking Lots  LS XXX $___________ 

 0005N Convoy Assembly Area  LS XXX $___________ 

 Demolition 

 0005P Perimeter Fence  LS XXX $___________ 

 0005Q Perimeter Hesco Barriers  LS XXX $___________ 

 0005R Guard Tower 1 EA $__________ $___________ 

 0005S Anti-Vehicle Trench  LS XXX $___________  

0006 DBA INSURANCE 

 0006A DBA Insurance   LS  XXX  $___________ 

TOTAL BASE BID ITEMS:     $___________ 

0007  OPTIONAL BID ITEMS 

 0007A Water Well   LS XXX $___________ 

 0007B Well House (including fenced area) 1 EA $__________ $___________ 

 0007C Booster Pump Building 1 EA $__________ $___________ 

 0007D Drainage Lining for Existing Drainage   LS  XXX $___________ 

  

TOTAL OPTION BID ITEMS:     $___________ 

 

 

TOTAL PROPOSAL:     $___________ 

(Total of all above costs – Base and all Options) 

 

 

PROPOSAL SCHEDULE NOTES 

 

1. Offeror shall submit prices on all items.  Scope of work on each items are described in Section 
01010.  The quantities shown in the bid schedule shall take precedence and be used for 
developing the proposal. 

2. Only one contract for the entire schedule will be awarded under this solicitation.  This project will 
be awarded as a single contract.  This Proposal Schedule is an accounting tool for allocating 
funds to applicable budget. 

3. Costs associated with this project shall include design and construction costs, site development, 
and utility installation. 



4. DESIGN COSTS DEFINITION: Design costs shall consist of design analysis, drawings, and 
specifications for all facilities. 

6. The government has the right to reduce the number of units in a bid item or choose to delete a 
base bid item entirely if necessary after the proposals are received. 

7. EVALUATION OF OPTIONS: The award will be made to the Offeror whose proposal represents 
the best overall value to the Government.  For pricing purposes the Government will evaluate 
both the Base Proposals and Option Proposals.  The Government is not obligated to exercise the 
options. 

8. EXERCISE OF OPTIONAL BID ITEMS: Optional bid items may, at the option of the Government, 
be added to the contract at any time within 250 calendar days after receipt of the notice to 
proceed for Base Proposal. 

9. ORDER of WORK: The following order of work shall apply before start of optional bid items: 

See Section 00150 for Order of Work. 

10. PERIOD OF PERFORMANCE AND LIQUIDATED DAMAGES:  See Section 00150 for 
performance schedule and liquidated damages.  Period of performance is defined as the number 
of calendar days from receipt of notice to proceed. Liquidated damages are assessed at the 
stated rate per day for every day of delay past the period of performance until contract completion 
for either the Base Items or the Optional Items whichever is applicable. 

11. Abbreviations: 

LM = Linear meters 
SM = Square meters 
EA = Each 
LS = Lump Sum 
m

2
 = square meters 

kPa = kilopascals 
m = meters 
mm = millimeters 
cm = centimeters 
l = liters 
kVA = kilo volt amps 

 

 

-END OF SECTION- 

  



ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum   
 BASE ITEMS 

FFP 

GENERAL; DESIGN PROGRAM; FACILITIES; FORCE PROTECTION; AND SITE 

DEVELOPMENT/IMPROVEMENTS. 

FOB: Destination 

  

 

   

  

 

 NET AMT  

 

    

               
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

0002  1 Lump Sum   
 DBA INSURANCE 

FFP 

The amount listed by the offeror on this CLIN is the estimated DBA insurance 

premium (estimated payroll of the offeror and its subcontractors times the 

applicable rate(s)). The DBA insurance premium amount varies with payroll and 

the nature of services and will, therefore, be taken into account during price 

evaluation of offers. The actual amount paid by the government under this CLIN 

will be based on the amount of the Rutherfoord invoice, stamp “paid” and 

submitted by the offeror after contract award. In the event of recalculation of the 

premium by CNA based on actual payroll amounts, the contracting officer will 

adjust this CLIN by contract modification to reflect the actual premium amounts 

paid. 

FOB: Destination 

  

 

   

  

 

 NET AMT  

 

    

               
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

0003  1 Lump Sum   
OPTION OPTION 1 

FFP 

Water well; Well house (including fenced area); Booster pump building and 

Drainage Lining for existing drainage. 

FOB: Destination 

  

 

   

  

 

 NET AMT  

 

 



 

  

 

 

CLAUSES INCORPORATED BY REFERENCE 

 

 

52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    

     

     

     

CLAUSES INCORPORATED BY FULL TEXT 
 

 

52.216-1     TYPE OF CONTRACT (APR 1984) 

 

The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 

 

(End of provision) 

 
52.217-4     EVALUATION OF OPTIONS EXERCISED AT TIME OF CONTRACT AWARD (JUN 1988) 

 

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the 

Government will evaluate the total price for the basic requirement together with any option(s) exercised at the time 

of award. 

 

(End of provision) 

 

 
52.217-5     EVALUATION OF OPTIONS (JUL 1990) 

 

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the 

Government will evaluate offers for award purposes by adding the total price for all options to the total price for the 

basic requirement. Evaluation of options will not obligate the Government to exercise the option(s).  

 

(End of provision) 

 

 

52.233-2     SERVICE OF PROTEST (SEP 2006) 

  

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 

agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 

on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  

US Army Corps of Engineers, Kandahar, Afghanistan, APO, AE 09355. 

 

 

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 

the GAO.  

 

(End of provision)  

 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 

 

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 

the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 



are urged and expected to inspect the site where the work will be performed. 

 

(b) An organized site visit has been scheduled for 02 February 2011 at 1500 (local time).  Offerors shall not visit 

the site on their own schedule.  The POC for access approval is Donny Davidson 

(donny.d.davison@usace.army.mil) .   

  

(c)  All prospective attendees must register POC to attend the site visit.  Because space is limited, only two (2) 

representatives per company will be admitted.  If you are not registered, you will not be admitted onto the site.  You 

must register no later than 30 January 2011.  Arrive early, as it may take time to be processed and screened through 

the security checkpoint. All attendees must possess a Government issued Identification Document such as National 

ID Card, CAC Card, Passport, etc. Security will begin screening attendees at 13:00 (1:00 PM). If you are not 

registered, security will not admit you. 

 

(End of provision) 

 
52.236-28      PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997) 

 

(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 

manually signed. The person signing a proposal must initial each erasure or change  

appearing on any proposal form. 

 

(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases, 

including-- 

 

(1) Lump sum price; 

 

(2) Alternate prices; 

 

(3) Units of construction; or 

 

(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision. 

 

(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being 

rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no 

proposal” in the space provided for any item on which no price is submitted. 

 

(d) Alternate proposals will not be considered unless this solicitation authorizes their submission. 

 

(End of provision) 

 

 

52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 

 

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 

they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 

cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 

quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 

paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 

solicitation provision may be accessed electronically at this/these address(es): 

 

http://farsite.hill.af.mil/ 

 

http://acquisition.gov/comp/far/index.html 

 

 

(End of provision 

mailto:donny.d.davison@usace.army.mil
http://farsite.hill.af.mil/
http://acquisition.gov/comp/far/index.html


 

 

 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 

 

(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 

authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 

 

(b)  The use in this solicitation of any Defense FAR supplement (48 CFR Chapter 2) provision with an authorized 

deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 

 

(End of provision) 

 

C3 PROVISION 952.225-0014 NOTIFICATION OF SUBCONTRACTING REQUIREMENTS (JUL 2010) 

 

(a) Performance of work by a host nation contractor when utilizing a subcontractor. 

 

The offeror shall provide, with its proposal, the following for each subcontractor: 

 

(i) The total proposed amount of the work (in terms of proposed price/cost) to be performed by the offeror; 

(ii) Name and address of the subcontractor; 

(iii) A copy of Iraqi/Afghan business license; 

(iv) The banking information for each subcontractor to include but not limited to the bank name, routing identifier, 

account number and name(s) on account(s); 

(v) The information on the subcontractors’s key personnel (to include full name, address, nationality, passport # - as 

applicable, date of birth); and 

(vi) The total proposed amount of work (in terms of proposed price/cost) to be performed by the subcontractor under 

the contract, task order, or delivery order, or other contract mechanism. 

 

(b) If the offeror intends to subcontract work to be performed under the contract, task order, delivery order, or other 

contract mechanism, the offeror shall identify in its proposal a description of the added value provided by the offeror 

as related to the work to be performed by the subcontractor (s). 

 

(c) If any subcontractor proposed under the contract, task order, delivery order, or other contract mechanism, intends 

to subcontract to a lower-tier subcontractor for work to be performed under its subcontract, the offeror shall identify 

in its proposal: 

 

(i) The amount of the subcontractor’s costs applicable to the work to be performed by the lower-tier 

subcontractor(s); and 

(ii) A description of the added value provided by the subcontractor as related to the work to be performed by the 

lower-tier subcontractor(s). 

 

(d) If any contractor and its subcontractors at all tiers require arming or private security under this contract they shall 

agree to obey all respective laws, regulations, orders, and directives applicable to the use of private security 

personnel in Iraq and Afghanistan, including U.S. CENTCOM, United States Forces – Iraq (USF-I) and United 

States Forces – Afghanistan (USFOR-A) Commander orders, instructions and directives. Contractors will ensure 

that all employees, including employees at any tier of subcontracting relationships, armed under the provisions of 

this contract, comply with the contents of clause 952.225-0001, Arming Requirements and Procedures for Personal 

Security Services Contractors and for Requests for Personal Protection. 

 

 

C3 PROVISION 952.228-0002 DEFENSE BASE ACT INSURANCE RATES – LIMITATION – FIXED-PRICE 

CONTRACTS (NOV 2010) 

 



(a) The U. S. Army Corps of Engineers (USACE) has entered into a contract with CNA Insurance to provide all 

Defense Base Act (DBA) insurance to USACE and C3 contractors and subcontractors at a contracted fixed rate. 

Compute total compensation or total payroll, (salary, plus overseas recruitment incentive and post differential, but 

excludes per diem, housing allowance, travel expenses, temporary quarters allowance, education allowance and 

other miscellaneous post allowances) to be paid to employees who will be covered by DBA insurance. The fixed 

rates for this insurance are as follows:  

 

Service      $4.00 per $100 of employee remuneration  

Construction     $6.00 per $100 of employee remuneration  

Aviation   $17.00 per $100 of employee remuneration  

Security    $10.00 per $100 of employee remuneration  

 

(b) Compute the cost of DBA insurance by utilizing the spaces provided below for the base period and whatever 

extension there may be thereafter, if applicable.  

 

1. Compensation of Covered Employees:____________________  
(Total Payroll Not total Contract Value) Ex: if total payroll is $100K  

 

2. Applicable DBA rate:_________________________  
(Use appropriate Rate) Ex: If a service, the rate is $4.00/$100 or 4%  

 

3. Total DBA COST:_________________________  
(Amount of DBA Premium) Ex: $100K multiplied by 4% is $4K  

 

(c) Bidders/Offerors shall include a statement as to whether or not local nationals or third country nationals will be 

employed on the resultant contract.  

 

(d) Use of the coverage under the USACE contract with CNA is mandatory. CNA Insurance is utilizing Rutherfoord 

International as their managing broker. The point of contact (POC) is Sara Payne, US Phone: 001-703-813-6503; e-

mail: sara.payne@rutherfoord.com. 

 



 

 

SECTION 00110 

ANA: DESIGN-BUILD 

BEST VALUE 

 

INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS 

 

1.  OVERVIEW  

 

The intent of this solicitation is to select one contractor for Afghanistan National Army (ANA), 

2/207 Corps Brigade expansion at Camp Sayar, Farah Province, Afghanistan.   The Government 

will evaluate the proposals in accordance with the criteria described herein, and award a firm 

fixed price contract to the responsible offeror, whose proposal conforms with all the terms and 

conditions of the solicitation and whose proposal is determined to represent the overall best value 

to the Government, all factors considered. 

 

The basis of award is the Tradeoff Process (best value).  The Contracting Officer will award a 

firm fixed price contract to the responsible offeror whom the Source Selection Authority (SSA) 

determines conforms to the solicitation, is fair and reasonable and offers the best overall value to 

the Government, all factors considered.  The Government reserves the right to accept other than 

the lowest priced offer or to reject all offers.   

 

As this is a competitive negotiation acquisition, there is no public bid opening and no 

information will be given out as to the number of Offerors or the results of the competition until 

all awards are made. 

 

Disclaimer:  The term K-span refers to a proprietary arch span type structural system.  

Wherever the term K-span is used throughout this solicitation it refers to K-span type 

system or equivalent.   

 

 

2.  DEFINITION 

 

When the word ‗Offeror‘ is encountered throughout this solicitation, it is intended to mean a 

company seeking to do business with the Government that submits a proposal in response to this 

solicitation. 

 

A proposal is documentation prepared by the Offeror and submitted to the Government for 

evaluation purposes in response to this solicitation. 

 

When the word ‗Government‘ is encountered throughout this solicitation, it is intended to mean 

U.S. Army Corps of Engineers Afghanistan Engineer District-South (AES). 

 

Oral explanations or instructions are not binding.  Any information given to an Offeror which 

impacts the solicitation and/or offer will be given in the form of a written amendment to the 

solicitation.  



 

 

 

 

3.  PROPOSAL EVALUATION PROCESS 

 

 

A Source Selection Evaluation Board (SSEB) comprised of representatives of the Corps of 

Engineers, User/Customer and/or other required personnel will evaluate the proposals.  Offerors 

are advised that the technical evaluation and rating of proposals will be conducted in strict 

confidence in that technical/quality proposals are reviewed and rated without knowledge of the 

price offered.  The number and identities of offerors are not revealed to anyone who is not 

involved in the evaluation and award process or to other offerors.  Proposals will be evaluated 

based on the factors described herein, and the basis of award is the Tradeoff Process. 

 

The evaluation process essentially consists of four parts: proposal compliance review and 

responsibility determination, technical/quality evaluation, price evaluation, and cost/technical 

trade-off analysis: 

 

Proposal Compliance Review: This is an initial review to ensure that all required forms and 

certifications are complete and that both a technical and price proposal were received. 

 

Technical/Quality Evaluation: The SSEB will evaluate and rate the proposals against the 

solicitation requirements.  The factors will be rated using an adjectival-based system.  

 

Price Evaluation: The SSEB and Contracting Officer/SSA will evaluate price proposals 

independent of the technical/quality evaluation.  The SSEB will not have access to price 

information until completion of the technical/quality evaluation. 

 

Cost/Technical Trade-off Analysis: After all above evaluations are complete, the Contracting 

Officer/SSA will compare the relative advantages and disadvantages of technical proposals and 

compare prices.  The SSA will then consider all factors to select the proposal offering the most 

advantage to the Government 

 

 

4.  DIRECTIONS FOR SUBMITTING PROPOSALS 

 
Offerors submitting proposals for this project should limit submissions to data essential for evaluation of 

proposals so that a minimum of time and monies will have been expended in preparing information 

required herein.  However, in order to be effectively and equitably evaluated, the proposals must include 

information sufficiently detailed to clearly describe the offeror‘s capabilities to successfully complete the 

project. Proposals should follow in the order of sequence set forth in the solicitation.  Information 

provided out of sequence may not be evaluated and may result in the offeror‘s disqualification from 

award.  Requirements stated in this solicitation are minimums.   

 



 

 

Written inquiries to this solicitation must be received by this office not later than five (5) calendar 

days prior to the due date of proposals.  Questions received less than five days prior to the due date 

of proposals will not be entertained.   

 

Proposals may be withdrawn by written notice at any time before award. 

Proposals must be submitted via softcopy (as email attachments); hardcopy via common carrier 

such as FedEx, UPS, DHL, or USPS; or hand-carried. Faxed proposals are not acceptable. 

Electronic (softcopy) proposals (submitted as attachments to emails) are acceptable and 

PREFERRED. Softcopy proposals can be submitted to the following email address:  

john.m.perez@usace.army.mil 

Hardcopy proposals must be in sealed envelopes/packages, marked and addressed as follows: 

U.S. Army Corps of Engineers 

Afghanistan Engineer District – South 

ATTN:  John M. Perez 

APO-AE 09355 

 

Hand-carried offers must be delivered to the USACE AES Contracting Office, 720 KAF Road, 

Kandahar Air Field, Afghanistan.  Delivery of hand-carried proposals MUST be coordinated 

prior to the proposal due date.   

 

Each offeror that plans to submit a hand-carried proposal must contact the appropriate 

Government point of contact (see Block #10 of the SF 1442) via email no later than one day 

prior to the proposal due date in order to coordinate delivery.   

 

Failure to coordinate the delivery of hand-delivered proposals prior to the due date may result 

in the proposal being received late and thereby unavailable for consideration for award. 

 

Regardless of submission method, all offers must be received by the closing date and time 

identified in Block #13 of the SF1442 (unless amended) in order to be considered for award. 

 

5.  PRE-PROPOSAL CONFERENCE / SITE VISIT 

 

There will be an organized pre-proposal conference/site visit.  For specific details, see Section 

00100, clause 52.236-27, Site Visit (CONSTRUCTION).   

 

NOTE:  (1) Remarks and explanations addressed during the site visit shall not qualify or alter the 

terms and conditions of the solicitation.  (2) The terms and conditions of the solicitation remain 

unchanged unless the solicitation is formally amended in writing. 

 

 

6.  PROPOSALS SHALL BE SUBMITTED IN THE FOLLOWING FORMAT 
 

mailto:john.m.perez@usace.army.mil


 

 

Offerors are required to submit a proposal made up of the following two sections:  Technical Proposal 

and a Price Proposal and Administrative Submission.  All proposal materials shall be submitted with a 

table of contents.  The sections should parallel the submission requirements identified in the below 

paragraphs.   

 

Each page of the Technical Section shall be numbered sequentially. 

 

Each proposal section shall not exceed the number of pages allowed using a minimum font size of 11, a 

minimum margin size of one half inch on all sides and 8.5‖ X 11‖ paper.  Format restrictions and page 

limitations will be strictly adhered to and enforced.  Information submitted which exceeds the specified 

limit will not be evaluated.   

         

 

VOLUME I – Technical Proposal  (1 (Original); 3 (Copies)) 

 

FACTOR 1 –Experience 

 

FACTOR 2 – Resources 

  Sub-factor 1.  Key Personnel 

  Sub-factor 2.  Capacity 

 

FACTOR 3 - Management and Performance    

  Sub-factor 1.  Management Plan   

  Sub-factor 2.  Performance of Work by the Contractor 

  Sub-factor 3.  Schedule  

 

FACTOR 4 – Security 

 

FACTOR 5 – Past Performance 

 

VOLUME II – Price Proposal and Administrative Submission (1 (Original); 1 (Copies)) 

 

FACTOR 6 – Price Proposal 

 

Tab A   SF1442, Solicitation offer and award (complete Item 14 thru 20C)  

Tab B   Section 00010, Proposal Schedule 

Tab C   Section 00600, Representation and Certifications 

Tab D   Joint Venture Agreement (if applicable)   

Tab E   Offeror‘s e-mail address and cell phone number; Name, Address, DUNS, CAGE and 

TAX Identification Number of the Contractor submitting the proposal (If you do not 

currently have a DUNS number, please note this in your documentation). 

 

 

7.  PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS 

 

Failure to submit these documents may result in rejection of the proposal. The Government will 

not make assumptions concerning intent, capabilities, or experience.  Clear identification of 



 

 

proposal details shall be the sole responsibility of the Offeror.  The Government will reject 

incomplete proposals after initial evaluation without further consideration.  Therefore the 

proposal shall meet the following basic requirements: 

 

a.   REQUIREMENT FOR SEPARATE PRICE AND TECHNICAL PROPOSALS 

 (1)  The Proposal shall be typed and submitted in English, and easy to read.  All pages shall 

be numbered and correlate to proposal index.  Each page of the Technical Section shall be 

numbered sequentially. 
 

 (2)  Each Offeror must submit both a Price Proposal and a Technical Proposal.  The Price 

Proposal and the Technical Proposal must be submitted as separate volumes.  DO NOT 

MIX CONTENTS OF VOLUME I AND VOLUME II IN THE SAME BINDER.  The 

outside of each separate volume must be clearly marked to indicate its contents; and the 

identity of the Offeror including DUNS number.  Additionally, clearly identify the 

―original‖ cost/price proposal and the ―original‖ technical proposal on the outside cover.   

 

 (3)  Both the Price Proposal and the Technical Proposal must be received by the closing date 

and time set for receipt of proposals. 

 

 (4)  No dollar amounts from the Price Proposal are to be included in the Technical Proposal. 

 

 (5)  All information intended to be evaluated as part of the Technical Proposal must be 

submitted as part of the Technical Proposal.   Do not cross-reference similar material in 

the Price Proposal, or vice versa.  Also, do not include links to websites in lieu of 

incorporating information into your proposal. 

 

 (6)  Do not include exceptions to the terms and conditions of the solicitation in either the 

technical or price proposal.   Should the offer include any standard company terms and 

conditions that conflict with the terms and conditions of the solicitation, the offer may be 

determined "unacceptable" and thus ineligible for award.  Should the Offeror have any 

questions related to specific terms and conditions, these should be resolved prior to 

submission of the offer.  Notwithstanding the above, the Offeror must clearly describe in 

the Proposal Cover Sheet submitted with the Price Proposal any exceptions to the 

contractual and/or technical terms and conditions of the solicitation contained in the 

Offer.   

 

 (7)  Failure to submit required documents or failing to complete them properly will result in 

rejection of the offer without further evaluation.  Therefore, Offerors are urged to follow 

instructions and speak with the Contracting Officer if instructions are not understood. 

 

b.  DISCUSSIONS  

 

 The Government does not intend to enter into discussions with Offerors prior to determining 

those contractors within the competitive range, in accordance with FAR 52.215-1, Instructions 

to Offerors—Competitive Acquisitions.  

 

c. GENERAL INSTRUCTIONS 



 

 

 

 (1)  Submit only the hard-copy paper documents specifically authorized and/or required 

elsewhere in this section.  Do not submit excess information, to include audio-visual 

materials, electronic media, etc. 

 (2)  Use only 8 ½ by 11 inch paper or A4 paper for hard copy submissions, unless another 

paper size is specifically authorized elsewhere in this section for a particular submission.  

Do not use fold-outs (e.g., 11‖ x 14‖ or 11‖ x 17‖ sheets) unless specifically authorized in 

this section for a particular submission.  Do not use a font size smaller than 11, an 

unusual font style such as script, or condensed print for any submission.  All page 

margins must be at least 1 inch wide, but may include headers and footers.  All pages 

shall be numbered and correlate to proposal index. 

 

 (3)  The preferred method for assembling your proposals is to use three-ring binders.  Do not 

use spring clamps or exceed the recommended capacity of the fastener or binder.  Do not 

use plastic multi-hole/spiral binding systems, heat binding systems, or other systems 

which do not facilitate the ready insertion of additional pages.  Do not include loose 

papers.  

 

 (4)  ―Confidential‖ projects cannot be submitted to demonstrate capability unless all of the 

information required for evaluation as specified herein can be provided to the 

Government as part of the Offeror‘s technical proposal.  Offerors that include in their 

proposals information they do not want disclosed to the public for any purpose, or used 

by the Government except for evaluation purposes, must be clearly marked in accordance 

with the instructions at FAR 52.215-1, ―Instructions to Offerors—Competitive 

Acquisition‖, paragraph (e), ―Restriction on disclosure and use of data‖.  

 

 (5)  In the case of an Offeror that is part of a large, multi-segmented business concern, 

provide information directly pertaining to the specific segment of the business concern 

(i.e., the division, group, unit, etc.) that will perform work under the prospective contract.        

 

 (6)  For submissions with page limitations, the pages will be counted as follows:  One side of 

the paper is one page; information on both the back and front of one sheet of paper will 

be counted as two pages.  Where authorized, fold-out pages (11" x 14" or 11" x 17") will 

count as one page.  Pages furnished for organizational purposes only, such as a ―Table of 

Contents‖ or divider tabs, are not included in the page limitation.   

 

8.  JOINT VENTURES 

 

A company that is part of a Joint Venture must submit a legally binding joint venture agreement. 

The Government will not evaluate the capability of any contractors that are not included in the 

Joint Venture agreement. Joint Ventures must include a copy of the legal joint venture signed by 

an authorized officer from each of the firms comprising the Joint Venture with the chief 

executive of each entity identified and must be translated into English, if the original agreement 

is in a language other than English. 

 

If submitting a proposal as a Joint Venture, the experience, past performance, and management 



 

 

approach of each of the Joint Venture Partners can be submitted for the Joint Venture Entity. 

The experience for each Joint Venture Partner will be considered the experience of the Joint 

Venture entity. Joint ventures shall submit the following additional documentation regarding 

their business entities: 

 

a. A copy of their Joint Venture agreement in English. 

 

b. A detailed statement outlining the following in terms of percentages, where appropriate. 

 

(1) The relationship of the joint venture parties in terms of business ownership, capital 

contribution, and profit distribution or loss sharing. 

 

(2) The management approach of the joint venture in terms of who will conduct, direct, 

supervise and control the project and have custody and control of the assets of the joint 

venture and perform the duties necessary to complete the work. 

 

(3) The structure of the joint venture and decision-ranking responsibilities of the joint 

venture parties in terms of who will control the manner and method of performance of 

the work. 

 
(4) Identification of the key personnel having authority to legally bind the joint venture to 

subcontracts and state who will provide or contract for the labor and materials for the 
joint venture. 

 

(5) Identification of the party maintaining the joint venture bank accounts for the payment of 

all expenses and the deposits of all receipts, keep the books and records, and pay 

applicable taxes for the joint venture. 

 

(6) Identification of the party furnishing the facilities, such as office supplies and telephone 

service. 

 

(7) Identification of party having overall control of the joint venture. 

 
Other sections of the proposal shall identify, where appropriate, whether key personnel are 
employees of the individual joint venture parties and identify the party, or hired as employees 
of the joint venture. 
 

If one of the joint venture parties possesses relevant experience and/or past performance, the 

experience and/or past performance of that firm will be considered as the experience and/or 

past performance of the joint venture. 

 

A complete and legally binding document with all the information required under this section 

titled ―Joint Ventures‖ shall be included. 

 

9.  SUBCONTRACTORS 

 



 

 

If an Offeror wishes to be credited with a subcontractor or supplier, i.e. a firm that is not the 

prime contractor or part of the joint venture, a letter of commitment signed by the subcontractor 

and the prime contractor must be submitted.  The commitment letter must be submitted even if 

the firm is in some way related to a joint venture partner (for example, the subcontractor is 

subsidiary of a joint venture partner, or a subsidiary of a firm to which the joint venture partner is 

also a subsidiary).  If an Offeror submits projects demonstrating experience by a subcontractor, a 

subsidiary, or a supplier, as opposed to the prime or one of the joint venture partners, the Offeror 

MUST submit a signed letter of commitment from the contractor who performed and completed 

the work.  If a letter of commitment is not submitted, the experience will not be considered.   

Letters of Commitment shall be included in Volume I, Factor 1, Experience. 

 

10.  SPECIFIC INSTRUCTIONS FOR THE PRICE PROPOSAL 

 

(1)  Number of Sets of the Price Proposal.  Submit the ORIGINAL and ONE additional 

hard copy of the Price Proposal.       

 

(2)  Size Restrictions and Page Limits.  Use only 8 ½‖ x 11‖ or A4 pages.  There are no 

page limits set for the price proposal.  However, limit your response to information 

required by this solicitation.  Excess information will not be considered in the 

Government‘s evaluation.    

 

(3)  Format and Contents of the Price Proposal and List of Tabs.  The Price Proposal shall 

be appropriately labeled as such and shall be organized as indicated in the following 

chart.      

 

TAB CONTENTS OF THE PRICE PROPOSAL 

 The Proposal Cover Sheet 

A The SF 1442 (complete Item 14 thru 20C)  

B Section 00010,  Proposal Schedule 

C 
Section 00600, Representations, Certifications, and Other Statements of 

Offerors 

D JV Agreement (if applicable) 

E 

Offeror‘s e-mail address and cell phone number; Name, Address, DUNS, 

CAGE and TAX Identification Number of the Contractor submitting the 

proposal (If you do not currently have a DUNS number, please note this in 

your documentation). 

 

(4)  Detailed Submission Instructions for the Price Proposal 

 



 

 

The proposal cover sheet is required by FAR 52.215-1(2) (c) (i)-(v) and must be 

submitted by all Offerors.  This provision, titled ―Instructions to Offerors—

Competitive Acquisition,‖ and the format for the proposal cover sheet are furnished 

elsewhere in this section.   

 

TAB A:  The SF 1442, Solicitation, Offer, and Award is to be completed by all 

Offerors and duly executed with an original signature by an official authorized to 

bind the company in accordance with FAR 4.102.  Any and all amendments must be 

acknowledged by all Offerors in accordance with the instructions on the Standard 

Form 30, Amendment of Solicitation. 

 

TAB B:  Section 00010 is to be completed in its entirety by all Offerors.  See 

Sections 00010 with attached notes, for further instructions.     

 

TAB C:  All Offerors must have electronically completed the annual representations 

and certifications on the ―Online Representations and Certifications Application‖ 

(ORCA) website or respond with the completed representations / certifications found 

in the solicitation.  Offerors are responsible for ensuring that these on-line 

Representations and Certifications are updated as necessary to reflect changes, but at 

least annually to ensure that they are kept current, accurate and complete.  If the 

ORCA is not completed the Offeror must complete and return the ―Representations, 

Certifications, and Other Statements of Offerors‖ included in the solicitation.  If the 

Offeror is a Joint Venture, all participants must separately complete both the ORCA 

Representations and Certifications. 

 

TAB D:  If the Offeror is a Joint Venture (JV), include a copy of the JV Agreement.  

If a JV Agreement has not yet been finalized/approved, indicate its status.  JV 

Agreements must clearly indicate the percentages of the JV participants, in particular 

the percent of the controlling party, and a clear delineation of responsibilities and 

authorities between the JV parties. 

 

11.  SPECIFIC INSTRUCTIONS FOR THE TECHNICAL PROPOSAL  

 

(1)  Number of Sets of the Technical Proposal.  Submit the ORIGINAL and THREE (3) 

additional sets of the written Technical Proposal, with each set separately packaged.    

 

(2)  Format and Contents of the Technical Proposal and List of Tabs.  The original and all 

copies of the technical proposal shall be appropriately labeled as such.  Each set shall 

be organized using the tabs specified in the following chart.  Note:  The main tabs 

directly correlate to the evaluation factors identified in Section 00120.  

 

TAB CONTENTS OF THE TECHNICAL PROPOSAL 

Factor 1 EXPERIENCE  



 

 

Factor 2 RESOURCES 

Sub-factor 1.  Key Personnel 

Sub-factor 2.  Capacity 

Factor 3 MANAGEMENT AND PERFORMANCE 

Sub-factor 1.  Management Plan 

Sub-factor 2.  Performance of Work by the Contractor 

Sub-factor 3.  Schedule 

Factor 4 SECURITY 

Factor 5 PAST PERFORMANCE  

 

(3)  Page Limitations.  The following page limitations are established for each factor 

described above: 

 

 Factor 1, Experience – Limited to 3 pages per each project submitted for experience.  

Letters of Commitment with subcontractors will NOT count against your page 

limitation. 

 Factor 2, Resources– Limited to 2 page for each resume provided and 3 pages to 

discuss Capacity. 

 Factor 3, Management and Performance – 12 page limitation Letters of 

Commitment with subcontractors will NOT count against your page limitation. 

 Factor 4, Security – Limited to 2 pages 

 Factor 5, Past Performance – Limited to 10 pages (maximum of 5 forms) 

 

Pages submitted which exceed limitations listed above will not be evaluated.  Tables of content, 

proposal cover letters, and tabs between proposal information do not count toward any page 

limitations in the proposal. 

 

12.  PROPOSAL FORMAT - VOLUME I 

 

Submission Requirements:  The Proposal must contain no more than 5 projects as outlined by 

Attachment Experience Information form , representing the Contractor‘s experience performing 

work required on this solicitation.  The forms shall be used to provide descriptions of projects which 

show PRIME CONTRACTOR experience.   

 

Prime Contractor is defined as the contractor identified in Block 14 of the Standard Form 1442.  If more 

than one contractor is listed in Block 14, then a signed joint venture must be submitted with the proposal.   

 

An IDIQ contract may be submitted only if a single task order could be considered similar to this project.  

Task orders may not be combined in order to satisfy the features/activities. 

 

(i)  TAB 1:  FACTOR 1, EXPERIENCE:  Demonstrate the experience of the Offeror 

and/or the proposed team, including sub-contractors, on projects that are the same or 

similar to that described in the solicitation for design-build construction work.   

 



 

 

The Contractor shall complete a minimum of three (3), but no more than five (5), 

―Experience Information‖ forms, attached at the end of this section, in which the 

contractor served as ―PRIME‖ contractor in response to this factor.  All blocks must be 

filled in and all data must be accurate, current, and complete. At least three (3) of the 

projects submitted must be the same or similar to the design build solicitation.  Similar 

projects are permanent vertical construction projects that include design, and utilities 

development.  At least two (2) projects shall show experience in the construction of 

facilities utilizing K-Span building methods.  K-Span experience can be from 

subcontractor which has sign a letter of commitment with offeror.  Letter of commitment 

shall be included in the experience.   

 

All of the projects submitted must have awarded valued at over $10,000,000.00 and must 

have been at least 95% completed or completed within the last 3 years.  At least one (1) 

project must have been awarded for over $30,000,000.00 and must have been 

completed within the last 5 years where contractor was prime.  If no project 

experience is submitted that meets this requirement, the entire proposal will be 

disqualified from further consideration.   
 

All of the projects submitted must have been located in Afghanistan or Iraq.   

 

If any of the information required by the Experience Information Form is not included in 

the form then the offeror will be considered non-responsive and will receive a rating of 

―Unacceptable‖ and may be eliminated from further consideration for contract award. 

 

(ii)  TAB 2:  FACTOR 2, RESOURCES:   

 

A. Sub-factor 1 - KEY PERSONNEL: The Offeror must provide resume data for the 

following key personnel:  

 

Project Manager for Design 

Project Manager for Construction 

Safety Officer, 

Quality Control Manager 

Project Scheduler 

Senior Electrical Engineer, 

Senior Mechanical Engineer, 

Senior Civil Engineer, 

Construction Superintendent, 

 

Resume information to be provided shall be limited to no more than one (1) page per 

person and shall include the following information as a minimum:  

 

 Name and title 

 Project assignment 

 Name of firm with which associated 

 Years experience with this firm and with other firms 



 

 

 Education degree(s), year, institution, specialization if applicable 

 Active professional registration, year first registered, if applicable 

 Other experience and qualifications relevant to same/similar work required 

under this contract 

 

The following key personnel must have degrees in the required disciplines: 

 

 Project Managers – Architectural or Engineering Degree in any discipline 

 Senior Electrical Engineer – Electrical Engineering Degree 

 Senior Mechanical Engineer – Mechanical Engineering Degree 

 Senior Civil Engineer – Civil Engineering Degree 

 Project Scheduler – Degree in any engineering discipline or four year 

Construction Management degree  

 

ALL key personnel shall have a minimum of five (5) years of professional experience in 

their field.  For example, a Civil Engineer must have a degree in Civil Engineering and a 

minimum of five (5) years of professional civil engineering experience.   

 

Senior Electrical Engineer, Senior Mechanical Engineer, and Senior Civil Engineer shall 

possess an active professional registration from their home of record if applicable. 

 

Failure to meet all of the requirements under this sub-factor will result in a rating of 

―Unacceptable‖ and elimination from further consideration for contract award. 

 

B. Sub-factor 2 - CAPACITY: The offeror shall demonstrate his/her ability to take 

on this additional project to include management resources, equipment (owned or rented), 

and financial capability to fully execute the project.  The contractor shall also 

demonstrate that if the project schedule slips how additional resources (management, 

labor, and equipment) could be provided in a timely manner to ensure completion in 

accordance with the performance period. Contractor shall provide an equipment plan to 

specifically address all K-Span equipment required to accomplish the K-Span 

construction.  Plan shall include the manufacturer, model, age, prior usage of all K-Span 

equipment.  Contractor shall include in the plan the number of machines to be used 

concurrently and whether the machines are rented or purchased.  Plan shall also include 

the number of cranes to be used concurrently on job site.  Marginal rating will be given 

for used and rented K-Span machines.   

 

(iii)  TAB 3:  FACTOR 3, MANAGEMENT AND PERFORMANCE:   

 

A. Sub-factor 1: MANAGEMENT PLAN: Describe in detail your proposed plan 

for managing all phases of this project throughout construction execution to completion 

and project turnover, ensuring you maintain schedule in accordance with the specified 

performance period.  Provide a list of your major subcontractors and the features of work 

each will accomplish and whether or not you have previously teamed with your firm.  

Provide a letter of commitment from each subcontractor indicating their availability and 

intent to perform work on this project and the labor, equipment, and resources they will 



 

 

bring to the project.  Provide a Management Organizational Flow Chart, which includes 

Project Management, Construction, Contractor Quality Control (CQC), and Safety, 

showing lines of authority and responsibilities for each position indicated.  Describe your 

plan to control time during construction of the project and proposed methods to regain 

schedule should it slip.  Discuss how subcontractors will be integrated into the project and 

how they will be controlled (as it relates to timely completion and quality of work).  

Provide a general discussion of the project Quality Control Plan (QCP), which 

specifically addresses how quality will be assured on this project.   

 

B. Sub-factor 2: PERFORMANCE OF WORK BY THE CONTRACTOR:  The 

offeror must demonstrate how they will achieve the stated percentage of work in 

accordance with Contract Clause 52.236-1 Performance of Work by the Contractor (Apr 

1984). 

 

C. Sub-factor 3:  SCHEDULE:  The offeror must provide a detailed schedule 

showing the major components of work and the critical path in order to meet the 

performance period.  Schedule shall be shown in tabular method and Gantt chart.  

Schedule should show a clear understanding of the project and the major components of 

the work.  

 

(iv)  TAB 4:  FACTOR 4, SECURITY PLAN: The Offeror must provide a summary draft 

Security Plan specific to the geographic area of the project location.  The plan must discuss how 

the specific requirements documented in Technical Specification Section 01040 Titled: Security 

will be met.  The plan must specifically address your plan to hire, and train, the security force; 

and a description of your employee vetting/screening process.  You must provide either a letter 

of commitment from a licensed Private Security Contractor (PSC) or make note of your intention 

to request to self-perform security functions.  (Letter of commitment will not count against the 

page limitation) 

 

(v)  TAB 5:  FACTOR 5, PAST PERFORMANCE:  Each offeror must ensure a ―Past 

Performance Questionnaire‖ form (attached at the end of this section) is submitted for each of the projects 

used to demonstrate the EXPERIENCE referenced above.  The offeror should forward the past 

performance questionnaire to a responsible Point of Contact (POC) who meets the following criteria:   

 

a. Familiar with the project, but not affiliated with the offeror.  

 

b. Can provide an independent evaluation of the offeror‘s performance on the referenced 

project. 

 

c. Can be contacted by the Government to verify the submission.  

 

The questionnaire must be forwarded to the appropriate Government point of contact (see Block #10 of 

the SF 1442) by the person completing the evaluation and NOT directly from the offeror.  However, it is 

the offeror‘s responsibility to ensure the past performance questionnaire is completed in its entirety and 

received by the Government not later than the proposal due date.  Questionnaires received after the 

proposal due date may not be considered. 

 

 



 

 

13.  PROPOSAL FORMAT - VOLUME II PRICE PROPOSAL 

 

Submission Requirements:  The following Administrative requirement shall be submitted at the 

same time as the submission of the Technical Proposal (Volume I). 

 

 Information to be provided in Volume II: 

a. Completed item 14 thru 20C of SF 1442, Solicitation Offer and Award form. 

b. Completed Proposal  Schedule, containing the Contractor determined Prices. 

c. Representation and Certifications, Section 00600 

d. Joint Venture Agreement (if applicable) 

e. Offeror‘s e-mail address and cell phone number;  

Name, Address, DUNS, CAGE and TAX Identification Number of the Contractor 

submitting the proposal (If you do not currently have a DUNS number, please note 

this in your documentation). 

 

FACTOR 6 – PRICE   

 

Contractor‘s prices shall contain all costs, in addition to those contained in the Proposal  

Schedule that is part of this solicitation.  Prices shall represent costs (indirect and direct costs) 

including profit.  The Contractor's prices shall contain all Contractor‘s costs inclusive of profit, 

all overhead (to include office and field overhead), labor burden, insurance, adjustments to listed 

prices, general and administrative expenses, subcontractor mark-up, mobilization and 

demobilization, and all other costs including, but not limited to, compliance with environmental 

laws, permits, preparation of reports, correspondence and documentation required by law or 

these specifications, tax laws, protection and/or moving of government property and engineering 

services.  (Engineering services include those services that are incidental to construction, and 

completing submittals for construction work.)  The prices shall also include costs necessary to 

interface with Government representatives, and coordination with occupants and other 

contractors as necessary.   For more information see the Summary of Work. 

 

COST/PRICE PROPOSAL EVALUATION.   
 

a. Price will be evaluated and considered but will not be scored or combined with other 

aspects of the proposal evaluation. The proposed prices will be analyzed for 

reasonableness. They may also be analyzed to determine whether they are realistic for 

the work to be performed; reflect a clear understanding of the requirements; and are 

consistent with the Offeror‘s Technical Proposal. Additionally, all offers will be 

analyzed for unbalanced pricing. 

 

b. The price will be used along with the technical evaluation to make selection for 

award. Since evaluation of the price proposal will represent a portion of the total 

evaluation, it is possible that an offeror might not be selected for award because of 

unreasonable, unrealistic, or incomplete price proposal information. The Government 

will evaluate the format and clarity of the price proposal. 

 



 

 

c. Other Award Factors: The Contracting Officer shall consider several factors in the 

selection process which are important, but not quantified, such as: 

 

(1) Agreement by the offeror to all general and special contract provisions and 

clauses. 

(2) Determination of responsibility of the contractor by the Contracting Officer in 

accordance with the provisions of the Federal Acquisition Regulation, Part 9.1. In 

order to be determined responsible, a prospective contractor must: 

 

(a) Have adequate financial resources to perform the contract or the ability to obtain 

them. 

(b) Be able to comply with the required or proposed delivery or performance schedule 

taking into consideration all existing commercial and Governmental business 

commitments. 

(c) Have a satisfactory performance record. 

(d) Have a satisfactory record of integrity and business ethics. 

(e) Have the necessary organization, experience, accounting and operational controls, 

and technical skills, or the ability to obtain them. 

(f) Have the necessary production, construction, and technical equipment and 

facilities, or the ability to obtain them. 

(g) Be otherwise qualified and eligible to receive an award under applicable laws and 

regulations. 

 

13.  Proposal Cover Sheet   

 

PROPOSAL COVER SHEET 

 

1.  Solicitation Number: 

 

2.  The name, address, and telephone and cell phone numbers of the Offeror, 

DUNS number (and electronic address if available): 

 

3.  A statement specifying the extent of agreement with all terms, conditions, and 

provisions included in the solicitation and agreement to furnish any or all items 

upon which prices are offered at the price set opposite each item. Statement to 

include any exceptions in technical or cost/price proposal or exceptions inherent 

in Offeror‘s standard terms and conditions. 

 

4.  Names, titles, and telephone and cell phone numbers (and electronic 

addresses if available) of persons authorized to negotiate on the Offeror‘s behalf 

with the Government in connection with this solicitation: 

 

5.  Name, title, and signature of person authorized to sign the proposal.  

Proposals signed by an agent shall be accompanied by evidence of that agent‘s 

authority, unless that evidence has been previously furnished to the issuing 

office. 



 

 

 

 

 

14.  SOURCE SELECTION USING THE BEST VALUE PROCESS.   
An evaluation for acceptability will be performed on each proposal in accordance with FAR 15.  

The Government will select the offer that represents the best value to the Government by using 

the trade-off process described in FAR Part 15.101-1. This process permits tradeoffs between 

cost/price and technical (―non-cost‖) factors and allows the Government to accept other than the 

lowest priced offer. The award decision will be based on a comparative assessment of proposals 

against all source selection criteria in the solicitation. See Section 00120.  To be considered 

technically acceptable, no technical factor in the proposal may be determined to be unacceptable.  

The failure of a proposal to meet any of the factors will result in a technically unacceptable 

rating and preclude award.  See also Section 00120. 

 

Attached is a checklist for the convenience of the offeror.  It is intended to assist in 

preparation of proposals.  These are areas which should be addressed in a proper and 

complete proposal, but are not all inclusive.  This checklist does NOT need to be returned, 

but is provided for information only.  

 

 
Contractor Check List for information only 

FACTORS MAKE SURE THE 

FOLLOWING ITEMS ARE 

INCLUDED OR ADDRESSED IN 

THE PROPOSAL 

YES/NO (if NO contractor will not 

be considered technically 

acceptable) 

FACTOR 1: EXPERIENCE Project completed in the 

Afghanistan or Iraq? 

 

 One (1) Project at least 

$30,000,000.00 completed in the last 

5 years? (Proposal will be removed 

from further consideration if 

contractor fails to meet this 

criterion.) 

 

 Construction projects must show 

Design, Vertical Construction and 

Utilities Development 

 

FACTOR 2: RESOURCES Clearly show education, Experience  

and required degree  

 

 List of all equipment (owned or 

rented)  

 

 List of K-Span equipment to be used 

incl manufacturer, model, age, and 

number of machines 

 

 Number of Cranes to be used on site 

for the during of the project 

 

 Explain Financial Capability  

FACTOR 3: MANAGEMENT AND 

PERFORMANCE 

List of Subcontractors with letters of 

commitment from each tell what 

portion of work the sub contractor 

will be performing 

 



 

 

FACTORS MAKE SURE THE 

FOLLOWING ITEMS ARE 

INCLUDED OR ADDRESSED IN 

THE PROPOSAL 

YES/NO (if NO contractor will not 

be considered technically 

acceptable) 

 Provide Organization Flow Chart 

reflecting ALL Key Personnel 

 

 Provide schedule showing major 

components of work 

 

 Schedule shows a clear 

understanding of work required 

 

 Schedule meets the requirement of 

the RFP 

 

FACTOR 4: SECURITY Letter of commitment from the 

security subcontractor  

 

FACTOR 5: PAST 

PERFORMANCE 

List of ALL ongoing Projects   

 All Letters of Recommendation, 

commendation on all projects 

submitted for construction 

experience 

 

 
 
1.  Have you assembled your proposal in the manner outlined by Section 00110? 

2.  Have you acknowledged all amendments? 

3.  Have you included One (1) original and Three (3) copies of Volume 1 – Technical Proposal? 

 (Each copy must be in a separate binder) 

4. Have you included One (1) original and One (1) copy of Volume 2 – Price Proposal and Administrative 

Submission? 

5.  DO NOT MIX CONTENTS OF VOLUME 1 AND 2 IN THE SAME BINDER.  



 

 

PRIME CONTRACTOR EXPERIENCE INFORMATION FORM 

 

Your firm‘s name __________________________________________________ 

 

Name of Project/Location ____________________________________________ 

 

General Scope of Project 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

Your role (prime, joint venture, subcontractor) and work your company self-

performed_____________________________________________________________________ 

 

____________________________________________________________________________ 

____________________________________________________________________________ 

 

Percentage of Work completed by Prime Contractor Personnel: ___________________________%  

 

Construction Cost:  

 

 At Award:   $_______________   Reason for the cost growth: 

       ___________________________________ 

Final Cost    $_______________   ___________________________________ 

 

Award Date: _______________ 

 

Scheduled Completion: ______________   Reason for the time growth: 

       ___________________________________ 

Actual Completion:  ________________   ___________________________________ 

 

Extent and type of work you subcontracted out 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

Point of Contact (POC) for reference (name, company, email address) 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

 

 

 

 

 

 

 

 

 



 

 

Past Performance Questionnaire Form 

 

Contractor  

Name:  

 

Project Title: 

 

       

Contract Number and 

Location: 

 

Period of  

Performance:  

 

Approximate  

Dollar Value:   

  

Name, Title, Email Address 

Of Person Completing This 

Evaluation 

 

Brief Description 

 of Project  

 

 

1. Overall, how would you rate the quality of work provided? 

 

(   ) Outstanding    (  ) Marginal   

(   ) Good    (  ) Unacceptable  

(   ) Satisfactory   

 

2. Overall, how would you rate the timeliness of the work performed?   

 

(   ) Outstanding    (  ) Marginal   

(   ) Good    (  ) Unacceptable  

(   ) Satisfactory   

 

3. How would you rate the cost effectiveness of work performed? 

 

(   ) Outstanding    (  ) Marginal   

(   ) Good    (  ) Unacceptable  

(   ) Satisfactory   

 

4. How would you rate performance providing a safe working environment? 

 

(   ) Outstanding    (  ) Marginal   

(   ) Good    (  ) Unacceptable 

(   ) Satisfactory   

 

5. How would you rate overall cooperation of the contractor?  

 

(   ) Outstanding    (  ) Marginal   

(   ) Good    (  ) Unacceptable  

(   ) Satisfactory   

 

6. How would you rate overall commitment to customer satisfaction? 

 

(   ) Outstanding    (  ) Marginal   

(   ) Good    (  ) Unacceptable  

(   ) Satisfactory  

 

7. If you had the opportunity would you hire or work with this contractor again? 

 

(   ) Yes     (   ) No  

 

 



 

 

 

 

 

 

 

8. Overall rating for the entire project? 

 

(   ) Outstanding    (  ) Marginal   

(   ) Good    (  ) Unacceptable  

(   ) Satisfactory 

  

 

9. Additional Comments (Please continue on a separate page if necessary): 

 



 

 

SECTION 00120 

ANA: DESIGN-BUILD  

BEST VALUE 

PROPOSAL EVALUATION AND CONTRACT AWARD 

 

1.  ELIGIBILITY FOR CONTRACT AWARD   
 

In accordance with the FAR, no contract shall be entered into unless the contracting officer 

ensures that all requirements of law, executive orders, regulations, and all other applicable 

procedures, including clearances and approvals, have been met.  This includes the FAR 

requirement that no award shall be made unless the contracting officer makes an affirmative 

determination of responsibility.  To be determined responsible, a prospective contractor must 

meet the general standards in FAR Part 9 and any special standards set forth in the solicitation. 

 

2. SOURCE SELECTION USING THE TRADEOFF PROCESS (BEST VALUE) 
 

The Government will select the offer that represents the best value to the Government by using 

the trade-off process described in FAR Part 15. This process permits tradeoffs between cost/price 

and technical (“non-cost”) factors and allows the Government to accept other than the lowest 

priced offer. The award decision will be based on a comparative assessment of proposals against 

all source selection criteria in the solicitation. 

 

3. RELATIVE IMPORTANCE OF PRICE TO THE TECHNICAL EVALUAITON 

FACTORS 

 

All technical evaluation factors, when combined, are significantly more important than price.  

Experience will be treated as more important than all other non-cost factors.  All non-cost sub-

factors will be treated equally within the main factors. The Government is concerned with 

striking the most advantageous balance between technical merit (“quality”) and price to the 

Government (i.e., the price). The degree of importance of price could become greater depending 

upon the equality of the technical proposals. If competing technical proposals are determined to 

be essentially equal, price could become the controlling factor. 

 

4. EVALUATION OF THE PRICE PROPOSALS 

 

A. Price will be evaluated and considered but will not be scored or combined with other aspects 

of the proposal evaluation. The proposed prices will be analyzed for reasonableness. They 

may also be analyzed to determine whether they are realistic for the work to be performed; 

reflect a clear understanding of the requirements; and are consistent with the Offeror’s 

Technical Proposal. Additionally, all offers will be analyzed for unbalanced pricing. The price 

will be used along with the technical evaluation to make selection for award. Since evaluation 

of the price proposal will represent a portion of the total evaluation, it is possible that an 

offeror might not be selected for award because of unreasonable, unrealistic, or incomplete 

price proposal information. The Government will evaluate the format and clarity of the price 

proposal. Other Award Factors: The Contracting Officer shall consider several factors in the 

selection process which are important, but not quantified, such as: 

 



 

 

(1) Agreement by the offeror to all general and special contract provisions and 

clauses. 

(2) Determination of responsibility of the contractor by the Contracting Officer in 

accordance with the provisions of the Federal Acquisition Regulation, Part 9.1. In 

order to be determined responsible, a prospective contractor must: 

 

 (a) Have adequate financial resources to perform the contract or the ability to 

obtain them. 

 (b) Be able to comply with the required or proposed delivery or performance 

schedule taking into consideration all existing commercial and Governmental 

business commitments. 

(c) Have a satisfactory performance record. 

(d) Have a satisfactory record of integrity and business ethics. 

(e) Have the necessary organization, experience, accounting and operational  

        controls, and technical skills, or the ability to obtain them. 

(f) Have the necessary production, construction, and technical equipment and  

        facilities, or the ability to obtain them. 

(g) Be otherwise qualified and eligible to receive an award under applicable  

                   laws and regulations. 

 

5.  EVALUATION OF THE TECHNICAL PROPOSAL.   
 

The Technical Proposal will be evaluated based on the following evaluation criteria:   

 

A.  FACTOR 1:  EXPERIENCE:  The Government will review the project PRIME experience 

of the offeror, including subcontractors, on projects provided in response to Section 00110, 

Factor 1. Offerors must address all of the following standards to receive a rating of “Acceptable” 

on this factor:  

 

 Offeror shall complete a minimum of three (3), but no more than five (5), “Prime Contractor 

Experience Information” forms attached at the end of Section 00110, in which the contractor 

served as “PRIME” contractor in response to this factor.  All blocks must be filled in and all 

data must be accurate, current, and complete.   

 

 At least three (3) of the projects submitted must be the same or similar to the design build 

solicitation.  Similar projects are permanent vertical construction projects that include design 

and utilities development.   

 

 At least two (2) projects shall show experience in the construction of facilities utilizing K-

Span building methods.  K-Span experience can be from subcontractor which has sign a 

letter of commitment with offeror.  Letter of commitment shall be included in the experience.   

 

 All submitted projects must have awarded valued at over $10,000,000.00 and must have 

been at least 95% completed or completed within the last 3 years.  

 

 At least one (1) project must have awarded valued at over $30,000,000.00 and must have 

been completed within the last 5 years.  If no project experience is submitted that meets 

this requirement, the entire proposal will be disqualified from further consideration.  
Contractor cannot combine task orders to meet the $30,000,000.00 requirement. 

 



 

 

 At least 2 of the projects submitted must have been successfully completed in Afghanistan or 

Iraq  

 

Failure to meet all of the requirements under this factor will result in a rating of 

“Unacceptable” and possible elimination from further consideration for contract award. 

 

B.  FACTOR 2:  RESOURCES:   The Government will review the resumes provided in 

response to Section 00110, Factor 2.  Offerors must meet all of the following standards to receive 

a rating of “Acceptable” on this factor.   

 

Sub-factor 1 - KEY PERSONNEL:  
 

The offeror must submit resumes for the following key personnel: 

 

Project Manager for Design  

Project Manager for Construction 

Safety Officer, 

Quality Control Manager, 

Project Scheduler 

Senior Electrical Engineer, 

Senior Mechanical Engineer 

Senior Civil Engineer, 

Construction Superintendent, 

 

All resumes must include the following information and not exceed one page: 

 

 Name and title 

 Project assignment 

 Name of firm with which associated 

 Years experience with this firm and with other firms 

 Education degree(s), year, institution, specialization, if applicable 

 Active professional registration, year first registered, if applicable 

 Other experience and qualifications relevant to same/similar work required 

under this contract 

 

The following key personnel must have degrees in the required disciplines: 

 

 Project Manager – Architectural or Engineering Degree in any discipline 

 Senior Electrical Engineer – Electrical Engineering Degree 

 Senior Mechanical Engineering – Mechanical Engineering Degree 

 Senior Civil Engineer – Civil Engineering Degree 

 Project Scheduler – Degree in any Engineering discipline or 4 year Construction 

Management degree 

 

ALL key personnel shall have a minimum of five (5) years of professional experience in 

that field.  For example, a Civil Engineer must have a degree in Civil Engineering and 5 

years of professional civil engineering experience.   

 



 

 

Senior Electrical Engineer, Senior Mechanical Engineer, and Senior Civil Engineer shall 

possess an Active professional registration in their home of record if applicable. 

 

Failure to meet all of the requirements under this subfactor will result in a rating of 

“Unacceptable” and elimination from further consideration for contract award. 

 

Sub-factor 2 - CAPACITY:  The Government will review the description of capacity 

the contractor is able to bring to bear in executing the solicitation requirements provided 

in response to Section 00110, Factor 2 to receive a rating of “Acceptable”: 

 

 Offerors must demonstrate they have ability, equipment, financial capacity and 

management resources to successfully complete the project on time within the 

prescribed performance period. 

 

 Contractor shall provide an equipment plan to specifically address all K-Span 

equipment required to accomplish the K-Span construction.  Plan shall include the 

manufacturer, model, age, prior usage of all K-Span equipment.  Contractor shall 

include in the plan the number of machines to be used concurrently and whether the 

machines are rented or purchased.  Plan shall also include the number of cranes to be 

used concurrently on job site.   

Marginal rating will be given for used and rented K-Span machines.  Marginal ratings 

will be given for any K-Span machines other than machines manufactured by M.I.C 

Industries, Reston, Virginia.  UBM machine will receive a higher rating than ABM 

machine.  

C.  FACTOR 3- MANAGEMENT AND PERFORMANCE:  
 

Sub-factor 1 – MANAGEMENT PLAN:  The Government will review the offeror’s 

proposed plan for managing all phases of the project verifying the intent to complete the 

project on schedule.  All elements of Section 00110, Factor 3 must be included in the 

plan in order to receive a rating of “Acceptable” for this subfactor: 

 

  The offeror must provide a list of its major subcontractors (if any) and the specific 

work each will accomplish.  The contractor must state whether or not he has 

previously teamed with a specific subcontractor and they successfully completed the 

work on time.  The contractor must discuss how subcontractors will be integrated into 

the project and how they will be controlled (as it relates to timely completion and 

quality of work).   

If subcontractors are used the contractor must provide a letter of commitment from 

each subcontractor indicating their availability and intent to perform work on the 

project.  

 

  The offeror must provide a Management Organizational Flow Chart, which includes 

detailed information concerning Project Management, Construction, CQC, and 

Safety.  The chart must clearly indicate lines of authority and responsibilities for each 

of the positions indicated.   

 



 

 

 The offeror must describe his plan to control time during construction to meet the 

project completion date and specify methods to be used in an effort to regain schedule 

should it slip.   

 

 The offeror must provide a general discussion of his project Quality Control Plan 

(QCP), specifically addressing how quality will be assured on the project.   

 

 

Sub-factor 2 - PERFORMANCE OF WORK BY THE CONTRACTOR: The offeror 

must demonstrate how the required percentage of work will be met to receive a rating of 

“Acceptable”or higher for this subfactor. 

 

The government will review the offeror’s description of how they will achieve the stated 

percentage of work in accordance with the contract clause, by either self performing 

specific features of work, providing materials to be incorporated in the works, providing 

a list of owned equipment to be charged against the project to meet the percentage 

identified in Contract Clause 52.236-1 Performance of Work by the Contractor (Apr 

1984).   

 

Sub-factor 3:  SCHEDULE:  All elements of Section 00110, Factor 3 must be met to 

receive a rating of “Acceptable”: 

 

 The offeror must provide a detailed schedule showing the major components of work 

and the critical path in order to meet the performance period.   

 Schedule shall be shown in tabular method and Gantt chart.   

 Schdeule should show a clear understanding of the project and the major components 

of the work. 

 

D.  FACTOR 4:  SECURITY PLAN: All elements of Section 00110, Factor 3 must be met 

to receive a rating of “Acceptable”: 

 

 The government will review the offeror’s summary draft security plan describing how 

they intend to meet the specific requirements found in Technical Specification 

Section 01040 Standard Contract Security.  

 In the plan, offerors must demonstrate that they will meet each of the requirements if 

self-performing, or must include a letter of commitment from a licensed PSC. 

 

E.  FACTOR 5:  PAST PERFORMANCE:  
The Government will review the project “Past Performance Questionnaire” forms submitted for each of 

the projects used to demonstrate the EXPERIENCE referenced Section 00110, Factor 5.  The following 

must be met to receive an “Acceptable” rating: 

 

 The questionnaire must be forwarded to the appropriate Government point of contact (see Block #10 

of the SF 1442) by the person completing the evaluation and NOT directly from the offeror.  

However, it is the offeror’s responsibility to ensure the past performance questionnaire is completed 

in its entirety and received by the Government not later than the proposal due date.  Questionnaires 

received after the proposal due date may not be considered. 
 

 All questionnaires submitted must be rated outstanding, good or satisfactory for the overall project 

past performance (question 8 of the Past Performance Questionnaire Form).   

 



 

 

The Contractor Performance Assessment Reporting System (to include ACASS, CCASS, and 

CPARS)  may be utilized to validate past performance ratings on Department of Defense 

contracts, as well as any other past performance information source the Government deems 

necessary to evaluate a contractor’s past performance.  

  

The US Army Corps of Engineers, Afghanistan Engineer District-South, maintains final 

evaluations of Offeror’s performance in the Resident Management System (RMS), hard copies in 

contract files, and previous past performance evaluations conducted by the Government.  Any 

and all of this information may be used when evaluating past performance of Offerors if it is 

determined to be recent and relevant by the Contracting Officer.   

The Government may use the list of projects under way, and other information, to contact 

references provided as part of Factor 1 – Experience, or any other sources, for information 

regarding the offeror’s past performance on projects and for the purposes of assessing and 

verifying the scope of the work performed.  Offerors shall provide accurate, current, and 

complete contact information for references provided in the past performance worksheet.  

 

Failure to meet all the requirements under this factor will result in a rating of 

“Unacceptable” for this factor.   

 
6.  GENERAL TECHNICAL CRITERIA 
 

a. Material omission(s) may cause the technical proposal to be rejected as unacceptable. 

 

b. Proposals which are generic, vague, or lacking in detail may be considered unacceptable.  

The offeror’s failure to include information that the Government has indicated should be 

included may result in the proposal being found deficient if inadequate detail is provided. 

 

c. The Government cannot make award based on a deficient offer.  Therefore, receipt of a 

rating of “Unacceptable” for any factor or subfactor will make the offer ineligible for award, 

unless the Government elects to enter into discussions with that Offeror and all deficiencies 

are remedied in a revised proposal. 
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SECTION 00150 

THE DESIGN/BUILD PROCESS 

1.0 DESIGN/BUILD (DB) PROCESS 

The facility shall be designed and built by a single DB contractor.  The DB contractor may be a single firm 
or a team of firms that includes registered Architects and Engineers either employed by or subcontracted 
to the DB contractor.  Licensing jurisdiction of Architects and Engineers of record shall be shall be 
verifiable. The DB contractor shall be the Architect/Engineer-of-Record, whether the DB contractor utilizes 
services of licensed architects and engineers employed by its firm or subcontracts with independent 
architectural and/or engineering firm(s).  The DB contractor shall be solely liable for design errors and/or 
omissions and should be insured as the A-E firm against design errors and omissions.  For this 
specification, the term “Government” is defined as the Contracting Officer for the US Army Corps of 
Engineers, Afghanistan District South. 

Section 00555, DESIGN CONCEPT DOCUMENTS identifies project documents furnished herewith to be 
used as the basis for the project design and construction documents.  The successful Offeror shall be 
required to complete the design and construction documentation, and construct the project in compliance 
with these completed requirements. 

No work can begin on any phase of the process until an authorization Clearance for construction for that 
phase is issued. 

1.1 PROPOSAL PHASE 

The Proposal Phase includes the period from the time from the issuance of the Request for Proposals 
(RFP) through the selection process and the final award of the DB contract. 

The proposals to be submitted include a Management/Technical Proposal and a Cost/Price Proposal.  
The contents and organization of the proposal is described in SECTION 00110 - PROPOSAL 
PREPARATION.  The Government will evaluate and award the DB contract to a single Offeror based 
upon the criteria which are outlined in SECTION 00120 - PROPOSAL EVALUATION AND CONTRACT 
AWARD. 

1.2 DESIGN PHASE 

The successful DB contractor shall develop and submit for formal review Design Phase Submittals as 
indicated below and in the project schedule.  The DB contractor is encouraged to develop and submit 
multiple cost saving proposals for innovative design alternatives. 

1.2.1 THE DESIGN PHASE SUBMITTALS 

99% Design Submittal shall include 100% complete drawings, design analysis, and 
specifications for all required construction.   

100% Submittal shall include all design services required to complete the design to 100% 
including the incorporation of all design review comments.  

2.0 BUILD PHASE  

The Build Phase shall be initiated by a Clearance For Construction letter issued by the Contracting 
Officer. 
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A CFC will be provided separately by the Contracting Officer for each phase of the work. The Government 
may give the DB Contractor authorization for the Build Phase for portions of the work following review and 
approval of the particular Design Submittal. 

Weekly coordination meetings will be held at which, as a minimum, the DB Contractor’s Project Manager, 
a representative of the Designer, the site Superintendent, and the Contractor’s Quality Control Manager 
shall be present. 

3.0 PROJECT SCHEDULE: 

The following is an internal design schedule.  Overall time constraints are required and cannot be 
changed except by contract modification.  Prospective Offerors shall be required to submit a complete 
schedule for design and construction that meets or exceeds the overall time goals of the Government for 
this project.   

 

Written Notice to Proceed (NTP)                                   following Contract Award  

 

 DESIGN PHASE  

 Pre-design Meeting     within 7 days from NTP 
 

99% Design Submittal Due    within 60 days following NTP 
 
Government Submittal Review Period  14 days after 99% submittal 
 
100% Design Submittal Due    within 30 days after acceptance of 99% design 
 

 (Re-Submit for Review and Approval   100% design submittal) 
 

 BUILD PHASE  

Clearance for Construction   After acceptance of 99% design submittal 

Complete Phase 1 Construction    Within 365 days following NTP 

Complete Phase 2 Construction    Within 425 days following NTP 

Complete Phase 3 Construction    Within 485 days following NTP 

Complete Phase 4 Construction    Within 545 days following NTP 

Finish all requirements of contract   Within 545 days following NTP  

  

Total Design and Construction Period 545 days (performance period includes design 
and construction phases) 

4.0 LIQUIDATED DAMAGES: 

Liquidated damages in the amount of $3,083.00 every calendar day of delay shall be assessed and 
charged to the Contractor. 

All days are in calendar days. 

--END OF SECTION-- 
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SECTION 00555 

DESIGN CONCEPT DOCUMENTS 

1. GENERAL 

This section identifies documents issued with this RFP which establish the concept or basis for the project 
design.  These requirements are minimum standards and may be exceeded by the Offeror.  Deviations 
from these concepts and standards may be approved if considered by the Government to be in its best 
interests. 

The extent of development of these requirements in no way relieves the successful Offeror from the 
responsibility of completing the design, construction documentation, and construction of the facility in 
conformance with applicable criteria and codes. 

1.1 ENGINEERING AND DESIGN CRITERIA 

General design requirements are set forth in this RFP herein.  The Specifications Divisions 02 thru 16 is 
the primary specifications criteria for the design and construction of the project.   No design criteria will be 
furnished by the Afghanistan Engineer District except that which may be required for design and is not 
available from commercial sources or from the Construction Criteria Base (CCB) or ‘Techinfo’ website 
located at http://www.wbdg.org/ccb/ .  The references within CCB must be obtained by the A/E if the 
criteria are required or desired.  All design, unless otherwise specified, shall be based on nationally 
recognized industry standard, criteria, and practice. 

1.2 APPENDIX DOCUMENTS 

See Appendices for further technical requirements, criteria, and parameters that are a part of this 
contract. 

1.3 SPECIFICATIONS  

Specifications included herein shall be utilized as design criteria and minimum standards for the 
corresponding construction work.  The successful Offeror shall develop complete construction 
specifications using the criteria included in these specifications. 

 The Government will provide Division 1 specifications sections as required, to the successful Offeror; and 
these sections shall be included in the final construction specifications without change.  The Design Build 
Contractor shall furnish these specifications on electronic media for the production of construction 
specifications when requested.  These specifications shall be submitted together with other required 
contractor prepared project construction documents in the 99% Design Submittal of the Design Phase in 
accordance with Section 00150 THE DESIGN/BUILD PROCESS. 

1.4 ORDER OF PRECEDENCE 

In case of conflict, duplication, or overlap of design criteria specified in the documents referenced in this 
section, the following order of precedence shall be followed: 

1.  Minimum requirements of the RFP. 

2. Contract documents. 

3. Written requirements supersede drawings, except site adapt, standard design building 
drawings must be followed   

http://www.wbdg.org/ccb/
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1.5 ADDITIONAL DOCUMENTS/CRITERIA FURNISHED BY THE GOVERNMENT 

The following documents will be furnished to the Design/Build Contractor when requested by the Offeror 
or Contractor: 

 

Design Criteria published by the Government such as Technical Manuals (TM), Engineer 
Manuals (EM), Engineer Technical Letters (ETL) and other documents related to the design 
referenced herein which are not available on the Internet, including the CCB website. 

 

The following will not be furnished to the contractor.  

Commercial design criteria and specifications will not be furnished by the Government. 

 

Conversion of electronic media to other formats shall be the responsibility of the Design Build Contractor. 

 

-- END OF SECTION -- 
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SECTION 01010 

SCOPE OF WORK 

1. GENERAL 

The project consists of the design and construction of the 2/207 Corps Brigade expansion build out for 
the Afghanistan National Army (ANA) at Camp Sayar, Farah Province, Afghanistan, composed of seven 
kandaks, shared facilities, and all required facilities as applicable to include utilities infrastructure.  The 
project Concept Plan is located in the Appendix.  The project is defined as the design, materials, labor, 
and equipment to construct buildings, parking, utilities, and other infrastructure for a design end 
population of approximately 5,600 ANA personnel.  Final design drawings of most facilities, site work, 
and related design shall be accomplished by the Contractor.  The intent is to provide permanent basing 
standards using the most cost-efficient and expeditious construction methods.   

The Contractor shall provide for this contract the design, materials, labor, and equipment to construct 
buildings, roads, utilities and other infrastructure for the 2/207 Corps Brigade expansion build out to 
include, but not exclusive of:  

a. All facilities to be constructed with applicable drawings. 

b. Power generators and electrical distribution system; communication system; water storage, 
pumping, and distribution system; wastewater collection system; and expansion of the capacity 
of existing wastewater treatment.    

c. Road network, convoy assembly area, and parking inside the compound and access road(s). 

d. Perimeter wall (partially encircling the compound) and entry control points 

e. Water well(s) as an option item. 

The work within this contract shall be designed and constructed in accordance with the current 
International Building Code (IBC), Life Safety Codes (NFPA-101), force protection and security 
standards.  

The Contractor may be required to coordinate the efforts required under this contract with at least one 
other contractor at the site. Such coordination requirements will be required as part of this contract.  
The coordination effort may be significant and may include such tasks as the exchange of information 
with other contractors such as design data, drawings, calculations, and technical information.  
Additionally, it may be necessary for the contractor to conduct meetings, hold teleconferences, and 
prepare the submittal of additional information to the Contracting Officer (KO) that demonstrates the 
coordination and integration of new work with existing and future work of other contractors.  All 
coordination shall be in agreement with the KO and approved prior to the commencement of any work. 
 
Disclaimer:  The term K-span refers to a proprietary arch span type structural system.  Wherever 
the term K-span is used throughout this solicitation it refers to K-span type system or 
equivalent.   

1.1 ENGLISH LANGUAGE REQUIREMENT  

All information shall be presented in English.  The Contractor shall have a minimum of one English-
speaking representative to communicate with the COR at all times when work is in progress. 

1.2 CQM TRAINING REQUIREMENT 

Before project design and construction begin, the Contractor’s Quality Control (QC) Manager is 
required to have completed the U.S. Army Corps of Engineers (USACE) Construction Quality 
Management (CQM) course, or equivalent.  The CQM course will be offered periodically by the USACE 
Afghanistan Engineer District (AES).  Additional approved CQM courses include those offered by the 
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Commercial Technical Training Center (in Jalalabad) and the Champion Technical Training Center (in 
Kabul).  The Quality Assurance Branch of the AES can provide information related to AES offerings of 
the CQM course, as well as contact information for training centers.  Alternative CQM courses, other 
than those mentioned above, must be approved by the Quality Assurance Branch. 

The Contractor’s quality control plan, as defined in USACE Guide Specification 01451, entitled 
“Contractor Quality Control”, shall include “The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC function.”  For the QC Manager, 
qualifications must include a certificate demonstrating completion of an approved CQM course. 

1.3 SUBMITTALS 

Submittals and a Submittal Register are required as specified in Section 01335 of the Basic Contract. 

1.4 COST ESTIMATE 

The Contractor shall prepare a parametric construction cost estimate for AES data collection purposes.  
The Contractor shall prepare a thorough, well-supported, estimate reflecting the final design features, 
construction schedule, conditions, and any construction phasing requirements.  The cost estimate shall 
be submitted as part of the 99% design submittal. 

1.5 CONTRACTOR REQUIREMENTS 

The Contractor shall design and construct the facilities as a design build contract and shall be in 
accordance with the requirements stated in this Section, Section 01015, Technical Requirements, the 
Appendix, and technical specifications.  If there is any discrepancy between Section 01010 and Section 
01015 in this RFP, Section 01010 shall supersede. If there is a discrepancy between the 01010 and the 
Appendix, the 01010 shall supersede.   
 
All work including data collection, design, construction, equipment purchase, equipment installation, 
studies, and surveys as described in this Section 01010 of the RFP shall be accomplished by the 
Contractor unless otherwise stated.   

2. LOCATION 

All work under this task order is for the design, site-adaptation, and construction of the 207
th
/2

nd
 Brigade 

Kandak located at Camp Sayer in Farah Province, Afghanistan.   

3. UNEXPLODED ORDNANCE (UXO)/ MINES 

3.1 UXO REMOVAL AND CLEARANCE 

The Contractor is not responsible for the clearance or removal of mines and unexploded ordnance 
(UXO) from the site prior to the commencement of construction. The site has been cleared to a 
minimum depth of 1 m and the certificate of clearance is available for review.  No construction activities 
are to be conducted without review of the written clearance certification for the site.  If sub-surface 
construction activities will be performed on this site the clearance certification must state that the 
clearance depth was conducted to a minimum depth of 1 m.   
 
NOTE 1: For previous UXO/mine information, and a copy of the clearance certification the following 
points of contact from the UN Mine Action Center (MAC) of Afghanistan are provided:  
 
Mohammad Sediq, Chief of Operations,  
Email: sediq@unmaca.org  
Cell: +93 070 295207  
 
Hansie Heymans, Chief Information Officer,  
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Email: hansie@unmaca.org  
Cell: +93 070 294286  
 
UXO Safety/ Demining COR, USACE 
tan.uxo.demining.safety@usace.army.mil, Comm: 540-667-2127 
 
NOTE 2:  The Contractor should be aware that many areas demined by NGOs and other groups may 
have only been cleared to a depth of 13 cm for humanitarian purposes.  If construction will take place, a 
minimum of 1 meter in depth is mandatory. 
 
It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines and to take 
all actions necessary to assure a safe work area to perform the requirements of this contract.   The 
Contractor assumes the risk of any and all personal injury, property damage or other liability arising out 
of or resulting from any Contractor action taken hereunder.  The Contractor and its subcontractors may 
not handle, work with, move, transport, render safe, or disarm any UXO/mine, unless they have 
appropriate accreditations from the MAC. 
 
If a UXO/mine is encountered during project construction, the Contractor shall immediately stop work in 
the affected area, safely mark the area of the UXO/Mine and immediately notify the Contracting Officer, 
COR or the Government Construction Representative.  UXO/Mine disposal will not be the responsibility 
of the Contractor unless the area exceeds the 1 meter clearance depth of the original clearance 
certificate.  

4. SUMMARY OF WORK 

4.1 MOBILIZATION/DEMOBILIZATION 

Mobilization and Demobilization shall consist of all labor, equipment, supplies and facilities required to 
stage all equipment and facilities needed for construction of this project.  See Contract Clauses for 
more information. 
 
The Contractor shall install temporary access points and roads, temporary parking, construction lay-
down areas, and foot paths with compacted base, appropriately graded for drainage, and cover with a 
well graded, crushed stone aggregate surface capable of withstanding the anticipated construction 
traffic.  At a minimum, the Contractor shall place 50 mm of crushed, well-graded, and compacted 
aggregate over areas to be used for drainage, pedestrian circulation (not including foot paths), and/or 
dust control.   
 
Portable latrines:  During construction, the Contractor shall furnish and install portable latrine units in 
locations as required.  Portable latrines shall be a mix of western and eastern style units.  Mix shall be 
determined by Contracting Officer. 
 
Portable lavatories:  During construction, the Contractor shall furnish and install handwash units in 
locations as required.  Handwash units shall each include four (4) wash units.  Each wash unit shall 
consist of a basin, foot controlled wash water dispenser, hand soap dispenser, and towel dispenser. 

4.2 SECURITY 

Security is critical to construction in Afghanistan, especially on roads and remote areas away from 
Coalition Force bases.  The Contractor must have an appropriate amount of security/protection to 
match the threat in the project area and along the supply routes.  A detailed security plan in accordance 
with Section 01040 SECURITY shall be approved by the Government before construction notice to 
proceed.  
 

mailto:tan.uxo.demining.safety@usace.army.mil
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The Contractor shall be responsible for physical security of all materials, supplies, and equipment of 
every description, including property which may be Government-furnished or owned, for all areas 
occupied jointly by the Contractor and the Government, as well as for all work performed. 

5. DESIGN PROGRAM 

5.1 SITE SURVEY / EXISTING CONDITIONS MAP 

The site survey and existing conditions map shall consist of all labor, equipment and supplies 
necessary to produce the topographical data in accordance with the requirements specified in Sections 
01015 and 01335.   

5.2 GEOTECHNICAL INVESTIGATION 

The geotechnical report shall contain the results of a geotechnical investigation conducted in 
accordance with the requirements specified in Section 01015.  All labor, equipment and supplies 
necessary to conduct a geotechnical investigation shall be considered a part of the geotechnical report.   

5.2.1 MASTER PLAN 

As part of the Site Survey/A/E Design bid item, the Contractor shall prepare a site Master Plan based 
on information contained in the Request for Proposal.  The Contractor shall submit the site Master Plan 
for review within 15 days from NTP.  The Contractor shall participate in a Master Plan design charrette 
that will be conducted at the Corps of Engineers Area Office in Heart or Resident Office in Farah.  The 
Contractor shall use the results of the design charrette in preparing any changes to the Master Plan.  
The plan provided in the Appendix is only a Concept Plan.  Not all features are shown on the Concept 
Plan.  The Contractor is responsible for including all features for a complete design.  The Contactor 
must verify the space requirements and code compliance in accordance of Section 01010 and Section 
01015 of this contract.  The site-specific Master Plan shall include the location of construction 
office/storage containers and lay-down and construction debris removal areas.  The Contractor shall 
show all features on the Master Plan regardless of whether they are shown on the Government 
supplied Concept Plan.  

5.2.2 AS-BUILT DRAWINGS 

As-built drawings shall consist of all labor, equipment and supplies required to produce as-build 
drawings in accordance with the requirements specified in Section 01335 and 01780A.   

5.3 FACILITIES 

5.3.1 GENERAL REQUIREMENTS FOR FACILITIES 

In general, this project consists of designing and constructing facilities as described in this Section, the 
Concept Plan, approved standardized building drawings, floor plans, and the requirements stated in 
Section 01015, Technical Requirements.  All standard construction amenities and details such as 
heating, ventilation, lighting, site drainage, utility connections, etc. shall be implied as a design and 
construction requirement.  
 
The construction of the standard buildings listed below shall be done in strict accordance with the plans 
and specification furnished, with no changes made to any feature of work shown in these design 
drawings and specifications, unless otherwise specified.  All floor plans for K-spans shall be adhered to.  
All other design features shall be designed by the Contractor.  All other design work shall be the 
responsibility of the Contractor and submitted for review in accordance with Section 01335 of this 
Contract. 
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Attempts shall be made to match existing on-site architectural materials and colors.  All construction 
shall be done in the same style and paint schemes as existing buildings, respective of sustainable 
construction and design except as indicated.   All materials and equipment shall be standard product of 
a manufacturer regularly engaged in the manufacture of the product and shall duplicate items that have 
been in satisfactory use for at least 2 years prior to bid opening.  Construction shall provide for 
institutional (detention) grade vandal-resistant fixtures and valves in showers, toilets, and lavatories.  All 
toilets shall be eastern style and shall face north or south.   
 
The Contractor shall design and construct buildings and structures that provide a high level of 
sustainability.  The Contractor shall provide potable water, toilets, ablution areas, electrical, and 
communications equipment in buildings as specified, connecting to and integrating with existing 
systems and shall be responsible for installing all upgrades.  Specification of equipment and materials 
that match stocked items by the facility or central Department of Public Works is highly desirable.  The 
Contractor shall reference the Appendix for building-specific construction details. 
 
The Contractor shall provide at all exterior doors at all buildings, concrete stoops with walk-off grates 
having removable galvanized steel grates and dirt wells.  The Contractor shall provide boot scrapers for 
boot cleaning. 
 
Barracks shall be spaced far enough apart to minimize noise (minimum 15 m between barracks). 
 
Interior partitions in K-span structures shall be CMU or metal sandwich panels at the Contractors 
option, however walls must adequately provide fire protection separation where required. 
 
Native crushed stone, 100 mm thick, shall be placed around all buildings from the building wall out 3 m 
and all areas of anticipated foot or vehicle traffic to reduce erosion and to provide dust control.  Crushed 
stone shall not be placed around buildings if asphalt pavement is to be placed around buildings. 
 
The Contractor shall reference the Appendix for the Concept Plan, floor plans (for K-span buildings), 
and standardized design drawings. 
 
All parking areas, roads, storage areas, and vehicle maneuver areas that are described as asphalt 
paved or aggregate surfaced shall be constructed per the requirements of Section 01015.   

5.3.2 PHASING AND TABLES 

PHASE 1 

SITE WORK AND FACILITIES TO BE CONSTRUCTED  NUMBER OF FACILITIES 

 Site Grading and Drainage N/A 

Utilities Complete Water System 

 (including Water Well if necessary) 

N/A 

 Complete Sewer System and  

Wastewater Treatment Plant and Outfall channel 

N/A 

 Complete Electrical System 

(including Power plant and Fuel Storage) 

N/A 

Force Protection  Entry Control Point Gates N/A 

 Perimeter Wall N/A 

 Anti-Vehicle Trench N/A 
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 Guard Shacks w/o toilet 2 

 ECP Canopy  1 

 Guard House w/toilet 5 

 Guard Tower 5 

 Detention Facility 1 

2/2/207 Kandak Large DFAC (w/service area) 1 

 Battalion HQ 1 

 Officers Barracks 1 

 NCO Barracks 2 

 Enlisted Barracks 4 

 Latrine (400 PN)   1 

 Small Latrine (120 PN) 2 

 Clotheslines 4 

 Battalion Storage 1 

 Vehicle Maintenance (with parking, 

fence and gates, and POL building) 

1 

 Training Building 1 

 Bunkers  17 

 Parade Field (with Parade Ground Review Stand 

and Bleachers) 

1 

3/2/207 Kandak Battalion HQ 1 

 Officers Barracks 1 

 NCO Barracks 2 

 Enlisted Barracks 4 

 Latrine (400 PN)   1 

 Small Latrine (120 PN) 2 

 Clotheslines 4 

 Battalion Storage 1 

 Vehicle Maintenance (with parking, 

fence and gates, and POL building) 

1 

 Training Building 1 
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 Bunkers  17 

2/207 RCC 

Kandak 

Admin Building 1 

 Combination NCO/Enlisted Barracks 1 

 Small Latrine 1 

 Clotheslines 1 

 Vehicle Maintenance (with parking, 

fence and gates, and POL building) 

3 

 Bunkers 2 

PHASE 2 

FACILITIES TO BE CONSTRUCTED  NUMBER OF FACILITIES 

4/2/207 Kandak Battalion HQ 1 

 Officers Barracks 1 

 NCO Barracks 1 

 Combination NCO/Enlisted Barracks 1 

 Enlisted Barracks 2 

 Small Latrine 3 

 Clotheslines 3 

 Battalion Storage 2 

 Vehicle Maintenance (with parking, 

fence and gates, and POL building) 

2 

 Training Building 1 

 Bunkers  11 

 Parade Field (with Parade Ground Review Stand 

and Bleachers) 

1 

6/2/207 Kandak Battalion HQ 1 

 Officers Barracks 1 

 NCO Barracks 2 

 Enlisted Barracks 4 

 Latrine (400 PN)   1 

 Small Latrine (120 PN) 2 
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 Clotheslines 4 

 Battalion Storage 1 

 Vehicle Maintenance (with parking, 

fence and gates, and POL building) 

1 

 Training Building 1 

 Bunkers  17 

PHASE 3 

FACILITIES TO BE CONSTRUCTED  NUMBER OF FACILITIES 

2/207 

Transportation 

Kandak 

Admin Building 1 

 Officers Barracks 1 

 NCO Barracks 2 

 Enlisted Barracks 4 

 Latrine (400 PN)   1 

 Small Latrine (120 PN) 2 

 Clotheslines 4 

 Battalion Storage 1 

 Training Building 1 

 Bunkers  17 

2/207 MP 

Kandak 

Admin Building 1 

 NCO Barracks 1 

 Small Latrine (120 PN) 2 

 Clotheslines 2 

 Bunkers  3 

PHASE 4 

SITE WORK AND FACILITIES TO BE CONSTRUCTED  NUMBER OF FACILITIES 

GSU Facilities VIP Quarters 1 

 Classroom Buildings 3 

 Fire Station 1 

 DPW Building 1 
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Contractor Designed (floor plans provided) 

 Battalion HQ 

 Admin Building  

 VIP Quarters 

 Officers Barracks   

 NCO Barracks  

 Combination NCO/Enlisted Barracks 

 Enlisted Barracks  

 Latrine (400 PN) 

 Small Latrine (120 PN) 

 Battalion Storage Building  

 Training Building 

 Classroom Building  

 Fire Station  

 Post Exchange 1 

 MWR Building 1 

 Tactical Operation Center 1 

Additional Site 

Facilities 

Helipad 1 

 ASP Parking Apron 1 

 Ammunition Supply Point Building 1 

 Arms Storage Building 1 

 Football (Soccer) Field 1 

 Convoy Assembly Area 1 

 Vehicle Wash Racks 2 

 Trash Collection Points 33 

 Vehicle Fuel Point (w/ Fuel Operators Building, 

Tanks, Dispensers) 

1 

 All Asphalt Paved Roads and Asphalt Paved  

Parking Areas 

N/A 

 Convoy Assembly Area N/A 

 All Remaining Aggregate Roads, Aggregate 

Parking, and Footpaths 

N/A 

 Communication System N/A 

 Loudspeaker and Alarm System N/A 

 All other remaining facilities discussed in the 

scope of work not mentioned above. 

N/A 
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 DPW Building  

 Post Exchange  

 MWR Building  

 Tactical Operations Center 

 Ammunition Supply Point Facility (sections and elevation also provided in Appendix) 

 Vehicle Maintenance Building  

 Guard House (with toilet) (floor plan and partial design drawings provided) 

Standard Building Designs (design drawings provided): 

 Arms Storage Building  

 POL Storage Building  

 Fuel Operator's Building 

 Guard Towers 

 Detention Center  

 Guard Shack (without toilet)  

 Booster Pump Building(s) 

 Well House(s) (option item) 

 Large DFAC 

Standard Non-Building Designs (design drawings provided): 

 Clotheslines  

 Parade Ground Review Stand, Parade Field  

 Flag Poles  

 Trash Collection Points  

 Vehicle Wash Rack  

 Stone Perimeter Wall  

 Personnel Bunker  

 Anti-vehicle Trench  

 Drop Arm Gate  

 Sliding Gate  

 Primary ECP Canopy  

 Personnel Gate  

 Jersey Barrier 

 Double Swing Arm Gate 

 Fence 

Contractor Designed (design drawings are not included): 

 Spectator Bleachers  

 Football Field (Soccer Field)  

 Helipad (with lighting)  

 Motor Pool Areas  

 Vehicle Fuel Point (design drawings provided for guidance) 

 ECP – Primary  

 ECP – Secondary  

 ECP – Range (1) 

 Grading and Storm Water Management 

 Roads, Parking and Maneuver Areas, and Foot Paths 

 Water Distribution System/Site Water Supply 

 Water Well (option item) 

 Wastewater Collection System 

 Wastewater Treatment  

 Central Powerplant (design drawings for a similar project are provided for reference) 

 Underground Electrical Site Distribution System 

 Communications System 
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FACILITY, AREA, AND QUANTITY LISTING 

 

NAME/DESIGNATION 
APPROX SIZE 

(GSM) 
DESCRIPTION 

Battalion Headquarters 

Floor Plan  

756 K-Span 

Admin Building 

Floor Plan 

321 K-Span 

VIP Quarters Building 

Floor Plan 

322 K-Span 

Officers Barracks 

Floor Plan 

798 K-Span 

NCO Barracks 

Floor Plan 

861 K-Span 

Combination NCO/Enlisted Barracks 

Floor Plan 

557 K-Span 

Enlisted Barracks 

Floor Plan 

556 K-Span 

Latrine 

Floor Plan 

347 K-Span 

Small Latrine 

Floor Plan 

216 K-Span 

Large DFAC 

Standard Design 

2,256 K-Span or CMU (Contractor Choice)  

Battalion Storage 

Floor Plan 

901 K-Span 

Training Building 

Floor Plan 

266 K-Span 

Classroom Building 

Floor Plan 

616 K-Span 

Fire Station 

Floor Plan 

624 K-Span 

DPW Building 

Floor Plan 

486 K-Span 

Post Exchange 

Floor Plan 

196 K-Span 
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MWR Building 

Floor Plan 

858 K-Span 

Tactical Operations Center 

Floor Plan 

476 K-Span 

Arms Storage Building 

Standard Drawings 

350 

 

1-Story  concrete frame w/ CMU infill 

Parade Ground Review Stand 98 Concrete and metal 

Parade Field 1,800 Suitable Compacted Backfill 

SW or GW 

Trash Collection Points 

Standard drawings 

3 Three-sided enclosure with gate on 
concrete slab 

Helipad 900 Asphalt Paved 

Ammunition Supply Point Facility 

Floor Plan, Sections, and Elevation  

186 Reinforced concrete  

Vehicle Maintenance 

Floor Plan 

440 K-Span 

POL Storage Building 

Standard drawings 

25 1-Story  concrete frame w/ CMU infill 

Fuel Operators Building 

Standard drawings 

9 1-Story concrete frame 

Vehicle Wash Rack 

Standard drawings 

150 Slab on grade 

Guard House (with toilet) 

60% drawings 

54 

 

1-Story concrete frame w/ CMU infill 

Guard Tower 

Standard drawings 

12 Elevated Steel Frame w/ CMU infill 

Personnel Bunkers 

Standard drawings 

35 Concrete Box Culvert 

Detention Center 

Standard drawings 

180 1-Story concrete frame w/ CMU infill 

Guard Shack (without toilet) 

Standard drawings 

12 

 

1-Story concrete frame w/ CMU infill 

ECP Canopy 

Standard drawings 

100 Pre-Engineered Building 

Booster Pump Building 

Standard Drawings 

36 1-Story concrete frame w/ CMU infill 
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5.3.3 LIFE SAFETY 

The facilities shall comply with all other safety requirements as required within references.  Design and 
construction of circulation pathways and exit stairs shall be in accordance with building code references 
herein.  A fire sprinkler system is not required.  The Contractor shall equip buildings with wall-mounted 
CO2 fire extinguishers at a 1:100 SM density (minimum).  Exit signs shall be placed above doors 
opening to the exterior and labeled in English, Dari, and Pashto.  The Contractor shall install hardwired 
smoke detectors to provide local alarm only.   Install carbon monoxide (CO) monitors in large 
occupancy areas, sleeping areas, and enclosed facilities.  These CO monitors/alarms shall be 
hardwired for reliability and to prevent pilferage. 

5.3.4 FOUNDATION DESIGN 

Foundations, including sub-grade, are based on an assumed soil bearing value for standard building 
designs.  Design and construct foundations for standard designs and design build facilities based on 
recommendations from geotechnical investigation required herein. 

5.3.5 INTERIOR LIGHTING 

General lighting shall be provided for each building type and function within each building.     

5.3.6 HEATING, VENTILATION, AND AIR CONDITIONING (HVAC) 

Environmental control of the facilities shall be achieved by natural ventilation, mechanical ventilation, 
and heating.  As an alternative, the Contractor may propose other HVAC systems that will be more cost 
effective and approved by the U.S. Government.  Cooling shall be provided in only specified rooms of 
specified buildings.  The following table lists the buildings and rooms that where HVAC shall be 
provided in the form of ductless split pack heat pump units.  Temperature requirements for various 
spaces are found in Section 01015- 5.6.1 INDOOR DESIGN CONDITIONS. 
 
      No. of Rooms  No. of Rooms Receiving 
Building and Room No.of Buildings per Building  Air Conditioning 
Battalion Headquarters, 
Commander’s Office 4 1 4 

Battalion Headquarters, 
Conference Rooms 4 2 8 

Battalion Headquarters, 
Comm/Elec Room 4 1 4 

Admin Bldg.,  
BN CDR Office 3 1 3 

Admin Bldg., 
Conference Room 3 1 3 

Admin Bldg., 
Comm/Elec Room 3 1 3 
 
Arms Storage Bldg.  
Office 1 1 1  
 
Tactical Operations Center,  
Radio/Telecom Room 1 1 1 

Well House (option item) 

Standard Drawings 

15 1-Story concrete frame w/ CMU infill 
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Tactical Operations Center,  
Office (Room 112) 1 1 1 
 
Tactical Operations Center, 
Conference Room 1 1 1 
 
VIP Quarters Bldg., 
VIP Quarters 1 2 2 
 
VIP Quarters Bldg., 
General Officer 1 2 2 
 
VIP Quarters Bldg., 
Conference Room 1 2 2     
   35 Rooms Total 

5.3.7 BATTALION HEADQUARTERS 

Design and construct Battalion Headquarters using the floor plan in the Appendix. 
   
The buildings shall be K-span type of construction.   
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
  
In addition to basic facility guidelines, include RJ-45 outlets to be installed in each office at 
workstations.   

5.3.8 ADMIN BUILDING 

Design and construct Admin Buildings using the floor plan in the Appendix. 
 
The buildings shall be K-span type of construction.   
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
   
In addition to basic facility guidelines, include RJ-45 outlets to be installed in each office at 
workstations.   

5.3.9 VIP QUARTERS BUILDING 

Design and construct VIP Quarters Building using the floor plan in the Appendix.   
 
The buildings shall be K-span type of construction.   
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
   
In addition to basic facility guidelines, include RJ-45 outlets to be installed in each room.   

5.3.10 OFFICERS BARRACKS 

Design and construct Officers Barracks using the floor plan in the Appendix.   
 
The buildings shall be K-span type of construction.   
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
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In addition to basic facility guidelines, include RJ-45 outlets to be installed in each room.   

5.3.11 NCO BARRACKS 

Design and construct NCO Barracks using the floor plan in the Appendix.   
 
The buildings shall be K-span type of construction.   
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
 
In addition to basic facility guidelines, include RJ-45 outlets to be installed in each room.   

5.3.12 COMBINATION NCO/ENLISTED BARRACKS 

Design and construct Combination NCO/Enlisted Barracks using the floor plan in the Appendix.   
 
The buildings shall be K-Span type of construction. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.13 ENLISTED BARRACKS 

Design and construct Enlisted Barracks using the floor plan in the Appendix.   
 
The buildings shall be K-span type of construction. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.14 LATRINE (400 PN) 

Design and construct Latrine facilities using the floor plan in the Appendix.  Each Latrine facility will 
accommodate 400 persons.  The buildings shall be K-span type of construction.   
 
The toilets shall be eastern style. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
 
Fixture quantities shall be as illustrated on the floor plans in the Appendix. 
 
Laundry facilities shall be hand wash sink type.  Faucets shall be hose bibb type. 

5.3.15 SMALL LATRINE (120 PN) 

Design and construct Small Latrine facilities using the floor plan in the Appendix.  Each small latrine 
facility shall accommodate 120 persons.  The buildings shall be K-span type of construction.   
 
The toilets shall be eastern style. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
 
Fixture quantities shall be as illustrated on the floor plans in the Appendix. 
 
Laundry facilities shall be hand wash sink type.  Faucets shall be hose bibb type. 

5.3.16 CLOTHESLINES 

Construct Clotheslines per the standard design drawings in the Appendix. 
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Construct two (2) Clotheslines for every Latrine (400PN) and one (1) Clothesline for every Small Latrine 
(120PN).   

5.3.17 LARGE DFAC 

Design and construct one Large DFAC using the Standard Building Design drawings in the Appendix.   
 
Contractor can construct the DFAC as dictated in the Standard Building Design drawings in the 
Appendix or has the option to design and construct a K-span structure provided all Dining 
Facility Standard Building Design requirements are met.   
 
In the event the Contractor chooses to design and construct a K-span structure, the Contractor 
can revise the DFAC Standard Building Design in the Appendix but shall accommodate 
equivalent space as shown in the Standard Building Design.   
 
Quantities such as propane tanks and stoves, wood stoves, sinks, and all other quantities are as 
illustrated in the floor plan of the Standard Building Design in the Appendix. 
 
The DFAC shall include the following: 
 

a. Hand wash stations shall be provided in the entry vestibule.  Trough type sinks shall be used.  
Use a ratio of one hand washing station per 15 diners. 
 

b. Installed walk-in refrigerators and walk-in freezers as shown on the floor plan. 
 

c. Grease separator shall be a hydro-mechanical model as defined in Standard PDI G101, revised 
2007.  Provide exterior grease trap. 

 
d. Adequate covered and fenced in storage area shall be constructed for gas cylinder/canister 

storage in close vicinity to kitchen.   
 

e. A service area in support of the DFAC building.  The service area shall be surrounded with a 3 
m high chain link fence with Y-channel and triple strand concertina wire and one (1) lockable 
double swing arm vehicle gate and two (2) lockable personnel gates.  Construct the fence and 
gates per the standard design drawings in the Appendix.  The service area shall be able to 
accommodate propane storage, wood stoves and storage areas, area for the future location of 
trailers, and maneuver area.  In the event a K-span is chosen to be designed and constructed, 
the service area configuration in the Standard Building Design in the Appendix shall be revised  
to meet the functional requirements of the DFAC. 
  

f. An aggregate surfaced service area. 
 

Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.18 BATTALION STORAGE BUILDING 

Design and construct Battalion Storage Buildings using the floor plan in the Appendix.   
 
The buildings shall be K-span type of construction.    
 
Provide open storage and vehicle maneuver areas in support of the battalion storage buildings.  The 
areas shall be surrounded with a 3 m high chain link fence with Y-channel and triple strand concertina 
wire and one (1) lockable double swing arm vehicle gate and one (1) lockable personnel gate. 
Construct the fence and gates per the standard design drawings in the Appendix.   
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Install area lighting over the loading dock areas. 
 
The fenced area shall be aggregate surfaced.  
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.19 TRAINING BUILDING 

Design and construct Training Buildings using the floor plan in the Appendix.  The buildings shall be K-
span type of construction.   
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.20 CLASSROOM BUILDING 

Design and construct Classroom Buildings using the floor plan in the Appendix.   
 
The buildings shall be K-Span type of construction. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.21 FIRE STATION 

Design and construct Fire Station using the floor plan in the Appendix.   
 
The building shall be K-Span type of construction. 
 
The floor plan shall be revised to show the overhead roll up doors re-positioned to the end walls as 
opposed to the arch side of the building. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.22 DPW BUILDING 

Design and construct DPW Building using the floor plan in the Appendix.   
 
The building shall be K-Span type of construction. 
 
The floor plan shall be revised to show the overhead roll up doors re-positioned to the end walls as 
opposed to the arch side of the building. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.23 POST EXCHANGE 

Design and construct Post Exchange using the floor plan in the Appendix.   
 
The building shall be K-Span type of construction. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.24 MWR BUILDING 

Design and construct MWR building using the floor plan in the Appendix.   
 
The building shall be K-Span type of construction. 
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Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.25 TACTICAL OPERATIONS CENTER 

Design and construct Tactical Operations Center using the floor plan in the Appendix.   
 
The buildings shall be K-Span type of construction. 
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  

5.3.26 ARMS STORAGE BUILDING 

Construct an Arms Storage Building.  Exterior doors shall be heavy duty steel security grade.  Wooden 
racks for storing long-arm weapons vertically shall be constructed. 
  
Racks shall not be furnished with locking bars.  Concrete stoops shall be provided at exterior doors.  
The floor shall be smooth concrete finished with gray epoxy floor paint, and a flat paint finish on walls 
and ceilings.   
 
The Arms Storage Building shall be surrounded with a 3 m high chain link fence with Y-channel and 
triple strand concertina wire and one (1) lockable double swing arm vehicle gate and one (1) lockable 
personnel gate. Construct the fence and gates per the standard design drawings in the Appendix.   
 
The fenced area shall be aggregate surfaced.  
 
Provide exterior lighting on the corners of all buildings sufficient to light an area 30 m from the building.   
 
Construct the arms storage building per the standard design drawings in the Appendix. 

5.3.27 PARADE GROUND REVIEW STAND, PARADE FIELD 

Construct two (2) Parade Ground Review Stands and two (2) Parade Fields.  The Parade Fields 
(Outdoor Assembly Areas) shall be 1,800 sm (60m x 30m).  The parade fields shall have a compacted 
base, appropriately drained and graded, and finished with a compacted, well-graded, stone aggregate 
surface capable of withstanding the traffic of 18,000 kg vehicles. 
  
Construct the parade ground review stands per standard design drawings in the Appendix. 
 
Design and construct two (2) 150 person Spectator Bleachers per Parade Field.    

5.3.28 FLAG POLES 

Construct the Flag Poles per the standard design drawings in the Appendix. 
 
Six (6) Flagpoles shall be provided for the parade fields (three (3) Flagpoles for each parade field) and 
twelve (12) Flagpoles for the battalion HQ buildings (3 for each HQ building) giving a total of 18 
Flagpoles.  The Contractor shall design and construct directional lighting for Flagpole illumination at 
night. 

5.3.29 TRASH COLLECTION POINTS 

Place in locations convenient for easy removal, 33 Trash Collection Points.  Trash Collection Points 
shall be located inside the compound walls and shall consist of a 1.8 m by 1.8 m concrete pad with a 
1.8 m high chain link perimeter fence.  One side shall have a 1.2 m wide gate entrance.  The Trash 
Collection Points shall have a concrete roof covering.   
 
Construct the trash collection points per the standard design drawings in the Appendix. 
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5.3.30 FOOTBALL FIELD 

Construct a football field (soccer field) to international specifications.  The field shall be properly drained 
with goal gates.  This field shall be irrigated using reclaimed water from the WWTP.   

5.3.31 HELIPAD    

Design and construct a 30 m x 30 m asphalt paved helipad with proper markings.  The helipad shall 
have a 7.3 m wide asphalt paved access road.  The Helipad pavement shall be designed based on the 
maximum point load of the helicopters that will be using the Helipad and results from calculations from 
California Bearing Ratio tests on the soil.  All calculations shall be shown in the design analysis. 

The helipad shall be lighted for nighttime landings. 

5.3.32 AMMUNITION SUPPLY POINT  (ASP) 

Design and construct an Ammunition Supply Point (ASP) Building  per the partial design drawings in 
the Appendix.   The partial design drawings provided are not complete and the contractor is responsible 
for completing the design. 
 
Install area lighting over the entry doors sufficient to light an area 30 m in front of the doors. 
 
Provide exterior lighting on the corners of the ASP building sufficient to light an area 30 m from the 
building.   
 
The side to side inter-magazine distance shall be 30.5 m minimum.   
 
Provide a crushed aggregate surfaced (150mm) clear area around the ASP for 10 M on each side of 
the building.   
 
An ASP asphalt paved parking expansion shall be constructed in support of the ASP facility and shall 
be approximately 2,200 sm in area.   

5.3.33 MOTOR POOL AREAS 

There shall be five (5) separate Motor Pool Areas.  The Motor Pool Areas shall all be sized to 
accommodate 200 vehicles but shall vary in size based on the number of vehicle maintenance buildings 
to be constructed within.  The Motor Pool Areas will be provided for the Kandaks as follows: 
 
One Motor Pool Area for 2/207 Transient/MP/RCC Kandaks 
One Motor Pool Area for 2/207 Infantry Kandak 
One Motor Pool Area for 3/207 Infantry Kandak 
One Motor Pool Area for 4/207 Infantry Kandak 
One Motor Pool Area for 6/207 Infantry Kandak 
 
The Motor Pools shall be surrounded with a 3 m high chain link fence with Y-channel and triple strand 
concertina wire and two (2) lockable double swing arm vehicle gates and two (2) lockable personnel 
gates for each motor pool area. Construct the fence and gates per the standard design drawings in the 
Appendix.   
 
Provide parking and maneuver areas in each of the Motor Pool Areas to accommodate 200 vehicles 
and allow adequate space for movement of vehicles.  Grade and level the parking area with appropriate 
slope and drainage shall tie into the storm drainage system. 
 
The fenced areas of the motor pools shall be aggregate surfaced.   
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Provide pole area lighting (in addition to lighting on the corners of the vehicle maintenance building 
described below) to illuminate the entire Motor Pool Area.  Reference the standard detail in the 
Appendix. 

5.3.33.1 VEHICLE MAINTENANCE BUILDING 

Design and construct eight (8) Vehicle Maintenance Buildings in the Motor Pools using the floor plan in 
the Appendix.  The buildings shall be K-Span type of construction.   The number of Vehicle 
Maintenance Buildings per each Motor Pool are listed as follows: 
 
2/207 Transient/MP/RCC Kandaks Motor Pools-three (3) Vehicle Maintenance Buildings 
2/207 Infantry Kandak Motor Pool-one (1) Vehicle Maintenance Building 
3/207 Infantry Kandak Motor Pool-one (1) Vehicle Maintenance Building 
4/207 Infantry Kandak Motor Pool-two (2) Vehicle Maintenance Buildings 
6/207 Infantry Kandak Motor Pool-one (1) Vehicle Maintenance Building 
 
The Vehicle Maintenance Building shall have two (2), drive-through maintenance bays with coiling, 
overhead doors at each end.  Coiling overhead doors shall be 4.5 m high by 3 m wide.  Provide two (2)- 
200 mm diameter by 1,000 mm high concrete filled steel bollards at each jam of the coiling overhead 
doors (bollard detail can be found in the Appendix under Fuel Storage and Vehicle Refuel Point 
drawings).  Provide a smooth finished concrete floor designed to support 7-ton vehicles and a 5 m wide 
concrete apron that runs the length of each end of the building.  The clear distance between the 
finished floor and the bottom of the roof structure shall a minimum of 6 m.  Provide a vehicle exhaust 
system with hose reel.  Provide a maintenance pit with curbs for accessing the underside of the 
vehicles for one (1) drive-through maintenance bay.  The remaining maintenance bay will have finished 
floor and no vehicle pit.  Provide a waste oil collection system at each end of the maintenance bay.    
 
Quantities and location of windows and doors shall be as illustrated on the floor plans in the Appendix.  
 
Mechanical:  Provide an overhead vehicle tailpipe exhaust removal system and coordinate the location 
of the system such that it does not interfere with vehicle access and the exhaust hose will connect to 
the vehicle exhaust tail pipe.  Provide a low-pressure (≤ 862 KPa) compressed air system to include air 
compressor, piping, hose reel, and hose.  The air compressor shall be minimum 200 liter tank.  Locate 
the air compressor outside and to the rear of the building and coordinate the location of hose reel and 
hose such that it will not conflict with vehicle access and the hose will easily access the maintenance 
bay.  Provide an emergency eye-wash station on both sides of the maintenance bay.  Floor drains shall 
not be provided in the vehicle maintenance bays. 
 

Electrical:  Provide switched lighting that will illuminate the entire area inside the vehicle bays.  Provide 
lights capable of operating in the year-round temperature ranges expected to occur in building.  Provide 
electrical receptacles, equally spaced, with three (3) receptacles on all walls.  Provide receptacles on 
the garage walls for drop lights and other electrical power tools.  Receptacles may be grouped together 
but shall have dedicated circuits and shall be configured to draw no more than 16 amperes.  One 
dedicated circuit shall be installed for the use of a 10.5 kg/sq cm electric air compressor.  Provide 
charging outlets in the Battery Room. 
 
Provide exterior lighting on the corners of the vehicle maintenance building sufficient to light an area 30 
m from the building.   

5.3.33.2 POL STORAGE BUILDING 

Construct a total of eight (8) POL Storage Buildings in support of each vehicle maintenance building per 
the standard design drawings in the Appendix.  The POL Storage Buildings shall be located adjacent to 
the Vehicle Maintenance Building.   
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5.3.34 VEHICLE FUEL POINT 

Design and construct a complete Vehicle Fuel Point with Dispensers and Fuel Tanks, Operators 
Building, Security Fence and Gates, and Parking and Maneuver Area.   

The vehicle fuel point shall be surrounded with a 3 m high chain link fence with Y-channel and triple 
strand concertina wire with two (2) lockable double swing arm vehicle gates and two (2) lockable 
personnel gates. Construct the fence and gates per the standard design drawings in the Appendix.   
 
Provide maneuver areas for the dispensers and area for fuel truck deliveries.  Grade and level the 
parking area with appropriate slope and drainage shall tie into the storm drainage system. 
 
The fenced area of the vehicle fuel point shall be aggregate surfaced.   

5.3.34.1 DISPENSERS AND FUEL TANKS 

Design, install, and construct Dispensers and Fuel Tanks for a complete operation vehicle refueling 
facility.   
 
There shall be three (3) diesel and three (3) MOGAS fuel dispensers.  Provide 200 mm diameter by 
1,000 mm high concrete-filled steel bollards around the pumps to prevent damage from vehicles.  
Around the fuel pumps and dispensers there shall be a concrete hard surface pad.  The concrete hard 
surface pad shall extend for the full length of the dispensing area as shown in the standard drawings. 
   
Provide emergency shut-off capability to pumps, high/low level alarm and high level shut-off system for 
tanks, breakaway nozzles, gauging system, explosion proof lighting, and fire extinguishers.   
The Contractor shall provide electrical service to the fuel pumps in accordance with the manufacturer’s 
recommendations.  
 
Provide area lighting for general illumination of each of the three (3) vehicle fuel dispensing areas.   
 
Each refueling point shall have a metal roof canopy per the standard design in the Appendix.   
  
Fuel tanks shall be above-ground (i.e., not buried) with gravity feed and a sight glass or dipstick 
measuring system.  Rubber hoses shall not be used.  Fuel Storage capacity shall be 50,000 liters of 
diesel fuel and 10,000 liters of MOGAS.  The volume of the individual storage tanks shall be 
coordinated and determined during the design charette.  The storage tanks shall be single walled 
surrounded by a concrete containment structure for spill containment.  The storage tanks shall have 
adequately protected distribution lines to the vehicle refueling points.  The tanks shall be surrounded by 
concrete T-walls (Alaska barriers) and have a metal roof to keep precipitation out of the tank pit.  The 
tank pit floor shall be sloped to a sump pit for extracting water and/or spilled fuel from the spill 
containment area.  The dispensing meter shall be mechanical type.  Hot-dipped galvanized tanks or 
pipe in the fuel system shall not be used.     
 
The Contractor shall provide a full supply of fuel to the tanks at the time of turnover to the Government. 
 
The Contractor shall reference the standardized design drawings in the Appendix for guidance. 

5.3.34.2 FUEL OPERATORS BUILDING 

The Contractor shall provide a Fuel Operators Building per the standard design drawing in the 
Appendix.   

5.3.35   VEHICLE WASH RACK 

Construct Vehicle Wash Racks with water service by a pressure pump to the nearest water source, 
spigot, storage tank, water hose, and nozzle.  Provide a broom finished concrete pad elevated with 
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appropriate slope for drainage run-off to a trench drain.  Extend drainpipes from trench drain away from 
the wash bays, with grit chambers, an oil/water separator, and clean outs, and tie into the storm 
drainage system.  Construct the vehicle wash racks per the standard design drawings in the Appendix.  

5.3.36 FORCE PROTECTION 

Construct force protection measures to include stone perimeter walls, anti-vehicle trench, gates, guard 
towers, guard shacks, guard houses, personnel bunkers, and a detention facility.  Force protection 
requirements shall be in accordance with UFC 4-010-01, Minimum DoD Anti-terrorism Standards for 
Buildings; and UFC 4-010-02, DoD Minimum Anti-terrorism Standoff Distances for Buildings.  A standoff 
distance of 45 m is required for billeting and high-occupancy facilities. 

5.3.36.1 PERIMETER STONE WALLS 

Complete the construction of a perimeter stone wall enclosing the compound.  The perimeter stone wall 
shall be topped with barbed wire outriggers and 2 strands of concertina style razor wire.   
 
Replace existing HESCO walls and chain link fence  with new stone perimeter wall.  The new wall shall 
match in appearance the existing wall in place.   
 
At the location of new ECP gates, the existing perimeter stone wall may require partial demolition and 
reconstruction. 
 
Reference the Concept Plan for the alignment of the new Perimeter Stone Wall.  Construct the 
perimeter stone wall per the standard design drawings in the Appendix. 
 
Approximate length of stone wall is 2,300 m. 

5.3.36.2 GUARD HOUSE (WITH TOILET) 

Design and construct Guard Houses (with toilet) per the partially completed design drawings in the in 
the Appendix.   Areas in the immediate outside vicinity of the Guard House shall be provided with an all-
weather, non-slip surface and shall be graded to sufficiently drain away from building and pedestrian 
areas.  Category 5e dual RJ-45 outlets for voice and data and duplex receptacles shall be provided.   

5.3.36.3 GUARD TOWERS 

Construct five (5) Guard Towers at appropriate locations near the perimeter wall according to angle 
points, site lines, and elevations.  Two (2) Guard Towers shall be constructed at the new WWTP 
expansion and the remaining three (3) Guard Towers shall be constructed at a location directed by the 
contracting officer. 
 
Additional Guard Towers may be required if they are more than 300 m apart.  Each Guard Tower must 
have a manually operated 360-degree, omni-directional searchlight and communications.  The Guard 
Tower shall be designed and located such that the outside of the perimeter wall can be observed from 
two sides of the tower windows.  The floor height shall be elevated as to allow the window sill to be 0.5 
m above the top of the wall.  Glazing for the windows shall be 8-mm thick laminated glass.  Windows 
shall not be screened.  The Guard Towers must meet force protection requirements.   Entry to the 
towers shall be through a lockable, no glazing, outward swinging security door.  Each Guard Tower 
shall have heating using electric baseboard heaters.  One weather-resistant duplex receptacle shall be 
provided as required for general use.  The design shall provide for illumination of the exterior of the 
compound.  The lights shall be positioned to provide overlapping coverage and to avoid illuminating 
guard positions.  White lights shall not be used inside the Guard Towers.  Red, blue, or black lenses for 
interior Guard Tower lighting shall be used.  The area in the immediate exterior vicinity of the Guard 
Towers shall be provided with an all weather non-slip surface and shall be graded to sufficiently drain 
away from structure.    
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The Contractor shall construct the Guard Towers per the standard design drawings in the Appendix.    
 

5.3.36.4 PERSONNEL BUNKER 

Construct Personnel Bunkers per the standard drawings in the Appendix.  Choose optimal locations 
during design.   

5.3.36.5 ANTI-VEHICLE TRENCH 

Construct an anti-vehicle trench around the outside of the perimeter wall in the location of the 
wastewater treatment plant expansion.     
 
Construct the anti-vehicle trench per the standard design drawings in the Appendix.    
 
The approximate length of anti-vehicle trench is 500 m. 

5.3.36.6 DETENTION CENTER 

Construct a Detention Center that is co-located with the existing detention center.  Demolition of 
existing fencing and construction of new 3 m high fencing with one (1) personnel gate shall be installed.    
 
The Detention Center shall be surrounded with a 3 m high chain link fence with Y-channel and triple 
strand concertina wire with a lockable personnel gate. The fencing shall meet the existing fencing with a 
secure connection and extend around the new Detention Center.  Construct the fence and gates per 
the standard design drawings in the Appendix.   
 
One hundred millimeter thick crushed aggregate shall be placed inside the fenced area.   
 
Construct the Detention Center per the standard design drawings in the Appendix.    

5.3.36.7 PRIMARY ENTRY CONTROL POINT (ECP) 

The Primary ECP requires one (1) manually operated drop arm barrier, one (1) manually operated 
sliding gate, one (1) personnel gate, one (1) covered canopy, one (1) guard shack (without toilet), 
Jersey barriers, and an inspection/rejection area and turn out lane as indicated in the Concept Plan in 
the Appendix.   
 
The entry road approaching and passing through the Primary ECP shall be upgraded and include 350 
linear meters of 7.3 m wide asphalt pavement.  This quantity shall include the turn-out/rejection lane.   
 
Install floodlights at the guard shack to illuminate the entrance and inspection/rejection area for force 
protection personnel at the gate.  
  
All ECPs shall have communication connections.   
 
Construct the drop arm barriers, sliding gate, covered canopy, guard shack, and Jersey barriers per the 
standard design drawings in the Appendix. 

5.3.36.7.1 SECONDARY ECP 

The Secondary ECP requires one (1) manually operated drop arm barrier, one (1) manually operated 
double swing arm gate, one (1) personnel gate, one (1) guard shack, Jersey barriers, and an 
inspection/rejection area and turn out lane as indicated in the Concept Plan in the Appendix.   
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The entrance road approaching and passing through the Secondary ECP shall be upgraded and 
include 300 linear meters of 7.3 m wide asphalt pavement.  This quantity shall include the turn-
out/rejection lane.   
 
Install floodlights at the guard shack to illuminate the entrance and inspection/rejection area for force 
protection personnel at the gate.   
 
All ECPs shall have communication connections.  
  
Construct the drop arm barriers, double swing arm gate, guard shack, and Jersey barriers per the 
standard design drawings in the Appendix. 

5.3.36.7.2 RANGE ECP 

The range ECP requires one (1) manually operated drop arm barrier, one (1) manually operated sliding 
gate, and Jersey barriers as indicated in the Concept Plan in the Appendix.  All ECPs shall have 
communication connections.   
 
The entry road approaching and passing through the Range ECP shall be upgraded and include 50 
linear meters of 7.3 m wide aggregate surface.   
 
Construct the drop arm barriers, sliding gate, and Jersey barriers per the standard design drawings in 
the Appendix. 

5.3.36.7.2.1 MANUALLY OPERATED SLIDING GATE   

The Primary ECP and Range ECP Gates shall be sliding type and shall be at least 7.3 m wide by 3 m 
high, constructed of steel plates, steel tube frame, and steel tube intermediate posts and rails with .5 m 
of high tension razor wire mounted on top.  The design of the gates shall insure that it is dimensionally 
stable, square, true, and planar.  Gates shall slide on a track system supported by no less than 3 steel 
wheels and be supported by a reinforced concrete foundation.  A locking mechanism shall be provided 
that is capable of holding the gates in the closed position.   

5.3.36.8 GUARD SHACKS (WITHOUT TOILET) 

Construct guard shacks per the standard drawings in the Appendix.   Windows shall be sliding, 8 mm 
laminated glass in extruded aluminum frames.  Areas in the immediate outside vicinity of guard shacks 
shall be provided with an all-weather, non-slip surface and shall be graded to sufficiently drain away 
from building and pedestrian areas.  Category 5e dual RJ-45 outlets for voice and data and duplex 
receptacles shall be provided.  The area in the immediate outside vicinity of the guard shacks shall be 
lighted. 

6. SITE DEVELOPMENT/IMPROVEMENTS 

6.1 DEMOLITION 

The Contractor shall develop detailed design documents defining the existing hazardous materials that 
may exist and a demolition management program at the site prior to commencement of new work.  The 
Contractor shall remove and dispose of all debris, concrete, buildings and foundations.  The Contractor 
shall be responsible for locating and paying all fees associated with removal and relocation of all debris 
and shall verify the location of debris disposal with the KO (Contracting Officer).  Scrap metal on site 
shall be moved to an area away from the site perimeter as directed by the COR and left for the host 
government to salvage.  Demolished fencing and concertina wire shall be neatly rolled up and used 
fence posts and outriggers shall be neatly stockpiled for reuse by the host government.  There will be 
no separate measurement or payment for demolition and the costs associated with any demolition work 
shall be accounted for by the Contractor in the bid item for which the demolition is associated. 
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A listing of facilities to be demolished are including but not limited to the following: 
 

1) One (1) guard tower near the existing wastewater treatment plant (guard tower is in the 
alignment of a new road). 

2) Perimeter Hesco barriers. 
3) Perimeter wire/chain link fence. 
4) Anti vehicle trench in the location of the WWTP expansion. 
5) Existing sewage drainage channel. 

6.2 SITE GRADING AND DRAINAGE 

Site grading and drainage features shall conform to the requirements and references specified herein 
for development of the facility.  The Contractor shall design and submit a Site Grading and Drainage 
Plan showing the location of all required drainage structures.  Site grading shall be compatible with 
existing terrain/grading, provide adequate drainage to minimize flooding, and promote drainage to the 
nearest wadi for the entire enclosed perimeter and security measures on the exterior.  
 
The Grading and Drainage Plan shall be properly contoured showing existing and proposed contour 
lines, location of drainage structures, details of all drainage structures, and show direction of flow in 
drainage swales and ditches.  There shall be spot elevations shown at the beginning and end of all 
drainage structures, at inflection points, and spaced every 25 meters along the alignment.  Proposed 
contour lines shall meet with existing contour lines on the Grading and Drainage Plan.  The Grading 
and Drainage Plan shall be at a scale that all lines and structures can be easily seen and ascertained. 
   
Culverts and perimeter wall penetrations shall have personnel access denial system(s).    
 
All new storm drainage (including canals, trenches, ditches, swales, etc) shall be lined with a 
stone and mortar finish or concrete lined to prevent future erosion.  Contractor shall provide an 
Option to finish existing storm drainage ditches on Camp Sayer with rock and mortar finish.  
Details of the storm drainage structures shall be provided in the design submittals. 

6.3 ROADS, PARKING AND MANUEVER AREAS, AND FOOT PATHS 

The road layout shall provide ease of access to entry control points, parking lots, buildings, loading 
ramps and docks, vehicle maintenance facilities, fuel points, power plant, wastewater treatment plant, 
water well(s), trash collection points, grease traps, etc.  Asphalt roads shall be able to withstand 18,000 
kg (20 ton) vehicles.  A storm drainage system shall also be included. 
 
Design and construct the entire road and parking network based on the intent of the concept plan and 
an analysis of geotechnical data.   
 
Provide roads, parking and maneuver areas, storage areas, and foot paths as discussed below.  
Design drawings shall be provided showing detailed cross sections and proper pavement structure.     

6.3.1 ROADS 

6.3.1.1 INTERIOR ROADS 

Interior roads shall be asphalt paved.  The Contractor shall provide design drawings showing detailed 
cross sections and proper pavement structure and plan and profile drawings showing proper stationing.  
Roads shall be 7.3 m wide unless otherwise noted and should be elevated from the graded site to 
concrete lined or stone mortar drainage ditches and on to the nearest wadi to minimize the impact of 
long-term flooding.  Roads shall be sloped for proper surface runoff.  Drainage ditches are required on 
both sides of the road and the ditches shall terminate in areas where water can drain away from the 
road structure.  The hydrology of the area shall be evaluated to determine drainage ditch and structure 
sizes. 
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6.3.1.2 EXTERNAL ACCESS ROAD LINKING PRIMARY AND SECONDARY 
ECP’S 

An external access road linking the primary ECP and secondary ECP shall be constructed.  The road 
shall be asphalt paved and be 7.3 m wide.   

6.3.1.3 PRIMARY AND SECONDARY ECP ENTRANCE ROADS 

The roads shall be asphalt paved and be 7.3 m wide.   

6.3.2 PARKING AND MANEUVER AREAS 

6.3.2.1 CONVOY ASSEMBLY AREA 

Design and construct an asphalt paved convoy assembly area 100 m long.  The assembly area shall 
accommodate five (5) parallel sets of vehicles parked in formation ready for exiting the Kandak.   

6.3.2.2 GENERAL PARKING LOTS 

Design and construct a minimum of three (3) asphalt paved parking lots capable of accommodating 90 
passenger POVs total.   

6.3.3 FOOT PATHS 

Aggregate (crushed stone) foot paths are required to connect all buildings, facilities, and features such 
as offices, parking lots, power plants, DFAC, sports fields, classrooms, PX, billeting, etc.  Footpaths 
shall be compacted base, appropriately graded for drainage, and covered with a well graded, crushed 
stone aggregate surface.  Footpaths shall be shown on the Site Plan and a detail of the foot paths shall 
be provided in the design drawings. 

6.4 WATER SYSTEM 

The existing compound water system shall be upgraded to accommodate the new compound personnel 
and facility loading. 

The Contractor shall design and construct a potable water system to include water tank(s), booster 
pump(s), booster pump building(s), and underground pipe distribution system, and service connections 
and necessary appurtenances to all buildings and features requiring water supply.  The Contractor shall 
install water meters between any new water well(s) and storage tanks and on service lines prior to 
entering a facility.  The water system shall be designed and constructed in accordance with the AED 
Design Requirements, latest version.  See Section 01015 TECHNICAL REQUIREMENTS for design 
and construction criteria.  Water demand required for fire fighting and for irrigation and landscaping 
needs will not be included in design demand calculations.   
 
Ground level water tanks shall be constructed near the water well(s) with a minimum capacity of 
1,330,000 liters.  Booster pumps shall provide necessary water pressure through the system.   
 
In the event potable or non-potable use water is required prior to completion of the water facilities 
infrastructure the Contractor may be issued a Request for Proposal to provide non-potable (tank truck) 
and potable (bottled or other reliable source) consumption. 
 
The Contractor shall construct the well house(s) and booster pump building(s)  per the standard design 
drawings in the Appendix.    
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6.4.1 WATER WELL(S), WELL HOUSE(S), AND BOOSTER PUMPS (OPTION 
ITEMS) 

There are presently three wells at Camp Sayer.  A primary well, a secondary back-up well, and a third 
well that is cased but has no production capability.  An analysis of the existing water wells shall be 
conducted by the Contractor to determine existing flow and water quality.  In the event the capacity of 
the existing wells is not adequate, new water well(s), well house(s), booster pump building(s) shall be 
provided as option item(s) to accommodate additional capacity requirements.  System capacity shall be 
calculated based on Average Daily Flow (ADF) which is [5,600 PN x 1.25 (capacity factor) x 190 
liters/PN/day] or 1,330,000 liters/day (351,000 gallons/day).   
   
Provide enclosed water well house(s) with pump(s) and controls for new well(s).  Each new water well 
will require new booster pump(s) and building(s).  Design and construct complete functioning water 
well(s) to meet the requirements of Section 01015 and in accordance with the AED Design 
Requirements, latest version.   

6.5 WASTEWATER TREATMENT AND COLLECTION SYSTEM 

Sanitary sewer collection, treatment system, and plant outfall shall be designed and constructed by 
contractor.  An analysis of the existing wastewater treatment plant (WWTP) shall be conducted by the 
Contractor to determine existing wastewater treatment capacity and new treatment facilities shall be 
sized to accommodate additional wastewater flow.  System capacity shall be calculated based on a 
hydraulic waste load that is equivalent to 80 percent of the ADF for the water system, but the new 
treatment facilities shall be designed to accommodate no less than 500,000 liters/day additional 
flow. 
 
The intent of the new WWTP expansion is to provide additional treatment capacity by constructing 
additional complete treatment process trains (parallel systems).  The design shall model the existing 
WWTP’s treatment processes to include, but not be limited to the following:  pump station, aeration 
pond, settling pond, sludge drying lagoons, and chlorine contact tank.  The new plant shall be of 
substantially the same design and equipment as the existing plant in order to simplify maintenance and 
operations.   
 
The WWTP expansion shall be located in an area outside of the existing Camp Sayer compound 
perimeter in order to mitigate smell.     
 
A 100,000 liter reclaimed water holding pond with weir shall be designed and constructed after 
treatment of wastewater.  A complete reclaimed water system including pumps and piping and all 
necessary appurtenances shall be designed and constructed in accordance with the Technical 
Requirements of Section 01015-2.4.1 to provide irrigation water to the two main football/soccer fields of 
Camp Sayar.  The water shall be supplied by a minimum of ten (10) hose bibbs per field that are 
equally spaced around the perimeter of the field.  The hose bibbs shall be underground in a water valve 
box.  Hose bibbs at the football/soccer fields shall be marked “for irrigation only.” 
 
The existing WWTP must remain in operation during construction.  A flow meter shall be installed 
upstream of the headworks of the existing WWTP by the Contractor.  This shall be done as soon as 
possible after contract award in order to conduct the WWTP capacity analysis. 
 
The existing WWTP outfall ditch is failing due to vertical side slopes and lack of erosion protection.  The 
WWTP outfall drainage shall be designed to accommodate maximum plant outflow, be concrete lined, 
and extend to the natural drainage system to a location where erosion and ponding will be minimized.  
The length of the concrete outfall drainage shall be a minimum of forty (40) meters. 
 
Sewer collection system shall consist of gravity sewer pipe and appurtenances such as manholes, lift 
station(s), cleanouts and building service connections.  The gravity sewer collection system shall 
connect to the WWTP.   
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A geotechnical investigation of the new sewage treatment facility site(s) is required and the contractor 
shall design the sewage treatment system to be compatible with site and soil conditions.   
 
A seven (7) space aggregate surfaced parking area and 7.3 m wide aggregate surfaced access road 
shall be included in the new WWTP site. 

6.6 POWER GENERATION AND SITE ELECTRICAL DISTRIBUTION SYSTEM 

Prime Power Plant:  Design and construct one (1) central power plant for power supply to all buildings 
included on Camp Sayer.  The 5 existing power plants shall be used as an auxiliary power source.  The 
power plant shall be a single, enclosed, stand alone, building that will house the prime power 
generators, switchgear, and all appurtenances necessary to meet all of Camp Sayer power 
requirements.     
 
The design drawings in the Appendix are for reference only.  Contractor shall complete a new 
design. 
 
Generators and Fuel Storage:  Generation shall be supplied by five (5) individual 1,250 kVA 
generators.  The generators shall be provided with a synchronizer switch, so that when the total power 
demanded from one generator reaches 90 percent of the generator's maximum, an additional generator 
shall automatically start and supplement the running generator(s),  Generators shall be programmed to 
run equally.  The facility must be designed and constructed to accommodate three (3) additional 
generators for future expansion.    
 
Construct a suitable generator pad with containment for the generators.  The generator pad shall have 
vibration isolators and the capability to dampen vibration to the surrounding ground through the use of 
foam plastic and sand.  Install the generators with connections to the fuel supply tank(s), complete 
transmission/distribution system, transformers, panels, black start generator, and all other required 
appurtenances for a basic, fully operational system. Switchgear and control panels must be designed to 
accept the future expansion for additional generators. 
 
Provide fuel storage for a 30 day supply.  Fuel storage shall have secondary containment with a sump 
and drain with valve(s) for draining rainwater. Only fuel for commissioning and testing shall be provided 
by the Contractor.  The fuel storage area must be designed to accommodate additional tanks for future 
expansion at the power generation facility.  
 
The power plant and fuel storage shall be enclosed within a compound with aggregate surfaced 
employee and government vehicle parking and vehicle roadway and maneuver area.  The compound 
shall be surrounded with a 3 m high chain link fence with Y-channel and triple strand concertina wire 
with lockable double swing arm vehicle gates and lockable personnel gates. Construct the fence and 
gates per the standard design drawings in the Appendix.   
 
Electrical Distribution System:  The new electrical distribution system shall be underground.  The 
electrical distribution system shall provide electricity to all facilities on Camp Sayer.  Existing electrical 
distribution lines (underground and aboveground) shall be used to accommodate existing facilities as 
required.  All electrical design and installation shall meet NEC/BSI requirements.  All wiring shall be run 
and pulled through conduits.  Electrical receptacles shall be provided as indicated.  Conductors and 
circuits shall be sized for the specific design loads.  Primary voltage (generator voltage) shall be 15kV, 
50Hz.  Secondary voltage shall be 220/380V, 50Hz.   
 
Contractor shall design all interior electrical systems and any required exterior lighting as described in 
Section 01015 TECHNICAL REQUIREMENTS. 
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6.7 COMMUNICATION SYSTEM 

Provide communication conduits (backbone only), space requirements and feeds in a designated 
facility as well as a looped communication system for perimeter security functions.  Feeds shall run to 
all guard towers, guard houses, guard shacks, ECPs, and back to a central communications room in 
the designated facility communications room.   
 
Communication infrastructure shall be designed in accordance with Section 01015 TECHNICAL 
REQUIREMENTS. 
 

Backbone Pathway:  Telecommunication pathways from the telecommunications entrance 
facility to telecommunications room(s), and, telecommunications equipment rooms (backbone 
cabling) shall be installed. 

6.8 LOUDSPEAKER AND ALARM SYSTEM 

Install Loud Speaker & Alarm System that can alert the entire compound via panic button from every 
guard tower, guard shack, guard house, and ECP.  Speaker & Alarm System shall be exterior grade 
components to withstand severe weather conditions of cold, heat, rain, sleet, and dust storms and to be 
audibly understandable during these conditions from any point within the compound.  All wires shall be 
installed in conduits. 

6.9 COMPLETION OF WORK 

All work required under this contract shall be completed within 545 calendar days including government 
review time from Notice to Proceed for site work.  Reference the phasing requirements as indicated in 
Section 5.3.2.  
 
 

-- END OF SECTION -- 
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SECTION 01015 

TECHNICAL REQUIREMENTS  

1.0 GENERAL 

1.1 COMPLIANCE 

The Contractor's design and construction must comply with technical requirements contained herein.  The 
senior designers of all engineering disciplines shall have a minimum of 10 years experience with the 
design and construction of the same magnitude and complexity as required in this project.  The 
Contractor shall provide design and construction using the best blend of cost, construction efficiency, 
system durability, ease of maintenance and environmental compatibility. 

1.2 MINIMUM & ALTERNATE REQUIREMENTS 

The design and product requirements stated in these documents are minimum requirements.  Exceeding 
the minimum requirements as improvements to the design stated herein is highly encouraged at no 
additional cost and as approved by the government.  Any deviation from the technical requirements shall 
be approved by the Contracting Officer.  Request for deviations shall be submitted for approval.  The 
Contractor is encouraged to propose alternate design or products (equipment and material) that are more 
commonly used in the region; but these variations shall be equal in performance from a technical 
standpoint as well as more cost effective or allow for more timely completion.  Variations shall furnish the 
same system safety, durability, ease of maintenance and environmental compatibility.  The Contractor will 
be required to submit information as specified in Section 01335, paragraph Variations, for all proposed 
variations with which to make a comprehensive comparison of the proposed alternate.  All variations of 
approved designs must be approved by the Contracting Officer. 

1.3 ASBESTOS CONTAINING MATERIALS 

Asbestos containing material (ACM) shall not be used in the design and construction of this project.  If no 
other material is available which will perform the required function or where the use of other material 
would be cost prohibitive, a waiver for the use of asbestos containing materials must be obtained from the 
Contracting Officer. 

1.4 SAFETY 

1.4.1 UNEXPLODED ORDNANCE (UXO) 

1.4.1.1 UXO/MINE DISCOVERY DURING PROJECT CONSTRUCTION 

It is highly recommended that all construction ground guide/ground observation personnel maintain a 
minimum 16 m buffer zone from all heavy equipment during excavation activities.  A daily check of the 
area for signs of recently emplaced UXO/IED‟s is also highly recommended, to include unusual disturbed 
soil areas or mounds of soil from the previous day.  If during construction, the contractor becomes aware 
of or encounters UXO/Mine or potential UXO/Mine, the contractor shall immediately stop work at the site 
of encounter, clearly mark the area of UXO/Mine, move to a safe location, notify the COR, and mitigate 
any delays to scheduled or unscheduled contract work.  Once the contractor has informed the COR, the 
contractor will await further direction.  UXO/Mine disposal will not be the responsibility of the Contractor. 

1.5 LIMITATION OF WORKING SPACE 

The Contractor shall, except where required for service connections or other special reason(s), confine 
his operations strictly within the boundaries of the site.  Workmen will not be permitted to trespass on 
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adjoining property.  Any operations or use of space outside the boundaries of the site shall be by 
arrangement with all interested parties.  It must be emphasized that the Contractor must take all practical 
steps to prevent his workmen from entering adjoining property and in the event of trespass occurring the 
Contractor will be held entirely responsible. 
 
Areas located immediately outside the construction area are known to contain mines and unexploded 
ordnance (UXO).  Contractors assume all risks when venturing in or out of the designated work area. 

1.6 TEMPORARY STRUCTURES 

The Contractor shall erect suitable temporary fences, lighting, and necessary structures to safeguard the 
site, materials and plant against damage or theft and for the protection of the general public and shall 
adequately maintain the same throughout the course of the contract. 

1.7 SUBCONTRACTORS 

Compliance with the provisions of this section by subcontractors will be the responsibility of the 
contractor. 

1.8 LIST OF CODES AND TECHNICAL CRITERIA: 

The following codes and technical criteria and those referenced therein shall be required for this project.  
References within each reference below shall be required and adhered to.  If there is conflict in the 
criteria the most stringent requirement shall be applied.  This list is not exhaustive and is not necessarily 
complete.   

AABC - Associated Air Balance Council (National Standards for total System 

Balance) 

ACI 301M Specifications for Structural Concrete (latest edition), American Concrete Institute 

ACI 318 Building Code Requirements for Structural Concrete (latest edition), American Concrete Institute 

ACI 530/ASCE 5/TMS 402, Building Code Requirements for Masonry Structures (latest edition) 

Air Force Manual 32-1071, Security Engineering, volumes 1-4, 1 May 1994 

American Institute of Steel Construction (AISC), Specifications for Structural Steel Buildings (latest 
edition) 

American Petroleum Institute (API) Codes 

American Water Works Association, ANSI/AWWA C651-99 standard 

ARI - Air Conditioning and Refrigeration Institute 

ASCE 7, Minimum Design Loads for Buildings and Other Structures (latest edition) 

ASHRAE - American Society of Heating, Refrigeration and Air-Conditioning 

Engineers Handbooks latest editions: Fundamentals; HVAC Systems and Equipment; HVAC 
Applications; Refrigeration. 

ASHRAE Standard 55-latest edition, Thermal Environmental Conditions for Human Occupancy 

ASHRAE Standard 62.1-latest edition, Ventilation for Acceptable Indoor Air Quality 

ASHRAE Standard 62.2-latest edition, Ventilation and Acceptable Indoor Air Quality for Low-Rise 
Residential 

ASHRAE Standard 90.1-latest edition, Energy Standard for Buildings Except Low-Rise Residential 
Buildings 
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ASHRAE Standard 90.2-latest edition with Supplement, Energy-Efficient Design of Low-Rise Residential 
Buildings 

ASME - American Society for Mechanical Engineering 

ASTM - American Society for Testing and Materials 

ASTM-D-1586 Standard Test Method for Standard Penetration Test  

ASTM-D-5299 Standard Guide for Decommissioning Ground Water Wells 

AWS D1.1, Structural Welding Code – Steel (latest edition), American Welding Society 

DCID 6/9 Physical Security Standards for Sensitive Compartmented Information Facilities 

DCID 1/21, Manual for Physical Security Standards For Sensitive Compartmented Information Facilities 
(SCIF) 

Design Standard per Memorandum for Record, Design Standards, DTD 16 August 2009 BT, Appendix B-
1 and B-2 

DoD Ammunition and Explosives Safety Standards 

EIA ANSI/TIA/EIA-607: (1994) Commercial Building Grounding/Bonding Requirement Standard 

Factory Mutual (FM) Approval Guide-Fire Protection (2002) 

HESCO® Bastion Concertainer® Construct Guide for Engineers 

IBC - International Building Codes, 2006 edition (and its referenced codes including those inset below) 

IEEE C2, National Electrical Safety Code (NESC), latest edition 

IFGC – International Fuel Gas Code, latest edition 

IMC – International Mechanical Code, latest edition 

IPC – International Plumbing Code, latest edition 

Lighting Handbook, IESNA, latest edition 

MIL-HDBK-1190, Facility Planning and Design Guide 

National Association of Corrosions Engineers (NACE) Codes 

Codes and Standards of the National Fire Protection Association (NFPA), as applicable and enacted in 
2002 or later. 

NFPA 1, General Fire Protection, latest edition 

NFPA 10, Portable Fire Extinguishers, latest edition 

NFPA 13, Fire Sprinkler Code, latest edition 

NFPA 30, Flammable and Combustible Liquids Code, latest edition 

NFPA 30A, Code for Motor Fuel Dispensing Facilities and Repair Garages, latest edition 

NFPA 54, National Fuel Gas Code, latest edition 

NFPA 58, Liquefied Petroleum Gas Code, latest edition 

NFPA 70, National Electrical Code, 2005 edition 

NFPA 72, National Fire Alarm Code, 2002 edition 

NFPA 75, Standard for the Protection of Information Technology Equipment 

NFPA 80, Fire Rated Doors and Windows, latest edition 

NFPA 90A, Air Conditioning and Ventilating Systems, latest edition  
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NFPA 96, Fire Protection for Commercial Kitchens, latest edition 

NFPA 101, Life Safety Code, latest edition 

NFPA 110, Standard for Emergency and Standby Power Systems, 2005 edition 

NFPA 221, Standard for Chimneys, Fireplaces, Vents, And Solid Fuel–Burning Appliances, latest edition 

NFPA 1141, Site Fire Protection, latest edition 

Plumbing and Drainage Institute (PDI-WH-201) water hammer arrestors 

SMACNA - Sheet Metal and Air Conditioning Contractors‟ National Association, Standards and Guides, 
latest editions 

International Mine Action Standards, latest edition; (see http://www.mineactionstandards.org for copy of 
standards) 

TM 5-785 Weather Data 

TM 5-805-4 Noise and Vibration 

TM 5-811-1 Electrical Power Supply and Distribution 

UFC 1-200-01, Design:  General Building Requirements 

UFC 1-300-07A Design Build Technical Requirements 

UFC 3-220-03fa Soils and Geology 

UFC 3-230-03a, Water Supply, 16 Jan 2004 

UFC 3-230-04a, Water Distribution, 16 Jan 2004 

UFC 3-230-06a, Subsurface Drainage, 16 Jan 2004 

UFC 3-230-07a, Water Supply:  Sources and General Considerations, 16 Jan 2004 

UFC 3-230-08a, Water Supply:  Water Treatment, 16 Jan 2004 

UFC 3-230-09a, Water Supply:  Water Storage, 16 Jan 2004 

UFC 3-230-10a, Water Supply:  Water Distribution, 16 Jan 2004 

UFC 3-230-13a, Water Supply:  Pumping Stations, 16 Jan 2004 

UFC 3-230-17FA, Drainage in Areas Other than Airfields, 16 Jan 2004 

UFC 3-240-03N, Operation and Maintenance:  Wastewater Treatment System Augmenting Handbook, 16 
Jan 2004 

UFC 3-240-04a, Wastewater Collection, 16 Jan 2004  

UFC 3-240-09fa Domestic Wastewater Treatment 16 Jan 2004 

UFC 3-240-07fa Gravity Sewers 16 Jan 2004 

UFC 3-240-09fa Domestic Wastewater Treatment 

UFC 3-240-04A Wastewater Collection 16 Jan 2004 

UFC 3-260-01, Airfield and Heliport Planning and Design, 1 Nov 2001 with changes dated 19 May 2006 

UFC 3-260-02, Pavement Design for Airfields, 30 June 2001 

UFC 1-300-09N, Design Procedures 

UFC 3-310-01, Structural Load Data 

UFC 3-310-02A, Structural Design Criteria for Buildings 

UFC 3-410-01FA Heating, Ventilating and Air Conditioning, latest edition 

http://www.mineactionstandards.org/
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UFC 3-410-02A, HVAC Control Systems, latest edition 

UFC 3-410-04N, Industrial Ventilation, latest edition 

UFC 3-420-01, Plumbing Systems Design, latest edition 

UFC 3-420-02FA, Compressed Air, latest edition 

UFC 3-430-01FA, Heating and Cooling Distribution Systems, latest edition 

UFC 3-460-01, Petroleum Fuel Facilities, latest edition 

UFC 3-501-03N, Electrical Engineering Preliminary Considerations, 16 Jan 2004 

UFC 3-520-01, Interior Electrical Systems, 10 June 2002 

UFC 3-520-05, Stationary Battery Areas, latest edition 

UFC 3-530-01AN, Design:  Interior and Exterior Lighting and Controls, 19 Aug 2005 

UFC 3-535-01, Visual Air Navigation Facilities, 17 November 2005 

UFC 3-540-04N Design:  Diesel Electric Generating Plants, 16 Jan 2004 

UFC 3-550-03FA Design:  Electrical Power Supply and Distribution Systems, 1 Mar 2005 

UFC 3-600-01, Design:  Fire Protection Engineering for Facilities, 14 Jul 2009 

UFC 4-010-01, Design:  Minimum DoD Antiterrorism Standards for Buildings, 22 Jan 2007 

UFC 4-020-03, Security Engineering: Fences, Gates, and Guard Facilities, 14 June 2007 

UFC 4-020-03FA, Security Engineering:  Final Design, 1 Mar 2005 

UFC 4-020-04FA, Electronic Security Systems:  Security Engineering, 1 Mar 2005 

UFC 4-021-01, Design and O&M:  Mass Notification Systems, draft 1 May 2006 

UFC 4-022-01, Security Engineering: Entry Control Facilities/Access Control Points, 25 May 2005 

UFC 4-229-01N, Design: General Maintenance Facilities, latest edition 

UFC 4-722-01, Design:  Dining Facilities, 27 January 2003 
 
UL Standards (as applicable) 
 
Underwriters' Laboratories (UL) Fire Protection Equipment Directory (2002) 
 
UL 710, Exhaust Hood for Commercial Cooking Equipment, latest edition 

UL 752, Bullet Resisting Equipment, 2000 or later 

USCINCCENT OPORD 97-1 

Overseas Environmental Baseline Guidance Document, Department of Defense, May 2007 

The publications to be taken into consideration shall be those of the most recent editions.  

Unified Facility Criteria (UFC) is available online at http://www.wbdg.org/ccb/browse_cat.php?o=29&c=4 

In addition, technical criteria provided in USACE-AED Design Requirements (most recent version) shall 
be required for use in design and construction specifications as indicated in the following documents.  
The following design criteria shall be used: 
 
AED Design Requirements - Site Layout Guidance, latest version 

AED Design Requirements - Well Pumps & Well Design, latest version 

AED Design Requirements – Water Tank and Water Distribution Systems, latest version 

http://www.wbdg.org/ccb/browse_cat.php?o=29&c=4
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AED Design Requirements - Booster Pumps, latest version 

AED Design Requirements – Chlorinators, latest version 

AED Design Requirements - Hydro-Pneumatic Tanks, latest version 

AED Design Requirements - Jockey Pumps, latest version 

AED Design Requirements - Water Tanks, latest version 

AED Design Requirements – Hydrology, latest version 

AED Design Requirements - Culvert and Causeway Design, latest version 

AED Design Requirements - Sanitary Sewer and Septic Systems, latest version 

AED Design Requirements - Grease Trap, latest version 

AED Design Requirements - Oil-Water Separator, latest version 

AED Design Requirements - Package Wastewater Treatment Plants and Lagoons, latest version 

AED Design Requirements - Vertical Curves, latest version 

AED Design Requirements – Horizontal Curves & Super elevation , latest version 

AED Design Requirements – Geotechnical Investigations for USACE Projects, latest version 

Standards other than those mentioned above may be accepted if the standards chosen are internationally 
recognized and meet the minimum requirements of the specified standards. The Contractor shall be 
prepared to submit proof of this if requested by the Contracting Officer. 

1.9 AED DESIGN REQUIREMENTS DOCUMENTS 

AED Design Requirements documents (latest version) listed above shall be adhered to in this contract.  
These documents are available from the COR.  These documents shall be used as the basis for design 
and construction, and for selecting options within the United Facilities Guide Specifications (UFGS).  It is 
the contractor‟s option to use specifications contained in the AED Design Requirements Documents, 
when provided, or to adapt the UFGS specifications to match the requirements provided in the AED 
Design Documents and specifications.  Site or project specific data and requirements in the AED Design 
Requirements documents shall supersede UFGS language where there are differing criteria which must 
be evaluated and selected.  

2.0 SITE DEVELOPMENT 

2.1 ENVIRONMENTAL PROTECTION 

2.1.1 APPLICABLE REGULATIONS 

The Contractor shall comply with all Host Nation laws, rules, regulations or standards concerning 
environmental pollution control and abatement with regard to discharge of liquid waste into natural 
streams or manmade channels.  The Contractor shall review host nation and U.S. Government 
environmental regulations with the Contracting Officer prior to design and discharge of any liquid wastes 
into natural streams or manmade channels. 

2.1.2 NOTIFICATION 

The Contracting Officer will notify the Contractor in writing of any observed non-compliance with the 
foregoing provisions.  The Contractor shall immediately take corrective action.  If the Contractor fails or 
refuses to promptly take corrective action, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No extension of time or damages will be 
awarded to the Contractor unless it was later determined that the Contractor was in compliance. 
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2.1.3 SPILLAGES 

Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste washings, 
herbicides and insecticides, and construction materials from polluting the construction site and 
surrounding area. 

2.1.4 DISPOSAL 

Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be taken to 
a dumpsite off site and be subject to the approval of the Contracting Officer.  Burning at the project site 
for the disposal of refuse and debris will not be permitted. 

2.2 CIVIL SITE DEVELOPMENT 

2.2.1 EXISTING CONDITIONS MAP AND SITE PLAN 

The Contractor shall prepare an Existing Conditions Map of the property including a Boundary and Site 
Survey.  The survey shall show the closure of the property boundary consisting of identifying all property 
corners, establishing horizontal and vertical control, listing all bearing and distances of property lines from 
all property corners, and tie-ins (showing bearing and distance) from at least two (2) major offsite man-
made or natural features.  This survey shall meet the requirements of World Geodetic System 1984 
(WGS 84 UTM Zone 41N in decimal degrees).  The Existing Conditions Map shall include topographic 
information with existing contour lines and spot elevations of relevant topographic features, and show the 
locations of all on-site and nearby offsite existing features including but not limited to buildings, structures, 
major trees, road pavements and right of ways, names of roads, widths of roads, easements, right of way, 
setbacks, parking, paved areas, storage containers, stoops, sidewalks, walkways, walls, fences and 
gates, Hesco barriers, and existing underground and aboveground utilities, dry creek beds, drainage 
channels, etc. and hydrological, geological, and vegetative or other physical conditions that could impact 
design.  If there are areas where offsite surface water runoff has the potential to affect this project, 
topographic information of these areas will be required to be provided.    

Based on the Boundary Survey a separate Site Plan shall be prepared showing the property boundary, 
and all proposed surface features including but not limited to buildings, roads, setbacks, parking and 
paving areas, storage containers, stoops, sidewalks and walkways, above ground utilities, bunker 
locations.  The contractor shall identify and show perimeter walls, fences and gates, guard towers and 
entry control point structures. Also shown on the Site Plan shall be pertinent existing features (on-site and 
off-site) that will have an influence or impact on the development of the site.  The Contractor shall locate 
the facilities in agreement with the associated drawings included and any requirements in Section 01010. 
All site features shall be clearly defined and dimensioned on the Site Plan.  Buildings shall be located to 
provide access for emergency vehicles and fire fighting.  Roads and parking areas shall be designed for 
turning radius of the largest vehicle entering the compound.  The site plan shall show geometric design of 
the site, including applicable dimensions of all exterior facilities, mechanical equipment, pavements, 
utilities, etc.  Required facilities are described in the following sections of this specification.  All roads and 
areas where tractor-trailer vehicles will travel shall be designed for the worst case turning radius.  All site 
plans and master plans shall be drawn in the following projection and datum for incorporation into the 
USACE GIS system: 

WGS 1984 UTM Zone 41 N 

2.2.1.1 SITE SURVEY AND PLAN REQUIREMENTS FOR WASTEWATER 
TREATMENT SITE 

Topographic survey and geotechnical investigation of the proposed WWTP site is required and the 
Contractor shall design the WWTP to be compatible with site and soil conditions.  

Wastewater Lagoon Site Survey.  The Contractor shall conduct a topographic survey to determine 
existing site characteristics.  The Contractor shall conduct a utility survey to determine the locations of 
any nearby security fences and buildings, water lines, wells, sanitary sewers, storm sewers and 
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communication/electrical lines.   The Contractor shall provide survey for all outfall piping locations and the 
outfall area in the existing wadi to include topographic survey of a minimum of 20 m on both sides of the 
proposed outfall location. 
 
Wastwater Treatment Lagoon Layout.  The Contractor shall design a layout for the system to include all 
lagoon geometry, waste water inlet and off loading station configurations, number of process 
compartments, yard piping, bypass valves, surface aerators, effluent contact chambers and discharge 
facilities including the outfall system, and sludge drying, sludge drying water recirculation piping and 
sludge disposal facilities, holding pond, and related site preparation and earthwork.  See waste water 
treatment plant design submittal requirements. 

2.2.2 DEMOLITION  

Demolition shall include removal of all structures, foundations, pavements, and utilities, and clearing and 
grubbing.   There is currently a perimeter Hesco wall and fence that shall be removed.  One guard tower 
shall be demolished.   

Holes and depressions shall be backfilled.  

Near the WWTP expansion, a length of the existing anti-vehicle trench shall be properly backfilled as 
necessary with fill materials composed of satisfactory soils or aggregates defined in ASTM D 2487 as 
GW, GP, GM, SP, SM, and SW.  Minimum soil compaction shall be 95 percent of maximum density as 
defined in ASTM D 1557. 

2.2.3 SITE GRADING & DRAINAGE  

The Contractor shall provide all necessary site grading to insure adequate drainage so that no areas will 
be flooded due to a rainfall of a 10-year frequency.  Drainage of the area should be compatible with the 
existing terrain.  Building floor elevation shall be a minimum 150mm above grade and slope away from 
the building on all sides at a minimum of 5% for 3 m.  All other grading on site shall be a minimum of 1% 
to ensure proper drainage.   
 
Proper drainage calculations shall be conducted in order to size drainage structures and channels 
properly.    
      
Rainfall data shall be based on data obtained from meteorological records collected in Afghanistan.  
National agencies may be consulted for data.  In the absence of site specific data, intensity-duration-
frequency curves contained in the AED Design Requirements – Hydrology-most recent version shall be 
used by extrapolating the rainfall intensity information from the stations in closest proximity to the project.  

Under no circumstances will relationships developed by extrapolation of hydrological data from foreign 
countries be used for hydrologic studies. 

2.3 ROADS, PARKING, MANEUVER, AND STORAGE AREAS, AND FOOT 
PATHS 

Location, type, and width of roads, parking, maneuver, and storage areas required are stated in Section 
01010.  Roads, parking, maneuver, and storage areas shall be geometrically designed, graded for proper 
drainage, and provided with necessary drainage structures.  Contractor shall notify the Contracting Officer 
immediately if initial site survey determines that area hydrology requires major drainage structures or 
bridges.  Also, the Contracting Officer shall be immediately notified if the required lengths of road, 
parking, maneuver, and storage area preexisting conditions are determined to be substantially or 
materially different than the above-described conditions/estimates. 

All intersecting roads, parking, maneuver areas, storage areas, and foot paths, driveways, and culvert 
crossings are required to end with a smooth transition with new road profiles.  

All roads and areas to have asphalt paving are indicted in Section 01010.  All roads and areas indicated 
in Section 01010 to be asphalt paved shall be surfaced with minimum 50 mm thick hot mix asphalt 
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concrete compacted at 98% maximum density placed above a minimum 200 mm thick base course 
minimum compacted at 100% maximum proctor density placed above 150 mm thick of scarified sub-
grade compacted to 95% maximum density, unless otherwise noted.   

All roads and areas to have aggregate surface are indicated in Section 01010.  All roads and areas 
indicated in Section 01010 to have aggregate surface shall consist of minimum 100 mm thick compacted 
aggregate base course compacted to 100% maximum density placed above minimum 150 mm thick of 
scarified sub-grade compacted to 95% maximum density, unless otherwise noted.      

For all asphalt and aggregate roads, the Contractor shall provide 1.0 m wide, aggregate base shoulder 
compacted to 100% maximum density that is 150 mm thick at 2.0% slope on both sides of the roadway.  
Provide 1.0 m wide shoulder around all parking areas, storage areas, convoy assembly area, DFAC and 
motor pools consisting of 150 mm thick aggregate base course material at 2.0% slope.  The centerline of 
all roads shall be sloped a minimum of 1% and a maximum of 8%. 

The roads shall be capable of withstanding traffic of 18,000-kg vehicles. All roads shall be designed 
geometrically with applicable sections of UFC 3-250-18FA and UFC 3-250-01FA to accommodate WB-50 
five axle vehicles with a maximum speed of 20 kilometers per hour.  Pavement surfaces shall be 
designed for a design life of 25 years, Road Class F, Category IV.   

The above pavement structure dictated above are minimum requirements.  Design of roads, 
parking, maneuver, and storage areas shall be conducted based on geotechnical data.  The 
geotechnical data shall be used to calculate the pavement structure using the minimum pavement 
structure as dictated above as a reference.  Reference Section “Geotechnical” below. 

Aggregate Base Course (ABC) material must be well graded, durable, uniformly moistened, and 
mechanically stabilized by compaction.  Degree of compaction shall be expressed as a percentage of the 
maximum density obtained by the test procedure in ASTM D 1557. 

The Contractor shall provide 100 mm thick by 1.5 m wide aggregate (crushed stone) foot paths along 
roads.  The Contractor shall provide a 100 mm thick by 3 m wide aggregate foot paths between buildings, 
parking areas, and other logically anticipated areas to serve as pedestrian foot paths and fire lanes.  The 
Contractor shall assume these above stated standards throughout this document unless otherwise noted. 

2.3.1 FORCE PROTECTION DESIGN 

The Contractor shall design and construct force protection measures.  The Force Protection design shall 
incorporate minimum setbacks for new facilities to maximum extent possible as permitted by size of the 
site and the requirements of the user.  Force Protection design shall also meet the requirements of UFC 
4-010-01, Design:  Minimum DoD Antiterrorism Standards for Buildings, 8 Oct 2003 and UFC 4-010-02, 
DoD Minimum Antiterrorism Standoff Distances for Buildings, 8 Oct 2003 and Joint Security Directorate 
Antiterrorism/Force Protection Guide, March 2002. 
 
For all fire lane design see International Fire Code (IFC) latest edition.   

2.3.1.1 PERIMETER STONE WALL 

Native stone masonry walls, 600 mm thick, shall be constructed around the perimeter of the site.  The 
walls shall be concrete reinforced with native stone masonry veneer.  The height of the walls shall 
measure at least 2.5 m from the inside grade. Inside grade shall in all cases be higher than outside grade.  
The foundation width shall be based on the standard drawings in the Appendix.  The wall shall be capped 
with a cast-in-place concrete capping.  Outriggers shall be installed to support barbed wires and 2 strands 
of concertina style razor wire.  The ground grade shall slope away from the wall for at least 5 m and shall 
be kept a minimum of 2.5 m below the top of wall for a minimum distance of 10 m. The wall shall be 
designed to prevent visual access to the inside of compound by all pedestrian and vehicular traffic outside 
the compound which may require the wall to be built at a higher level in some locations. Any penetrations 
through the Perimeter Security Wall shall only be for site drainage purposes and shall have force 
protection such as a welded bar grill, welded grating, or other pre-engineered barrier.  Details of any 
penetrations shall be produced by the contractor and provided in the design drawings. 
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As the existing Hesco perimeter wall and fence is demolished the new perimeter stone wall shall be 
immediately constructed (in order to not have large gaps in the wall).   

2.3.1.2 PERIMETER WALL ACCESS GATES 

2.3.1.2.1 SLIDING GATES 

Gates shall be K4 sliding type.  Gate shall be 3 m high with 0.5 m of high tension razor wire mounted on 
top.  Gate shall be constructed of 100 mm x 100 mm x 5 mm square steel tubing, faced with 5mm steel 
plate.  The design and construction of the gates shall insure that it is dimensionally stable, square, true 
and planar. Sliding Gate shall not rack or deflect when open, closed, or in motion.  Gate tracks shall be 
anchor mounted to galvanized steel stanchions. Provide a locking mechanism that holds the gate closed.  
Provide reinforced grade beam across gateway flush with pavement to lock gate with flush mounted 
vertical sliding bolts, bolts shall be 50 mm diameter solid steel.  The sliding gate will also have a built- in 
personnel gate with its own locking mechanism.  

2.3.1.3 OUTRIGGERS 

Outrigger supporting arms shall be “Y” shaped with post securely embedded into the top of the wall.  
Posts shall conform to ASTM F 1083, Pipe, Steel, Hot Dipped Zinc Coated (Galvanized) Welded.   

2.3.1.4 REINFORCED BARBED TAPE 

Reinforced barbed tape shall be 600 mm diameter concertina style coil consisting of 31 loops.  Each loop 
shall consist of 19 barb clusters per loop.  Adjacent coils loops shall be alternately clipped together at 
three points about the circumference to produce the concertina effect upon deployment.  Spacing 
between attachments points when deployed shall be 400 mm.  The reinforced barbed tape shall be 
fabricated from 430 series stainless steel with hardness range of Rockwell (30N) 37-45 conforming to the 
requirements of ASTM A 176.  Each barb shall be a minimum of 30.5 mm in length, in groups of 4, 
spaced on 102 mm centers.  The stainless steel core wire shall have a 2.5 mm (0.098 inch) diameter with 
a minimum tensile strength of 895 MPa.  Sixteen gauge stainless steel twistable wire ties shall be used 
for attaching the barbed tape to the barbed wire.  The reinforced barbed tape shall be equivalent to NSN:  
5660-01-457-9852. 

2.3.1.5 CHAIN-LINK FENCE AND GATES 

Provide chain-link fences and gates where required. Chain link fence and gate fabric shall be No. 9 gage 
wires woven into a 50 mm diamond mesh.  Fabric shall be coated with 366 grams per square meter zinc 
galvanizing.  Posts shall be ASTM F 1083 Pipe, Steel, Hot Dipped Zinc Coated (Galvanized) Welded or 
equal.  Top of fence and gates shall be provided with outriggers and reinforced barbed tape as indicated 
above.  Post sizes shall be as shown on drawings. 

The gates shall be swing type.  Hinged gates shall be a pair of 3.65 m wide x 2.4 m high leafs, 
constructed of a steel tube frame and steel tube intermediate posts and rails.  The design of the gates 
shall insure that it is dimensionally stable, square, true and planar. Gate leafs shall not rack or deflect 
when installed on its hinges. Gates shall have a sufficient number of hinges, anchor mounted to the 
exterior masonry walls, to support each gate leaf. Provide a locking mechanism that holds the gates 
together when in the closed position as well as a drop bolt that engages a steel sleeve embedded in the 
pavement.  

2.3.1.6 ENTRY CONTROL POINT (ECP) 

ECP facilities shall be laid out and constructed by the Contractor to facilitate secure entrance of 
authorized vehicles into the compound.  A guard shack shall be provided inside the compound as part of 
the Primary ECP and Secondary ECP.  Entrance to the ECPs shall be paved and the primary ECP and 
range ECP shall have a single-leaf manually operated sliding steel gate.  The gate shall be considered 
the Active Vehicular Barrier (AVB).  Drop arm and guard shack shall be provided and located at a 
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distance of one and a half vehicles away from the entrance to serve as a checkpoint.  Jersey Barriers or 
other approved alternatives shall be used to design and construct a Passive Vehicular Barrier (PVB) 
beyond and away from the checkpoint to significantly slow down approaching vehicles.  The PVB shall be 
laid out to force approaching vehicles into a snake-like manoeuvre while approaching the checkpoint and 
to significantly slow them down.   

Provide rejection lanes where applicable after vehicle inspection and before entrance to the compound to 
allow rejected vehicles to circle back to the entrance road without interruption of the queue. 

2.3.1.6.1 VEHICLE BARRIERS 

2.3.1.6.1.1 ACTIVE BARRIERS - DROP ARM GATES 

The height of the beam shall be a minimum of 762 mm above finished grade.  The crash beam must be 
capable of blocking a minimum road width of 4.0 m.  The crash beam shall be manually raised and 
lowered with less than 133 Newtons of force.  The end of the crash beam should include a locking pin 
with padlock acceptance for securing the beam when it is in the down position capable of stopping large 
(4500 kg) trucks, in addition to heavy duty steel gates into the compound. 

The gate shall be designed to accommodate a vehicle that is 6 m high (including gunners nest).  Show a 
sketch in the design drawings of how the arm will clear the vehicle and gunners nest. 

2.4 CIVIL UTILITIES  

2.4.1 WATER 

2.4.1.1 GENERAL 

The Contractor shall provide water distribution mains, branches, service connections to include all pipe, 
valves, bends, thrust blocking, fittings and appurtenances.  Exterior water line construction shall include 
service to all buildings as described in the Scope of Work Section 01010.  The water system shall be 
designed to operate between 345-414 kPa.  Minimum pressures of 207 kPa will be allowed at peak 
domestic flow conditions.  The required average daily flow (ADF) shall be the average daily demand 
(ADD) per person - derived from 190 liters per capita per day (lpcd) – times a capacity factor (CF) of 1.5, 
times the effective population.   

In the event potable or non-potable use water is required prior to completion of the water facilities 
infrastructure the Contractor may be issued a Request for Proposal to provide non-potable (tank truck) 
and potable (bottled or other reliable source) consumption.  

Provide a minimum of one (1) outside water hydrant (hose spigot) for all buildings with water service. 
Every hose spigot shall have a lockable valve on its water line located inside an adjacent building or in a 
valve box.  All buildings with water supply shall have a water meter installed in a locked cabinet area 
inside the building. 

2.4.1.2 WATER WELLS (OPTION ITEM) 

The Contractor shall construct water well(s) inside the compound, to provide sufficient supply for the 
facilities.  The water well pump capacity and Total Dynamic Head (TDH) shall be based on an adjusted 
ADF (ADD, times the population, times the capacity factor) over a 16 hour period.  The new well capacity 
shall have an allowable safe yield determined by a well pump test as described in the USACE-AED 
Design Requirements - Well Pumps & Well Design/Specifications, latest version.  The new well site shall 
be at a location approved by the Government.  The new well site shall be no closer than 60 meters from 
any existing wells.  Well construction shall be in accordance with the USACE-AED Well Design Guide and 
Water Well Guide Specification.  If installation of one or more wells with sufficient yield is not possible 
within the compound, the Contractor shall immediately notify the COR for resolution.  Off-site water wells 
may then be considered upon approval by the COR.   
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After de-mining, if applicable, but prior to the construction of any structures, the Contractor shall submit a 
well test plan, drill and test the water well, conduct well design activities, conduct a chemical analysis of 
the water, and submit all required information to AES for review prior to installing any permanent well 
features.  A plan for decommissioning dry wells shall be included with the well drilling plan.  It is 
acknowledged that water may not be available at the site despite Contractor good faith efforts to find it.   

Well construction shall be in accordance with AED Design Requirements - Well Pumps & Well 
Design/Specifications, latest version - which includes, but is not limited to, requirements for well screen, 
casing, gravel pack, well pump, disinfection, water meters and testing requirements. All design 
requirements, material specifications, and testing contained in this document shall be used and submittals 
shall be made promptly in accordance with Section 01335.  Failure to follow the construction and 
submittal procedures outlined may, at AED‟s discretion, result in rejection of the well and, the Contractor 
having to remove the well casing and screen, re-drill the well and reinstall the proper features per the 
approved design.    

Well Depth.  The Contractor shall drill a minimum of two wells to a minimum depth of between 350 meters 
and 500 meters in an attempt to find potable water meeting WHO water quality requirements.  The depth 
of the permanent well shall take into consideration the drawdown depth, screen depth and pump 
submergence. If water cannot be found the Contractor shall immediately notify the Contracting Officer‟s 
Representative (COR).  The Contractor will be considered to have fulfilled the terms of the contract and 
will be entitled to the full price of the contract CLIN for well drilling.  However, the Contractor must still 
furnish all other parts of the water distribution system as described in the specifications.   At this time, off 
site water wells and other alternatives may be considered upon approval by the COR.   

Casing.  Selection of the casing diameter, material and depth shall be per the AED Design Requirements 
document. In unconsolidated material, casing shall extend to the top of the well screen.  In rock 
formations (drilled wells) the hole may be left open (i.e., well screen not required) with casing extended 3 
m into the rock formation.  All wells will be cased 610 mm above grade (i.e., base of pit, ground surface, 
etc.) and be fitted with a lockable cap with air gap (vacuum relief during pumping).  Each section of casing 
will be joined with standard couplings and full-threaded joints, or by proper welding, so that all joints are 
sound and watertight.  Well casing alignment shall not interfere with the proper installation and operation 
of the pump.  The bottom of the casing shall be fitted with a metal or PVC well screen that will permit 
maximum transmission of water without clogging.  The minimum length of screen shall be at least 3 m.   

Sealing: The drilling process shall create a hole (borehole) larger than the casing (minimum of 2 inches).  
The annular space between the casing and the borehole will be filled with gravel, overburden, or concrete 
as follows: 

1)  The annular space between the well screen and borehole shall be filled with material that will form a 
filter to minimize production of fines and not clog the slots in the screen (e.g., washed, well-graded silica 
sand). 
 
2)  The annular space above the filter pack up to the base of the grout seal may be backfilled with 
overburden or other clean earth material. 
 
3)  The upper 3 m of the well bore shall be sealed with neat cement grout.  The grout shall be placed in 
one continuous mass and shall be impermeable. 
 
4)  Crushed stone for well sealing  shall consist of crushed stone containing angular shapes and surfaces 
with no rounded surfaces with the following gradation: 
 
      Sieve Size % Total Wt. Passing 
 12.5 mm 100 
 4.75 mm 75 ± 13 
 1.18 mm 25 ± 15 
 75 µm 8 ± 4 
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5)  All aggregate shall contain less than 5 percent of shale, clay lumps, coal, lignite, soft or unfragmented 
stone, or other deleterious materials. 
 
Well screen, casing, gravel pack, well pump, disinfection, and testing requirements for well construction 
shall meet the specifications and design requirements in AED Design Requirements - Well Pumps & Well 
Design/Specifications, June 2009, or most recent version.  

Screen.  The casing will be fitted with a well screen that will permit maximum transmission of water 
without clogging.  Screen shall only be placed in the interval of the aquifer targeted.  Screen shall not be 
placed at intervals throughout the well depth.  The material of construction, opening requirements, 
minimum lengths and placement shall be per the AED Design Requirements document. 

Source Protection:  Surface drainage within 30 m of the wellhead shall ensure no ponding, flooding, or 
collection of runoff adjacent to the well.  This can be accomplished through surface grading or use of 
gravel drains to modify site drainage in the vicinity of the well.  The Contractor shall identify all sources of 
contamination and ensure the proposed well site meets minimum standoff distances as indicated below: 

a. Sewage storage areas (outhouses, tanks, individual sewage pits, lagoons, and WWTP) – 30 m 

b. Septic fields (infiltration galleries) – 30 m 

c. Fuel storage, engine maintenance/repair – 30 m 

Expansion Tank – Provide bladder style expansion tank for the well pump to minimize pressure surges 
and water hammer effects.   

2.4.1.3 WATER QUALITY CONTROL AND TESTING  

The Contractor shall perform water quality sampling and testing at the source. The Contractor shall utilize 
well-qualified and equipped testing capability in the project site area, if available. If professional testing 
services are not available in the area, the Contractor will submit an alternative practical testing source for 
approval.  Raw water quality criteria requirements for laboratory testing shall be addressed in accordance 
with USACE-AED Well Pumps & Well Design Guide with Attachment A – Guide Specifications for 
Drinking Water Wells, latest version for requirements for laboratory testing. 

2.4.1.4 WELL HOUSE 

The Contractor shall construct a 12-SM well house consisting of CMU walls and reinforced concrete slab 
floor.  The floor of the well house shall slope away from the casing approximately 3 mm per 300 mm and 
drain to the outside.  Floor of well house shall be minimum 300 mm above adjacent grade.  The well 
house design should be such that the well pump, motor, and drop pipe could be removed readily by 
providing an insulated hatch in the building roof provided with a hasp and lock.  The well house shall 
protect valves and pumping equipment plus provide freeze protection for the pump discharge piping 
beyond the check valve.  The well house shall be insulated and have a heating unit provided.  The entry 
door shall be made of heavy duty metal and metal frame with no louvers.   

The well shall be protected from unauthorized use by a 3 m high chain link security fence with lockable 
gate.  Provide outriggers, barbed wire and concertina wire on fence and gate. 

2.4.1.5 WELL WATER PUMPS  

An electric submersible well pump will fill the above ground water tank.  The well pump shall be installed 
inside the casing set no less than 3 m above the screen or in casing between screened intervals a 
minimum of 3 m above and below the screens.  Pumps shall not be located in a screened interval.  
Control of the pump shall be by means of a Hand-Off-Auto (HOA) switch.  In the “Auto” position, the pump 
shall be started and stopped automatically by water levels in the water storage tank.  Pump shall start at 
low level and shall stop at high level.  Level controls shall be adjustable.  Manual start shall be the Hand 
position. 
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2.4.1.6 RAW WATER DISINFECTION 

Contractor shall perform disinfection of the well water in accordance with AED Design Requirements - 
Well Pumps & Well Design/Specifications, latest version.  Bacteriological samples shall be collected and 
examined in accordance with Standard Methods for the Examination of Water and Wastewater by a 
qualified lab as approved by the Contracting Officer. 

2.4.1.7 BOOSTER PUMPS  

Contractor shall provide booster pump station(s) to provide and maintain proper water pressure and flow 
to the system.  Booster pumps shall be end suction or split case double suction horizontal split case 
(frame mounted) centrifugal pumps arranged in parallel for pumping water storage into the system and 
elevated tank.  The suction side of the service booster pumps shall have an eccentric reducer and gate 
valve installed.  The discharge side shall have a gate valve, check valve between the pump and the gate 
valve and concentric reducer, pressure gage and air relief valve. 

Three identical pumps shall be provided.  Two pumps shall alternate to distribute wear (with one as a 
back-up) and shall automatically turn on and off based on demand.    A jockey pump shall be installed for 
low flow periods. 

2.4.1.8 WATER STORAGE TANK 

Water storage tank capacity shall be based on what is dictated in Section 01010.  Contractor shall 
provide a steel or concrete ground storage reservoir (GST) to be located on the ground surface and 
elevated tank as dictated in Section 01010.  Water shall continuously circulate through the tanks.  The 
storage facilities shall be located above drainage areas and locations subject to flooding as approved by 
the Contracting Officer.  The storage facilities shall be located on the higher elevations of the site to 
promote gravity flow and reduce pumping requirements.  Overflow and air vents shall be screened so that 
birds, rodents and debris cannot enter the reservoir.  The tank shall meet all applicable codes for potable 
water storage.  The interior coatings for the tank shall meet NSF/ANSI 61 requirements. 

2.4.1.8.1 EXPANSION TANK 

Provide bladder style expansion tank(s) located near the booster pump(s) to minimize pressure surges 
and water hammer effects.   

2.4.1.9 DISINFECTION & CHLORINATION SYSTEM 

The Contractor shall test water for World Health Organization (WHO) potable drinking water standards 
and if treatment is required, the Contractor shall immediately notify the Contracting Officer.  Regardless of 
water quality the Contractor shall provide and install a water disinfection system.  
Use hypochlorite compounds for disinfection.  A hypo-chlorinator shall be used to feed a sodium 
hypochlorite solution of 5-15% available chlorine into the system.  Hypochlorite compound may be a liquid 
or solid form.  The hypo chlorination system shall consist of a chemical solution tank for hypochlorite, 
diaphragm-type pump, power supply, water pump, pressure switch and storage tank (optional hydro-
pneumatic/storage).  The pump shall feed a hypochlorite solution in proportion to the water demand.  The 
hypo-chlorinator shall have a pumping rate, liters per day (lpd) adequate to deliver 5 percent (%) available 
hypochlorite solution adjustable to the quantity of water being produced from the source.  Dosage rate will 
vary somewhat depending on actual pump production rate and available residual chlorine in the system.  
Contractor shall determine the required dosage rate milligrams per liter (mg/l) to maintain the required 
chlorine residual (usually 0.2-0.4mg/l) in the distribution system.  Chlorine solution tank shall be large 
enough to hold a three day supply of hypochlorite solution.  A fresh solution shall be prepared every two 
or three days because the solution may lose its strength over time and this will affect the actual chlorine 
feed rate.  The hypochlorite shall be stored in a cool dry place.  Sodium hypochlorite can lose from two to 
four percent of its available chlorine content per month at room temperature.  Contractor shall verify 
required minimum residual chlorine in accordance with local requirements verified and approved by the 
Contracting Officer.  The chlorination system shall have the capability for manually adjusting the dosage 
rate and be installed in such a manner that the system can be easily disconnected and bypassed in the 
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event of health safety or routine maintenance and repair.  Disinfection of water mains shall be in 
accordance with AWWA standard C651-86 and disinfection of storage facilities in accordance with 
AWWA standard C652-86. 

2.4.1.10 CHLORINE SHELTER 

Chlorination equipment shall be installed inside the well house(s) provided space is available.  In the 
event space is not available, Contractor shall furnish a shelter as per chlorine manufacturer‟s installation 
requirements.  The Contractor shall provide manufacturers catalog information and shop drawing to the 
Contracting Officer for approval. 

2.4.2 WATER DISTRIBUTION SYSTEM 

2.4.2.1 GENERAL 

The Contractor shall provide a water distribution system.  The distribution network shall be laid out in a 
combination grid and looped pattern with dead ends not exceeding 30 m. Use similar piping materials for 
all buildings and pipe runs in the distribution system for efficiency of future maintenance activities.  Dead 
end sections shall not be less than 150 mm diameter and shall either have blow off valves or fire hydrants 
(flushing valves) installed for periodic flushing of the line.  Any pipe with a fire hydrant on the line shall be 
at least 150 mm in diameter.  Water supply distribution shall connect to a building service at a point 
approximately 1.5 m outside the building or structure to which the service is required.  All piping and joints 
shall be capable of at least 1.03 MPa leakage testing and 1.38 MPa hydrostatic pressure test, unless 
otherwise specified.  Pipe diameters shall be adequate to carry the maximum flow of water at velocities 
less than 1.5m/sec.  Piping segments where velocities less than 0.15 m/sec are anticipated shall be noted 
and brought to the attention of AES.  The operating pressure range shall be between 345 kPa to 414 kPa 
at all points of the distribution system.  If pressures greater than 690 kPa cannot be avoided, pressure-
reducing valves shall be used.  A system pressure of 207 kPa (30 psi) is acceptable at extreme peak flow 
conditions.  A system pressure below 207 kPa shall be considered a deviation in the technical 
requirements requiring Contracting Officer approval.   

Contractor shall not use HDPE pipe and fittings, regardless if existing project water distribution system 
had this pipe material.   

Adequate cover must be provided for frost protection.  A minimum cover of 800 mm is required to protect 
the water distribution system against freezing.  Water lines less than 1.25 m deep under road crossings 
shall have a reinforced concrete cover of at least 150 mm thickness around the pipe extending out to 1 m 
from each road edge. 

2.4.2.2 PIPE 

The Contractor shall provide Ductile Iron or PVC pipe of adequate strength, durability and be corrosion 
resistant with no adverse effect on water quality. 

2.4.2.2.1 WATER MAINS AND BRANCHES 

Water main diameter shall be based on the installation fixture unit flow or two times the ADF (ADD x c x 
CF) and velocity requirements per this guide unless a minimum diameter is specified which is adequate to 
provide flow and meet the specified maximum velocity.  Pipe material for water mains and branches shall 
be PVC or Ductile Iron (DI).  The exterior surface of the pipe must be corrosion resistant.  Distribution 
lines shall not be less than 100mm in diameter.  Pipe diameters shall be 100mm and larger.  Pipe 
diameters shall be selected to meet the previously specified flow, velocity, and pressure conditions. If 
Ductile Iron (DI) pipe is installed underground the pipe shall be encased with polyethylene in accordance 
with AWWA C105.  Ductile iron pipe shall conform to AWWA C104.  DI fittings shall be suitable for 1.03 
MPa pressure unless otherwise specified.  Fittings for mechanical joint pipe shall conform to AWWA 
C110.  Fittings for use with push-on joint pipe shall conform to AWWA C110 and C111.  DI fittings shall 
be cement mortar lined (standard thickness) in accordance with C104.  All pipes and joints shall be 



01015 - 16 
 

capable of at least 1.03 MPa leakage test and 1.38 MPa hydrostatic pressure test unless otherwise 
specified herein.  Polyvinyl Chloride (PVC) pipe shall conform to ASTM D 1785.  Plastic pipe coupling and 
fittings shall be manufactured of material conforming to ASTM D 1784, Class 12454B.  PVC screw joint 
shall be in accordance with ASTM D 1785, Schedules 40, 80 and 120.  PVCu pipe couplings and fittings 
shall be manufactured of material conforming to ASTM D 1784, Class 12454B.  Pipe less than 80mm (3 
inch), screw joint, shall conform to dimensional requirements of ASTM D schedule 80.  Elastomeric 
gasket-joint, shall conform to dimensional requirements of ASTM D 1785 Schedule 40,  PVCu (or uPVC) 
pipe and fittings shall have SDR that provide equal or superior strength properties to ASTM 1785 SCH 40 
or SCH 80 pipe and fittings. 

2.4.2.2.2 WATER SERVICE 

Water service line diameter based on fixture units of the building serviced or per contract.  Building 
service lines will be sized according to the following guidance. Water service connections from the mains 
to the buildings shall vary from 19mm, 25mm, 38mm, 75mm, to 100mm as calculated, depending on the 
maximum flow velocity and minimum pressure requirements as determined by hydraulic analysis of fixture 
flows.  Pipe service connections from the distribution main to the building shall be either Polyvinyl 
Chloride (PVC) plastic Schedule 80 ASTM D 1785 or copper tubing conforming to ASTM B 88M, Type K, 
annealed.  PVC pipe couplings and fittings shall be manufactured of material conforming to ASTM D 
1784, Class 12454B.  Contractor shall not use HDPE for any of the water pipes. 

2.4.2.3 HYDROSTATIC, LEAKAGE AND DISINFECTION TESTS 

The Contracting Officer will be notified not less than 48 hours in advance of any water piping test and will 
be given full access for monitoring testing procedures and results.  Where any section of water line is 
provided with concrete thrust blocking for fittings or hydrants, tests shall not be made until at least 5 days 
after installation of concrete thrust blocking, unless otherwise approved.  Pressure and leakage testing 
shall be as specified in AED Design Requirements – Water Tank and Water Distribution Systems, latest 
version.  

2.4.2.4 PRESSURE TEST 

After the pipe is laid, the joints completed, and the trench partially backfilled leaving the joints exposed for 
examination, the newly laid piping or any valved section of piping shall, unless otherwise specified, be 
subjected for 1 hour to a hydrostatic pressure test of 1.38 MPa.  Each valve shall be opened and closed 
several times during the test.  Exposed pipe, joints, fittings, hydrants and valves shall be carefully 
examined during the partially opened trench test.  Joints showing visible leakage shall be replaced or 
remade as necessary.  Cracked or defective pipe, joints, fittings, hydrants and valves discovered 
following this pressure test shall be removed and replaced and retested until the test results are 
satisfactory. 

2.4.2.5 LEAKAGE TEST 

Leakage tests shall be conducted after all pressure tests have been satisfactorily completed.  The 
duration of each leakage test shall be at least 2 hours, and, during the test, water lines shall be subjected 
to not less than 1.01 MPa.  Leakage is defined as the quantity of water to be supplied into the newly laid 
pipe, or any valved or approved section, necessary to maintain pressure to within 34.5 kPa of the 
specified leakage test pressure after the pipe has been filled with water and all air expelled.  Pipe 
installation will not be accepted if leakage exceeds the allowable leakage, as determined by the following 
formula: 

L = 0.0001351ND (P raised to 0.5 power), where: 
 

L = Allowable leakage in gallons per hour 
N = Number of joints in the length of pipeline tested 
D = Nominal diameter of the pipe in inches 
P = Average test pressure during the leakage test, in psi gauge 
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Should any test of pipe disclose leakage greater than that calculated by the above formula, the defective 
joints shall be located and repaired until the leakage is within the specified allowance, without additional 
cost to the government. 

2.4.2.6 BACTERIOLOGICAL DISINFECTION 

2.4.2.6.1 DISINFECTION PROCEDURE 

Before acceptance of potable water operation, each unit of completed waterline shall be disinfected as 
prescribed by AWWA C651.  After pressure tests have been completed, the unit to be disinfected shall be 
thoroughly flushed with water until all entrained dirt and mud have been removed before introducing the 
chlorinating material.  Flushing will be performed in a manner and sequence that will prevent 
recontamination of pipe that has previously been disinfected.  The chlorinating material shall be liquid 
chlorine, calcium hypochlorite, or sodium hypochlorite.  The chlorinating material shall provide a dosage 
of not less than 50 ppm and shall be introduced into the water lines in an approved manner.  Polyvinyl 
Chloride (PVC) pipelines shall be chlorinated using only the above-specified chlorinating material in 
solution.  The agent shall not be introduced into the line in a dry solid state.  The treated water shall be 
retained in the pipe long enough to destroy all non-spore forming bacteria.  Except where a shorter period 
is approved, the retention time shall be at least 24 hours and shall produce not less than 25 ppm of free 
chlorine residual throughout the line at the end of the retention period.  Valves on the lines being 
disinfected shall be opened and closed several times during the contact period.  The line shall then be 
flushed with clean water until the residual chlorine is reduced to less than 1.0 ppm.   

2.4.2.6.2 SAMPLING 

For each building connected to the water system, personnel from the Contractor's commercial laboratory 
shall take at least 3 water samples from different points, approved by the Contracting Officer, in proper 
sterilized containers and perform a bacterial examination in accordance with approved methods.  The 
commercial laboratory shall be verified to be qualified by the appropriate authority for examination of 
potable water.  Contractor shall submit a water sampling protocol for approval.  This shall include at a 
minimum the name of the laboratory, parameters to be tested, the Company conducting the sampling, 
and the sample locations. 

2.4.2.6.3 ACCEPTANCE REQUIREMENTS 

The disinfection shall be repeated until tests indicate the absence of bacteria for at least 2 full days.  The 
unit will not be accepted until satisfactory bacteriological results have been obtained.  All retests shall be 
conducted at the Contractor‟s expense. 

2.4.2.6.4 TIME FOR MAKING TESTS 

Except for joint material setting or where concrete thrust blocks necessitate a 5-day delay, pipeline jointed 
with rubber gaskets, mechanical or push-on joints, or couplings may be subjected to hydrostatic pressure, 
inspected, and tested for leakage at any time after partial completion of backfill. 

2.4.2.6.5 CONCURRENT TESTS 

The Contractor may elect to conduct the hydrostatic tests using either or both of the following procedures.  
Regardless of the sequence of tests employed, the results of pressure tests, leakage tests, and 
disinfection shall be recorded for submission and approval.  Replacement, repair or retesting required 
shall be accomplished by the Contractor at no additional cost to the Government.  Pressure and leakage 
testing may be conducted concurrently.  Hydrostatic tests and disinfection may be conducted concurrently 
using water treated for disinfection to accomplish the hydrostatic tests.  If water is lost when treated for 
disinfection and air is admitted to the unit being tested, or if any repair procedure results in contamination 
of the unit, disinfection shall be re-accomplished. 
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2.4.2.6.6 VALVES 

Valves (Gate valves w/box) shall be placed at all pipe network tees and cross intersections, and the 
number of valves shall be one less than the number of lines leading into and away from the intersection.  
For isolation purposes valves shall be spaced not to exceed 3600 mm (12 feet).  Gate valves shall be in 
accordance with AWWA C 500 and/or C509.  Butterfly valves (rubber seated) shall be in accordance with 
C504 etal.  The valves and valve boxes shall be constructed to allow a normal valve key to be readily 
used to open or close the valve.  Provide traffic-rated valve boxes.  Provide concrete pad, 1 m square, for 
all valve boxes. 

2.4.2.6.7 VACUUM AND AIR RELEASE VALVES 

Air release valves are required to evacuate air from the main high points in the line when it is filled with 
water, and to allow the discharge of air accumulated under pressure.  Vacuum relief valves are needed to 
permit air to enter a line when it is being emptied of water or subjected to vacuum.  Contractor shall 
submit manufacturer‟s data for properly sized combination air and vacuum release valves and determine 
their locations on the distribution system subject to review and approval of the Contracting Officer. 

2.4.2.6.7.1 BLOW-OFF VALVES 

The Contractor shall provide 40-50 mm blow-off valves at ends of dead end mains.  Valves should be 
installed at low points in the mains where the flushing water can be readily discharged to natural or 
manmade drainage ditches, swales or other. 

2.4.2.7 THRUST BLOCKING 

Contractor shall provide concrete thrust blocking at any point where the layout of the system changes the 
direction of the flow, increases the velocity, or decreases or stops the flow.  At these points, the pipes and 
fittings must be anchored and kept from moving or pulling apart by the use of thrust blocks installed 
against undisturbed earth. 

2.4.3 SANITARY SEWER 

2.4.3.1 GENERAL  

The Contractor shall obtain topographic information or other maps that show vegetation, drainage 
channels and other land surface features such as underground utilities and related structures that may 
influence the design and layout of the collection system.  Sanitary sewers less than 1.25 meters under 
road crossings shall have reinforced concrete cover at least 150 mm thick around the pipe.  Concrete 
cover will extend out to at least 1 m from each road edge. 

Exterior sanitary sewer line construction shall include service to all buildings as described in the Scope of 
Work Section 01010.  Contractor shall design sanitary sewer collection system using approved field 
survey data and finished floor elevations.  Depending upon the topography and building location, the most 
practical location of sanitary sewer lines is along one side of the street.  In other cases they may be 
located behind buildings midway between streets.  Main collection sewers will follow the most feasible 
route to the point of discharge.  The sewer collection system shall be designed to accommodate the initial 
occupancy and a reasonable expansion capability.  Sewer collection capacity shall be based on the two 
times the average daily wastewater flow unless minimum diameter specified is adequate to provide flow 
and required maximum velocity; wastewater flow through the system shall be distributed on the basis of 
fixture unit flow in each the buildings serviced by multiplying the proportion of the total fixture flow from 
each building or facility times the total wastewater flow for the project or installation as determined above. 

All sewers shall be located outside of the roadways as much as practical, and minimize the number of 
roadway crossings.  To the extent practical, a sewer from one building shall not be constructed under 
another building, or remain in service where a building is subsequently constructed over it.   
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The Contractor shall use the following criteria where possible to provide a layout which is practical, 
economical and meets hydraulic requirements:  

1)  Follow slopes of natural topography for gravity sewers. 
 
2)  Check subsurface investigations for groundwater levels and types of subsoil encountered.  If possible, 
avoid areas of high groundwater and the placement of sewers below the groundwater table. 
 
3)  Avoid routing sewers through areas which require extensive restoration or underground demolition. 
 
4)  Depending upon the topography and building locates, the most practical location of sanitary sewer 
lines is along one side of the street.  In other cases they may be located behind buildings midway 
between streets.  The intent is to provide future access to the lines for maintenance without impacting 
vehicular traffic. 
 
5)  Avoid placing manholes in low-lying areas where they could be submerged by surface water or subject 
to surface water inflow.  In addition, all manholes shall be constructed 50 mm higher than the finished 
grade, with the ground sloped away from each manhole for drainage. 
 
6)  Sewer lines shall have a minimum of 800 mm of cover for frost protection. 
 
7)  Locate manholes at change in direction, pipe size, or slope of gravity sewers. 
 
8)  Sewer sections between manholes shall be straight.  The use of a curved alignment shall not be 
permitted. 
9)  If required by the design, locate manholes at intersections of streets where possible.  This minimizes 
vehicular traffic disruptions if maintenance is required. 
 
10)  Sewer lines less than 1.25 m deep under road crossings shall have a reinforced concrete cover of at 
least 150 mm thickness around the pipe or shall utilize a steel or ductile iron carrier pipe.  It is 
recommended to continue the reinforced concrete cover or carrier pipe a minimum of one (1) m beyond 
the designated roadway. 
 
11)  Verify that final routing selected is the most cost effective alternative that meets service 
requirements. 

2.4.3.2 PROTECTION OF WATER SUPPLIES  

The Contractor shall ensure that the sewer design meets the following criteria: 

1)  Sanitary sewers shall be located no closer than 30 m horizontally to water wells or reservoirs to be 
used for potable water supply. 
 
2)  Sanitary sewers shall be no closer than 3 m horizontally to potable water lines; where the bottom of 
the water pipe will be at least 300 mm above the top of the sanitary sewer, horizontal spacing shall be a 
minimum of 1.8 m. 
 
3)  Sanitary sewers crossing above potable water lines shall be constructed of suitable pressure pipe or 
fully encased in concrete for a distance of 3 m on each side of the crossing.  Pressure pipe will be as 
required for force mains in accordance with local standards and shall have no joint closer than 1 m 
horizontally to the crossing, unless the joint is fully encased in concrete. 
 
4)  When sanitary sewers cross water lines the designer shall cross the water line above the sewer line 
whenever possible.  In such cases the water line shall be located a minimum distance of 450 mm above 
the sewer line or shall be fully encased in concrete for a distance of 3 m on each side of the crossing. 
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2.4.3.3 GRAVITY SEWER 

Sanitary sewers shall be designed in accordance with the AED Design Requirements for Sanitary Sewer 
and Septic Systems, latest version to flow at a maximum in the following way:  

1)  Sanitary sewer laterals, mains and trunk lines flow velocities shall be designed to provide a minimum 
velocity of 0.6 meters per second (mps). 
 
2)  A minimum velocity of 0.8 mps at the peak diurnal flow rate. 
 
3)  Flows shall be based on allocating the proportion of the average daily or peak daily flow to each 
building or facility on the basis of fixture unit flow developed for the plumbing design. 
  
4)  Minimum pipe slopes shall be provided regardless of the calculated flow velocities to prevent 
settlement of solids suspended in the wastewater.  Minimum pipe slopes are provided in the AED Design 
Requirements for Sanitary Sewer and Septic Systems. 
 
Unless otherwise indicated (see Building Connections and Service Lines), gravity sewer pipe shall be 
installed in straight and true runs in between manholes with constant slope and direction.  Adequate 
cover must be provided for frost protection.  A minimum cover of 800 mm will be required to protect the 
sewer against freezing. 

2.4.3.3.1 MANHOLES 

The Contractor shall provide standard depth manholes (MH), (depth may vary) an inside dimension of 1.2 
m.  Manholes shall be made of cast-in-place reinforced concrete with reinforced concrete cover.  
Alternate pre-cast manhole option shall taper to a 750 mm cast iron frame that provides a minimum clear 
opening of 600 mm.  In every case, the manholes, frames and covers shall be traffic rated, H-20 load 
rating.  All manholes shall be provided with a concrete bench with a flow line trough, smoothly formed to 
guide waste flow to the outlet pipe from the inlet pipe(s).  The top surface of the bench shall be above the 
crown of all pipes within the manhole.  All surfaces of the bench shall be sloped smoothly toward the 
trough to guide flow, even under peak flow conditions.  Sanitary sewer lines shall enter at the manhole 
flow line.  Where the invert of the inlet pipe would be more than 0.5 meter above the manhole floor, a 
drop inlet shall be provided.  No internal drop structures shall be permitted at lift stations.  Inlet to lift 
station wet wells shall enter below the lowest water level of the pump operating range, and if necessary a 
drop inlet approach pipe external to the lift station may be used to avoid cascading influent flow.   The 

angle between inflow and outflow pipes converging at a manhole shall not be less than 90⁰. 

2.4.3.3.2 MANHOLE DESIGN REQUIREMENTS 

Manholes are required at junctions of gravity sewers and at each change in pipe direction, size or slope, 
except as noted hereinafter for building connections.  Manholes shall be installed at start of all main runs. 

2.4.3.3.3 SPACING 

The distance between manholes must not exceed 120 m in sewers of less than 460 mm in diameter.  For 
sewers 460 mm and larger, and for outfalls from wastewater treatment facilities, a spacing of up to 180 m  
is allowed provided the velocity is sufficient to prevent sedimentation of solids. 

2.4.3.3.4 PIPE CONNECTIONS 

The crown of the outlet pipe from a manhole shall be on line with or below the crown of the inlet pipe.  

2.4.3.3.5 FRAMES AND COVERS 

Frames and covers shall be cast iron, ductile iron or reinforced concrete, traffic rated in any case to an H-
20 load rating.  Cast iron frames and covers shall be traffic rated, circular with vent holes. 
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2.4.3.3.6 STEPS FOR MANHOLES 

Steps shall be cast iron, polyethylene coated, at least 15 mm thick, not less than 400 mm in width, 
spaced 300 mm on center. 

2.4.3.4 PIPE 

Pipe shall conform to the respective specifications and other requirements as follows:  Provide Polyvinyl 
Vinyl Chloride (PVC) conforming to ASTM D 3034, Type PSM with a maximum SDR of 35, size 380 mm 
or less in diameter.  PVC shall be certified as meeting the requirements of ASTM D 1784, cell Class 
12454 B.  Minimum pipe sizes for the main lines and laterals shall be 200 mm diameter and service lines 
shall be a minimum of 150 mm diameter.  Contractor may use uPVC pipe provided the SDR and strength 
properties of the pipe equal or exceed the properties of ASTM D 1784 for PVC. 

2.4.3.4.1 FITTINGS  

Fittings shall be compatible with pipe supplied and shall have a strength not less than that of the pipe.  
Fittings shall conform to the respective specifications and requirements as follows:  provide PVC fittings 
conforming to ASTM D 3034 for type PSM pipe. 

2.4.3.4.2 JOINTS 

Joints installation requirements shall comply with the manufacturers installation instructions.  Flexible 
plastic pipe (PVC or high density polyethylene pipe) gasket joints shall conform to ASTM D3212. 

2.4.3.4.3 BRANCH CONNECTIONS 

Branch connections shall be made by use of regular fittings or solvent-cemented saddles as approved.  
Saddles for PVC pipe shall conform to Table 4 of ASTM D 3034.  The minimum depth of the cover over 
the pipe crown shall be 0.8 m. 

2.4.3.4.4  BUILDING CONNECTIONS AND SERVICE LINES 

Building connections and service lines will be planned to eliminate as many bends as practical and 
provide convenience in rodding. Bends greater than 45 degrees made with one fitting should be avoided; 
combinations of elbows such as 45-45 or 30-60 degrees should be used with a cleanout provided.  
Connections to other sewers will be made directly to the pipe with standard fittings rather than through 
manholes.  However, a manhole must be used if the connection is more than 30 m from the building 
cleanout.  Tee connections to the main or branch are not allowed.  Service connection lines will be a 
minimum of 150 mm diameter and laid at a minimum 1% grade.  Laterals shall be 200 mm and sloped to 
maintain the minimum velocity as described in paragraph “Gravity Sewer.” 

2.4.3.4.5 CLEANOUTS 

Cleanouts must be installed on all bends of sewer-building connections to provide a means for inserting 
cleaning rods into the underground pipe.  Install manufactured wye fittings.  In lieu of a wye fitting, an 
inspection chamber may be installed.  The inspection chamber shall be of the same construction as a 
manhole.  The cleanout will be of the same diameter as the building sewer, and never be smaller than 
150 mm.  If there are no bends in the sewer building connection, a cleanouts shall be installed within 1 m 
from the building. 

2.4.3.5 GREASE TRAP 

Grease traps are used to remove grease from wastewater to prevent it from entering the sanitary sewer.  
All Dining Facilities (DFACs) shall incorporate preliminary treatment with use of a grease trap prior to the 
sanitary sewer system.  The only waste lines upstream of the grease trap shall be grease laden waste 
from the kitchen or other areas.  Grease trap design shall be based on AED Design Requirements - 
Grease Trap, latest version.  The grease trap shall be of reinforced cast-in-place concrete, reinforced 
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precast concrete or equivalent capacity commercially available steel, with removable three-section, 9.5 
mm checker-plate cover, and shall be installed outside the building. Steel grease traps shall in be 
installed in a concrete pit and shall be epoxy-coated to resist corrosion as recommended by the 
manufacturer.  Concrete shall have a minimum compressive strength of 21 MPa at 28 days.  The grease 
trap shall connect to the sanitary sewer system. 

Contractor shall provide bollards around the tank and construct a minimum 4 m wide access road from 
the closest roadway to the grease trap for a pump truck.  The access road shall be of the same material 
as the main roads in the compound.  Under no circumstance shall the grease trap be installed inside the 
building.  Provide outside water spigot for cleaning. 

2.4.3.6 FIELD QUALITY CONTROL 

2.4.3.6.1 FIELD TESTS AND INSPECTIONS 

The Contracting Officer will conduct field inspections and witness field tests specified in this section.  The 
Contractor shall perform field tests and provide labor, equipment and incidentals required for testing. 

Check each straight run of pipeline for gross deficiencies by holding a light in a manhole; it shall show a 
practically a full circle of light through the pipeline when viewed from the adjoining end of the line.  When 
pressure piping is used in a non-pressure line for non-pressure use, test this piping as specified for non-
pressure pipe. 

Test lines for leakage by either infiltration tests or exfiltration tests.  Prior to testing for leakage, backfill 
trench up to at least lower half of the pipe.  When necessary to prevent pipeline movement during testing, 
place additional backfill around pipe to prevent movement during testing, but leaving joints uncovered to 
permit inspection.  When leakage or pressure drop exceeds the allowable amount specified, make 
satisfactory correction and retest pipeline section in the same manner.  Correct visible leaks regardless of 
leakage test results. 

Infiltration tests and ex-filtration tests:  Perform these tests for sewer lines made of specified material, not 
only concrete, in accordance with ASTM C 969M, ASTM C 969.  Make calculations in accordance with 
the Appendix to ASTM C 969M and ASTM 969. 

Perform Low Pressure Air tests as follows: 

1)  Concrete pipe: Test in accordance with ASTM C 924M, ASTM C 924.  Allowable pressure drop shall 
be given in ASTM C 924M ASTM C 924.  Make calculations in accordance with the Appendix to ASTM C 
924M, ASTM C 924. 
 
2)  Ductile-iron pipe:  Test in accordance with the applicable requirements of ASTM C 924M, ASTM C 
924.  Allowable pressure drop shall be as given in ASTM C 924M, ASTM C 924. Make calculations in 
accordance with the Appendix to ASTM C 924M, ASTM C 924. 
 
3)  PVC Plastic pipe: Test in accordance with applicable requirements of UBPPA UNI-B-6. Allowable 
pressure drop shall be as given in UBPPA UNI-B-6. Make calculations in accordance with the Appendix 
to UBPPA UNI-B-6. 

2.4.3.6.2 DEFLECTION TESTING 

Deflection testing will not be required however; field quality control shall ensure that all piping is installed 
in accordance with deflection requirements established by the manufacturer. 

2.4.4 WASTEWATER TREATMENT LAGOON SYSTEMS 

Partial mix aerated wastewater treatment lagoon systems shall be designed in accordance with AED 
Design Requirements - Package Wastewater Treatment Plants and Lagoons, latest version.  
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2.4.4.1 WASTEWATER TREATMENT LAGOON SYSTEM CAPABILITIES 

The partial mix aerated wastewater treatment lagoon system shall be designed to accommodate the 
wastewater hydraulic load as discussed in Section 01010.  The wastewater treatment lagoon system shall 
be designed and constructed such that it operates with the ability to process inflow rates based on the 
calculated peak hourly flow.  Feed rate to the plant components shall be determined by the Contractor 
from the analysis of the installation peak flow and average daily flow evaluation.  All treatment train 
components shall be designed and constructed in parallel treatment systems with bypass capability in 
order to continue wastewater treatment while performing maintenance on a particular component in the 
treatment train. 

2.4.4.2 REQUIREMENTS OF DESIGN 

Wastewater Hydraulic Load:  Individual wastewater generation rate to be determined.  Design to pass 
200% of design capacity without overflowing.  

Influent Characteristics of Wastewater: 

a. BOD5 – 400 mg/L or based on 0.09 kilograms (0.20 pounds) per person per day whichever is 
greater loading. 
 

b. TSS – 400 mg/L 
 

c. TKN – 80 mg/L 
 

d. Fecal Coliform – 10
8 
MPN /100 mL 

 
Effluent Criteria Limitations for Direct Surface Water Discharge:  

a. BOD5 
 

b. The 30-day average will not exceed 30 mg/L 
 

c. The 7-day average will not exceed 45 mg/L 
 

d. CBOD5 may be substituted for BOD5.  In those cases the following limits will apply: 
 

1. 30-day average will not exceed 25 mg/L 
 

2. The 7-day average will not exceed 40 mg/L 
 

Note:  Parameter CBOD5 limit, if substituted for the parameter BOD5, should be at least 5 mg/L less than 
each numerical limit for the thirty (30) day and seven (7) day average for the BOD5 limit.  The CBOD5 test 
procedure suppresses the nitrification component in the BOD5 test procedure, thereby reducing the value 
or effects and lowering the oxygen demand. 
 

e. TSS 
 

f. The 30-day average will not exceed 30 mg/L. 
 

g. The 7-day average will not exceed 45 mg/L. 
 

h. pH 
 

i. The effluent pH values will be maintained between 6.0 and 9.0. 
 
Temperature Ranges: see the mechanical section for the range of temperatures that apply. 
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Processes: To be determined by the Contractor as part of the scope of work subject to Government 
approval as required in AED Design Requirements - Package Wastewater Treatment Plants and Lagoons 
latest version.  

2.4.4.3 LAGOONS 

The Contractor shall design the lagoons in accordance to the AED Design Requirements - Package 
Wastewater Treatment Plants and Lagoons latest version.  The lagoons shall be lined with a 
geomembrane liner with a hydraulic conductivity no greater than 1 x 10

-7
cm/sec.   

2.4.4.4 FLOW SPLITTING 

For multiple treatment trains, provide flow splitting capabilities to evenly distribute flow to each treatment 
train with broad adjustable rectangular weirs.  Plant influent shall be conveyed directly into the flow 
lagoon basins. 

The flow for the new WWTP and the existing WWTP shall be split according to the percentage of each of 
the WWTP‟s capacities. 

2.4.4.5 INLET BAR SCREEN 

A bar screen shall be provided prior to flow equalization to remove large solids from the incoming raw 
sewage.  The bar screen will be fabricated from 13 mm diameter bars spaced 25 mm apart.  The bars 
shall be sloped to permit easy cleaning of accumulated debris.  A deck shall be furnished for drying the 
debris.  Minimum area of bar screen shall be 0.9 m x 0.9 m. 

2.4.4.6 FLOW EQUALIZATION 

Provide flow equalization volume designed to attenuate maximum peak flows equal to 150% of the design 
flow for two hours.  Flow control to the lagoons shall be accomplished by gravity flow of the influent.  Flow 
conduit to the lagoons shall contain broad adjustable rectangular discharge weirs.  The broad weirs will 
be adjustable so that a measured amount of influent will flow to the lagoons.  

2.4.4.7 CHLORINE CONTACT CHAMBER 

A chlorine contact chamber will be provided for proper disinfection of the treated waste water prior to 
discharging from the plant.  The chlorine contact chamber will have appropriate detention time based on 
the design flow to meet effluent standards.  Sufficient flow baffles will be supplied to ensure proper mixing 
of the chlorine solution with the plant effluent and detention time. 

2.4.4.8 HYPOCHLORITE SYSTEM 

Provide a liquid chlorine (hypechlorite) feed system sized to satisfy all disinfection requirements at the 
waste water treatment plant.  It is anticipated that calcium hypochlorite will be delivered to the plant in the 
small containers and stored in the existing Chemical Building 803.  No other chemicals, cleaning solvents, 
lubricants, etc. are to be stored in the dedicated space.  The hypochlorite feed system will consist of 
batch mix/feed storage tanks, positive displacement metering pumps, piping, valves and other 
appurtenances, and pump controls.  For redundancy, provide a dedicated metering pump for each 
treatment train.  It is anticipated the hypochlorite system will be located in the Chemical Building 803. 
 
Provide one (1) 400 liter fiberglass reinforced plastic or polyethylene mix/feed tanks.  Preliminary tank 
size based on commercial strength 12.5% hypochlorite batch solution, and assumption that 45 kilograms 
of calcium hypochlorite batched in each tank.  Tanks shall be elevated on a pad for housekeeping, 
provided with a flooded metering pump suction, and shall come with hinged cover, top mounted mixer, 
and 25 mm bottom outlet connection.  The Contractor shall provide concrete secondary containment for 
the mix/feed tank.  The concrete secondary containment shall provide a minimum total of 900 liter 
capacity.  Mixers shall have local, manual on/off control.  Hypochlorite metering pumps shall be positive 
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displacement type with stroke and speed control.  The pumps shall be capable of adjustable speed 
operation using DC SCR drive and shall be flow-paced off a flow signal from the lagoon system.  
Coordinate pump motor type with drive unit provided.  Metering pumps shall have capacity to dose 
minimum 10 mg/L chlorine or as required to meet applicable discharge limits, whichever is greater.  
Provide a dedicated pump for each treatment train.   At a minimum, each metering pump shall be 
provided with the following appurtenances:  Pulsation dampener, adjustable diaphragm backpressure 
valve, adjustable pressure relief valve, calibration column, pressure indicator with diaphragm seal, Y-
strainer.  Provide a suitable diffuser or injection assembly for dispersing chemical at the point of 
application. 
 
Provide non-potable dilution water for batching the dry calcium hypochlorite.  Provide appropriate 
protective clothing and eye protection.  Provide an emergency shower and eyewash station in the 
chlorine feed building. 
 
Chlorine feed piping shall be 13 mm schedule 80 PVC.  Provide double walled containment for chlorine 
lines between the feed building and the point of application.  Provide isolation valves to allow equipment 
to the isolated for maintenance.   
 
Provide power, control wiring and dilution water as required for a complete and operable system. 

2.4.4.9 CENTRAL CONTROL PANEL 

A central control system installed within a weatherproof building shall be provided.  The electrical controls 
will consist of magnetic starters, program timers and switches necessary to automatically control all 
electrical devices and/or motors on the waste water treatment system. 

Manual-off-auto selector switches and magnetic starters in conjunction with the program timer will control 
the blower/motor.  The program timers will have the capability to operate the treatment system when 
required as determined by the variation in the daily flow rate.   Properly sized circuit breakers and fuses 
will protect all electrical equipment and circuitry.  The control system will be designed to operate all 
duplex or standby equipment. 

Electronic flow meters shall be installed at appropriate locations on inflow and outfall locations to monitor 
influent and effluent flows.  The controls and monitors shall be located at the central control panel. 

2.4.4.10 ACCESS LADDER, WALKWAYS AND HANDRAILS 

Provide an access ladder to each structure above grade.  Provide service walkways with handrails to 
service the plant equipment.  Walkways shall be a minimum 0.9 m.  Provide service walkways between 
trains and other plant structures so each structure can be accessed without having to climb back down a 
ladder. 

2.4.4.11 PIPING 

All piping within the plant will be Schedule 40 steel pipe. 

2.4.4.12 VALVES 

The Contractor shall install bypass valves and piping so that each component in the process train can be 
bypassed for maintenance. 

2.4.4.13 SLUDGE DRYING BEDS 

Design and construct sludge drying beds as necessary.  Convey sludge from lagoons to beds by gravity.  
Provide isolation valves to each bed and splash plate in front of outlet to spread the sludge over the bed 
and prevent erosion of the sand.   

Beds shall be capable of holding 0.3 m of liquid sludge.  Profile the following bed layers: 



01015 - 26 
 

a. 0.3 m top layer of uniform coarse sand (effective size between 0.3 to 0.75 mm) 

b. 0.1 m intermediate layer of uniform fine gravel (effective size between 4 to 5 mm) 

c. 0.1 m bottom layer of uniform coarse gravel (effective size between 20 to 25 mm) 

Slope bed subgrade to drain to drainage laterals.  Encase drainage laterals in 0.1 m of uniform coarse 
gravel.  Drainage lateral shall be 0.1 m below bottom gravel layer.  Slope drainage laterals and header a 
minimum of 1% to drain to lift station.  Drainage laterals shall be perforated ASTM 3034 100 mm PVC 

pipe with two rows of holes 13 mm in diameter on 120 mm centers and 120⁰ apart.  Space laterals evenly 

at 3 m apart.  Lateral are to run entire length or width of bed.  Manifold laterals to common ASTM 3034 
150 mm PVC header.  Locate feed pipe at opposite end of access point for dried sludge removal 
equipment (e.g. bulldozer).  Slope bed side walls at 2H:1V slope. 

The Contractor shall design and construct effluent recirculation system for the excess effluent that 
collects in the drying beds.  The effluent recirculation system shall consist of pumps, piping, and 
appurtenances that will convey effluent to the lagoon system. 

2.4.4.14 RECLAIMED WATER SYSTEM 

A concrete holding (irrigation) pond with weir overflow capable of retaining 100,000 liters of treated 
effluent shall be designed and constructed at the end of the treatment process.  Water exiting the 
treatment system shall flow through this holding pond.  A pump and distribution system shall be 
constructed to deliver 100 liters/minute from the irrigation pond to the two main football/soccer fields of 
Camp Sayar.  The water distribution system shall be designed, constructed, and tested per the 
requirements of Section 01015-2.4.2.  All outlets of this line shall be labeled “Irrigation Use Only – Not For 
Drinking”.  Wastewater shall be adequately treated and disinfected for end use as irrigation.  Final 
discharge shall meet World Health Organization standards.   

2.4.4.15 START UP TESTING 

The Contractor shall include a proposed start-up testing and training program in the operation and 
maintenance manuals.  When the wastewater system construction nears completion and all units are 
operative, the Contractor shall commence a commissioning and startup procedure for the treatment 
system.  The treatment system includes all treatment plant units and associated equipment, and sludge 
holding and digestion.  The Contractor shall operate the treatment facility for a trial period of two 
months performing all daily and weekly operation and maintenance (O&M) tasks recommended by 
the equipment manufacturer.  The Contractor shall utilize services of qualified operators; including the 
use of at least two Afghan Nationals that the Contractor shall train.  During the routine O&M, the 
Contractor shall perform all sampling and testing necessary to ensure proper daily operations in achieving 
the required effluent standards.  The Contractor shall maintain a log that includes records of daily O&M 
activities, e.g. repairs, inflow measurement, aeration cycles, effluent cycling, waste and return sludge 
pumping, and sludge drying.  The Contractor shall also maintain and operate the sludge disposal 
operation during the trial period. 

2.4.5 STORM SEWER SYSTEMS 

2.4.5.1 DESIGN STORM RETURN PERIOD (BASELINE FREQUENCY) 

Developed portions of the site installation such as administration, industrial and barracks areas, shall be 
based on a rainfall of 10-year frequency.  Basic system design shall be in accordance with UFC 3-230-
17A, Chapter 2.  Potential damage or operational requirements may warrant a more severe criterion or in 
certain areas a lesser criterion may be appropriate.  The design of roadway culverts and other on-site 
storm drainage features & structures will be based on 10-year rainfall event.  Protection of installations 
against flood flows originating from areas exterior to the base installation shall be based on a minimum 
25-year rainfall event. 
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2.4.5.2 STORM DRAINAGE SYSTEM DESIGN 

The Contractor shall be responsible for the complete design of the storm drainage system.  Drainage of 
runoff from unpaved areas onto pavements shall be minimized. If storm drain piping is required it shall 
comply with the requirements in this section.  Where storm drain pipes are of different diameters, the pipe 
crown elevations should be matched at the drainage structure.  Storm drain lines shall be located outside 
of paved areas to the extent possible.  Under no circumstance shall storm drain lines be located beneath 
buildings.  All open storm drainage channels shall be concrete lined.  Erosion control shall be provided for 
all storm drain structures during construction.  Water from roof down spouts shall be drained off building 
site.  All storm drain pipe and structures shall comply with the requirements specified in Specification 
Section 33 40 00 Storm Drainage Utilities.  For cases when there is a need to penetrate the perimeter 
wall for drainage purposes (outfall), multiple wall penetrations shall be used to provide redundancy.  Each 
drainage penetration through the perimeter wall shall be protected from unauthorized ingress/egress 
through the use of grates or rebar. 

2.4.5.3 HYDRAULIC DESIGN 

New storm drain pipes shall be designed for gravity flow during the design storm baseline unless 
otherwise approved by the Government.  The hydraulic grade line shall be calculated for the storm drain 
system and all energy losses accounted for.  Design computations shall adhere to procedures contained 
in UFC 3-230-17A.  Storm drain systems shall be designed to provide a maximum velocity of 2m/s.    

2.4.5.4 AREA INLETS 

Area inlets shall be properly sized and designed to accommodate the design flows. All grates shall be of a 
“bicycle safe” design. 

2.4.5.4.1 CONCRETE PIPE 

Reinforced concrete pipe shall be a minimum Class III. Type I cement may be used only when sulfates in 
the soil are 0.1 percent or less and dissolved sulfates in the effluent are 150 ppm or less. Type II cement 
may be used only when sulfates in the soil are 0.2 percent or less and dissolved sulfates in the effluent 
are 1,500 ppm or less. Only Type V cement may be used if sulfates in the soil exceed 0.2 percent or 
dissolved sulfates in the effluent exceed 1,500 ppm.  Concrete pipe shall be assumed to have a minimum 
design service life of 50 years unless the Contractor determines that conditions at the site will reduce the 
service life. Concrete culverts and storm drains shall be protected by a minimum of 1 m of cover during 
construction to prevent damage by heavy construction equipment. 

2.4.5.4.2 PLASTIC PIPE 

Stiffness of the plastic pipe and soil envelope shall be such that the predicted long-term deflection shall 
not exceed 7.5 percent. Plastic culverts and storm drains shall be protected by a minimum of 1 m of cover 
during construction to prevent damage by heavy construction equipment. Split couplers shall not be 
allowed for corrugated high-density polyethylene pipe. Plastic pipe shall be assumed to have a minimum 
design service life of 50 years unless the Contractor determines that conditions at the site will reduce the 
service life (then plastic pipe shall not be used). 

2.4.6 OIL WATER SEPERATORS 

Oil/water separators shall be utilized for all drains from the vehicle wash racks.  Separators shall be 
located for easy maintenance and cleaning.   
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2.5 EARTHWORK AND FOUNDATION PREPARATION 

2.5.1 CAPILLARY WATER BARRIER 

ASTM C 33 fine aggregate grading with a maximum of 3 percent by weight passing ASTM D 1140, 75 
micrometers, No. 200 sieve, or 37.5 mm and no more than 2 percent by weight passing the 4.75 mm No. 
4 size sieve and conforming to the soil quality requirements specified in the paragraph entitled 
“Satisfactory Materials.” 

Capillary water barriers shall be placed under floor slabs (not under footings) and be a minimum of 150 
mm thick. 

2.5.2 SATISFACTORY MATERIALS 

Any materials classified by ASTM D 2487 as GW, GM, GC, GP, SP, SW, SM, and SC and free of debris, 
roots, wood, scrap material, vegetation, refuse, soft unsound particles, or objectionable materials.  Unless 
specified otherwise, the maximum particle diameter shall be one-half the lift thickness at the intended 
location. 

2.5.3 UNSATISFACTORY MATERIALS 

Any materials which do not comply with the requirements set forth in the Satisfactory Materials paragraph.  
Unsatisfactory materials also include man-made fills, trash, refuse, or backfills from previous construction.  
Unsatisfactory material also includes material classified as satisfactory which contains root and other 
organic matter, frozen material, and stones larger than 75 mm.  The Contracting Officer shall be notified 
of any unsatisfactory materials. 

2.5.4 CLEARING AND GRUBBING 

Unless indicated otherwise, remove tress, stumps, logs, shrubs, brush and vegetation, and other items 
that would interfere with construction operations within lines 1.5 m outside of the building and structure 
line.  Remove stumps entirely.  Grub out matted roots and roots over 50mm in diameter to at least 460 
mm below existing surface. 

2.5.5 EXCAVATION AND COMPACTION OF FILL 

Excavate to contours, elevation, and dimensions indicated.  Reuse excavated materials that meet the 
specified requirements for the material type required at the intended location.  Keep excavations free from 
water.  Excavate soil disturbed or weakened by Contractor‟s operations, soils softened or made 
unsuitable for subsequent construction due to exposure to weather.  Excavations below indicated depths 
will not be permitted except to remove unsatisfactory material.  Unsatisfactory material encountered 
below the grades shown shall be removed as directed.  Refill with satisfactory material and compact to at 
least 95% of the maximum dry density, as determined by the Modified Proctor laboratory procedure.  
ASTM D 1557 shall be used for producing the Modified Proctor moisture-density curve, unless the soil to 
be compacted includes more than 30% retained on the 19 mm sieve.  In this case, the Contractor must 
replace the ASTM D 1557 laboratory compaction procedure with AASHTO T 180, Method D, corrected 
with AASHTO T 224. 

During compaction, the moisture content of the soil shall be within 1.5% of the optimum moisture content, 
as determined by the Modified Proctor laboratory procedure.  The thickness of compacted lifts shall not 
exceed 15 cm and the dry density of each compacted lift shall be tested by either sand cone (ASTM D 
1556) or nuclear gage (ASTM D 2292).  If the nuclear gage is used, it must first be compared to sand 
cone tests for each soil type to verify the accuracy of the nuclear gage measurements for moisture 
content, wet density, and dry density.  Furthermore, every tenth nuclear gage test must be accompanied 
by a sand cone test and these verification data must be summarized and submitted to the Contracting 
Officer.  Density tests shall be performed at a frequency of not less than one test for each 200 square 
meters and not less than two tests per compacted lift.  
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2.6 GEOTECHNICAL 

2.6.1 SOIL INVESTIGATION 

Existing geotechnical information is not available at the project site. Any site-specific geotechnical data 
required to develop foundations, fill at elevated slabs, materials, earthwork, and other geotechnical 
related design and construction activities for this project shall be the Contractor‟s responsibility. The 
Contractor shall develop all pertinent geotechnical design and construction parameters by appropriate 
field and laboratory investigations and analyses. The Contractor shall produce a detailed geotechnical 
report that includes: 

a. Clear description of the anticipated construction including planned grading and structural details 
to provide an estimation of foundation loads (compression, uplift, lateral, and moment) and 
settlement tolerance. 

 
b. Detailed site and area reconnaissance that includes a description of local geology and origin of 

sediments, surface features (e.g., ditches or other excavations, existing structures, vegetation, 
rock outcrops, seeps or springs), surface soil type(s), and subsurface lithology). 

 
c. Justification of number and depth of borings. 

 
d. Site plan illustrating exploratory boring locations. 

 
e. Boring logs that include groundwater levels (if encountered). 

 
f. Field tests and analyses (e.g., Unified Soil Classification System, field density, SPT). 

 
g. Analytical laboratory test results in accordance with ASTM or other recognized standards (e.g., 

sieve analysis, Atterberg Limits (plastic and liquid), moisture content, hydrometer, 
consolidation/collapse potential, specific gravity of solids, direct shear, density, chemical [sulfate, 
chloride, pH, lime], K values) and any other tests as needed to properly conduct necessary 
calculations to determine the engineering properties of the soil.  

 
h. A summary of the results of the subsurface geotechnical conditions including allowable soil 

bearing capacity, foundation recommendations, pavement design criteria, and construction 
materials (e.g. concrete cement, asphalt, and aggregates).  

 
Two copies of the geotechnical report shall be submitted to the COR.  Foundations, including sub-grade, 
shall be designed and constructed based on calculations and recommendations from a licensed structural 
engineer provided by the Contractor. 
 
For standard penetration test (SPT), the Contractor shall use ASTM D1586.  All geotechnical laboratory 
and field work shall be based on standards set forth in the ASTM.  Contractor shall not use any DIN 
standards for penetration tests in lieu of ASTM D 1586.  Soil investigations shall be in accordance with 
AED Design Requirements: Geotechnical Investigations for USACE Projects, latest version, or most 
recent version. 
 
For foundation design, allowable soil bearing pressures shall be determined by calculations made based 
on the physical and mechanical properties obtained from laboratory testing.  The soil bearing pressures 
calculated shall be compared with the International Building Code (IBC) 2006 Table 1804.2.  The lower of 
the two bearing pressures, calculated or Table 1804.2, shall be chosen for the allowable soil bearing 
pressure.   
 
California Bearing Ration (CBR) tests shall be conducted on the existing soils throughout the proposed 
road alignment and vehicle parking and maneuver areas.  Results from the tests shall be used to 
calculate the pavement structure using the minimum pavement structure as dictated in paragraph 2.3.4 
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as a reference.  In the event that the calculations based on the CBR tests reveal that the pavement 
structure dictated in paragraph 2.3 is insufficient to carry the design load, the Contractor shall design and 
construct a subbase layer for the pavement structure.   
 
The Contractor shall conduct soils classification per ASTM D 2487-06.   
 
No design review submittal shall be considered complete without an approved geotechnical report.  
Geotechnical investigation plans and report of investigations shall be submitted promptly in accordance 
with Section 01335. 

2.6.2 GEOTECHNICAL QUALIFICATIONS 

A geotechnical engineer that is a member of a geotechnical firm responsible to the Contractor shall 
oversee all geotechnical engineering design parameters. The geotechnical engineer shall be qualified by:  

a. Education in geotechnical engineering;  

b. Professional registration;  

c. Minimum of ten (10) years of experience in geotechnical engineering design.   

The geotechnical firm conducting the field investigation and laboratory work shall be certified by the Chief, 
Quality Assurance Branch USACE-AES or Chief, Quality Assurance Branch USACE-AEN.  Certification 
document shall be submitted as part of the Geotechnical Report. 

3.0 STRUCTURAL 

3.1 GENERAL 

The structures shall consist of reinforced concrete footings supporting a variety of structure types.   

3.2 DESIGN 

Design shall be performed by or under the direct supervision of the Contractor‟s structural engineer.  The 
structural engineer shall be a registered Professional Engineer.  All structural design documents shall be 
stamped and signed by the structural engineer. Calculations shall be in SI (metric) units of 
measurements. 

3.3 STANDARDS 

The Contractor should use the following American standards to provide structural design if local 
standards are not available, relevant, or applicable.  All codes are latest edition. 

 

Concrete  ACI 318 and ASTM C 39 

Steel Reinforcement    ASTM A 615 

Anchor Bolts    ASTM F 1554; Grade 36 steel. 

Bolts and Studs   ASTM A 307. 

Concrete Masonry Units  ASTM C 90; Type I (normal weight, moisture control). 

Mortar ASTM C 270; Type S (ultimate compressive strength of 13 MPa). 

Grout ASTM C 476; 14 MPa (2,000psi) minimum compressive strength @ 28 
days (Slump between 200 mm to 250mm). 

Structural Steel   ASTM A 36; 250 MPa (Fy = 36,000psi). 

Welding   AWS D1.1 (American Welding Society). 
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Cold-Formed Steel  AISI Specification for the Design of Cold-formed Steel Structural 
Members 
 

3.4 DESIGN LOADS (DEAD & LIVE) 

Dead loads shall be in accordance with ASCE 7-05 Minimum Design Loads for Buildings and Other 
Structures.  Dead loads consist of the weight of all materials of construction incorporated in the buildings. 
Live loads shall be per Chapter 4.  All facilities shall be classified as a minimum of Category II in 
accordance with Table 1-1. 

3.5 WIND LOADS 

Wind loads shall be calculated in accordance with ASCE 7-2005 using a "3-second gust" wind speed of 
135 km/hr.  Exposure = C.  Importance Factor = 1.0. 

3.6 SEISMIC 

Seismic design of all structures in southern Afghanistan shall be in accordance with ASCE 7-05. 
Seismic Acceleration Parameters shall be Ss = 1.28g and S1 = 0.51g. 

3.7 REINFORCED CONCRETE 

All concrete members shall be designed and constructed in accordance with the provisions of the 
American Concrete Institute, Building Code Requirements for Structural Concrete, ACI 318. A minimum 
28 day compressive strength of 28 MPa shall be used for design and construction of all concrete. 
Concrete shall have maximum water-cement ratio of 0.45. Reinforcing steel shall be deformed bars 
conforming to American Society for Testing and Materials publication ASTM A 615, Deformed and Plain 
Billet-Steel Bars for Concrete Reinforcement. The minimum yield strength Fy shall be 420 MPa. 

No concrete shall be placed when the ambient air temperature exceeds 32 degrees C unless an 
appropriate chemical retardant is used. In all cases when concrete is placed at 32 degrees C or hotter it 
shall be covered and kept continuously wet for a minimum of 48 hours. 

3.8 STRUCTURAL CONCRETE 

Concrete structural elements shall be designed and constructed in accordance with the provisions of the 
American Concrete Institute, Building Code Requirements for Structural Concrete, ACI 318.  A minimum 
cylinder 28 day compressive strength of 28 MPa shall be used for design and construction of all concrete, 
except that 24 MPa shall be used for Shotcrete applications.  Reinforcing steel shall be deformed bars 
conforming to American Society for Testing and Materials publication ASTM A 615, Deformed and Plain 
Billet-Steel Bars for Concrete Reinforcement.  Concrete members at or below grade shall have a 
minimum concrete cover over reinforcement of 75 mm.  Concrete shall have maximum water-cement ratio 
of 0.45.  No concrete shall be placed when the ambient air temperature exceeds 32 degrees C 
unless an appropriate chemical retardant is used.  In all cases when concrete is placed at 32 
degrees C or hotter it shall be covered and kept continuously wet for a minimum of 48 hours.  
Except with authorization, do not place concrete when ambient temperature is below 5 degrees C 
or when concrete is likely to be subjected to freezing temperatures within 24 hours. When 
authorized, when concrete is likely to be subjected to freezing within 24 hours after placing, heat concrete 
materials so that temperature of concrete when deposited is between 18 and 27 degrees C. Methods of 
heating materials are subject to approval of the Contracting Officer. Do not heat mixing water above 74 
degrees C. Remove lumps of frozen material and ice from aggregates before placing aggregates in 
mixer. Follow practices found in ACI 306.1. 

3.9 MASONRY 

Masonry shall be designed and constructed in accordance with the provisions of Building Code 
Requirements for Masonry Structures, ACI 530/ASCE 5/TMS 402, latest editions. Mortar shall be Type S 
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and conform to ASTM C 270.  All masonry used below grade shall me fully grouted.  All cells of exterior 
reinforced CMU walls shall be fully grouted.  For interior CMU walls, only the reinforced cells need to be 
grouted.  All CMU walls shall have reinforced horizontal bond beams at a maximum spacing of 1,200 mm 
on center. 

3.10 STRUCTURAL STEEL 

Structural steel shall be designed and constructed in accordance with the provisions of American Institute 
of Steel Construction (AISC), Specifications for Structural Steel Buildings. 

3.11 COLD-FORMED LIGHT GUAGE STEEL 

Design of cold-formed steel structural members shall be in accordance with the provisions of American 
Iron and Steel Institute (AISI), Specifications for Design of Cold-Formed Steel Structural Members. 

3.12 K-SPAN COLD-FORMED LIGHT GUAGE STEEL ARCHES 

Cold-formed light gage steel K-span arch structures shall be constructed with one or a combination of 
M.I.C. Industries, Inc. ABM or UBM building machines or equivalent building machines.   

M.I.C. Industries, Inc. 
11911 Freedom Drive 
Reston, Virginia 20190,USA 
abm@micindustries.com 

Fabrication shall be in accordance with the building machine manufacturer‟s recommendations.  Finite 
element models and design calculations for cold-formed steel K-span shapes shall use effective section 
properties to account for localized buckling.   Structural analysis and design calculations for K-span arch 
type structures shall use the building machine manufacturer‟s proprietary finite element software when 
available. 

Thickness of S-span sheet metal shall be as required by design in accordance with manufacturers 
recommendation for span of K-span, but in no case shall thickness be less than 1 mm.   

3.13 CORRUGATED METAL ROOFING 

Design of cold-formed steel structural members shall be in accordance with the provisions of American 
Iron and Steel Institute (AISI), Specifications for Design of Cold-Formed Steel Structural Members. 

3.14 FOUNDATIONS 

All structures shall be provided with a reinforced concrete foundation properly placed on suitable native or 
compacted earth and shall be prepared in accordance with the recommendations from the geotechnical 
investigation. Where frost protection is required, the perimeter foundation shall be founded a minimum of 
800 mm below final grade.   

All foundations have been or shall be designed for a maximum soil bearing capacity of 0.75 kg/cm
2 
.  A 

geotechnical investigation shall confirm bearing capacity to be no less than 0.75 kg/cm
2
.  If geotechnical 

investigation shows less than 0.75 kg/cm
2
, the Contractor shall redesign the foundation based on the 

values provided in the geotechnical investigations. 

4.0 ARCHITECTURAL REQUIREMENTS 

4.1 GENERAL  

All material approved shall become standardized material to be used throughout the facilities under 
contract.  Different sub-contractors shall not use different material or standards under the contract. Intent 
of the project is to use locally procured materials (unless specified otherwise) and labor to the maximum 
extent possible while satisfying seismic, international building code, and national fire protection agency 



01015 - 33 
 

life safety code.  Conflicts between criteria shall be brought to the attention of the Contracting Officer for 
resolution.  In such instances, the Contractor shall furnish all available information with justification to the 
Contracting Officer. 

4.2 DESIGN CRITERIA 

Schematic designs for the facility types requested in this proposal are provided in the Appendix.  These 
designs shall be used to create a complete and usable facility meeting the minimum requirements stated 
in these documents.  The Codes, Standards, and Regulations listed in these documents shall be used in 
the construction of this project.  The publications shall be the most recent editions.  Standards other than 
those mentioned may be accepted provided they meet the minimum requirements and the Contractor 
shall submit proof of equivalency to the Contracting Officer for approval.  

IBC - International Building Code, latest edition 

NFPA 101 - Life Safety Code, latest edition 

4.2.1 PREMANUFACTURED K-SPAN COMPONENTS 

It is recommended that all K-Span exterior penetrations shall be designed and pre-manufactured off-site 
using modular design techniques that shall be applied for both structural and finish construction 
components. 
 
Provide complete architectural and engineering services from project inception through completion of 
construction. 
 
Prior experience in design and support of major industrial complexes, military bases, ministry projects, as 
well as public and private projects and provides a wide range of engineering services in Afghanistan or 
other similar building environments is highly desirable. 
 
Recommend minimal field assembly to the highest extent possible. Pre-manufactured elements are 
recommended `to include Doors, Windows, Vent Louvers, and other exterior membrane penetrations. 
 
Fabricate to engineered design specifications under controlled conditions, to ensure consistent quality 
and maximum load bearing capabilities. 
 
Specifications shall address the following criteria: 

 High strength-to-weight ratio.  

 Use of non-combustible material.  

 Wind and seismic resistance.  

 Compatibility with most decking and roofing systems.  

 Modular design. 

The K-Span system shall meet or exceeds local and international building codes and seismic standards. 
Structural and architectural components shall be designed as integral components, so that the site 
erection is quicker. 

The building system shall be fully insulated using non-flammable and non-toxic spray on systems and 
allow for fully heated, cooled, or refrigerated facilities. 

The availability of materials may greatly influence the schedule in projects with a fast track or very tight 
time schedule.  Provide management of long lead items on all of our projects allowing sufficient time for 
obtaining the necessary materials. 
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All testing is conducted in accordance with the latest specifications.   The G.C shall have a complete line 
of field testing equipment, and can mobilize it to any location, and conduct comprehensive tests and 
analysis of conditions in-the-field. 
 
Samples received are processed using various technologies and all samples are processed in adherence 
to a strict quality assurance program. 

4.2.2 LIFE SAFETY/ FIRE PROTECTION/ HANDICAPPED ACCESSIBILITY 

A life safety and fire protection analysis shall be completed prior to construction commencement for all 
buildings designed by the Contractor.  This analysis shall be documented in plans and in the design 
analysis.  All spaces shall be classified following NFPA 101 or IBC.  Whichever code is used shall be 
stated and referenced in the life safety plan.  The facility shall comply with all other safety requirements of 
the NFPA 101.  To the extent possible, all facilities shall be designed in accordance with recognized 
industry standards for life safety and building egress.  An adequate fire alarm system, fire extinguishers, 
and smoke alarms shall all be included as required.  Due to the lack of adequate water volume and 
pressure, sprinkler systems are not feasible.  In keeping with the intended function of these facilities, 
handicapped accessibility will not be incorporated in this project. Due to the war contingency requirement, 
it is assumed that only able-bodied military and civilian personnel will use the facilities listed herein. 

4.2.3 ANTITERRORISM / FORCE PROTECTION 

Force protection/anti-terrorism measures for this location shall be followed and incorporated into this 
project as indicated, in accordance with UFC 4-010-01 DoD Minimum Antiterrorism Standards for 
Buildings, including change 1, 22 January 2007. 

4.3 CONCRETE  

4.3.1 FINISH 

Horizontal finish shall be troweled or screed.  If finish is exposed concrete, then the floor shall be a broom 
finish for texture and shall not interfere with sloping for drainage of the surface.  Vertical work shall have a 
form finish.  Exposed concrete shall be sealed with an approved sealer.   

4.3.2 PRECAST 

Storage of precast units shall be in a dry place or materials shall be covered with a plastic or protective 
layer.  Units shall be detailed to provide size, shape and location of installation.  Precast units shall meet 
the minimum concrete strength requirements. 

4.4 MASONRY 

Storage of masonry materials shall be in a dry place or materials shall be covered with a plastic protective 
layer.  Cover open walls each day to keep them protected and dry.  Masonry construction systems shall 
be reinforced. 

4.4.1 CONCRETE MASONRY UNITS 

Concrete masonry units (CMU) for exterior walls shall be either 290 mm wide x 390 mm x 190 mm high or 
otherwise as shown on the standard drawings. They shall be installed in running bond level and plumb.  
Mortar joints shall be 10 mm on all sides between CMU.  Joints shall be struck with a concave tool to 
provide a smooth recessed curved surface.  Install only quality units. The surface shall be free of chips, 
cracks, or other imperfections that would detract from the overall appearance of the finished wall.  
Defective CMU or mortar shall be rejected. 
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4.5 STONE 

Stone type shall be identified for approval in design.  Mortar shall be of lower strength than stone and 
weep holes shall be provided in cavity wall systems.   

4.6 THERMAL PERFORMANCE OF EXTERNAL BUILDING ASSEMBLIES 

External building assemblies shall meet the requirements of TI-800, Design Criteria, UFC 3-400-01 
Design:  Energy Conservation, and ASHRAE Standard 90.1, latest editions, but shall meet the following 
minimum requirements: 

 

Assembly Minimum Thermal Value 

Exterior walls (above grade) RSI 2.280 (R 13) 

Ceilings/roof RSI 5.284 (R 30) 

Floor (over unheated space) RSI 3.346 (R 19) 

Exterior doors RSI 0.252 (R 1.43) 

Exterior windows/(glazing within doors) RSI 0.308(R 1.75) 

Skylights RSI 0.180 (R 1.02) 

This table is a summary of ANSI/ ASHRAE 90.1 Table 5.5-5, Climate Zone 5 (A,B,C) 

RSI measured in K-m2/W, R measured in SF-F-hr/BTU.  1 K-m2/W = 5.678 SF-F-hr/BTU. 

The building design shall utilize solar heating by orientating the buildings and wind breaks, insulation and 
exterior window shading techniques to reduce building heat loss and heat gain. Contractors shall include 
energy efficient heating and cooling solutions to minimize energy consumption. 

4.7 ROOFING AND WEATHERPROOFING   

All buildings shall have a sloped metal roof.  Buildings with pitched roofs shall be provided with metal 
eaves, and soffits.  All exterior entry ways to be covered and protected by rain gutters and diverters as to 
not have water falling on the entry ways to all buildings.  

4.7.1 SLOPED ROOFS  

A sloping roof shall be as defined in the IBC.  On sloping roofs provide and install 0.60 mm galvanized 
steel in either corrugated or standing seam design. Metal roofing shall be anchored to the steel “Z” purlins 
using exposed fasteners at 300 mm on center at all seams and at 600 mm on center in the panel field.   
Fasteners shall be placed at the top of the corrugation taking care not to dent panel. Roof sealant or 
adhesive shall be placed over each anchor head.  Roofing system shall include all edge, ridge and 
penetration flashings necessary for a watertight installation and as described in this section.  Roofing 
shall be galvanized mil finish.  Panels shall be overlapped two corrugations side to side and be 
continuous sheets from ridge to eave.  Provide continuous ridge vents on all gable roofs.  

4.7.1.1 INSULATION 

Provide sprayed on polyurethane insulation on underside of all K-span structures.  For standard design 
drawings, provide a 50 mm thick extruded polystyrene rigid thermal insulation boards, conforming DIN, 
EN 13164 BS, EN 13164, k=0.2 @ 75 degrees F mean temperature, 2.82 kg/sq cm compressive 
strength, hydrophobic, Type VI.  Provide thickness by multiple boards to meet the designed R-value.  
Comply with insulation manufacturer's instructions and recommendations for handling, installing, and 
bonding or anchoring insulation to substrate. Insulation boards shall be installed loose, without glue, in 
staggered manner. Attention should be paid not to leave separation along edges.  Where overall 
insulation thickness is 50 mm or greater, install required thickness in two layers with joints of second layer 
offset from joints of first layer a minimum of 300 mm each direction.   
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4.8 CONNECTIONS AND JOINTING 

4.8.1 SOLDERING 

Soldering shall apply to copper and stainless steel items. Edges of sheet metal shall be pre-tinned before 
soldering is begun.  Soldering shall be done slowly with well heated soldering irons so as to thoroughly 
heat the seams and completely sweat the solder through the full width of the seam.  Edges of stainless 
steel to be pre-tinned shall be treated with soldering acid flux. Soldering shall follow immediately after 
application of the flux.  Upon completion of soldering, the acid flux residue shall be thoroughly cleaned 
from the sheet metal with a water solution of washing soda and rinsed with clean water. 

4.8.1.1 SEAMING 

Flat-lock and soldered-lap seams shall finish not less than 25 mm wide. Unsoldered plain-lap seams shall 
lap not less than 75 mm unless otherwise specified.  Flat seams shall be made in the direction of the flow. 

4.8.1.2 CLEATS 

A continuous cleat shall be provided where indicated or specified to secure loose edges of the sheet 
metalwork.  Butt joints of cleats shall be spaced approximately 3 mm apart. The cleat shall be fastened to 
supporting wood construction with nails evenly spaced not over 300 mm on centers. Where the fastening 
is to be made to concrete or masonry, screws shall be used and shall be driven in expansion shields set 
in concrete or masonry. 

4.9 METAL 

4.9.1 MATERIALS 

Any metal listed by ASTM, DIN, BS or EN standards. Manual for a particular item may be used, unless 
otherwise specified or indicated.  Materials shall conform to the requirements specified below and to the 
thicknesses and configurations established in ASTM, DIN, BS or EN standards.  Different items need not 
be of the same metal, except that if copper is selected for any exposed item, all exposed items shall be 
copper. 

4.9.1.1 STEEL SHEET, ZINC-COATED (GALVANIZED) 

Zinc coated steel conforming to ASTM A 525, DIN BS or EN Standards. 

4.9.1.2 ALUMINUM WALL CAPPING  

Aluminum wall capping shall conform to ASTM B 209 M, DIN 18339, BS or EN Standards. 

4.9.2 FLASHING  

Flashing shall be installed at locations indicated and as specified below.  Sealing shall be according to the 
flashing manufacturer‟s recommendations.  Flashings shall be installed at intersections of roof with 
vertical surfaces and at projections through roof, except that flashing for heating and plumbing, including 
piping, roof and floor drains, and for electrical conduit projections through roof or walls are specified in 
other sections.  Except as otherwise indicated, counter flashings shall be provided over base flashings. 
Perforations in flashings made by masonry anchors shall be installed on top of joint reinforcement. 
Lashing shall be formed to direct water to the outside of the system. 

4.9.2.1 THROUGH-WALL FLASHING 

Through-wall flashing includes sill, lintel, and spandrel flashing.  The flashing shall be laid with a layer of 
mortar above and below the flashing so that the total thickness of the two layers of the mortar and 
flashing are the same thickness as the regular mortar joints.  Flashing shall not extend further in to the 
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masonry backup wall than the first mortar joint. Joints in flashing shall be lapped and sealed.  Flashing 
shall be one piece for lintels and sills. 

4.9.2.2 LINTEL FLASHING 

Lintel flashing shall extend the full length of lintel. Flashing shall extend through the wall one masonry 
course above the lintels and shall be bent down over the vertical leg of the outer steel lintel angle not less 
than 50 mm, or shall be applied over top of masonry and pre-cast concrete lintels.  Bed joints of lintels at 
joints shall be under laid with sheet metal bond breaker. 

4.9.2.3 VALLEY FLASHING 

Valley flashing shall be provided at intersections of roofs where a valley is formed.  Flashing shall be a 
minimum of 500 mm centered on the valley (extending each direction a minimum of 250 mm). Valley 
flashing shall have a small ridge in the center to allow for expansion and contraction.  Material shall be 
stainless steel, galvanized or match finished roofing metal.   

4.9.2.4 SILL FLASHING 

Sill flashing shall extend the full width of the sill and not less than 100 mm beyond ends of sill except at 
joint where the flashing shall be terminated at the end of the sill. 

4.9.3 METAL FASCIA & SOFFIT 

No wood fascias and/or soffits are allowed.  Use metal fascias and soffits throughout.  Extend roof 
decking out over fascia a minimum of 20 mm.  Provide a 40 mm drip flashing over edge of roof decking 
so that it extends past bottom of decking on all sides of the building.    Soffits shall be a minimum width of 
600mm extending from the building wall. 

4.9.4 CONTINUOUS SOFFIT VENT 

Enclose soffits and return to vertical wall.  Provide continuous soffit venting of all overhangs on the 
underside of the soffit.  The opening shall be no larger than 100 mm and set in a minimum of 50 mm from 
the exterior fascia edge.   

4.9.5 RIDGE VENT 

For sloping roofs, provide continues metal ridge vent at the top of roof along the ridge.  Ridge vent shall 
be sized to provide adequate ventilation of the roofing system. 

4.9.6 SCREEN 

Provide insect screen for all soffit, ridge, vents, louvers and all openings except for doors and windows 
unless otherwise specified.   

4.9.7 EXPANSION JOINT PROFILES 

Metal expansion joints shall have a profile to allow deflection and expansion in two directions.  Metal shall 
be treated for exterior conditions.  Expansion joints shall be water proof. 

4.9.8 ROOF GUTTERS 

Roof gutters shall be installed as indicated.  Roof gutters shall be rigidly attached to the building. 
Supports for roof gutters shall be spaced according to manufacturer‟s recommendations.  A 600 mm 
overlap, jointing with approved crimping or welding shall provide a continuous gutter along the building 
eaves. 
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4.9.9 DOWNSPOUTS 

Downspouts shall be designed and fabricated for each specific application. Unless otherwise specified or 
indicated, exposed edges shall be folded back to form a 13 mm hem on the concealed side, and bottom 
edges of exposed vertical surfaces shall be angled to form drips. Bituminous cement shall not be placed 
in contact with roofing membranes other than built-up roofing and shall not block the flow of water to the 
downspout for low sloped roofs.  Downspouts shall be rigidly attached to the building with supports a 
minimum of 1.5 m apart.  At the base of each downspout, concrete splash block shall be placed to 
eliminate damage to the building due to rain water runoff toward the building.  In rural locations, a layer of 
rock 10 - 80 mm in size, 100 mm thick, may be substituted upon governmental approval. 

4.9.10 WALL CAPPING 

Wall Capping shall be installed according to the manufacturer‟s recommendations.   

4.10 SEALANTS 

Provide a sealant compatible with the material(s) to which it is applied. Do not use a sealant that has 
exceeded shelf life or has jelled and cannot be discharged in a continuous flow from the gun.  Apply the 
sealant in accordance with the manufacturer's instructions with a gun having a nozzle that fits the joint 
width.  Force sealant into joints to fill the joints solidly without air pockets.  The Contractor shall tool 
smooth fresh sealant after application to ensure adhesion.  Sealant shall be uniformly smooth and free of 
wrinkles.  Upon completion of sealant application, roughen partially filled or unfilled joints; apply sealant, 
and tool smooth as specified.  Sealer shall be applied over the sealant when and as specified by the 
sealant manufacturer. 

4.10.1 INTERIOR SEALANT 

ASTM C 834 or ASTM C 920, Type S or M, Grade NS, Class 12.5. Use NT, DIN, BS, or EN equal 
standards. 

4.10.2 EXTERIOR SEALANT 

For joints in vertical and horizontal surfaces, provide ASTM C 920, Type S or M, Grade NS, DIN, BS, or 
EN equal standards.   

4.10.3 FLOOR JOINT SEALANT 

(ASTM C 920) Type S or M, Grade P, class 25, use T 

4.10.4 PRIMERS 

Provide a non-staining, quick-drying type and consistency recommended by the sealant manufacturer for 
the particular application.  Immediately prior to application of the sealant, clean out loose particles from 
joints.  Where recommended by sealant manufacturer, apply primer to joints in concrete masonry units, 
wood, and other porous surfaces in accordance with sealant manufacturer's instructions.  Do not apply 
primer to exposed finish surfaces. 

4.10.5 BOND BREAKERS 

Provide the type and consistency recommended by the sealant manufacturer to prevent adhesion of the 
sealant to backing or to bottom of the joint.  Provide bond breakers to the back or bottom of joint cavities, 
as recommended by the sealant manufacturer for each type of joint and sealant used, to prevent sealant 
from adhering to these surfaces.  Carefully apply the bond breaker to avoid contamination of adjoining 
surfaces or breaking bond with surfaces other than those covered by the bond breaker. 
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4.10.6 BACKING 

Backing shall be 25 to 33% oversize for closed cell and 40 to 50% oversize for open cell material, unless 
otherwise indicated.   

4.10.7 SURFACE PREPARATION  

Surfaces shall be clean, dry to the touch, and free from dirt frost, moisture, grease, oil, wax, lacquer, 
paint, or other foreign matter that would tend to destroy or impair adhesion.  Oil and grease shall be 
removed with solvent and surfaces shall be wiped dry with clean cloths.  When resealing an existing joint, 
remove existing calk or sealant prior to applying new sealant.  For surface types not listed below, the 
sealant manufacturer shall be contacted for specific recommendations. 

4.10.8 MASKING TAPE 

Masking tape shall be placed on the finish surface on one or both sides of a joint cavity to protect 
adjacent finish surfaces from primer or sealant smears.  Masking tape shall be removed within 10 minutes 
after joint has been filled and tooled. 

4.10.9 BACKSTOPS 

Install backstops dry and free of tears or holes.  Tightly pack the back or bottom of joint cavities with 
backstop material to provide a joint of the depth specified.   

4.10.10 PROTECTION 

Protect areas adjacent to joints from sealant smears.  Masking tape may be used for this purpose if 
removed 5 to 10 minutes after the joint is filled. 

4.10.10.1 FINAL CLEANING 

Provide cleaning solvent type(s) recommended by the sealant manufacturer except for aluminum and 
bronze surfaces that will be in contact with sealant.  Upon completion of sealant application, remove 
remaining smears and stains and leave the work in a clean and neat condition. 

4.10.10.1.1 MASONRY AND OTHER POROUS SURFACES 

Immediately scrape off fresh sealant that has been smeared on masonry and rub clean with a solvent as 
recommended by the sealant manufacturer.  Allow excess sealant to cure for 24 hour then remove by 
wire brushing or sanding. 

4.10.10.1.2 METAL AND OTHER NON-POROUS SURFACES 

Remove excess sealant with a solvent-moistened cloth. 

4.11 LOUVERS 

4.11.1 INTERIOR LOUVERS 

SDI 111-C, Louvers shall be stationary sight-proof or lightproof type as required. Louvers for lightproof 
doors shall not transmit light. Detachable moldings on room or non security side of door; on security side 
of door, moldings to be integral part of louver.  Form louver frames of 0.90 mm thick steel and louver 
blades of a minimum 0.60 mm. Louvers for lightproof doors shall have minimum of 20 percent net-free 
opening. Sight-proof louvers shall be inverted "V" blade design with minimum 55 or inverted "Y" blade 
design with minimum 40 percent net-free opening. 
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4.11.2 EXTERIOR LOUVERS 

Louvers shall be inverted "Y", "V" or "Z" type.  Weld or tenon louver blades to continuous channel frame 
and weld assembly to door to form watertight assembly.  Form louvers of hot-dip galvanized steel of same 
gage as door facings.  Louvers shall have steel-framed insect screens secured to room side and readily 
removable.  Provide aluminum wire cloth, 7 by 7 per 10 mm or 7 by 6 per 10 mm mesh, for insect 
screens. 

4.12 WINDOWS, DOORS & GLAZING 

4.12.1 WINDOWS 

Windows shall be operable.  Operable windows shall be slider or awning type.  A window with blackout 
film on the inside shall be provided only for the laundry space. 

4.12.1.1 WINDOW SECURITY BARS 

Provide 20 mm diameter steel bars, 100 mm on center spacing.  Provide frame and secure with fasteners 
a minimum of 100 mm deep.    

4.12.1.2 MATERIALS 

4.12.1.2.1 ALUMINUM EXTRUSIONS  

Provide alloy and temper recommended by the window manufacturer for the strength, corrosion 
resistance, and application of required finish, meeting the DIN 1725 raw material requirements, but not 
less than 215 N/mm2 ultimate tensile strength and not less than 1.5 mm thick at any location for main 
frame and sash members.   

4.12.1.2.2 FASTENERS  

Provide aluminum, nonmagnetic stainless steel, epoxy adhesive, or other materials warranted by the 
manufacturer to be non-corrosive and compatible with aluminum window members, trim, hardware, 
anchors, and other components of window units. 

4.12.1.2.3 REINFORCEMENT 

Where fasteners screw-anchor into aluminum less than 3 mm thick, reinforce the interior with aluminum or 
nonmagnetic stainless steel to receive screw threads or provide standard non-corrosive pressed-in 
splined grommet nuts. 

4.12.1.2.4 EXPOSED FASTENERS 

Except where unavoidable for application of hardware, do not use exposed fasteners. For application of 
hardware, use fasteners that match the finish of the member or hardware being fastened, as appropriate. 

4.12.1.2.5 ANCHORS, CLIPS, AND WINDOW ACCESSORIES 

Fabricate anchors, clips, and window accessories of aluminum, nonmagnetic stainless steel, or hot-dip 
zinc-coated steel or iron complying with the requirements of DIN 1748; provide sufficient strength to 
withstand design pressure indicated. As a minimum provide 3 anchors on each side of the frame. 

4.12.1.2.6 COMPRESSION-TYPE GLAZING STRIPS AND WEATHERSTRIPPING 

Unless otherwise indicated, and at the manufacturer's option, provide compressible stripping for glazing 
and weather stripping such as molded EPDM or neoprene gaskets. 
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4.12.1.2.7 SEALANT 

For sealants required within fabricated window units, provide type recommended by the manufacturer for 
joint size and movement. Sealant shall remain permanently elastic non-shrinking, and non-migrating. 
Comply with Sealants of these specifications for selection and installation of sealants. 

4.12.1.2.8 WIRE FABRIC INSECT SCREEN 

Wire Fabric Insect Screen shall be permanently fixed to the exterior of operable windows. 

4.12.1.3 HARDWARE 

Provide the manufacturer's standard hardware fabricated from aluminum, stainless steel, or other 
corrosion-resistant material compatible with aluminum and of sufficient strength to perform the function for 
which it is intended.  Provide at a minimum one locking device on the interior of each window.  Any 
operable window over 2 square meters shall have two locking devices as a minimum. 

4.12.1.4 FABRICATION 

Provide aluminum windows with factory finish in all buildings as indicated in the design drawings. Window 
openings shall be provided with insect screening permanently fixed to the exterior. Provide a minimum of 
3 anchors on each side of the frame into the adjoining structure. Provide weather stripping system for all 
exterior windows and doors. 

4.12.1.5 METAL WINDOW SILLS  

Galvanized metal window sills, 0.90 mm, shall be installed on the exterior of all windows.  The metal 
window sills shall have a turn down of 50 mm over the exterior masonry and stucco.  Metal sills shall 
extend from side to side of the masonry opening in a single piece.  Extend the metal window sill a 
minimum of 20 mm under the bottom of the aluminum windows.  Install masonry mortar as required for a 
smooth surface under the window sills.  Sills shall slope a minimum of 6 mm to the exterior and not allow 
water to puddle.  

4.12.1.6 FINISHES 

Apply baked enamel in compliance with paint manufacturer's specifications for cleaning, conversion 
coating, and painting.  Color shall be white meeting the requirements of DIN 50018 

4.12.1.7 INSPECTION 

Inspect openings before beginning installation. Verify that rough or masonry opening is correct and the sill 
plate is level. Masonry surfaces shall be visibly dry and free of excess mortar, sand, and other 
construction debris. 

4.12.1.8 INSTALLATION 

Comply with manufacturer's specifications and recommendations for installation of window units, 
hardware, operators, and other components of the work. Set window units plumb, level, and true to line, 
without warp or rack of frames or sash. Provide proper support and anchor securely in place. Set sill 
members and other members in a bed of compound or with joint fillers or gaskets, as shown, to provide 
weather tight construction. Refer to the Sealant sections for compounds, fillers, and gaskets to be 
installed concurrently with window units. Coordinate installation with wall flashings and other components 
of the work. 

4.12.1.9 ADJUSTING 

Adjust operating sash and hardware to provide a tight fit at contact points and at weather stripping for 
smooth operation and a weather tight closure. 
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4.12.1.10 CLEANING 

Clean aluminum surfaces promptly after installation of windows. Exercise care to avoid damage to 
protective coatings and finishes. Remove excess glazing and sealant compounds, dirt, and other 
substances. Lubricate hardware and other moving parts. 

4.12.2 DOORS 

Fire rated door assemblies including hollow metal frame and hardware shall be provided as indicated in 
the design drawings.  Rated doors and frames shall be tested and approved as an assembly and shall be 
provided by a single manufacturer/distributor.  Hardware for fire rated door assemblies shall be labeled as 
appropriate for fire rated applications and shall be coordinated with door manufacturer.  All exterior doors 
shall be heavy duty metal doors with metal frames. Interior door shall be hollow metal doors with hollow 
metal frames.  Commercial duty lock sets and hardware shall be used on all doors.  Hinges shall be the 5 
knuckle type or equivalent. Provide door handles and locksets that can be locked with a key on all doors.  
All door locks shall have a thumb latch on inside of door such that no key is necessary to exit the room or 
building.  Coordinate the final keying schedule with Contracting Officer prior to ordering lock sets.  
Generally each building should have 8 master keys fitting all locks, 8 sub-master keys fitting all exterior 
doors and 3 keys each for each interior door.  Include 25% spare key blanks for the amount of keys 
provided per building. Provide numbering system identifying key to associated room door. Provide 
weather stripping system for all exterior doors.  

4.12.2.1 OVERHEAD DOORS 

Overhead doors shall be sized as required.  Doors shall be fabricated from interlocking cold-rolled slats, 
designed to withstand building wind loading and be installed with wind locks.  Curtain door slats shall be 
continuous for the width of the door and steel interlocking flat-profile design.  Standard steel slats shall be 
made of roll-formed steel 18 gauge steel, either primed & painted galvanized, stainless steel or anodized 
aluminum as provided by manufacture.  Channel or curtain door guides shall be provided on each side of 
door.  Overhead doors shall have a weather stripping bottom bar, head and jambs.  Weather stripping 
and astragals shall be natural rubber or neoprene rubber.  A manual pull chain shall be connected to the 
operation of the rolling door to provide open and close operation.  A locking pin shall be provided on each 
jamb of the interior side of the door.  Door shall have manufacturer‟s standard five pin tumbler locks, 
keyed.   Coiling housing shall be mounted above all opening, on the interior side. For rated openings, a 
fusible link shall be provided on the most hazardous side.  The coiling shutter shall also be rated and 
designed accordingly by the manufacture for the required fire rating. Hoods shall be fabricated from steel 
sheets with minimum yield strength of 227.5 MPa.  Doors shall be counterbalanced by an adjustable, 
steel, helical torsion spring mounted around a steel shaft in a spring barrel and connected to the door 
curtain with the required barrel rings. 

Counterbalance-barrel components shall be as follows: 

1)  Spring barrels shall be hot-formed structural-quality carbon steel, welded or seamless pipe. Pipe shall 
be of sufficient diameter and wall thickness to limit deflection to a maximum of 1/360 of the span. 
 
2)  Counterbalance springs shall be oil-tempered helical steel springs designed with a safety factor of 4.  
Springs shall be sized to counterbalance the weight of the curtain at any point of its travel, and shall be 
capable of being adjusted to counterbalance not less than 125% of the normal curtain load. Spring 
adjustment shall be arranged in such a way that the curtain need not be raised or lowered to secure the 
adjustment. 
 
3)  Counterbalance shafts shall be case-hardened steel of the proper size to hold the fixed ends of the 
spring and carry the torsion load of the spring. 
 
4)  Barrel plugs shall be fabricated from cast steel machined to fit the ends of the barrel. Plugs shall 
secure the ends of the spring to the barrel and the shaft. 
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5)  Barrel rings shall be fabricated from malleable iron of the proper in-volute shape to coil the curtain in a 
uniformly increasing diameter. 
 
6)  Shaft bearings shall be factory sealed ball bearings of the proper size for load and shaft diameters. 
 
Door operators shall consist of an endless steel hand chain, chain-pocket wheel and guard, and a geared 
reduction unit of at least a 3:1 ratio. Required pull for operation shall not exceed 16 kg. Chain hoists shall 
have a self-locking mechanism allowing the curtain to be stopped at any point in its upward/downward 
travel and to remain in that position until moved to the fully open or closed position. Hand chains shall be 
cadmium-plated alloy steel with a yield point of at least three times the required hand-chain pull.  
Pretreated zinc-coated steel sheets shall be given the manufacturer‟s standard prime coat and an enamel 
finish coat applied to the exterior face after forming. 
After installation, doors, track, and operating equipment shall be examined and tested for general 
operation and weather against the specified wind pressure, and weather resistance. Doors that fail the 
required tests shall be adjusted and retested. Doors that have been adjusted and fail subsequent tests 
shall be removed and replaced with new doors at no additional cost. 

4.12.2.2 STEEL DOORS 

SDI A250.8, except as specified otherwise.  Prepare doors to receive specified hardware. Undercut 
where indicated.  Exterior doors shall have top edge closed flush and sealed to prevent water intrusion.  
Doors shall be 44.5 mm thick, unless otherwise indicated. Doors shall be constructed using heavy gauge 
steel with minimum thickness of 1.2 mm. 

4.12.2.3 FIRE AND SMOKE DOORS AND FRAMES 

The requirements of NFPA 80 and NFPA 105 respectfully shall take precedence over details indicated or 
specified. 

4.12.2.4 THRESHOLDS 

All exterior doors (except Mech/Elect rooms) shall be provided with manufactured metal thresholds 
conforming to ANSI/BHMA A156.21. Doors at all wet areas with ceramic tile or terrazzo tile flooring shall 
be provided with solid marble thresholds with marble threshold set 13 mm above tile.  Thresholds shall 
span continuously from jamb to jamb.  

4.12.2.5 STANDARD STEEL FRAMES 

SDI A250.8, except as otherwise specified.  Form frames to sizes and shapes indicated, with welded 
corners or knock-down field-assembled corners.  Provide steel frames for doors, transoms, sidelights, 
mullions, cased openings, and interior glazed panels, unless otherwise indicated. 

4.12.2.6 WELDED FRAMES 

Continuously weld frame faces at corner joints.  Mechanically interlock or continuously weld stops and 
rabbets.  Grind welds smooth. 

4.12.2.7 STOPS AND BEADS 

Form stops and beads from 0.9 mm thick steel.  Provide for glazed and other openings in standard steel 
frames.  Secure beads to frames with oval-head, countersunk Phillips self-tapping sheet metal screws or 
concealed clips and fasteners.  Space the fasteners approximately 300 to 400 mm on centers.  Miter 
molded shapes at corners.  Use butt or miter square or rectangular beads at corners. 

4.12.2.8 WEATHER-STRIPPING, INTEGRAL GASKET 

Provide weather-stripping that is a standard cataloged product of a manufacturer regularly engaged in the 



01015 - 44 
 

manufacture of this specialized item. Black synthetic rubber gasket with tabs for factory fitting into factory 
slotted frames, or extruded neoprene foam gasket made to fit into a continuous groove formed in the 
frame, may be provided in lieu of head and jamb seals.  Weather stripping shall be looped neoprene, 
synthetic rubber gasket, or vinyl held in an extruded non-ferrous metal housing.  Air leakage of weather 
stripped doors shall not exceed 0.003125 cubic meters per second of air per square meter of door area 
when tested in accordance with ASTM E 283. 

4.12.2.9 ANCHORS 

Provide anchors to secure the frame to adjoining construction.  Provide steel anchors, zinc-coated or 
painted with rust-inhibitive paint, anchors not lighter than 1.2 mm thick. 

4.12.2.9.1 WALL ANCHORS 

Provide at least three anchors for each jamb.  For frames which are more than 2285 mm in height, 
provide one additional anchor for each jamb for each additional 760 mm or fraction thereof. 

4.12.2.9.2 FLOOR ANCHORS 

Provide floor anchors drilled for 10 mm anchor bolts at bottom of each jamb member.  Where floor fill 
occurs, terminate bottom of frames at the indicated finished floor levels and support by adjustable 
extension clips resting on and anchored to the structural slabs. 

4.12.2.10 HARDWARE PREPARATION 

Provide minimum hardware reinforcing gages as specified in ANSI A250.6.  Drill and tap doors and 
frames to receive finish hardware. Prepare doors and frames for hardware in accordance with the 
applicable requirements of SDI A250.8 and ANSI A250.6.  For additional requirements refer to BHMA 
A115.  Drill and tap for surface-applied hardware at the project site.  Build additional reinforcing for 
surface-applied hardware into the door at the factory.  Locate hardware in accordance with the 
requirements of SDI A250.8, as applicable.  Punch door frames, with the exception of frames that will 
have weather-stripping or lightproof or soundproof gasketing, to receive a minimum of two rubber or vinyl 
door silencers on lock side of single doors and one silencer for each leaf at heads of double doors.  Set 
lock strikes out to provide clearance for silencers. 

4.12.2.11 HINGES 

Exterior hinges shall have non-removable pins and be satin-chrome steel or stainless steel; Grade 1 anti-
friction or ball bearing; and 3 each of 115 mm x 115 mm per leaf up to 900 mm wide door 125 mm x 125 
mm for doors 900 mm to 1,200 mm wide. Interior hinges shall be Grade 1; antifriction or ball bearing; and 
3 each of 115 mm x 115 mm per leaf up to 900 mm wide door 125 mm x 125 mm for doors 900 mm to 
1,200mm wide.   Hinges for labeled fire doors must be either steel or stainless steel. Hinges shall conform 
to ANSI/BHMA A156.1 and A156.7.  

4.12.2.12 LOCKSETS, LATCHETS, EXIT DEVICES, AND PUSH AND PULL 
PLATES  

Exterior doors shall have mortise locks conforming to ANSI/BHMA A156.13 for metal doors. Emergency 
exit devices shall be Grade 1, flush mounted type. Interior doors shall have mortise locksets conforming 
to ANSI/BHMA A156.13, Series1000, Grade 1. All locks and latchsets shall be the product of the same 
manufacturer. Locksets, padlocks and latchsets shall be provided, as required, with lever handles on 
each side. Provide heavy duty hasp and locks at all fuel storage tanks. 

4.12.2.13 CLOSERS 

Closers shall be provided on all exterior doors and fire-rated doors. All exterior doors and interior doors 
that require security or privacy such as toilet room shall be provided with heavy-duty hydraulic closers.  
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Closers shall conform to ANSI/BHMA A156.4, Grade 1.  Closers shall be surface-mounted, modern type, 
with cover. Closer shall be adjustable type and have slow-down control to prevent door leaf from 
slamming to frame. Provide door silencers on all door frames provided with closers. 

4.12.2.14 DOOR STOPS 

Door Stops: Door stops shall be provided on all exterior and interior doors. Door stops shall comply with 
ANSI/BHMA A156.16 and shall be satin chrome on bronze, Grade 1. 

4.12.2.15 KEYING SYSTEM & LOCK CYLINDERS 

Provide locks for all doors.  A Master key system shall be provided.  Master key system shall include a 
separate & different key for each door with a master key provided to open any & all doors.   

Cylinders: Lock cylinders shall comply with BHMA A156.5. Lock cylinder shall have six pins. Cylinders 
shall have key removable type cores. All locksets, exit devices, and padlocks shall accept same 
interchangeable cores. 

4.12.2.16 FINISHES 

All surfaces of doors and frames shall be thoroughly cleaned, chemically treated and factory primed with 
a rust inhibiting coating as specified in SDI A250.8, or paintable A25 galv-annealed steel without primer.  
Where coating is removed by welding, apply touchup of factory primer.  Provide door finish colors as 
selected by the Contracting Officer from the color selection samples. 

4.12.2.17 WATER-RESISTANT SEALER 

Provide a water-resistant sealer compatible with the specified finish as approved and as recommended 
by the door manufacturer. 

4.12.2.18 FABRICATION AND WORKMANSHIP 

Finished doors and frames shall be strong and rigid, neat in appearance, and free from defects, waves, 
scratches, cuts, dents, ridges, holes, warp, and buckle.  Molded members shall be clean cut, straight, and 
true, with joints coped or mitered, well formed, and in true alignment.  Dress exposed welded and 
soldered joints smooth.  Design door frame sections for use with the wall construction indicated.  Corner 
joints shall be well formed and in true alignment.  Conceal fastenings where practicable. On wraparound 
frames for masonry partitions, provide a throat opening 3 mm larger than the actual masonry thickness.  
Design other frames in exposed masonry walls or partitions to allow sufficient space between the inside 
back of trim and masonry to receive caulking compound. 

4.12.2.19 INSTALLATION 

Before installation, seal top and bottom edges of doors with the approved water-resistant sealer.  Seal 
cuts made on the job immediately after cutting using approved water-resistant sealer.  Fit, trim, and hang 
doors with a 2 mm minimum, 3 mm maximum clearance at sides and top, and a 5 mm minimum, 6 mm 
maximum clearance over thresholds.  Provide 10 mm minimum, 11 mm maximum clearance at bottom 
where no threshold occurs.  Bevel edges of doors at the rate of 3 mm in 50 mm.  Door warp shall not 
exceed 6 mm when measured in accordance with WDMA I.S. 1-A.  Hang doors in accordance with 
clearances specified in SDI A250.8.  After erection and glazing, clean and adjust hardware. 

4.12.2.19.1 FRAMES 

Set frames in accordance with SDI 105.  Plumb, align, and brace securely until permanent anchors are 
set.  Anchor bottoms of frames with expansion bolts or powder-actuated fasteners.  Build in or secure wall 
anchors to adjoining construction.  Backfill frames with mortar.  When an additive is provided in the 
mortar, coat inside of frames with corrosion-inhibiting bituminous material.  For frames in exterior walls, 
ensure that stops are filled with rigid insulation before grout is placed. 
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4.12.2.19.2 GROUTED FRAMES 

For frames to be installed in exterior walls and to be filled with mortar or grout, fill the stops with strips of 
rigid insulation to keep the grout out of the stops and to facilitate installation of stop-applied head and 
jamb seals. 

4.12.2.20 PROTECTION AND CLEANING 

Protect doors and frames from damage.  Repair damaged doors and frames prior to completion and 
acceptance of the project or replace with new, as directed.  Wire brush rusted frames until rust is 
completely removed.  Clean thoroughly.  Apply an all-over coat of rust-inhibitive paint of the same type 
used for shop coat. Upon completion, clean exposed surfaces of doors and frames thoroughly.  Remove 
mastic smears and other unsightly marks. 

4.12.2.21 WEATHER STRIPPING  

Install doors in strict accordance with the manufacturer's printed instructions and details.  Weather strip 
the exterior swing-type doors at sills, heads and jambs to provide weather tight installation.  Apply 
weather stripping at sills to bottom rails of doors and hold in place with a brass or bronze plate.  Apply 
weather stripping to door frames at jambs and head.  Shape weather stripping at sills to suit the 
threshold.  Insert gasket in groove after frame is finish painted.  

4.12.2.22 PRE-FITTING 

At the Contractor's option, doors may be provided factory pre-fit.  Doors shall be sized and machined at 
the factory by the door manufacturer in accordance with the standards under which they are produced.  
The work shall include sizing, beveled edges, mortising, and drilling for hardware and providing 
necessary beaded openings for glass and louvers.  Provide the door manufacturer with the necessary 
hardware samples, and frame and hardware schedules as required to coordinate the work. 

4.12.3 GLAZING  

All glazing shall be double laminated and insulating.  Laminated glazing shall be constructed of two panes 
of minimum 3 mm annealed glass laminated to a minimum 0.75 mm polyvinyl-butyral (PVB) interlayer, in 
accordance with UFC 4-010-01.  Two panes of laminated glazing shall be installed in each window with 
hermetically sealed 13 mm airspace between them.  After installation of windows, the contractor shall 
install a minimum 3 mil tinted film (Scotch Shield Ultra Safety and Security Window Film or approved 
equal) to the inside face of the glazing in accordance with manufacturer‟s instructions. 

4.12.3.1 TEMPERED GLAZING 

Tempered glass shall be kind FT fully tempered flat type. Class 1 clear, condition A uncoated surface, 
Quality q3-glazing select, conforming to ASTM, DIN, BS or EN standards. Color shall be clear. 

4.12.3.2 SEALANT 

Sealant shall be elastomeric conforming to ASTM, DIN, BS, or EN standards. Type S or M, Grade NS, 
Class 12.5, Use G, of type chemically compatible with setting blocks, preformed sealing tape and 
sealants used in manufacturing insulation glass. Color of sealant shall be as selected from manufacturer‟s 
full range of standard colors by Contracting Officer. 

4.12.3.3 GLAZING GASKETS  

Glazing gaskets shall be extruded with continuous integral locking projection designed to engage into 
metal glass holding members to provide a watertight seal during dynamic loading, building movements 
and thermal movements. Glazing gaskets for a single glazed opening shall be continuous one-piece units 
with factory-fabricated injection-molded corners free of flashing and burrs. Glazing gaskets shall be in 
lengths or units recommended by manufacturer to ensure against pull-back at corners. 
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4.12.3.4 FIXED GLAZING GASKETS 

Fixed glazing gaskets shall be closed-cell (sponge) smooth extruded compression gaskets of cured 
elastomeric virgin neoprene compounds conforming to ASTM, DIN, BS or EN standards. 

4.12.3.5 WEDGE GLAZING GASKETS 

Wedge glazing gaskets shall be high-quality extrusions of cured elastomeric virgin neoprene compounds, 
ozone resistant, conforming to ASTM, DIN, BS, or EN standards. 

4.12.3.6 PUTTY AND GLAZING COMPOUND 

Glazing compound shall conform to ASTM, DIN, BS, or EN standards for face-glazing metal sash. Putty 
shall be linseed oil type conforming to DIN, BS, or EN standards for face-glazing primed wood sash. Putty 
and glazing compounds shall not be used with insulating glass or laminated glass. 

4.12.3.7 SETTING AND EDGE BLOCKING 

Neoprene setting blocks shall be dense extruded type conforming to ASTM, DIN, BS, or EN standards. 
Silicone setting blocks shall be required when blocks are in contact with silicone sealant. Profiles, lengths 
and locations shall be as required and recommended in writing by glass manufacturer. 

4.12.3.8 PREPARATION 

Openings and framing systems scheduled to receive glass shall be examined for compliance with glass 
manufacturer‟s recommendations including size, squareness, offsets at corners, presence and function of 
weep system, face and edge clearance requirements and effective sealing between joints of glass-
framing members. Detrimental materials shall be removed from glazing rabbet and glass surfaced and 
wiped dry with solvent. Glazing surfaces shall be dry and free of frost. 

4.12.3.9 INSTALLATION  

Glass and glazing work shall be performed in accordance with, glass manufacturer‟s instructions and 
warranty requirements. Glass shall be installed with factory labels intact and removed only when 
instructed. Edges and corners shall not be ground, nipped or cut after leaving factory. Springing, forcing 
or twisting of units during installation will not be permitted. 

4.12.3.10 CLEANING 

Upon completion of project, outside surfaces of glass shall be washed clean and the inside surfaces of 
glass shall be washed and polished in accordance with glass manufacturer‟s recommendations. 

4.12.3.11 PROTECTION 

Glass work shall be protected immediately after installation. Glazed openings shall be identified with 
suitable warning tapes, cloth, or paper flags, attached with non-staining adhesives. Reflective glass shall 
be protected with a protective material to eliminate any contamination of the reflective coating. Protective 
material shall be placed far enough away from the coated glass to allow air to circulate to reduce heat 
buildup and moisture accumulation on the glass. Glass units which are broken chipped, cracked, 
abraded, or otherwise damaged during construction activities shall be removed and replaced with new 
units. 

4.13 FINISHES 

All exterior metal surfaces, including container exterior shall be painted to match existing adjacent 
buildings.  Provide color boards with all materials, paints and finishes for COR approval prior to ordering 
materials.  Color boards shall remain on site in view or with the Contractor until completion of the facility. 
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4.13.1 PAINTS & COATINGS 

Paints and coatings shall be provided as a Specification 09 90 00 Paints and Coatings.  

4.13.2 CONCRETE HARDENER 

Concrete sealers shall be a liquid chemical sealer-hardener compound.  Apply a minimum of two coats.  
Sealer shall be compatible with climate temperatures and not reduce the adhesion of resilient flooring, 
tile, paint, roofing, waterproofing or other materials applied to the concrete. 

4.13.3 PAINT  

Paint shall be oil based or latex.  A primer shall be placed prior to any coats of paint.  A minimum of two 
(2) coats of paint shall be used for each surface.   Existing painted material shall be cleaned, cracks 
patched, and prepared for new paint.  Existing sealant shall be inspected, cleaned or removed and new 
sealant placed.  

4.13.3.1 EXPOSED EXTERIOR STEEL  

Exposed exterior steel shall include items such as trim, frames, door, pipe rails and other exposed steel 
surfaces.  Provide manufacturers standard baked on finish where possible.  For unfinished steel items, 
paint with one coat oil-based primer, with 2 coats of oil-based alkyd gloss enamel, color to be selected by 
the Contracting Officer from the color board provided by the Contractor. 

4.13.3.2 EXPOSED WOOD  

Exposed wood shall include items such as trim, frames, doors and other exposed wood surfaces.  Paint 
with one coat oil-based primer, 2 coats of gloss enamel, color to be selected by the Contracting Officer 
from the color board provided by the Contractor  

4.13.4 EXPANSION JOINTS IN PLASTER & STUCCO 

Expansion joints shall be provided as specified in ASTM, DIN 18339, BS or EN Standards for all walls, 
floors and ceilings. 

4.13.5 EXTERIOR WALLS 

The exterior of all buildings not scheduled to be K-span shall be stucco and/or plaster conforming to 
ASTM C926 where indicated in standard building design. A temperature of between 4 and 27 degrees C 
shall exist for a period of not less than 48 hours prior to application of plaster and for a period of at least 
48 hours after plaster has set. Control joints shall be designed for expansion and contraction of plaster 
work due to thermal exposure. Control joints shall comprise of back to back casing beads. Install new 
stucco in 2 coats. The first coat shall be a scratch coat approximately 10 mm thick. Allow 7 days to cure. 
The second coat shall be finish stucco, smooth finish, approximately 10 mm thick. Allow 7 days to cure 
before painting. Stucco showing over sanding, cracks, blisters, pits, checks, discoloration or other defects 
is not acceptable. Defective plaster work shall be removed and replaced with new plaster at the expense 
of the Contractor. Patching of defective work will be permitted only when approved by the Contracting 
Officer. Patching shall match existing adjacent work in texture and color. All exterior color finish shall be 
integral with the stucco finish.  No painted stucco shall be permitted due to minimize future maintenance. 

4.13.6 INTERIOR WALLS 

4.13.6.1 INTERIOR WALLS FOR K-SPAN BUILDINGS (SANDWICH PANELS) 

Interior walls shall be a standard manufacturer‟s noncombustible, Class “A” rated, panelized insulated 
wall system that has been in production a minimum of 5 years.  The interior wall system may either be an 
interlocking composite panel system of foam core units, with color coated prefinished metal skins both 
sides, or an integral metal frame system with prefinished face sheathing both sides. The interior wall 
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panel system shall be a complete system including trims and shall be able to receive multiple options on 
door and frame assemblies.   Assembly including doors should provide a composite Sound Transmission 
Class (STC) of at least 42.   Panelized system shall provide fire separation rating where required by 
design.  Rating shall be by Underwriters Laboratory (UL) or an approved international testing agency.   

4.13.6.2 PLASTER WALLS 

Interior walls shall be plaster applied in a similar manner as exterior stucco. Paint with 2 coats of semi-
gloss off-white with less than 0.06% lead by weight color to be selected by the Contracting Officer from 
the color board provided by the Contractor. 

4.13.6.3 SOUND CONTROL 

Walls between sleeping rooms shall have a Sound Transmission Class (STC) minimum 45-55 or better, 
An STC value is a single number rating used to characterize the sound insulating value of a partition 
(wall, floor, or ceiling).  All walls shall be caulked at floor and ceiling prior to installing wall base. All 
openings between rooms shall be caulked or sealed.  Doors shall have rubber seal around frames and 
threshold. 

4.13.6.4 HARDENED (CMU) INTERIOR WALLS 

Interior walls intended to be CMU shall be a minimum thickness of 100 mm.  Interior CMU walls shall be 
plaster applied in a similar manner as exterior stucco. Paint with 2 coats of flat off-white paint with less 
than 0.06% lead by weight color to be selected by the Contracting Officer from the color board provided 
by the Contractor. 

4.13.7 INTERIOR CEILINGS 

4.13.7.1 CONCRETE CEILINGS 

Concrete ceilings shall be exposed concrete painted with 2 coats of flat white, with less than 0.06% lead 
by weight. 

4.14 TILE WORK  

Tile work shall not be performed unless the substrate and ambient temperature is at least 10 degrees C 
and rising. Temperature shall be maintained above 10 degrees C while the work is being performed and 
for at least 7 days after completion of work. Upon completion, tile surfaces shall be thoroughly cleaned in 
accordance with manufacturer‟s approved cleaning instructions. Acid shall not be used for cleaning 
glazed tile. Floor tile with resinous grout or with factory mixed grout shall be cleaned in accordance with 
instructions of the grout manufacturer. After the grout has set, tile wall surfaces shall be given a protective 
coat of a non-corrosive soap or other approved method of protection. 
 
Floors in wet areas shall be 300 mm x 300 mm terrazzo tile with thin set mortar.  Joints shall be 2-3 mm.  
Waterproof gray grout shall be applied the full depth of the tile.  Floors shall slope, minimum 1/50, to floor 
drains. Slope shall be obtained with sloping mortar bed of minimum 20 mm thickness. Provide continuous 
waterproofing membrane beneath sloping mortar bed, turn up wall 300 mm behind wall base. Membrane 
shall be fully sealed at joints and shall shed water into body of floor drain. Color of tile shall be selected by 
the Contracting Officer from samples provided by the Contractor.  
 
Floors in administration areas, living quarters, corridors, and all rooms unless otherwise stated in the 
standard drawings shall be sealed concrete.  Joints shall be 2-3 mm.  Waterproof gray grout shall be 
applied the full depth of the tile.  Color of tile shall be selected by the Contracting Officer from samples 
provided by the Contractor.  
 
Walls in wet areas shall be tiled with 150 mm x 150 mm glazed ceramic tile up to 2000 mm above the 
floor to include interior of toilet stalls, showers and behind sinks.  Joints shall be 2-3 mm.  Waterproof gray 
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grout shall be applied full depth of the tile.  Grout shall cure for 72 hours and then be sealed with a 
commercial grout sealant in two coats.  Color of tile shall be selected by the Contracting Officer from 
samples provided by the Contractor. 
  
The ablution drain areas shall be recessed below the floor level 200 mm and lined with ceramic tile.  
Ceramic tile shall extend up the wall past the water spigots to a height of 2000 mm above finished floor.  
Seats shall be formed concrete with terrazzo tile finish to match the floor, 300 mm x 300 mm x 300 mm 
high finished dimensions.  Color of ceramic tile shall be selected by the Contracting Officer from samples 
provided by the Contractor.  Spacing between tiles shall be similar to terrazzo tile. 

4.15 SPECIALTIES 

4.15.1 MIRRORS 

600 mm x 900 mm, 6 mm plate glass shall be mounted above all lavatories.  Mount bottom of mirrors 
1100 mm above finished floor.  

4.15.2 TOILET PAPER HOLDERS  

Toilet paper holders with removable pin shall be stainless steel, installed approximately 200 mm above 
floor by eastern toilets and 600 mm above floor by western toilets.  

4.15.3 SHOWER CURTAIN RODS & SHOWER CURTAIN 

Shower curtain rods, stainless steel, heavy duty, 1.20 mm shall be mounted between the walls of each 
shower stall.  Mount rod 2000 mm above finished floor.  Provide a shower curtain with support rings for 
each shower stall. 

4.15.4 GRAB-BARS 

Stainless steel grab-bars, heavy duty, 1.20 mm, two each 900 mm and 1050 mm long, 40 mm diameter 
shall be mounted behind and beside all eastern toilets, and bathtubs as they occur.  Mount grab-bars 
between 610mm - 900 mm height on the walls.  Each bar shall support no less than 91 Kg in any 
direction.   

4.15.5 PAPER TOWEL DISPENSERS 

Paper towel dispensers, 0.683 mm Type 304 stainless steel, surface mounted. Furnish tumbler key lock 
locking mechanism. 

4.15.6 LIGHT DUTY METAL SHELF 

Provide a 600 mm long x 150 mm wide, light duty stainless steel shelf with integral brackets over each 
lavatory and laundry sink.  

4.15.7 ROBE HOOKS 

Provide a minimum of two robe hooks on all toilet and shower stalls. 

4.15.8 KITCHEN CABINETRY 

Pre-manufactured kitchen cabinetry, with base counters and overhead cabinets are required in the 
kitchen room.  Spaces shall be made for disposal and a double basin sink.  Space shall be provided for a 
refrigerator/ freezer unit & utilities to support. Counter top shall be constructed from durable material as 
approved by Contracting Officer.  Cabinetry shall be stain and cut resistant with approval from the 
Contracting Officer. 
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4.15.9 CLOTHESLINES 

Fabricate clothes line assembly in the shop to greatest extent possible to minimize field splicing and 
assembly.  Disassemble units only as necessary for shipping and handling imitations.  Clearly mark units 
for reassembly and coordinated installation.  Wire-rope assemblies (clothes line cable) shall minimize the 
amount of turnbuckle take-up used for dimensional adjustment so the maximum amount is available for 
tensioning wire ropes.  Wire rope shall be nylon covered.  Cut, drill, and punch metals cleanly and 
accurately.  Remove burrs and ease edges to a radius of ~1 mm, unless otherwise indicated.  Remove 
sharp or rough areas on exposed surfaces.  Form work true to line and level with accurate angles and 
surfaces.  Fabricate connections that will be exposed to weather in a manner to exclude water.  Provide 
weep holes where water may accumulate.  Cut, reinforce drill, and tap as indicated to receive finish 
hardware, screws, and similar items.  Welded connections:  cope components at connections to provide 
close fit, or use fittings designed for this purpose.  Weld all around at connections, including at fittings. 

4.16 FACILITY TYPES 

All facility types shall be constructed according to the standard designs unless otherwise noted. 

4.16.1 DINING FACILITIES 

4.16.1.1 CEILING FINISH 

Ceilings of Dining Facility shall be exposed concrete painted with 2 coats of flat white, with less than 
0.06% lead by weight. 

4.16.1.2 IRON COOK TOP 

Provide iron cook top in kitchen minimum thickness of 50 mm.  Provide circular cut outs per the standard 
drawings.  Provide steel infill plates for all cut out openings.  Cook top can be made of several pieces for 
ease of handling.  Adjacent plates shall be tight fitting to each other. 

4.17 SOLID-FUEL WOOD BURNING HEATING STOVES 

Commercial grade wood burning stoves shall be free standing and constructed and installed in 
accordance with NFPA-221 and the ICC-IFC and the standard drawings.  Stoves shall not be located 
closer than 3.0 m from any exit and 1.0 m from any wall. Stoves shall be primed and painted with black 
heat-resistant paint.  

Covered wood storage areas shall be provided next to the building and shall be secured and surrounded 
with chain link fencing to prevent pilfering.  Gates with lockable latches shall be provided as part of the 
security (occupant to provide paddle locks). 

4.17.1.1 PASS-THROUGH COUNTER TOP  

Provide 1.6 mm stainless steel pass through counter tops at openings between the kitchen and dining 
area.  Edges shall be turned down 30 mm and corners shall be welded and ground smooth.  Provide 
anchor angles welded to the bottom of the counters to anchor tops to masonry walls below. Provide a 
minimum of six (6) anchors on the Dish Return Counter, three (3) on each side of the wall.  Provide a 
minimum of eight (8) anchors on the Serving Counter, four (4) on each side of the wall.  Anchor angles to 
wall with masonry expansion sleeves and stainless steel screws.  Counter tops are to be 600 mm wide x 
length of opening shown.  Counter height is 1000 mm above floor finish (AFF). 

4.17.1.2 FIRE COUNTER SHUTTER (DINING FACILITIES) 

Fire Counter Shutters shall be installed in conjunction with the Pass-Through Counter Tops described in 
the paragraph above.  Fire counter shutters shall be used to separate the kitchens from the dining areas, 
and shall be U.L labeled for gypsum board, masonry and steel openings, and rated at 90 minutes in full 
compliance with NFPA-80 standards.  Finish of shutter, guides and hoods shall be stainless steel.  
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System shall be activated by 74˚ C fusible links, and by electrical switches located near exit doors.  
Bottom bar sliding bolt locks shall be provided to secure the shutters in the down position; bolts shall be 
operated from the kitchen side of the shutter. 

5.0 MECHANICAL 

5.1 GENERAL 

The work covered by this section consists of design, supply, fabrication, and installation of building 
heating, ventilation and air-conditioning (HVAC), electrical generators systems. It also includes the 
delivery to site, erection, setting to work, adjusting, testing, balancing and handing over in perfect 
operating and running condition all of the equipment including all necessary associated mechanical 
works.  HVAC equipment will normally consist of split-pack heat pump units, ducted packaged heat pump 
units, industrial quality unit heaters, air ventilation systems, kitchen hood exhaust, and specialized 
industrial ventilation systems. 

5.2 SPECIALIST SUB-CONTRACTORS QUALIFICATIONS 

The HVAC works shall be executed by a heating and cooling specialist sub-contractor experienced in the 
design and construction HVAC equipment to include conventional refrigerant systems, heat pump units, 
space heaters and knowledge in fabricating specialized units consisting of supplemental electric 
resistance heaters in satisfying the specified indoor design conditions.     

5.3 STANDARD PRODUCTS 

All materials and equipment shall be standard product of a manufacturer regularly engaged in the 
manufacture of the product and shall duplicate items that have been in satisfactory use for at least two (2) 
years prior to bid opening. 

5.4 CODES, STANDARDS, & REGULATIONS 

The design and installation of equipment, materials, and work covered under the mechanical services 
shall conform to the standards, codes, and regulations provide in the paragraph, List Of Codes And 
Technical Criteria, where applicable except where otherwise indicated under particular clause(s). The 
publications to be taken into consideration shall be those of the most recent editions. Standards other 
than those mentioned may be accepted provided that the standards chosen are internationally recognized 
and meet the minimum requirements of the specified standards. The Contractor shall submit proof of 
equivalency if requested by the Contracting Officer. 

5.5 EQUIPMENT PROTECTION 

Provide exterior pad-mounted mechanical equipment with either protective fences and concrete-filled 
steel bollards or protective screen walls to prevent accumulation of debris and vandalism.   

5.6 DESIGN CONDITIONS 

Outside Design Conditions (Contractor shall verify the ambient conditions with available and reliable local 
weather data). 

Farah Area  

Latitude – (approx.) 32.22 deg. North 

Longitude – (approx.) 62.11 deg. East 

Elevation – (approx.) 700 M (2297 ft.) 

Summer – 41.1 deg C (106 deg F) Dry Bulb (DB) [& 22.5 deg C (72.5 deg F)] Wet Bulb (WB)] 

Winter – (1.6 deg C/35 deg F) 
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Daily Range – (data unknown) 

5.6.1 INDOOR DESIGN CONDITIONS  

Facility Type Summer Temperature Winter Temperature 

Battalion HQs Cooling 25 C (78 F) Heating 20 C (68 F) 

Admin Buildings 
 

Cooling 25 C (78 F) Heating 20 C (68 F) 

VIP Quarters Cooling 25 C (78 F) Heating 20 C (68 F) 

Officers Barracks No Cooling Heating 20 C (68 F) 

NCO Barracks No Cooling Heating 20 C (68 F) 

Combination NCO & Enlisted 
Barracks 

No Cooling Heating 20 C (68 F) 

Enlisted Barracks No Cooling Heating 20 C (68 F) 

Large Latrines No Cooling Heating 20 C (68 F) 

Small Latrines No Cooling Heating 20 C (68 F) 

Large DFACs No Cooling Heating 20 C (68 F) 

Battalion Storage Buildings No Cooling 
 Heating 20 C (68 F) for 

Satellite Offices Only 

Vehicle Maintenance Buildings No Cooling Heating 20 C (68 F) 

Training Buildings No Cooling Heating 20 C (68 F) 

Classroom Buildings No Cooling Heating 20 C (68 F) 

Fire Stations No Cooling Heating 20 C (68 F) 

DPW Buildings No Cooling Heating 20 C (68 F) 

Post Exchanges No Cooling Heating 20 C (68 F) 

MWR Buildings No Cooling Heating 20 C (68 F) 

Tactical Operation Centers Cooling 25 C (78 F) Heating 20 C (68 F) 

Ammunition Supply Point Facilities No Cooling No Heating 

Guard Houses No Cooling Heating 20 C (68 F) 

Power Plant (Enclosed) Cooling 25 C (78 F) Heating 20 C (68 F) 
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Small Arms Storage Bldg (Office) Cooling 25 C (78 F) Heating 20 C (68 F) 

 

Warehouses, laundry, and storage buildings and vehicle maintenance bays shall be provided with 
ventilation to maintain the indoor conditions to 10 F above the summer ambient DB temperature.  If the 
warehouse is to be occupied (people working), provide infrared heaters to spot heat the space where the 
people normally work.  Vehicle maintenance bays shall be provided with infrared heaters or unit heaters. 

5.6.2 NOISE LEVEL  

Noise levels inside occupied spaces generated by HVAC systems indoors shall not exceed NC 35.  Noise 
levels for outdoor generators are provided in paragraph: Mechanical Requirements For Generators. 

5.6.3 INTERNAL LOADS 

Occupancy:  Use ASHRAE standards to calculate sensible and latent heat from people.  In general, 
light/moderate office work is 73 Watts sensible and 45 Watts latent.   
 
Lighting: 21.5 W/sq.m (2 W/sq.ft) maximum (however lighting levels shall meet minimum requirements 
and shall be accounted for in the heating and cooling loads based on the actual lighting design). 
 
Outdoor Air: Outdoor ventilation air shall be provided per ASHRAE Standard 62.1. In general this requires 
9 cmh/person (5 cfm/person) plus 1 cmh/ sq.m of floor space (0.06 cfm/sq.ft); outdoor air requirements 
can be satisfied by windows that open to the outside. 
 
Toilet/Shower Exhaust: 85 cmh (50 cfm) per toilet, urinal, and shower head.  
 
Ablution Exhaust:  35 cmh/sq.m (2 cfm/sq.ft).  At extreme cold in winter this value can be reduced for 
short periods to 10 cmh/sq.m (0.5 cfm/sq.ft) to conserve heat.  Provide two-speed fans. 
 
Building Pressurization: 12.5 Pa (0.05" w.c.); Maintain negative pressure in latrine areas.  This is only 
applicable for buildings provided with central ducted forced air systems  

5.7 AIR COOLING & HEATING EQUIPMENT 

Environmental control of the facilities shall be achieved by HVAC equipment as listed below and 
approved by the U.S. Government.  Unless otherwise noted, the Contractor may choose any combination 
of equipment to achieve the inside design conditions specified for the floor plans that is the most Life 
Cycle Cost Effective to the government.  Contractor shall size and select equipment based on equipment 
manufacturer‟s performance data at the project site elevation and temperature conditions and ensure the 
equipment‟s performance meets the design heating and cooling sizing requirements.   

Facility Type 
Type of HVAC 

System 
Remarks 

Battalion HQs 

Packaged or Split-
Pack Heat Pump 

Units for 
Commander's 

Offices, Conference 
Rooms, & Comm 

Rooms Only 

Provide Unit Heaters, Ceiling Fans, & Adequate 
Ventilation For All Other Rooms 
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Admin Buildings 
 

Packaged or Split-
Pack Heat Pump 

Units for Bn 
Commander's 

Offices, Conference 
Rooms, & Comm 

Rooms Only 

Provide Unit Heaters, Ceiling Fans, & Adequate 
Ventilation For All Other Rooms 

VIP Quarters 

Packaged or Split-
Pack Heat Pump 
Units for General 
Officer Qtrs, VIP 

Qtrs, & Conference 
Rooms Only 

Provide Unit Heaters, Ceiling Fans, & Adequate 
Ventilation For All Other Rooms 

Officers Barracks Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

NCO Barracks Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Combination NCO & 
Enlisted Barracks 

Unit Heaters to 
Include the Smaller 
Open Bay Rooms 

Provide Adequate Ventilation & Ceiling Fans 

Enlisted Barracks 
Unit Heaters to 

Include the Smaller 
Storage Areas 

Provide Adequate Ventilation & Ceiling Fans 

Large Latrines Unit Heaters Provide Adequate Ventilation & Exhaust 

Small Latrines Unit Heaters Provide Adequate Ventilation & Exhaust 

Large DFACs: 
Dining Areas 

Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Large DFACs: 
Food Prep Areas 

Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Large DFACs: 
Cooking Areas 

Unit Heaters 
Provide Adequate Ventilation & Cooking Hood 

Exhaust With Makeup Air Systems 

Battalion Storage 
Buildings 

Unit Heaters for 
Satellite Offices 

Only 

Provide Adequate Mechanical Ventilation For All 
Storage Areas 

Vehicle Maintenance 
Buildings 

Unit Heaters Or 
Infrared Heaters 

Provide Adequate Ventilation For All Areas With 
Overhead Vehicle Tailpipe & Battery Room 

Exhaust Systems 

Training Buildings 
Unit Heaters to 

Include the Smaller 
Storage Rooms 

Provide Adequate Ventilation & Ceiling Fans 

Classroom Buildings Unit Heaters Provide Adequate Ventilation & Ceiling Fans 
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Fire Stations Unit Heaters 
Provide Adequate Ventilation, Ceiling Fans & 

Cooking Hood Exhaust Systems 

DPW Buildings Unit Heaters 
Provide Adequate Ventilation, Exhaust, & Ceiling 

Fans 

Post Exchanges Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

MWR Buildings Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Tactical Operation 
Centers 

Packaged or Split-
Pack Heat Pump 

Units for 
Commander's 

Offices, Conference 
Rooms, & Comm 

Rooms Only 

Provide Unit Heaters, Ceiling Fans, & Adequate 
Ventilation For All Other Rooms 

Ammunition Supply 
Point Facilities 

No Heaters No HVAC Equipment 

Guard Houses Unit Heaters 
Provide Adequate Ventilation, Exhaust, & Ceiling 

Fans 

Small Arms Storage 
Buildings 

Unit Heaters for 
Satellite Offices 

(Packaged or Split-
Pack Heat Pump 

Units for one office 
per standard design 

drawings) 

Provide Adequate Ventilation and Exhaust 

POL Storage Buildings No Heaters Provide Adequate Ventilation & Exhaust 

Fuel Operator's 
Buildings 

Unit Heaters Provide Adequate Ventilation & Ceiling Fans 

Guard Towers 
Optional Wood-
Burning Heating 

Stoves 
Provide Adequate Ventilation 

Guard Shacks 
Optional Wood-
Burning Heating 

Stoves 
Provide Adequate Ventilation 

Detention Centers Unit Heaters 
Provide Adequate Ventilation, Exhaust, & Guard 

Office Only Ceiling Fans 

Booster Pump Buildings Unit Heaters Provide Adequate Ventilation & Exhaust 

Well Houses Unit Heaters Provide Adequate Ventilation & Exhaust 



01015 - 57 
 

Power Plant (Enclosed) 

Packaged Heat 
Pump Units for 

Offices & Control 
Rooms 

Provide Adequate Ventilation, Exhaust, & 
Generator Cooling Air 

 

5.7.1 UNITARY DUCTED HEAT PUMP UNITS 

Ducted packaged heat pump units shall be provided for all large occupied buildings such as DFACs, 
Administrative, barracks, and operational facilities.  Ducted forced air systems are required to satisfy the 
indoor air quality as specified in ASHRAE 62.1 and to maintain positive pressure of 1.3 mm W.G. in the 
buildings.  Ducted packaged heat pump units shall be unitary in design and factory manufactured ready 
for installation. Heat pump units shall provide cooling during summer and heating during winter.  The unit 
shall consist of DX coil, fan, supplemental electric heater elements, washable filter, and condenser unit 
containing the compressor, condenser coil, fans and all internal controls/fittings complete all mounted in a 
weatherized housing finished for exposed installation.    The unit shall be suitable for exterior installation 
and be mounted on steel supports or on a concrete pad.  Copper refrigerant suction and liquid piping 
shall be sized, insulated and installed in accordance to unit manufacture recommendations.  Unit 
temperature control shall include wall-mounted adjustable thermostat, blower on-off-auto switch and 
heating-cooling change over control.  Heat pump units shall be limited to 15 tons each, but smaller units 
shall be provided when zoning is warranted for building areas with different heating-cooling loads 
characteristics. 

5.7.2 UNITARY DUCTLESS (SPLIT-PACK) HEAT PUMP UNITS  

Unitary ductless split-pack heat pump units shall be provided as indicated.  Ductless split units shall be 
unitary in design and factory manufactured ready for installation. Heat pump units shall provide cooling 
during summer and heating during winter.  Heat pump units shall be suitable for low ambient 
operation.  Interior evaporator fan coil units shall consist of a DX coil, blower, and washable filter all 
mounted in a housing finished for exposed installation.  Cooling coil condensate piping shall route to and 
discharge to the sanitary sewer system.  The exterior condensing units shall contain compressor, 
condenser coil, and all controls/fittings enclosed in a weatherized housing.   Outdoor condensing unit 
shall be wall-mounted on steel supports or on a concrete pad.  Copper refrigerant suction and liquid 
piping shall be sized, insulated and installed in accordance to unit manufacture recommendations.  Unit 
temperature control shall include wall-mounted adjustable thermostat, blower on-off-auto switch and 
heating-cooling change over control. 

5.7.3 CONTROL WIRING AND  PROTECTION DEVICES 

Control wiring and protection of the air conditioning units being offered must be the manufacturer‟s 
standard, pre-wired, installed in the unit at the factory or as recommended. Thermostats shall be located 
next to the main entrance door.  For units serving more than one (1) area, the thermostat shall be located 
near the return of the space with the highest heat generation. 

5.8 DUCTWORK  

Air shall be distributed from packaged heat pump to achieve proper airflow throughout the facility and 
shall be removed by exhaust fans by means of ductwork.  Air distribution system shall be comprised of 
supply and return ductwork, fittings, manual volume control dampers, grilles, registers, and/or diffusers. 
Ductwork shall be constructed of galvanized steel or aluminum sheets and installed as per SMACNA 
“HVAC Duct Construction Standards (Metal and Flexible).” Flexible non-metallic duct may be used for 
final unit/diffuser connection in ceiling plenums. These flexible duct run-outs shall be limited to 3 m (10') in 
length.  
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5.8.1 DUCT INSULATION 

Duct insulation shall be provided for all supply ductwork that is not located in the conditioned space and 
for return ductwork not located within the conditioned space.  All ductwork exterior to the building shall be 
insulated with a minimum RSI=0.88 (R5). 

In general interior ducts shall be exposed to the rooms and will not be insulated.  The heat lost or gained 
from the un-insulated ducts shall be considered as part of the heating or cooling of the conditioned space.  
Makeup duct systems shall be provided with insulation and vapor barrier to prevent condensation.  
Insulation exposed to weather or physical damage shall be protected with aluminum jacketing. 

5.8.2 DIFFUSERS, REGISTERS, & GRILLES 

Diffusers, registers, and grilles shall be factory fabricated of steel or aluminum and distribute the specified 
air quantity evenly over the space intended. The devices shall be round, half round, square, rectangular, 
linear, or with perforated face as determined by the design. Units will be mounted in ceilings, high 
sidewalls, or directly to ductwork and shall be sized for the airflow to be delivered with a maximum NC 
rating of 35. Pressure loss through the diffuser shall be considered in sizing the duct system and the 
system static pressure calculations.  

5.8.3 BRANCH TAKE-OFFS  

Air extractors or 45-degree entry corners ("boots") shall be provided at all branch duct take-offs.  Manual 
volume control dampers shall be included at the branch duct take-offs and where required to facilitate air 
balancing and shall be shown on the design drawings. 

5.8.4 WALL PENETRATIONS 

Building wall penetrations for fans, exhaust duct, vents, and louvers shall be carefully made so as not to 
deteriorate the structural integrity of the wall system. The Contractor shall consult with the building 
manufacturer, if possible, to determine the best way to penetrate the walls. The Contractor is 
encouraged to locate exterior wall louvers above doors, whenever possible, to take advantage of 
the structural framing void located above doors.  If the building manufacturer is not available, the 
Contracting Officer shall be consulted. In either case, the recommendations of the manufacturer and/or 
Contracting Officer shall be strictly adhered to. 

5.8.5 WALL TRANSFER GRILLES 

Wall penetrations for air transfer between two spaces shall be provided with a factory fabricated grille on 
both the inlet and outlet sides of the opening.  For fire-rated walls in accordance with NFPA-90A with air 
transfer penetrations, fire dampers shall be installed between the inlet and outlet grilles. 

5.8.6  OUTSIDE AIR INTAKE, MAKEUP, AND EXHAUST LOUVERS 

Outside air louvers shall be factory fabricated of steel or aluminum and allow the specified air quantity into 
the space intended. Louvers shall be square or rectangular with rain-proof exterior face blades and 
internal grille. To reduce sand and dirt migration, outside air intakes shall be installed as high as 
possible within architectural constraints or a minimum of 1.5 m (5') above the ground.  
Consideration shall be given to locating the louvers near the heating and cooling unit and encourage air 
flow across the room in conjunction with the exhaust fan.  Outside air intake louvers shall be provided 
with air filter (See Air Filtration), insect screen, and motorized dampers interlocked to open when the 
exhaust fans operate.  Minimum louver dimensions shall be submitted in the design analysis (DA) 
calculations. 

All supply air shall be filtered using manufacturer‟s standard washable filters mounted inside the unit. In 
addition, all outdoor makeup air intakes shall be equipped with 50 mm (2") thick washable filters.  Control 
wiring and protection of the air conditioning units being offered must be the manufacturer‟s standard, pre-
wired, installed in the unit at the factory or as recommended. Thermostats shall be located near the unit 
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return.  For units serving more than one (1) area, the thermostat shall be located near the return of the 
space with the highest heat generation. 

5.9 COLD STORAGE ROOMS 

5.9.1 SHOP DRAWINGS 

Contractor shall provide the Contracting Officer shop drawings for approval of appropriately sized walk-in 
refrigerator and freezer to include proposed manufacturer, construction details, manufacturer‟s 
instructions, evacuation and charging procedures, operation and maintenance date, start-up and initial 
operational tests.  

5.9.2 MODULAR CONSTRUCTION 

Walk-in coolers shall be panel type modular construction.  Doors shall be swing type.  Refrigeration 
equipment shall be remote located on the exterior of the building. Provide a temperature-alarm system.  
Provide interior lighting with exterior switch.  Floors of cool rooms shall be insulated panelized 
construction from the manufacturer of the cool rooms.  The concrete floor will not be depressed.  

Walk-in freezer shall be able to maintain the product temperature between -10 to 0 deg F.  

Walls, ceiling and flooring of the coolers and freezer shall not contain any wood or wooden material. 
Walls and ceiling shall be made of sandwiched panels filled with polystyrene or urethane insulation 
material. Panels shall be aluminum or stainless steel. 

Ramps shall be provided at the door of the cooler and freezers. 

5.9.3 PIPING 

Refrigeration piping shall be annealed or hard drawn seamless copper tubing in conformance with ASTM 
B280.  Refrigeration systems shall be remote type.   

5.9.4 ELECTRICAL 

Electrical characteristics shall match local power.  

5.9.5 PACKING MATERIAL 

Preservation and packing shall be commercial grade. 

5.9.6 TEMPERATURE RECORD & CONTROL 

Provide a recording thermometer. Provide temperature alarm with connector to remote temperature 
alarm.  

5.9.7 OUTDOOR CONDENSING UNIT 

Provide outdoor condensing unit cover and security fence or wall to protect outside units.  Provide 
condensing unit outdoor controls for operation down to –18 degrees C ambient temperature.  

5.9.8 REFRIGERATION EQUIPMENT 

Refrigeration equipment shall be designed for remote installation.  Design units for 16 to 18 hour 
operation at the indicated interior temperature in –18 degree C ambient temperature.  Capacities, air 
delivery, and dimensions shall be as indicated.  Remote condensing units shall be factory fabricated and 
rated in accordance with UL303 and ARI 365.  Provide with motor, air cooled condenser, receiver, 
compressors, mounted on a common base.  Compressors shall be hermetic type.  Evaporators shall be 
factory fabricated and rated in accordance with UL 412 and ARI 420.  Forced convection, unit cooler type, 
made to suspend from the ceiling panels, with forced air discharged parallel to the ceiling.  Provide with 
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air circulating motor, multi-fin tube type coil and grille assembled within a protective housing.  Air 
circulation motors shall be lifetime sealed, and the entire unit-cooler assembly shall be accessible for 
cleaning.  Provide a drip pan and drain connection.  When the cold storage room is used for freezing, 
provide an automatic electric heat defrosting system.  Provide a timer type defrost controllers.  

5.9.9 DRAIN LINES 

Provide condensate drain lines and drains below freezer floors with electric heating cable, 
thermostatically controlled to maintain 10 degrees C at zero flow rate.  Cable shall be sized in accordance 
with manufacturer‟s recommendations.  

5.9.10 INSTALLATION INSTRUCTIONS 

Submit a copy of installation instructions to the Contracting Officer covering both assembly and 
installation of the refrigeration equipment prior to start of work 

5.9.11 TESTING 

Start up and initially operate the systems upon completion of the installation of the equipment and 
refrigerant piping.  Adjust the safety and automatic controls to place them in operating sequence.  Record 
manufacturer‟s recommended readings hourly.  Operational test shall cover a period of not less than 24 
hours.  Upon completion of Operational test the systems shall be performance tested.  Test duration shall 
not be less than eight (8) hours.  Test shall include the following information to be in the report with 
conclusions regarding the adequacy of the systems:  
 
1)  Time, dates and duration of tests. 

2)  Inside dry-bulb and wet-bulb temperatures maintained in each room during the tests employing 
recording instruments calibrated before the tests. 
  
3)  Outside dry-bulb and wet-bulb temperatures obtained from recording instruments calibrated and 
checked hourly with a sling psychrometer.  
 
4)  Evaporator and condenser entering and leaving temperatures taken hourly with the compressors in 
operation.  
 
5)  The make, model, and capacity of each evaporator and condensing unit. 
  
6)  Voltmeter and ammeter readings for condensing units and evaporators. 

5.9.12 OPERATIONS & MAINTENANCE 

Provide chart showing the layout of the refrigeration systems, including piping, valves, wiring, and control 
mechanisms.  Submit printed instructions covering the maintenance and operation of refrigeration 
equipment.  Tag shutoff valves in accordance with the instructions. Provide any special tools necessary 
for repair and maintenance of the systems. Upon completion of the work and at a time designated by the 
Contracting Officer, provide instruction to designated personnel in the operation and maintenance of each 
refrigeration system.  The period of instruction shall not be less than one 8-hour day. 

5.9.13  CLEAN-UP 

Remove any packing material.  Wash and clean floors, walls, ceilings and equipment inside of cool 
rooms.  Wash and clean exposed surfaces on outside.  

5.10 VENTILATION, EXHAUST, & AIR-MOVEMENT SYSTEMS 

All fans used for building ventilation, exhaust, and pressurization shall be selected for minimum noise 
level generation.  All fans used for supply or roof/wall exhaust, including toilets, showers, and ablutions, 
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shall be centrifugal forward curved, backward inclined, or airfoil fans with non-overloading characteristics 
of high efficiency and quiet running design. The fans shall be of the heavy-duty type with durable 
construction and proved performance in a desert environment. Each wall exhaust fan shall be provided 
with motorized or gravity dampers which close automatically when the fan is not running. Each ventilation 
or intake air fan shall be provided with an interlocked motorized damper which closes automatically when 
the fan is not running and shall be sized for and provided with filter and insect screen. Each fan shall be 
provided complete with vibration isolator, external lubricators, individual wall on/off switches, and all 
accessories and sound attenuators as necessary. 

Consideration shall be given to wall-mounted fans (except for battery rooms) to reduce roof penetrations 
and possibility for water leaks (especially for metal roofs). 

Intake or makeup air openings ventilation and for exhaust fans shall be provided with motorized dampers 
which are interlocked with the exhaust fans and provided with air filters and insect screens.  The 
motorized dampers shall open or close when the ventilation or exhaust fan is on or off respectively.  
Louvered intake openings, or ventilation or exhaust fan system, shall be sized for a maximum static 
pressure (SP) drop (that includes filter resistance) of 25 Pa (0.10" of H2O) to prevent excessive negative 
pressurization of the building. Exterior outside door louvers and undercuts are not permitted except 
under special circumstances. 

Maintenance shops and similar spaces that use solvents and oils shall be provided with mechanical 
exhaust air systems.  Intake or makeup air openings for an exhaust fan system shall be provided as 
indicated above. The exhaust systems shall consist of a fan, ductwork, exhaust grills, and interlock 
controls.  Design shall be in compliance with the latest addition of the  Industrial Ventilation UFC 3-410-
04N or ACGIH Industrial Ventilation manual. 

To reduce sand and dirt migration, outside air intakes shall be installed as high as possible within 
architectural constraints or a minimum of 1.5 m (5') above the ground. 

5.10.1 KITCHEN HOOD EXHAUST AND MAKE-UP AIR 

Kitchen hood exhaust and make-up air system shall be provided as required and comply with ASHRAE  
Handbook- HVAC Applications, NFPA 96, SMACNA, and as per Kitchen design specialist and equipment 
supplier requirements. Makeup air and exhaust systems for each hood shall be independent of other duct 
systems. Residential kitchen ventilation hoods shall not be used.  Kitchen exhaust hoods and exhaust 
ductwork shall be design for Type I (grease smoke and provided with baffle grease filters.  Hood and 
exhaust ductwork shall be constructed from minimum 1.0 mm (20-gauge) stainless steel material. 
Exhaust flow rate shall be a minimum of 2,230 cmh per linear meter (400 cfm per linear foot) of open-
sided hood.  If the contractor can assure the delivery of UL listed hoods at lower air volumes, UL listed 
hoods may be substituted on MILCON projects. 

The air velocity in the exhaust duct shall be not be less than 4 mps (500 fpm) but limited to 7.6 mps 
(1,500 fpm).  All exhaust duct joints and seams shall be continuously welded or brazed. Bracing and 
supports shall be constructed of non-combustible material securely fastened to the structure.  Bolts, 
screws, rivets, and other fasteners shall not penetrate the duct walls.  Ducts shall be placed a minimum of 
450 mm (18") from combustible material or 75 mm (3") from gypsum wallboard attached to non-
combustible structures.  Ductwork terminating through the roof shall extend a minimum of 450 mm (18") 
above the roof.  Where roof terminations are not possible, ducts may be terminated through an exterior 
wall.  All ductwork terminating through an exterior wall shall be located a minimum of 900 mm  (3') from 
exterior openings.  Ductwork shall be pitched to drain back to the hood. 

Roof-mounted centrifugal exhaust fans shall be the upblast type.  Exhaust fans shall be centrifugal and 
fan motors located outside the airstream.  Fan discharge shall not impinge on the roof, other equipment 
or appliances, or parts of the building.  Discharge outlet of exhaust fans shall be a minimum of 1,000 mm 
(40") above the roof.  Up-blast fans shall be hinged and supplied with a flexible weatherproof electrical 
cable to permit inspection and cleaning.  Connection between ductwork and exhaust fan shall be flanged, 
gasketed, and bolted.  Each exhaust fan shall be electrically interlocked with its corresponding makeup 
air fan to prevent system operation without both fans in service. 
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Make up air intake shall be integral with the hood system or be located as close to the exhaust intake to 
prevent cold drafts.  Non-integral makeup air shall be tempered to within 6 C (10 F) of room design 
temperature. The outside air capacity shall be 85% to 90% of the exhaust capacity to ensure the kitchen 
area is under negative pressure.  Remain air balance, 10-15%, shall be pulled from the dining area 
through the kitchen.  In general, makeup air shall be enough to prevent kitchen negative pressures from 
exceeding 5.0 Pa (0.02" of water).  Make-up air inlet locations shall take into consideration the prevailing 
wind direction and shall be placed upstream of exhaust outlets.  Wherever possible, makeup air inlets 
shall be located a minimum of 3,000 mm (10') from exhaust outlets.  Where make-up air inlets are located 
within 3,000 mm (10') of an exhaust outlet, the make-up air inlet shall be located a minimum of 920 mm 
(3') below the exhaust outlet.  Each make-up air fan shall be electrically interlocked with its corresponding 
exhaust air fan to prevent system operation without both fans in service. 

To reduce sand and dirt migration, outside air intakes shall be located as high as possible within 
architectural constraints.  The intakes shall be sized so that free air velocities are below 2.5 mps (500 
fpm).  For inhabited buildings, locate all air intakes (from center-line of intake) at least 1.5 m (5') above 
the ground.  Each air intake shall be provided with a motorized damper which is interlocked with the 
exhaust fan(s). 

5.10.2 BATTERY ROOM EXHAUST 

Battery room exhaust shall comply with UFC 3-520-05.  The exhaust fan for the lead acid shop shall be 
sized to maintain concentrations of hydrogen gas in the battery room to below 1.0 percent concentration.  
The exhaust fan shall be sized larger when required for mechanical ventilation cooling.  The fan shall 
have a non-sparking wheel and the motor shall be located out of the airstream.  Any components such as 
fan and ductwork in contact with the exhaust air shall be constructed out of fiberglass reinforced plastic 
(FRP) or polyvinyl chloride (PVC).  The ventilation system for the shop shall be designed to provide a 
negative static pressure by exhausting 10% more air than is supplied.  Supply air for the shop shall be 
100% outside air. 

5.10.3 OVERHEAD VEHICLE TAILPIPE EXHAUST SYSTEMS 

Exhaust system shall provide adequate air exhaust quantities and velocities.   

Duct shall be constructed of stainless steel sheets of the minimum gauge thickness for ducts as required 
in SMACNA.  Ducts shall be constructed and sealed in accordance with SMACNA and shall be round with 
longitudinal lock seam (Steel spiral wound duct is not acceptable) for a negative pressure. 

Tailpipe adapters shall be of the tapered-cone type with spring clips or other suitable devices for exhaust 
pipe attachment. The adapter shall fit the nominal diameter exhaust pipe. 

Flexible exhaust hose shall be 0.30 mm (0.012") minimum stainless steel.  The exhaust hose suspension 
system shall suspend the flexible tubing overhead when not in use; allowing it to be lowered to the 
operating level, when required.  The suspension system shall be furnished complete with cable, and 
operating mechanism. The suspension system shall be counter-weighted or manually operated balancer 
type. 

Fan system shall consist of a direct drive heavy duty radial blade blower capable of high static pressure 
vented to the outdoors.  Fan shall be mounted high in space for roof discharge or high gable sidewall 
termination. Control fan with wall switch. 

5.10.4 CEILING FANS 

Ceiling fans shall be 5-bladed, 1320 mm (52”), minimum, in diameter, and provided at one per 40 sq.m 
(430 sq.ft) of floor space unless indicated otherwise.  Fans shall be centered or distributed evenly 
throughout the room. Coordinate placement with the lighting plan to prevent conflict or casting shadows.  
Fan mount shall be flush, standard, or angle mount depending on ceiling height. Fan shall be mounted 
such that the fan blade is a minimum 2.5 m (98") above the finished floor.  The fan shall be provided 
without light kit. The finish shall be factory painted white. The controls shall be wall-mounted from either a 
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single pole switch or from two (2) 3-way switches to provide on/off operation. The electrical supply shall 
be as indicated.  Install per manufacturers‟ instructions. 

5.11 ELECTRIC HEATERS 

Electric trace heating cables for freeze protection shall not be provided as a substitute for space heating 
systems.  

5.11.1 UNIT HEATERS 

Electric resistance unit heaters shall be installed in spaces where only heating is required.  Generally, unit 
heaters shall be mounted as high as possible.  Unit heaters shall be of the industrial grade, durable, and 
securely fastened to the ceiling, wall or structure.  Electric heating unit shall be self-contained with heating 
elements and fan with at least two (2) speeds. Unit shall be provide control-circuit terminals and single 
source of power supply with disconnect. Heating wire element shall be nickel chromium. Limit controls 
shall be provided for overheat protection. Hard-wired integral thermostats shall be generally located under 
the unit or in the return air flow stream. 

5.11.2 INFRARED HEATERS 

Infrared heaters shall be provided for spot heating of a large area such as maintenance bays and 
warehouses.  Infrared heaters shall use electricity.  Contractor shall position the infrared heaters to direct 
the radiant heat to only those areas where people normally work.  Coordinate with User.  Infrared heaters 
shall be provided with control-circuit terminals and single source of power supply with disconnect. 

5.11.3 OVERHEAD DOOR CONTROL DEVICES 

Control switch and wiring shall be provided to activate when the overhead doors open.  The switch shall 
override the space thermostat and deactivate the space heating equipment.  Minimum setpoint 
temperature to override the heating deactivation switch during door-open periods shall be 4 C (39 F). 
After the doors are closed, the room thermostat should assume control. 

5.11.4 TEST ON COMPLETION 

Upon completion of the work, the Contractor shall demonstrate to the Contracting Officer that the 
installation is adjusted and regulated correctly to fulfill the function for which it has been designed. The 
Contractor shall test, adjust, balance and regulate the section or sections of concern as necessary until 
the required conditions are obtained.  Contractor shall coordinate with the Contracting Officer on when 
the test shall be scheduled.  Tests shall include all interlocks, safety cutouts, and other protective devices 
to ensure correct functioning.  All such tests shall be carried out with full written records of the values 
obtained and the final settings and submitted to the Contracting Officer in writing. 

The following tests and readings shall be made by the Contractor in the presence of the Contracting 
Officer and all results shall be recorded and submitted in a tabulated form: 
 
1)  Ambient DB and WB temperatures. 
 
2)  Room Inside Conditions: 
  a)  Inside room DB & WB temperatures. 
  b)  Air flow supply, return, and/or exhaust. 
  c)  Plot all temperatures on psychrometric chart. 
 
3)  Split-Pack Heat Pumps and Heaters the following readings shall be made: 
  a)  Motor speed, fan speed, and input ampere reading for each fan. 
  b)  Supply and return air temperature for each system. 
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4)  Packaged Air Handling Equipment: Air quantities shall be obtained by anemometer readings and all  
necessary adjustments shall be made to obtain the specified quantities of air indicated at each inlet 
and outlet.  Following readings shall be made: 

  a)  Supply, return and outside air cmh (cfm) supplied by each air conditioning system. 
  b)  Motor speed, fan speed, and input ampere reading for each fan. 
  c)  Supply, return, and outside air temperature for each air-conditioning system. 
 
5)  Exhaust air fans the follow reading shall be made: 
  a)  Total cmh (cfm) by each fan. 
  b)  Speed in rpm. 
  c)  Amperes for each phase. 
  d)  Power input in kW. 
 
6)  Electric Motors: For each motor: 
  a)  Speed in rpm. 
  b)  Amperes for each phase. 
  c)  Power input in kW. 

5.11.5 ELECTRICAL REQUIREMENTS FOR HVAC EQUIPMENT 

Note that electrical requirements for all HVAC systems shall be designed and installed to operate on the 
secondary power standard required herein.  The existing power distribution system may require 
modifications or upgrades to support the additional power required by the HVAC unit.  The Contractor is 
responsible to field verify all the conditions and provide complete shop drawings showing any incidental 
power upgrades.  All electrical work shall comply with the National Electric Code. 
 
All thermostats shall be wall-mounted. In lieu of a thermostat, a temperature sensor may be located in the 
same location or in the return duct and connected to a thermostat located near the unit return.  Wall-
mounted thermostats shall be mounted 1.5 m (5') above the finished floor and be easily accessible. 
Thermostats for the latrine facilities shall be located near the unit return and mounted 1.5 m (5') above the 
finished floor. Operation of the control system shall be at the manufacturer‟s standard voltage for the unit. 
 
The following are the minimum requirements for motors regarding enclosure, insulation and protection: 
  1)  Compressor Hermetic: Provide inherent (internal) overload protection. 
  2)  Condenser: Provide internal thermal overload protection. 
  3)  Evaporator (Open Class "A") fan motor type provides internal thermal overload   

       protection. 

5.12 WOOD COOKING STOVE – FOR OUTSIDE KITCHEN FACILITY ONLY 

A separate wood burning cooking stove kitchen annex building shall be provided within the DFAC yard 
with commercial grade wood fired cooking stoves.  The floor shall be terrazzo floor tiles and ceramic tile 
wainscots.  A trench drain that extends the length of the cooking line-up shall be provided for cleaning 
purposes.  The cooking stove tops shall be accessible by stairs for walking on top of the stoves and the 
stove tops wide enough for a person to walk on.  The hood height shall not interfere with a person 
standing on the stove top.   The ceiling of the annex shall not be less than 3 m (10') high to allow smoke 
and/or heat to be ventilated outside of the building.  Smoke ventilation shall be accomplished with 
exhaust fans and clerestory window designs.  

The annex shall be separated from the main kitchen by a covered walkway. 

A covered wood storage area next to the annex shall be provided and shall be secured and surrounded 
with fencing to prevent pilfering.  Gates and locks shall be provided as part of the security.   

Water service shall be provided for the cooking annex.  Water piping shall be insulated to prevent pipe 
freezing.  Freeze proof wall hydrants shall be considered. 
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Stoves shall be constructed from fire bricks and topped with 5 mm (3/16" or 6-gauge) thick cast iron 
countertop. Cast iron countertop for wood stoves shall be changeable for three different pot sized (large, 
medium, small).  Chimney shall be routed inside the building envelope (inside the heated space) so air 
and flue gases stay at least as warm as the air in the building until they are expelled outside. The 
minimum flue thickness shall be no less than 1.5 mm (16-gauge) thick black steel. The Contractor shall 
protect the chimney by means of metal rails or masonry wall from damage from large pots during cooking. 
The chimney shall penetrate the highest part of the building envelope so the chimney functions better. 
The chimney shall rise at least 60 cm (24") above the roof ridge and its top is clear of obstacles to wind 
flow, so a stable draft can be produced.  In addition, chimney shall be provided with rain cap to reduce the 
chances of adverse wind pressures. The chimney flue shall be insulated and be the correct size for the 
appliance flue gases to keep warm and flow quickly through the system. The flue pipe, if used, shall run 
straight up from the appliance to the chimney.  The chimney shall have no offsets, for each change in 
direction presents resistance to flow. The appliance and venting system shall be reasonably well-sealed 
to prevent leaks that introduce cool air and make the system more vulnerable to adverse pressures. The 
system shall be installed in a building that has a balanced ventilation system. There shall be high exhaust 
fans in the stove exhaust hood.  The Wood stove kitchen shall be well vented with louvers located high on 
the walls on the building ends. The wood feeding doors shall be located on the outside of the building. 
Contractor must submit shop drawings for approval. 

5.13 MECHANICAL REQUIREMENTS FOR GENERATORS 

The following, including but not limited to, shall be provided in the Mechanical design and installation for 
Prime stationary generator sets and related mechanical systems with their interface with the facility: 
   
 a)  Foundations 
 b)  Mountings 
 c)  Exhaust systems 
 d)  Cooling systems, ventilation 
 e)  Noise attenuation 
 f)   Equipment configuration.   
 
See Electrical Section for power and electrical equipment requirements, Plumbing Section for fuel system 
requirements, and Fire Protection for fire safety requirements. 
 
The generator set(s) shall be the manufacturer's design for indoor installation with skid-mounted radiator. 
 
Heating devices for the generator set engine coolant and starter batteries shall be provided as per 
manufacturer's recommendation for cold starting.  Ambient temperature and elevation derating 
calculations shall be clearly shown in the design analysis (DA). 
 
All generator sets shall be provided with the manufacturer's integral muffler system, vibration isolators, 
and vibration isolating foundation, as a minimum, to reduce noise and prevent damage to the building 
structure. 
 
For fuel and day tank requirements, see Plumbing. 
 
For fire emergencies, see Fire Protection. 
 
All generator sets with skid-mounted radiators and installed in an enclosed building shall have the 
ventilation air drawn directly from the outside and discharged directly to the outside.  All non-weatherproof 
generator sets shall be installed in a totally enclosed building with intake and exhaust louvers fitted with 
bird screens. 
 
For all indoor and/or ducted generator sets, air flow calculations for static pressure (SP) shall be provided 
in the design analysis (DA) for all indoor and/or ducted generator sets.  Calculations shall clearly state the 
following information located in the manufacturer's specifications: a) minimum air flow through the 
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radiator. b) minimum engine combustion air flow. c) maximum SP allowable by the radiator fan.  Actual 
SP calculations shall include and clearly show the SP drop across all louvers, bird screens, intake 
dampers in the open position, duct transitions, and any equipment that restricts air flow. 
 
All enclosed generator rooms shall have ducted exhaust from the radiator to outlet louver assemblies.  
The louver assembly will consist of a louver with 25mm mesh screen.  All air intakes shall have a louver 
with a 25 mm mesh screen and a motorized damper.  Air pressure drop through all components shall be 
sized to not exceed 125 Pa (.05” w.g.) at the rated airflow of the generator radiator fan. 
 
For generator set testing, see Electrical.  For fuel system requirements, see Plumbing. 

5.14 OPERATIONS & MAINTENANCE (O&M) FOR MECHANICAL 

Contractor is required to provide a 12-month supply of parts for operation and maintenance of equipment 
according to the manufacturer‟s recommendations.  In addition to this, the Contractor shall provide an 
inventory of all items, location/address stored and secured, and commissioning plans. 
 
The O&M manuals must be provided prior to any training activities.  Manuals shall be “tri-lingual” in Dari, 
Pashto, and English. 
 
All control panels shall have tri-lingual name plates in Dari, Pashto and English. 
 
The contractor shall provide an outline of the training lesson plan (to be approved by the Government) 
prior to conducting training.  CD recordings of training on video shall also be provided, after training is 
conducted. 

6.0 PLUMBING  

6.1 GENERAL  

The Contractor shall design and build domestic cold and hot water systems, waste, drain and vent 
systems, compressed air, fuel-oil storage and distribution systems and as required in the facilities 
identified in Section 01010 Scope of Work and as described herein. The Contractor shall also be 
responsible for complete design and construction of all domestic and special plumbing systems required 
for full and safe operations in the Generator Plant, Water Storage and other facility or structures required 
in this contract.  

The work covered in this scope also includes the delivery to site, erection, adjusting, testing and 
balancing, and handing over in full operating condition all equipment and associated works.  

6.2 SUB-CONTRACTORS QUALIFICATIONS  

The plumbing systems shall be executed by a plumbing specialist subcontractor experienced in the 
design and construction of these types of systems.  

6.3 STANDARD PRODUCTS  

All materials and equipment shall be standard product of a manufacturer regularly engaged in the 
manufacture of the product and shall duplicate items that have been in satisfactory use for at least two (2) 
years prior to bid opening.  

6.4 CODES, STANDARDS, & REGULATIONS  

The design and installation of equipment, materials and work covered under the plumbing services shall 
conform to the standards, codes, and regulations provide in the paragraph, List of Codes and Technical 
Criteria, where applicable except where otherwise indicated under particular clause(s). The publications 
to be taken into consideration shall be those of the most recent editions and primarily in accordance with 
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the ICC International Plumbing Code (IPC). Standards other than those mentioned may be accepted 
provided that the standards chosen are internationally recognized and meet the minimum requirements of 
the specified standards. The Contractor shall submit proof of equivalency if requested by the Contracting 
Officer.  

6.5 EQUIPMENT PROTECTION 

Exterior plumbing equipment shall be pad-mounted. In addition, security fences and traffic bollards for 
exterior equipment shall be provided. 

6.6 PLUMBING SYSTEM REQUIREMENTS  

6.6.1 WATER  

Domestic cold and hot water shall be provided in the facilities to serve the water usage and plumbing 
fixtures provided for the facility.  Water service to each facility shall enter the building in a mechanical, 
toilet, storage, or similar type space.   The building service line shall be provided with a shut off valve 
installed either outside in a valve pit or inside the mechanical room or similar spaces.  Water piping shall 
not be installed in or under the concrete foundation except for the service line.  All water piping shall be 
routed parallel to the building lines and concealed in all finished areas. Insulation shall be provided where 
required to control sweating of pipes or to provide protection from freezing. Electric heat trace cable for 
freeze protection shall not be provided as a substitute for space heating systems. 

6.6.2 PIPING MATERIALS 

Domestic cold water shall be distributed by means of standard weight schedule 40 galvanized steel pipe, 
Polyvinyl Vinyl Chloride (PVC) or Polyethylene (PE) (ASTM D 2737) plastic piping.  Domestic hot water 
shall be distributed by means of standard weight schedule 40 galvanized steel pipe, or Chlorinated 
Polyvinyl Vinyl Chloride (CPVC) piping.  Domestic water joints shall be connected using either solvent 
cement or mechanical threads. 
 
Waste and vent piping can be made of either galvanized steel pipe (schedule 40) or Polyvinyl Vinyl 
Chloride (PVC) conforming to ASTM D 2665.  Flexible waste and vent lines from fixtures (i.e. Lavatories, 
Water Closets, etc.) and inserted into an adjacent pipe are not allowed accept for clothes washer 
installations. 
 
Corrosion protection shall be provided if galvanized piping comes in contact with earth or masonry floors, 
walls or ceilings.  The Contractor shall attempt to route all piping beyond the grasp of the occupants.  All 
exposed domestic water, waste, and vent piping shall be schedule 40 galvanized steel; wall 
mounting brackets for exposed domestic water, waste, and vent piping shall be spaced a 
maximum of 40 cm (16") apart to minimize vandalism. 
 
Polypropylene (PP) pipe is NOT allowed as a substitute (where plastic piping is allowed) because 
connections, many times, are made using  the fusio-therm technique which requires special training and 
maintenance equipment for  installation and repair. 

6.6.3 PLUMBING WATER FIXTURES  

The following typical plumbing fixtures shall be provided:  

1)  Eastern Water Closet with flush tank assembly. Provide acid resisting fired porcelain enameled cast 
iron water closet complete with rotating No-Hub 'P' trap and No-Hub coupling to meet piping 
requirements. Eastern Style water closet shall be furnished with integral non-skid foot pads and bowl 
wash down non-splashing flushing rim. The water closet shall be completely self supporting requiring no 
external mounting hardware and shall be flush with floor.  The Eastern Style water closet shall incorporate 
waterproofing membrane flashing flange.    Provide a cold water spigot/hose bibb 300 mm (12") above 
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finished floor on the right (from a perspective of standing inside of the cubicle and looking out) sidewall of 
the cubicle.   Toilets shall be oriented north and south; toilets shall not face east or west. 
 
2)  Lavatories.  All sinks shall be the trough-type constructed of block and concrete with ceramic tile 
exterior and lining capable of withstanding abuse.  Provide maintenance access to waste piping and P-
traps from under the sink.  Lavatories inside prisoner cells shall be tamper-proof with integral spout, soap 
depression, and outlet connection to slip 40 mm (1.5") OD tubing. 
 
3)  Sink Faucets.  Trough-type sink faucets shall be similar to service sink faucets with one-piece brass 
body construction, fixed short integral spout, hot and cold water manual mixing valves, and capabilities for 
withstanding abuse.  Use cross handles or knob handles. No goose neck faucet fixtures shall be used. 
 
4)  Service-Janitor‟s Sink.  All janitor's sinks shall be floor mounted, enameled cast iron, and be provided 
with copper alloy rim guard. Provide hot and cold water valves with manual mixing. Faucet handles shall 
chrome plated brass or bronze alloy.  Service sinks provided in maintenance areas shall be concrete.  
Service sinks in battery rooms shall be acid resistant.  Include a stainless steel shelf and three (3) mop 
holders with janitor sinks. 
 
5)  Showers,  Showerhead and faucet handles shall be chrome plated brass or bronze alloy. Provide hot 
and cold water valves for manual mixing. In addition to a shower head, provide each shower stall with a 
threaded faucet approximately 1.2 m (4') AFF with hot and cold-water controls, mixing valve, and diverter 
valve so water can be directed to either the shower or to the lower faucet. Shower shall be provided with 
low flow shower head.  The shower head shall be heavy duty type and securely fastened to the wall. 
 
6)  Emergency Shower and Eye Wash Assembly. Provide emergency shower and eye wash assembly in 
facilities where lead-acid batteries are stored.  Provide a floor drain in the area if appropriate (i.e. Non-
freezing locations, etc.). 
 
7)  Kitchen Sink. Single bowl and two (2) compartment sinks, where indicated, shall be corrosion resisting 
formed 20 gauge minimum stainless steel. Faucet bodies and spout shall be chrome plated brass or 
bronze alloy.  Handles, drain assembly, and stopper shall be corrosion resisting steel or brass/bronze 
alloy. 
 
8)  Ablution Trenches.  Provide trench drains with brass grating and strainer. Provide each station with 
hot and cold water valves with manual mixing. Faucet handles shall be copper alloy. 
 
9)  Grease Interceptor (Interior only). Shall be steel construction manual cleaning type with removable 
checker-plate cover complete with flow control valve. Tested and rated in accordance with PDI G-101. 
Concrete shall have a minimum compressive strength of 21 MPa (3045 psi) in 28 days (kitchen use only). 
 
10)  Floor Sinks. Provide floor sink, circular or square, with 300 mm (12”) overall width or diameter and 
250 mm (10”) nominal overall depth. Sinks shall be provided with acid resistant enameled interior cast 
iron body, aluminum sediment bucket, and perforated grate of cast iron. 
 
11)  Floor or Shower Drains:  Floor and shower drains shall consist of a cast iron or galvanized body, 
integral seepage pan, and adjustable perforated or slotted chromium plated bronze, nickel-bronze, or 
nickel brass strainer consisting of a grate and threaded collar. Toilet room floor drains are similar except 
are provided with built-in solid-hinged grate. 
  
12)  Kitchen Trench Drains:   Floor trench shall be of concrete construction with a cast iron grate.  The 
cast iron grate shall be sectionalized and hinged so that it can easily be opened to clean out the trench.  
Iron grates shall be fabricated in sections in length not greater than 125 mm (5').  The floor trench shall be 
provided with perforated aluminum pan inserts which can be removed to clean out large food particles.  
The drain (centered at the bottom of the trench) shall be adjustable perforated or slotted chromium plated 
bronze, nickel-bronze, or nickel brass strainer consisting of a grate and threaded collar. 
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13)  Room hose bibs and floor drains shall be provided as required. Afghan dining facility kitchen area 
clean-up hose bib to be supplied with connecting hose on reel including approximately 12 m (40') of hose.  
Provide clean-up spray nozzle with hose assembly. 
 
14)  Provide P-Traps per IPC for all fixture drains, floor and trench drains, and shower drains.  P-traps 
shall have minimum of 50 mm (2") water seal. 
 
15)  Large Pot sink, provide clean-up spray nozzle with hose assembly and drain.  Pot sink shall be floor-
mounted against a wall with concrete curbs on three (3) sides.  The concrete curb shall be approximately 
1,000 mm depth x 1,200 mm front (40" x 48") for inside dimensions and 300 mm (12") high unless 
indicated otherwise. 

6.7 HOT WATER     

Hot water shall be provided for the facility to supply 50 C (120 F) hot water to fixtures and outlets 
requiring heated water.  Water of a higher temperature, 60 C (140 F) and above, shall be provided for 
special uses or processes as in kitchens (except hand wash lavatories) and for sterilization. All hot water 
piping shall be insulated. A hot water re-circulating pump shall be provided if hot water piping run exceeds 
30 m (100) in accordance with the IPC. 

6.7.1 WATER HEATERS  

The hot water shall be generated by electric water heaters (WH).  All WHs shall be factory insulated.  
Each water heater shall be equipped with a vacuum relief valve and temperature and pressure (T&P) 
relief valve that discharge into a nearby floor drain; discharge piping shall terminate 50 mm (2") above the 
floor drain.  The larger floor-mounted units shall be located inside mechanical rooms, storage rooms, 
janitor rooms, or similar type spaces.  Smaller wall-mounted units may be located in toilet-lavatory areas 
for single remote water closets.  Multiply water heaters (two or more) shall be of equal size and connected 
by common inlet and outlet manifolds in a "reverse return" configuration to ensure equal flow and 
drawdown rates.  All floor-mounted WHs shall be elevated on a 100 mm (4") raised concrete pads.  In 
cases where the pressure of the water system violates the manufacturer‟s recommendations, a pressure 
reducer shall be installed in the line before the water heater. 

Water heater storage capacity (liters) and recovery capacity elements (kW or liters  per hour) shall be 
sized in accordance with ASHRAE Fundamentals Handbook-HVAC Applications, "Service Water 
Heating," as follows: 

 

"Industrial Plant""Hotel"”Office Building”. The unit(s) capacities shall be for commercially available tank 
and electric heating element gas burner sizes. 

Facility Type 
Type of Building Criteria For 

Calculating Hot Water Demand 
Remarks 

Battalion HQs "Office Building"  

Admin Buildings 
 

"Office Building"  

VIP Quarters "Hotel"  

Officers Barracks "Hotel"  

NCO Barracks No Water Heaters No Showers or Lavatories 
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Combination NCO & Enlisted 
Barracks 

No Water Heaters No Showers or Lavatories 

Enlisted Barracks No Water Heaters No Showers or Lavatories 

Large Latrines "Hotel" 

Each Ablution Shall be Treated 
as a "Service Sink" and 
Laundry Station Shall be 
Treated as a "Laundry,  

Stationary Tub" for Calculations 

Small Latrines "Hotel" 

Each Ablution Shall be Treated 
as a "Service Sink" and 
Laundry Station Shall be 
Treated as a "Laundry,  

Stationary Tub" for Calculations 

Large DFACs "Hotel" 

Provide Low Temperature for 
Handwashing Lavatories & 

High Temperature for Kitchen 
Uses 

Battalion Storage Buildings No Water Heaters No Showers or Lavatories 

Vehicle Maintenance Buildings "Hotel"  

Training Buildings No Water Heaters No Showers or Lavatories 

Classroom Buildings No Water Heaters No Showers or Lavatories 

Fire Stations "Hotel"  

DPW Buildings "Office Building"  

Post Exchanges No Water Heaters No Showers or Lavatories 

MWR Buildings No Water Heaters No Showers or Lavatories 

Tactical Operation Centers "Office Building"  

Ammunition Supply Point Facilities No Water Heaters No Showers or Lavatories 

Guard Houses "Office Building"  

Power Plant (Enclosed) "Office Building"  

 

6.8 WASTE, DRAIN, & VENT SYSTEMS  

Every trap and trapped fixture shall be vented in accordance with the IPC.  In order to minimize vent 
piping, incorporate  either "Circuit Venting," "Combination Drain & Vent," or "Wet Venting" options 
systems in accordance with the IPC. 
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6.8.1 DESIGN & INSTALLATION CONSIDERATIONS 

The Designer and installer shall have in mind a vent option (i.e. Fixture Venting, Circuit Venting, Wet 
Venting, etc.) before designing the route of the waste line(s) in a building in order to comply and avoid 
inconsistencies with the IPC.  Under no circumstances shall VENT PIPING be routed horizontally 
under the floor due to blockages over time.  Every dry vent connection shall rise up vertically from the 
waste pipe no less than  45-degrees with the horizontal (Note: In most cases, the connection will be 90 
degrees for the horizontal or straight up.  See IPC).  Every dry vent shall rise up vertically at least 15 cm 
(6") above the flood level rim, of the fixture being vented, before going horizontally. 

6.8.2 FLOOR DRAINS 

Floor drains shall be provided in each room that contains a water source.  Floor drains shall be provided 
in the mechanical equipment and toilet/shower/ablution rooms.  Floor drains shall be provided next to 
water heaters.  In mechanical rooms, floor drains shall be provided to avoid running drain piping long 
distances above or over the floor. Drain outlet shall use a P-trap system to trap sewer gases and shall be 
a one-piece system without removable parts. 
Trench drains shall be provided for the DFAC kitchen areas.   This style of floor trench shall be installed 
due to the kitchen washdown cleaning practices of the local national staff. 

6.8.3 CLEANOUTS 

Cleanouts shall be provided no more than 8 m (25') apart when measured from the upstream entrance of 
the cleanout. 

6.9 SPECIAL PLUMBING SYSTEMS 

Contractor shall design and construct compressor air storage and distribution, waste-oil collection and 
storage, fuel-oil storage and distribution and other plumbing systems that are required for full 
performance of equipment and operations and for maintenance in the Power Plant and Vehicle 
Maintenance facilities. These systems shall be designed and built in accordance with codes and 
publications referenced herein before and in compliance with equipment manufacturer recommendations.  

6.9.1 PLUMBING FOR BATTERY ROOMS 

Plumbing features for battery room shall comply with requirements in Part 6 of UFC 4-229-01N.  Plumbing 
shall be provided as follows: 

 Acid-resistant and alkali-resistant floor drains shall be provided in the lead acid and NICAD 
shops, respectively. 

 Emergency shower and eyewash facilities shall be provided and be located within 16 m (25') of 
the battery handling areas. 

 Fiberglass holding tank (above-ground) shall be provided for waste electrolyte. Underground tank 
shall be located in a concrete containment pit with removable waterproof cover. Above-ground 
tank shall be located on concrete slab with concrete berm around perimeter which provides 
containment' equal to tank volume plus 10 percent. Tank shall be located to provide gravity 
drainage from dump sinks.  A float type level indicator, pump out connection, and vent on holding 
tank shall be provided. 

 Acid-resistant and alkali-resistant dump sinks shall be provided in the lead acid and NICAD 
shops, respectively. The sinks shall empty into a holding tank before disposal.  Caution shall be 
exercised when separately pouring acid or alkaline waste.  Acid and alkaline waste shall never be 
poured together into the sinks. 

 Facilities shall be provided with hose bibb, garden hose, and rack for flushing and neutralizing 
spilled electrolytes for shop. 
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6.9.2 COMPRESSED AIR SYSTEMS 

Compressed air system shall be in accordance with UFC 3-420-02FA.  Compressed air shall be provided 
using a packaged air-cooled electric motor driven compressor and ASME rated receiver with air cooler 
and moisture separator to remove moisture and oil. Compressed air system shall be capable of operation 
up to 10 kPa (200 psig) maximum for 6 kPa (125 psig) normal units. High-pressure system (above 10 kPa 
(200 psig)) shall be provided to supply compressed air to equipment where required. Provide an engine 
driven air compressor where generator electrical power is unreliable. Noise level of air compressor should 
not exceed acceptable db limits. 

The air distribution system shall be provided with necessary regulator valves to maintain desired 
pressure.  Compressed air drops shall be provided in each maintenance bay, tire shop, tool room, paint 
shop and other areas requiring compressed air service.  Where required, line filters, lubricators, and/or 
hose reels shall be provided. Compressed air piping shall be black steel pipe and painted to match wall 
color. 

6.9.3 WASTE/HAZARDOUS DRAINAGE 

Waste or hazardous drainage from battery repair/charging areas shall be treated prior to entering the 
base general waste drainage system. Hazardous waste drainage piping shall be acid resistant. Smaller 
battery rooms shall have waste treatment available using an acid neutralizing tank. 

6.10 GENERATOR FUEL STORAGE & DISTRIBUTION 

The work shall include the fabrication and installation of the entire fuel storage and distribution system. 

6.10.1 FUEL OIL STORAGE AND CONTAINMENT 

Fuel Oil Storage and Distribution system shall be provided to support the operation of diesel engine 
generator set(s).  Tanks shall be sized in accordance with the Electrical paragraph, Generator Power 
System. 

Minimum fuel tank storage capacity shall be based on the generator set(s) fuel consumption (without the 
backup generator set fuel consumption) at 75% of the total load operating continuously for a minimum of 
30 days.   The Contractor shall provide a full supply of fuel for EACH tank at the time of turnover to 
the Government. 

Bulk storage of fuels shall be designed around above-ground horizontal steel tanks with single-walls and 
containment dike.  Double-walled tanks may be provided (without dikes) depending upon local availability 
and USACE approval. Under NO circumstances shall GALVANIZED tanks be provided for storage 
of fuel oil or diesel. Tanks shall be installed in accordance with NFPA 37. 

The containment dike(s) shall be sized to contain the entire contents of the tank plus 10 percent. The dike 
structure shall be constructed of reinforced concrete.  If more than one (1) tank is sharing a containment 
dike, then the dike need only be sized for the capacity of the largest tank, plus 10 percent.  

Bulk storage tanks shall be designed and manufactured for horizontal aboveground installation. Tanks 
shall be complete with fill tube and cap, suction tube, tank gauge, vent, and other fittings and 
appurtenances required for full and safe operation. Tanks shall be provided with support saddles, 
platform/stair and concrete pad.  Molded neoprene isolation pads shall be provided at locations where 
steel contacts concrete to isolate the tank. Steel tank supports specifically are prone to encounter 
premature rusting due to constant exposure to moisture and their incompatibility with concrete. 

Tanks of 3,880 to 45,400 liters (1,000 to 12,000 gallons) capacity shall be provided with 760 mm (30") 
diameter manways.  Tanks larger than 45,400 liters (12,000 gallons) shall be provided with 900 mm (36") 
diameter manways.  Tanks 3,800 liters (1,000 gallons) and larger shall be provided with a minimum of 
one (1) tank manway to allow for internal tank access.  Piping shall not penetrate through access 
manways. Tank shall be provided with a combination cleanout and gauge connection. 
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Vent pipe sizing shall be not less than 32 mm (1-1/4") nominal inside diameter.  Vent shall be the rupture 
disc type calibrated to burst at 14 kPa (2 psi) pressure, and operate at 80 percent of burst setting. Tank  
shall be provided with an overfill alarm system.  Tank shall be provided with two (2) stick gauges 
graduated in m and mm. Stick gauge shall be of wood and treated after graduating to prevent swelling or 
damage from the fuel being stored.  Each storage tank shall be provided with an automatic analog 
reading gauge which is directly mounted to a tank's manway cover.  Cathodic protection shall be provided 
for metal components in accordance with the manufacturer's recommendations.  Storage tanks shall be 
handled with extreme care to prevent damage during placement and shall be installed in accordance with 
the manufacturer's installation instructions.  External platform/ladder access to tank top (i.e. manhole) 
shall be installed on a concrete pad. 

Exterior surface preparation shall consist of abrasive blast cleaning according to SSPC-SP6, primed with 
a two-component zinc-rich aromatic polyurethane, at 2.5 to 3.5 mils DFT (dry film thickness), followed by 
an intermediate coat of polyamide epoxy, spray applied at 4.0 to 6.0 mils, and a finish coat of aliphatic 
acrylic polyurethane, spray-applied at 3.5 to 5.0 mils. 

6.10.2 FUEL DISTRIBUTION SYSTEM 

Fuel system shall be designed to supply clean fuel to the generator(s).  Fuel shall be transferred from the 
bulk storage tank(s) by either the generator engine fuel pump(s), bulk tank submersible pump(s), or 
duplex-fuel pumps as determined by the designer and/or manufacturer, and be fitted with in-line fuel 
filters within 2 m (7') of the tank shell. 

Fuel piping shall be black steel for ALL piping above grade and either steel or fiberglass for underground.  
Rubber hoses shall not be allowed.  Under NO circumstances shall GALVANIZED piping, fittings, 
valves, or other equipment be used for fuel oil or diesel conveyance.  Secondary containment for 
underground fuel piping shall be provided with either double-wall fiberglass, double-wall black steel inner 
and steel outer with cathodic protection, double-wall black steel inner and fiberglass outer, or either black 
steel or fiberglass piping located in a concrete secondary containment trench with applied POL-resistant 
coating and removable covers (traffic-rated as applicable). 

Piping shall be installed straight and true to bear evenly on supports.  Piping shall be free of traps, not 
embedded in concrete or pavement, and drain toward the corresponding storage tank when elevation 
permits.  Belowground nonmetallic pipe shall be installed in accordance with pipe manufacturer's 
instructions.  Belowground piping shall be laid with a minimum pitch of 0.4 m per 100 m (0.4 percent 
slope). 

Day tank(s) shall be provided and shall be provided one (1) for each generator set and with secondary 
containment (i.e. Double-wall tank, containment dike, etc.) and store enough fuel to operate each 
generator set at full load for a 8-hour period.  However, total capacity of all tanks located in an enclosed 
engine room shall not exceed 2,500 l (660 gal).  Complete fuel piping hydraulic calculations shall be 
clearly shown in the design analysis (DA) with the generator engine fuel pump manufacturer‟s 
specifications (in the form of a catalog cut), and if provided, the submersible or in-line fuel pump 
manufacturer's specifications.  

6.10.3 FUEL OFF-LOAD SYSTEM 

A fuel filling system shall be provided for unloading fuel from fuel tanker trucks into individual bulk storage 
tanks and comprises of truck pad(s), and duplex fuel transfer pumps, piping manifold, and valves all in 
weather-proof cabinet.  The system shall provide remote fuel level monitoring panels at the pad(s). 
Weather-proof cabinet shall be lockable shall contain any spillage encountered during tank filling.   Before 
construction begins, the Contractor shall coordinate with the Contracting Officer Representative and 
locate the fuel off-loading point outside of the perimeter wall to facilitate transfer of fuel from the 
commercial tanker  trucks to the bulk storage tanks. 
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6.10.4 TANK/PIPE TESTING AND TURNOVER 

A tightness test shall be performed on each storage tank and associated piping.  The tank tests shall be 
performed prior to making piping connections.  Tests shall be capable of detecting a 0.1 ml/s (0.0126 
cu.ft/h) leak rate from any portion of the tank while accounting for effects of thermal expansion or 
contraction.  Each storage tank shall be pressurized with air to 35 kPa (5 psi) and monitored for a drop in 
pressure over a two (2) hour period during which there shall be no drop in pressure in the tank greater 
than that allowed for pressure variations due to thermal effects.  Following the tank tightness test(s), each 
storage tank shall be leak tested in accordance with the manufacturer's written test procedure if the 
manufacturer's test procedure is different from the tightness tests already performed. Also following the 
tank tightness test(s) all associated piping shall be tested using the same procedures stated for testing 
the tank(s),   The Contractor shall provide a full supply of fuel for EACH tank at the time of turnover 
to the Government. 

6.11 LPG-PROPANE COOKING STOVES 

Cooking areas shall be provided with canopy type exhaust and associated exhaust and makeup air fans.  
See paragraph, Mechanical, in this Section.  New stoves shall be set into formed concrete openings such 
that they can easily be removed for replacement, maintenance, and cleaning.  

6.11.1 COOKING STOVES/BURNERS 

Each LPG-propane stove shall be provided with three (3) burners and metal frame with four (4) legs.  The 
stoves shall be of commercial quality and be capable of producing the highest heat output with all three 
(3) burners on.  The center burner is low heat, center and middle burner is medium heat and all three 
burners is high heat.  A gas flow regulating-adjusting valves shall be provided for each burner at the face 
of the appliance. 

Stove dimensions are approximately 720 mm (28”) long by 720 mm (28”) wide by 500 mm (20”) high. 

6.12 LPG-PROPANE FUEL STORAGE & DISTRIBUTION 

LPG/propane Storage and Distribution shall be provided to support operation of the LPG-propane 
appliances.  LPG/propane storage tanks shall be provided and installed in accordance with NFPA 58. 

6.12.1 GAS PIPING SYSTEMS 

Gas piping from the LPG-propane tanks to the respective gas appliances shall be wrought iron, ASTM 
B36.10M or steel (black or galvanized), ASTM A53.  For stoves, the steel piping shall terminate in front of 
the stove with a shut off valve and quick disconnect nipple. A stainless steel flexible hose shall connect 
from the LPG-propane stove to the steel piping.  Each end of the flexible hose shall be provided with 
quick disconnect fittings.  Flexible rubber hoses are not allowed. 

Installation of the LPG-propane piping in sleeves above the floor level (in the formed concrete openings 
for the stoves)is highly recommended.  The piping may be surface mounted provided that it is not 
susceptible to damage or causes any safety hazards. LPG-propane piping shall not be trenched or 
embedded in the concrete floor.  Piping passing through interior and exterior walls shall be provided 
with pipe sleeves. 

6.12.2 FUEL STORAGE 

LPG-propane storage tanks shall be located outside and exterior to the building in a storage yard. 

The storage of fuels shall consist of individual 100-pound (45 kg) portable bottle tanks of a quantity to 
store a 30-day supply of fuel.  The Contractor shall provide calculations in the Design Analysis (DA) for 
the storage capacity required. 

The LPG/propane storage tanks shall be installed on a concrete pad and placed within a covered, secure, 
enclosure to protect tanks from the elements and vandalism.  The tanks shall be complete with fill fittings, 
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tank gauge, vent, 2-stage and line regulators, and other fittings and appurtenances required for full and 
safe operation.  Portable bottle tanks shall be secured with chains to prevent tipping. 

The Contractor shall provide the tanks filled with LPG/propane fuel at time of completion. 

The Contractor shall provide a chain link fence and gates around the entire LPG/propane storage facility.  
Fences shall match perimeter Force protection fence and provided with lockable gates. 

6.13 TESTING & COMMISSIONING 

The Contractor shall test all piping systems in accordance with IPC International Plumbing Code.  The 
final test shall include a pressure test for all piping. After completing the work, the Contractor shall 
demonstrate that all piping systems operate to fully satisfy the function for which these systems have 
been designed. The Contractor shall test, adjust, balance and regulate the system and its controls as 
necessary until the required designed conditions are met. The Contractor shall include tests for interlocks, 
safety cutouts and other protective devices to demonstrate safe operation. All such tests shall be carried 
out in the presence of the Government and full written records of the test data and final settings shall be 
submitted to the Contracting Officer.  After all tests are complete, the entire domestic hot and cold water 
distribution system shall be disinfected. The system shall not be accepted until satisfactory bacteriological 
results have been obtained. 

7.0 FIRE PROTECTION 

7.1 PORTABLE FIRE EXTINGUISHERS 

Portable fire extinguishers shall be provided inside all facilities and at exterior locations as required in 
accordance with NFPA 10. Generally, extinguishers will be of the multi-purpose dry chemical type except 
for occupancies requiring a special type extinguisher (e.g., carbon dioxide portable fire extinguishers for 
electrical rooms).  Fire extinguishers shall be located in an accessible location, free from blocking by 
storage and equipment, near room exits that provide an escape route.  The top of the extinguisher shall 
not be more than 1.5m above the floor and not less than 101mm above the floor.  The extinguisher shall 
be easy to each and placed where it will not be damaged.   

8.0 ELECTRICAL 

8.1 GENERAL 

Contractor shall design and construct all electrical systems for the facilities to be provided. This includes 
design, construction, all necessary labor, equipment, and material for a fully functional system. 

8.2 ELECTRICAL WORKERS QUALIFICATIONS 

Electrical work shall be performed by qualified persons with verifiable credentials who are thoroughly 
knowledgeable with applicable code requirements. Verifiable credentials consist of a certificate of 
graduations from an approved trade school and required amount of experience,  depending on work 
being performed, and should be identified in the proposal that is submitted. A qualified person is one who 
has received training in and has demonstrated skills and knowledge in the construction and operation of 
electrical equipment and installations and the hazards involved. This includes the skills and techniques 
necessary to distinguish exposed live parts from other parts of electric equipment, to determine the 
nominal voltage of exposed live parts, the clearance distances and corresponding voltages to which the 
qualified person will be exposed. 

8.2.1 SUPERVISORY ELECTRICIAN 

Supervisory electricians must be graduates of an approved trade school, and must have two years of 
relevant electrician experience. Approved programs include but are not limited to the Afghanistan 
Technical and Vocational Institute (in Kabul), the Kunar Trades Training Center, and the Commercial 
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Technical Training Center (in Jalalabad). Work experience resumes and graduation certificates shall be 
submitted and approved prior to commencement of any design or construction involving electrical work.  
Approval is granted by the Contracting Officer‟s Representative with guidance by the Quality Assurance 
Branch and/or the Safety Office of the U.S. Army Corps of Engineers, Afghanistan Engineer District-
South.   

8.2.2 ELECTRICIANS 

Electricians must be graduates of an approved trade school and must be able to provide upon request a 
certification of successful course work completion and graduation in addition to a resume of work 
experience. 

8.3 DESIGN CRITERIA 

8.3.1 APPLICABLE STANDARDS 

Design shall be in the required units as stipulated herein.  Conflicts between criteria and/or local 
standards shall be brought to the attention of the Contracting Officer for resolution. In such instances, all 
available information shall be furnished to the Contracting Officer for approval.  All electrical systems and 
equipment shall be installed in accordance with the requirements set forth in the documents referenced 
herein. 

8.3.2 ACCEPTANCE TESTING  

Contractor shall develop and submit for approval complete acceptance test procedures on all systems 
provided.  As a minimum the testing procedures shall comply with the requirements of the National Fire 
Protection Association (NFPA) and the International Electrical Testing Association Inc. (NETA). 

8.4 MATERIAL 

8.4.1 GENERAL  

Unless noted otherwise, all material used shall be in compliance with the requirements of UL standards.  
In the event that UL compliant materials are not available, Contractor may then select applicable British 
Standards (BS), IEC, CE, CSA, GS, DIN listed material (or equivalent), but the Contractor must prove 
equivalence and must provide the government with a full copy of the relevant specification(s)/standard(s). 
Material and equipment installed under this contract shall be for the appropriate application and installed 
in accordance with manufacturers recommendations. 

Equipment enclosure types shall be in compliance with the National Electrical Manufacturer's Association 
(NEMA) or the International Electro-Technical Committee (IEC) standards.  

Major components of equipment shall have the manufacturer's name, address, type or style, voltage and 
current rating, and catalog number on a non-corrosive and non-heat sensitive plate, securely attached to 
the equipment.  All equipment delivered and placed in storage, prior to installation, shall be protected 
from the weather, humidity and temperature variation, dirt and dust, and any other contaminants.  All 
equipment shall be in new condition, undamaged and unused. 

8.4.2 STANDARD PRODUCT  

All material and equipment shall be a standard product of a manufacturer regularly engaged in the 
manufacture of the product and shall essentially duplicate items that have been in satisfactory use for at 
least two (2) years prior to bid opening. 

8.4.3 DESIGN CONDITIONS 

All equipment shall be rated and designed for the maximum ambient temperature and altitude of the 
construction site.  Equipment that is altitude and temperature sensitive, such as generators, shall be 
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derated according to the manufacturer‟s recommendations.  Generic derating criteria for altitude and for 
ambient temperature may be used to approximate the required size of such equipment during the design 
phase, but a stipulation shall be placed on the construction plans to adjust the size according to the 
derating criteria specific to the manufacturer‟s equipment chosen before the equipment is ordered. 

8.4.4 RESTRICTIONS 

Aluminum conductors shall not be specified or used except as bare steel reinforced (ACSR) overhead 
conductors in an aerial primary distribution system.     

8.5 DESIGN REQUIREMENTS 

8.5.1 ELECTRICAL DISTRIBUTION SYSTEM 

The Contractor shall provide generator power as described in the paragraph Generator Power System 
as a prime source of power for the facilities.  

The Contractor shall design and build a prime power distribution system to distribute power to the site‟s 
facilities and other loads as required.  The distribution system shall be underground.   

The underground portion of the distribution system shall be in direct buried schedule 80 ductbanks, 
except for under roadways and heavy traffic areas, with the ducts not less than 600mm below grade.  
Manholes and handholes shall be provided at changes of direction of more than 40 degrees and 
elsewhere as required to limit the pulling tension and sidewall pressure on the cables during installation to 
acceptable levels as defined by the cable manufacturer.  Manholes shall be provided for ductbanks with 
more than 2 ducts.  Handholes shall be provided wherever a manhole is not required by quantity of ducts 
or by cable manufacturer‟s installation recommendations.  Underground ducts shall be not less than 
100mm diameter Schedule 80 PVC for non roadway and light traffic areas and concrete encased 
schedule 40 for roadways and heavy traffic areas. The Contractor shall provide one additional duct per 
duct bank beyond the design for future growth. 

The Contractor shall design and build a medium voltage primary distribution system with distribution 
feeders to supply power to distribution transformers.  The transformers shall be loop feed, dead front type 
with load break elbows.  Each transformer shall be sized to provide power for the total load of the facility 
served without being loaded to more than 110% of its rated capacity. 

The Contractor shall provide a concrete slab and metal canopy sized to contain the required generators 
and their associated switchgear and equipment.  The Contractor shall provide all required conduit stub 
ups to connect all equipment (both present and planned) to the switchgear lineup.  Contractor shall 
provide stepup transformers and the required conduits to connect the generators to their respective 
transformer and the transformers to the switchgear lineup. 

Transformers shall be strategically located close to the loads.  Primary side load-break disconnecting 
means shall be provided with all transformers. Transformers shall come complete from manufacturer.  
Transformer selection, design, and installation shall be governed by NEC, NESC, ETL 1110-3-412, TM 5-
684, UFC 4-510-01, UFC 3-550-03FA, UFC 3-550-03N, IEEE C57.12.28, ANSI/IEEE C57.12.22, IEEE 
C57.12.34, and C57.12.80. 

Size of transformers, generators, and power feeds shall be governed by UFC 4-510-01, NFPA 99, and 
the NEC. In case of conflict between transformer design criteria between the above named standards, 
UFC 4-510-01 shall govern; in cases where UFC 4-510-01 cannot resolve the conflict, it shall be brought 
to the attention of the Contracting Officer for resolution. 

The Contractor shall provide a street lighting distribution system to supply power to the site‟s street 
lighting circuits.  The street lighting system shall be underground in direct buried schedule 40 PVC not 
less than 50mm in diameter and not less than 600mm below grade.  The street lighting ducts shall be 
concrete encased in areas subject to vehicular traffic, such as road crossings and parking areas.  Street 
lights shall have photocell controlled switches.  Secondary electrical distribution system shall be 
380Y/220V, 50 Hertz, 3 phase, 5 wire (4 wire plus circuit protective conductor using 5 wire Terra Neutral – 
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Separate “TN-S”). 

Design of the electrical system within facilities shall include, but is not limited to (a) interior secondary 
power distribution system, (b) lighting and power branch circuit and devices, and (c) fire detection and 
alarm system. All systems shall be designed for the ultimate demand loads, plus 25% spare capacity. 

The Contractor shall provide feeders from the distribution system to each facility.  Equipment shall include 
a distribution panelboard sized to supply the total load of each facility.  Feeder lengths shall be kept as 
short as possible to minimize voltage drop.   

All panelboards shall be circuit breaker „bolt-on‟ type panels.  Circuit breakers shall be connected to bus 
bar(s) within the panelboards. Daisy chain (breaker-to-breaker) connection(s) are not acceptable. Indoor 
distribution panels shall be surface mounted. All circuit breakers shall be labeled with an identification 
number corresponding to the panel schedule. A 3-pole circuit breaker shall be a single unit and not made 
up of 3 single pole circuit breakers connected with a wire or bridge to make a 3-pole breaker. All branch 
circuit wiring shall be copper.  All panels shall be provided with a minimum of 25% spare capacity for 
future load growth. Power receptacles (outlets) shall be 220 V, 50 hertz, 16 amp type CEE 7-7 three-wire 
grounded and shall be compatible with the required secondary power. All splicing and terminations of 
wires shall be performed in junction or device boxes. Proper wire nuts/connectors shall be used for 
splicing wire. No twist-wire connections with electrical tape wrapped around it shall be acceptable. All 
electrical installation shall be in accordance with NFPA 70 (National Electric Code), British Standard (BS) 
Wiring Regulations, International Electrotechnical Commission (IEC) standards, or Deutsches Institut fur 
Normung (DIN) standards.   Receptacle locations shall be coordinated with architectural requirements. 

Contractor shall design and provide circuits for all mechanical equipment and any other equipment that 
requires power and make the final connections. 

All loads shall be coordinated to provide balanced loading 

Voltage Drop for branch circuits should be limited to no more than 3%; voltage drop for branch and feeder 
circuits combined should be limited to no more than 5%.   

All circuit breakers shall use down-stream coordination to ensure the breaker nearest a fault or overload 
is the first to trip. 

8.5.1.1 GENERATOR POWER SYSTEM 

The generator power system shall consist of five (5) individual 1,250 kVA generators.  The generators 
shall be provided with a synchronizer switch, so that when the total power demanded from one generator 
reaches 90 percent of the generator's maximum, an additional generator shall automatically start and 
supplement the running generator(s).  Generators shall be programmed to run equally.  The facility must 
be designed and built to accommodate three additional generators for future expansion therefore 
providing a total capacity of eight (8) 1,250 kVA generators.  The generators will supply power at a higher 
distribution voltage.  Stepup transformer(s) shall be provided to step up the voltage to 15kV.  

Generators shall be derated as necessary for the ambient temperature and altitude of the site and 
equipped with double air filtration for dusty environment.  

The generator power system shall be equipped with synchronizing/paralleling equipment to allow the 
generators to share the load of the site.  When generator power is required at least one (1) generator 
shall be online at all times.  When the site‟s load reaches 90% of the online generator‟s capacity, another 
generator(s) shall start.  The generator that synchronizes first shall come online and share the load 
equally.  When the site‟s load drops below 80% of the online generators‟ combined capacity, the 
generator(s) shall drop off line, one at a time, keeping a minimum of one generator operating online. 

Whenever a generator stops, it shall go through a cool down cycle prior to shutdown.  All relaying shall be 
automatically reset for automatic restart and stopping of generators as the load increases or decreases.  
Load sharing by the standby generator(s) shall be adjustable between 50% and 95% of the load on the 
online generator(s).  Sequence of operation shall be time clock controlled.  A properly sized main 
switchboard shall be provided to distribute the power produced by the generator(s) to the facilities on the 
site. 
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For fuel storage requirements, see Mechanical paragraph: Generator Fuel Storage/Distribution. 

8.5.2 LIGHTING 

Design levels shall be per IES standards as a minimum. For convenience, the following lighting level table 
is listed.  Note:  all spaces listed below may not be within the work required within this contract. 

Living room/Quarters    35 FC (350 Lux) 

Toilets, Showers, Latrines, washrooms  20 FC (200 Lux) 

Mechanical/Electrical rooms   30 FC (300 Lux) 

Corridors and Stairways    20 FC (200 Lux) 

Offices (private)     50 h/5 v FC (500 h/50 v Lux) 

Office areas (open)    30 h/5 v FC (300 h/50 v Lux) 

Kitchens (commercial)    70 h/3 v FC (700 h/30 v Lux) 

Dining Areas     20 h/3 v FC (200 h/30 h Lux) 

Auditoriums (social)    5 h/3 v FC (50 h/30 v Lux) 

Conference     30 h/5 v FC (300 h/50 v Lux) 

Armories     30 h/3 v FC (100 h/30 v Lux) 

Reading (at desk-serious)   50 h/10 v FC (500 h/100v Lux) 

Patient Rooms (general)   Per UFC 4-510-01 

Patient Rooms (critical)    Per UFC 4-510-01 

Egress path (incl. exterior)   10 Lux 

Areas adjacent to egress path   0.5 Lux 

Areas Requiring Lighting Per Section 01010 0.5 Lux 

 

FC = FootCandle 

h = horizontal component 

v = vertical component 

 

Area lighting for the Motor Pool shall have photocell controlled switches. 

8.5.2.1 SEARCHLIGHTS 

Searchlights shall be provided in guard towers and shall be equivalent to the following: 

a. Prison grade 

b. Nickel reflectors (bullet resistant) 

c. 1,000 watts 

d. Manual operation from below with one hand 

e. Xenon lamp 

f. Weatherproof design 
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8.5.2.2 HELIPAD LIGHTING 

The Contractor shall install a Helipad perimeter lighting system at the Helipad.  The perimeter lighting 
system will consist of aviation yellow incandescent lights placed around the perimeter of the helipad with 
a light fixture installed at each corner and three additional lights equally spaced between the lights and at 
the corner on each side. Lights on the opposite sides of the helipad should be opposite of each other, 
equidistant from, parallel to the extended centerlines of the helipad.  Lights normally should be placed 
adjacent to the edge of the helipad.  Mount light fixture to a base plate secured to deck, or, mount to 
rigid galvanized conduit with frangible fittings.  Perimeter lights as described herein are mandatory 
whenever the helipad is to be lighted.  The perimeter lights will be of the elevated type.  Helipad lighting 
shall be provided and shall meet recommendations from TM 5-811-5 , UFC 3-260-01, UFC 3-260-02, 
UFC 3-535-01, UFC 3-535-02, UFC 3-260-05A, and IESNA Lighting Handbook for the Helipad and 
Runway Lights. 

The contractor shall design a power system for supply and distribution to the helipad, and underground 
electrical distribution. Conductors and circuits shall be sized for the specific loads. All wiring shall be run 
and pulled through conduits. 
 
Install new and complete electrical power and lighting systems as needed to include all wiring, isolation 
transformers, panels, breakers, switches, outlets, junction boxes, connectors, conduit, and fixtures.  A 
manual on/off switch shall be installed adjacent to the helipad and utilizing a system that protects the 
switch and all electrical components from the weather and other elements.  The switch shall be installed 
on a pedestal that is capable of being locked.  In addition, a minimum of 2 eight-inch concrete bollards 
shall be installed to protect the switch pedestal from accidental damage.  Bollards shall protrude a 
minimum of 0.9 meters above existing grade. 
 
Complete the interior and exterior electrical system with commercial/institutional grade wiring and fixtures 
using International Electric Code, National Electrical Code and National Electrical Safety Code.  This is to 
include tracing any existing electrical wires and/or providing new wiring; and installation of all switches, 
lights with covers, electrical outlets and breakers. 

 
Light fixtures shall be L-861 type and conform to The Specification for Runway and Taxiway Light 
Fixtures (FAA AC 150/5345-46) available at the following website: 
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-
50B/150_5345_50b.pdf    

 
The lighting system shall be a constant voltage type.  

 
The isolation transformers shall conform to FAA AC 150/5345-47B and the light bases shall conform to 
FAA AC 150/5345-42F available at the following website: 
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-
50B/150_5345_50b.pdf  

 
The cable shall be type l-824 in compliance with FAA AC 150/5345-76 available at the following website:  
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-
50B/150_5345_50b.pdf  

 
The lighting system plug and receptacles shall be type l-823 in compliance with FAA AC 150/5345 
available at the following website: 
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-
50B/150_5345_50b.pdf 

8.5.3 INTERIOR AND EXTERIOR LIGHTING 

Indoor lighting for all areas shall consist of fluorescent surface mounted light fixtures.  

Exterior lighting shall be HID (metal halide or high pressure sodium).  

http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/media/150-5345-50B/150_5345_50b.pdf
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Moisture resistant/waterproof fluorescent light fixtures shall be provided in high humidity and wet areas 
such as latrines, showers and outside. Battery powered „emergency‟ and „exit‟ lights shall be provided 
within each building, as applicable, for safe egress during a power outage. All light fixtures shall be 
factory finished, complete and operational, to include but not be limited to, lens, globe, lamp, ballast etc. 
Every room shall be provided with a minimum of one light switch. Light fixtures shall be mounted 
approximately 2.5-meters above finished floor (AFF) minimum. Fixtures may be pendant or ceiling 
mounted, depending on the ceiling type and height. 

8.5.4 LIGHT FIXTURES 

Lighting fixtures shall be a standard manufacturer‟s product. Fluorescent surface mounted light fixtures 
shall be power factor corrected and equipped with standard electronic ballast(s), except in medical 
facilities where magnetic ballast(s) are required. Ballasts shall be rapid start type.  All light fixtures shall 
properly operate using standard lamps available locally. Fixtures shall be fully factory wired and designed 
for appropriate application i.e. appropriate for that location where installed. 

8.5.5 EMERGENCY “EXIT” LIGHT FIXTURES 

Emergency “EXIT” light fixture shall be provided in accordance with NFPA requirements. Fixtures shall be 
single or double sided as required by the location and for wall/ceiling mounting. Unit shall illuminate 
continuously and be provided with self-contained nickel cadmium battery pack, to operate on floated-
battery or trickle charge circuit. Fixture shall operate satisfactorily for 90 minutes during a power outage.  
Unit shall have test/re-set button and failure indication lamp. Primary operating voltage shall be 220 volts. 
Lettering “EXIT” shall be color red and not less than 150 mm in height and on matte white background. 
Illuminations shall be with LEDs. 

8.5.6 EMERGENCY LIGHTING 

Battery powered emergency lights shall be provided within each building per NFPA for safe egress during 
power outage.  Fixtures shall be provided with self-contained nickel cadmium battery pack to operate on 
stand-by circuit for 90-minute minimum. Unit shall have test/re-set button and failure indication lamp. 
Normal operating voltage shall be 220 volts. Emergency lighting fixtures shall be connected to the normal 
lighting system. 

8.5.7 LIGHT SWITCHES 

Light switch shall be single pole.  Minimum of one light switch shall be provided in every room.  Lighting in 
rooms with multiple means of egress may be controlled from multiple switches. 

8.5.8 RECEPTACLES 

General-purpose receptacles shall be as required herein.   

Areas with computer work-stations or similar equipment will have additional receptacles.  Sinks may have 
a receptacle above.  Receptacles in wet/damp areas or within 1 meter of sinks, lavatories, or wash-down 
areas shall be ground fault circuit interrupter (GFCI) type or residual current disconnect (RCD) type, with 
the trip setting of 10 milliamperes or less.  Total number of receptacles shall be limited to six (6) per 20-
ampere circuit breaker.  

8.5.9 CONDUCTORS 

All cable and wire conductors shall be copper. Conductor jacket or insulation shall be color coded to 
satisfy requirements of the NEC.  The use of 75 or 90 degree C (minimum) terminals and insulated 
conductors is required.  Use of higher degree C rated conductors on circuits with protective device 
terminals rated at a lower degree C is allowed but must be derated to the rating of the device terminals. 
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8.5.10 GROUNDING AND BONDING 

Grounding and bonding shall comply with the requirements of NFPA 70.  All exposed non-current carrying 
metallic parts of electrical equipment in the electrical system shall be bonded. Insulated equipment 
grounding conductor (separate from the electrical system neutral conductor) shall be installed in all feeder 
and branch circuit raceways. Equipment grounding conductor shall be green-colored, unless the local 
authority requires a different color-coded conductor. If required, ground rods shall be 20 millimeters in 
diameter and 3 meters long made of copper-clad steel. 

8.5.11 ENCLOSURES 

Enclosures for exterior and interior applications shall be NEMA Type 3S (IEC Classification IP54) and 
NEMA Type 1 (IEC Classification IP10) respectively.  

8.5.12 FIRE DETECTION & ALARM SYSTEM 

The Contractor shall install hardwired smoke detectors to provide local alarm only.   

8.5.13 CONDUIT RACEWAY SYSTEM 

Metal conduit (EMT) system shall be complete, to include but not limited to, necessary junction and pull 
boxes for all surface mounted conduit systems. PVC conduit, junction and pull boxes are allowed for 
raceways not subject to severe damage.  All empty conduits shall be furnished with pull wire or cord or 
rope (depending on the size of conduit and length of run).  System design and installation shall be per 
NFPA 70 requirements.   

8.5.14 CABLE TRAY RACEWAY SYSTEM 

Cable trays shall be ladder type and provided with, but not limited to, splices, end plates, dropouts and 
miscellaneous hardware. System shall be complete with manufacturer‟s minimum standard radius and 
shall be free of burrs and sharp edges. Nominal width of cable tray shall be per NFPA 70 requirements.  
The cable tray shall be made of galvanized steel.   

8.5.15 IDENTIFICATION NAMEPLATES 

Major electrical equipment, such as transformers, panelboards, and load centers, etc. shall be provided 
with permanently installed engraved identification nameplates.  The nameplates shall mention the source 
that feeds each major piece of electrical equipment. 

8.5.16 SCHEDULES 

All panel boards and load centers shall be provided with a directory.  Directory shall be typed written in 
English, Dari, and Pashto.  The directory shall also indicate the source where the panelboard/loadcenter 
is fed from. 

8.5.17 SINGLE LINE DIAGRAM 

Complete single line diagrams shall be provided for all systems installed. All major items in each system 
shall be identified and labeled for respective ratings. Single line diagrams for each system, installed in a 
clear plastic enclosure, shall be provided.  Most current version of design, based on current design 
review, shall be kept on project site at all times for reference, and updated with redline edits to show any 
and all variations from the drawings. 

8.6 OPERATIONS AND MAINTENANCE (O&M) FOR ELECTRICAL 

The O&M manuals must be provided prior to any training activities.  Manuals shall be “tri-lingual” in Dari, 
Pashto and English. 
All control panels shall have tri-lingual name plates in Dari, Pashto and English. 
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The Contractor shall provide an outline of the training lesson plan (to be approved by the Government) 
prior to conducting training.  CD recordings of training on video shall also be provided, after training is 
conducted. 

9.0 COMMUNICATIONS SYSTEM 

9.1 APPLICABLE SPECIFICATIONS 

The Publications listed below form a part of this specification to the extent referenced. The publications 
are referred to in the text by designation only. 

United States Department of Agriculture, Rural Utilities Service 

RUS Bulletin 1751F-643 (2002) Underground Plant Design 

RUS Bulletin 1751F-644 (2002) Underground Plant Construction 

RUS Bulletin 1753F-151 (2001) Construction of Underground Plant, Parts II & III 

ANSI TIA/EIA 606-A (2002) Administration Standard for The Telecommunications Infrastructure  

ANSI TIA/EIA 607-A (2002) Commercial Building Grounding (Earthing) and Bonding Requirements for 
Telecommunications 

ANSI TIA/EIA 607-A (2002) Commercial Building Grounding (Earthing) and Bonding Requirements for 
Telecommunications 

ANSI TIA/EIA 569-B (2004) Commercial Building Standard for Telecommunications Pathways and 
Spaces 

ANSI TIA/EIA 758-A (2004) Customer-owned Outside Plant Telecommunications Infrastructure Standard 

9.2 COMMUNICATION SYSTEMS DESIGN 

The communications system for this project is to be designed, supplied and constructed by the 
Contractor. The design and construction of the systems shall be in accordance with the references and 
the requirements contained herein.  

9.3 EXTERIOR COMMUNICATION SYSTEM 

The Contractor shall coordinate the communication system with the power distribution system to distribute 
communications to the site‟s facilities as required.  The distribution system shall be underground.  
Manholes and hand-holes shall be constructed in accordance with the contract drawings. The maximum 
distance between manholes and/or hand-holes shall be 140 m. The ducts shall be direct buried with a 
minimum of 1000 mm of properly tamped dirt/backfill on the top. Hand-holes shall be installed in laterals 
in between manholes and buildings and only where the distance between the main duct system and the 
building is 100 meters or more. The maximum number of ducts in a hand-hole wall shall be two, with one 
having four (4) inner ducts installed unless there are two buildings close by and can be fed from one 
hand-hole.  In this case, four (two with inner ducts) conduits can be installed in the walls. 

9.4 EXTERIOR CONDUIT 

The underground conduit for the manhole and duct system shall be direct buried (1 meter below surface), 
100 mm DB type PVC or schedule 40, PVC. Inner ducts shall be four (4) 25 mm PVC or PE inner ducts 
field installed in the outer-duct. The inner ducts shall be installed in the duct face and secured with 
properly sized duct plugs which expand to seal the duct. The ducts will be concrete encased where a 
road or taxi way is crossed. The ducts (inner and outer) shall be listed on the RUS list of materials 
acceptable for use on RUS projects. Cable racking diagrams (manhole/hand-hole butterflies) shall be 
provided for the manholes and hand-holes. The minimum duct configuration in the main duct system shall 
be a six way duct, being three conduits wide by two conduits deep (3 X 2) with two of the conduits having 
inner-ducts installed. Laterals off of the main duct system manhole to manhole shall be a minimum of a 4 
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way (2x2) with one duct having inner ducts. The duct system from the manhole/hand hole to a building 
with cable installed shall be a 1x2, 100 mm PVC duct bank with one duct having inner ducts. The duct 
system from a manhole/hand-hole to a building with allocations only shall be two (2), 100 mm DB type 
PVC conduits stubbed out 3 meters from the manhole/hand hole. All conduits shall be terminated in ABS 
plastic terminators cast into the walls of the concrete structures. In manholes, all conduit windows shall be 
recessed.  Pull wire/rope must be provided in all conduits. 

9.5 MAIN DISTRIBUTION FRAME 

The Contractor shall route all communications to the Main Distribution Frame in the Battalion HQ building.  

 

 

-END OF SECTION- 



SECTION 0104 

SECURITY 

 

1.0    SPECIFIC CONTRACT SECURITY ASSESSMENT 
The Contractor will construct the Project in an active war zone where International Security Assistance 
Forces (ISAF) may conduct offensive and defensive operations against a variety of hostile forces, to 
include members of the Taliban.  The Contractor understands that it may not receive any support 
whatsoever in securing the Project site and in securing the transportation of materials to the Project site.  
Neither U.S. Government nor other ISAF forces are available to provide exclusive security for the Project.  
The Contractor is responsible for securing the Project site and in securing the transportation of materials 
to the Project site.  The Contracting Officer possesses no ability to control the operations of either ISAF or 
hostile forces.  The Government, acting in its sovereign capacity in its prosecution of its operations, may 
take actions which directly or indirectly affect the Contractor.  These kinds of acts are general in 
application, not specifically directed at the Contractor. The Contractor recognizes that such actions may 
be taken, and that they will not entitle the Contractor to make claims for excusable or compensable 
delays.  The Contractor possesses sufficient information about the specific security situation at the site to 
enable it to formulate an appropriate security plan.  The Contractor understands that the security situation 
at the Project is subject to significant transformation in a short time span based on the changing 
operational picture in the region.   The Contractor’s security plan will take this factor into account. 

 
2.0 GOVERNMENT PREREQUISITES TO CONTRACTOR DEPLOYMENT 

OF SITE SECURITY PERSONNEL 
 
The following regulations and policies apply to Contractor-Provided Site Security Personnel: 
 

a. DODI 3020.41; Contractor Personnel Authorized to Accompany the U.S. Armed Forces; 3 
OCT 2005 (available at www.dtic.mil/whs/directives/corres/pdf/302041p.pdf). 

 
b. DODI 3020.50; Private Security Contractors (PSCs) Operating in Contingency 

Operations; 22 JUL 2009 (available at www.dtic.mil/whs/directives/corres/pdf/302050p.pdf). 
 
c. USCENTCOM Contracting Command, Acquisition Instruction; 5 NOV 2010 (available at 

http://c3-training.net/policy.html). 
 
d.  DFARS Subpart 225.74, Defense Contractors Outside the United States. 
 

 
 The Contractor understands its responsibilities under these regulations, policies, and standard 
contract clauses, as well as its responsibilities under Afghan law, with regard to its contracts for and 
employment of security personnel.  The Contractor is not authorized to deploy any site security personnel 
until it complies with all prerequisites identified in these references.  The Contractor acknowledges that its 
repeated failure to comply with these regulations, policies, and standard contract clauses constitute 
grounds for the Government to terminate the Contractor for default.  

 
3.0 GOVERNMENT REPRESENTATIVES 
During the Project, USACE may disseminate essential security information to the Contractor and will 
attempt to assist with any Contractor’s questions and concerns.  The USACE Area Office OIC/NCOIC will 
serve as the Area Office Security Officer and the Resident Office OIC/NCOIC will serve as the Resident 
Office Security Officer (collectively “the Security Officers”).   

http://www.dtic.mil/whs/directives/corres/pdf/302041p.pdf
http://www.dtic.mil/whs/directives/corres/pdf/302050p.pdf
http://c3-training.net/policy.html
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4.0 SECURITY COORDINATION 
Contractor will be required to coordinate construction site security with any Afghan or Coalition Forces 
and Local Governments that are available, if any, to assist the Contractor on a case-by-case basis. 
Coordination does not include nor imply making any unauthorized or illegal payments to the local 
ANA/ANP or Local/Provincial Government Officials for permission or protection to construct the project.  
The Contractor will immediately inform the Government if asked to make any such payments, and the 
Government will provide further direction to the Contractor. Corruption will not be tolerated at any level, 
under any circumstances.  Conducting business in this manner will be grounds for termination of the 
contract. 

5.0 SECURITY PLAN 
The Security Officers will review and approve all current and future Contractor security plans prior to 
submittal approval by the authorized representative of the Contracting Officer. The Security Officers shall 
ensure that all Contractor security plans are in accordance with the Contract requirements. The security 
plans shall address movement of Contractor labor, material, and equipment. The Security Officers will 
lead the quality assurance program to ensure Contractors are executing their approved security plans.  
The Government will not allow the Contractor to start work on the Project site without an approved 
security plan. 

5.1 SECURITY RATING 
Each contract or task order will be assigned a rating by the Area Office Security Officer.  This rating will 
determine the level of approval for the security plan.  Assistance from the District’s J2/J3 may be required 
to assess the rating.  Ratings and approval levels are below: 
 
a. Extremely High Risk:  District Commander 
b. High Risk:  Deputy CDR, Chief of E&C, Area OIC, J2 OIC, or J3 OIC 
c. Moderate Risk: Chief of Construction, Area OIC/NCOIC, or Area Engineer 
d. Low Risk:  Resident OIC/NCIOC, Resident Engineer 

 
The rating assigned is in no way an indication that the security situation at the site will remain at a 
constant level throughout the Project. 

 

5.2 SITE SECURITY FOR PROJECTS OUTSIDE OF ACTIVE COALITION 
FORCE BASES 

The Contractor shall develop a site security plan and program to provide 24 hr/7 days a week security for 
the Project throughout its performance. The security plan must consider all construction-related sites; 
batch plants, material sources, stockpiles, worker camps and any other location where there is a major 
construction effort.  The plan must also address security as it relates to the transportation of materials, 
equipment, personnel, and other items and individuals to the site. The Contractor is expected to perform 
all required actions to protect the construction site compound from theft and vandalism and personnel 
from physical harm. These measures are strictly for the protection and defense of the on-site people and 
property; Contractors are not authorized to conduct any type of offensive operations. For security of road 
construction, transportation of supplies, and equipment convoys, see the appropriate section below. 

5.3 ESTIMATED THREAT ASSESSMENT 
The Contractor is expected to develop a site security plan to cover a range of security operations from 
low to high threat. Included in this security plan will be the capability for a surge of manpower and 
equipment required during high threat conditions. The Contractor is expected to notify all on-site 
personnel of increased threats and protective action to take.   

5.4 ADDITIONAL CIVILIAN ARMING REQUIREMENTS 
The Contractor must include in its security plan, and must continue to maintain throughout the Project, 
current information on the following items for all its armed civilian personnel:  MOI license number, AISA 
license, armed Contractor & subcontractor company names, contract number/title, contracting agency 
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(USACE-AES), type of work, number/type of weapons authorized, POC for company with contact details, 
Government Contracting Officer and COR with contact details, number of security personnel by type 
(U.S., Afghan, Other), company’s country of registration/origin, names, photos, and tazkira numbers of 
security personnel as well as those personnel with access to weapons/ammo and those persons who will 
be handling or transporting explosives.  In addition the Contractor will immediately update any change to 
the coordinates of the Contractor’s base camps, quarries, and current work locations. The Contractor 
shall submit, prior to the commencement of construction, a plan for security protection, with a list of the 
chain of command.  Perimeter security shall prevent unauthorized site access and provide safety 
protection to the Contractor workforce and government personnel for the duration of the project.   

6.0 SECURITY PLAN SUBMITTAL REQUIREMENTS 
Contractors will submit all security plans in accordance with contract Section 01335 – Submittal 
Procedures for Projects. 
 

7.0 COMMUNICATION 
The Contractor will operate a 24/7 security operations center with communication capability to each guard 
on duty and the ability to notify all on-site personnel of increased threats and protective actions to take.  
The operations center will also have 24/7 communication with the local Coalition, ANA, or ANP security 
forces.  The Contractor shall have communication with the Resident Office Security Officer at all times for 
rapid emergency response; the Resident Office Security Officer will give the Contractor the District J2/J3 
contact information.  Communication can be via cell phone, email, satellite phones, VHF, HF, CODAN, 
text, or other communication technologies compatible with the Government’s capabilities.  The Contractor 
will provide the Government with their contact information (names, numbers, frequencies, email 
addresses, transponder IDs, etc.) for the site encompassing all available communication means. 
 

8.0 CONTRACTOR PROVIDED EQUIPMENT 
The Contractor will provide the operational security equipment including but not limited to weapons, 
radios, uniforms, vehicles, vehicle fuel, phones, and other equipment as proposed by the Contractor to 
provide complete site security. 
 

9.0 KEY CONTROL 
The Contractor shall establish and implement methods in writing to ensure that all keys issued by the 
Contractor are not lost or misplaced and are not used by unauthorized persons.  The Contractor shall 
develop procedures covering key control that will be included in their quality control system (See Section 
01451). The project managers will keep a master log of all keys and provide a copy to the contracting 
officer’s representative (COR) for verification. If a key is lost or stolen, the Contractor shall pay to have all 
impacted locks changed/rekeyed immediately. 
 

10.0 CRITICAL INFORMATION TO REPORT 
The Government is responsible for the management and oversight of DOD Contracted AC/PSCs 
delivering services throughout Afghanistan.  Given the impact of either Contractor misbehavior or 
catastrophic attacks against Contractors, it is critical that information regarding AC/PSC incidents is 
communicated quickly and accurately to the Government for purposes of management, fact-finding, and 
mitigation where necessary.  The Government must receive the information addressed below.  The 
Contractor will report any of these information requirements immediately to the Resident Office Security 
Officer: 
 
a. AC/PSC Escalation of Force to include the use of weapons resulting in the death or injury of an 

Afghan citizen, coalition, or U.S. service member, other government official, or Contractor 
b. AC/PSC accidents, traffic, or otherwise, resulting in the death or injury of an Afghan citizen, 

coalition, or U.S. service member, governmental official, or Contractor. 
c. Attacks against AC/PSC activities by Anti-Afghan Forces resulting in the death or injury of an 

Afghan citizen, coalition or US service member, governmental official, or Contractor. 
d. Reports of “lost convoys.”  These are AC/PSC escort or independent activities which have lost 

contact with their companies.    
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e. AC/PSC Escalation of Force, accidents, or other activities that result in significant damage to 
Afghan or USG vehicles, materials or facilities. 

f. Anti-Afghan Force actions including small arms fires (SAF), RPG fire, indirect fire (IDF), 
improvised explosive devices (IEDs), and/or complex attacks against AC/PSC activities. 
Contractor accidental or negligent discharge of a weapon. 
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SECTION 01060 

SPECIAL CLAUSES 

1. GENERAL 

1.1 PRECONSTRUCTION CONFERENCE 

1.1.1 SCHEDULE OF MEETING 

At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with representatives 
of the Contracting Officer to discuss and develop a mutual understanding relative to the details of the 
administration and execution of this contract. This will include but not necessarily be limited to the 
Contractor's Quality Control (CQC) Program, the Contractors Accident Prevention Program, submittals, 
correspondence, schedule, access to the work site, security requirements, interface requirements, 
temporary facilities and services, hazards and risks, working after normal hours or on weekends or 
holidays, assignment of inspectors, representations, special requirements, phasing, and other aspects of 
this project that warrant clarification and understanding. 

1.1.2 MEETING MINUTES 

It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes of this 
meeting and submit those minutes to the Contracting Officer for approval within three (3) workdays. Any 
corrections deemed necessary by the Contracting Officer shall be incorporated and resubmitted within 
two (2) calendar days after receipt. Upon approval of the minutes by the Contracting Officer, the 
Contractor shall distribute the minutes to all parties present or concerned. 

1.2 AREA USE PLAN 

The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award of this 
contract, an Area Use Plan designating intended use of all areas within the project boundaries. This plan 
shall include, but not necessarily be limited to the following: the proposed location and dimensions of any 
area to be fenced and used by the Contractor; construction plant and building installations/the number of 
trailers and facilities to be used; avenues of ingress/egress to the fenced areas and details of the fence 
installation; drawings showing temporary electrical installations; temporary water and sewage disposal 
installations; material storage areas; hazardous storage areas. Any areas that may have to be graveled 
shall also be identified. The plan shall also include a narrative description of the building structural 
system, the site utility system and the office or administration facilities. The Contractor shall also indicate 
if the use of a supplemental or other staging area is desired. The Contractor shall not begin construction 
of the mobilization facilities prior to approval by the Contracting Officer of the Area Use Plan described 
herein. 

1.3 CONTRACTOR'S MOBILIZATION AREA 

The Contractor will be permitted to use an area approved by the Contracting Officer within the contract 
limits for operation of his construction equipment and plants, shops, warehouses, and offices.  Utilities will 
be provided for the Contractor as described below.  The Contractor is responsible for obtaining any 
required additional mobilization area above that designated.  The construction site shall be cleared of 
construction debris and other materials and the area restored to its final grade. 
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1.3.1 CONTRACTOR'S TEMPORARY FACILITIES 

1.3.1.1 GENERAL 

All facilities within the Contractor's mobilization area shall be of substantial construction suitable for the 
local weather conditions.  Sanitary facilities shall meet the requirements of Corps of Engineers, Safety 
and Health Requirements Manual EM 385-1-1.  Local nationals will not be granted any privileges under 
this contract.  Government provided services are for American and Foreign national contractors only.  

1.3.1.2 ADMINISTRATIVE FIELD OFFICES 

The Contractor may provide and maintain administrative field office facilities within the mobilization area 
at the designated site.  Government office and warehouse facilities will not be available to the 
Contractor's personnel. 

1.3.1.3 STORAGE AREA 

The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers and 
materials. The fence shall include plastic strip inserts, colored green or brown, so that visibility through 
the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions 
permit. Trailers, materials, or equipment shall not be placed or stored outside the fenced area unless 
approved in writing by the Contracting Officer. 

1.3.1.4 PLANT COMMUNICATION 

Whenever the Contractor has the individual elements of its plant so located that operation by normal 
voice between these elements is not satisfactory, the Contractor shall install a satisfactory means of 
communication, such as telephone or other suitable devices.  If radio communication is approved by 
Contracting Officer / installation security office, frequency selection shall be approved by Contracting 
Officer to prevent interference with installation operations.  Such devices shall be provided by the 
Contractor and made available for use by Government personnel as requested. 

1.3.1.5 APPEARANCE OF MOBILIZATION SITE FACILITIES AND/OR TRAILERS 

Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in a state of good repair. 
Trailers or other transportable structures which, in the opinion of the Contracting Officer, require exterior 
painting or maintenance will not be allowed on the construction site until such work or maintenance has 
been performed to the satisfaction of the Contracting Officer. 

1.3.1.6 MAINTENANCE OF STORAGE AREA 

Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect to 
traverse unpaved areas which are not established roadways with construction equipment or other 
vehicles, such areas shall be covered with a layer of gravel as necessary to prevent rutting and the 
tracking of soil onto paved or established roadways; gravel gradation shall be at the Contractor's 
discretion. 

1.3.1.7 SECURITY PROVISIONS 

Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The 
Contractor shall be responsible for the security of its own facilities and equipment in accordance with 
Contract Section 01040. 
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1.3.1.8 SANITATION 

a. Sanitary Facilities:    The Contractor shall be responsible for maintaining such facilities at no expense 
to the Government. 

b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash from the 
work areas and from the mobilization area.  General construction debris and demolition debris shall 
be collected and transported by the Contractor to a location designated by the Government.  
Construction debris, waste materials, packaging material and the like shall be removed from the work 
site daily. Loose debris capable of being windblown, shall be immediately placed in sealed or covered 
containers to prevent it from being blown onto taxiways or runways. Any dirt or soil that is tracked 
onto paved or surfaced roadways shall be cleaned daily. Materials resulting from demolition activities 
that are salvageable shall be stored within the fenced area described above. Stored material not 
indoors, whether new or salvaged, shall be neatly stacked when stored. 

1.3.1.9 TELEPHONE 

The Contractor shall make arrangements to install and pay all costs for telephone facilities desired. 

1.3.1.10 RESTORATION OF STORAGE AREA 

Upon completion of the project and after removal of mobilization facilities, trailers, materials, and 
equipment from within the fenced area, the fence shall be removed and will become the property of the 
Contractor. Areas used by the Contractor for the storage of equipment or material, or other use, shall be 
restored to the original or better condition. Gravel used to traverse unpaved areas shall be removed and 
all such areas restored to their original conditions. 

1.3.2 PROTECTION AND MAINTENANCE OF TRAFFIC 

During construction the Contractor shall provide access and temporary relocated roads as necessary to 
maintain traffic. The Contractor shall maintain and protect traffic on all affected roads during the 
construction period except as otherwise specifically directed by the Contracting Officer.  Measures for the 
protection and diversion of traffic, including the provision of watchmen and flagmen, erection of 
barricades, placing of lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as required by the Host Nation 
and base authorities having jurisdiction. The traveling public shall be protected from damage to person 
and property. The Contractor's traffic on roads selected for hauling material to and from the site shall 
interfere as little as possible with base traffic. The Contractor shall investigate the adequacy of existing 
roads and the allowable load limit on these roads. The Contractor shall be responsible for the repair of 
any damage to roads caused by construction operations. 

1.3.2.1 USE OF EXISTING ROADS AS HAUL ROUTES 

The Contractor shall be responsible for coordinating with the base authorities for use of any existing 
roads as haul routes. Construction, and routing of new haul roads, and/or upgrading of existing roads to 
carry anticipated construction traffic shall be coordinated with the Base authorities and is the sole 
responsibility of the Contractor. 

1.3.2.2 EMPLOYEE PARKING 

The Contractor’s employees may be allowed parking on the military installation. The Contractor is 
responsible for transporting workers (local nationals) from off post to the worksite, coordinating security 
identification screening, and cooperating in gate searches with the base authorities.  The government 
reserves the right to terminate any and all contractor parking at any time. 
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1.3.3 TEMPORARY PROJECT SAFETY FENCING AND BARRICADES 

The Contractor shall impose all measures necessary to limit public access to hazardous areas and to 
ensure the restriction of workers to the immediate area of the construction and mobilization site. The 
Contracting Officer may require in writing that the Contractor remove from the work any employee found 
to be in violation of this requirement. 

1.3.3.1 BARRICADES 

Barricades shall be required whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of both 
pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with adequate 
illumination to provide sufficient visual warning of the hazard during both day and night. Travel to and 
from the project site shall be restricted to a route approved by the Contracting Officer. 

1.3.4 HOST NATION AUTHORIZATIONS, PERMITS AND LICENSES 

It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses 
necessary to establish his quarry operations, batching operations and haul routes (See Special Clause 
entitled:  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 

1.4 RESPONSIBILITY FOR PHYSICAL SECURITY 

Prior to mobilization, the Contractor shall submit his proposed means of providing project security to meet 
the requirements of Contract Section 01040 and prevent unauthorized access to equipment, facilities, 
materials and documents, and to safeguard them against sabotage, damage, and theft. The Contractor 
shall be responsible for physical security of all materials, supplies, and equipment of every description, 
including property which may be Government-furnished or owned, for all areas occupied jointly by the 
Contractor and the Government, as well as for all work performed.  

1.5 DUST CONTROL 

The Contractor shall be required to control objectionable dust in the work areas, access roadways, and 
haul roads by means of controlled vehicle speeds or dust palliatives. Vehicles transporting sand, cement, 
gravel or other materials creating a dust problem shall be covered, as directed by the Contracting Officer, 
or in accordance with local Laws, codes, and regulations. 

1.6 DIGGING PERMITS 

1.6.1 REQUIREMENTS FOR DIGGING PERMITS 

Prior to the start of any work activity that requires excavation within the current base, the Contractor shall 
obtain a digging permit.  

1.6.2 REQUESTS FOR DIGGING PERMITS 

Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7) days prior 
to the start of the work activity covered by the permit. The request for a Digging Permit shall include a 
narrative description of the work to be performed and a detailed map of the area of the excavation clearly 
marking the location of all known utilities or other obstructions. If the work activity covered by the Digging 
Permit request also requires a utility outage, a separate request for the outage shall be submitted in 
accordance with the paragraph entitled CONNECTIONS TO EXISTING UTILITIES. 
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1.6.3 PREPARATION OF REQUESTS FOR DIGGING PERMITS 

Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area to be 
excavated to determine the location of existing utilities and other obstructions. The Contractor will review 
available drawings and will conduct a visual inspection of the site. The Contractor will utilize underground 
utility detecting devices such as metal and cable detectors to determine the location of existing utilities. All 
utility lines found shall be clearly flagged or marked and the location of the utility shall be shown on the 
drawing to be submitted with the request for Digging Permit. 

1.6.4 EXISTING UNDERGROUND UTILITIES 

The Contractor shall exercise utmost care in researching locations of existing utilities and reducing 
damage to existing utilities. Any utilities damaged by the Contractor shall be promptly repaired by the 
Contractor. The Contracting Officer will review and approve any proposed repairs. Any damage to 
existing utilities will be immediately reported to the Contracting Officer and the Base Commander. 

1.7 CONNECTIONS TO EXISTING UTILITIES 

1.7.1 GENERAL 

Any outage involving disruption of electrical service beyond the site area shall be requested in writing at 
least ten (10) days in advance of the date requested for the commencement of the outage. The 
Contractor shall provide a request, detailing the type of outage needed (water, sewer, electrical, steam, 
etc.), the time needed to perform the work, the reason for the outage, and the known affected facilities. 
The Contracting Officer shall be contacted prior to the outage to confirm the time and date. If the 
Contractor fails to initiate work at the approved time, the Contracting Officer may cancel the approved 
outage and may direct the Contractor to resubmit a new request. No part of the time lost due to the 
Contractors failure to properly schedule an outage shall be made the subject of claim for extension of 
time or for excess costs or damages by the Contractor. 

1.7.2 EXISTING UNDERGROUND UTILITIES 

The Contractor is provided notice that existing utilities may be present in the construction area. The 
Contractor shall exercise the utmost care in researching locations of existing utility lines by implementing 
control measures to eliminate, or reduce to a level acceptable to the Contracting Officer, the chance of 
damaging or destroying existing utilities. 

1.7.3 USE OF UNDERGROUND UTILITY DETECTING DEVICE 

Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the 
excavation. All underground utilities discovered by this method will be flagged a minimum distance of 
one-half (1/2) meter on each side of the location. 

1.7.4 HAND EXCAVATION 

Hand excavation methods and special supervisory care shall be used between any flagged markers, in 
areas of known or suspected hazards, and in areas known or suspected to have multiple and/or 
concentrated utility lines or connections. 

1.7.5 REPAIR OF DAMAGED UTILITIES 

The Contractor shall be responsible to repair any utilities damaged by him. The method of repair and 
schedule for performance of the repair shall be coordinated with, and subject to the approval of, the 
Contracting Officer. The repair work and any temporary work required to keep the system operational 
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while repairs are being completed, shall be performed at no cost to the Government. 

1.8 TEMPORARY OUTAGES OF EXISTING SERVICES 

To minimize outage impact to the mission of the installation, all outages shall be scheduled on weekends 
or from 2100 – 0530 hours on duty days and/or as directed by Contracting Officer Representative (COR). 
The period proposed for performance of the outage shall include sufficient contingencies to preclude 
impact to the peak working hours 0530 – 1800 hours during the workweek. 

1.9 WATER  

The Contractor shall install and maintain necessary supply connections and piping for same, but only at 
such locations and in such manner as may be approved by the Contracting Officer. Water required for 
final testing, adjusting and balancing of HVAC systems will be furnished by the Government. Before final 
acceptance of systems, or facilities, all temporary connections and piping installed by the Contractor shall 
be removed at his expense in a manner satisfactory to the Contracting Officer. 

1.10 ELECTRICITY (CONTRACTOR PROVIDED) 

Electrical service is not available for use under this contract; therefore all electric current required by the 
Contractor shall be the responsibility of the Contractor, furnished at his own expense.   The Contractor 
shall provide diesel generators to meet his demand requirements.  The means of doing so, such as by 
temporary distribution systems, shall be the responsibility of the Contractor.  All temporary connections for 
electricity shall be subject to the approval of the Contracting Officer and shall comply with Corps of 
Engineers manual EM 385-1-1 entitled Safety and Health Requirements Manual.  All temporary lines shall 
be furnished, installed, connected and maintained by the Contractor in a workmanlike manner satisfactory 
to the Contracting Officer.  Before final acceptance of systems, or facilities, all temporary connections 
installed by the Contractor shall be removed at his expense in a manner satisfactory to the Contracting 
Officer. 

1.11 WORK OUTSIDE REGULAR HOURS 

If the Contractor desires to carry on work outside regular base duty hours, or on holidays, including the 
following U.S. holidays:  New Year's Day, Martin Luther King Jr Birthday, President’s Day, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving and Christmas.  the 
Contractor shall submit an application to the Contracting Officer.  Due to reliance upon local national 
laborers and time off due to local observances, there may be disruptions.  Potentials dates are the 
following local observances:  National Islamic Holiday of Ashura, Ramadan (actual date varies – check 
with local authorities).  The Contractor shall allow ample time to enable satisfactory arrangements to be 
made by the Government for inspecting the work in progress.  At night, exterior lighting shall be provided 
in conformance with EM-385-1-1 entitled "Safety and Health Requirements Manual". 

1.11.1 EXTERIOR NIGHT LIGHTING 

Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and Health 
Requirements Manual. 

1.12 SCHEDULING OF WORK IN EXISTING FACILITIES 

As soon as practicable, but in any event not later than thirty (30) calendar days after award of this 
contract, the Contractor shall meet in conference with the Contracting Officer, or his duly authorized 
representatives, to discuss and develop mutual understanding relative to the scheduling of work in and 
access to the existing facilities where work has to be performed under this contract, so that the 
Contractor's proposed construction schedule is coordinated with the operating and security requirements 
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of the installation. 

1.13 SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE 
CONTRACTOR 

The Contractor shall furnish the facilities and services listed in this clause for Corps of Engineers 
personnel and other persons as designated by the Contracting Officer. All facilities, furnishings, materials, 
and equipment shall be new when furnished at the site. The Contractor shall fully maintain and repair all 
facilities, furnishings and equipment listed below.  All facilities, furnishings, materials, and equipment 
furnished and/or installed by the Contractor under this clause shall remain the property of the Contractor 
at the completion of the contract.  Facility structures shall be modular or containerized, suitable for easy 
movement at a later date. 

1.14 CERTIFICATES OF COMPLIANCE 

Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in behalf of the 
manufacturing company involved and shall contain the name and address of the Contractor, the project 
name and location, description and the quantity of the items involved, and date or dates of shipment or 
delivery to which the certificates apply. Copies of laboratory test reports submitted with certificates shall 
contain the name and address of the testing laboratory and the date or dates of the tests to which the 
report applies. Certification shall not be construed as relieving the Contractor from furnishing satisfactory 
material. 

1.15 ACCIDENT PREVENTION 

The Contractor shall comply with all applicable Host Country laws and with such additional measures as 
the Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled 
ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of 
Engineers manual entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work 
under this contract. The referenced manual may be obtained from the Contracting Officer at the jobsite or 
from the Afghanistan Engineer District at Kabul, Afghanistan. 

1.15.1 ACCIDENT PREVENTION PROGRAM 

Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the accident 
prevention pre-work conference, four (4) copies of the Accident Prevention Plan required by the 
CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be 
submitted for review by the Contracting Officer. The Contractor shall not commence physical work at the 
site until the Accident Prevention Plan (APP) has been reviewed and accepted by the Contracting Officer. 
The APP shall meet the requirements listed in Appendix "A" of EM385-1-1. The program shall include the 
following: TAC Form 61 " Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully 
completed and signed by an executive officer of the company in block No. 13. The Activity Hazard 
Analysis is a method in which those hazards likely to cause a serious injury or fatality are analyzed for 
each phase of operations. Corrective action is planned in advance, which will eliminate the hazards. An 
analysis is required for each new phase of work. On large or complex jobs the first phase may be 
presented in detail with the submittal of the Accident Prevention Plan rather than presenting the complete 
analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted 
as a part of the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for 
timeliness and adequacy at least monthly with a signature sheet signed and dated documenting that 
these reviews took place. Copy of company policy statement of Accident Prevention and any other 
guidance as required by EM 385-1-1, Appendix A. 
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1.15.2 GROUND FAULT CIRCUIT INTERRUPTER (GFCI) REQUIREMENT – 
OVERSEAS CONSTRUCTION 

The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.D.05.b. states: "The GFCI 
device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in Underwriters 
Laboratory (UL) Standard 943." A variance from USACE has been granted allowing 10 ma, in lieu of 5 
ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz) electrical power. 

1.15.3 TEMPORARY POWER - ELECTRICAL DISTRIBUTION BOXES 

EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by a 
nationally recognized testing laboratory for the specific application for which it is to be used." This 
includes temporary electrical distribution boxes. Locally manufactured electrical boxes will not be allowed. 
Only manufactured electrical distribution boxes that meet the European CE requirements, with 10 ma CE 
type GFCIs installed shall be allowed. 

Contractors shall: 

a. Make no modifications that might void any CE or manufacturer certification. 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma earth 

leakage protection. 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed on a regular 

basis. 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets 

inspected before each use. 

1.16 HAZARDOUS MATERIALS 

Should the Contractor encounter asbestos or other hazardous materials, during the construction period of 
this contract, he shall immediately stop all work activities in the area where the hazardous material is 
discovered. The Contractor shall then notify the Contracting Officer; identify the area of danger; and not 
proceed with work in that area until given approval from the Contracting Officer to continue work activities. 
Hazardous material is considered to be asbestos, explosive devices, toxic waste, or material hazardous 
to health and safety. The Contractor shall secure the area from daily traffic until it is safe to resume 
normal activities. 

1.17 SPARE PARTS 

1.17.1 GENERAL 

The requirements of this clause are in addition to any requirements for the provision of specific spare 
parts to be provided by the Contractor included in Technical Provisions. The Contractor shall furnish 
spare parts as directed by the Contracting Officer under the provisions of this clause for all equipment for 
which O&M data is to be provided under Clause OPERATION AND MAINTENANCE (O&M) DATA of this 
contract.  The term "spare parts" as used herein shall include spare parts, special tools and test 
equipment. 

1.17.2 SELECTION OF SPARE PARTS TO BE FURNISHED 

The Contractor shall provide master parts lists, recommended spare parts lists and lists of special tools 
and test equipment as a part of the equipment O&M data required by Clause OPERATION AND  
MAINTENANCE (O&M) DATA.  The master parts list shall include the supplier's price for each part.  After 
review of the lists, the Contracting Officer will select spare parts and furnish written direction to the 
Contractor indicating quantities and types of spare parts to be furnished by the Contractor. Written 
directions for spare parts orders may be provided on an incremental basis as reviews of O&M data 
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submitted by the Contractor are completed but will not necessarily be issued in the sequence in which the 
Contractor submitted the equipment O&M data. 

1.17.3 PROCUREMENT AND DELIVERY OF SPARE PARTS 

The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage, 
inventory, and turnover to the Contracting Officer all spare parts selected by the Contracting Officer.  In 
addition to the recommended spare parts list required in paragraph SELECTION OF SPARE PARTS TO 
BE FURNISHED above, the Contractor is responsible to have one (1) year supply of manufacturer's 
recommended spare parts on site ready to turn over to the Contracting Officer at the time of acceptance 
of the facility. 

1.17.3.1 SHIPMENT AND DELIVERY 

The Contractor shall be responsible for the shipment and delivery of spare parts to the location on or near 
the site in Afghanistan as selected by the Contracting Officer. The Contractor shall provide all manpower 
and equipment required to receive and place into designated storage areas all spare parts purchased 
under this clause. The Contractor shall give the Contracting Officer thirty (30) calendar days notice of 
arrival at the site of the first shipment. 

1.17.3.2 TURNOVER OF SPARE PARTS 

The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of spare parts 
to the designated storage area. The Contractor and the Contracting Officer will perform a joint inventory 
of the spare parts and the spare parts will be turned over to the Contracting Officer.  Spare parts 
purchased under this clause shall not be used by the Contractor. 

1.17.3.3 PARTS AND PACKAGE IDENTIFICATION 

Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or labeled. 
Such labeling may be placed or affixed to the container, box or packaging in which spare parts are 
located when it is not feasible to place or affix such labeling directly on each spare part. Tags or labels 
shall include, but not necessarily be limited to; part number, description, parent equipment name and 
number location, project and/or other data as directed by the Contracting Officer. 

1.17.3.4 PRESERVATION AND PACKAGING INSTRUCTION 

a. Items ordered under this contract shall be preserved and packed for a minimum of three (3) years 
shelf life storage. All items shall be individually packaged except when the manufacturer specifies that 
the items are to be used in sets. Appropriate identification labels must be affixed to the items 
protective box or package. After the spare parts are packaged, the manufacturer shall weigh the 
spare parts and packaging and place the weight and size of the packaged container on the label with 
other information as outlined herein. Each item, not normally identified with manufacturer's name and 
part number, shall have an appropriate label affixed to it with manufacturer's name and part number. 

b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of storage 
in a highly corrosive atmosphere. 

c. Large items (greater than 22.7 kg (50 lbs.), or larger than 0.03 CM (one cubic foot) shall be packaged 
in waterproof wooden boxes and properly braced.  Cushioning shall be used to prevent damage to 
the item and to the packaging material.  

d. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting of 
such parts that can be damaged as a result of static electricity and other stray electro-magnetic fields 
shall be packaged in heat-sealed, aluminum foil, laminated, flexible packages. 
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e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more fragile 
items such as test equipment shall be cushioned or wrapped with transparent bubble wrap material 
prior to being inserted into the plastic package. 

1.17.4 WARRANTY 

All spare parts provided by the Contractor under this clause are subject to the general warranty clauses of 
this contract. 

1.17.5 PAYMENTS FOR SPARE PARTS 

Payments for spare parts ordered under the paragraph entitled "Selection of Spare Parts To Be 
Furnished" will be made under the work item of the Work Breakdown Sheet entitled "Spare Parts". 
Payments for spare parts specifically required elsewhere in this contract shall be considered as part of 
those equipment costs and shall be included in other payment items as appropriate. Payments for spare 
parts ordered under this clause shall be based on the invoice price (FOB supplier) plus certified invoice 
price of surface shipment to the site in Afghanistan. The invoice price (FOB supplier) shall include the 
separately listed cost for preservation and packaging by the manufacturer as specified herein. The 
Contractor shall provide invoices and any additional backup, which may be required to demonstrate that 
the invoices presented represent the cost of spare parts, preservation and packaging, and cost of surface 
shipment to the site. Payment for handling, delivery, inventory, turnover, customs, overhead or profit shall 
not be paid or allowed under this Contract Provision, and shall be included in the cost for installation of 
this equipment under the other appropriate payment items of this contract. Price increases over prices 
furnished under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED shall be fully 
substantiated. Payment for spare parts will be made after the spare parts have been accepted at the site 
by the Contracting Officer. If the total payments under the work item entitled "Spare Parts" does not 
reduce the balance of this work item to zero, the remaining balance will be deducted from the final 
contract amount. If orders exceed the work item entitled "Spare Parts", a modification for equitable 
adjustment will be issued in accordance with Contract Clause 52.243-4 entitled CHANGES. Payments for 
spare parts ordered under this clause shall constitute full payment for all cost of the spare parts and 
associated cost of preservation and packaging, and cost of surface shipment to the site. Other ancillary 
costs shall be included by the Contractor under the other appropriate work items of this contract and no 
additional cost except as provided herein will be allowed. 

1.18 OPERATION AND MAINTENANCE (O&M) DATA 

1.18.1 GENERAL 

The requirements contained herein are in addition to all shop drawings submission requirements stated in 
other sections of the specifications. The Contractor shall include the provisions for all items required 
under this clause in all purchase orders and sub-contract agreements. Submittals required hereinafter will 
not relieve the Contractor of any responsibilities under the Warranty of Construction Provisions of this 
contract or under the various Guarantee Clauses of the Technical Provisions. 

1.18.2 SUBMITTALS 

The Contractor shall submit all items requiring submission of O&M data under this and other sections of 
these specifications in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD of the specifications. 

1.18.3 OPERATION AND MAINTENANCE (O&M) DATA 

The Contractor shall furnish operation and maintenance manuals for all facilities constructed under this 
contract. The manuals shall be loose leaf, indexed and shall consist of manufacturer's brochures, 
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manufacturer's operation and maintenance manuals, service and repair manuals, catalogs, service 
bulletins, instruction charts, diagrams, other information as necessary to support the operation and 
maintenance of the end items of equipment, assemblies and systems. Each type of facility (housing, 
barracks, mosque, etc.) shall be covered by a separate manual (or manuals) consisting of all data 
pertaining to the equipment and/or systems within that facility. Identical equipment within a single major 
system shall require only one submittal of data. The Contractor shall furnish all O&M manuals to the 
Contracting Officer not less than thirty (30) calendar days prior to contract completion. Required number 
of submittals (number of sets) shall be as specified in Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. 

1.18.4 RECOMMENDED SPARE PARTS LIST 

The Contractor shall furnish a recommended spare parts list containing equipment manufacturers' 
recommendations for five (5) years; two (2) years and one (1) year spare parts stock levels in 
Afghanistan. Current unit price and effective date, lead time, shelf life for each individual part, and total 
cost of all recommended parts shall be furnished. 

1.18.5 SUPPLEMENTAL SUBMITTALS OF DATA 

After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor shall 
prepare and deliver to the Contracting Officer supplemental technical data as previously described for all 
changes, modifications, revisions and substitutions to equipment and components. For equipment or 
systems introduced into the contract under change order, or modified by change order, supplemental data 
shall be furnished within forty-five (45) calendar days after issuance of the change order. The 
supplemental data furnished shall be properly prepared and identified for insertion into the O&M manuals. 

1.18.6 FRAMED INSTRUCTIONS FOR SYSTEMS 

Approved wiring and control diagrams showing the complete layout of the entire system, including 
equipment, piping, valves and control sequence, framed under glass or in approved laminated plastic, 
shall be posted, where applicable, in all mechanical equipment rooms. In addition, detailed operating 
instructions explaining safe starting and stopping procedures for all systems shall be prepared in typed 
form along with the inspections required to insure normal safe operations. The instructions shall be 
framed as specified above for the wiring and control diagrams and posted beside the diagram. Proposed 
diagrams, instructions, and other sheets shall be submitted for approval prior to posting. Operating 
instructions shall be posted before acceptance testing of the systems and verified during acceptance 
testing. 

1.18.7 ADDITIONAL SUBMITTALS/RE-SUBMITTALS 

The Contracting Officer reserves the right to determine whether the above specified information, as 
furnished by the Contractor, is adequate and complete and to require such additional submittals by the 
Contractor as necessary to insure that adequate information has been furnished to provide the 
satisfactory operation and maintenance of the various items of equipment and to fulfill the intent of the 
specifications. Additional submittals or resubmittals supplementing incorrect or incomplete data shall be 
made within thirty (30) calendar days after receiving notice by the Contracting Officer. All costs arising 
from these resubmissions shall be borne by the Contractor. 

1.19 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE 

1.19.1 GENERAL 

The Contractor shall be responsible for the instruction and training of operating and maintenance 
personnel as specified below and in the Technical Provisions of the specifications. Unless otherwise 
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indicated in the Technical Provisions, operating and maintenance instructions shall be given for a 
minimum period as follows: 

Title        Duration of Training 

Mechanical Systems      10 Days 

Electrical Systems      10 Days 

1.19.2 OPERATION AND MAINTENANCE TRAINING 

The Contractor shall provide competent instructors for training of personnel designated by the Contracting 
Officer to operate mechanical and electrical building systems and equipment, perform the required 
preventive maintenance to minimize breakdown, and to perform necessary repairs when malfunction or 
breakdown of equipment occurs. Such training shall consist of classroom and on-the-equipment training 
for the period specified, which shall be completed prior to acceptance of a system or equipment, as 
applicable. The instructor(s) shall have no other duties during the period of training. Classroom instruction 
shall not exceed fifty percent (50%) of the total training time, with the balance devoted to on-the-
equipment demonstration and familiarization. Emphasis will be given to both electrical and mechanical 
features, in accordance with approved training plans. 

1.19.3 ARRANGEMENTS 

The training shall be for not less than the periods of time specified, five (5) days per week, and eight (8) 
hours per day, subject to review and approval by the Contracting Officer. Each individual training session 
shall be presented one time only, shall be video taped in a television system compatible with the local 
area, and be scheduled in a manner acceptable to the Contracting Officer. At the completion of training, 
the videotapes shall become the property of the Government. In addition to the Contractor's requirements 
to video tape each training section, the Government reserves the right to record, in any manner, the 
subject training material, or training sessions given by the Contractor, without additional cost to the 
Government. 

Recordings obtained will be used in future training by the Government. The operating and maintenance 
manual data, as specified to be furnished in these Special Clauses, shall be used as the base material for 
training. 

1.19.4 SCHEDULING 

The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, scheduling, 
and coordination of training, to maximize effectiveness of the training program for available operating and 
maintenance personnel. The Contractor shall initiate and make arrangements for such contact within 
thirty (30) calendar days after receipt of notification of award of contract; and shall include all significant 
times in scheduling and completing training in his PROJECT SCHEDULE. The Contractor shall provide a 
draft outline of training outline in sufficient detail to provide a broad indication of the type of scope of 
training to be given. It shall include but not be limited to; (a) a list of subjects to be presented; (b) 
estimated amounts of classroom and on-the-equipment instruction for each subject; (c) a list of minimum 
qualifications for instructors; and (d) discussions concerning the types and amounts of visual aids, 
reference materials, tools and test equipment, mock-up and other training materials that will be employed 
during training. 

1.19.5 PRELIMINARY PLAN 

The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the Contracting 
Officer for review and approval not later than 60 calendar days after award of this contract. The plan will 
be reviewed and coordinated with the content of the O&M manuals. 
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1.19.6 PLAN 

The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting Officer for 
approval not later than ninety (90) calendar days prior to start of any training. The plan shall include the 
following; (a) a weekly outline showing overall form and design of training presentation; (b) a day-by-day 
schedule showing time intervals, the major and subordinate subjects to be covered in each, the name of 
the instructor(s) and qualification summary of each, and identification of related handouts; (c) summary of 
the number of hours of classroom and on-the-equipment training; (d) a list of reference materials to be 
provided by the Contractor to the trainees; and (e) a list and description of the training materials to be 
used, such as text, visual aids, mock-up, tools, etc. The Contractor shall be responsible for furnishing all 
training materials except the following: The Government will provide space, chairs, and tables for 
classroom training, and three (3) sets of the five (5) sets of O&M Manuals required by the Contractor per 
Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the specifications. Provision of 
these manuals is solely for reference purposes, and in no way relieves the Contractor from providing all 
instruction and materials necessary for training personnel designated by the Government. All costs for 
resubmission of training plans, training materials, etc., as requested by the Contracting Officer shall be 
borne by the Contractor.  Resubmittals shall be made within twenty (20) days of notice from the 
Contracting Officer. 

1.19.7 ATTENDANCE ROSTER/TAC FORM 356 

The Contractor shall develop an attendance roster or a similar document indicating each student’s 
attendance, prior to the start of each class, subject and/or topic. This includes both "Hands-On" and 
classroom training. It is strongly recommended that each student trained be required to sign this 
document at the beginning of each class day for each and every class, subject and/or topic taught on that 
day. The Contractor's failure to have student attendance verified in writing may be cause for the 
Government to order the Contractor to repeat schooling where evidence of attendance cannot be verified. 
No part of the time lost due to such repeat instruction shall be made the subject of claim for extension of 
time or for excess costs or damage by the Contractor. Within ten (10) working days after completion of 
Operation and Maintenance Training conducted in accordance with this clause and/or applicable 
Technical Provision section, the Contractor shall complete and submit TAC Form 356 "Operation and 
Maintenance Training Validation Certificate". The attendance roster shall be included as an attachment to 
TAC Form 356. 

1.20 CONTRACTOR FURNISHED EQUIPMENT LISTS 

The Contractor shall furnish a list of all items, other than integral construction type items, furnished under 
the contract. Items such as furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall fall 
under this category. The Contractor's list shall describe the item; give the unit price and total quantities of 
each. Model and serial numbers for equipment shall be provided when applicable. The Contractor shall 
keep an up-to-date register of all covered items and make this information available to the Contracting 
Officer at all times. Prior to acceptance, the Contractor shall submit the complete register to the 
Contracting Officer. 

1.21 TIME EXTENSIONS 

1.21.1 GENERAL 

This provision specifies the procedure for determination of time extensions for unusually severe weather 
in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) 
APR 1984. The listing below defines the anticipated monthly unusually severe weather for the contract 
period and is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the 
geographic location of the project. The schedule of anticipated unusually severe weather will constitute 
the baseline for determining monthly weather time evaluations. Upon award of this contract and 
continuing throughout the contract each month, actual unusually severe weather days will be recorded on 



 

Section 01060 – Page 14 of 18 

a calendar day basis (including weekends and holidays) and compared to the monthly anticipated 
unusually severe weather in the schedule below. The term "actual unusually severe weather days" shall 
include days actually impacted by unusually severe weather.  The Contractor's schedule must reflect the 
anticipated unusually severe weather days on all weather dependent activities.  

 

Farah Province - Farah 

             

 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total 

  11 5 3 3 1 0 0 0 0 1 4 12 40 

1.21.2 WEATHER DELAYS 

The number of actual unusually severe weather days shall be calculated chronologically from the first to 
the last day in each month. Unusually severe weather days must prevent work for fifty percent (50%) or 
more of the Contractor's workday and delay work critical to the timely completion of the project. If the 
number of actual unusually severe weather days exceeds the number of days anticipated in the 
paragraph above, the Contracting Officer will determine whether the Contractor is entitled to a time 
extension. The Contracting Officer will convert any qualifying delays to calendar days and issue a 
modification in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION) APR 1984. 

1.21.3 OTHER DELAYS 

Construction delays due to full or partial base closures due to incidents such as demonstrations, civil 
unrest and outright attacks will be examined on an individual basis for consideration of time extensions. 

1.22 STANDARDIZATION 

Where two or more items of the same type or class of product, system or equipment furnished in this 
project are required, the units shall be products of the same manufacturer and shall be interchangeable 
when of the same size, capacity, performance characteristics, and rating. The only exception to this 
requirement is where the items are interchangeable due to conformance with industry standards (valves, 
fittings, etc.); they need not be by the same manufacturer. This requirement applies to all manufactured 
items in the project that normally require repair or replacement during the life of the equipment. 

1.23 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 

The laws of Host Country may prohibit access to certain areas of the country that are under military 
control. The Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts of 
equipment, dates and length of time required at the site, and the purpose of entering the host country. It is 
understood that areas to which rights of entry are provided by the Host Government are to be used only 
for work carried out under the contract and no destruction or damages shall be caused, except through 
normal usage, without concurrence of the Host Government. 

1.23.1 CONTRACTOR'S RESPONSIBILITIES 

The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and 
assume the risk, as normally encountered by Contractors. The Contractor shall be responsible for 
determining the effect of the following on his own cost of performance of the contract and for including 
sufficient amount in the contract price:  

a. Official language and type of accounts required to satisfy the officials of the Local Government. 
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b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any 
special requirements of the Host Government, including those required by local Labor Offices, which 
the Contractor may have to fulfill before an application for a regular block of visas will be accepted. 

c. Passports, health and immunization certificates, and quarantine clearance. 
d. Compliance with local labor and insurance laws, including payment of employer's share of 

contribution, collecting balance from employee and paying into insurance funds. 
e. Strikes, demonstrations and work stoppage. 
f. Collection through withholding and payment to local Government, of any Host Country income tax on 

employees subject to tax. 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor, 

to receive payments and to remove such funds from the country. 
h. Operating under local laws, practices, customs and controls, and with local unions, in connection with 

hiring and firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day 
of rest, legal notice or pay in lieu thereof for dismissal of employees, slowdown and curtailed 
schedules during religious holidays and ratio of local labor employed in comparison to others. 

i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts. 
j. Compliance with workmen's compensation laws and contributions into funds.  Provisions of 

necessary medical service for Contractor employees. 
k. Special license required by the local Government for setting up and operating any manufacturing 

plant in the Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc. 
l. Sales within the host country of Contractor-owned materials, and equipment. 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
n. Identification and/or registration with local police of imported personnel. 
o. Stamp tax on documents, payments and payrolls. 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not limited 

to, local purchase requirements. 

1.24 EMPLOYEE ACCESS TO PROJECT SITE 

1.24.1 EMPLOYEE IDENTIFICATION 

The Contractor shall be responsible for furnishing to each employee and for requiring each employee 
engaged on the work, to display identification as approved and directed by the Contracting Officer. 
Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon 
release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons 
employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard 
hats clearly identifying the company for whom the employee works. 

1.24.1.1 PREPARATION OF IDENTIFICATION BADGES 

The Contractor shall be required to prepare a written application inclusive color photographs and provide 
all materials and labor necessary to prepare an identification badge, laminated in plastic, containing the 
employee's name, badge number, color photo, height and weight, the name of the Contractor's 
organization and for requiring each employee engaged on the work to display this identification as 
directed by the Contracting Officer. The Contractor shall submit each application and draft badge through 
the Contracting Officer to the Base Security Office. A minimum of thirty-five workdays shall be allowed for 
Government review and certification of badges. The Base Security Office will certify each draft badge by 
signature, stamp, seal or any combination thereof. Upon certification by the Base Security Office, the 
badges will be returned to the Contractor for final preparation, lamination, and issuance. Badges shall not 
be taken out of country during periods of travel or absence. During such periods, the Contractor may be 
permitted to issue temporary identification badges. 
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1.24.1.2 EMPLOYEE BACKGROUND AND HISTORICAL INFORMATION 

The Contractor shall be required to prepare and maintain personal background and historical information 
forms on each employee. These forms may be reviewed by the Base Security Office. The required 
information shall include but not necessarily be limited to the following: 

a. Full name. 
b. Place and date of birth. 
c. Three (3) current color photographs. 
d. Copy of Citizenship/Nationality identification. 
e. Copy of Passport. 
f. Copy of drivers license. 
g. Police Background Check. 
h. Work History. 
i. Personal background information. 
j. Copy of Work Permit and/or Visa. 
k. Permanent home of record and in-country address. 
l. Other information mandated by local law, the Base Security Regulations or that may be required to 

coordinate and process the necessary documentation with the government offices responsible for the 
approval.  

m. Registration, insurance company, policy number and expiration date for each vehicle. 

1.24.2 IDENTIFICATION OF CONTRACTOR VEHICLES  

The Contractor shall be responsible for requiring each vehicle engaged in the work to display permanent 
vehicular identification as approved and directed by the Contracting Officer. If acceptable to the Base 
Security Office and approved by the Contracting Officer, the Contractor may institute a system of non-
permanent temporary identification for one-time delivery and transit vehicles. Each Contractor vehicle, 
machine, piece of equipment, or towed trailers, shall show the Contractor's name such that it is clearly 
visible on both front doors of the vehicle and both sides of a towed trailer. A valid license plate shall be 
displayed at all times. Contractor vehicles operated on Government property shall be maintained in a 
good state of repair, shall be insured, and shall be registered in accordance with Afghan Law. 

1.24.3 SECURITY PLAN 

The Contractor shall submit to the Contracting Officer a security plan as required in Contract Section 
01040. 

1.25 RADIO TRANSMITTER RESTRICTIONS 

To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use radio-
transmitting equipment without prior approval of the Contracting Officer. 

1.26 PUBLIC RELEASE OF INFORMATION 

1.26.1 PROHIBITION 

There shall be no public release of information or photographs concerning any aspect of the materials or 
services relating to this bid, contract, purchase order, or other documents resulting there from without the 
prior written approval of the Contracting Officer. 

1.26.2 SUBCONTRACT AND PURCHASE ORDERS 

The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract 
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agreements issued under this contract. 

1.27 ATTACHMENTS 

TAC FORM 61 - Accident Prevention Program Hazard Analysis 

TAC FORM 356 - Operation and Maintenance Training Validation Certificate 

2. LOCAL CLAUSES 

2.1 APPLICATION OF US CRIMINAL JURISDICTION 

Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working under this 
contract, and to require all of its subcontractors to provide their personnel, with written notification that - 
with the exception of nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor 
and subcontractor personnel, and the dependents of contractor and subcontractor personnel who are 
residing with such personnel, may be subject to US criminal jurisdiction as provided for in the Military 
Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of 
the notice shall be furnished to the contracting officer upon award of the contract, along with a 
certification by an authorized company representative attesting to the provision of the notification to 
contractor personnel.  

2.2 ATTACKS FROM HOSTILE ENTITIES 

This contract is firm fixed-price.  Costs incurred in the performance of project execution that arise from the 
attacks of hostile entities, such as costs arising from damage to or destruction of contractor equipment 
and facilities, and damage to or destruction of the project prior to Government acceptance, are the sole 
responsibility of the contractor.  The Government makes no guarantee to provide the contractor with 
security, and bears no obligation to reimburse the contractor for costs arising from the attacks of hostile 
entities.  When appropriate, the Contracting Officer may provide the contractor with an equitable 
adjustment with respect to time – but not cost – in accordance with clause 52.249-10; see 52.249-
10(b)(1)(i) and (2). 

2.3 INSTALLATION ACCESS AND BADGING 

This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable of and to 
abide by any and all applicable installation access procedures and requirements, to include any and all 
badging procedures and requirements, that may be necessary for contractor access to the project site.  
Such procedures and requirements may change over the course of contract performance; it is the 
responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such installation access procedures, requirements or changes thereto.   

2.4 CUSTOMS CLEARANCE 

Reference clauses 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the responsibility of the 
contractor to be knowledgeable of and to abide by any and all applicable customs clearance procedures 
and requirements that may be necessary for the transportation of supplies and equipment into 
Afghanistan.  Such procedures and requirements may change over the course of contract performance; it 
is the responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such customs clearance procedures, requirements or changes thereto. 



 

Section 01060 – Page 18 of 18 

2.5 TRAVEL WARNINGS 

The contractor shall provide all personnel working under this contract, and shall require subcontractors to 
provide their personnel, with a written notification advising such personnel to be aware of US State 
Department Travel Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event 
they wish to consider bringing their dependants into Afghanistan.  A copy of the notice shall be 
furnished to the contracting officer upon award of the contract, along with a certification by an 
authorized company representative attesting to the provision of the notification to contractor personnel.  
At no time, subject to the written approval of the contracting officer, may the contractor allow such 
dependants, or any other unauthorized individuals, to be present on the project site grounds, whether in 
transit or otherwise.  

2.6 DRUG-FREE WORKFORCE 

Documentation of the contractor’s drug-free workforce program as required by clause 252.223-7004(b) 
shall be furnished to the contracting officer upon award of the contract. 

2.7 COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, 
FORCED LABOR 

A copy of the employee notification statement as required by clause 252.222-7006(d) shall be furnished 
to the contracting officer upon award of the contract, along with a certification by an authorized 
company representative attesting to the provision of the notification to contractor personnel. 

 

-- END OF SECTION -- 
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SECTION 01312 

QUALITY CONTROL SYSTEM (QCS) 

1. GENERAL 

1.1 GENERAL 

The Government will use the Resident Management System for Windows (RMS) to assist in its monitoring 
and administration of this contract. The Contractor shall use the Government-furnished Construction 
Contractor Module of RMS, referred to as QCS, to record, maintain, and submit various information 
throughout the contract period.  The Contractor module, user manuals, updates, and training information 
can be downloaded from the RMS web site:  the Contractor can obtain the current address from the 
Government.  This joint Government-Contractor use of RMS and QCS will facilitate electronic exchange of 
information and overall management of the contract. QCS provides the means for the Contractor to input, 
track, and electronically share information with the Government in the following areas: 

Administration 

Finances 

Quality Control 

Submittal Monitoring 

Scheduling 

Import/Export of Data 

1.1.1 CORRESPONDENCE AND ELECTRONIC COMMUNICATIONS 

For ease and speed of communications, both Government and Contractor will, to the maximum extent 
feasible, exchange correspondence and other documents in electronic format. Correspondence, pay 
requests and other documents comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary. Paper documents will govern, in the event of 
discrepancy with the electronic version. 

1.1.2 OTHER FACTORS 

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  “CONTRACTOR 
QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract Clause, "Payments", which have a direct 
relationship to the reporting to be accomplished through QCS. Also, there is no separate payment for 
establishing and maintaining the QCS database; all costs associated therewith shall be included in the 
contract pricing for the work. 

1.2 QCS SOFTWARE 

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a network.  
Prior to the Pre-Construction Conference, the Contractor shall be responsible to download, install and use 
the latest version of the QCS software from the Government's RMS Internet Website.  Any program 
updates of QCS will be made available to the Contractor via the Government RMS Website as they 
become available.  It shall be the responsibility of the contractor to maintain the QCS software and install 
updates as they become available. 



 

 01312 - 2 of 6 

1.3 SYSTEM REQUIREMENTS 

The following listed hardware and software is the minimum system configuration that the Contractor shall 
have to run QCS.  No separate payment shall be made for updating or maintaining the necessary 
hardware configurations necessary to run QCS: 

 Hardware 

IBM-compatible PC with 1000 MHz Pentium or higher processor 

256+ MB RAM for workstation / 512+ MB RAM for server 

1 GB hard drive disk space for sole use by the QCS system 

Digital Video Disk (DVD)-Compact Disk (CD) Reader-Writer (RW/ROM) 

Monitor with a resolution of AT LEAST 1024x768, 16bit  colors 

Mouse or other pointing device 

Windows compatible printer. (Laser printer must have 4 MB+ of RAM) 

Connection to the Internet, minimum 56k BPS 

 

 Software 

MS Windows 2000 or higher 

QAS-Word Processing software: MS Word 2000 or newer 

Internet browser supporting HTML 4.0 or higher 

Electronic mail (E-mail) MAPI compatible 

Virus protection software regularly upgraded with all issued manufacturer's updates 

1.4 RELATED INFORMATION 

1.4.1 QCS USER GUIDE 

After contract award, the Contractor shall download instructions for the installation and use of QCS from 
the Government RMS Internet Website; the Contractor can obtain the current address from the 
Government. In case of justifiable difficulties, the Government will provide the Contractor with a CD-ROM 
containing these instructions. 

1.4.2 CONTRACTOR QUALITY CONTROL (CQC) TRAINING 

The use of QCS will be discussed with the Contractor's QC System Manager during the mandatory CQC 
Training class.  The government will provide QCS training if requested by the contractor. 

1.5 CONTRACT DATABASE 

Prior to the pre-construction conference, the Government shall provide the Contractor with basic contract 
award data to use for QCS. The Government will provide data updates to the Contractor as needed, 
generally by files attached to E-mail or via CD-ROM. These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and QA data. 
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1.6 DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract in the QCS database throughout 
the duration of the contract.  Data updates to the Government shall be submitted via either E-mail or 
electronic media with printed/file attachments, e.g., daily reports, schedule updates, payment requests. If 
permitted by the Contracting Officer.  The QCS database typically shall include current data on the 
following items: 

1.6.1 ADMINISTRATION 

1.6.1.1 CONTRACTOR INFORMATION 

The database shall contain the Contractor's name, address, telephone numbers, management staff, and 
other required items. Within 14 calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver Contractor administrative data in electronic format via E-mail. 

1.6.1.2 SUBCONTRACTOR INFORMATION 

The database shall contain the name, trade, address, phone numbers, and other required information for 
all subcontractors. A subcontractor must be listed separately for each trade to be performed. Each 
subcontractor/trade shall be assigned a unique Responsibility Code, provided in QCS. Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall deliver subcontractor 
administrative data in electronic format via E-mail. 

1.6.1.3 CORRESPONDENCE 

All Contractor correspondence to the Government shall be identified with a serial number. 
Correspondence initiated by the Contractor's site office shall be prefixed with "S". Letters initiated by the 
Contractor's home (main) office shall be prefixed with "H". Letters shall be numbered starting from 0001. 
(e.g., H-0001 or S-0001).  The Government's letters to the Contractor will be prefixed with "C". 

1.6.1.4 EQUIPMENT 

The Contractor's QCS database shall contain a current list of equipment planned for use or being used on 
the jobsite, including the most recent and planned equipment inspection dates. 

1.6.1.5 MANAGEMENT REPORTING 

QCS includes a number of reports that Contractor management can use to track the status of the project. 
The value of these reports is reflective of the quality of the data input, and is maintained in the various 
sections of QCS. Among these reports are: Progress Payment Request worksheet, QA/QC comments, 
Submittal Register Status, Three-Phase Inspection checklists. 
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1.6.2 FINANCES 

1.6.2.1 PAY ACTIVITY DATA 

The QCS database shall include a list of pay activities that the Contractor shall develop in conjunction with 
the construction schedule. The sum of all pay activities shall be equal to the total contract amount, 
including modifications. Pay activities shall be grouped by Contract Line Item Number (CLIN), and the sum 
of the activities shall equal the amount of each CLIN. The total of all CLINs equals the Contract Amount. 

1.6.2.2 PAYMENT REQUESTS 

All progress payment requests shall be prepared using QCS. The Contractor shall complete the payment 
request worksheet and include it with the payment request. The work completed under the contract, 
measured as percent or as specific quantities, shall be updated at least monthly. After the update, the 
Contractor shall generate a payment request report using QCS. A signed paper copy of the approved 
payment request is also required, which shall govern in the event of discrepancy with the electronic 
version. 

1.6.3 QUALITY CONTROL (QC) 

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily reports, 
identify and track deficiencies, document progress of work, and support other contractor QC 
requirements. The Contractor shall maintain this data on a daily basis. Entered data will automatically 
output to the QCS generated daily report. 

1.6.3.1 DAILY CONTRACTOR QUALITY CONTROL (CQC) REPORTS. 

QCS includes the means to produce the Daily CQC Report. The Daily CQC Report generated by QCS 
shall be the Contractor's official report. Data from any supplemental reports by the Contractor shall be 
summarized and consolidated onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be 
submitted as required by specification 01451 “CONTRACTOR QUALITY CONTROL”. 

1.6.3.2 DEFICIENCY TRACKING. 

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will be 
numerically tracked using QC punch list items. The Contractor shall maintain a current log of its QC punch 
list items in the QCS database. The Government will log the deficiencies it has identified using its QA 
punch list items. The Government's QA punch list items will be included in its export file to the Contractor. 
The Contractor shall regularly update the correction status of both QC and QA punch list items. 

1.6.3.3 THREE-PHASE CONTROL MEETINGS 

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial control 
meetings in QCS. 

1.6.3.4 ACCIDENT/SAFETY TRACKING. 

The Government will issue safety comments, directions, or guidance whenever safety deficiencies are 
observed. The Government's safety comments will be included in its export file to the Contractor. The 
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Contractor shall regularly update the correction status of the safety comments. In addition, the Contractor 
shall utilize QCS to advise the Government of any accidents occurring on the jobsite. This brief 
supplemental entry is not to be considered as a substitute for completion of mandatory reports. 

1.6.3.5 FEATURES OF WORK 

The Contractor shall include a complete list of the features of work in the QCS database. A feature of 
work may be associated with multiple pay activities. However, each pay activity (see subparagraph "Pay 
Activity Data" of paragraph "Finances") will only be linked to a single feature of work. 

1.6.3.6 QC REQUIREMENTS 

The Contractor shall develop and maintain a complete list of QC testing, transferred and installed 
property, and user training requirements in QCS. The Contractor shall update all data on these QC 
requirements as work progresses, and shall promptly provide this information to the Government via QCS. 

1.6.4 SUBMITTAL MANAGEMENT 

The Contractor shall maintain a complete list of all submittals, including completion of all data columns. 
Dates on which submittals are received and returned by the Government will be included in its export file 
to the Contractor. The Contractor shall use QCS to track and transmit all submittals. ENG Form 4025, 
submittal transmittal form, and the submittal register update, ENG Form 4288, shall be produced using 
QCS. RMS will be used to update, store and exchange submittal registers and transmittals, but will not be 
used for storage of actual submittals. 

1.6.5 SCHEDULE 

The Contractor shall develop a construction schedule consisting of pay activities, in accordance with 
Specification Section Project Schedule. This schedule shall be input and maintained in the QCS database 
either manually or by using the Standard Data Exchange Format (SDEF). The updated schedule data 
shall be included with each pay request submitted by the Contractor. 

1.6.6 REQUESTS FOR INFORMATION (RFI) 

The Contractor shall use the two-way RFI system contained in QCS for tracking all RFI’s generated during 
the contract.  Hard copies of all RFI’s shall be provided to the government, and will govern in the event of 
a discrepancy between electronic and printed mediums. 

1.6.7 IMPORT/EXPORT OF DATA 

QCS includes the ability to export Contractor data to the Government and to import submittal register and 
other Government-provided data, and schedule data using SDEF. 

1.7 IMPLEMENTATION 

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor shall 
ensure that sufficient resources are available to maintain its QCS database, and to provide the 
Government with regular database updates. QCS shall be an integral part of the Contractor's 
management of quality control. 
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1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 

The Government-preferred method for Contractor's submission of updates, payment requests, 
correspondence and other data is by E-mail with file attachment(s). For locations where this is not 
feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for data transfer. Data 
on the disks or CDs shall be exported using the QCS built-in export function. 

1.9 MONTHLY COORDINATION MEETING 

The Contractor shall update the QCS database each workday. At least monthly, the Contractor shall 
generate and submit an export file to the Government with schedule update and progress payment 
request. As required in Contract Clause "Payments", at least one week prior to submittal, the Contractor 
shall meet with the Government representative to review the planned progress payment data submission 
for errors and omissions. The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request. Payment requests accompanied by 
incomplete or incorrect data submittals will be returned. The Government will not process progress 
payments until an acceptable QCS export file is received. 

1.10 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of 
this specification. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. 

-- END OF SECTION -- 
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SECTION 01321 
 

PROJECT SCHEDULE 
 
PART 1 GENERAL 
 
1.1 REFERENCES 
 
The publications listed below form a part of the specification to the extent 
referenced. The publications are referenced in the text by basic designation only. 
U.S. ARMY CORPS OF ENGINEERS (USACE) ER 1-1-11 (1995) Progress, 
Schedules, and Network Analysis Systems 
 
1.2 QUALIFICATIONS 
 
The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports. 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 GENERAL REQUIREMENTS 
 
Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION 
CONTRACTS, a Project Schedule as described below shall be prepared. The 
scheduling of Construction design and construction shall be the responsibility of 
the Contractor. Contractor management personnel shall actively participate in its 
development. Designers, Subcontractors and suppliers working on the project 
shall also contribute in developing and maintaining an accurate Project Schedule. 
The approved Project Schedule shall be used to measure the progress of the 
work, to aid in evaluating time extensions, and to provide the basis of all progress 
payments. 
 
3.2 BASIS FOR PAYMENT 
 
The schedule shall be the basis for measuring Contractor progress. Lack of an 
approved schedule or scheduling personnel will result in an inability of the 
Contracting Officer to evaluate Contractor's progress for the purposes of 
payment. Failure of the Contractor to provide all information, as specified below, 
shall result in the disapproval of the entire Project Schedule submission and the 
inability of the Contracting Officer to evaluate Contractor progress for payment 
purposes. In the case where Project Schedule revisions have been directed by 
the Contracting Officer and those revisions have not been included in the Project 
Schedule, the Contracting Officer may hold, retain up to the maximum allowed by 
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contract, each payment period, until revisions to the Project Schedule have been 
made. 
 
3.3 PROJECT SCHEDULE 
 
The computer software system utilized by the Contractor to produce the Project 
Schedule shall be capable of providing all requirements of this specification. 
Failure of the Contractor to meet the requirements of this specification shall result 
in the disapproval of the schedule. Manual methods used to produce any 
required information shall require approval by the Contracting Officer. 
 
3.3.1 Use of the Critical Path Method 
 
The Critical Path Method (CPM) of network calculation shall be used to generate 
the Project Schedule. The Contractor shall provide the Project Schedule in the 
Precedence Diagram Method (PDM). 
 
3.3.2 Level of Detail Required 
 
The Project Schedule shall include an appropriate level of detail. Failure to 
develop or update the Project Schedule or provide data to the Contracting Officer 
at the appropriate level of detail, as specified by the Contracting Officer, shall 
result in the disapproval of the schedule. The Contracting Officer will use, but is 
not limited to, the following conditions to determine the appropriate level of detail 
to be used in the Project Schedule: 
 
3.3.2.1 Activity Durations 
 
Contractor submissions shall follow the direction of the Contracting Officer 
regarding reasonable activity durations. Reasonable durations are those that 
allow the progress of activities to be accurately determined between payment 
periods (usually less than 2 percent of all non-procurement activities' Original 
Durations are greater than 20 days). 
 
3.3.2.2 Design and Permit Activities 
 
Design and permitting activities, including necessary conferences and follow up 
actions and design package submission dates, shall be integrated into the 
schedule. 
 
3.3.2.3 Procurement Activities 
 
Tasks related to the procurement of long lead materials or equipment shall be 
included as separate activities in the project schedule. Long lead materials and 
equipment are those materials that have a procurement cycle of over 90 days. 
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Examples of procurement process activities include, but are not limited to: 
submittals, approvals, procurement, fabrication, and delivery. 
 
3.3.2.4 Critical Activities 
 
The following activities, as applicable, shall be listed as separate line activities on 
the Contractor's project schedule: 
a. Submission and approval of mechanical/electrical layout drawings. 
b. Submission and approval of O & M manuals. 
c. Submission and approval of as-built drawings. 
d. Submission and approval of 1354 data and installed equipment lists. 
e. Submission and approval of testing and air balance (TAB). 
f. Submission of TAB specialist design review report. 
g. Submission and approval of fire protection specialist. 
h. Submission and approval of testing and balancing of HVAC plus  
     commissioning plans and data. 
i. Air and water balance dates. 
j. HVAC commissioning dates. 
k. Controls testing plan. 
l.  Controls testing. 
m. Performance Verification testing. 
n. Other systems testing, if required. 
o. Pre-final inspection. 
p. Correction of punch list from pre-final inspection. 
q. Final inspection. 
 
3.3.2.5 Government Activities 
 
Government and other agency activities that could impact progress shall be 
shown. These activities include, but are not limited to: design reviews, 
environmental permit approvals by State regulators, inspections, utility tie in, and 
Government Furnished Equipment (GFE). 
 
3.3.2.6 Responsibility- All activities shall be identified in the project schedule by 
the party responsible to perform the work. Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government agency 
performing a given task. Activities shall not belong to more than one responsible 
party. The responsible party for each activity shall be identified by the 
Responsibility Code. 
 
3.3.2.7 Work Areas 
 
All activities shall be identified in the project schedule by the work area in which 
the activity occurs. Activities shall not be allowed to cover more than one work 
area. The work area of each activity shall be identified by the Work Area Code. 
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3.3.2.8 Modification or Claim Number 
 
Any activity that is added or changed by contract modification or used to justify 
claimed time shall be identified by a mod or claim code that changed the activity. 
Activities shall not belong to more than one modification or claim item. The 
modification or claim number of each activity shall be identified by the Mod or 
Claim Number. Whenever possible, changes shall be added to the schedule by 
adding new activities. Existing activities shall not normally be changed to reflect 
modifications. 
 
3.3.2.9 Work Item 
 
All activities shall be identified in the project schedule by the Work Item to which 
the activity belongs. An activity shall not contain work in more than one work 
item. The work item for each appropriate activity shall be identified by the Work 
Item Code. 
 
3.3.2.10 Phase of Work 
 
All activities shall be identified in the project schedule by the phases of work in 
which the activity occurs. Activities shall not contain work in more than one phase 
of work. The project phase of each activity shall be by the unique Phase of Work 
Code. 
 
3.3.2.11 Category of Work 
 
All Activities shall be identified in the project schedule according to the category 
of work which best describes the activity. Category of work refers, but is not 
limited, to the procurement chain of activities including such items as designs, 
design package submissions design reviews, review conferences, permits, 
submittals, approvals, procurement, fabrication, delivery, installation, start-up, 
and testing. The category of work for each activity shall be identified by the 
Category of Work Code. 
 
3.3.2.12 Feature of Work 
 
All activities shall be identified in the project schedule according to the feature of 
work to which the activity belongs. Feature of work refers, but is not limited to, a 
work breakdown structure for the project. The feature of work for each activity 
shall be identified by the Feature of Work Code. 
 
3.3.3 Scheduled Project Completion 
 
The schedule interval shall extend from award of contract to the contract 
completion date. 
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3.3.3.1 Project Start Date 
 
The schedule shall start no earlier than the date on which award of contract was 
acknowledged. The Contractor shall include as the first activity in the project 
schedule an activity called "Start Project". The "Start Project" activity shall have 
an "ES" constraint date equal to the date that the award of task order was 
acknowledged, and a zero day duration. 
 
3.3.3.2 Constraint of Last Activity 
 
Completion of the last activity in the schedule shall be constrained by the 
contract completion date. Calculation on project updates shall be such that if the 
early finish of the last activity falls after the contract completion date, then the 
float calculation shall reflect a negative float on the critical path. The Contractor 
shall include as the last activity in the project schedule an activity called "End 
Project". The "End Project" activity shall have an "LF" constraint date equal to the 
completion date for the project, and a zero day duration. 
 
3.3.3.3 Early Project Completion  
 
In the event the project schedule shows completion of the project prior to the 
contract completion date, the Contractor shall identify those activities that have 
been accelerated and/or those activities that are scheduled in parallel to support 
the Contractor's "early" completion. Contractor shall specifically address each of 
the activities noted in the narrative report at every project schedule update period 
to assist the Contracting Officer in evaluating the Contractor's ability to actually 
complete prior to the contract period. 
 
3.3.4 Interim Completion Dates 
 
Contractually specified interim completion dates shall also be constrained to 
show negative float if the early finish date of the last activity in that phase falls 
after the interim completion date. 
 
3.3.4.1 Start Phase 
 
The Contractor shall include as the first activity for a project phase an activity 
called "Start Phase X" where "X" refers to the phase of work. The "Start Phase X" 
activity shall have an "ES" constraint date equal to the date on which the award 
of task order was acknowledged, and a zero day duration. 
 
3.3.4.2 End Phase 
 
The Contractor shall include as the last activity in a project phase an activity 
called "End Phase X" where "X" refers to the phase of work. The "End Phase X" 
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activity shall have an "LF" constraint date equal to the completion date for the 
project, and a zero day duration. 
 
3.3.4.3 Phase X  
 
The Contractor shall include a hammock type activity for each project phase 
called "Phase X" where "X" refers to the phase of work. The "Phase X" activity 
shall be logically tied to the earliest and latest activities in the phase. 
 
3.3.5 Default Progress Data Disallowed 
 
Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems. Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports. Failure of the Contractor to document 
the Actual Start and Finish dates on the Daily Quality Control report for every in-
progress or completed activity, and failure to ensure that the data contained on 
the Daily Quality Control reports is the sole basis for schedule updating shall 
result in the disapproval of the Contractor's schedule and the inability of the 
Contracting Officer to evaluate Contractor progress for payment purposes. 
Updating of the percent complete and the remaining duration of any activity shall 
be independent functions. Program features which calculate one of these 
parameters from the other shall be disabled. 
 
3.3.6 Out-of-Sequence Progress 
 
Activities that have posted progress without all preceding logic being satisfied 
(Out-of-Sequence Progress) will be allowed only on a case-by-case approval of 
the Contracting Officer. The Contractor shall propose logic corrections to 
eliminate all out of sequence progress or justify not changing the sequencing for 
approval prior to submitting an updated project schedule. 
 
3.3.7 Negative Lags 
 
Lag durations contained in the project schedule shall not have a negative value. 
 
3.4 PROJECT SCHEDULE SUBMISSIONS 
 
The Contractor shall provide the submissions as described below. The data disk, 
reports, and network diagrams required for each submission are contained in 
paragraph SUBMISSION REQUIREMENTS. 
 
3.4.1 Initial Project Schedule Submission 
 
The Initial Project Schedule shall be submitted for approval within 30 calendar 
days after award of contract. The schedule shall provide a reasonable sequence 
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of activities which represent work through the entire project and shall be at a 
reasonable level of detail.  The baseline schedule shall be reviewed and deemed 
acceptable prior to the contractor entering (manually or electronically via SDEF 
file) in QCS. 
 
3.4.2 Periodic Schedule Updates 
 
Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates. These 
submissions shall enable the Contracting Officer to assess Contractor's progress. 
If the Contractor fails or refuses to furnish the information and project schedule 
data, which in the judgment of the Contracting Officer or authorized 
representative is necessary for verifying the Contractor's progress, the Contractor 
shall be deemed not to have provided an estimate upon which progress payment 
may be made. 
 
3.4.3 Standard Activity Coding Dictionary 
 
The Contractor shall use the activity coding structure defined in the Standard 
Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact structure is 
mandatory, even if some fields are not used. 
 
3.5 SUBMISSION REQUIREMENTS 
 
The following items shall be submitted by the Contractor for the preliminary 
submission, initial submission, and every periodic project schedule update 
throughout the life of the project: 
 
3.5.1 Data Disks 
 
Two (2) Data Compact Disks containing the project schedule shall be provided. 
Data on the disks shall adhere to the SDEF format specified in ER 1-1-11, 
Appendix A. 
 
3.5.1.1 File Medium 
 
Required data shall be submitted on Compact Disk, formatted to hold 700 MB of 
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the 
Contracting Officer. 
 
3.5.1.2 Disk Label 
 
A permanent exterior label shall be affixed to each disk submitted. The label shall 
indicate the type of schedule (Preliminary, Initial, Update, or Change), full 
contract number, project name, project location, data date, name and telephone 
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number of person responsible for the schedule, and the MSDOS version used to 
format the disk. 
 
3.5.1.3 File Name 
 
Each file submitted shall have a name related to either the schedule data date, 
project name, or contract number. The Contractor shall develop a naming 
convention that will ensure that the names of the files submitted are unique. The 
Contractor shall submit the file naming convention to the Contracting Officer for 
approval. 
 
3.5.2 Narrative Report 
 
A Narrative Report shall be provided with the preliminary, initial, and each update 
of the project schedule. This report shall be provided as the basis of the 
Contractor's progress payment request. The Narrative Report shall include: a 
description of activities along the 2 most critical paths, a description of current 
and anticipated problem areas or delaying factors and their impact, and an 
explanation of corrective actions taken or required to be taken. The narrative 
report is expected to relay to the Government, the Contractor's thorough analysis 
of the schedule output and its plans to compensate for any problems, either 
current or potential, which are revealed through that analysis. 
 
3.5.3 Approved Changes Verification 
 
Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission. The Narrative 
Report shall specifically reference, on an activity by activity basis, all changes 
made since the previous period and relate each change to documented, 
approved schedule changes. 
 
3.5.4 Schedule Reports 
 
The format for each activity for the schedule reports listed below shall contain: 
Activity Numbers, Activity Description, Original Duration, Remaining Duration, 
Early Start Date, Early Finish Date, Late Start Date, Late Finish Date, Total Float. 
Actual Start and Actual Finish Dates shall be printed for those activities in 
progress or completed. 
 
3.5.4.1 Activity Report 
 
A list of all activities sorted according to activity number. 
 
3.5.4.2 Logic Report 
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A list of Preceding and Succeeding activities for every activity in ascending order 
by activity number. Preceding and succeeding activities shall include all 
information listed above in paragraph Schedule Reports. A blank line shall be left 
between each activity grouping. 
 
3.5.4.3 Total Float Report 
 
A list of all incomplete activities sorted in ascending order of total float. Activities 
which have the same amount of total float shall be listed in ascending order of 
Early Start Dates. Completed activities shall not be shown on this report. 
 
3.5.4.4 Earnings Report 
 
A compilation of the Contractor's Total Earnings on the project from award of 
contract until the most recent Monthly Progress Meeting. This report shall reflect 
the Earnings of specific activities based on the agreements made in the field and 
approved between the Contractor and Contracting Officer at the most recent 
Monthly Progress Meeting. Provided that the Contractor has provided a complete 
schedule update, this report shall serve as the basis of determining Contractor 
Payment. Activities shall be grouped by work item and sorted by activity 
numbers. This report shall: sum all activities in a work item and provide a work 
item percent; and complete and sum all work items to 
provide a total project percent complete. The printed report shall contain, for 
each activity: the Activity Number, Activity Description, Original Budgeted 
Amount, Total Quantity, Quantity to Date, Percent Complete (based on cost), and 
Earnings to Date. 
 
3.5.5 Network Diagram 
 
The network diagram shall be required on the initial schedule submission and on 
monthly schedule update submissions. The network diagram shall depict and 
display the order and interdependence of activities and the sequence in which 
the work is to be accomplished. The Contracting Officer will use, but is not limited 
to, the following conditions to review compliance with this paragraph: 
 
3.5.5.1 Continuous Flow 
 
Diagrams shall show a continuous flow from left to right with no arrows from right 
to left. The activity number, description, duration, and estimated earned value 
shall be shown on the diagram. 
 
3.5.5.2 Project Milestone Dates 
 
Dates shall be shown on the diagram for start of project, any contract required 
interim completion dates, and contract completion dates. 
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3.5.5.3 Critical Path 
 
The critical path shall be clearly shown. 
 
3.5.5.4 Banding 
 
Activities shall be grouped to assist in the understanding of the activity sequence. 
Typically, this flow will group activities by category of work, work area and/or 
responsibility. 
 
3.5.5.5 S-Curves 
 
Earnings curves showing projected early and late earnings and earnings to date. 
 
3.6 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss payment shall include a monthly onsite meeting or 
other regular intervals mutually agreed to at the preconstruction conference. 
During this meeting the Contractor shall describe, on an activity by activity basis, 
all proposed revisions and adjustments to the project schedule required to reflect 
the current status of the project. The Contracting Officer will approve activity 
progress, proposed revisions, and adjustments as appropriate. 
 
3.6.1 Meeting Attendance  
 
The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.  
 
3.6.2 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting. 
 
3.6.3 Progress Meeting Contents 
 
Update information, including Actual Start Dates, Actual Finish Dates, Remaining 
Durations, and Cost-to-Date shall be subject to the approval of the Contracting 
Officer. As a minimum, the Contractor shall address the following items on an 
activity by activity basis during each progress meeting. 
 
3.6.3.1 Start and Finish Dates 
 
The Actual Start and Actual Finish dates for each activity currently in progress or 
completed. 
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3.6.3.2 Time Completion 
 
The estimated Remaining Duration for each activity in-progress. Time-based 
progress calculations shall be based on Remaining Duration for each activity. 
 
3.6.3.3 Cost Completion 
 
The earnings for each activity started. Payment will be based on earnings for 
each in-progress or completed activity. Payment for individual activities will not 
be made for work that contains quality defects. A portion of the overall project 
amount may be retained based on delays of activities. 
 
3.6.3.4 Logic Changes 
 
All logic changes pertaining to change orders, change orders to be incorporated 
into the schedule, contractor proposed changes in work sequence, corrections to 
schedule logic for out-of-sequence progress, lag durations, and other changes 
that have been made pursuant to contract provisions shall be specifically 
identified and discussed. 
 
3.6.3.5 Other Changes 
 
Other changes required due to delays in completion of any activity or group of 
activities include: 1) delays beyond the Contractor's control, such as strikes and 
unusual weather. 2) delays encountered due to submittals, Government 
Activities, deliveries or work stoppages which make re-planning the work 
necessary. 3) Changes required to correct a schedule which does not represent 
the actual or planned prosecution and progress of the work. 
 
3.7 REQUESTS FOR TIME EXTENSIONS 
 
In the event the Contractor requests an extension of the contract completion 
date, or any interim milestone date, the Contractor shall furnish the following for a 
determination as to whether or not the Contractor is entitled to an extension of 
time under the provisions of the contract: justification, project schedule data, and 
supporting evidence as the Contracting Officer may deem necessary. 
Submission of proof of delay, based on revised activity logic, duration, and costs 
(updated to the specific date that the delay occurred) is obligatory to any 
approvals. 
 
3.7.1 Justification of Delay 
 
The project schedule shall clearly display that the Contractor has used, in full, all 
the float time available for the work involved with this request. The Contracting 
Officer's determination as to the number of allowable days of contract extension 
shall be based upon the project schedule updates in effect for the time period in 
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question, and other factual information. Actual delays that are found to be caused 
by the Contractor's own actions, which result in the extension of the schedule, 
will not be a cause for a time extension to the contract completion date. 
 
3.7.2 Submission Requirements 
 
The Contractor shall submit a justification for each request for a change in the 
contract completion date of under 2 weeks based upon the most recent schedule 
update at the time of the constructive direction issued for the change. Such a 
request shall be in accordance with the requirements of other appropriate 
Contract Clauses and shall include, as a minimum: 
 
a. A list of affected activities, with their associated project schedule activity 
number. 
b. A brief explanation of the causes of the change. 
c. An analysis of the overall impact of the changes proposed. 
d. A sub-network of the affected area. 
 
Activities impacted in each justification for change shall be identified by a unique 
activity code contained in the required data file. 
 
3.7.3 Additional Submission Requirements 
 
For any requested time extension of over 2 weeks, the Contracting Officer may 
request an interim update with revised activities for a specific change request. 
The Contractor shall provide this disk within 4 days of the Contracting Officer's 
request. 
 
3.8 DIRECTED CHANGES 
 
If changes are issued prior to settlement of price and/or time, the Contractor shall 
submit proposed schedule revisions to the Contracting Officer within 2 weeks of 
this task order being issued. The proposed revisions to the schedule will be 
approved by the Contracting Officer prior to inclusion of those changes within the 
project schedule. If the Contractor fails to submit the proposed revisions, the 
Contracting Officer may furnish the Contractor with suggested revisions to the 
project schedule. The Contractor shall include these revisions in the project 
schedule until revisions are submitted, and final changes and impacts have been 
negotiated. If the Contractor has any objections to the revisions furnished by the 
Contracting Officer, the Contractor shall advise the Contracting Officer within 2 
weeks of receipt of the revisions. Regardless of the objections, the Contractor 
shall continue to update the schedule with the Contracting Officer's revisions until 
a mutual agreement in the revisions is reached. If the Contractor fails to submit 
alternative revisions within 2 weeks of receipt of the Contracting Officer's 
proposed revisions, the Contractor will be deemed to have concurred with the 
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Contracting Officer's proposed revisions. The proposed revisions will then be the 
basis for an equitable adjustment for performance of the work. 
 
3.9 OWNERSHIP OF FLOAT 
 
Float available in the schedule, at any time, shall not be considered for the 
exclusive use of either the Government or the Contractor. 
 
 
 

-- End of Section -- 
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SECTION 01335 

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS 

1. GENERAL 

1.1 REFERENCE 

The publication listed below forms a part of this specification to the extent referenced.  The publication is 
referenced to in the text by basic designation only. 
 
NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  

Unified Master Reference List (UMRL) National Institute of Building Sciences 
 1090 Vermont Avenue, NW, Suite 700 
 Washington, DC 20005-4905 
 Email:  nibs@nibs.org 
 FAX:   (202) 289-1092 
 Tele:   (202) 289-7800 
 

1.2 SUBMITTAL CLASSIFICATION 

Submittals are classified as follows. 

1.2.1 DESIGN SUBMITTALS  

Contractor furnished design submittals are the various design documents which primarily consist of field 
investigations, assessments, studies, calculations, design analysis, drawings and specifications.  

In addition, for every Design Submittal, the Contractor shall submit all non-administrative modifications 
issued for the Contract as part of the Design Submittal package to enable AED to validate that these 
modifications have been incorporated into this design submittal.   

The Contractor shall clearly label and date all Design Submittals to reflect the current design stage and 
date of submission to the Government to avoid confusion between current and previous submittals.  The 
Design-Build Contractor shall not begin construction work until the Government has reviewed the Design-
Build Contractor's 99% and 100% final designs and has cleared them for construction.  Clearance for 
construction shall not be construed as meaning Government approval.  Unless otherwise indicated, the 
risk for the design is the sole responsibility of the Design-Build Contractor. 

As a minimum, design submittals shall be submitted at the following intervals: 

 99% Design Review Submittal   

 100% Final Submittal  

The 99% Design Review Submittal, submittal interval, and levels of completion requested are 
deliberately set at the highest degree of completion possible.  The actual difference between the 
99% and the 100% completion levels is not intended to allow for differences in material submittals, 
but for the Government to have had the opportunity to address and/or otherwise correct or 
request compliance with codes, standards, methods and use of materials prior to commencing 
construction. 
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1.2.1.1 99% DESIGN REVIEW SUBMITTAL 

The review of this submittal is to insure that the contract documents and design analysis are correct and 
complete and that the Contract requirements and design criteria are being adhered to.  Review of the 
documents will be conducted and comments by the Government will be incorporated and submitted in the 
Final Submittal.  The submittal shall include but not be limited to the following: 

1.2.1.1.1 GENERAL 

a. Construction Specifications complete with all anticipated sections included and edited to include 
only applicable requirements. 

1.2.1.1.2 CIVIL 

a. Existing water well production analysis with a determination if a new water well option is 
exercised.  

b. Wastewater Treatment Plant (WWTP) capacity analysis with a determination of the capacity of 
the WWTP expansion. 

c. Geotechnical report complete with field testing, laboratory analysis, and complete report write up 
with soil bearing capacity and settlement calculations.   

d. Boundary, site, and topographic survey and existing conditions map complete.  Bench mark 
locations and elevations shall be shown.  

e. All design drawings complete.  Design drawings shall have proper title block, north arrow, page 
numbering, legend, scale, and abbreviations included on all sheets 

f. Complete drawings of the master plan, site plan, and coordinate plan.  All site features shall be 
shown including, but not limited to, roads, parking, sidewalks, buildings, fences, gates, walls, 
barriers, utility facilities, existing features, etc.  Coordinates shall be shown on all facility corners,  

g. Enlarged area (smaller scale) plans including but not limited to entry control points, vehicle fuel 
point, water well area, and WWTP areas.   

h. Grading and drainage plans showing existing and proposed contour lines, finished floor 
elevations, slope and spot elevations of drainage ditches shown, misc. spot elevations, cross 
sections of drainage ditches, location and type of drainage structures, and details of each 
drainage structure (including size, type, inlet and outlet invert elevation, etc.).  

i. Roadway and parking plans and profiles showing geometry, type of construction (aggregate, 
asphalt), proper stationing, centerline/edge of road/edge of shoulder location, PC/PI/PT and other 
horizontal and vertical curve data, utility crossings, adjacent drainage trenches, and details of 
roadway cross sections,  Include traffic sign locations and details and pavement markings.     

j. Water well design drawings showing depth of well, pump location, water table, water drawdown 
(during pump test), filter pack location(s), well screen location(s), casing location(s), concrete 
slurry emplacement location (between casing and soil), backfill material (between casing and 
soil), etc.  Also pump house floor plan layout and details. 

k. Water storage and pumping system design plan, profile drawings, and details including but not 
limited to water tank(s), booster pump piping and appurtenance layout (plans and profile), 
connections, sleeves, pumps, panels, water valves, thrust blocking, bends, pipe supports,   

l. Water system piping plans and details showing pipe material, diameter, and length.  All valves, 
tees, bends, connections, thrust blocks, etc. shall be shown.   

m. Complete design of reclaimed water system including features described in l and m above.   

n. Sewer piping plans, profiles, and details showing pipe material, diameter, length, slope, and 
elevations.  All service line connections, manholes (with all inlet and outlet elevations), bends, 
clean-outs, etc. shall be shown.  Profiles shall show other utility crossings. 
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o. Complete WWTP design including outfall drainage and reclaimed water holding tank.   

p. Other details as required such as fencing, gates, barriers, bollards, sidewalks, anti-vehicle trench, 
parking spaces (with dimensions), etc.   

q. Complete design analysis including but not limited to pavement structure calculations, water and 
sewer pipe velocity and flow rate calculations, drainage calculations for each drainage structure, 
water well pump and booster pump calculations, complete WWTP calculations, cut and 
embankment calculations etc.   

1.2.1.1.3 ARCHITECTURAL 

a. Index of Drawings and Key Plan, for ease of identification of various buildings. 

b. Floor Plans, to indicate space configuration and reference doors, windows, equipment and finish 
materials. 

c. Fire Safety Plan, to indicate occupancy load and other calculation data. 

d. Building Elevations, to indicate and locate all openings and height references. 

e. Roof (Vertical Building Projection) Plan, to indicate and locate all penetrations of roof vents, etc. 

f. Building Section(s), (provide a minimum of one Section per building type) to indicate vertical 
configuration and relationship of spaces and references to insulation and finish materials. 

g. Construction & Finish Details, to indicate and resolve using clear graphics of critical connections 
and the conjunction of dissimilar materials.  

h. Window and door details for both end walls and arch wall locations.   

i. Door & Window Schedule, to include all penetrations thru the exterior structural material such as 
Vents, Louvers, etc. 

j. Finish Schedule, to include all material finishes and methods of application. 

1.2.1.1.4 MECHANICAL 

a. HVAC:  Provide criteria listings, i.e. codes, manuals, pamphlets, technical books, etc. 

b. HVAC:  Provide brief description of various items of equipment. Indicate operating temperatures 
and capacities and provide manufacturer's catalog cuts and specification data. 

c. HVAC:  Provide design conditions used in calculations, i.e. inside and outside temperatures, 
internal loads, equipment heat releases (if any), outside makeup air, ventilation, and exhaust 
requirements, U-factors, etc. 

d. HVAC:  Provide room loads for heating and cooling calculated using ASHRAE-based computer-
generated load calculations. 

e. HVAC:  Provide duct sizing calculations for heating, cooling, ventilation, and exhaust.  
Calculations shall indicate major static pressure (SP) drops, i.e. transitions, diffusers, etc. 

f. HVAC:  Provide indoor Electrical Generator louver and duct sizing calculations for cooling and 
combustion air.  Calculations shall indicate major static pressure (SP) drops, i.e. transitions, 
louver insect screens and motorized dampers, etc.  Calculations shall assume all generators are 
operating simultaneously.  Door louvers shall NOT be used. 

g. HVAC:  Provide DFAC Cold Storage equipment sizing calculations for food preservation.  
Calculations shall indicate type of storage (i.e. Refrigerator, Freezer, etc.), U-factors, minimum 
equipment capacities, etc. 

h. HVAC:  Provide Battery Room exhaust equipment sizing calculations for Vehicle Maintenance.  
Calculations shall indicate type of type of exhaust, minimum equipment capacities, etc. 
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i. HVAC:  Provide kitchen hood, laboratory fume hood, and vehicle overhead system exhaust & 
makeup air sizing calculations for dining facilities (DFACs), lab rooms, and vehicle maintenance 
facilities.  Calculations shall indicate type of exhaust, minimum equipment capacities, etc. 

j. HVAC:  Provide floor plan drawings for all equipment including, but not limited to, heating and 
cooling equipment, fans, exhaust duct, vents, door undercuts, louvers, etc. 

k. HVAC:  Provide drawing equipment schedules of all major equipment including, but not limited to, 
split-pack & packaged heat pumps, exhaust, makeup, & ceiling fans, etc. 

l. HVAC:  Provide detail drawings of exterior wall penetrations for fans, exhaust duct, vents, and 
louvers. 

m. HVAC:  Provide detail drawings of ceiling, wall, and pad-mounted equipment including, but not 
limited to split-pack & packaged heat pumps, unit heaters, ceiling fans, etc. 

n.  HVAC:  Provide detail drawings of clothes dryer and wood burning cooking and heating stove 
individual exhaust vents and their routing to the building exterior. 

o. HVAC:  Prepare Unified Facilities Guide Specifications (UFGS) for HVAC equipment, ductwork, 
etc. that are 100% edited (No brackets remaining).  As a minimum and not limited to, provide the 
following sections: UFGS 23 00 00 Air Supply, Distribution, Ventilation, and Exhaust Systems; 
UFGS 23 63 00.00 10 Cold Storage Refrigeration Systems; UFGS 23 81 00.00 20 Unitary Air 
Conditioning Equipment; UFGS 23 82 46 Electric Unit Heaters. 

1.2.1.1.5 PLUMBING 

a. Provide criteria listing, i.e. codes, manuals, pamphlets, technical books, etc. 

b. Provide brief description of various items of equipment. Indicate operating temperatures and 
capacities and provide manufacturer's catalog cuts and specification data.  Provide piping types 
and location (concealed or exposed), together with material proposed and insulation 
requirements.  Provide the number of days of generator fuel storage. 

c. Provide fixture calculations, describing quantity and type of fixtures, to determine water demand, 
i.e. fixture units, etc. 

d. Provide water heater storage and recovery rate capacity calculations. 

e. Provide hot and cold water pipe sizing calculations for all fixtures and equipment. 

f. Provide cooking stove LPG-propane storage tank calculations, describing, as a minimum, fuel 
demand, number of days of fuel supply, quantity and type of tanks. 

g. Provide  LPG-propane pipe sizing calculations for a complete gas distribution system. 

h. Provide shop air compressor system calculations to determine air demand, quantity and type of 
compressors and air dryers, air distribution piping sizes, etc. 

i. Provide generator fuel storage tank calculations, describing, as a minimum, fuel demand, number 
of days of fuel supply, quantity and type of tanks. 

j. Provide generator fuel pipe sizing calculations for all pumps including engine block fuel pumps, 
day tank transfer pump, duplex fuel transfer pumps, and tanker truck off-loading pumps. 

k. Prepare Unified Facilities Guide Specifications (UFGS) for plumbing fixtures, piping, and 
equipment, diesel-electric generators and associated equipment, etc. that are 100% edited (No 
brackets remaining).  As a minimum and not limited to, provide the following sections: UFGS 22 
00 00 Plumbing, General Purpose; UFGS 22 15 14 General Service Compressed-Air Systems, 
Low Pressure; UFGS 33 51 15 Natural-Gas / Liquid Petroleum Gas Distribution.  

l. Provide plumbing plans and riser diagrams. 
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1.2.1.1.6 FIRE PROTECTION 

a. Provide criteria listings, i.e. codes, manuals, pamphlets, technical books, etc. 

b. Provide a detailed description of the system and its controls such as activation of the system, 
interlocks with the HVAC system, and connection to detection and alarm systems. 

c. The location and design of all fire lanes in accordance with IBC, IFC, and NFPA latest editions. 

d. Provide Fire Hazard Analysis 

1.2.1.1.7 STRUCTURAL 

a. A full structural design shall include free-body diagrams describing all design forces at all 
significant connections.  These free-body diagrams shall match the actual design details.  This 
shall include but is not limited to:  K-span to foundation, K-span arch to window or door frame, K-
span end wall to arch, interior walls attached to the underside of the K-span, equipment attached 
to the K-span.   

b. All typical cast-in-place concrete design, details and notes are required. 

c. Finite element models and design calculations for cold-formed steel K-span shapes shall use 
effective section properties to account for localized buckling.   A summary of the effective section 
properties used for analysis and design shall be provided with calculations.  Summaries shall 
include a diagram of the shape that corresponds to the effective section properties. 

d. Structural analysis and design calculations for K-span arch type structures shall be submitted and 
shall use the building machine manufacturer‟s proprietary finite element software when available. 

e. Calculations shall be provided for equipment connections suspended from and otherwise 
attached to K-span span type structures. 

f. Calculations shall be provided for reinforcement around openings in K-span type structures.   

g. Calculations shall be provided to show how thrust forces are resisted at the bottom of K-span 
type structures.  These calculations shall include design for the connection to the foundation and 
the design of the foundation to resist thrust forces. 

h. Calculations for K-span arches shall include an analysis of structural stresses from thermal 
changes after construction.   

i. Structural plans for K-span type structures shall include structural details typically required for 
buildings including but not limited to: K-span to foundation, K-span opening reinforcement, K-
span arch to window or door frame, K-span end wall to arch, interior walls attached to the 
underside of the K-span, equipment attached to the K-span. 

j. All typical cast-in-place concrete design, details and notes are required. 

1.2.1.1.8 ELECTRICAL 

a. The Final Design Analysis complete to include but not limited to: 

b. Lighting calculation used to determine maintained footcandle (fc) levels. 

c. Short circuit calculation shall be made to determine the rating of all protective equipment and bus 
bracing. 

d. Voltage drop calculation shall be done for the service, all feeders, and on worst-case branch 
circuits. 

e. Cable schedule to include all calculated data i.e. voltage drop, cable identification, distance, 
current, etc. 

f. Calculations of all connected loads, demand factors, and demand loads by circuit number for 
each panel and switchboard shall be provided.  Demands shall be applied to the connected loads 
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and appropriate diversities between the demands shall be applied to determine a realistic 
diversified demand. 

g. Complete construction drawings showing all details for electrical equipment installation.     

1.2.1.2 100% FINAL SUBMITTAL  

The review of this submittal is to insure that the design is in accordance with all Contract requirements 
and any direction provided to the Contractor during the design process.  All comments from the 99% 
design review submittal shall be addressed.  The Contractor shall submit the following documents for this 
review: 

a. All corrected documents submitted to 99% plus all documents requested. 

b. Design Analysis, complete. 

c. Geotechnical Report, complete. 

d. Water Production and WWTP Capacity Analysis, complete. 

e. Construction Specifications, complete. 

f. Construction Drawings, complete.   

Once the design documents have been "Cleared for Construction" by the Contracting Officer, the 
Contractor shall clearly identify each document by annotating it as "Cleared for Construction." 

1.2.2 USE OF DRCHECKSSM FOR DESIGN SUBMITTAL COMMENT AND 
RESPONSE 

1.2.2.1 DRCHECKSSM WEB LINK 

All AED Design Submittal review comments will be documented using the standard design review tool for 
the U.S. Army Corps of Engineers, a web-based application called “DrChecksSM”. The web link to 
DrChecksSM is: 

https://www.projnet.org/projnet/binKornHome/index.cfm 

1.2.2.2 DRCHECKSSM VENDOR IDENTIFICATION AND TUTORIAL  

Upon notification of award, the contractor shall immediately coordinate with the Chief, Engineering 
Branch, AED to acquire a vendor identification and a brief tutorial on the use of DrChecksSM.  The 
contractor is responsible for providing their own DrChecksSM Administrator within their own design staff 
personnel to access and accomplish actions within DrChecksSM.  

1.2.2.3 NOTIFICATION OF DRCHECKSSM FILE ACCESS 

The Afghanistan Engineer District will complete a review at every Design Submittal stage for conformance 
with the technical requirements of the Contract and document all comments in DrChecksSM.  At 
completion of the review, a notification will be issued to the Contractor by the Contracting Officer‟s 
representative that the particular DrChecksSM file will be opened to the Contractor.  Until this time, the 
Contractor is not able to view any AED comments for that particular Design Submittal. 

1.2.2.4 FURTHER CONTRACTOR INFORMATION AFTER DRCHECKSSM 

REVIEWS 

See Paragraph 3.7.4, Government Review, for further procedures and requirements associated with 
Design Submittal reviews. 

https://www.projnet.org/projnet/binKornHome/index.cfm
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1.2.3 CONSTRUCTION SUBMITTALS  

1.2.3.1 CONTRACTOR FURNISHED GOVERNMENT APPROVED 
CONSTRUCTION SUBMITTALS (GA) 

Government approved construction submittals are primarily related to plans (Security, Contractor Quality 
Control, Accident Prevention, Resident Management System, Area Use, etc.), schedules (Project 
Schedule/Network Analysis), and certificates of compliance, reports and records/statements.  They may 
also include proposed variations to approved design documents in accordance with the paragraph 
entitled "VARIATIONS". 

In addition, GA construction submittals are required for the following: 

CIVIL FEATURES 

TESTING RESULTS: Data will include information on the locations and depths of all viable water supply 
sources at the site(s) involved and a water quantity and water quality analysis for each source from the 
Ministry of Public Health or other certified testing firm. 

MECHANICAL FEATURES 

EQUIPMENT SUBMITTALS: Manufacturer's standard catalog data showing dimensions, performance 
data, electrical requirements, drawings indicating location and installation of equipment and materials, 
Operation and Maintenance (O&M) manuals and construction details for water wells, water tanks, control 
valves, pipe insulation, water pumps, air handling units, condensers, variable air volume (VAV) boxes and 
compliance with standards as stated in paragraph CODES, STANDARDS AND REGULATIONS.  

TESTING RESULTS: For water tanks, water pumps (including instrumentation), water piping, sprinkler 
systems, and oxygen systems, submit six (6) copies of each test containing the following information in 
bound letter-size booklets: 

1) The date the tests were performed.  
2) A list of equipment used, with calibration certifications.  
3) A copy of measurements taken.  
4) The parameters to be verified.  
5) The condition specified for the parameter.  
6) The inspection results, signed, dated, and certified by the installer. The certification shall 

state that required procedures were accomplished, that the procedures were conducted in 
compliance the plans and specifications.  

7) A description of adjustments performed. 

Individual reports shall be provided for storage tank tests, piping tests, system performance tests, high 
level alarm test, and the system leak tests. Drawings shall be folded blue lines, with the title block visible.  

ELECTRICAL FEATURES 

PRODUCT DATA and SHOP DRAWINGS: generators (and its auxiliaries), load bank, transformers, 
substations, panels/switchboards/motor control centers, lightning protection, receptacles, circuit breakers.  

DESIGN DATA: lightning protection and grounding. 

TEST DATA: Lightning protection and grounding. 

ARCHITECTURAL FEATURES 

PRODUCT DATA/CATALOGUE CUTS/SHOP DRAWINGS/SCHEDULES: Specialty doors and frames 
(fire rated, sound rated, bullet resistant, security, overhead rolling); door hardware; windows; metal 
roofing (including fasteners, flashing, and accessories); building insulation; fire-rated and water-resistant 
gypsum board; and other specialty products (bullet resistant glazing/panels). 

COLOR BOARD: Architectural finishes 
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PRODUCT DATA/CATALOGUE CUTS/INSTALLATION INSTRUCTIONS: Exterior Insulation and Finish 
System (EIFS)  

SHOP DRAWINGS: Casework/Cabinetry 

1.2.3.2 FOR INFORMATION ONLY CONSTRUCTION SUBMITTALS (FIO) 

All submittals not requiring Designer of Record or Government approval will be for information only.  
These construction submittals shall be checked, stamped, signed and dated by the Contractor's Quality 
Control Engineer, certifying that such submittal complies with the contract requirements.  All Contractor 
submittals shall be subject to review by the Government at any time during the course of the contract.  
Any Contractor submittal found to contain errors or omissions shall be resubmitted as one requiring 
"approval".  No adjustment for time or money will be allowed for corrections required as a result of 
noncompliance with plans or specifications.  Normally submittals For Information Only will not be 
returned.  Approval of the Contracting Officer is not required on FIO submittals.  These submittals will be 
used for information purposes.  The Government reserves the right to require the Contractor to resubmit 
any item found not to comply with the contract.  This does not relieve the Contractor from the obligation to 
furnish material conforming to the plans and specifications and will not prevent the Contracting Officer 
from requiring removal and replacement if nonconforming material is incorporated in the work. 

1.2.3.3 VARIATIONS 

After design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
submittal for the purpose of substituting materials, equipment, systems, and patented processes will be 
considered by the Government unless submitted in accordance with paragraph 3.6.4. 

1.2.3.4 ADDITIONAL SHOP DRAWINGS AND SUBMITTALS 

In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request the 
Design-Build Contractor to provide additional shop drawing and submittal type data subsequent to 
completion of the design. 

1.2.3.5 INCOMPLETE DESIGN 

The Design-Build Contractor shall not use construction submittals as a means to supplant and/or 
supplement an incomplete design effort. 

1.3 SUBMITTAL CERTIFICATION 

The CQC organization shall be responsible for certifying that all submittals and deliverables have been 
reviewed in detail for completeness, are correct, and are in strict conformance with the contract drawings, 
specifications, and reference documents. 

1.3.1 EFFECTIVE QUALITY CONTROL SYSTEM 

The Contractor is responsible for quality control and shall establish and maintain an effective quality 
control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION - ALTERNATE I, and SECTION 01451 CONTRACTOR QUALITY CONTROL. 

1.3.1.1 ORGANIZATIONAL RESPONSIBILITY 

The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, and 
supplier operations at any tier, both onsite and offsite.  

1.3.1.2 CQC SYSTEM MANAGER REVIEW AND APPROVAL 

Prior to submittal, all items shall be checked and approved by the Contractor's Quality Control (CQC) 
System Manager. If found to be in strict conformance with the contract requirement, each item shall be 



 

01335 - 9 
 

stamped, signed, and dated by the CQC System Manager. Copies of the CQC organizations review 
comments indicating action taken shall be included within each submittal. 

1.3.1.3 DETERMINATION OF COMPLIANCE 

Each submittal shall be complete and in sufficient detail to allow ready determination of compliance with 
contract requirements by the Contracting Officer.  The contractor shall submit all required documentation 
with submittals.  The U.S. Army Corps of Engineer (USACE) will not accept partial submittals. 

1.3.2 RESPONSIBILITY FOR ERRORS OR OMISSIONS 

It is the sole responsibility of the Contractor to ensure that submittals do or do not comply with the 
contract documents.  Government review, clearance for construction, or approval by the Contracting 
Officer shall not relieve the Contractor from responsibility for any errors or omissions in such drawings, 
nor from responsibility for complying with the requirements of this contract. 

1.3.2.1 GOVERNMENT REVIEW 

Government review, clearance for construction, or approval of Design and construction submittals shall 
not be construed as a complete check, but will indicate only that the general method of construction, 
materials, detailing and other information are satisfactory.  Approval will not relieve the Contractor of the 
responsibility for any error which may exist, as it is the sole responsibility of the Contractor to certify that 
each Submittal has been reviewed in detail and is in strict conformance with all the contract documents 
and design criteria referenced therein. 

1.3.3 SUBSTITUTIONS 

After design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
resubmittal for the purpose of substituting materials or equipment will be considered unless justified as 
indicated in the paragraph 3.6.4. 

1.3.4 ADDITIONAL SUBMITTALS 

In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP, the Contracting Officer 
may request submittals in addition to those specified when deemed necessary to adequately describe the 
work. 

1.3.5 UNTIMELY AND UNACCEPTABLE SUBMITTALS 

If the Contractor fails to submit submittals in a timely fashion, or repetitively submits submittals that are 
incomplete or not in strict conformance with the contract documents, no part of the time lost due to such 
actions shall be made the subject of claim for extension of time or for excess costs or damages by the 
Contractor. 

1.3.6 STAMPS 

Stamps shall be used by the Contractor on all design and post design construction submittals to certify 
that the submittal meets contract requirements and shall be similar to the following: 

   Contractor (Firm Name) 

   Contract Number 

   Contract Name 

I certify that this submittal accurate, is in strict conformance with all contract requirements, has been 
thoroughly coordinated and cross checked against all other applicable disciplines to prevent the omission 
of vital information, that all conflicts have been resolved, and that repetition has been avoided and, it is 
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complete and in sufficient detail to allow ready determination of compliance with contract requirements by 
the Contracting Officer. 

Name of CQC System Manager: _____________ 

Signature of CQC System Manager:   _____________ 

Date:   _____________ 

1.4 ENGLISH LANGUAGE 

All specifications, drawings, design analysis, design calculations, shop drawings, catalog data, materials 
lists, and equipment schedules submitted shall be in the English language.  However, the local language 
of host country shall be added to project As-Built drawings. 

1.5 UNITS OF MEASUREMENT 

Design documents shall be prepared in accordance with the guidance offered in SECTION 01415 
METRIC MEASUREMENTS. 

The metric units used are the International System of Units (SI) developed and maintained by the General 
Conference on Weights and Measures (CGPM); the name International System of Units and the 
international abbreviation SI were adopted by the 11th CGPM in 1960. 

1.5.1 DRAWINGS 

1.5.1.1 SITE LAYOUT 

All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and pipe 
sizes shall be dimensioned in millimeters. 

EXAMPLE:   Masonry openings shall be a U.S. module to suit a standard U.S. door.  The dimensions of 
the opening shall be given in SI units.  Metric dimensions for site plans shall be in meters and fraction 
thereof.  Dimensions for all other drawings shall be in millimeters using hard metric designations 
(example:  12 meters = 12 000).  Hard metric is defined as utilizing standard metric products and the use 
of measurements in increments of fifty (50) and one hundred (100) millimeters. 

1.5.1.2 GEO-REFERENCE 

All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the following:  
WGS 1984 UTM one 41 N.  If the designer is not able to use the stated coordinate system the coordinate 
system used shall be correlated to the stated coordinate system.  A table shall be provided within the site 
drawing set cross referencing the WGS84 system to that utilized.  This is required to allow AES to 
incorporate the plans into GIS for storage, map production, and possible geospatial analysis of the 
different work sites. 

1.5.2 DESIGN CALCULATIONS 

Calculations shall be in SI units to meet the requirements of the design.  Quantities on the contract 
drawings stated in SI units, shall also be stated in SI units in the design analysis to match the drawings.  

1.5.3 SPECIFICATIONS 

All equipment and products shall be specified according to U.S. standards and described by appropriate 
units as required herein. 
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1.6 WITHHOLDING OF PAYMENT FOR SUBMITTALS 

1.6.1 DESIGN SUBMITTALS 

Payment for Design work will not be made in whole or in part until the Government has reviewed and 
cleared the design for construction.  

1.6.2 CONSTRUCTION SUBMITTALS 

Payment for materials incorporated in the work will not be made if required approvals have not been 
obtained.  In event under separate clause of the contract, the Contractor is allowed partial or total invoice 
payment for materials shipped from the Continental United States (CONUS), and/or stored at the site, the 
Contractor shall with his request for such payment, submit copies of approvals (ENG Form 4025) 
certifying that the materials that are being shipped and/or stored have been approved and are in full 
compliance with the contract technical specifications. 

2. GENERAL 

The following are contract deliverables which expound upon and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be prepared in such a 
fashion that the Prime Contractor is responsible to the Government and not as an internal document 
between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc. 

2.1 PROJECT NARRATIVE 

The Project Narrative shall be a bound set and shall contain the contract Request For Proposal (RFP) 
Sections 01010 and 01015 (and any additional RFP sections that are appropriate).  The RFP Section 
01010 and 01015 shall be the latest version.  Any subsequent changes to the RFP shall be clearly 
marked and highlighted with explanation for the changes. The Project Narrative shall also contain the 
general description of the project and a discussion of the design approach and design features for the 
project. 

2.2 DESIGN ANALYSIS 

2.2.1 SUBMITTAL 

A design analysis, written in the English language with SI units of measure, shall be submitted for review 
by the Government.  The design analysis is a written explanation of the project design which is expanded 
and revised (updated) as the design progresses.  The design analysis shall contain all explanatory 
material giving the design rationale for any design decisions which would not be obvious to an engineer 
reviewing the final drawings and specifications.   The design analysis contains the criteria for and the 
history of the project design, including criteria furnished by the Government, letters, codes, references, 
conference minutes, and pertinent research.  Design calculations, computerized and manual, are 
included in the design analysis. Narrative descriptions of design solutions are also included.  Written 
material may be illustrated by diagrams and sketches to convey design concepts.  Catalog cuts and 
manufacturer's data for all equipment items, shall be submitted.    Specific requirements for the design 
analysis, listed by submittal phase, are noted in Paragraph 1.2.1. 

2.2.2 FORMAT 

Format of design analysis shall closely match the standard format referenced within the RFP. 

2.3 DESIGN CALCULATIONS 

All design calculations shall be presented such that they are easily understood, correlated with RFP 
requirements (Section 1010 and 1015 criteria; codes; all other applicable or pertinent criteria) and all final 
conclusions clearly documented and summarized.  The Design Submittal must include complete 
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information (Soil Report, percolation test results, concrete design strengths, steel material properties, 
electrical loads, heat gain/loss assumptions, etc.) necessary to support all design calculations in order to 
easily and efficiently verify the accuracy of this information and the resulting project components shown in 
plans and specifications. 

2.3.1 SUBMITTAL 

When design calculations are voluminous, they shall be bound separately from the narrative part of the 
design analysis.  Design calculations will include a title page, table of contents, and be indexed (tabbed) 
to separate distinct parts of the various analysis and design actions being accomplished to support plan 
drawings submitted.  They shall be presented in a clear, consistent and legible format in order to quickly 
understand the analysis and design accomplished.  Presentation shall be such that a person unfamiliar 
with the project features and associated analysis and design can quickly understand the overall design 
process and procedures, review the information in conjunction with the given set of plans and 
specifications, and verify the suitability of all information submitted. 

All design calculations shall explain the source of loading conditions with assumptions and conclusions 
explained.  The analysis and design methods shall also be explained, including assumptions, theories 
and formulae.  Include applicable diagrams that are clearly explained and correlated with related 
computations, whether computer or hand generated.  The design calculations shall include a complete 
and comprehensive list of the criteria (and date or version of the criteria) that the design/analysis will be 
compared to (codes, Corps of Engineers Engineering Regulations, Engineering Manuals, AED Design 
Requirements Documents, etc.).  Within the separable elements of design calculations, the engineer shall 
cite the specific code or reference paragraph or section as appropriate to indicate conformance to 
requirements.   

At the beginning of each project component design section, present a summary of all load conditions and 
combinations required per applicable code or Corps of Engineers manual or regulation.  Then clearly 
identify the particular load case governing the design and clearly show how the particular analysis, 
construction materials to be used, and the specific design meet the governing load combination. 

Calculation sheets shall carry the names or initials of the engineer and the checker and the dates of 
calculations and checking.  No portion of the calculations shall be computed and checked by the same 
person. 

2.3.2 COMPUTER ANALYSIS 

Provide a clear summary of all computer outputs and highlight in the outputs information used in the 
analysis and design accomplished elsewhere in the calculations. 

If a computerized analysis or design program is used (either commercial software packages or unique, 
designer-written computer analysis/design tools), the computations shall provide clear reference to the 
software program and version being used and an explanation of the validity of the particular program to 
the given application (where has the program been used before, what input and output does the program 
provide, is the program a recognized Corps of Engineers or industry standard).  If the program is 
proprietary to the Contractor (not recognized by the Corps of Engineers or industry), the Contractor shall 
provide a sample hand calculation to verify the results of one set of data generated by the computer 
program.   

State exactly the computation performed by the computer.  Include applicable diagrams, adequately 
identified.  Provide all necessary explanations of the computer printout format, symbols, and 
abbreviations.  Use adequate and consistent notation.  Provide sufficient information to permit manual 
checks of the results. 

Each set of computer printouts shall be preceded by an index and by a description of the computation 
performed.  If several sets of computations are submitted, they shall be accompanied by a general table 
of contents in addition to the individual indices.  
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When the computer output is large, it shall be divided into volumes at logical division points.  All final 
computer results used in design shall be separated from the total pages of computer output that might be 
included in the design calculations for ease of review. 

2.4 SPECIFICATIONS 

Specifications shall be prepared in accordance with the UFGS (Uniform Facilities  Guide Specifications) 
format.  The Contractor-prepared specifications shall include as a minimum, all applicable specification 
sections referenced by the UFGS.  Where the  does not reference a specification section for specific work 
to be performed by this contract, the Design-Build Contractor shall be responsible for creating the 
required specification in the UFGS format. 

2.4.1 USE OF UNIFIED FACILITIES GUIDE SPECIFICATIONS (UFGS) 

UFGS (Unified Facilities  Guide Specifications) are required for this project.  Current UFGS information 
may be obtained at the following location:  http://www.wbdg.org/ccb/browse_org.php?o=70. 

Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored software used 
to edit specifications for government contracts.  The software is available at the following link:  
http://specsintact.ksc.nasa.gov/index.asp. 

2.4.2 QUALITY CONTROL AND TESTING 

Specifications shall include required quality control and further indicate all testing to be conducted by the 
Contractor, its subcontractors, vendors and/or suppliers. 

2.4.3 AMBIGUITIES AND INDEFINITE SPECIFICATIONS 

Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as 
necessary, where appropriate, as directed etc) and language open to interpretation is unacceptable. 

2.4.4 INDUSTRY STANDARDS 

2.4.4.1 U.S. INDUSTRY STANDARDS 

The Specifications shall be based on internationally accepted U.S. industry Standards.   Customarily 
accepted publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which may be 
located at the following URL:  http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 

To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to Unified 
Master Reference List (UMRL) (PDF version). 

Examples of U.S. standards are:  National Fire Protection Association (NFPA), International Building 
Code (IBC), American Concrete Institute (ACI), American Water Works Association (AWWA), ADAAG 
(ADA Accessibility Guidelines) for Buildings and Facilities, etc.  Standards referenced shall be by specific 
issue; the revision letter, date or other specific identification shall be included.  

This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of the 
Corps of Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air Force Civil 
Engineer Support Agency (AFCESA), and the guide specifications of the National Aeronautics and Space 
Administration (NASA). This document is maintained by the National Institute of Building Sciences (NIBS) 
based on information provided by the agencies involved and the standards producing organizations. The 
listing is current with information available to NIBS on the date of this publication.  

Standards referenced in specifications and drawings prepared by the Contractor shall be by specific 
issue; the revision letter, date or other specific identification shall be included. 

http://www.wbdg.org/ccb/browse_org.php?o=70
http://specsintact.ksc.nasa.gov/index.asp
http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm
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2.5 AED DESIGN REQUIREMENTS DOCUMENTS 

AED Design Requirements (latest version) documents listed in section 01015, shall be adhered to in this 
contract.  These documents are available from the COR.  These documents shall be used as the basis for 
design and construction, and for selecting options within the United Facilities Guide Specifications 
(UFGS).  It is the contractor‟s option to use specifications contained in the AED Design Requirements 
Documents, when provided, or to adapt the UFGS specifications to match the requirements provided in 
the AED Design Documents and specifications.  Site or project specific data and requirements in the AED 
Design Requirements documents shall supersede UFGS language where there are perceived conflicts. 

2.6 DRAWINGS 

2.6.1 COMPUTER ASSISTED DESIGN AND DRAFTING (CADD) 

Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.   Only 
personnel proficient in the preparation of CADD drawings shall be employed to modify the contract 
drawings or prepare new drawings.  The CADD deliverables shall meet the requirements of the A/E/C 
CADD Standard (Release 3.0).  Emphasis is on drawings meeting sheet layout standards, level/layer 
naming standards and sheet naming conventions.  The CADD standards may be downloaded at the 
CAD/BIM Technology Center at the following link:  
https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4. 

The Contractor shall furnish all softcopy design submittals (and As-Builts) using software applications in 
either .dwg (AutoCAD, AutoDesk release 2005 or later) or in .dgn (MicroStation, Bentley Systems version 
8.0 or later) format. In addition, the Contractor is required to submit the softcopy design submittals in .pdf 
(Adobe Acrobat) format. Drawings prepared in any convention other than CADD, must have the written 
approval of the Contracting Officer. 

2.6.2 DRAWINGS 

Drawings shall be prepared in the English language with metric (SI) units of measure. All the drawings 
and details of the working drawings shall be adequately labeled and cross-referenced. Complete, 
thoroughly checked, and coordination with other engineering disciplines design drawings shall be 
submitted.  At the final design submittal (100%) the Contractor shall have incorporated all design review 
comments generated by previous design review(s), have completed all of the constructability and 
coordination comments, and have the drawings in a Ready-to-Build condition.  The drawings shall be 
complete at this time and contain all the details necessary to ensure a clear understanding of the work 
throughout construction.   

2.6.3 DRAWING SIZE BORDER SHEETS 

All drawings shall be prepared in size "A1" border sheets (594mm by 841mm).  Hardcopy design 
submissions may be printed on half size drawing sheets (“A3”, 279 mm by 420 mm) for purposes of 
saving paper and for ease of review. If drawings are not readable in the half size reduction, the Contractor 
shall submit all drawings in A1 border sheets.  All final contract drawing sets (As-Builts) shall be submitted 
on A1 border sheets.  Drawing sheets shall be trimmed to specified size if necessary. 

2.6.4 SEQUENCE OF DESIGN DRAWINGS   

Referencing the A/E/C CADD Standard (pg. 13, Table 2-1 of the A/E/C CADD standards) the sequence of 
drawings shall follow the sequence as shown below: 

  Discipline   

1.   General 

2.   Hazardous Materials 

3.   Survey/Mapping 

https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4
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4.   Geotechnical 

5.   Civil 

6.   Landscape 

7.   Structural 

8.   Architectural 

9.   Interiors 

10. Equipment 

11. Fire Protection 

12. Plumbing 

13. Process 

14. Mechanical 

15. Electrical 

16. Telecommunications 

17. Resource 

18. Other Disciplines 

19. Sub-Contractor/Shop Drawings 

20. Operations 

2.6.5 DRAWING FOLDER STRUCTURE 

CADD files shall be organized in a folder structure to what is described in Paragraph 2.6.4.  For multi-
building projects a folder of each building type shall be created and the applicable folders shown in each 
building type folder.  

2.6.6 DRAWING SHEET ASSEMBLY 

CADD files shall be organized to what is described in “Option 2 – Use of Design Model Only” (page 10, 
Figure 2-3 of the A/E/C CADD Standard). This method will utilize one view and the use of “paper space” 
is not used. The border sheet shall be X-REF into each model file and scaled up to the applicable scale. 

2.6.7 MODEL FILES 

Model files represent the building‟s physical layout and components such as floor plans and elevations. 
Model files shall be drawn to full size (1:1) in the default view. Floor Plan Model files represent one floor. 
Model files shall have coordinates (x,y,z) of 0,0,0 in paper space on layout. The exception for model files 
with coordinates 0,0,0 shall be the civil site plan (see section 1.5.1.2 Georeferencing). 

2.6.8 BORDER SHEET FILES 

Border sheet files are used to assemble model files for plotting and viewing purposes. Every border sheet 
file has a drawing area, title block, border and represents one plotted drawing. 

2.6.9 LAYER/LEVEL NAMES 

Layer or level files names shall follow the guidelines of appendix A and B of the A/E/C CADD standards. 
For AutoCAD, .dwt (drawing template files) shall be used to import the proper layers that will be inclusive 
of the correct line type, color, and line thickness of the respective layer.  
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2.6.10  DRAWING FILE NAMING CONVENTION 

CADD files shall follow the naming convention as described in the A/E/C CADD Standards. For model 
files reference pg 12 - 16, figure 2-4, tables 2-1 and 2-2. for sheet files reference pg 18 – 22, figure 2-5, 
table 2-3. 

2.6.11 SHEET IDENTIFICATION BLOCK 

The sheet identifier will follow the name of the border sheet file. This will consist of the discipline 
designator, the sheet type designator and the sheet sequence number as referenced in pg 23, figure 2-6 
of the A/E/C CADD Standards. 

2.6.12 DRAWING SCALES 

The scales indicated on the following list shall, in general, be used for all drawings. The Contractor may, 
at its option, make exceptions to scales indicated, if approved in writing by the Contracting Officer. 

TYPICAL DRAWING SCALES 

DRAWING TYPE METRIC 

SITE PLAN 1:200 

1:400 

1:500 

1:600 

1:700 

1:1000 

1:2000 

1:5000 

1:6000 

1:10000 

1:20000 

FLOOR PLAN 1:50 

1:100 

1:200 

ROOF PLAN 1:200 

EXTERIOR ELEVATIONS 1:100 

1:200 

INTERIOR ELEVATIONS 1:50 

  1:100 

CROSS SECTIONS 1:50 

1:100 

1:200 

WALL SECTIONS 1:20 
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STAIR DETAILS 1:10 

DETAILS 1:5 

  

2.6.13 SYMBOLS, LINE STYLES, & PATTERNS  

Approved symbols, line styles, and patterns shall be in accordance with AEC CAD Standard Release 3.0 
or current version (see Appendix D of the A/E/C CADD Standards).  The approved symbols, line styles, 
and patterns associated with AutoCAD software maybe downloaded in the following link: 

https://tsc.wes.army.mil/products/standards/aec/aecstdsym.asp 

2.6.14 PLOTTER PREPARED ORIGINAL DRAWINGS 

Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise approved 
and shall be plotted on the matte side.  Raster plotters must provide a minimum resolution of 400 dpi 
while vector plotters shall provide a minimum resolution of 0.0010 inch with an accuracy of +0.1% of the 
move and a repeatability error of not more than 0.005 inch. Drawings produced from dot matrix plotters 
are not acceptable.  Plots accompanied by the digital design file may be prepared on vellum: translucent 
bond is not acceptable.  Line density shall be equivalent to that produced by black India ink: half tone 
plots are only acceptable where the half-tone color setting of RGB (red, green blue) settings equal a value 
of 153 (see pg. 27, Table 3-4 of the A/E/C CADD Standards). Drawings plotted in color is not acceptable.  
Manual changes to plotted originals are not acceptable. 

2.6.15 TITLE AND REVISION BLOCK 

Title and revision block shall match examples shown in 1335a-Attachments-AED.pdf, Figures 1 through 
4, furnished as an attachment to this RFP. 

2.6.16 LEGENDS 

For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.  They 
shall include all of the symbols and abbreviations used in the drawing set, but shall exclude any symbols 
and abbreviations not used.  Since many symbols are limited to certain design disciplines, there is a 
definite advantage to the use of separate legends on the initial sheet of each design discipline or in the 
Standard Details package for each discipline.  If legends have not been shown by discipline, a legend 
shall be placed on the first drawing. 

2.6.17 LOCATION GRID 

To facilitate the location of project elements and the coordination of the various disciplines' drawings, all 
plans shall indicate a column line or planning grid, and all floor plans (except structural plans) shall show 
room numbers.  

2.6.18 COMPOSITE AND KEY PLANS 

If the plan of a large building or structure must be placed on two or more sheets in order to maintain 
proper scale, the total plan shall be placed on one sheet at a smaller scale.  Appropriate key plans and 
match lines shall appear on segmented drawings.  Key plans shall be used not only to relate large scale 
plans to total floor plans but also to relate individual buildings to complexes of buildings.  Key plans shall 
be drawn in a convenient location and shall indicate the relative location of the represented plan area by 
crosshatching.  

https://tsc.wes.army.mil/products/standards/aec/aecstdsym.asp


 

01335 - 18 
 

2.6.19 SPECIFICATIONS PLACED ON THE DRAWINGS 

Details of standard products or items which are adequately covered by specifications shall not be 
included on the drawings. 

2.6.20 REVISIONS 

Drawing revisions shall be prepared only on the original CADD files.   A revision area is required on all 
sheets. 

2.6.21 BINDING 

All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the 
drawing sheets.  If posts are used to fasten sheets together, the drilled holes on the bond edges of the 
sheets shall be on 8-1/2-inch centers. 

2.6.22   GOVERNMENT PROVIDED FILES 

At the Preconstruction meeting, the Contractor shall be provided a CD that shall contain the AED border 
sheet, the latest version of the AED Design Requirements documents, the A/E/C CADD standards, and 
various other files related to the compliancy of CADD files to the A/E/C CADD standards. 

3. GENERAL  

3.1 DESIGN CONCEPT COORDINATION MEETING 

Shortly after Notice To Proceed (NTP) the Government may suggest meeting(s) to review the Design 
Submittal process or discuss various aspects of the contract to enable prompt and efficient initiation of 
contract actions.  Meeting(s) will be held to assure attention is focused on key project requirements 
(necessary contractor design and Government review that is required to provide Construction Clearance), 
to discuss features and items of work that need to be submitted early due to long lead time items, or 
discuss other concepts/ideas that will help accelerate the contract work.  Other Design Coordination 
meetings may be requested throughout the contract period if Government review of various contractor 
Design Submittals indicate poor design and plan or specification quality in order to clearly explain the 
changes and improvements required of the contractor, assure understanding of Government comments, 
code references and required investigations and calculations, to move forward with acceptable design 
and satisfactory plans and specifications.   

3.1.1 GOVERNMENT DESIGN CHANGES 

Government design changes which do not increase construction costs shall be made at no charge to the 
Government.  The Contracting Officer may request design submittals in addition to those listed when 
deemed necessary to adequately describe the work covered in the contract documents.  Submittals shall 
be made in the respective number of copies and to the respective addresses set forth in the paragraph 
entitled SUBMITTAL PROCEDURE.  Each submittal shall be complete and in sufficient detail to allow 
ready determination of compliance with contract requirements.  

3.2 SUBMITTAL REGISTER 

3.2.1 DESIGN SUBMITTALS  

The Contractor shall submit as part of his Project Schedule Design Submittal milestone dates. The 
Contractor shall post all actual dates of submittal actions (including clearance for construction) as they 
occur.  
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3.2.2 CONSTRUCTION SUBMITTAL REGISTER (ENG FORM 4288) 

Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for this 
contract.  All Design and construction submittals shall be shown on this register.  The submittal register 
shall be the controlling document and will be used to control all submittals throughout the life of the 
contract.  The Contractor shall maintain and update the register on a monthly basis for the Contracting 
Officer's approval. 

3.3 TRANSMITTAL FORM (ENG FORM 4025) 

The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting both 
design and construction submittals in accordance with the instructions on the reverse side of the form.  
These forms will be furnished to the Contractor.  This form shall be properly completed by filling out all the 
heading blank spaces and identifying each item submitted. Special care will be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the contract drawings pertinent to the 
data submitted for each item. 

3.4 PROGRESS SCHEDULE 

The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.  The 
Critical Path Method (CPM) of network calculation shall be used to generate the Project Schedule.  The 
progress schedule shall show, as a percentage of the total design price, the various items included in the 
contract and the order in which the Contractor proposes to carry on the work, with dates on which he will 
start the features of the work and the contemplated dates for completing same.  Significant milestones 
such as review submittals shall be annotated.  The Contractor shall assign sufficient technical, 
supervisory and administrative personnel to insure the prosecution of the work in accordance with the 
progress schedule.  The Contractor shall correct the progress schedule at the end of each month and 
submit as required to the Contracting Officer.  The approved Project Schedule shall be used to measure 
the progress of the work, to aid in evaluating time extensions, and to provide the basis of all progress 
payments. 

3.5 SCHEDULING 

3.5.1 DESIGN SUBMITTALS 

Adequate time (a minimum of fourteen (14) full calendar days exclusive of mailing time) shall be allowed 
for Government review and comment in DrChecksSM.  If the Contractor fails to submit design submittals in 
a timely fashion, or repetitively submits design submittals that are not in strict conformance with the 
Contract documents, no part of the time lost due to such actions shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 

3.5.2 CONSTRUCTION SUBMITTALS 

Contractor furnished Government Approved Construction Submittals (GA) for items noted in Paragraph 
1.2.4 of this Section, or others as required by the COR, shall be submitted to the Area or Resident Office, 
per directions given at the Pre-Construction meeting.  Adequate time (a minimum of fourteen (14) full 
calendar days exclusive of mailing time) shall be allowed for AED review and comment.   

3.5.3 POST DESIGN CONSTRUCTION SUBMITTALS 

Submittals covering component items forming a system or items that are interrelated shall be scheduled 
to be coordinated and submitted concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of fourteen (14) full calendar days exclusive of mailing 
time) shall be allowed for review and approval.  If the Contractor fails to submit post design construction 
submittals in a timely fashion, or repetitively submits submittals that are not in strict conformance with the 
Contract documents, no part of the time lost due to actions shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 
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3.6 SUBMITTAL PROCEDURE 

3.6.1 DESIGN SUBMITTALS 

3.6.1.1 AFGHANISTAN ENGINEER DISTRICT – SOUTH (AES) 

DESIGN SUBMITTAL PROCEDURE 
For all submittals the following must be included in the submittal package to be considered acceptable. 
Submittal package will include one (1) half-size hard copy and two (2) soft copies on CD-ROM (electronic 
version), ENG Form 4025, submittal cover sheet, ALL design drawings, ALL specifications, design 
analysis, site analysis, geotechnical report, and water quality report.  All hard copies and soft copies 
should be arranged in identical format (See Section 1335 of contract and attachments). If Submittal is 
deemed unacceptable at pick up, submittal will be pushed back and a new arrangement for drop off will 
be coordinated at a future time and date.  
 
POINT OF CONTACT 
Arrangement for meeting and drop off must be coordinated 24hrs prior to drop off.  The preferred meeting 
time is during off peak hours between 11:00 am and 2:00 pm.  Individual participating in submittal drop off 
must speak English or a translator must be present during transaction.   
 
Office of Engineering Contacts  
Warren Colburn – cell 079 747 4993, office 
Tamara Arnold – cell 079-948-6817, office  
Richard Weisenburger - 079-904-5659, office 
 
Note: Please state your name, company, and contract that shall be discussed and received by USACE-
AES personnel. 
 
CHECK POINT PROCEDURE 
The meeting point is Entry Control Point #3 security gate for Kandahar Air Base.  Due to heightened 
security conditions, access to the buildings is controlled by security forces.  Anticipate that your packages 
will be opened and checked at the gate by the security guards.  Cell phones must be turned off prior to 
entering Entrance Control Point (ECP).  Any cell phone activity while at the (ECP) will not be tolerated. 
Cell phones will be confiscated and Force Protection procedures will be implemented.  If entering 
Kandahar Air Field, all electronic devises will be held by authorities at the ECP until departure.  
 
Personal identification Badge with individual‟s picture and company name must be present for positive 
identification. If positive identification cannot be made personnel will be asked to leave. 
 

The Contractor shall scan the soft copy (electronic version) of each Design Submittal using most up-to-
date version of recognized Industry-standard anti-virus software (Symantec, Norton, etc.) to insure that no 
viruses are contained in it prior to acceptance by AES.   The label shall indicate it has been scanned for 
viruses and the anti-virus software and version clearly indicated. 

3.6.1.2 RESIDENT/AREA ENGINEER OFFICE 

Complete design submittals shall be provided to the Area and/or Resident Engineer Office such that 
these are received at the same time as the Contractor provides them to the address noted in Paragraph 
3.6.1.1.  At the Pre-Construction meeting, the Contractor will be furnished the Area and/or Resident Office 
addresses to which these submittals shall be provided and the specific number of hard copies (full and 
half sizes) and soft copies (CD-ROM) required by the Area and/or Resident Office as per Paragraph 
3.6.1.1, soft copies are to be properly labeled and checked for viruses by the Contractor prior to delivery.  
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3.6.1.3 EDITABLE CADD FORMAT AS-BUILTS   

This is a Design-Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT 
RIGHTS (UNLIMITED), the Government has non-exclusive rights to use the design on other projects.   
Therefore, the As-Builts furnished to the Government must be in an editable format.  See Section 01780A 
CLOSEOUT SUBMITTALS, Paragraphs 1.1 and 1.2, for all requirements associated with submission of 
editable CADD format As-Builts required as part of this contract.   

3.6.2 POST DESIGN CONSTRUCTION SUBMITTALS 

One (1) copy of all post design construction submittals shall be transmitted to: 

AFGHANISTAN ENGINEER DISTRICT SOUTH (AES) 

http://www.aed.usace.army.mil 
U.S. Army Corps of Engineers 

Kandahar Air Field, Afghanistan 
APO, AE 09355 

 

3.6.3 SUBMITTAL NUMBERING SYSTEM 

Instructions on the numbering system to be used for construction submittals follows. 

3.6.3.1 SUBMITTALS 

Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  

a.  List is prepared according to contract specifications and drawings, picking up all items involved in 
the project. 

b.  This list is divided into sections as indicated in the specifications.  For example:  

 

      Section   01015       "Technical Requirements" 

      Section   01335       “Design Submittals” 

      Section   02831       "Chain-Link Fence"  

      Section   02710       "Subdrainage System"  

      Section   03300       "Concrete For Building Construction"  

      Section   04200       "Masonry"  

3.6.3.2 NUMBERING PROCEDURES FOR TRANSMITTAL ON ENG FORM 4025 

Each Specification Section will have various requirements for submittals (design information, product 
data, test reports, procedures, etc.) to the Government for Approval (GA) or For Information Only (FIO).  
Items from different Sections cannot be submitted on the same ENG Form 4025.  When furnishing one or 
more items from the same Section at a given time, a single ENG Form 4025 can be used to identify and 
submit these items.  Block „b” of the 4025 entitled “DESCRIPTION OF ITEM SUBMITTED” should provide 
an accurate and unique description of each item being proposed by the Contractor.  Item numbers (block 
“a” of the 4025 entitled “ITEM NO.”) will be automatically generated in QCS for each ENG Form 4025.  
QCS will track and automatically generate the “ITEM NO.” for all following ENG Form 4025s for the same 
Section number.  To illustrate, a transmittal for the 35% Design Submittal required by Section 01335 
might have the following Items: 

ITEM NO. 1 Topographic Information 

ITEM NO. 2 Geotechnical Report 

http://www.aed.usace.army.mil/
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ITEM NO. 3 Foundation Design 

ITEM NO. 4 35% Plans 

ITEM NO. 5 Outline of Construction Specifications to be used (i.e. Specification list with 
 Section number and title only) 

If this was the first submittal furnished by the Contractor for Section 01335, then a Transmittal Number of 
01335-1 would be generated using QCS.  As new transmittals are generated in QCS, the last digit of the 
transmittal is increased incrementally, as follows: 

Transmittal No. 01335-2 

Transmittal No. 01335-3 

Transmittal No. 01335-4 

and so forth.  The first transmittal submitted from each Specification Section will be “-1”, in other words, 
there will never be a “Transmittal No. 01335-0”. 

The above illustration is true for all other Specification Sections included in the Request for Proposal or in 
the Construction Specifications compiled by the  Contractor in the prosecution of work under the RFP. 

3.6.3.3 RESUBMITTALS 

Should the Contractor be required to resubmit any transmittal due to one or more items on that transmittal 
being Coded “C” (Cleared for Construction, except as noted in attached comments, Resubmission 
Required) or “E” (NOT Cleared for Construction, see attached comments, Resubmission Required) by the 
Government, QCS will be used to generate the same transmittal number followed by the number "-1" for 
the first resubmittal, "-2" for the second resubmittal, "-3" for the third resubmittal, etc.   

As an example, assume the 65% Design Submittal is provided to the Government as Transmittal 01335-
9.  Due to omissions or errors in that Submittal which result in a Code “E” being given, then the 
subsequent 65% Design Resubmittal #1 would be “Transmittal 01335-9.1”.  Should a resubmittal again 
be necessary, it would be Design Resubmittal #2 and would be submitted as “Transmittal 01335-9.2”.   

The purpose of this system is to avoid deviations from the Submittal Register and to track submittals in 
both RMS and DrChecksSM.  It should be noted that a new transmittal number following the above system 
CANNOT be generated in QCS unless the prior transmittal has been given a Code If the Contractor is 
having difficulty generating the correct transmittal number, contact the COR to resolve the matter. 

The Contractor use the above nomenclature and date of submission to the Government for Plan Cover 
Sheets; title blocks for all drawings; all Specification Cover Sheets; all specification pages; all Design 
Analysis Cover Sheets and associated pages; and similar labeling for all other documents included in the  
submittal. 

See the attachment titled “1335a-Attachments-AED.pdf” (Figures 1-4) for required Title Block Required 
Annotations drawing guidance. 

3.6.4 VARIATIONS 

If Design or construction submittals show variations from the contract parameters and/or requirements, 
the Contractor shall justify such variations in writing, at the time of submission.  Additionally, the 
Contractor shall also annotate block "h" entitled "variation" of ENG FORM 4025. After design submittals 
have been reviewed and cleared for construction by the Contracting Officer, no resubmittal for the 
purpose of substituting materials, equipment, systems, and patented processes will be considered unless 
accompanied by the following: 

 

a. Reason or purpose for proposed variation, substitution, or revision. 
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b. How does quality of variation compare with quality of the specified item?  This shall be in the form 
of a technical evaluation tabulating differences between the item(s) originally specified and what 
is proposed. 

c. Provide a cost comparison.  This shall include an acquisition and life cycle cost comparison. 

d. For proprietary materials, products, systems, and patented processes a certification signed by an 
official authorized to certify in behalf of the manufacturing company that the proposed substitution 
meets or exceeds what was originally specified. 

e. For all other actions, a certification signed by a licensed professional engineer or architect 
certifying that the proposed variation or revision meets or exceeds what was originally specified. 

f. Advantage to the Government, if variation is approved, i.e. Operation and Maintenance 
considerations, better product, etc. 

g. Ramifications and impact, if not approved. 

If the Government review detects any items not in compliance with contract requirements or items 
requiring further clarification, the Contractor will be so advised.  Lack of notification by the Contracting 
Officer of any non-complying item does not relieve the Contractor of any contractual obligation. 

3.6.5 NON-COMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of 
this specification.  The Contractor shall take immediate corrective action after receipt of such notice.  
Such notice, when delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose 
of notification.  If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken.  No part of the 
time lost due to such stop orders shall be made the subject of claim for extension of time or for excess 
costs or damages by the Contractor. 

3.7 REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS 

3.7.1 GENERAL 

The work under contract will be subject to continuous review by representatives of the Contracting 
Officer.  Additionally, joint design review conferences with representation by all organizations having a 
direct interest in the items under review may be held.  The Contractor shall furnish copies of all drawings 
and related documents to be reviewed at the review conference on or before the date indicated by the 
Government. Additional conferences pertaining to specific problems may be requested by the Contractor 
or may be directed by the Contracting Officer as necessary to progress the work.  The Contractor shall 
prepare minutes of all conferences and shall furnish two copies to the Contracting Officer within seven (7) 
days after the conference. 

3.7.2 INDEPENDENT DESIGN REVIEW 

The Contractor shall have someone other than the Designer or Design Team perform an Independent 
Technical Review of all specifications, drawings, design analysis, calculations, and other required data 
prior to submission to the Government.  This review shall insure the professional quality, technical 
accuracy, and the coordination of all design analysis, drawings and specifications, and other services 
furnished under this contract have been accomplished.  Work must be organized in a manner that will 
assure thorough coordination between various details on drawings, between the various sections of the 
specifications, and between the drawings and specifications.  The Contractor shall thoroughly cross-
check and coordinate all work until he is professionally satisfied that no conflicts exist, vital information 
has not been omitted, and that indefinite language open to interpretation has been resolved.  Upon 
completion of this review, the Contractor shall certify that each design submittal is complete, accurate, is 
in strict conformance with all contract requirements, that repetition has been avoided, that all conflicts 
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have been resolved, and that the documents have thoroughly coordinated and cross checked against all 
the applicable disciplines to prevent the omission of vital information.  

3.7.3 CONTRACTOR'S QUALITY CONTROL ORGANIZATION REVIEW 

The Contractor shall thoroughly review each submittal prior to submission to the Contracting Officer to 
assure it is complete, correct and unified.  This review shall be for the purposes of eliminating errors, 
interferences, and inconsistencies, and of incorporating design criteria, review comments, specifications, 
and any additional information required.  The Contractor will give evidence of such review of all items in 
each submittal ENG Form 4025, by annotating Column “g” (titled “For Contractor Use Code”) of this Form 
with the letter “A,” meaning the Contractor has reviewed it and is indicating it is “Approved as Submitted”.  
Design submittals submitted to the Contracting Officer without evidence of the above requirements or the 
Contractor's certified approval will be returned for resubmission.  No part of the time lost due to such 
resubmissions shall be made the subject of claim for extension of time or for excess costs or damages by 
the Contractor. 

3.7.4 GOVERNMENT REVIEW 

a. Within 14 days after Notice to Proceed, the Contractor shall submit, for approval, a complete 
design schedule with all submittals and review times indicated in calendar dates.  The Contractor 
shall update this schedule monthly.  After receipt, the Government will be allowed fourteen (14) 
full days to review and comment on all Design Submittals, except as noted below.  This time 
period starts on the next full day after delivery of the Design Submittal to the Government.   

b. If a design submittal is deficient (errors on ENG Form 4025, incorrect drawing title block 
information, missing or incomplete features required in the Submittal, etc.), it will be returned 
immediately without further review for correction and resubmission.  The review time will begin 
when the corrected submittal is received.  The Contractor may be liable for liquidated damages 
owed to the Government for returned design submittals due to deficiencies. 

c. The contractor shall not begin construction work until the Government has reviewed the 
Contractor's Design Submittal and cleared it for construction.  Clearance for construction does 
not mean Government approval.  Government review shall not be construed as a complete check 
but will evaluate the general design approach and adherence to contract parameters. The 
Government Review is often limited in time and scope.  Therefore, the Contractor shall not 
consider any review performed by the Government as an excuse for incomplete work. 

d. Upon completion of the review the Contractor will be notified by the Contracting Officer 
Representative that the DrChecksSM file is open for viewing and response to AED comments.  
The Contracting Officer will indicate whether the Design Submittal, or portions thereof, has or has 
not been cleared for construction using the following action codes: 

A   –   Cleared for Construction 

 

B   –   Cleared for Construction, except as noted in attached comments 

 

C   –   Cleared for Construction, except as noted in attached comments, 

        Re-submission required 

 

E   -   NOT Cleared for Construction, see attached comments,  

        Re-submission required 

 

FX  –   Receipt acknowledged, does not comply as noted with contract 
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        requirements. 

 

These codes shall NOT be used by the Contractor.   

 

Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor from 
responsibility for any design errors or omissions and any liability associated with such errors, nor from 
responsibility for complying with the requirements of this contract.  

 

3.7.4.1.1 INCORPORATION OF GOVERNMENT REVIEW COMMENTS 

a. The Contractor shall review each comment, furnish a complete response in DrChecksSM as to 
how the comment will be addressed in the Design Analysis, Plans and Specifications, or other 
Design Submittal stipulations required in this Contract.  The Contractor will then incorporate each 
comment into the design submittal along with other work required at the next Design Submittal 
stage.  The Contractor shall furnish disposition of all comments in DrChecksSM, with the next 
scheduled submittal. The disposition shall identify action taken with citation of location within the 
relevant design document.  Generalized statements of intention such as "will comply" or "will 
revise the specification" are not acceptable. During the design review process, comments will be 
made on the design submittals that will change the drawings and specifications.  The 
Government will make no additional payments to the Contractor for the incorporation of 
comments.  Review comments are considered part of the contract administration process. 

b. If the Contractor disagrees technically with any comment or comments and does not intend to 
comply with the comment, he must clearly outline, with ample justification, the reasons for 
noncompliance within five (5) days after close of review period in order that the comment can be 
resolved.   

c. The Contractor is cautioned that if he believes the action required by any comment exceeds the 
requirements of this contract, he should flag the comment in DrChecksSM as a scope change, and 
notify the COR in writing immediately. 

d.   If a design submittal is over one (1) day late in accordance with the latest design schedule, the 
Government review period may be extended 7 days.  Submittal date revisions must be made in 
writing at least five (5) days prior to the submittal.   

3.7.4.2 CONFERENCES 

A conference will be determined as necessary by the Government.  Conferences will be conducted 
between the Contractor and the Government to resolve review comments.  

A review conference may be held at the completion of AED review and subsequent Contractor response 
for each design submittal.  The review conference will be held at the Corps District Office in Kandahar, 
Afghanistan. The Contractor shall bring the personnel that developed the Design submittal to the review 
conference. 

3.7.4.3 DESIGN DEFICIENCIES 

Design deficiencies noted by the Government shall be corrected prior to the start of design for 
subsequent features of work which may be affected by, or need to be built upon, the deficient design 
work. 

3.7.5 DESIGN DISCREPANCIES 

The Contractor shall be responsible for the correction of incomplete design data, omissions, and design 
discrepancies which become apparent during construction. The Contractor shall provide the Contracting 
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Officer with a proposed recommendation for correcting a design error, within three (3) calendar days after 
notification by the Contracting Officer.  The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take immediate corrective action 
after receipt of such notice.  Such notice, when delivered to the Contractor at the worksite, shall be 
deemed sufficient for the purpose of notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective action 
has been taken.  No part of the time lost due to such stop orders shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor.  Should extensions of design, 
fabrication plans and/or specific manufacturer's details be required as a result of a Government issued 
Change Order, the Government will make an equitable adjustment in accordance with Contract Clause 
52.243-4 entitled CHANGES. 

3.8 PHASED OR "FAST-TRACK" DESIGN 

3.8.1 GENERAL 

If approved by the Government, design and construction sequencing may be effected on an incremental 
basis as each approved phase or portion (e.g., demolition, geotechnical, site work, exterior utilities, 
foundations, substructure, superstructure, exterior closure, roofing, interior construction, mechanical, 
electrical, etc.) of the design is completed. 

3.8.2 DESIGN PHASES 

Complete or partial design phasing may or may not have been specified by the Government elsewhere in 
this contract.  For construction sequencing or phasing that the Government has not specifically 
mandated, the Design-Build Contractor may submit a proposed phasing plan.  Design phasing proposed 
by the Design-Build Contractor shall be submitted to the Government for approval.  

3.8.3 SEQUENCE OF DESIGN-CONSTRUCTION (FAST-TRACK) 

After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with all 
design submission requirements and obtain Government review of each submission. The contractor may 
begin construction on portions of the work for which the Government has reviewed the final design 
submission and has determined satisfactory for purposes of beginning construction. The Contracting 
Officer will notify the Contractor when the design is cleared for construction. The Government will not 
grant any time extension for any design resubmittal required when, in the opinion of the Government, the 
initial submission failed to meet the minimum quality requirements as set forth in the contract. 

3.8.4 NOTICE-TO-PROCEED FOR LIMITED CONSTRUCTION 

If the Government allows the Contractor to proceed with limited construction based on pending minor 
revisions to the reviewed Final Design submission, no payment will be made for any in-place construction 
related to the pending revisions until they are completed, resubmitted and are satisfactory to the 
Government. 

3.8.5 IN-PLACE CONSTRUCTION PAYMENT 

No payment will be made for any in-place construction until all required submittals have been made, 
reviewed and are satisfactory to the Government. 

3.8.6 COMMENCEMENT OF CONSTRUCTION 

Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for 
each design phase. Any work performed by the Contractor prior to receipt of the clearance for 
construction, shall be at the Contractor's own risk and expense.  Work cleared for construction that does 
not conform to the design parameters and/or requirements of this contract shall be corrected by the 
Contractor at no additional cost or time to the Government. 
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3.9 CONDUCT OF WORK 

3.9.1 PERFORMANCE 

Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all significant 
developments.  

3.9.2 TELEPHONE CONVERSATIONS 

Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone 
conversations relating to the design work under this contract.  

3.9.3 COOPERATION WITH OTHERS 

Cooperate fully with other firms, consultants and contractors performing work under the program to which 
this contract pertains, upon being advised by the Contracting Officer that such firms or individuals have a 
legitimate interest in the program, have need-to-know status, and proper security clearance where 
required. 

3.9.4 TECHNICAL CRITERIA 

All designs, drawings, and specifications shall be prepared in accordance with the contract documents 
and with the applicable publications referenced therein.  As soon as possible, the Contractor shall obtain 
copies of all publications applicable to this contract.   Any deviations from the technical criteria contained 
in the contract documents or in the applicable publications, including the use of criteria obtained from the 
user or other sources, must receive prior approval of the Contracting Officer.  Where the technical criteria 
contained or referred to herein are not met, the Contractor will be required to conform his design to the 
same at his own time and expense.  

3.9.5 CONFLICTS 

Any conflicts, ambiguities, questions or problems encountered by the Contractor in following the criteria 
shall be immediately submitted in writing to the Contracting Officer with the Contractor's 
recommendations.  Prior to submission to the Government the Contractor shall take appropriate 
measures to obtain clarification of design criteria requirements, to acquire all pertinent design information, 
and to incorporate such information in the work being performed. 

3.9.6 DESIGN PRIORITIES 

The design of this project shall consider the remote location and harsh environment of this project and the 
impact this will have on sources of technical supply, the cost of construction, the low level of 
maintenance, and the difficulty of obtaining replacement parts.  Unless stated otherwise in this contract, 
the following design priorities shall be followed.  

3.9.6.1 CONSTRUCTION LIFE SPAN LEVELS 

Permanent Construction. Buildings and facilities shall be designed and constructed to serve a life 
expectancy of more than 25 years, to be energy efficient, and to have finishes, materials, and systems 
that are low maintenance and low life-cycle cost.  

3.9.6.2 OPERABILITY 

Systems including but not necessarily limited to mechanical, electrical, communications, etc., must be 
simple to operate and easy to maintain.  
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3.9.6.3 STANDARDIZATION 

Use of standardized materials, products, equipment, and systems is necessary to minimize the 
requirements for replacement parts, storage facilities, and service requirements.  

3.9.6.4 TOPOGRAPHIC SURVEYS, EASEMENTS, AND UTILITIES 

Unless otherwise stated in the contract, the Contractor will be responsible for detailed topographic 
mapping, available easements, and utility information for the project. 

3.9.6.5 HORIZONTAL AND VERTICAL CONTROL 

The mapping shall be based on the base coordinate system. If the base system cannot be found, the 
surveyor shall use any established monuments. If monuments have been destroyed or do not exist, an 
assumed horizontal and vertical datum shall be established, using arbitrary coordinates of 10,000n and 
10,000e and an elevation of 1,000 meters. The horizontal and vertical control established on site shall be 
a closed loop with third order accuracy and procedures.  Provide four (4) concrete survey monuments at 
the survey site.  These monuments shall be placed such that they will survive construction of the project 
and not interfere with the anticipated use of the project.  All of the control points established at the site 
shall be plotted at the appropriate coordinate point and shall be identified by name or number, and 
adjusted elevations.  The location of the project site, as determined by the surveyor shall be submitted in 
writing to the Contracting Officer. The site location shall be identified by temporary markers, approved by 
the Contracting Officer before proceeding with the surveying work.  

3.9.6.6 TOPOGRAPHY REQUIREMENTS 

A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 
topographic survey at 1:500 scale with one quarter meter contour intervals minimum. Intermediate 
elevations shall be provided as necessary to show breaks in grade and changes in terrain.  

The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent of 
the elevations or profiles interpolated from the contours shall be correct to within one-half of the contour 
interval and spot elevations shall be correct within plus or minus 20 millimeters.  

Spot elevations affecting design of facilities shall be provided. Specifically, break points or control points 
in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, etc.  

All surface and sub-surface structures features within the area to be surveyed shall be shown and 
identified on the topographic maps. In addition, these features shall be located by sufficient distance ties 
and labeled on the topographic sheets to permit accurate scaling and identification.  

The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey site shall 
be shown on the survey map. Sanitary manholes and appurtenances shall show top elevations and invert 
elevations.   

3.9.6.7 CATHODIC PROTECTION AND EARTH RESISTANCE 

Unless otherwise stated in the contract, the Contractor will be responsible for determining whether 
cathodic protection on buried structures and underground utility systems are needed for special electrical 
grounding and counterpoise systems, and for gathering the field data necessary for design. 

3.9.6.8 WATER SUPPLY AND QUALITY DATA 

Unless otherwise stated in the contract, the Contractor will be responsible for obtaining all water supply 
and water quality data.  This data will include information on the locations and depths of all viable water 
supply sources at the site(s) involved and a water quantity and water quality analysis for each source.  
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3.9.6.9 OCCUPATIONAL SAFETY AND HEALTH ACT 

The facilities, systems, and equipment designed under this contract shall comply with the Occupational 
Safety and Health Act (OSHA), Code of Federal Regulations, Title 29, Chapter XVII, Parts 1910 and 
1926.  Any problems in incorporating these standards due to conflicts with other technical criteria shall be 
submitted to the Contracting Officer for resolution. 

3.9.6.10 ASBESTOS CONTAINING MATERIALS 

Asbestos containing material (ACM) will not be used in the design of new structures or systems.  In the 
event no other material is available which will perform the required function or where the use of other 
material would be cost prohibitive, a waiver for the use of asbestos containing materials must be obtained 
from AED. 

3.9.6.11 EXISTING CONSTRUCTION 

Asbestos containing materials (ACM) presently included in existing construction to be rehabilitated or 
otherwise modified as a result of this project shall be removed and a non-asbestos containing material 
substituted in lieu thereof.  

3.9.6.12 SUSPECTED ASBESTOS CONTAINING MATERIALS 

All such structures and systems shall be inspected to determine the presence or probable presence of 
ACM.  When ACM is suspected, a documented survey will be performed.  The survey will be developed 
into an abatement design and will be made a part of the design documents. In the event no other material 
is available which will perform the required function or the use of a substitute material would be cost 
prohibitive due to initial cost and tear-out of existing construction, a waiver for the retention of the 
asbestos containing material must be obtained from the Contracting Officer. 

3.10 VALUE METHODOLOGY/VALUE ENGINEERING 

The Contractor during the course of his design shall be alert for and shall identify those high-cost low-
value items or areas which he considers may be accomplished in different ways that will increase the 
value of the project at the same or less cost.  Potential value engineering study items shall be reported to 
the Value Engineer through the Contracting Officer.  

3.10.1 PERFORMANCE ORIENTED VALUE ENGINEERING CHANGE 
PROPOSAL (VECP) 

In reference to Contract Clause 52.248-3, "Value Engineering - Construction", the Government may 
refuse to entertain a "Value Engineering Change Proposal" (VECP) for those "performance oriented" 
aspects of the Contract Documents which were addressed in the Contractor's accepted contract proposal 
and which were evaluated in competition with other Proposers for award of this contract.  For purposes of 
this clause, the term "performance oriented" refers to those aspects of the design criteria or other contract 
requirements which allow the Proposer or the Contractor certain latitude, choice of and flexibility to 
propose in its accepted contract offer a choice of design, technical approach, design solution, 
construction approach or other approach to fulfill the contract requirements. Such requirements generally 
tend to be expressed in terms of functions to be performed, performance required or essential physical 
characteristics, without dictating a specific process or specific design solution for achieving the desired 
result. 

3.10.2 PRESCRIPTIVE ORIENTED VALUE ENGINEERING CHANGE 
PROPOSAL (VECP) 

The Government may consider a VECP for those "prescriptive" aspects of the Solicitation documents, not 
addressed in the Contractor's accepted contract proposal or addressed but evaluated only for minimum 
conformance with the Solicitation requirements.  For purposes of this clause, the term "prescriptive" refers 
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to those aspects of the design criteria or other Solicitation requirements wherein the Government 
expressed the design solution or other requirements in terms of specific materials, approaches, systems 
and/or processes to be used. Prescriptive aspects typically allow the Proposers little or no freedom in the 
choice of design approach, materials, fabrication techniques, methods of installation or other approach to 
fulfill the contract requirements. 

3.11 ATTACHMENTS 

The following attachments form an integral part of this specification: 

 

ENG FORM 4025R, Mar 95 - Transmittal of Shop Drawings, Equipment Data, Material Samples, or 
Manufacturer's Certificate of Compliance (2 pages) 

 

ENG FORM 4288-R. Mar 95 - Submittal Register 

 

Figure 1 – AED Title Block  

 

Figure 2 - AED Management Block  

 

Figure 3 - AED Issue Block & Required Notations 

 

Figure 4 - Border Sheet Size 

 
 

--END OF SECTION-- 
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SECTION 01335b 
E-SUBMITTAL FORMAT KSAR 

 

ELECTRONIC SUBMITTAL DOCUMENT FORMAT 

PART 1 - GENERAL:  Throughout the design process, the DB Contractor shall submit 
electronic packages for review at each Design Phase identified in the Request for 
Proposals.  To facilitate reviews, submittal packages shall conform to the following file 
structure and format. 

1.1. File Structure:  Submittal packages that can be contained on a single disc shall 
use the file structure shown in Figure 1. 

 

 

Figure 1: Submittal package file structure 

 

1.2. Design Analysis:  The design analysis directory shall contain all design analysis 
and calculation documents necessary for the current design stage.  All design 
analysis and calculations shall be compiled into a single document containing a table 
of contents and page numbers.  As additional analysis and calculation documents 
are created in progressive design phases, insert these documents into their 
appropriate section of the Design Analysis.  Avoid lengthy appendices except in the 
case where numerical output sheets from analysis software are included.  All 
documentation shall be organized by discipline: Civil, Architectural, Structural, 
Mechanical and Electrical.   

1.2.A. Some projects requiring complex plumbing, communications and fire 
protection systems may require additional sections covering these specific 
systems.  Note that water supply and sanitary sewer systems beyond 1.5 meters of 
the building envelope are Civil systems, not Plumbing systems. 
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1.2.B. If the project involves a compound comprised of several structures, clearly 
identify which building is being analyzed.  In these cases, the major divisions of the 
Design Analysis shall be by discipline with subdivisions by building such that all 
calculations for a particular discipline will be found in one section of the document.  
For example, a compound containing three separate buildings would have three 
separate seismic loading analysis calculations in the structural section. 

1.3. Drawings:  Drawings shall be arranged by discipline.  Subdirectories shall be 
made corresponding to discipline only.  Folders labeled for specific disciplines as 
shown in Figure 1 shall contain all drawings in the project applicable to that discipline.  
Note that these discipline specific folders are to contain only drawings and no other 
type of document.  Drawings must be submitted in pdf form at a minimum.  Files shall 
be named by reference number (i.e. C-101).  If multiple file types for submittal 
drawings are provided, place all file types for each discipline in the same folder; do 
not subdivide the discipline specific folders for separate file types.  Also, include a 
single pdf file containing all drawings in the project in this folder.  The sheets in this 
file should follow the order indicated in the index sheet.  This file should be named to 
indicate the contract number and submittal stage. 

1.3.A. GENERAL: A folder labeled “0 GENERAL” shall contain the cover sheet, 
index sheet, list of legends and abbreviations sheet, project location and vicinity 
sheet, and site survey sheets. 

1.3.B. CIVIL: A folder labeled “1 CIVIL” shall contain all site survey drawings and 
all civil drawings for the project.  Note that the pipe networks for water supply 
systems, sanitary sewer systems and storm drainage systems are civil drawings, 
not plumbing drawings.  Also note that gates, fences and small site structures are 
typically part of the civil discipline. 

1.3.C. ARCHITECTURAL: A folder labeled “2 ARCHITECTURAL” shall contain all 
architectural drawings for the project.  Note that life safety drawings denote 
architectural features and belong in this folder. 

1.3.D. STRUCTURAL: A folder labeled “3 STRUCTURAL” shall contain all 
structural drawings for the project.   

1.3.E. MECHANICAL: A folder labeled “4 MECHANICAL” shall contain all HVAC 
drawings for the project.   

1.3.F. PLUMBING: A folder labeled “5 PLUMBING” shall contain all indoor 
plumbing systems (i.e. domestic water, waste & vent, LPG or propane, 
compressed air, diesel or fuel oil, etc.) for the project.  Note that water supply and 
sanitary sewer systems beyond 1.5 meters of the building envelope are Civil 
systems, not Plumbing systems. 

1.3.G. ELECTRICAL: A folder labeled “6 ELECTRICAL” shall contain all electrical 
drawings for the project.  Note that communication and fire alarm systems are 
electrical systems and belong in this folder for most projects. 

1.3.H. FIRE PROTECTION: A folder labeled “7 FIRE PROTECTION” shall contain 
all indoor fire protection systems (i.e. sprinklers, fire pumps, etc.) for the project. 

1.4. Reports:  The reports folder shall contain all certified reports required in the 
contract, including the Geotechnical Report, Water Quality Report and any other 
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reports specifically called for in the contract.  No subdirectories shall be created in 
this folder. 
1.5. Specifications:  All project specifications shall be contained in this folder.  
Include the project table of contents and name it so that it is easily identifiable 
(naming it “00000 Project Table of Contents” should ensure that it is at the top of the 
list).  Specification sections should be named by number only so that they sort in 
ascending order as indicated on the project table of contents, or all project 
specifications shall be collated into a single file indexed at each section.  No 
subdirectories shall be created in this folder. 

PART 2 - PRODUCTS:  (NOT APPLICABLE) 
PART 3 - EXECUTION:  (NOT APPLICABLE) 

- - END SECTION - - 
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SECTION 01355 

ENVIRONMENTAL PROTECTION  

 

1 GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 

are referred to in the text by basic designation only. 

ISLAMIC REPUBLIC OF AFGHANISTAN 

Official Gazette No. 912 Environmental Law (2007) 

U.S. DEPARTMENT OF DEFENSE (DoD) 

DoD 4715.05-G Overseas Environmental Baseline Guidance Document (OEBGD) (2007) 

U.S. ARMY (DA) 

AR 200-1 Environmental Protection and Enhancement (2007) 

U.S. CENTRAL COMMAND (CENTCOM) 

R 200-2 Environmental Quality CENTCOM Contingency Environmental 

Guidance (2009) 

U.S. FORCES – AFGHANISTAN (USFOR-A) 

USFOR-A EGD Environmental Guidance Document (2009) 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1 Safety and Health Requirements Manual (2009) 

 

1.2 DEFINITIONS 

1.2.1 Environmental Pollution and Damage 

Environmental pollution and damage is the presence of chemical, physical, or biological elements or 

agents which adversely affect human health or welfare; unfavorably alter ecological balances of 

importance to human life; affect other species of importance to humankind; or degrade the environment 

aesthetically, culturally and/or historically.  

1.2.2 Environmental Protection 

Environmental protection is the prevention/control of pollution and habitat disruption that may occur to 

the environment during construction. The control of environmental pollution and damage requires 

consideration of land, water, and air; biological and cultural resources; and includes management of visual 

aesthetics; noise; solid, chemical, gaseous, and liquid waste; radiant energy and radioactive material as 

well as other pollutants.  

1.2.3 Contractor Generated Hazardous Waste 

Contractor generated hazardous waste means materials that, if abandoned or disposed of, may meet the 

definition of a hazardous waste. These waste streams would typically consist of material brought on site 

by the Contractor to execute work, but are not fully consumed during the course of construction. Examples 

include, but are not limited to, excess paint thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, 

excess paints, excess solvents, waste solvents, and fuel/oils/lubricants.  
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1.2.4 Land Application for Discharge Water 

The term "Land Application" for discharge water implies that the Contractor shall discharge water at a rate 

which allows the water to percolate into the soil. No sheeting action, soil erosion, discharge into storm 

sewers, discharge into defined drainage areas, or discharge into the waters of Afghanistan shall occur. 

1.2.5 Surface Discharge 

The term "Surface Discharge" implies that the water is discharged with possible sheeting action and 

subsequent soil erosion may occur. Waters that are surface discharged may terminate in drainage ditches, 

storm sewers, creeks, and/or waters of Afghanistan would require a permit to discharge water from the 

project.  

1.2.6 Hazardous Material (HM) 

A useful product that requires special management because it has hazardous characteristics (ignitability, 

corrosivity, reactivity, or toxicity) that could pose dangers to human health or the environment. A HM 

becomes a Hazardous Waste when it can no longer be used for its intended purpose.  

1.2.7 Hazardous Waste (HW) 

A discarded material with properties that could pose dangers to human health or the environment. A HW 

either exhibits a hazardous characteristic or is specifically listed as a HW by the EPA or by the State.  

1.3 GENERAL REQUIREMENTS 

The Contractor shall minimize environmental pollution and damage that may occur as the result of 

construction operations. Environmental resources within the project boundaries and those affected outside 

the limits of permanent work shall be protected during the entire duration of this contract. The Contractor 

shall comply with all applicable Afghanistan environmental laws and regulations. The Contractor shall be 

responsible for delays resulting from failure to comply with environmental laws and regulations.  

For the purpose of this specification, environmental pollution and damage is defined as the presence of 

chemical, physical, or biological elements or agents which adversely affect human health or welfare; 

unfavorably alter ecological balances of importance to human life; affect other species of importance to 

humankind; or degrade the utility of the environment for aesthetic, cultural, and/or historical purposes. 

The control of environmental pollution and damage requires consideration of air, water, land, and includes 

management of visual esthetics, noise, solid waste, and erosion from stormwater, as well as pollutants.  

1.4 SUBCONTRACTORS 

The Contractor shall ensure compliance with this section by all subcontractors, suppliers, and vendors.  

1.5 ABBREVIATIONS AND ACRONYMS 

BACT Best Available Control Technology  

BMP Best Management Practice  

COR Contracting Officer's Representative  

ECO Environmental Compliance Officer  

HM Hazardous Material HW Hazardous Waste  

HW Hazardous Waste  

HWT Hazardous Waste Technician  

KO Contracting Officer  

PPE Personal Protective Equipment  

USACE US Army Corps of Engineers  
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1.6 LAWS AND REGULATIONS 

The Contractor shall comply with all applicable Afghanistan environmental, natural and cultural 

resources, and historic preservation laws and regulations. 

1.7 SUBMITTALS 

1.7.1 Environmental Protection Plan 

Prior to commencing construction activities or delivery of materials to the site, the Contractor shall submit 

an Environmental Protection Plan for review and approval by the Contracting Officer. The purpose of the 

Environmental Protection Plan is to present a comprehensive overview of known or potential 

environmental, natural and cultural resources, and historic preservation issues which the Contractor must 

address during construction. Issues of concern shall be defined within the Environmental Protection Plan 

as outlined in this section. The Contractor shall address each topic at a level of detail commensurate with 

the environmental issue and required construction task(s). Topics or issues which are not identified in this 

section, but which the Contractor considers necessary, shall be identified and discussed after those items 

formally identified in this section. The Environmental Protection Plan shall be current and maintained 

onsite by the Contractor. 

1.7.1.1 Compliance 

No requirement in this Section shall be construed as relieving the Contractor of any applicable 

Afghanistan environmental, natural and cultural resources, and historic preservation protection laws and 

regulations. During Construction, the Contractor shall be responsible for identifying, implementing, and 

submitting, for approval, any additional requirements to be included in the Environmental Protection Plan.  

1.7.1.2 Contents 

The environmental protection plan shall include, but shall not be limited to, the following:  

1. Name(s) of the on-site Environmental Manager who is responsible for ensuring adherence to the 

Environmental Protection Plan and monitoring and documenting environmental procedures.  

2. An erosion and sediment control plan which identifies the type and location of the erosion and 

sediment controls to be provided. The plan shall include monitoring and reporting requirements to 

assure that the control measures are effective.  

3. Drawings showing locations of proposed temporary excavations or embankments for haul roads, 

stream crossings, material storage areas, structures, sanitary facilities, and stockpiles of excess or spoil 

materials including methods to control runoff and to contain materials on the site.  

4. Work area plan showing the proposed activity in each portion of the area and identifying the areas of 

limited use or nonuse. Plan should include measures for marking the limits of use areas including 

methods for protection of features to be preserved within authorized work areas.  

5. Spill Control plan shall include the procedures, instructions, and reports to be used in the event of an 

unforeseen spill of a hazardous material. The Spill Control Plan supplements the requirements of EM 

385-1-1. This plan shall include as a minimum:  

a. The name of the individual who will report any spills or hazardous substance releases and 

who will follow up with complete documentation. This individual shall immediately notify the 

Contracting Officer if a reportable quantity is released to the environment. The plan shall 

contain a list of the required reporting channels and telephone numbers.  

b. A list of materials and equipment to be immediately available at the job site, tailored to 

cleanup work of the potential hazard(s) identified.  

c. The names and locations of suppliers of containment materials and locations of additional fuel 

oil recovery, cleanup, restoration, and material-placement equipment available in case of an 

unforeseen spill emergency.  

d. The methods and procedures to be used for expeditious contaminant cleanup.  

6. An air pollution control plan detailing provisions to assure that dust, debris, materials, trash, etc., do 

not become air borne and travel off the project site.  
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7. A non-hazardous solid waste disposal plan identifying methods and locations for solid waste disposal 

including clearing debris.  

8. A contaminant prevention plan that: identifies potentially hazardous substances to be used on the job 

site and identifies the intended actions to prevent introduction of such materials into the air, water, or 

ground. As new hazardous materials are brought on site or removed from the site, the plan shall be 

updated.  

9. A hazardous waste plan that: identifies potentially hazardous waste that may be generated by the 

project. 

10. A waste water management plan that identifies the methods and procedures for management and/or 

discharge of waste waters which are directly derived from construction activities, such as concrete 

curing water, clean-up water, dewatering of ground water, decontamination water, hydrostatic test 

water, and water used in flushing of lines. 

11. A historical, archaeological, cultural resources, and biological resources plan that defines procedures 

for identifying and protecting historical, archaeological, cultural resources, and biological resources 

known to be on the project site: and/or identifies procedures to be followed if historical 

archaeological, cultural resources, and biological resources not previously known to be onsite or in the 

area are discovered during construction. The plan shall include methods to assure the protection of 

known or discovered resources and shall identify lines of communication between Contractor 

personnel and the Contracting Officer.  

1.8 PROTECTION FEATURES 

Prior to start of any onsite construction activities, the Contractor and the Contracting Officer shall make a 

joint condition survey. Immediately following the survey, the Contractor shall prepare a brief report 

including a plan describing the features requiring protection under the provisions of the Contract Clauses 

along with the condition of trees, shrubs and grassed areas immediately adjacent to the site of work and 

adjacent to the Contractor's assigned storage area and access route(s), as applicable. This survey report 

shall be signed by both the Contractor and the Contracting Officer upon mutual agreement as to its 

accuracy and completeness. The Contractor shall protect those environmental features included in the 

survey report and any indicated on the drawings, regardless of interference which their preservation may 

cause to the Contractor's work under the contract. 

1.9 ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS 

Any deviations, requested by the Contractor, from the drawings, plans and specifications which may have 

an environmental impact will be subject to approval by the Contracting Officer and may require an 

extended review, processing, and approval time. The Contracting Officer reserves the right to disapprove 

alternate methods, even if they are more cost effective, if the Contracting Officer determines that the 

proposed alternate method will have an adverse environmental impact. 

1.10 NOTIFICATION 

The Contracting Officer will notify the Contractor in writing of any observed noncompliance with 

environmental, natural and cultural resources, and historic preservation laws or regulations, permits, and 

other elements of the Contractor's Environmental Protection plan. The Contractor shall, after receipt of 

such notice, inform the Contracting Officer of the proposed corrective action and take such action when 

approved by the Contracting Officer. The Contracting Officer may issue an order stopping all or part of 

the work until satisfactory corrective action has been taken. No time extensions shall be granted or 

equitable adjustments allowed to the Contractor for any such suspensions. 

2 PRODUCTS (NOT USED) 

3 EXECUTION 

3.1 ENVIRONMENTAL PERMITS AND COMMITMENTS 

The Contractor shall be responsible for obtaining and complying with all environmental, natural and 

cultural resources, and historic preservation permits and commitments required by Afghanistan 

environmental, natural and cultural resources, and historic preservation laws and regulations.  
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3.2 LAND RESOURCES 

The Contractor shall confine all activities to areas defined by the drawings and specifications. Prior to the 

beginning of any construction, the Contractor shall identify any land resources to be preserved within the 

work area. Except in areas indicated on the drawings or specified to be cleared, the Contractor shall not 

remove, cut, deface, injure, or destroy land resources including trees, shrubs, vines, grasses, topsoil, and 

land forms without approval. No ropes, cables, or guys shall be fastened to or attached to any trees for 

anchorage unless specifically authorized. The Contractor shall provide effective protection for land and 

vegetation resources at all times as defined in the following subparagraphs. Stone, soil, or other materials 

displaced into uncleared areas shall be removed by the Contractor.  

3.2.1 Work Area Limits 

Prior to commencing construction activities, the Contractor shall mark the areas that need not be disturbed 

under this contract. Isolated areas within the general work area which are not to be disturbed shall be 

marked or fenced. Monuments and markers shall be protected before construction operations commence. 

Where construction operations are to be conducted during darkness, any markers shall be visible in the 

dark. The Contractor's personnel shall be knowledgeable of the purpose for marking and/or protecting 

particular objects.  

3.2.2 Landscape 

Trees, shrubs, vines, grasses, land forms and other landscape features indicated to be preserved shall be 

clearly identified by marking, fencing, or wrapping with boards, or any other approved techniques. The 

Contractor shall restore landscape features damaged or destroyed during construction operations outside 

the limits of the approved work area.  

3.2.3 Erosion and Sediment Controls 

The Contractor shall be responsible for providing erosion and sediment control measures. The erosion and 

sediment controls selected and maintained by the Contractor shall be such that water quality is not 

degraded as a result of the Contractor's construction activities. The Contractor shall construct or install 

temporary and permanent erosion and sediment control best management practices (BMPs) as indicated 

on the drawings. BMPs may include, but not be limited to, vegetation cover, stream bank stabilization, 

slope stabilization, silt fences, construction of terraces, interceptor channels, sediment traps, inlet and 

outfall protection, diversion channels, and sedimentation basins. Any temporary measures shall be 

removed after the area has been stabilized.  

3.2.4 Contractor Facilities and Work Areas 

The Contractor's field offices, staging areas, stockpile storage, and temporary buildings shall be placed in 

areas designated on the drawings or as directed by the Contracting Officer. Temporary movement or 

relocation of Contractor facilities shall be made only when approved. Erosion and sediment controls shall 

be provided for on-site borrow and spoil areas to prevent sediment from entering nearby waters. 

Temporary excavation and embankments for plant and/or work areas shall be controlled to protect 

adjacent areas.  

3.2.5 Tree Protection 

All costs associated with tree protection requirements required by specifications and drawings are the full 

responsibility of the Contractor. The Contractor shall exercise care when excavating trenches in the 

vicinity of trees. 

3.3 WATER RESOURCES 

The Contractor shall monitor construction activities to prevent pollution of surface and ground waters. 

Toxic or hazardous chemicals shall not be applied to soil or vegetation unless otherwise indicated. All 

water areas affected by construction activities shall be monitored by the Contractor. 
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3.3.1 Cofferdams, Diversions, and Dewatering Operations 

Construction operations for dewatering, removal of cofferdams, and tailrace excavation shall be controlled 

at all times to maintain compliance designated uses of the surface water body. 

3.3.2 Stream Crossings 

Stream crossings (wet or dry) shall allow movement of materials or equipment without blocking the 

natural flow of water, if water became present.  

3.4 AIR RESOURCES 

3.4.1 Particulates 

Dust particles; aerosols and gaseous by-products from construction activities; and processing and 

preparation of materials shall be controlled at all times, including weekends, holidays and hours when 

work is not in progress. The Contractor shall maintain excavations, stockpiles, haul roads, permanent and 

temporary access roads, plant sites, spoil areas, borrow areas, and other work areas within or outside the 

project boundaries free from particulates which would cause a hazard or a nuisance. Sprinkling, chemical 

treatment of an approved type, baghouse, scrubbers, electrostatic precipitators or other methods will be 

permitted to control particulates in the work area. Sprinkling, to be efficient, must be repeated to keep the 

disturbed area damp at all times. The Contractor must have sufficient, competent equipment available to 

accomplish these tasks. Particulate control shall be performed as the work proceeds and whenever a 

particulate nuisance or hazard occurs. 

3.4.2 Odors 

Odors from construction activities shall be controlled at all times. The odors shall not cause a health 

hazard. 

3.4.3 Sound Intrusions 

The Contractor shall keep construction activities under surveillance and control to minimize environment 

damage by noise. 

3.4.4 Burning 

All areas within facility perimeter fence line are designated as no burn areas. 

3.5 CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL 

3.5.1 Chemicals and Chemical Wastes 

Chemicals shall be dispensed ensuring no spillage to the ground or water. Periodic inspections of 

dispensing areas to identify leakage and initiate corrective action shall be performed and documented. 

This documentation will be periodically reviewed by the Government. Chemical waste shall be collected 

in corrosion resistant, compatible containers. Collection drums shall be monitored and removed to a 

staging or storage area when contents are within 6 inches of the top. Wastes shall be classified, managed, 

stored, and disposed at an appropriate disposal site.  

3.5.2 Contractor Hazardous Material / Generated Hazardous Wastes / Excess Hazardous 

Materials 

The Contractor shall, at a minimum, manage and store hazardous material and waste in an area designed 

and operated to provide appropriate segregation for different waste streams, including those that are 

chemically incompatible. Each area will have warning signs appropriate for the waste being accumulated 

at that site. Facilities or areas shall provide adequate ventilation, containment, and protection from the 

elements. Provide warning signs, limit access to the facility, and lock it when it is unattended. Contractor 

vehicles are not considered a proper storage facility. No HM or HW shall be stored in vehicles overnight 

or for any length of time. The Contractor shall take sufficient measures to prevent spillage or leakage of 

hazardous and toxic materials during dispensing or storage. The Contractor shall protect HM and HW 

from the weather by placing it in a safe covered location. The Contractor shall be responsible for storage, 

describing, packaging, labeling, and marking hazardous waste and hazardous material. Spills of hazardous 
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or toxic materials shall be immediately reported to the Contracting Officer. Cleanup and cleanup costs due 

to spills shall be the Contractor's responsibility.  

3.5.3 Fuel and Lubricants  

Storage, fueling and lubrication of equipment and motor vehicles shall be conducted in a manner that 

affords the maximum protection against spill and evaporation.  

3.5.4 Waste Water  

Disposal of waste water shall be as specified below.  

a. Waste water from construction activities shall not be allowed to enter water ways or to be 

discharged prior to being treated to remove pollutants. The Contractor shall dispose of the 

construction related waste water off site, unless on-site disposal is approved by the 

Contracting Officers Representative.  

b. Water generated from the flushing of lines after decontamination or decontamination in 

conjunction with hydrostatic testing or only hydrostatic testing shall be discharged into the 

sanitary sewer with prior approval and/or notification to the Waste Water Treatment Plant's 

Operator.  

3.6 HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES  

If during excavation or other construction activities any previously unidentified or unanticipated historical, 

archaeological, and cultural resources are discovered or found, all activities that may damage or alter such 

resources shall be temporarily suspended. Resources include but are not limited to: any human skeletal 

remains or burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock or coral alignments, 

pavings, wall, or other constructed features; and any indication of agricultural or other human activities. 

Upon such discovery or find, the Contractor shall immediately notify the Contracting Officer so that the 

appropriate authorities may be notified and a determination made as to their significance and what, if any, 

special disposition of the finds should be made. The Contractor shall cease all activities that may result in 

impact to or the destruction of these resources. The Contractor shall secure the area and prevent 

employees or other persons from trespassing on, removing, or otherwise disturbing such resources. 

3.7 BIOLOGICAL RESOURCES  

The Contractor shall minimize interference with, disturbance to, and damage to fish, wildlife, and plants 

including their habitat. The Contractor shall be responsible for the protection of threatened and 

endangered animal and plant species including their habitat in accordance with Afghanistan regulations.  

3.8 MAINTENANCE OF POLLUTION CONTROL 

The Contractor shall maintain permanent and temporary pollution control facilities and devices for the 

duration of the contract or for that length of time construction activities create the particular pollutant.  

3.9 POST CONSTRUCTION CLEANUP  

The Contractor shall clean up all areas used for construction in accordance with Contract Clause: 

"Cleaning Up". The Contractor shall, unless otherwise instructed in writing by the Contracting Officer, 

obliterate all signs of temporary construction facilities such as haul roads, work area, structures, 

foundations of temporary structures, stockpiles of excess or waste materials, and other vestiges of 

construction prior to final acceptance of the work. The disturbed area shall be graded, filled and the entire 

area restored to its original condition. 

 

 

-- End of Section -- 
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SECTION 01415  

METRIC MEASUREMENTS  

1. REFERENCES  

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only.  

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in Building 
Design and Construction (Committee E-6 Supplement to 
E380)  

ASTM SI 10 (2002) American National Standard for Use of the 
International System of Units (SI):  The Modern Metric 
System  

2. GENERAL  

This project includes metric units of measurements. The metric units used are the International System of 
Units (SI) developed and maintained by the General Conference on Weights and Measures (CGPM); the 
name International System of Units and the international abbreviation SI were adopted by the11th CGPM 
in 1960. A number of circumstances require that both metric SI units and English inch-pound (I-P) units be 
included in a section of the specifications. When both metric and I-P measurements are included, the 
section may contain measurements for products that are manufactured to I-P dimensions and then 
expressed in mathematically converted metric value(soft metric) or, it may contain measurements for 
products that are manufactured to an industry recognized rounded metric (hard metric)dimensions but are 
allowed to be substituted by I-P products to comply with the law. Dual measurements are also included to 
indicate industry and/or Government standards, test values or other controlling factors, such as the code 
requirements where I-P values are needed for clarity or to trace back to the referenced standards, test 
values or codes.  

3. USE OF MEASUREMENTS IN SPECIFICATIONS  

Measurements in specifications shall be either in SI or I-P units as indicated, except for soft metric 
measurements or as otherwise authorized.  When only SI or I-P measurements are specified for a 
product, the product shall be procured in the specified units (SI or I-P) unless otherwise authorized by the 
Contracting Officer. The Contractor shall be responsible for all associated labor and materials when 
authorized to substitute one system of units for another and for the final assembly and performance of the 
specified work and/or products.  

3.1 HARD METRIC  

A hard metric measurement is indicated by an SI value with no expressed correlation to an I-P value. 
Hard metric measurements are often used for field data such as distance from one point to another or 
distance above the floor. Products are considered to be hard metric when they are manufactured to metric 
dimensions or have an industry recognized metric designation.  
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3.2 SOFT METRIC  

a. A soft metric measurement is indicated by an SI value which is a mathematical conversion of the 
I-P value shown in parentheses (e.g. 38.1 mm (1-1/2 inches)). Soft metric measurements are 
used for measurements pertaining to products, test values, and other situations where the I-P 
units are the standard for manufacture, verification, or other controlling factor. The I-P value shall 
govern while the metric measurement is provided for information.  

b. A soft metric measurement is also indicated for products that are manufactured in industry 
designated metric dimensions but are required by law to allow substitute I-P products. These 
measurements are indicated by a manufacturing hard metric product dimension followed by the 
substitute I-P equivalent value in parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-
5/8inches)).  

3.3 NEUTRAL  

A neutral measurement is indicated by an identifier which has no expressed relation to either an SI or an 
I-P value (e.g., American Wire Gage (AWG) which indicates thickness but in itself is neither SI nor I-P).  

3.4 COORDINATION  

Discrepancies, such as mismatches or product unavailability, arising from use of both metric and non-metric 
measurements and discrepancies between the measurements in the specifications and the measurements 
in the drawings shall be brought to the attention of the Contracting Officer for resolution.  

3.5 RELATIONSHIP TO SUBMITTALS  

Submittals for Government approval or for information only shall cover the SI or I-P products actually 
being furnished for the project. The Contractor shall submit the required drawings and calculations in 
the same units used in the contract documents describing the product or requirement unless otherwise 
instructed or approved. The Contractor shall use ASTM SI 10 and ASTM E 621 as the basis for 
establishing metric measurements required to be used in submittals.  

 

-- END OF SECTION -- 
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SECTION 01451 

CONTRACTOR QUALITY CONTROL 

1. GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1   Safety and Health Requirements Manual 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective Quality Control program, 
and all costs associated therewith shall be included in the applicable unit prices or lump-sum prices 
contained in the Bidding Schedule. 

2.  EXECUTION  

2.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an effective quality 
control system in compliance with the Contract Clauses and this specification section. The quality control 
system shall consist of plans, procedures, and organization necessary to produce an end product which 
complies with the contract requirements. The system shall cover all construction operations, both onsite 
and offsite, and shall be keyed to the proposed construction sequence. The site project superintendent will 
be held responsible for the quality of work on the job and is subject to removal by the Contracting Officer 
for non-compliance with the quality requirements specified in the contract. The site project superintendent 
in this context shall be the highest level manager responsible for the overall construction activities at the 
site, including quality and production. The site project superintendent shall maintain a physical presence at 
the site at all times, except as otherwise acceptable to the Contracting Officer, and shall be responsible for 
all construction and construction related activities at the site. 

2.2 CQM TRAINING REQUIREMENT 

Before project design and construction begin, the Contractor’s Quality Control Manager is required to have 
completed the U.S. Army Corps of Engineers (USACE) Construction Quality Management (CQM) course, 
or equivalent.  The CQM course will be offered periodically by the Afghanistan Engineer District (AED), 
USACE.  Additional approved CQM courses include those offered by the Commercial Technical Training 
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Center (in Jalalabad) and the Champion Technical Training Center (in Kabul).  The Quality Assurance 
Branch of the AED can provide information related to AED offerings of the CQM course, as well as contact 
information for training centers.  Alternative CQM courses, other than those mentioned above, must be 
approved by the Quality Assurance Branch.     

The contractor’s quality control plan, as defined in USACE Guide Specification 01451 (or 01 45 04.00 10), 
entitled “Contractor Quality Control”, must include “The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC function.”  For the QC Manager, 
qualifications must include a certificate demonstrating completion of an approved CQM course. 

2.3 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days after receipt of 
Notice-to-Proceed (NTP) the proposed Contractor Quality Control (CQC) Plan. The plan shall identify 
personnel, procedures, control, instructions, records, and forms to be used.  

2.3.1 CONTENT OF THE CQC PLAN 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, both on site 
and off-site, including work by subcontractors, fabricators, suppliers and purchasing agents: 

a. A description of the quality control organization, including a chart showing lines of authority 
and acknowledgment that the CQC staff shall implement the three phase control system for 
all aspects of the work specified. The staff shall include a CQC System Manager who shall 
report to the project superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each 
person assigned a CQC function. 

c. A copy of the letter to the CQC System Manager signed by an authorized official of the firm 
which describes the responsibilities and delegates sufficient authorities to adequately perform 
the functions of the CQC System Manager, including authority to stop work which is not in 
compliance with the contract. The CQC System Manager shall issue letters of direction to all 
other various quality control representatives outlining duties, authorities, and responsibilities. 
Copies of these letters shall also be furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of 
subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents. These 
procedures shall be in accordance with Specification 01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to include the 
test name, specification paragraph requiring test, feature of work to be tested, test frequency, 
and person responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation. 
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g. Procedures for tracking construction deficiencies from identification through acceptable 
corrective action. These procedures shall establish verification that identified deficiencies 
have been corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which is separate 
and distinct from other tasks, has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same trade in a different environment. 
Although each section of the specifications may generally be considered as a definable 
feature of work, there are frequently more than one definable features under a particular 
section. This list will be agreed upon during the coordination meeting. 

 

2.3.2 ADDITIONAL REQUIREMENTS FOR DESIGN QUALITY CONTROL (DQC) 

PLAN  

The following additional requirements apply to the Design Quality Control (DQC) plan: 

 
(1) The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as an effective 

quality control program which will assure that all services required by this design contract are performed 
and provided in a manner that meets professional architectural and engineering quality standards. As a 
minimum, all documents shall be technically reviewed by competent, independent reviewers identified in 
the DQC Plan. The same element that produced the product shall not perform the independent technical 
review (ITR). The Contractor shall correct errors and deficiencies in the design documents prior to 
submitting them to the Government. 
 
 (2) The Contractor shall include the design schedule in the master project schedule, showing the 
sequence of events involved in carrying out the project design tasks within the specific contract period. 
This should be at a detailed level of scheduling sufficient to identify all major design tasks, including those 
that control the flow of work. The schedule shall include review and correction periods associated with 
each item. This should be a forward planning as well as a project monitoring tool. The schedule reflects 
calendar days and not dates for each activity.  If the schedule is changed, the Contractor shall submit a 
revised schedule reflecting the change within 7 calendar days. The Contractor shall include in the DQC 
Plan the discipline-specific checklists to be used during the design and quality control of each submittal. 
These completed checklists shall be submitted at each design phase as part of the project documentation. 
Example checklists can be found in ER 1110-1-12.  
  
 (3) The DQC Plan shall be implemented by an Design Quality Control Manager who has the 
responsibility of being cognizant of and assuring that all documents on the project have been coordinated. 
This individual shall be a person who has verifiable engineering or architectural design experience and is a 
registered professional engineer or architect. The Contractor shall notify the Contracting Officer, in writing, 
of the name of the individual, and the name of an alternate person assigned to the position.  
 
The Contracting Officer will notify the Contractor in writing of the acceptance of the DQC Plan. After 
acceptance, any changes proposed by the Contractor are subject to the acceptance of the Contracting 
Officer.  
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2.3.3 ACCEPTANCE OF PLAN 

Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is conditional 
and will be predicated on satisfactory performance during the construction.  The Government reserves the 
right to require the Contractor to make changes in the CQC plan and operations including removal of 
personnel, as necessary, to obtain the quality specified. 

2.3.4 NOTIFICATION OF CHANGES 

Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the Contracting 
Officer in writing a minimum of seven calendar days prior to any proposed change. Proposed changes are 
subject to acceptance by the Contracting Officer. 

2.4 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to acceptance by the 
Government of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor’s quality control system. The CQC Plan shall be 
submitted for review a minimum of 5 calendar days prior to the Coordination Meeting.  During the meeting, 
a mutual understanding of the system details shall be developed, including the forms for recording the 
CQC operations, control activities, testing, administration of the system for both on-site and off-site work, 
and the interrelationship of Contractor’s Management and control with the Government’s Quality 
Assurance. Minutes of the meeting shall be prepared by the Government and signed by both the 
Contractor and the Contracting Officer. The minutes shall become a part of the contract file. There may be 
occasions when subsequent conferences will be called by either party to reconfirm mutual understandings 
and/or address deficiencies in the CQC system or procedures, which may require corrective action by the 
Contractor. 

2.5 QUALITY CONTROL ORGANIZATION 

2.5.1 PERSONNEL REQUIREMENTS 

The requirements for the CQC organization are a CQC System Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  Personnel identified in the 
technical provisions as requiring specialized skills to assure the required work is being performed properly 
will also be included as part of the CQC organization.  The Contractor's CQC staff shall maintain a 
presence at the site at all times during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance. The CQC staff shall be subject to acceptance 
by the Contracting Officer. The Contractor shall provide adequate office space, filing systems and other 
resources as necessary to maintain an effective and fully functional CQC organization. Complete records 
of all letters, material submittals, shop drawing submittals, schedules and all other project documentation 
shall be promptly furnished to the CQC organization by the Contractor. The CQC organization shall be 
responsible to maintain these documents and records at the site at all times, except as otherwise 
acceptable to the Contracting Officer. 



Project  Location, Afghanistan 

 

 Page 5 of 10 

2.5.2 CQC SYSTEM MANAGER 

The Contractor shall identify an individual within his organization at the site of the work who shall be 
responsible for overall management of the CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC system manager shall be a graduate engineer, graduate architect, or a graduate 
construction manager, with experience on construction projects similar in type to this contract OR a 
construction person with a minimum of ten (10) years in related work.  The CQC System Manager shall be 
on the site at all times during construction and shall be employed by the Contractor.  The CQC System 
Manager shall be assigned no other duties.  An alternate for the CQC System Manager will be identified in 
the plan to serve in the event of the CQC system manager’s absence. The requirements for the alternate 
will be the same as for the designated CQC manager. 

2.5.3 ADDITIONAL REQUIREMENT 

In addition to the above experience and/or education requirements, the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For Contractors". This course is 
periodically offered by the government, and inquiries as to the next course offering may be directed to the 
local construction field office. 

2.5.4 ORGANIZATIONAL CHANGES 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to make 
changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes and submit the 
changes to the Contracting Officer for acceptance. 

2.6 SUBMITTALS AND DELIVERABLES 

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL PROCEDURES. The 
CQC organization shall be responsible for certifying that all submittals and deliverables are in compliance 
with the contract requirements. 

2.7 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the construction, to include 
that of subcontractors and suppliers, complies with the requirements of the contract. At least three phases 
of control shall be conducted by the CQC System Manager for each definable feature of the construction 
work as follows: 

2.7.1 PREPARATORY PHASE. 

This phase shall be performed prior to beginning work on each definable feature of work, after all required 
documents and materials are approved/accepted, and after copies are at the work site. This phase shall 
include: 

a. A review of each paragraph of applicable specifications, reference codes, and standards. A 
copy of those sections of referenced codes and standards, in the English language unless 
specifically approved otherwise by the Contracting Officer, applicable to that portion of the 
work to be accomplished in the field shall be made available by the Contractor at the 
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preparatory inspection. These copies shall be maintained in the field and available for use by 
Government personnel until final acceptance of the work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 

d. A check to assure that provisions have been made to provide required control inspection and 
testing. 

e. Examination of the work area to assure that all required preliminary work has been completed 
and is in compliance with the contract. 

f. A physical examination of required materials, equipment, and sample work to verify that they 
are on hand, conform to approved shop drawings or submitted data, and are properly stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements are met. 

h. Discussion of procedures for constructing the work including repetitive deficiencies, 
construction tolerances and workmanship standards for that feature of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan for the 
work to be performed. 

j. Discussion of the initial control phase. 

k. The Government shall be notified at least 24 hours in advance of beginning any of the 
required action of the preparatory phase. This phase shall include a meeting conducted by the 
CQC system manager and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature. The results of the 
preparatory phase actions shall be documented by separate minutes prepared by the CQC 
system manager and attached to the daily QC report. The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in order to meet contract 
specifications. 

2.7.2 INITIAL PHASE. 

This phase shall be accomplished at the beginning of a definable feature of work. The following shall be 
accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract requirements. 
Review minutes of the preparatory meeting. 

b. Verification of full contract compliance. Verify required control inspection and testing. 
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c. Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards. Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard 
analysis. Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the initial phase. 
Separate minutes of this phase shall be prepared by the CQC system manager and attached 
to the daily QC report. Exact location of initial phase shall be indicated for future reference 
and comparison with follow-up phases. 

g. The initial phase should be repeated for each new crew to work on-site, or any time 
acceptable specified quality standards are not being met. 

2.7.3 FOLLOW-UP PHASE. 

Daily checks shall be performed to assure continuing compliance with contract requirements, including 
control testing, until completion of the particular feature of work. The checks shall be made a matter of 
record in the CQC documentation. Final follow-up checks shall be conducted, and all noted deficiencies 
corrected, prior to the start of additional features of work that may be affected by the deficient work. The 
Contractor shall not build upon nor conceal non-conforming work. 

2.7.4 ADDITIONAL PREPARATORY AND INITIAL PHASES 

Additional preparatory and initial phases may be required by the Contracting Officer on the same definable 
features of work if the quality of on-going work is unacceptable; if there are changes in the applicable QC 
staff or in the on-site production supervision or work crew; if work on a definable feature is resumed after 
a substantial period of inactivity; or if other problems develop. 

2.8 TESTS 

2.8.1 TESTING PROCEDURE 

The Contractor shall perform tests specified or required to verify that control measures are adequate to 
provide a product that conforms to contract requirements. Upon request, the Contractor shall furnish to 
the Government duplicate samples of test specimens for possible testing by the Government.  Costs 
incidental to the transportation of samples or materials shall be borne by the Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed shall be 
furnished as a part of the CQC plan. The list shall give the test name, frequency, specification paragraph 
containing the test requirements, the personnel and laboratory responsible for each type of test, and an 
estimate of the number of tests required. The Contractor shall perform the following activities and record 
and provide the following data: 

a. Verify that testing procedures comply with contract requirements. 
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b. Verify that facilities and testing equipment are available and comply with testing standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including all of the 
test documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the Quality 
Control report for the date taken.  Specification paragraph/item reference, location where 
tests were taken, and the sequential control number identifying the test will be given. Actual 
test reports may be submitted later, if approved by the Contracting Officer, with a reference to 
the test number and date taken. An information copy of tests performed by an off-site or 
commercial test facility will be provided directly to the Contracting Officer. Failure to submit 
timely test reports, as stated, may result in nonpayment for related work performed and 
disapproval of the test facility for this contract. 

2.9 COMPLETION INSPECTION 

2.9.1 PUNCH-OUT INSPECTION 

Near the end of the work, or any increment of the work established by a time stated in the SPECIAL 
CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and Completion of Work", or by 
the specifications, the CQC Manager shall conduct an inspection of the work. A punch list of items which 
do not conform to the approved drawings and specifications shall be prepared and included in the CQC 
documentation, as required by paragraph DOCUMENTATION. The list of deficiencies shall include the 
estimated date by which the deficiencies will be corrected. The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. Once this is accomplished, the 
Contractor shall notify the Government that the facility is ready for the Government Pre-Final inspection. 

3.9.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete and ready to be 
occupied. A Government Pre-Final Punch List may be developed as a result of this inspection. The 
Contractor's CQC System Manager shall ensure that all items on this list have been corrected before 
notifying the Government, so that a Final inspection with the customer can be scheduled. Any items noted 
on the Pre-Final inspection shall be corrected in a timely manner. These inspections and any deficiency 
corrections required by this paragraph shall be accomplished within the time slated for completion of the 
entire work or any particular increment of the work if the project is divided into increments by separate 
completion dates. 

2.9.2 FINAL ACCEPTANCE INSPECTION 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary 
management person, and the Contracting Officer's Representative shall be in attendance at the final 
acceptance inspection. Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also be in attendance. The final 
acceptance inspection will be formally scheduled by the Contracting Officer based upon results of the Pre-
Final inspection. Notice shall be given to the Contracting Officer at least 14 days prior to the final 
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acceptance inspection and shall include the Contractor's assurance that all specific items previously 
identified to the Contractor as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the final acceptance inspection. 
Failure of the Contractor to have all contract work acceptably complete for this inspection will be cause for 
the Contracting Officer to bill the Contractor for the Government's additional inspection cost in accordance 
with the contract clause titled "Inspection of Construction". 

3. DOCUMENTATION 

The Contractor shall maintain current records providing factual evidence that required quality control 
activities and/or tests have been performed. These records shall include the work of subcontractors and 
suppliers and shall be on an acceptable form that includes, as a minimum, the following information: 

a.  Contractor/subcontractor and their area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When Network Analysis 
(NAS) is used, identify each phase of work performed each day by NAS activity number. 

d. Test and/or control activities performed with results and references to specifications/drawings 
requirements. The control phase shall be identified (Preparatory, Initial, Follow-up). List of 
deficiencies noted, along with corrective action. 

e. Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of personnel 
working; weather conditions encountered; and any delays encountered. These records shall cover both 
conforming and deficient features and shall include a statement that equipment and materials 
incorporated in the work and workmanship comply with the contract. The original and one copy of these 
records in report form shall be furnished to the Government daily within forty-eight (48) hours after the 
date covered by the report, except that reports need not be submitted for days on which no work is 
performed. As a minimum, one report shall be prepared and submitted for every 7 days of no work and on 
the last day of a no work period. All calendar days shall be accounted for throughout the life of the 
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contract. The first report following a day of no work shall be for that day only. Reports shall be signed and 
dated by the CQC System Manager. The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality control personnel. 

3.1 SAMPLE FORMS 

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall use the forms 
produced by and printed from QCS.  Samples of any forms required to meet the requirements of this 
section which are not produced by that system shall be included in the contractors Quality Control Plan. 

3.2 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken. No part of the time 
lost due to such stop orders shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 

 

 

-- END OF SECTION -- 



 

SECTION 01525 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 

1. GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 (latest 
edition) safety requirements will be the long-term goal reached by growing a safety culture.  This 
compliance will, by necessity, be achieved through a phased-in process.  In the Commander’s letter at 
the preface of the EM 385-1-1, he acknowledges that in OCONUS locations, strict compliance with the 
manual may not be possible – and through the hazard analysis process, safety measures can be 
developed to attain the same degree of safety. 

This specification consists of two parts:  

1) Sections 1.1 through 2.10.1, which are the standard safety specifications for work in Afghanistan 
District and the references listed below: 

2)  Appendix A, Phasing approach for safety in emerging countries where there is little or no national 
safety standards. 

 
1.1  REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 
 

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE) 
 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 
 

ANSI/ASSE A10.32   Personal Fall Protection - Safety Requirements for Construction and 
Demolition Operations 

 
ANSI/ASSE Z359.1 (2007)  Safety Requirements for Personal Fall Arrest Systems, Subsystems and 

Components 
 

ASME INTERNATIONAL (ASME) 
 

ASME B30.3 (2009)   Construction Tower Cranes 
 
ASME B30.22 (2005)   Articulating Boom Cranes 
 
ASME B30.5    Mobile and Locomotive Cranes 
 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
 

NFPA 10 (2010)   Portable Fire Extinguishers 
 
NFPA 241 (2010)   Safeguarding Construction, Alteration, and Demolition Operations 
 
NFPA 51B (2009)   Fire Prevention During Welding, Cutting, and Other Hot Work 
 
NFPA 70(2008)   National Electrical Code 



 

NFPA 70E (2009)   Electrical Safety in the Workplace 
 

U.S. ARMY CORPS OF ENGINEERS (USACE) 
 
EM 385-1-1 (2008)    Safety and Health Requirements 
 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 
 
29 CFR 1910    Occupational Safety and Health Standards (OSHA) 
 
29 CFR 1910.146   Permit-required Confined Spaces 
 
29 CFR 1915    Confined and Enclosed Spaces and Other Dangerous Atmospheres in 

Shipyard Employment 
 

29 FR 1919    Gear Certification 
 

20 FR 1926    Safety and Health Regulations for Construction 
 
29 FR 1926.500   Fall Protection 

   

 1.2  SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only. When used, a designation following the "G" designation identifies the 
office that will review the submittal for the Government. “ACC” denotes that the submittal requires 
acceptance by the government.  The following shall be submitted in accordance with SR SUBMITTAL 
PROCEDURES: 
 
SD-01 Preconstruction Submittals 
 

Accident Prevention Plan (APP); G, ACC 
 
Activity Hazard Analysis (AHA); G, ACC 
 

SD-06 Test Reports 
 

Reports: Submit reports as their incidence occurs, in accordance with the requirements of the 
paragraph titled, "Reports." 
 
Accident Reports 
 
Monthly Exposure Reports 
 
Regulatory Citations and Violations 
 

SD-07 Certificates 
 

Confined Space Entry Permit 
 
Contractor Safety Self-Evaluation Checklist; G, ACC 
 
Submit one copy of each permit/certificate attached to each Daily Quality Control Report. 

 
1.3  DEFINITIONS 
 



 

a. Competent Person for Fall Protection. A person who is capable of identifying hazardous or 
dangerous conditions in the personal fall arrest system or any component thereof, as well as their 
application and use with related equipment, and has the authority to take prompt corrective 
measures to eliminate the hazards of falling. 
 

b. High Visibility Accident. Any mishap which may generate publicity and/or high visibility. 
US Army Corps of Engineers Compound Storm Drain System Kandahar Airfield, Afghanistan 
01525 – 3 
 

c. Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician. Medical treatment does not include first aid 
treatment even through provided by a physician or registered personnel. 
 

d. Qualified Person for Fall Protection. A person with a recognized degree or professional certificate, 
extensive knowledge, training and experience in the field of fall protection who is capable of 
performing design, analysis, and evaluation of fall protection systems and equipment. 
 

e. Recordable Injuries or Illnesses. Any work-related injury or illness that results in: 
 

(1) Death, regardless of the time between the injury and death, or the length of the illness; 
 

(2) Days away from work (any time lost after day of injury/illness onset); 
 

(3) Restricted work; 
 

(4) Transfer to another job; 
 

(5) Medical treatment beyond first aid; 
 

(6) Loss of consciousness; or 
 

(7) A significant injury or illness diagnosed by a physician or other licensed health care 
professional, even if it did not result in (1) through (6) above. 
 

f. "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as 
Government property and equipment. 

 
1.4  DRUG PREVENTION PROGRAM 
 
Conduct a proactive drug and alcohol use prevention program for all workers, prime and subcontractor, 
on the site. Ensure that no employee uses illegal drugs or consumes alcohol during work hours. Ensure 
there are no employees under the influence of drugs or alcohol during work hours. After accidents, collect 
blood, urine, or saliva specimens and test the injured and involved employees for the influence of drugs 
and alcohol. A copy of the test shall be made available to the Contracting Officer upon request. 

 
1.5  REGULATORY REQUIREMENTS 
 
In addition to the detailed requirements included in the provisions of this contract, work performed shall 
comply with USACE EM 385-1-1. 

 
1.6  SITE QUALIFICATIONS, DUTIES AND MEETINGS 
 
1.6.1  PERSONNEL QUALIFICATIONS 
 
1.6.1.1  SITE SAFETY AND HEALTH OFFICER (SSHO) 
 



 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform safety and 
occupational health management, surveillance, inspections, and safety enforcement for the Contractor. 
The Contractor Quality Control (QC) person can only be the SSHO on this project if approved by the 
Contracting Officer. Any project exceeding 1 Million US dollars in value shall have a full time SSHO. The 
SSHO shall meet the following requirements:  
 

1. A minimum of 1 year safety work on similar projects; 
  

2. 30-hour OSHA construction safety class or equivalent within the last 3 years 
  

3. Competent person training as needed.   

 
1.6.1.2  COMPETENT PERSON FOR CONFINED SPACE ENTRY 
 
Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing by the 
Government Designated Authority (GDA) to assess confined spaces and who possesses demonstrated 
knowledge, skill and ability to: 
 

a. Identify the structure, location, and designation of confined and permit-required confined spaces 
where work is done. 

 
b. Calibrate and use testing equipment including but not limited to, oxygen indicators, combustible 

gas indicators, carbon monoxide indicators, and carbon dioxide indicators, and to interpret 
accurately the test results of that equipment. 

 
c. Perform all required tests and inspections specified in Section 34 of EM 385-1-1. 

 
d. Assess hazardous conditions including atmospheric hazards in confined space and adjacent 

spaces and specify the necessary protection and precautions to be taken. 
 

e. Determine ventilation requirements for confined space entries and operations. 
 

f. Assess hazards associated with hot work in confined and adjacent space and determine fire 
watch requirements. 

 
g. Maintain records required. 

 
1.6.1.3  CRANE OPERATORS 
 
Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16, Appendix I. 

 
1.6.2   PERSONNEL DUTIES 
 
1.6.2.1  SITE SAFETY AND HEALTH OFFICER (SSHO) 
 

a. Conduct daily safety and health inspections and maintain a written log which includes 
area/operation inspected, date of inspection, identified hazards, recommended corrective actions, 
estimated and actual dates of corrections. Safety inspection logs shall be attached to the 
Contractors' daily quality control report. 

 
b. Conduct mishap investigations and complete required reports. Maintain an accident/injury log 

such as the OSHA Form 300 or host nation equivalent, and Daily Production reports for prime 
and sub-contractors. 

 
c. Maintain applicable safety reference material on the job site. 

 



 

d. Attend the pre-construction conference, pre-work meetings including preparatory inspection 
meeting, and periodic in-progress meetings. 

 
e. Implement and enforce accepted APPS and AHAs. 

 
f. Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies 

until resolution. A list of unresolved safety and health deficiencies shall be posted on the safety 
bulletin board. 

 
g. Ensure sub-contractor compliance with safety and health requirements. 

 
Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, and a 
project work stoppage. The project work stoppage will remain in effect pending approval of a suitable 
replacement. 
  
  

1.6.3   MEETINGS 
 
1.6.3.1  PRECONSTRUCTION CONFERENCE 
 

a. Contractor representatives who have a responsibility or significant role in accident prevention on 
the project shall attend the preconstruction conference. This includes the project superintendent, 
site safety and health officer, quality control supervisor, or any other assigned safety and health 
professionals who participated in the development of the APP (including the Activity Hazard 
Analyses (AHAs) and special plans, program and procedures associated with it). 

 
b. The Contractor shall discuss the details of the submitted APP to include incorporated plans, 

programs, procedures and a listing of anticipated AHAs that will be developed and implemented 
during the performance of the contract. This list of proposed AHAs will be reviewed at the 
conference and an agreement will be reached between the Contractor and the Contracting 
Officer's representative as to which phases will require an analysis. In addition, a schedule for the 
preparation, submittal, review, and acceptance of AHAs shall be established to preclude project 
delays. 

 
c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the 

preconstruction conference, and the Contractor shall revise the plan to correct deficiencies and 
re-submit it for acceptance. Work shall not begin until there is an accepted APP. 

 
d. The functions of a Preconstruction conference may take place at the Post-Award Kickoff meeting. 

 
1.6.3.2  SAFETY MEETINGS 
 
Shall be conducted and documented as required by EM 385-1-1. Minutes showing contract title, 
signatures of attendees and a list of topics discussed shall be attached to the Contractors' daily quality 
control report. 

 
1.7   TRAINING 
 
1.7.1   NEW EMPLOYEE INDOCTRINATION 
 
New employees (prime and sub-contractor) will be informed of specific site hazards before they begin 
work.  Documentation of this orientation shall be kept on file at the project site. 

 
1.7.2   PERIODIC TRAINING 
 



 

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted APP. 
Ensure all required training has been accomplished for all onsite employees. 

 
1.7.3   TRAINING ON ACTIVITY HAZARD ANALYSIS (AHA) 
 
Prior to beginning a new phase, training will be provided to all affected 

 
1.8   ACCIDENT PREVENTION PLAN (APP) 
 
The Contractor shall use a qualified person to prepare the written site-specific APP in both English and in 
the host nation language. Prepare the APP in accordance with the format and requirements of USACE 
EM 385-1-1 and as supplemented herein. Cover all paragraph and subparagraph elements in USACE EM 
385-1-1, Appendix A, "Minimum Basic Outline for Accident Prevention Plan". Specific requirements for 
some of the APP elements are described below. The APP shall be job-specific and shall address any 
unusual or unique aspects of the project or activity for which it is written. The APP shall interface with the 
Contractor's overall safety and health program. Any portions of the Contractor's overall safety and health 
program referenced in the APP shall be included in the applicable APP element and made site-specific. 
The Government considers the Prime Contractor to be the "controlling authority" for all work site safety 
and health of the subcontractors. Contractors are responsible for informing their subcontractors of the 
safety US Army Corps of Engineers Compound provisions under the terms of the contract and the 
penalties for noncompliance, coordinating the work to prevent one craft from interfering with or creating 
hazardous working conditions for other crafts, and inspecting subcontractor operations to ensure that 
accident prevention responsibilities are being carried out. The APP shall be signed by the person and firm 
(senior person) preparing the APP, the Contractor, the on-site superintendent, the designated site safety 
and health officer.  
 
Submit the APP to the Contracting Officer 15 calendar days prior to the date of the preconstruction 
conference for acceptance. Work cannot proceed without an accepted APP. 
 
Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of the 
contract. Disregarding the provisions of this contract or the accepted APP will be cause for stopping of 
work, at the discretion of the Contracting Officer, until the matter has been rectified. 
 
Once work begins, changes to the accepted APP shall be made with the knowledge and concurrence of 
the Contracting Officer, project superintendent, SSHO and quality control manager. Should any hazard 
become evident, stop work in the area, secure the area, and develop a plan to remove the hazard. Notify 
the Contracting Officer within 24 hours of discovery. In the interim, all necessary action shall be taken to 
restore and maintain safe working conditions in order to safeguard onsite personnel, visitors, the public 
(as defined by ASSE/ANSI-34), and the environment. 
 
Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job site. 
 
The APP shall be continuously reviewed and amended, as necessary, throughout the life of the contract. 
Unusual or high-hazard activities not identified in the original APP shall be incorporated in the plan as 
they are discovered. 
 

1.8.1   EM 385-1-1 CONTENTS 
 
In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is required: 
 

a. Names and qualifications (resumes including education, training, experience and certifications) of 
all site safety and health personnel designated to perform work on this project to include the 
designated site safety and health officer and other competent and qualified personnel to be. The 
duties of each position shall be specified. 

 
b. Qualifications of competent and of qualified persons. As a minimum, competent persons shall be 

designated and qualifications submitted for each of the following major areas: excavation; 



 

scaffolding; fall protection; hazardous energy; confined space; health hazard recognition, 
evaluation and control of chemical, physical and biological agents; personal protective equipment 
and clothing to include selection, use and maintenance. 

 
c. Confined Space Entry Plan. Develop a confined space entry plan in accordance with USACE EM 

385-1-1, Section 34, and any other federal, state and local regulatory requirements identified in 
this contract. Identify the qualified person's name and qualifications, training, and experience. 
Delineate the qualified person's authority to direct work stoppage in the event of hazardous 
conditions. Include procedure for rescue by contractor personnel and the coordination with 
emergency responders. (If there is no confined space work, include a statement that no confined 
space work exists and none will be created.) 

 
d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts over 75 percent 

of the capacity of the crane or hoist (or lifts over 50 percent of the capacity of a barge mounted 
mobile crane's hoists) at any radius of lift; lifts involving more than one crane or hoist; lifts of 
personnel; and lifts involving non-routine rigging or operation, sensitive equipment, or unusual 
safety risks. The plan shall be submitted 15 calendar days prior to on-site work and include the 
requirements of USACE EM 385-1-1, paragraph 16.H, and the following: 

 
1. For lifts of personnel, the plan shall demonstrate compliance with the requirements of 29CFR 

1926.550(g). 
 

2. For barge mounted mobile cranes, barge stability calculations identifying barge list and trim 
based on anticipated loading; and load charts based on calculated list and trim. The amount 
of list and trim shall be within the crane manufacturer's requirements. 

 
  

e. Fall Protection and Prevention (FP&P) Plan. The plan shall be site specific and address all fall 
hazards in the work place and during different phases of construction. It shall address how to 
protect and prevent workers from falling to lower levels when they are exposed to fall hazards 
above 1.8 m (6 feet). A qualified person for fall protection shall prepare and sign the plan. The 
plan shall include fall protection and prevention systems, equipment and methods employed for 
every phase of work, responsibilities, assisted rescue, self-rescue and evacuation procedures, 
training requirements, and monitoring methods. Fall Protection and Prevention Plan shall be 
revised every six months for lengthy projects, reflecting any changes during the course of 
construction due to changes in personnel, equipment, systems or work habits. The accepted Fall 
Protection and Prevention Plan shall be kept and maintained at the job site for the duration of the 
project. The Fall Protection and Prevention Plan shall be included in the Accident Prevention Plan 
(APP). 

 
1.9   ACTIVITY HAZARD ANALYSIS (AHA) 
 
The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, and shall be 
written in both English and the host nation language. Submit the AHA for review at least 15 calendar days 
prior to the start of each phase. The Contractor shall format subsequent AHAs as amendments to the 
APP. The analysis should be used during daily inspections to ensure the implementation and 
effectiveness of the activity's safety and health controls.  
 
The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory safety meeting 
and updated as necessary when procedures, scheduling, or hazards change. 
 
The activity hazard analyses shall be developed using the project schedule as the basis for the activities 
performed. Any activities listed on the project schedule will require an AHA. The AHAs will be developed 
by the contractor, supplier or subcontractor and provided to the prime contractor for submittal to the 
Contracting Officer. 

 
1.10   DISPLAY OF SAFETY INFORMATION 
 



 

Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site. The 
safety bulletin board shall include information and be maintained as required by EM 385-1-1, section 
01.A.06. 

 
1.11   SITE SAFETY REFERENCE MATERIALS 
 
Maintain safety-related references applicable to the project. Maintain applicable equipment 
manufacturer's manuals. 

 
1.12   EMERGENCY MEDICAL TREATMENT 
 
Contractors will arrange for their own emergency medical treatment. The Government has no 
responsibility to provide emergency medical treatment. Military medical clinics may provide emergency 
treatment for serious injuries; the contractor is responsible for coordination with the local military medical 
clinic prior to mobilization. 

 
1.13   REPORTS 
 
1.13.1  ACCIDENT REPORTS 
 
For recordable injuries and illnesses and property damage accidents resulting in at least $2,000 in 
damages, the Prime Contractor shall conduct an accident investigation to establish the root cause(s) of 
the accident complete the USACE Accident Report Form 3394 and provide the report to the Contracting 
Officer within 5 calendar day(s) of the accident. The Contracting Officer will provide copies of any required 
or special forms. 

 
1.13.2  ACCIDENT NOTIFICATION 
 
Notify the Contracting Officer as soon as practical, but not later than four hours, after any accident 
meeting the definition of Recordable Injuries or Illnesses or High Visibility Accidents, property damage 
equal to or greater than $2,000. Information shall include contractor name; contract title; type of contract; 
name of activity, installation or location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; extent of injury, if known, and brief description of 
accident (to include type of construction equipment used, PPE used, etc.). Preserve the conditions and 
evidence on the accident site until the Government investigation team arrives on-site and Government 
investigation is conducted. 

 
1.13.3  MONTHLY EXPOSURE REPORTS 
 
Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly billing 
request. This report is a compilation of employee-hours worked each month for all site workers, both 
prime and subcontractor. The Contracting Officer will provide copies of any special forms. 

 
1.13.4  CRANE REPORTS 
 
Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H and as 
specified herein with Daily Reports of Inspections. 

 
 1.14   HOT WORK 
Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-producing/spark producing 
devices, a written permit shall be requested from the Installation. CONTRACTORS ARE REQUIRED TO 
MEET ALL CRITERIA BEFORE A PERMIT IS ISSUED. The Contractor will provide at least two (2) six 
kilogram ABC rated extinguishers for normal "Hot Work". All extinguishers shall be current inspection 
tagged, approved safety pin and tamper resistant seal. It is also mandatory to have a designated FIRE 
WATCH for any "Hot Work" done at this activity. The Fire Watch shall be trained in fire fighting techniques 



 

and remain on-site for a minimum of 120 minutes after completion of the task or as specified on the hot 
work permit.  
 
When starting work in the facility, Contractors shall require their personnel to familiarize themselves with 
the location of the nearest fire alarm boxes and place in memory the emergency phone numbers. ANY 
FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED TO THE RESPONSIBLE FIRE 
DIVISION/DEPARTMENT IMMEDIATELY. 

2. EXECUTION 

2.1 CONSTRUCTION AND/OR OTHER WORK 

 
Before initiation of work at the job site, an accident prevention plan, written by the Contractor for the 
specific work and hazards of the contract and implementing in detail the pertinent requirements of EM 
385-1-1, will be reviewed and found acceptable by designated Government personnel. Specific 
requirements for development of the accident prevention plan are found in Appendix A of EM 385-1-1. 
 
Before beginning each activity involving a type of work presenting hazards not experienced in previous 
project operations or where a new work crew or subcontractor is to perform the work, activity hazard 
analysis (AHA) shall be prepared by the Contractor performing the work activity. See paragraph 01.A.13 
of EM 385-1-1.  
 
The Contractor shall require subcontractors to submit their plan of operations showing methods they 
propose to use in accomplishing major phases of work. 
 
The Contractor shall be prepared to discuss the plans in conferences convened by the Contracting Officer 
prior to starting work on each major phase of operation. Plans shall include all pertinent information such 
as layout of haul roads, access roads, storage areas, electrical distribution lines, methods of providing 
minimum exposure to overhead loads, and methods of access to work areas. The plan for accomplishing 
the initial work phase shall be submitted within 15 calendar days after award of the contract. Plans for 
subsequent major phases of work shall be submitted not later than 15 calendar days prior to initiation of 
work on each major phase. 
 
All areas where construction, demolition, alteration, building, or similarly related activities take place, all 
workers shall have the following minimum personal protective clothing and equipment: 
 

1. Short sleeve shirt. 
 

2. Long trousers. 
 

3. Steel-toed safety boots. 
 

4. Hard hat. 

2.1.1 FALLING OBJECT PROTECTION 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the area 
below to prevent entry by unauthorized employees.  Construction warning tape and signs shall be posted 
so they are clearly visible from all possible access points.  When employees are working overhead all 
tools and equipment shall be secured so that they will not fall.  When using guardrail as falling object 
protection, all openings shall be small enough to prevent passage of potential falling objects. 



 

2.1.2 HAZARDOUS MATERIAL USE 

Each hazardous material must receive approval prior to being brought onto the job site or prior to any 
other use in connection with this contract.  Allow a minimum of 10 working days for processing of the 
request for use of a hazardous material.  Any work or storage involving hazardous chemicals or materials 
must be done in a manner that will not expose Government or Contractor employees to any unsafe or 
unhealthful conditions.  Adequate protective measures must be taken to prevent Government or 
Contractor employees from being exposed to any hazardous condition that could result from the work or 
storage.  The Prime Contractor shall keep a complete inventory of hazardous materials brought onto the 
work-site.  Approval by the Contracting Officer of protective measures and storage area is required prior 
to the start of the work. 

2.1.3 HAZARDOUS MATERIAL EXCLUSIONS 

Notwithstanding any other hazardous material used in this contract, radioactive materials or instruments 
capable of producing ionizing/non-ionizing radiation (with the exception of radioactive material and 
devices used in accordance with USACE EM 385-1-1 such as nuclear density meters for compaction 
testing and laboratory equipment with radioactive sources) as well as materials which contain asbestos, 
mercury or polychlorinated biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting 
Officer, upon written request by the Contractor, may consider exceptions to the use of any of the above 
excluded materials.  

2.1.4 UNFORESEEN HAZARDOUS MATERIAL 

The design should have identified materials such as PCB, lead paint, and friable and non-friable 
asbestos.  If material, not indicated, that may be hazardous to human health upon disturbance during 
construction operations is encountered, stop that portion of work and notify the Contracting Officer 
immediately.  Within 14 calendar days the Government will determine if the material is hazardous.  If 
material is not hazardous or poses no danger, the Government will direct the Contractor to proceed 
without change.  If material is hazardous and handling of the material is necessary to accomplish the 
work, the Government will issue a modification pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2, 
Differing Site Conditions." 

2.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all employees 
exposed to fall hazards.  The program shall include company policy, responsibilities, education and 
training requirements, fall hazard identification, prevention and control measures, inspection, storage, 
care and maintenance of fall protection equipment and rescue and evacuation procedures.  

2.2.1 TRAINING 

The Contractor shall institute a fall protection training program.  As part of the Fall Hazard Protection and 
Prevention Program, the Contractor shall provide training for each employee who might be exposed to fall 
hazards.  A competent person for fall protection shall provide the training. Training requirements shall be 
in accordance with USACE EM 385-1-1, section 21.A.16. 

2.2.2 FALL PROTECTION EQUIPMENT AND SYSTEMS 

The Contractor shall enforce use of the fall protection equipment and systems designated for each 
specific work activity in the Fall Protection and Prevention Plan and/or AHA at all times when an 
employee is exposed to a fall hazard. Employees shall be protected from fall hazards as specified in EM 
385-1-1, section 21. In addition to the required fall protection systems, safety skiff, personal floatation 
devices, life rings etc., are required when working above or next to water in accordance with USACE EM 
385-1-1, paragraphs 21.N through 21.N.04. Personal fall arrest systems are required when working from 
an articulating or extendible boom, swing stages, or suspended platform. In addition, personal fall arrest 
systems are required when operating other equipment such as scissor lifts if the work platform is capable 



 

of being positioned outside the wheelbase. The need for tying-off in such equipment is to prevent ejection 
of the employee from the equipment during raising, lowering, or travel. Fall protection must comply with 
USACE EM 385-1-1 and host nation requirements, whichever is more stringent. 

 
2.2.2.1 PERSONAL FALL ARREST EQUIPMENT 
 
Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or 
European Union equivalent. Only a full-body harness with a shock-absorbing lanyard or self-retracting 
lanyard is an acceptable personal fall arrest body support device. Harnesses shall have a fall arrest 
attachment affixed to the body support (usually a Dorsal D-ring) and specifically designated for 
attachment to the rest of the system. Only locking snap hooks and carabineers shall be used. Webbing, 
straps, and ropes shall be made of synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m (6 feet). The total fall distance and any swinging of the worker 
(pendulum-like motion) that can occur during a fall shall always be taken into consideration when 
attaching a person to a fall arrest system. 
 

2.2.3 FALL PROTECTION FOR ROOFING WORK 

Fall protection controls shall be implemented based on the type of roof being constructed and work being 
performed. The roof area to be accessed shall be evaluated for its structural integrity including weight-
bearing capabilities for the projected loading. 

a. Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be protected 
from falling by use of personal fall arrest systems, guardrails, or safety nets.  A safety 
monitoring system is not adequate fall protection and is not authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and 
installed in accordance with USACE EM 385-1-1. 

b. Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also includes residential or housing 
type construction. 

2.2.4 EXISTING ANCHORAGE 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be certified (or re-
certified) by a qualified person for fall protection in accordance with ANSI/ANSI Z359.1 or European 
Union equivalent.  Exiting horizontal lifeline anchorages shall be certified (or re-certified) by a registered 
professional engineer with experience in designing horizontal lifeline systems. 

2.2.5 HORIZONTAL LIFELINES 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a qualified 
person for fall protection as part of a complete fall arrest system which maintains a safety factor of 2.  

2.2.6 GUARDRAILS AND SAFETY NETS 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 or Host 
Nation requirements, whichever is more stringent. 



 

2.2.7 RESCUE AND EVACUATION PROCEDURES 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can self-
rescue or can be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall be prepared 
by the contractor and include a detailed discussion of the following: methods of rescue; methods of self-
rescue; equipment used; training requirement; specialized training for the rescuers; procedures for 
requesting rescue and medical assistance; and transportation routes to a medical facility.  The Rescue 
and Evacuation Plan shall be included in the Activity Hazard Analysis (AHA) for the phase of work, in the 
Fall Protection and Prevention (FP&P) Plan, and the Accident Prevention Plan (APP).  

2.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the scaffold.  Climbing of 
any scaffold braces or supports not specifically designed for access is prohibited.  Access to scaffold 
platforms greater than 6 m in height shall be accessed by use of a scaffold stair system.  Vertical ladders 
commonly provided by scaffold system manufacturers shall not be used for accessing scaffold platforms 
greater than 6 m in height.  The use of an adequate gate is required.  Contractor shall ensure that 
employees are qualified to perform scaffold erection and dismantling.  Do not use scaffold without the 
capability of supporting at least four times the maximum intended load or without appropriate fall 
protection as delineated in the accepted fall protection and prevention plan.  Stationary scaffolds must be 
attached to structural building components to safeguard against tipping forward or backward.  Special 
care shall be given to ensure scaffold systems are not overloaded.  Side brackets used to extend scaffold 
platforms on self-supported scaffold systems for the storage of material are prohibited.  The first tie-in 
shall be at the height equal to 4 times the width of the smallest dimension of the scaffold base. Work 
platforms shall be placed on mud sills.  Scaffold or work platform erectors shall have fall protection during 
the erection and dismantling of scaffolding or work platforms that are more than six feet.  Delineate fall 
protection requirements when working above 1.8 m or above dangerous operations in the Fall Protection 
and Prevention (FP&P) Plan and Activity Hazard Analysis (AHA) for the phase of work. 

2.4 EQUIPMENT 

2.4.1 MATERIAL HANDLING EQUIPMENT 

a. Material handling equipment such as forklifts shall not be modified with work platform 
attachments for supporting employees unless specifically delineated in the manufacturer's printed 
operating instructions. 

b. The use of hooks on equipment for lifting of material must be in accordance with manufacturer's 
printed instructions. 

c. Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with Host 
Nation requirements. 

2.4.2 WEIGHT HANDLING EQUIPMENT 

a. Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

b. The Contractor shall notify the Contracting Officer 24 hours in advance of any cranes 
entering the activity so that necessary quality assurance spot checks can be coordinated.  
Contractor's operator shall remain with the crane during the spot check. 

c. The Contractor shall comply with the crane manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the work.  Erection shall be 
performed under the supervision of a designated person.  All testing shall be performed in 
accordance with the manufacturer's recommended procedures. 



 

d. Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated 
capacity in any configuration. 

e. When operating in the vicinity of overhead transmission lines, operators and riggers shall be 
alert to this special hazard and shall follow the requirements of USACE EM 385-1-1 section 
11. 

f. Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor 
proves to the satisfaction of the Contracting Officer that using any other access to the work 
location would provide a greater hazard to the workers or is impossible.  Personnel shall not 
be lifted with a line hoist or friction crane. 

g. Portable fire extinguishers shall be inspected, maintained, and recharged. 

h. All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i. The Contractor shall use cribbing when performing lifts on outriggers. 

j. The crane hook/block must be positioned directly over the load.  Side loading of the crane is 
prohibited. 

k. A physical barricade must be positioned to prevent personnel from entering the 
counterweight swing (tail swing) area of the crane. 

l. Certification records which include the date of inspection, signature of the person performing 
the inspection, and the serial number or other identifier of the crane that was inspected shall 
always be available for review by Contracting Officer personnel. 

m. Written reports listing the load test procedures used along with any repairs or alterations 
performed on the crane shall be available for review by Contracting Officer personnel. 

n. Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-
two block devices). 

o. Take steps to ensure that wind speed does not contribute to loss of control of the load during 
lifting operations.  Prior to conducting lifting operations the contractor shall set a maximum 
wind speed at which a crane can be safely operated based on the equipment being used, the 
load being lifted, experience of operators and riggers, and hazards on the work site.  This 
maximum wind speed determination shall be included as part of the activity hazard analysis 
plan for that operation.  

2.5 EXCAVATIONS 

The competent person for excavations performed as a result of contract work shall be on-site when 
excavation work is being performed, and shall inspect, and document the excavations daily prior to entry 
by workers.  The competent person must evaluate all hazards, including atmospheric, that may be 
associated with the work, and shall have the resources necessary to correct hazards promptly.  

2.5.1 UTILITY LOCATIONS 

Prior to any excavation, all underground utilities in the work area must be positively identified by the 
contractor utilizing a) a private utility locating service in addition to any station locating service, and/or b) a 
metal and/or cable-detecting device along the route of the excavation.  All underground utilities 
discovered will be flagged a distance of one-half (1/2) meter on each side of the location, and any 
markings made during the utility investigation must be maintained throughout the contract. 

Damage occurring to existing utilities, when the above procedures are not followed, will be repaired at the 
Contractor’s expense. 



 

2.5.2 UTILITY LOCATION VERIFICATION 

The Contractor must physically verify underground utility locations by hand digging using wood or 
fiberglass handled tools when any adjacent construction work is expected to come within 1 m of the 
underground system.  Digging within 0.61 m of a known utility must not be performed by means of 
mechanical equipment; hand digging shall be used.  If construction is parallel to an existing utility the 
utility shall be exposed by hand digging every 30.5 m if parallel within 1.5 m of the excavation.  

2.5.3 SHORING SYSTEMS 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  Manufacture 
tabulated data and specifications or registered engineer tabulated data for shoring or benching systems 
shall be readily available on-site for review.  Job-made shoring or shielding shall have the registered 
professional engineer stamp, specifications, and tabulated data.  Extreme care must be used when 
excavating near direct burial electric underground cables. 

2.5.4 TRENCHING MACHINERY 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers are in 
plain view of the operator.  Operator and spotters/laborers shall be provided training on the hazards of the 
digging chain drives with emphasis on the distance that needs to be maintained when the digging chain is 
operating. Documentation of the training shall be kept on file at the project site. 

2.6 UTILITIES WITHIN CONCRETE SLABS 

Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely difficult to 
identify due to the reinforcing steel used in the construction of these structures.  Whenever contract work 
involves concrete chipping, saw cutting, or core drilling, the existing utility location must be coordinated 
with station utility departments in addition to a private locating service.  Outages to isolate utility systems 
shall be used in circumstances where utilities are unable to be positively identified.  The use of historical 
drawings does not alleviate the contractor from meeting this requirement. 

2.7 ELECTRICAL 

2.7.1 CONDUCT OF ELECTRICAL WORK 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  Cables 
that will be cut must be positively identified and de-energized prior to performing each cut. Positive cable 
identification must be made prior to submitting any outage request for electrical systems.  Arrangements 
are to be coordinated with the Contracting Officer and Station Utilities for identification.  The Contracting 
Officer will not accept an outage request until the Contractor satisfactorily documents that the circuits 
have been clearly identified.  Perform all high voltage cable cutting remotely using hydraulic cutting tool.  
When racking in or live switching of circuit breakers, no additional person other than the switch operator 
will be allowed in the space during the actual operation.  Plan so that work near energized parts is 
minimized to the fullest extent possible.  Use of electrical outages clear of any energized electrical 
sources is the preferred method.  When working in energized substations, only qualified electrical workers 
shall be permitted to enter.  When work requires Contractor to work near energized circuits as defined by 
the NFPA 70, high voltage personnel must use personal protective equipment that includes, as a 
minimum, electrical hard hat, safety shoes, insulating gloves with leather protective sleeves, fire retarding 
shirts, coveralls, face shields, and safety glasses.  In addition, provide electrical arc flash protection for 
personnel as required by NFPA 70E.  Insulating blankets, hearing protection, and switching suits may 
also be required, depending on the specific job and as delineated in the Contractor's AHA. 



 

2.7.2 PORTABLE EXTENSION CORDS 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be 
powered and protected from damage.  All damaged extension cords shall be immediately removed from 
service.  Portable extension cords shall meet the requirements of NFPA 70 or European Union 
equivalent. 

2.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 34 of USACE EM 385-1-1.  Any potential for 
a hazard in the confined space requires a permit system to be used. 

a. Entry Procedures. Prohibit entry into a confined space by personnel for any purpose, including 
hot work, until the qualified person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential hazards are controlled or 
eliminated and documented.   All hazards pertaining to the space shall be reviewed with each 
employee during review of the AHA. 

 
b. Forced air ventilation is required for all confined space entry operations and the minimum air 

exchange requirements must be maintained to ensure exposure to any hazardous atmosphere is 
kept below its' action level. 

 
c. Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m in depth.  

Conform to 29 CFR 1910-14. 
 

d. Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas 
detection. 

 
e. Daily Entry Permit. Post the permit in a conspicuous place close to the confined space entrance. 

2.9 CRYSTALLINE SILICA 

 Grinding, abrasive blasting, and foundry operations of construction materials containing crystalline silica, 
shall comply with USACE EM 385-1-1, Section 06.M. Work Place Evaluation consistent with EM 385-1-1 
Section 06.M.02 must be completed and documented in the AHA for the job/task producing airborne 
crystalline silica. The Contractor shall develop and implement effective exposure control and elimination 
procedures to include dust control systems, engineering controls, and establishment of work area 
boundaries, as well as medical surveillance, training, air monitoring, and personal protective equipment. 

 
2.10  DEMOLITION 
 
2.10.1 DEMOLITION PLAN 
 
The Contractor shall submit a written demolition plan for all demolition work to be carried on the site. In 
addition, the demolition plan shall be signed by a Professional Registered Engineer and meet the 
requirements of the Corps of Engineers Safety and Health Manual, EM 385-1-1, section 23. The 
demolition plan shall be submitted to the COR at least 1 week before the beginning of the work, including 
structural calculations for the demolition, if necessary. The demolition work shall not begin before the 
Contractor has received a written approval from the COR. 

2.9.1 PROTECTION OF PERSONNEL 

During the demolition work the Contractor shall continuously evaluate the condition of the structure being 
demolished and take immediate action to protect all personnel working in and around the demolition site.  
No area, section, or component of floors, roofs, walls, columns, pilasters, or other structural element will 
be allowed to be left standing without sufficient bracing, shoring, or lateral support to prevent collapse or 
failure while workers remove debris or perform other work in the immediate area. 



 

2.9.2 PROTECTION OF STRUCTURES 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined to be in stable condition, shall 
remain standing without additional bracing, shoring, or lateral support until demolished, unless directed 
otherwise by the COR. The Contractor shall ensure that no elements determined to be unstable are left 
unsupported and shall be responsible for placing and securing bracing, shoring, or lateral supports as 
may be required as a result of any cutting, removal, or demolition work performed under this contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a Registered Engineer 
can demonstrate that an alternate method poses no additional safety hazards 

2.10 HOUSEKEEPING 

2.10.1 CLEAN-UP 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel to keep 
the immediate work site clean of all dirt and debris resulting from work under this contract.  Accumulated 
dirt and debris shall be hauled off and disposed of in accordance with local law and at least once a week 
by the Contractor.  Additionally, all debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved location; however garbage 
accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, and 
brushes containing combustible materials shall be disposed of or stored outside of the buildings in tight 
covered metal containers.  Paints and thinners shall not be poured into inlets of the interior or exterior 
sewage system.  Paint, stains, and other residues on adjacent surfaces or fixtures caused by the 
Contractor shall be carefully removed and cleaned to original finish.  Upon completion of the work, the 
Contractor shall remove all construction equipment, materials and debris resulting from the work.  The 
entire work site and the area used by Contractor personnel shall be left clean. 

 

---END OF SECTION--- 
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SECTION 01770 

CLOSEOUT PROCEDURES 

1. GENERAL 

1.1 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The following shall be submitted in 
accordance with Section 01335, Submittal Procedures:  

SD-10 Operation and Maintenance Data 

Equipment/Product Warranty List; G 

Submit Data Package 1 in accordance with Section 01781, Operation And Maintenance Data.  

SD-11 Closeout Submittals 

As-Built Drawings; G 

Record Of Materials; G 

Equipment/Product Warranty Tag; G 

1.2 PROJECT RECORD DOCUMENTS 

1.2.1 AS-BUILT DRAWINGS 

As-built drawings shall be submitted in accordance with Section 01780A, Closeout Submittals. 

1.2.2 AS-BUILT RECORD OF MATERIALS 

Furnish a record of materials. 

Where several manufacturers' brands, types, or classes of the item listed have been used in the project, 
designate specific areas where each item was used.  Designations shall be keyed to the areas and 
spaces depicted on the contract drawing.  Furnish the record of materials used in the following format: 

MATERIALS 
DESIGNATION 

SPECIFICATION MANUFACTURER 
MATERIALS USED 

(MANUFACTURER'S 
DESIGNATION) 

WHERE 
USED 

     

1.3 EQUIPMENT/PRODUCT WARRANTIES 

1.3.1 EQUIPMENT/PRODUCT WARRANTY LIST 

The Contractor shall develop a warranty management plan which shall contain information relevant to the 
clause Warranty of Construction.  At least 30-days before the planned pre-warranty conference, the 
Contractor shall submit the warranty management plan for Government approval.  The warranty 
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management plan shall include all required actions and documents to assure that the Government 
receives all warranties to which it is entitled.  The plan shall be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or of 
engineering background, not necessarily familiar with this contract.  The term "status" as indicated below 
shall include due date and whether item has been submitted or was accomplished.  Warranty information 
made available during the construction phase shall be submitted to the Contracting Officer for approval 
prior to each monthly pay estimate.  Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work.  The construction warranty period shall 
begin on the date of project acceptance and shall continue for the full product warranty period.  A joint 
fourth (4th) month and ninth (9th) month warranty inspection shall be conducted, measured from time of 
acceptance, by the Contractor, Contracting Officer and the Customer Representative.  Information 
contained in the warranty management plan shall include, but shall not be limited to, the following: 

a. Roles and responsibilities of all personnel associated with the warranty process, including 
points of contact and telephone numbers within the organizations of the Contractors, 
subcontractors, manufacturers or suppliers involved. 

b. Listing and status of delivery of all Certificates of Warranty for extended warranty items, 
to include roofs, HVAC balancing, pumps, motors, transformers, and for all 
commissioned systems such as fire protection and alarm systems, sprinkler systems, 
lightning protection systems, etc. 

c. A list for each warranted equipment, item, feature of construction or system indicating: 

1. Name of item. 

2. Model and serial numbers. 

3. Location where installed. 

4. Name and phone numbers of manufacturers or suppliers. 

5. Names, addresses and telephone numbers of sources of spare parts. 

6. Warranties and terms of warranty.  This shall include 1-year overall warranty of 
construction.  Items which have extended warranties shall be indicated with separate 
warranty expiration dates. 

7. Cross-reference to warranty certificates as applicable. 

8. Starting point and duration of warranty period. 

9. Summary of maintenance procedures required to continue the warranty in force. 

10. Cross-reference to specific pertinent Operation and Maintenance manuals. 

11. Organization, names and phone numbers of persons to call for warranty service. 

12. Typical response time and repair time expected for various warranted equipment. 

a. The Contractor's plans for attendance at the fourth (4th) and ninth (9th) month post-
construction warranty inspections conducted by the Government. 

b. Procedure and status of tagging of all equipment covered by extended warranties. 
c. Copies of instructions to be posted near selected pieces of equipment where operation is 

critical for warranty and/or safety reasons. 

1.3.2 PERFORMANCE OF WARRANTY WORK 

In the event the Contractor fails to commence and diligently pursue any construction warranty work 
required, the Contracting Officer will have the work performed by others, and after completion of the work, 
will charge the remaining construction warranty funds of expenses incurred by the Government while 
performing the work, including, but not limited to administrative expenses. 
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Following oral or written notification of required construction warranty repair work, the Contractor shall 
respond in a timely manner.  Written verification will follow oral instructions.  Failure of the Contractor to 
respond will be cause for the Contracting Officer to proceed against the Contractor. 

1.3.3 PRE-WARRANTY CONFERENCE 

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall 
meet with the Contracting Officer to develop a mutual understanding with respect to the requirements of 
this section.  Communication procedures for Contractor notification of construction warranty defects, 
priorities with respect to the type of defect, reasonable time required for Contractor response, and other 
details deemed necessary by the Contracting Officer for the execution of the construction warranty shall 
be established/reviewed at this meeting.  In connection with these requirements and at the time of the 
Contractor's quality control completion inspection, the Contractor shall furnish the name, telephone 
number and address of a licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor.  This point of contact will be located within 
the local service area of the warranted construction, shall be continuously available, and shall be 
responsive to Government inquiry on warranty work action and status.  This requirement does not relieve 
the Contractor of any of its responsibilities in connection with other portions of this provision. 

1.3.4 WARRANTY TAGS 

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag 
approved by the Contracting Officer.  Each tag shall be attached with a copper wire and shall be sprayed 
with a silicone waterproof coating.  The date of acceptance and the QC signature shall remain blank until 
project is accepted for beneficial occupancy.  The tag shall show the following information. 

a. Type of product/material _____________________________________________  

b. Model number _____________________________________________________  

c. Serial number _____________________________________________________  

d. Contract number ___________________________________________________  

e. Warranty period ___________ from ___________ to ______________________  

f. Inspector's signature ________________________________________________  

g. Construction Contractor _____________________________________________  

 Address __________________________________________________________  

 Telephone number _________________________________________________  

h. Warranty contact ___________________________________________________  

 Address __________________________________________________________  

 Telephone number _________________________________________________  

i. Warranty response time priority code ___________________________________  

j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 
MAINTENANCE DURING THE WARRANTY PERIOD. 

1.4 MECHANICAL TESTING AND BALANCING 

All contract requirements for testing/adjusting/balancing shall be fully completed, including all testing, 
prior to contract completion date.  The time required to complete all testing/adjusting/balancing is included 
in the allotted calendar days for completion. 
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1.5 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall be 
removed from surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and fixtures shall be 
cleaned to a sanitary condition.  Filters of operating equipment shall be replaced.  Debris shall be 
removed from roofs, drainage systems, gutters, and downspouts.  Paved areas shall be swept and 
landscaped areas shall be raked clean.  The site shall have waste, surplus materials, and rubbish 
removed.  The project area shall have temporary structures, barricades, project signs, and construction 
facilities removed.  A list of completed clean-up items shall be submitted on the day of final inspection. 

 

-- END OF SECTION -- 
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SECTION 01780A  

CLOSEOUT SUBMITTALS  

1. GENERAL   

1.1 SUBMITTALS  

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for Contractor Quality Control approval. When used, a designation following the "G" 
designation identifies the office that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01335 SUBMITTAL PROCEDURES:  

 SD-02 Shop Drawings  

  As-Built Drawings G 

Drawings showing final as-built conditions of the project.  The local language of 
Afghanistan, Pashto or Dari shall be added to project As-Built drawings.  The final CADD 
as-built drawings shall consist of three (3) sets of electronic CADD drawing files in the 
specified format, and one (1) set of full size and one (1) set of half size paper copies of 
the approved as-built drawings.  One electronic copy of the As-Built drawings and the 
paper copies of the As-Built drawings shall be delivered to the O&M Regional Site 
manager at the Resident Office or Area Office responsible for contract administration.  
Two electronic copies of the As-Built drawings shall be mailed or delivered to the KAF 
O&M Branch.   

 SD-03 Product Data  

  As-Built Record of Equipment and Materials G  

Two copies of the record listing the as-built materials and equipment incorporated into the 
construction of the project.  

  Warranty Management Plan G 

One set of the warranty management plan containing information relevant to the warranty 
of materials and equipment incorporated into the construction project, including the 
starting date of warranty of construction. The Contractor shall furnish with each warranty 
the name, address, and telephone number of each of the guarantor's representatives 
nearest to the project location.  

Warranty Tags G 

Two record copies of the warranty tags showing the layout and design.  

Final Cleaning  

Two copies of the listing of completed final clean-up items.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 AS-BUILT DRAWINGS  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built drawings" 
refer to contract drawings which are revised to be used for final as-built drawings.  
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1.2.1.1 GOVERNMENT FURNISHED MATERIALS   

One set of electronic CADD files in the specified software and format revised to reflect all bid 

amendments will be provided by the Government at the preconstruction conference for 

projects requiring CADD file as-built drawings.  

1.2.1.2 WORKING AS-BUILT AND FINAL AS-BUILT DRAWINGS  

a. The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-

built conditions during the prosecution of the project. These working as-built marked drawings 

shall be kept current on a weekly basis and at least one set shall be available on the jobsite at all 

times. Changes from the contract plans which are made in the work or additional information 

which might be uncovered in the course of construction shall be accurately and neatly recorded 

as they occur by means of details and notes. Final as-built drawings shall be prepared after the 

completion of each definable feature of work as listed in the Contractor Quality Control Plan 

(Foundations, Utilities, Structural Steel, etc., as appropriate for the project). The working as-built 

marked prints and final as-built drawings will be jointly reviewed for accuracy and completeness 

by the Contracting Officer and the Contractor prior to submission of each monthly pay estimate. If 

the Contractor fails to maintain the working and final as-built drawings as specified herein, the 

Contracting Officer will deduct from the monthly progress payment an amount representing the 

estimated cost of maintaining the as-built drawings. This monthly deduction will continue until an 

agreement can be reached between the Contracting Officer and the Contractor regarding the 

accuracy and completeness of updated drawings. The working and final as-built drawings shall 

show, but shall not be limited to, the following information:  

b. The actual location, kinds and sizes of all sub-surface utility lines. In order that the 

location of these lines and appurtenances may be determined in the event the surface openings 

or indicators become covered over or obscured, the as-built drawings shall show, by offset 

dimensions to two permanently fixed surface features, the end of each run including each change 

in direction.  Valves, splice boxes and similar appurtenances shall be located by dimensioning 

along the utility run from a reference point. The average depth below the surface of each run shall 

also be recorded.  

c. The location and dimensions of any changes within the building structure. 

d. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or 

utilities if any changes were made from contract plans.  

e. Changes in details of design or additional information obtained from working drawings 

specified to be prepared and/or furnished by the Contractor; including but not limited to 

fabrication, erection, installation plans and placing details, pipe sizes, insulation material, 

dimensions of equipment foundations, etc.  

f. The topography, invert elevations and grades of drainage installed or affected as part of 

the project construction.  

g. Changes or modifications which result from the final inspection.  

h. Where contract drawings or specifications present options, only the option selected for 

construction shall be shown on the final as-built prints.  
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i. If borrow material for this project is from sources on Government property, or if 

Government property is used as a spoil area, the Contractor shall furnish a contour map of the 

final borrow pit/spoil area elevations.  

j. Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire 

sprinkler, and irrigation systems. 

k. Modifications (change order price shall include the Contractor's cost to change working 

and final as-built drawings to reflect modifications) and compliance with the following procedures.  

1. Directions in the modification for posting descriptive changes shall be followed.  
2. A Modification Circle shall be placed at the location of each deletion.  
3. For new details or sections which are added to a drawing, a Modification Circle shall be 

placed by the detail or section title.  
4. For minor changes, a Modification Circle shall be placed by the area changed on the 

drawing (each location).  
5. For major changes to a drawing, a Modification Circle shall be placed by the title of the 

affected plan, section, or detail at each location.  
6. For changes to schedules or drawings, a Modification Circle shall be placed either by 

the schedule heading or by the change in the schedule.  
7. The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where 

the circle is to be placed is crowded. Smaller size circle shall be used for crowded 
areas.  

1.2.1.3 DRAWING PREPARATION  

The as-built drawings shall be modified as may be necessary to correctly show the features of the project 
as it has been constructed by bringing the contract set into agreement with approved working as-built 
prints, and adding such additional drawings as may be necessary. These working as-built marked prints 
shall be neat, legible and accurate. These drawings are part of the permanent records of this project and 
shall be returned to the Contracting Officer after approval by the Government. Any drawings damaged or 
lost by the Contractor shall be satisfactorily replaced by the Contractor at no expense to the Government.  

1.2.1.4 COMPUTER AIDED DESIGN AND DRAFTING (CADD) DRAWINGS  

a. Only personnel proficient in the preparation of CADD drawings shall be employed to 

modify the contract drawings or prepare additional new drawings. Additions and corrections to the 

contract drawings shall be equal in quality and detail to that of the originals. Line colors, line 

weights, lettering, layering conventions, and symbols shall be the same as the original line colors, 

line weights, lettering, layering conventions, and symbols. If additional drawings are required, 

they shall be prepared using the specified electronic file format applying the same graphic 

standards specified for original drawings. The title block and drawing border to be used for any 

new final as-built drawings shall be identical to that used on the contract drawings. Additions and 

corrections to the contract drawings shall be accomplished using CADD files. The Contractor will 

be furnished "as-designed" drawings in AutoCAD Release 2007 or Microstation VM format 

compatible with a Windows XP operating system. The electronic files will be supplied on compact 

disc, read-only memory (CD-ROM). The Contractor shall be responsible for providing all program 

files and hardware necessary to prepare final as-built drawings.  

b. Prior to submittal of the first design submittal involving CADD drawings, the Contractor 

shall prepare one typical CADD drawing for the project and furnish, via ENG Form 4025, the 

electronic CADD drawing file for review and approval by the Contracting Officer.  All Government 

comments involving changes to this single drawing shall be accomplished and resubmittal(s) 
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made until the Government is satisfied that all CADD Standards are being followed and all 

subsequent drawings will also be in compliance with these Standards.  

c. When final revisions have been completed, the cover sheet drawing shall show the 

wording "RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at 

least 5 mm high. All other contract drawings shall be marked either "As-Built" drawing denoting 

no revisions on the sheet or "Revised As-Built" denoting one or more revisions. Original contract 

drawings shall be dated in the revision block. 

d. After Government approval of all of the working as-built drawings for a phase of work, the 

Contractor shall prepare the final CADD as-built drawings for that phase of work and submit two 

sets of full size paper copy prints of these drawings for Government review, comparison with 

approved red-line marked up drawings, and approval. The Government will promptly return one 

set of prints annotated with any necessary corrections to the CADD file(s) if corrections are 

required prior to approval.  Within 20 days of substantial completion of all phases of work, the 

Contractor shall submit the final as-built drawing package for the entire project. The submittal 

shall consist of one set of electronic files on compact disc, read-only memory (CD-ROM), one set 

of full size paper prints and one set of the approved working as-built drawings.  They shall be 

complete in all details and identical in form and function to the contract drawing files supplied by 

the Government.  Any transactions or adjustments necessary to accomplish this is the 

responsibility of the Contractor.  The Government reserves the right to reject any drawing files it 

deems incompatible with the CADD system.  Upon approval by the Government of the final as-

built drawing package for the entire project, the Contractor shall provide the number of as-built 

copies noted in Paragraph 1.1 of this Section. 

e. Paper prints, drawing files and storage media submitted will become the property of the 

Government upon final approval.  Failure to submit final as-built drawing files and marked prints 

as specified shall be cause for withholding any payment due the Contractor under this contract.  

Approval and acceptance of final as-built drawings shall be accomplished before final payment is 

made to the Contractor. 

1.2.1.5 PAYMENT  

No separate payment will be made for as-built drawings required under this contract, and all costs 
accrued in connection with such drawings shall be considered a subsidiary obligation of the Contractor.  

1.2.2 AS-BUILT RECORD OF EQUIPMENT AND MATERIALS   

The Contractor shall furnish one copy of preliminary record of equipment and materials used on the 
project 15 days prior to final inspection. This preliminary submittal will be reviewed and returned 2 days 
after final inspection with Government comments. Two sets of final record of equipment and materials 
shall be submitted 10 days after final inspection. The designations shall be keyed to the related area 
depicted on the contract drawings. The record shall list the following data:  

Furnish the record of materials used in the following format: 

MATERIALS 
DESIGNATION 

SPECIFICATION MANUFACTURER 
MATERIALS USED 

(MANUFACTURER'S 
DESIGNATION) 

WHERE 
USED 
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1.2.3 FINAL APPROVED SHOP DRAWINGS  

The Contractor shall furnish final approved project shop drawings 30 days after transfer of the completed 
facility. 

1.2.4 CONSTRUCTION CONTRACT SPECIFICATIONS  

The Contractor shall furnish final as-built construction contract specifications, including modifications 
thereto, 30 days after transfer of the completed facility.  

1.2.5 REAL PROPERTY EQUIPMENT  

The Contractor shall furnish a list of installed equipment furnished under this contract. The list shall 
include all information usually listed on manufacturer's name plate. The "EQUIPMENT-IN-PLACE LIST" 
shall include, as applicable, the following for each piece of equipment installed: description of item, 
location (by room number), model number, serial number, capacity, name and address of manufacturer, 
name and address of equipment supplier, condition, spare parts list, manufacturer's catalog, and 
warranty. A draft list shall be furnished at time of transfer. The final list shall be furnished 30 days after 
transfer of the completed facility.  

1.3 WARRANTY MANAGEMENT  

1.3.1 WARRANTY MANAGEMENT PLAN  

The Contractor shall develop a warranty management plan which shall contain information relevant to the 
clause Warranty of Construction. At least 30 days before the planned pre-warranty conference, the 
Contractor shall submit the warranty management plan for Government approval. The warranty 
management plan shall include all required actions and documents to assure that the Government 
receives all warranties to which it is entitled. The plan shall be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or of 
engineering background, not necessarily familiar with this contract. The term "status" as indicated below 
shall include due date and whether item has been submitted or was accomplished. Warranty information 
made available during the construction phase shall be submitted to the Contracting Officer for approval 
prior to each monthly pay estimate. Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work. The construction warranty period shall 
begin on the date of project acceptance and shall continue for the full product warranty period. A joint 4 
month and 9 month warranty inspection shall be conducted, measured from time of acceptance, by the 
Contractor, Contracting Officer and the Customer Representative. Information contained in the warranty 
management plan shall include, but shall not be limited to, the following:  

a. Roles and responsibilities of all personnel associated with the warranty process, including 

points of contact and telephone numbers within the organizations of the Contractors, 

subcontractors, manufacturers or suppliers involved.  

b. Listing and status of delivery of all Certificates of Warranty for extended warranty items, 

to include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned 

systems such as fire protection and alarm systems, sprinkler systems, lightning protection 

systems, etc.  

c. A list for each warranted equipment, item, feature of construction or system indicating:  

1. Name of item.  
2. Model and serial numbers.  
3. Location where installed.  
4. Name and phone numbers of manufacturers or suppliers. 
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5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty. This shall include one-year overall warranty of 
construction. Items which have extended warranties shall be indicated with separate 
warranty expiration dates.  
7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals.  
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment.  
 

d. The Contractor's plans for attendance at the 4 and 9 month post-construction warranty 

inspections conducted by the Government. 

e. Procedure and status of tagging of all equipment covered by extended warranties. 

f. Copies of instructions to be posted near selected pieces of equipment where operation is 

critical for warranty and/or safety reasons.  

1.3.2 PRE-WARRANTY CONFERENCE  

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall 
meet with the Contracting Officer to develop a mutual understanding with respect to the requirements of 
this section. Communication procedures for Contractor notification of construction warranty defects, 
priorities with respect to the type of defect, reasonable time required for Contractor response, and other 
details deemed necessary by the Contracting Officer for the execution of the construction warranty shall 
be established/reviewed at this meeting. In connection with these requirements and at the time of the 
Contractor's quality control completion inspection, the Contractor shall furnish the name, telephone 
number and address of a licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor. This point of contact will be located within 
the local service area of the warranted construction, shall be continuously available, and shall be 
responsive to Government inquiry on warranty work action and status. This requirement does not relieve 
the Contractor of any of its responsibilities in connection with other portions of this provision.  

1.3.3 CONTRACTOR'S RESPONSE TO CONSTRUCTION WARRANTY SERVICE 
REQUIREMENTS  

Following oral or written notification by the Contracting Officer, the Contractor shall respond to 
construction warranty service requirements in accordance with the "Construction Warranty Service 
Priority List" and the three categories of priorities listed below. The Contractor shall submit a report on 
any warranty item that has been repaired during the warranty period. The report shall include the cause of 
the problem, date reported, corrective action taken, and when the repair was completed. If the Contractor 
does not perform the construction warranty within the timeframes specified, the Government will perform 
the work and backcharge the construction warranty payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate situation, and determine 

course of action within 4 hours, initiate work within 6 hours and work continuously to completion 

or relief. 

b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and determine 

course of action within 8 hours, initiate work within 24 hours and work continuously to completion 

or relief.  

c. Third Priority Code 3. All other work to be initiated within 3 work days and work 

continuously to completion or relief.  
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d. The "Construction Warranty Service Priority List" is as follows:  

Code 1-Air Conditioning Systems 
1) Recreational support. 
2) Air conditioning leak in part of building, if causing damage. 
3) Air conditioning system not cooling properly.  

 
Code 1-Doors  

1) Overhead doors not operational, causing a security, fire, or safety problem. 
2) Interior, exterior personnel doors or hardware, not functioning properly, causing a 

security, fire, or safety problem.  
 
Code 3-Doors  

1) Overhead doors not operational. 
2) Interior/exterior personnel doors or hardware not functioning properly.  

 
Code 1-Electrical  

1) Power failure (entire area or any building operational after 1600 hours). 
2) Security lights 
3) Smoke detectors  

 
Code 2-Electrical  

1) Power failure (no power to a room or part of building). 
2) Receptacle and lights (in a room or part of building).  

 
Code 3-
Electrical  
Street lights. 

  
Code 1-Gas  

1) Leaks and breaks.  
2) No gas to family housing unit or cantonment area.  

 
Code 1-Heat  

1) Area power failure affecting heat. 
2) Heater in unit not working.  

 
Code 2-Kitchen Equipment 

1) Dishwasher not operating properly. 
2) All other equipment hampering preparation of a meal.  

 
Code 1-Plumbing 

1) Hot water heater failure.  
2) Leaking water supply pipes.  

 
Code 2-Plumbing 

1) Flush valves not operating properly. 
2) Fixture drain, supply line to commode, or any water pipe leaking. 
3) Commode leaking at base. 

 
Code 3 –Plumbing 
Leaky faucets. 
 
Code 3-Interior 

1) Floors damaged. 
2) Paint chipping or peeling. 
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3) Casework.  
 
Code 1-Roof Leaks 
Temporary repairs will be made where major damage to property is 
occurring. 
 
Code 2-Roof Leaks 
Where major damage to property is not occurring, check for location of leak during 
rain and complete repairs on a Code 2 basis.  
 
Code 2-Water (Exterior) 
No water to facility. 
 
Code 2-Water (Hot) 
No hot water in portion of building listed. 
 
Code 3-All other work not listed above.  

1.3.4 WARRANTY TAGS  

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag 
approved by the Contracting Officer. Each tag shall be attached with a copper wire and shall be sprayed 
with a silicone waterproof coating. The date of acceptance and the QC signature shall remain blank until 
project is accepted for beneficial occupancy. The tag shall show the following information.  

a. Type of product/material_________________________________________.  

b. Model number_________________________________________________.  

c. Serial number_________________________________________________. 

d.  Contract number_______________________________________________. 

e. Warranty period___________from___________to____________________.  

f. Inspector's signature____________________________________________. 

g. Construction Contractor_________________________________________. 

Address______________________________________________________. Telephone 

number_____________________________________________.  

h. Warranty contact_______________________________________________. 

Address______________________________________________________. Telephone 

number_____________________________________________.  

i. Warranty response time priority code_______________________________. 

j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 

MAINTENANCE DURING THE WARRANTY PERIOD.  

1.4 MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING  

Prior to final inspection and transfer of the completed facility; all reports, statements, certificates, and 
completed checklists for testing, adjusting, balancing, and commissioning of mechanical systems shall be 
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submitted to and approved by the Contracting Officer as specified inapplicable technical specification 
sections.  

1.5 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall be 
removed from surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and fixtures shall be 
cleaned to a sanitary condition.  Filters of operating equipment shall be replaced.  Debris shall be 
removed from roofs, drainage systems, gutters, and downspouts.  Paved areas shall be swept and 
landscaped areas shall be raked clean.  The site shall have waste, surplus materials, and rubbish 
removed.  The project area shall have temporary structures, barricades, project signs, and construction 
facilities removed.  A list of completed clean-up items shall be submitted on the day of final inspection. 

 

1.6 OPERATION AND MAINTENANCE MANUALS  

 

Two electronic copies in English of all Operation and Maintenance (O&M) manuals shall be submitted as 
follows: 

 

U.S. Army Corps of Engineers 
Afghanistan Engineering District – South 

Att:, O&M 
Kandahar Air Field, Afghanistan 

APO, AE 09355 
 

One hard paper copy and an electronic copy of the O&M manuals in English, Pashto, and Dari shall be 
delivered to the O&M Regional Site manager at the Resident Office or Area Office responsible for 
contract administration.   

Operation manuals and maintenance manuals shall be provided in a common volume, complete, clearly 
differentiated and separately indexed.  

 

-- END OF SECTION -- 
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 SECTION 01781  

OPERATION AND MAINTENANCE DATA 

1. GENERAL 

1.1 SUBMISSION OF OPERATION AND MAINTENANCE DATA 

Submit Operation and Maintenance (O&M) Data specifically applicable to this contract and a 
complete and concise depiction of the provided equipment, product, or system.  Organize and 
present information in sufficient detail to clearly explain O&M requirements at the system, 
equipment, component, and subassembly level.  Include an index preceding each submittal.  
Submit in accordance with this section and Section 01335 SUBMITTAL PROCEDURES.  

1.1.1 PACKAGE QUALITY 

Documents must be fully legible.  Poor quality copies and material with hole punches obliterating 
the text or drawings will not be accepted. 

1.1.2 PACKAGE CONTENT 

Data package content shall be as shown in the paragraph titled "Schedule of Operation and 
Maintenance Data Packages."  Comply with the data package requirements specified in the 
individual technical sections, including the content of the packages and addressing each product, 
component, and system designated for data package submission. 

1.1.3 CHANGES TO SUBMITTALS 

Manufacturer-originated changes or revisions to submitted data shall be furnished by the 
Contractor if a component of an item is so affected subsequent to acceptance of the O&M Data.  
Changes, additions, or revisions required by the Contracting Officer for final acceptance of 
submitted data, shall be submitted by the Contractor within 30 calendar days of the notification of 
this change requirement. 

1.2 TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES 

1.2.1 OPERATING INSTRUCTIONS 

Include specific instructions, procedures, and illustrations for the following phases of operation: 

1.2.1.1 SAFETY PRECAUTIONS 

List personnel hazards and equipment or product safety precautions for all operating conditions. 

1.2.1.2 OPERATOR PRESTART 

Include procedures required to set up and prepare each system for use. 
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1.2.1.3 STARTUP, SHUTDOWN, AND POST-SHUTDOWN PROCEDURES 

Provide narrative description for Startup, Shutdown and Post-shutdown operating procedures 
including the control sequence for each procedure. 

1.2.1.4 NORMAL OPERATIONS 

Provide narrative description of Normal Operating Procedures.  Include Control Diagrams with 
data to explain operation and control of systems and specific equipment. 

1.2.1.5 EMERGENCY OPERATIONS 

Include Emergency Procedures for equipment malfunctions to permit a short period of continued 
operation or to shut down the equipment to prevent further damage to systems and equipment.  
Include Emergency Shutdown Instructions for fire, explosion, spills, or other foreseeable 
contingencies.  Provide guidance and procedures for emergency operation of all utility systems 
including required valve positions, valve locations and zones or portions of systems controlled. 

1.2.1.6 OPERATOR SERVICE REQUIREMENTS 

Include instructions for services to be performed by the operator such as lubrication, adjustment, 
inspection, and recording gage readings. 

1.2.1.7 ENVIRONMENTAL CONDITIONS 

Include a list of Environmental Conditions (temperature, humidity, and other relevant data) that 
are best suited for the operation of each product, component or system.  Describe conditions 
under which the item equipment should not be allowed to run. 

1.2.2 PREVENTIVE MAINTENANCE 

Include the following information for preventive and scheduled maintenance to minimize 
corrective maintenance and repair. 

1.2.2.1 LUBRICATION DATA 

Include preventative maintenance lubrication data, in addition to instructions for lubrication 
provided under paragraph titled "Operator Service Requirements": 

a. A table showing recommended lubricants for specific temperature ranges and 
applications. 

b. Charts with a schematic diagram of the equipment showing lubrication points, 
recommended types and grades of lubricants, and capacities. 

c. A Lubrication Schedule showing service interval frequency. 

1.2.2.2 PREVENTIVE MAINTENANCE PLAN AND SCHEDULE 

Include manufacturer's schedule for routine preventive maintenance, inspections, tests and 
adjustments required to ensure proper and economical operation and to minimize corrective 
maintenance.  Provide manufacturer's projection of preventive maintenance work-hours on a 
daily, weekly, monthly, and annual basis including craft requirements by type of craft.  For 
periodic calibrations, provide manufacturer's specified frequency and procedures for each 
separate operation. 
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1.2.3 CORRECTIVE MAINTENANCE (REPAIR) 

Include manufacturer's recommended procedures and instructions for correcting problems and 
making repairs. 

1.2.3.1 TROUBLESHOOTING GUIDES AND DIAGNOSTIC TECHNIQUES 

Include step-by-step procedures to promptly isolate the cause of typical malfunctions.  Describe 
clearly why the checkout is performed and what conditions are to be sought.  Identify tests or 
inspections and test equipment required to determine whether parts and equipment may be 
reused or require replacement. 

1.2.3.2 WIRING DIAGRAMS AND CONTROL DIAGRAMS 

Wiring diagrams and control diagrams shall be point-to-point drawings of wiring and control 
circuits including factory-field interfaces.  Provide a complete and accurate depiction of the actual 
job specific wiring and control work.  On diagrams, number electrical and electronic wiring and 
pneumatic control tubing and the terminals for each type, identically to actual installation 
configuration and numbering. 

1.2.3.3 MAINTENANCE AND REPAIR PROCEDURES 

Include instructions and a list of tools required to repair or restore the product or equipment to 
proper condition or operating standards. 

1.2.3.4 REMOVAL AND REPLACEMENT INSTRUCTIONS 

Include step-by-step procedures and a list required tools and supplies for removal, replacement, 
disassembly, and assembly of components, assemblies, subassemblies, accessories, and 
attachments.  Provide tolerances, dimensions, settings and adjustments required.  Instructions 
shall include a combination of text and illustrations. 

1.2.3.5 SPARE PARTS AND SUPPLY LISTS 

Include lists of spare parts and supplies required for maintenance and repair to ensure continued 
service or operation without unreasonable delays.  Special consideration is required for facilities 
at remote locations.  List spare parts and supplies that have a long lead-time to obtain. 

1.2.4 CORRECTIVE MAINTENANCE WORK-HOURS 

Include manufacturer's projection of corrective maintenance work-hours including requirements 
by type of craft.  Corrective maintenance that requires completion or participation of the 
equipment manufacturer shall be identified and tabulated separately. 

1.2.5 APPENDICES 

Provide information required below and information not specified in the preceding paragraphs but 
pertinent to the maintenance or operation of the product or equipment.  Include the following: 

1.2.6 PARTS IDENTIFICATION 

Provide identification and coverage for all parts of each component, assembly, subassembly, and 
accessory of the end items subject to replacement.  Include special hardware requirements, such 
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as requirement to use high-strength bolts and nuts.  Identify parts by make, model, serial number, 
and source of supply to allow reordering without further identification.  Provide clear and legible 
illustrations, drawings, and exploded views to enable easy identification of the items.  When 
illustrations omit the part numbers and description, both the illustrations and separate listing shall 
show the index, reference, or key number that will cross-reference the illustrated part to the listed 
part.  Parts shown in the listings shall be grouped by components, assemblies, and 
subassemblies in accordance with the manufacturer's standard practice.  Parts data may cover 
more than one model or series of equipment, components, assemblies, subassemblies, 
attachments, or accessories, such as typically shown in a master parts catalog 

1.2.6.1 WARRANTY INFORMATION 

List and explain the various warranties and include the servicing and technical precautions 
prescribed by the manufacturers or contract documents in order to keep warranties in force.  
Include warranty information for primary components such as the compressor of air conditioning 
system. 

1.2.6.2 PERSONNEL TRAINING REQUIREMENTS 

Provide information available from the manufacturers that is needed for  use in training 
designated personnel to properly operate and maintain the equipment and systems. 

1.2.6.3 TESTING EQUIPMENT AND SPECIAL TOOL INFORMATION 

Include information on test equipment required to perform specified tests and on special tools 
needed for the operation, maintenance, and repair of components. 

1.2.6.4 CONTRACTOR INFORMATION 

Provide a list that includes the name, address, email, and cell phone telephone number of the 
General Contractor and each Subcontractor who installed the product or equipment, or system.  
For each item, also provide the name address email, and cell phone telephone number of the 
manufacturer's representative and service organization most convenient to the project site.  
Provide the name, address, address email, and cell phone  number of the product, equipment, 
and system manufacturers. 

2. EXECUTION 

2.1 TRAINING 

Unless provided for elsewhere, the Contractor shall provide operational and maintenance training 
for all systems furnished under this contract in accordance with this section.  The training shall 
not take place until the operation and maintenance manuals are submitted and approved.  

Training will be given to personnel responsible for the operation and maintenance of the system 
at the installation.  Orient training to the specific system being installed under this contract.  Use 
operation and maintenance manual as the primary instructional aid in contractor provided activity 
personnel training.  Manuals shall be delivered for each trainee with two additional sets delivered 
for archiving at the project site.  Submit a training course schedule, syllabus, and training 
materials 14 days prior to the start of training.  Obtain approval of the training course before 
beginning that phase of training.  Furnish a qualified instructor approved by the system 
manufacturer to conduct training for the specific system.  Manuals need to be translated and 
provided in Pashtu and Dari to the attendees. 
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Training manuals shall include an agenda, defined objectives and a detailed description of the 
subject matter for each lesson.  Furnish audio-visual equipment and all other training materials 
and supplies. A training day is defined as 8 hours of classroom or lab instruction, including two 15 
minute breaks and excluding lunch time, Monday through Friday, during the daytime shift in effect 
at the training facility. For guidance, the Contractor should assume the attendees will have a high 
school education. 

The Contractor shall videotape the training session on VHS tapes or DVD and provide the copies 
to the Government. 

 

-- END OF SECTION -- 
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Design Criteria :

According to IBC 2003, ACI 318, ASTM

Reinforced Concrete Properties :

Concrete                         f’c = 210 kg/cm2 ; 21 MPa

Reinforcement:               fy = 4218 kg/cm2 ; 415 MPa

Concrete Weight:      gc = 24,5 kN/m3

Masonry Properties:

CMU Wall Weight:gcmu = 20 kN/m3

Blocks - ASTM C90 Type I (normal weight, moisture controlled)

Mortar - ASTM C270 Type S 

Grout - ASTM C476 (Slump between 200mm and 250mm)

Steel Properties:

All structural steel conforms to ASTM A36

All connections are detailed in accordance with AISC standards

All connections are to be bolted, shop welded or field welded

conforming to AWS D1.l-2002.

The following live loads were assumed in the design:

Roof Live Load 1.0 kN/m2

Roof Snow Load 1.00 kN/m2

Floor Live Load 2.0 kN/m2

GRAPHIC SCALE
500 200 100 0

SCALE: 1 : 10

500 1000

NOTE:  ALL DIMENSIONS AND/OR DIMENSIONS SHOWN IN CALLOUTS/NOTES

   ARE IN MILLIMETERS UNLESS INDICATED OTHERWISE NOTED.
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25-100

BATTALION ARMS ROOM
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BATTALION ARMS ROOM

25-106

BATTALION ARMS ROOM
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BATTALION ARMS ROOM

25-104

BATTALION ARMS ROOM

25-103

OFFICE

25-101

2 3 4

2 3 4

A
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C

A

B

C

D8A

BOLLARDS BOLLARDS

ENTRANCECONCRETE STOOP ENTRANCE

D3B

LINE OF ROOF 

ABOVE

CRUSHED STONE

D1B

D1B

D1B

D1B

D1B

D3A

WA’

TOTAL AREA OF BUILDING: 349.68 M2

FINISHING SCHEDULE

USAGE NSM
ROOM
NUMBER

25-100

FLOOR WALL COVER CEILING

F1ENTRANCE HALL 54.28 M† W1

TOTAL 326.08 M†

F1

FINISHING SCHEDULE LEGEND

FLOOR

W1

WALL COVER

SEALED CONCRETE 

SEMI-GLOSS WHITE PAINT

WALL SYMBOLS

CMU WALL

NOTES:

1-EXTERIOR WALLS AND SECURITY ZONE WALLS 

 20X40X20 CM CMU WALL.

2-INTERIOR PARTITION WALLS ONE LAYER 15 MM

DRY WALL (TOTAL:105 MM)

UNLESS OTHERWISE NOTED.

4-ROOF IS SLOPE 2:12 METAL ROOF.

3-ALL DIMENSIONS ARE TO FACE OF CMU AND

DRY WALLS UNLESS NOTED OTHERWISE.

5-SEE CIVIL DRAWINGS FOR BUILDING 

COORDINATES AND FINISH FLOOR ELEVATION.

6-SEE STRUCTURAL DRAWINGS FOR SEISMIC JOINTS &

CONSTRUCTION JOINTS.

7-FURNITURE IS OUT OF SCOPE.

F2 TERRAZZO 30X30 CM

F3

F4

F5

SMOOTH TERRAZZO 30X30 CM

CERAMIC 33X33 CM (DIAGONAL)

W2 CERAMIC  H=200 CM

W3

W4

CERAMIC  H=180 CM

CERAMIC  H=120 CM

NOT USED

NOT USED

NOT USED

NOT USED

NOT USED

NOT USED

NOT USED

C1

CEILING

DRY WALL+SEMI GLOSS WHITE PAINT

C2 WATERPROOF DRY WALL+SEMI GLOSS WHITE PAINT NOT USED

RAISED FLOOR 

DRY  WALL

NOT USED

_

25-101 F1OFFICE 12.00 M† W1 _

25-102 F1BATTALION ARMS ROOM 54.60 M† W1 _

25-103 F1BATTALION ARMS ROOM 54.60 M† W1 _

25-104 F1BATTALION ARMS ROOM 41.40 M† W1 _

25-105 F1BATTALION ARMS ROOM 54.60 M† W1 _

25-106 F1BATTALION ARMS ROOM 54.60 M† W1 _
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Capacity :3800 m3/h

E.P.: 470 Watt

Capacity :3800 m3/h

E.P.: 470 Watt

Capacity :3800 m3/h

E.P.: 470 Watt

Capacity :3800 m3/h

E.P.: 470 Watt

Capacity :3800 m3/h

E.P.: 470 Watt

Capacity :3800 m3/h

E.P.: 470 Watt

SPLIT UNIT

CONDENSING

UNIT

SAC-1

ABBREVIATIONS

TYPE CAPACITY

ELECTRICAL HEATER

EH-1

EH-2

EH-3

EH-4

1,0 kW

1,5 kW

2,0 kW

2,5 kW

TYPE COOLING HEATINGNO

2,0 kWWALL TYPE 2,20 KwSAC-1

ELEC. RQR.

0,90 Kw

CAPACITY CAPACITY

GRAPHIC SCALE
500 200 100 0

SCALE: 1 : 10

500 1000

NOTE:  ALL DIMENSIONS AND/OR DIMENSIONS SHOWN IN CALLOUTS/NOTES

   ARE IN MILLIMETERS UNLESS INDICATED OTHERWISE NOTED.
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ENTRANCE ENTRANCE

FINISHING SCHEDULE

USAGE NSM
ROOM
NUMBER

25-100 ENTRANCE HALL 54.28 M†

TOTAL 326.08 M†

25-101 OFFICE 12.00 M†

25-102 BATTALION ARMS ROOM 54.60 M†

25-103 BATTALION ARMS ROOM 54.60 M†

25-104 BATTALION ARMS ROOM 41.40 M†

25-105 BATTALION ARMS ROOM 54.60 M†

25-106 BATTALION ARMS ROOM 54.60 M†
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COMMUNICATION

BUILDING

DP10

EXCHANGE

BOX

CROSS-CONNECT

LP25

TURBINE VENTILATORS

0.47 kW

TURBINE VENTILATORS

0.47 kW

TURBINE VENTILATORS

0.47 kW

TURBINE VENTILATORS

0.47 kW

TURBINE VENTILATORS

0.47 kW

TURBINE VENTILATORS
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ELEC. HEATER

1.50 kW
SPLIT UNIT

0.90 kW

CONDENSING

UNIT
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10 PAIR COPPER + 2 STRANDS SM/FO

SCALE = 1:10

LIGHTING SYSTEM PLAN
E-101

1

SCALE = 1:10

TELEPHONE-DATA SYSTEM PLAN
E-101

3

SCALE = 1:10

RECEPTACLE SYSTEM PLAN
E-101
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110 PUNCH DOWN BLOCK FOR 
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WITH WIRE MANAGEMENT WITH
A 24 PORT PATCH PANEL & CABLES
& 6 STRAND SINGLE MODE FIBER
OPTIC COMBINATION UNITS
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PLUMBING FIXTURE SCHEDULE

PLAN
DESIGNATION

FIXTURE NAME
SANITARY CONNECTION

SIZE (MM)
VENT CONNECTION

SIZE (MM)
COLD WATER

CONNECTION SIZE (MM)
HOT WATER

CONNECTION SIZE (MM)
NOTES

W-1 EASTERN STYLE WATER CLOSET WITH FLUSH TANK 100 50 15 --- (1)

W-3 EASTERN STYLE SECURITY WATER CLOSET WITH FLUSH VALVE 100 50 15 --- (1) (4)

L-2 LAVATORY 32 32 15 15 (1)

L-3 SECURITY TYPE LAVATORY 32 32 15 15 (1) (4)

SH-3 SECURITY TYPE CABINET SHOWER 80 --- 15 15 (4)

FD-1 FLOOR DRAIN 80 40 --- --- ---

NOTES:
(1) LOW FLOW EFFICIENT TYPE
(2) FABRICATEED IN FIELD
(3) DRAIN AND SHOWER CONTROLS
(4) NO EXPOSED PIPING, TAMPER-PROOF

ELECTRIC WATER HEATER (HWH) SCHEDULE

PLAN
DESIGNATION

LOCATION
STORAGE

CAPACITY (L)

UPPER
ELEMENT

(kW)

LOWER
ELEMENT

(kW)

ELECTRICAL
(V/Hz/PHASE)

RECOVERY
56°C RISE

(L/hr)
QTY NOTES

HWH-1 MECH 108 390 - 15 380/50/3 220 1 1, 2, 3

NOTES:
(1) PROVIDE TWO (2) FULL SIZE RELIEF VALVES (RV), SECOND RV SHALL BE INSTALLED

IN DHW LINE BETWEEN HWH AND ISOLATION VALVE
(2) ROUTE DRAINS TO NEAREST FLOOR DRAIN
(3) NON-SIMULTANEOUS HEATING ELEMENTS

EXPANSION TANK (ET) SCHEDULE

PLAN
DESIGNATION

SERVICE TYPE
TANK

VOLUME
(L)

ACCEPTANCE
VOLUME (L)

TANK RATED
PRESSURE

(kPa)

MAX SYSTEM
PRESSURE

(kPa)

MIN SYSTEM
PRESSURE

(kPa)

SET
PRESSURE

(kPa)
NOTES

ET-1 HWH-1 BLADDER 55 35 1,034 552 0 0

NOTES:
1) ROUTE DRAINS TO NEAREST FLOOR DRAIN
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mm IN

CF-1 1320 52 220/1/50 WALL 1, 2, 3

NOTES:
1) PROVIDE WITHOUT LIGHT FIXTURE.
2) BOTTOM OF FAN MOUNTING HEIGHT: 2500 MM MIN ABOVE FINISHED FLOOR
3) PROVIDE WITH REMOTE WALL-MOUNTED ON-OFF SWITCH SHOWN ON ELECTRICAL DRAWINGS

NOTES

CEILING FAN (CF) SCHEDULE

3 SPEED REVERSIBLE MOTOR

NO.
BLADE SIZE

SWITCHELECTRICAL DATA REMARKS

ELECTRIC HEATING COIL (HC) SCHEDULE

PLAN
DESIGNATION

SERVICE
FLOW
RATE
(CMS)

MINIMUM
COIL AREA

(m2)

MAXIMUM FACE
VELOCITY (m/s)

MAXIMUM
PRESSURE DROP

(MM H2O)

EAT
(°C)

LAT
(°C)

kW
MINIMUM
STAGES

ELECTRICAL
(V/Hz/PHASE)

NOTES

HC-1 SF-1 0.57 0.09 4.6 4 -12.8 20.0 25.0 2 380/50/3 1, 2, 3

NOTES:
(1) COIL SHALL BE SUITABLE FOR MOUNTING IN DUCT
(2) PROVIDE OPEN TYPE COIL
(3) PROVIDE UNIT MOUNTED DISCONNECT SWITCH

ELECTRIC UNIT HEATER (EH) SCHEDULE

FLOW
RATE
(CMS)

MOTOR
POWER (kW)

CAPACITY
(kW)

V/Hz/PHASE

EH-1 0.200 0.02 2.6 380/50/1 1, 2, 3

NOTES:
(1) PROVIDE UNIT MOUNTED DISCONNECT SWITCH
(2) PROVIDE TAMPER RESITANT UNIT MOUNTED THERMOSTAT
(3) UNIT SHALL BE WALL HUNG AND MOUNTED AT 2.5M AFF

NOTES
PLAN

DESIGNATION

ELECTRICALSUPPLY FAN

FAN (EF, SF) SCHEDULE

PLAN
DESIGNATION

TYPE SERVICE
FLOW
RATE
(CMS)

EXTERNAL
STATIC

PRESSURE
(MM H2O)

RPM DRIVE
BRAKE
POWER

(kW)

MOTOR
POWER (kW)

ELECTRICAL
(V/Hz/PHASE)

SOUND
LEVEL

(SONES)
ACCESSORIES NOTES

EF-1 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 1 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-2 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 2 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-3 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 3 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-4 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 4 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-5 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 5 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-6 WALL EXHAUST TOILET 0.094 5 - DIRECT - 0.045 220/50/1 9 B (1)
EF-7 WALL EXHAUST MECH 0.094 5 - DIRECT - 0.045 220/50/1 9 B (1)
EF-8 WALL EXHAUST ELEC 0.094 5 - DIRECT - 0.045 220/50/1 9 B (1)

SF-1 INLINE CENTRIFUGAL MECH 0.566 15 1075 DIRECT 0.2 0.246 220/50/1 9.7 A, D, E, G, H, I -

ACCESSORIES:
A PROVIDE UNIT MOUNTED DISCONNECT SWITCH
B PROVIDE GRAVITY BACK DRAFT DAMPER
C PROVIDE BELT GUARD
D PROVIDE HANGING VIBRATION ISOLATORS
E PROVIDE SUPPORT LEGS
F PROVIDE WALL CAP
G PROVIDE BIRD SCREEN
H PROVIDE MOTOR OPERATED DAMPERS
I PROVIDE UNIT-MOUNTED FAN SPEED CONTROLLER FOR SYSTEM BALANCING

NOTES:
1) FAN SHALL BE OPERATED BY WALL SWITCH
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MOUNTING: SURFACE PANEL NAME: SERVICE VOLTAGE:

ENCLOSURE RATING: IP21 DCNT - MDB PHASE, FREQ.:
MAINS: 300A MCCB LOCATION: MINIMUM AIC:
BUS AMPACITY: 300A ELECTRICAL ROOM 7 MODE TVSS, LEVEL:
RCD mA / DELAY mS 100 / 400 SERVED FROM: GND. BUS ISOLATED:
BRANCH BREAKER TYPE: BOLT-ON NEUTRAL BUS:
# LOAD DESCRIPTION  CB LOAD DESCRIPTION  CB #

(NO. POINTS- SKT,LTG)  PH, G, CND PH-A PH-B PH-C (NO. POINTS- SKT,LTG)  PH, G, CND
1  3P32A > 5000  3P100A 2

10,6,25MM 5840 <<< <<< <  50, 16, 50MM

3 > >>> 5000 4
6460 <<< <

5 > >>> >>> 5000 6
6106 <

7  3P100A > 5200  3P60A 8
 50, 16, 50 MM 8333 <<< <<< <  35, 10, 50 MM

9 > >>> 5200 10
8333 <<< <

11 > >>> >>> 5200 12
8333 <

13  3P20A > 0  3P20A 14
0 <<< <<< <

15 > >>> 0 16
0 <<< <

17 > >>> >>> 0 18
0 <

19  3P40A > 0.0  3P20A 20
0.0 <<< <<< <

21 > >>> 0.0 22
0.0 <<< <

23 > >>> >>> 0.0 24
0.0 <

25 > 0.0 26
0.0 <<< <<< <

27 > >>> 0.0 28
0.0 <<< <

29 > >>> >>> 0.0 30
0.0 <

31 > 0.0 32
0.0 <<< <<< <

33 > >>> 0.0 34
0.0 <<< <

35 > >>> >>> 0.0 36
0.0 <

37 > 0.0 38
0.0 <<< <<< <

39 > >>> 0.0 40
0.0 <<< <

41 > >>> >>> 0.0 42
0.0 <

24,373 24,993 24,639
74 Applied Diversity Factor =
19

141
GROWTH ALLOWANCE ( 25 % )--VA   (LTG=100%; AIRCON=90%; KITCHEN=50%;
MIN. DESIGN AMPS, @ 380V   SOCKETS=50%; MISC. POWER=50%)

SPACE SPACE

SPACE SPACE

HWH-1 ROOM 109

NO
100%

CONNECTED LOAD--WATTS ELCB, 15mA, 50 mS  = ±
DIVERSIFIED LOAD--VA @ A.D.F. 100%

SPACE

380Y/220+10/-6%

3P/4W, 50HZ
65,000
YES, 120 KA

SPARE

HC-1

SPARE

SPARE

SPACE

SPARE

 PANEL -DCNT

VA

 PANEL -DCNT2

MOUNTING: SURFACE PANEL NAME: SERVICE VOLTAGE:

ENCLOSURE RATING: IP21 D-CNT PHASE, FREQ.:
MAINS: 100A MCCB LOCATION: MINIMUM AIC:
BUS AMPACITY: 100 A ELECTRICAL ROOM 7 MODE TVSS, LEVEL:
RCD mA / DELAY mS 100or30 / 400 SERVED FROM: GND. BUS ISOLATED:
BRANCH BREAKER TYPE: BOLT-ON NEUTRAL BUS:
# LOAD DESCRIPTION  CB LOAD DESCRIPTION  CB #

(NO. POINTS- SKT,LTG)  PH, G, CND PH-A PH-B PH-C (NO. POINTS- SKT,LTG)  PH, G, CND
1  1P20A > 180  1P20A 2

 4, 4, 20 MM 900 <<< <<< <  4, 4, 20 MM

3  1P20A > >>> 1080  1P20A 4
 4, 4, 20 MM 1300 <<< <  4, 4, 20 MM

5  1P20A > >>> >>> 300 2P20A 6
 4, 4, 20 MM 0 <

7  1P20A > 500 8
 4, 4, 20 MM 0 <<< <<< <

9  2P20A > >>> 1300  2P20A 10
 4, 4, 20 MM 1300 <<< <  4, 4, 20 MM

11 > >>> >>> 1300 12
1300 <

13  2P20A > 0  2P20A 14
1300 <<< <<< <  4, 4, 20 MM

15 > >>> 0 16
1300 <<< <

17  1P20A > >>> >>> 88  1P20A 18
 4, 4, 20 MM 158 <  4, 4, 20 MM

19  1P20A > 180  1P20A 20
 4, 4, 20 MM 0 <<< <<< <

21  1P20A > >>> 0  1P20A 22
180 <<< <  4, 4, 20 MM

23  1P20A > >>> >>> 180  1P20A 24
 4, 4, 20 MM 180 <  4, 4, 20 MM

25  1P20A > 180  1P20A 26
 4, 4, 20 MM 0 <<< <<< <

27  1P20A > >>> 0  1P20A 28
0 <<< <

29  2P20A > >>> >>> 1300  2P20A 30
 4, 4, 20 MM 1300 <  4, 4, 20 MM

31 > 1300 32
1300 <<< <<< <

33 > >>> 0 34
0 <<< <

35 > >>> >>> 0 36
0 <

37 > 0 38
0 <<< <<< <

39 > >>> 0 40
0 <<< <

41 > >>> >>> 0 42
0 <

5,840 6,460 6,106
18 Applied Diversity Factor =
5

35

EH-1-ROOM 101

EH-1-ROOM 109

SPACE

SPACE

RECEPTACLES-110(1)

LIGHTS CELL 106

SPARE

SPARE

380Y/220 +10/-6%

3P/4W, 50HZ
65,000
NO
NO
100%

LIGHTING-CELL 104

RECEPTACLES-ROOMS
100,102,103(6)

RECEPTACLES-ROOMS
100,109,110(5)

LIGHTING-
100,101,102,103,

MDB
VOLTS AMPERES

CF-1,ROOM 102

FACP- ELECTRICAL ROOM

EH-1-ROOM 103

EH-1-ROOM 102

SPARE

EF-1,EF-2,EF-3,EF-4,EF-5
ROOMS 104 - 108

LIGHTS CELL 105

SPARE

LIGHTS CELL 107

LIGHTS CELL 108

SPARE

  (LTG=100%; AIRCON=90%; KITCHEN=50%;
  SOCKETS=50%; MISC. POWER=50%)

SPACE

SPACE

SPACE

SPACE

DIVERSIFIED LOAD--VA @ A.D.F.
GROWTH ALLOWANCE ( 25 % )--VA
MIN. DESIGN AMPS, @ 380V

SPACE

SPACE

SPACE

CONNECTED LOAD--WATTS
100%

EH-1-ROOM 100

EF-6,EF-7,EF-8 ROOMS
103,109,110

SPACE
ELCB, 15mA, 50 mS  = ±

LIGHTS--- ROOM 109,
110

SPARE
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MOUNTING: SURFACE PANEL NAME: SERVICE VOLTAGE:

ENCLOSURE RATING: IP21 D-CNT2 PHASE, FREQ.:
MAINS: 100A MCCB LOCATION: MINIMUM AIC:
BUS AMPACITY: 100 A ELECTRICAL ROOM 7 MODE TVSS, LEVEL:
RCD mA / DELAY mS 100or30 / 400 SERVED FROM: GND. BUS ISOLATED:
BRANCH BREAKER TYPE: BOLT-ON NEUTRAL BUS:
# LOAD DESCRIPTION  CB LOAD DESCRIPTION  CB #

(NO. POINTS- SKT,LTG)  PH, G, CND PH-A PH-B PH-C (NO. POINTS- SKT,LTG)  PH, G, CND
1  2P20A > 1300  2P20A 2

 4, 4, 20 MM 1300 <<< <<< <  4, 4, 20 MM
3 > >>> 1300 4

1300 <<< <
5  2P20A > >>> >>> 1300  2P20A 6

 4, 4, 20 MM 1300 <  4, 4, 20 MM
7 > 1300 8

1300 <<< <<< <
9  2P20A > >>> 1300  2P20A 10

 4, 4, 20 MM 1300 <<< <  4, 4, 20 MM
11 > >>> >>> 1300 12

1300 <
13  2P20A > 0  2P20A 14

0 <<< <<< <
15 > >>> 0 16

0 <<< <
17  1P20A > >>> >>> 0  1P20A 18

0 <
19  1P20A > 0  1P20A 20

0 <<< <<< <
21  1P20A > >>> 0  1P20A 22

0 <<< <
23  1P20A > >>> >>> 0  1P20A 24

0 <
25  1P20A > 0  1P20A 26

0 <<< <<< <
27  1P20A > >>> 0  1P20A 28

0 <<< <
29 > >>> >>> 0 30

0 <
31 > 0 32

0 <<< <<< <
33 > >>> 0 34

0 <<< <
35 > >>> >>> 0 36

0 <
37 > 0 38

0 <<< <<< <
39 > >>> 0 40

0 <<< <
41 > >>> >>> 0 42

0 <
5,200 5,200 5,200

16 Applied Diversity Factor =
4

30

100%

SPARE

SPARE

SPACE
ELCB, 15mA, 50 mS  = ±

SPARE

EH-1-ROOM 100

DIVERSIFIED LOAD--VA @ A.D.F.
GROWTH ALLOWANCE ( 25 % )--VA
MIN. DESIGN AMPS, @ 380V

SPACE

SPACE

SPACE

CONNECTED LOAD--WATTS

SPARE

SPARE

SPARE

SPARE

  (LTG=100%; AIRCON=90%; KITCHEN=50%;
  SOCKETS=50%; MISC. POWER=50%)

SPACE

SPACE

SPACE

SPACE

EH-1-ROOM 100

EH-1-ROOM 100

SPACE

SPACE

SPARE

SPARE

SPARE

EH-1-ROOM 100 EH-1-ROOM 100

MDB
VOLTS AMPERES

380Y/220 +10/-6%

3P/4W, 50HZ
65,000
NO
NO
100%

EH-1-ROOM 110

SPACE

SPACE

SPACE

SPACE

SPARE

SPARE

SPARE

SPARE
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NOT TO SCALE

SECTION - GENERAL FLAG POLES

NOT TO SCALE

SECTION - MAIN FLAG POLE

LIGHT BEACON - SEE ELEC

1
0
’-
0
"

1
2
"

FLAGPOLE - HEIGHT = 72’

BROOM FINISH; SLOPE

FOR POSITIVE DRAINAGE

EXPANSION JOINT & SEALANT

COMPACTED SUBGRADE

1
2
"

BROOM FINISH; SLOPE

FOR POSITIVE DRAINAGE

COMPACTED SUBGRADE

FLAGPOLE - HEIGHT = 8’

SPEARHEAD FINIAL PER

AR-840-10, CHAP. 8-2.

K
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S

K
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CONC. PAVING

MULCH BED

1
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SECTION - COLOR GUARD & STATE/TERRITORY FLAGSTAND

(12) - # 11’S EQ SPACED

#4 TIES @ 22"

5’-0" DIA

4’-0" DIA 

STEEL FOUNDATION SLEEVE (*)

TAMP WITH SCREENED

DRY SAND (*)

1/2" STEEL PLATE (*)

STEEL GROUNDING SPIKE (*)

ALUMINUM CLEATS (*)

ALUMINUM BASE COLLAR (*)

ALUMINUM CLEATS (*)

ALUMINUM BASE COLLAR (*)

STEEL FOUNDATION SLEEVE (*)
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2.  MATERIALS:

ROOF:   1.0 KPA (20 PSF)

USING A SEISMICITY: Ss=1.65g AND S =0.75g 1

REINFORCING:  ASTM A615 GRADE 60 (60 KSI)

5. FOUNDATIONS ARE DESIGNED USING 

  AN ALLOWABLE BEARING PRESSURE OF 

  0.75 KG/SQ. CM (1500 PSF), AND BOTTOM 

  OF FOOTINGS ARE PLACED AS SHOWN

  ON DRAWINGS.  GEOTECHNICAL INVESTIGATION

  SHALL CONFIRM BEARING CAPACITY TO BE

  NO LESS THAN 0.75 KG/SQ CM.  IF GEOTECHNICAL

  INVESTIGATION SHOWS LESS THAN 0.75 KG/SQ CM

  THE CONTRACTOR SHALL REDESIGN FOOTINGS 

  BASED ON THE GEOTECHNICAL INVESTIGATION.  

  SEE SPECIFICAITON 01015 PARAGRAPH, GEOTECHNICAL,

  FOUNDATION AND SURVEY.

3. WORK THESE STRUCTURAL DRAWINGS WITH THE 

  STANDARD-DETAILS DRAWINGS.

   

4. A RELATIVE (DATUM) FINISH FLOOR ELEVATION EQUAL TO 

  0.00 M.  IS USED AS REFERENCE ELEVATION FOR ALL 

  STRUCTURAL  DRAWINGS. COORDINATE WITH SITE SPECIFIC

  GRADING PLAN TO BE PROVIDED BY CONTRACTOR.

F1 F1 F1

F1F1F1

TYP.

RB1

R
B
1

RB1

RB1 RB1

R
B
1

(TYP)

R
B
1

C1 (TYP)

1.  DESIGN LOADS (SERVICE)

   LIVE LOADS:

WIND LOADS PER IBC-2003

USING A "3-SECOND" WIND VELOCITY OF 125 KPH (78 MPH), 

EXPOSURE C AND IMPORTANCE FACTOR  I=1.0

EARTHQUAKE LOADS  PER IBC-2003:

OTHERS: 4.8 KPA (100 PSF)

8.9 KN (2.0 K) CONCENTRATED LOAD

CONCRETE:  28 MPa (4 KSI)

CYLINDER STRENGTH AT 28 DAYS

SCALE = 1:50

FOUNDATION AND SLAB PLAN
S-101

1

SCALE = 1:50

ROOF FRAMING PLAN
S-101

2

S-101
SHEET --- OF ---

1

S-501

2

S-503

200 CONCRETE SLAB W/

Ø13@200 EW, TOP&BOT

REFER TO DWG S-503

200 CONCRETE SLAB W/ Ø 13 

@ 300 O.C., E.W., TOP & BOT. 

REFER TO DETAIL 4/A-502

6. REFER TO DWG S-502 FOR COLUMN SCHEDULE.

7. REFER TO DWG S-501 FOR FOOTING SCHEDULE.

8. REFER TO DWG S-503 FOR BEAM SCHEDULE.
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FOOTING SCHEDULE

MARK

CONCRETE DIMENSIONS

LENGTH THICKNESS TOP BOTTOMWIDTH

F1

REMARKS

7 EXPANSION JOINT MATERIAL 

WITH SEALANT AT TOP

FINISH GRADE

STD HOOK, TYP 

SCHEDULED BOT.

REINFORCEMENT

TOP REINFORCEMENT 

WHEN SHOWN ON

SCHEDULE

CONC SLAB

REFER TO PLAN

1600 300

100 CAPILLARY WATER 

BARRIER (TYP)

5-  Ø25 E.W.

REINFORCEMENT

  

7mm EXPANSION JOINT  MATERIAL

AND SEALANT AT TOP 

FINISH GRADE

SLAB-ON-GRADE
20mm CHAMFER

COLUMN FACE

BEYOND

1. HORIZONTAL STEM WALL AND FOOTING 

  REINFORCEMENTS ARE CONTINUOUS THROUGH

  COLUMN AND COLUMN FOOTING

2. AT DISCONTINUOUS STEM WALL BARS TERMINATE

  WITH STANDARD HOOK IN COLUMN. FOOTING

  BARS TERMINATE WITH 600 MM EMBEDMENT 

  IN COLUMN FOOTING.

200 CMU WALL, ALL CELLS

OF CMU SHALL BE FULLY 

GROUTED

1600

+0.00

6
 S

P
A

C
E

S
 @
 1

0
0
 

+0.00

REFER TO TYPICAL COLUMN FOOTING DETAIL THIS SHEET

5
0
 M

A
X

5
0
 C

L
R

8
0
0
 M

IN

S
C

H
. 
T

H
IC

K
N

E
S

S

7
5
 C

L
R

EQUAL

0
 C

L
R

SCH. WIDTH      (NOTE: SCH. LENGTH OTHER DIRECTION)

EQUAL

1
.5

0
 M

NTS

SECTION
S-501

1

100

300 300 300

3
0
0

0
 C

L
R

7
5
 C

L
R

900

1
5
0
0

8
0
0
 M

IN

200 200

S-501
SHEET --- OF ---

TITLES: 6.35mm = 1/4" (ARIAL TTF)

TYPICAL COLUMN FOOTING

TYPICAL WALL FOOTING

NTS

DETAIL
S-501

2

NOTES: 

REFER TO COLUMN SCHEDULE ON

DWG S-502 FOR COLUMN SIZE AND

REINFORCEMENT 

DOWELS SAME SIZE AND NUMBER OF 

SCH. COL VERTICAL REBARS.

PROVIDE COMPRESSION LAP SPLICE.

FOR THICKNESS & REINFORCEMENT,

REFER TO SHEET S-101 
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L/4
L/4

SPLICE

STIR.

L

 

COLUMN  GRIDS COLUMN

 TYPE

COLUMN SCHEDULE

WIDTH DEPTH

CONCRETE DIMENSIONS

  VERTICAL 

REINFORCEMENT

SPACINGSIZE

    TIE 

REINFORCEMENT

13

TYPICAL BEAM TO COLUMN END CONNECTION TYPICAL BEAM TO COLUMN INTERIOR CONNECTION

SLAB STEEL NOT SHOWN

FOR CLARITY

5
0
 

5
0
 

S
E

E
 S

C
H

E
D

U
L
E

F
O

R
 R

E
M

A
IN
IN

G
 

T
IE

S

6
- 
Ø

1
3
 T
IE

S
 

@
 1

0
0

S
E

E
 S

C
H

E
D

U
L
E

F
O

R
 R

E
M

A
IN
IN

G
 

T
IE

S

@
 1

0
0

2-  Ø13 TIES (TYP)

LOCATE 2 TIES AT EQUAL 

SPACING TYPICAL ALL 

CONNECTIONS

F

F

F

F

F

F

F

F

F

SEE COLUMN

SCHEDULE

F

F

F

F

F

F

SEE COLUMN

SCHEDULE

F

F

F

FF

F

F

F
F

TENSION LAP SPLICE

AS REQUIRED OR

WHERE INDICATED

ON PLAN

TENSION LAP SPLICE

AT CENTER OF SPAN,

AS REQUIRED OR 

WHERE INDICATED 

ON  DRAWINGS

TYP.

TYP.

REFER BEAM SCHEDULE FOR SIZE OF BEAM

AND REINFORCEMENT STEEL NOT SHOWN

F

SCHEDULE BOT,

REINF.

SCH. TOP REINF.

STD. HOOK (TYP.)

C1

T
Y

P
.

TYP.

C
L

R
.

T
Y

P
.

SCHEDULE

VERT. REINF.

REFER TO PLAN FOR REBARS

AND SLAB THICKNESS

SLAB-ON-GRADE WITH TOP & BOTTOM REINFORCEMENTS

A-1, A-2, A-3

B-1, B-2, B-3 C1 400 400 300

NOTES:  1. REFER TO DETAILS B&C/S-3 AND A/S-2 

FOR TYPICAL COLUMN DETAILS.

L/4

REFER TO SPECIFICATION 

FOR SUBGRADE REQUIREMENTS

100 CAPILLARY 

WATER BARRIER

2
0
 C

L
E

A
R

4
0
 C

L
E

A
R

INTERMEDIATE
STIR.

END STIR.

INTERMEDIATE STIR.

50

4
0
 C

L
R
.

50

END STIR.
END STIR.

 

5
0
 C

L
R
.

1- Ø16 ADDITIONAL INTERMEDIATE REINF.

FOR BEAM DEPTH MORE THAN 600

BUT LESS THAN 750.

NTS

COLUMN TYPE
S-502

1

EQ.EQ.

E
Q
.

E
Q
.

TYP.

CLR.

4
0

SCH. WIDTH

S
C

H
. 

D
E

P
T

H

40

SCH. TIES

 

S-502
SHEET --- OF ---

NTS

DETAIL
S-502

2

NTS

DETAIL
S-502

3

NTS

DETAIL
S-502

4
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PRIMARY BEAM

SUPPORT

2
0
 

C
L
E

A
R

4
0
 

C
L
E

A
R

S-503
SHEET --- OF ---

MARK REMARKS

BEAM SCHEDULE

STIRRUP REINFORCEMENT

CONCRETE DIMENSIONS FLEXURAL REINFORCEMENT

SIZE TYPE

SPACING

ENDS INTERMEDIATEWIDTH DEPTH TOP BOTTOM

RB1

STANDARD

HOOK

F

F

F

F

50F

F

TENSION LAP SPLICE,

AS REQUIRED OR

WHERE INDICATED ON

SLAB PLAN

TENSION LAP SPLICE

AT CENTER OF SPAN,

AS REQUIRED OR WHERE

INDICATED ON SLAB PLAN

SPAN VARIESF

F

NOTE:  REFER TO DETAILS B&C/S-3 FOR TYPICAL BEAM ELEVATIONS AND SECTION 1/S-4 FOR TYPICAL BEAM SECTION.

400 700 4- Ø22 160 320

& SPLICE

F

F

SCH. STIR.

S
C

H
. 

D
E

P
T

H

SCH. TOP REINF.

SCH. BOT. REINF.

EQUALEQUAL

REFER TO ROOF PLAN FOR

SLAB THICKNESS AND REINF.

REFER B&C/S-3

CAP BOND BEAM 

FF

SCH. WIDTH

+3.20

REFER TO ARCH DWGS FOR

PITCHED ROOFING DETAILS

20mm THICK COMPRESSIBLE 

MATERIAL WITH SEALANT AT ENDS 

(TYP) OR BACKER ROD WITH SEALANT 

(TYP).

FACE OF

 BEAM

W/ 2- Ø13

REFER PLAN FOR SLAB THICKNESS

AND REINFORCEMENT

4- Ø22 Ø13

NTS

STRUCTURAL SLAB WITH TOP AND BOTTOM REINFORCEMENTS
S-503

1

NTS

SECTION
S-503

2

200 CMU (EXTERIOR) WALL
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SCALE = 1:50

FLOOR PLAN
A-101

1

SCALE = 1:50

ROOF PLAN
A-101

2

SCALE = 1:50

BUILDING SECTION
A-101

3

SCALE = 1:50

ELEVATION
A-101

4

WATER BOOSTER 

PACKAGE UNIT

METAL GUTTER AND

DOWNSPOUT (TYP)

SLOPE SLOPE

2000 x 1500

CONC. STOOP

PREFINISHED METAL ROOFING 

OVER 50X100 WOOD TRUSS 

FRAMING & REINFORCED 

CONCRETE DECK

PAINTED STUCCO ON 

50mm RIGID INSULATION 

OVER 200mm REINFORCED 

CMU 

METAL GUTTER WITH

DOWNSPOUT AND

SPLASH BLOCK (TYP)

PAINTED CMU

ROOF EDGE 

ABOVE

200mm CONCRETE

MASONRY UNIT (CMU)

ALL CELL FILL WITH

GROUT (TYP)

ROOF EDGE 

400mm CONCRETE

COLUMNS (TYP)

RIDGE VENT

1
10

RIDGE VENT

1
10

PREFINISHED 

METAL FASCIA

GALVANIZED FLUSH 

(F) HOLLOW METAL 

DOOR & FRAME

PRECAST CONCRETE 

SPLASH BLOCK (TYP)

SEE TYPICAL 

SECTION AT EAVE ON 

SHEET SA-3
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BDD

1275

B

SM3

EF

I-1

SEE NOTE 3

UH

I-1

C

SM3

A

SM3

500X500 SAND LOUVER

WITH 500X500X50 THICK

WASHABLE METAL FILTER

EF-I-1

T

1275

FD 80

80 W

EXTEND DRAIN AWAY FROM BUILDING AND

TERMINATE DISCHARGE TO DAYLIGHT

(AT GRADE)

SCALE = 1:50

HVAC PLAN
M-101

1

SCALE = 1:50

PLUMBING PLAN
M-101

1
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R
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TC

J

J
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TVSS
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BD

S
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S

B

E

LC

PC

CF

D

EPO

F

F

FACP

F

D

H

F

TELECOMMUNICATIONS (CONTINUED)

UNIT HEATER - FURNISHED BY MECHANICAL 
CONTRACTOR, ELECTRICAL CONTRACTOR 

FAN COIL - FURNISHED BY MECHANICAL 
CONTRACTOR, ELECTRICAL CONTRACTOR 
SHALL INSTALL AND PROVIDE POWER

MOTOR STARTING SWITCH - 20A RATED

NEW PANELBOARD - SURFACE

NEW PANELBOARD - RECESSED

AS NOTED ON DRAWINGS- "SEE SPEC."
RELAY WITH RATING AND NUMBER OF POLES

ASTRONOMICAL TIME CLOCK- "SEE SPEC."

FUSIBLE SAFETY SWITCH

JUNCTION BOX - CEILING

TRANSIENT VOLTAGE SURGE SURPRESSOR

NON-FUSIBLE SAFETY SWITCH

EXISTING PANELBOARD

DISTRIBUTION PANELBOARD

KEY SWITCH - 20A RATED
K

M

MOTOR

PULL BOX

JUNCTION BOX

TIME CLOCK

POWER SUPPLY

CONTROL PANEL

TRANSFORMER (DRAWN TO SIZE)

GENERATOR

POWER

GROUND CABLE OR EQUIPMENT

CURRENT TRANSFORMER

INDICATES NEW ELECTRICAL EQUIPMENT

INDICATES NEW CONTROL WIRING AND CONDUIT

EQUIPMENT OUTLINE

C

TRANSFORMER

CAPACITOR

GROUND

CONTACT (NORMALLY OPEN)

CONTACT (NORMALLY CLOSED)

AUTOMATIC TRANSFER SWITCH

MANUAL DOUBLE THROW SWITCH

TO BUILDING STEEL COLUMN

LEVEL TO LEVEL CABLE

GROUND ROD TRIPOD, SPACED 10 FEET
APART.

GROUND CONDUCTOR CAD WELDED
SINGLE LINE SYMBOLS

SWITCH

BREAKER

FUSE

G

G

G

G

WATER TIGHT

WIRE GUARD

INTERRUPTER
WEATHERPROOF/GROUND FAULT

WEATHERPROOF

WT

WP

WPG

WG

UNDERGROUND TELEPHONE

WALL MOUNTEDW

UT

LIGHTNING PROTECTION

AIR TERMINAL 1/2"O.D. X 12’ SOLID
COPPER, NICKEL PLATED ON

EQUIPMENT AIR TERMINAL

GROUND PLATE

EXPOSED ON BUILDING EXTERIOR SURFACE
MAIN GROUND CONDUCTOR EXPOSED ON

TEST WELL WITH GROUND ROD(S)

GROUND CONDUCTOR CAD WELDED TO

WITHIN CONSTRUCTION
MAIN GROUND CONDUCTER CONCEALED

GROUND ROD 

ADHESIVE BASE.

G

G

G

G

EQ

EMERGENCY POWER OFF PUSH BUTTON

CONNECTION

CONNECTION
SHALL INSTALL AND PROVIDE POWER

BUS DUCT VERTICAL

TERMINATED ABOVE NEAREST ACCESSIBLE CEILING OR
WALL MTD. TELEPHONE OUTLET WITH 3/4" RACEWAY

AFF. U.N.O. WITH 1" RACEWAY TERMINATED ABOVE
COMBINATION TELEPHONE/DATA OUTLET(S) @ 18"

W

NEAREST ACCESSIBLE CEILING OR TO TELE/DATA

TO TELEPHONE TERMINAL BOARD IF NO ACCESSIBLE

INDICATES NUMBER OF TELEPHONE OUTLET(S)(x)T
AND ASSOCIATED CABLING

INDICATES NUMBER OF DATA OUTLET(S)(x)D
AND ASSOCIATED CABLING

INDICATES NUMBER OF TELEPHONE OUTLETS(x)TF
AND ASSOCIATED CABLING WITH 1 OUTLET
AND CABLE DEDICATED FOR FAX

TERMINAL AREA IF NO ACCESSIBLE CEILING AVAILABLE.
SEE TELE/DATA RISER DIAGRAM FOR OUTLET AND
CABLE DESCRIPTION

CEILING AVAILABLE. SEE TELE/DATA RISER DIAGRAM
FOR OUTLET AND CABLE DESCRIPTION

BUS DUCT HORIZONTAL

DISCREPANCIES TO THE ARCHITECT PRIOR

LIGHT FIXTURES WITH THE ARCHITECT’S
COORDINATE THE FINAL LOCATIONS OF ALL 

REFLECTED CEILING PLANS. REPORT ANY 

LOCATION OF ALL UNDERGROUND UTILITIES
WITHIN THE CONSTRUCTION AREA THREE (3)
WORKING DAYS NOTICE BEFORE COMMENCE

THE CONTRACTOR SHALL VERIFY THEG3.

DIGGING.  NOTIFY THE LOCAL OR STATE

G2.

TO INSTALLATION.

WITH THE SYMBOL LIST. IT SHALL BE
ALL SYMBOLS SHOWN ON THE PLANS

INDICATED ON THE SYMBOL LIST WITH

ELECTRICAL CONTRACTOR SHALL COORDINATE

THAT IS SHOWN ON THE PLANS AND NOT

UNLESS OTHERWISE NOTED, PROVIDE ALL

TO VERIFY THE INTENT OF ANY SYMBOL

EQUIPMENT SHOWN ON THE PLANS. THE

THE RESPONSIBILITY OF THE CONTRACTOR

GENERAL PROJECT NOTES:

G1.

THE REQUIRED TIME BEFORE COMMENCING
AUTHORITY HAVING JURISDICTION AND WAIT

G4.

WITH THE OTHER TRADE CONTRACTORS TO
FIXTURES AND OTHER EQUIPMENT LOCATIONS
CONDUIT RUNS, CABLE TRAY, LIGHTING
THE CONTRACTOR SHALL COORDINATE

G5.

THE ENGINEER PRIOR TO BID.

SHALL BE PERFORMED USING THE LOCAL
DIFFER FROM THE LOCAL ONES, ALL WORK
THE DRAWINGS AND IN THE SPECIFICATIONS
WHERE VOLTAGES AND FREQUENCIES ON

G6.

VOLTAGES AND FREQUENCIES.

SIZE SHALL BE 20mm.  THE MINIMUM
SHALL BE 4mm2.  THE MINIMUM CONDUIT
THE MINIMUM WIRE SIZE ON THE PROJECT

G7.
OF 6 DUPLEX SOCKETS ON A 20A SINGLE
THE CONTRACTOR SHALL PUT A MAXIMUM

G8.
TECHNICAL REVIEW, DRAWINGS, AND
WHERE THE 1010 SCOPE REVIEW, 1015

G9.

SPECIFICATIONS DIFFER FROM AMERICAN
CODES OR STANDARDS THE 1010, 1015,

SHALL BE DONE IN ACCORDANCE WITH
WORK FOR THE AMMUNITION SUPPLY POINT

G10.

DEPARTMENT OF DEFENSE STANDARD

SURFACE MOUNTED UNLESS OTHERWISE
ALL CONDUIT AND DEVICES SHALL BE

SINGLE POLE SWITCH - 20A RATED

LIGHTING CONTACTOR

PHOTOCELL VOLTAGE TO MATCH

INDICATED ON DRAWINGS
NUMBER OF FIXTURES PER POLE AS
POLE MOUNTED SITE LIGHTING FIXTURE-

CIRCUITRY

4

3

4-WAY SWITCH - 20A RATED

3-WAY SWITCH - 20A RATED

WALL MOUNTED LIGHT FIXTURE

BATTERY PACK WITH HEADS AS INDICATED

REMOTE HEAD FOR BATTERY PACK

INDICATED ON DRAWINGS
EXIT SIGN - DIRECTIONAL ARROWS AS 

ON DRAWINGS

LIGHTING FIXTURE ON NORMAL/EMERGENCY

DOWNLIGHT

SCHEDULE FOR MORE INFORMATION
LIGHTING FIXTURE - SEE FIXTURE

LIGHTING

a SMALL CASE LETTERS REPRESENTS LAMP(S) / 

SENSOR THIS INDICATES SENSOR WITH MANUAL
SWITCHES. WHEN USED WITH AN OCCUPANCY

OVERRIDE SWITCH

EXTERIOR DIRECTIONAL LIGHTING FIXTURE

LIGHT/HEATER/FAN - FURNISHED BY

JUNCTION BOX FOR CONNECTION TO
GARBAGE DISPOSAL

INDICATES MOUNT DEVICE ABOVE COUNTER TOP

GF

RECEPTACLES

WP

TYPE

DUPLEX 20A BRITISH STANDARD UNSWITCHED
SOCKETS - GROUND FAULT INTERRUPTER 

DUPLEX 20A BRITISH STANDARD UNSWITCHED

POWER CONNECTION
CONTRACTOR SHALL INSTALL AND PROVIDE
MECHANICAL CONTRACTOR, ELECTRICAL 

EXP

ELECTRIC WATER HEATER

GF

SOCKETS 

TYPE WITH WEATHERPROOF COVER

DUPLEX 20A BRITISH STANDARD UNSWITCHED
SOCKETS - GROUND FAULT INTERRUPTER 

DUPLEX 20A BRITISH STANDARD UNSWITCHED
SOCKETS - EXPLOSION PROOF

WEATHERPROOF / EXPLOSION PROOF 
EMERGENCY POWER OFF PUSH-BUTTON TO
BE INTERCONNECTED WITH GENERATOR 
SHUT DOWN CONTROL

CF CEILING FAN - REFER TO SPECIFICATION

SCHEDULE FOR MORE INFORMATION
LIGHTING FIXTURE - SEE FIXTURE

TELECOMMUNICATIONS

TELEPHONE OUTLET(S) @ 18" AFF. U.N.O. WITH
3/4" RACEWAY TERMINATED ABOVE NEAREST
ACCESSIBLE CEILING OR TO TELEPHONE TERMINAL
BOARD IF NO ACCESSIBLE CEILING AVAILABLE. SEE
TELE/DATA RISER DIAGRAM FOR OUTLET AND
CABLE DESCRIPTION

DATA OUTLET(S) @ 18" AFF. U.N.O. WITH 3/4"
RACEWAY TERMINATED ABOVE NEAREST ACCESSIBLE
CEILING OR TO DATA EQUIPMENT RACK IF NO
ACCESSIBLE CEILING AVAILABLE. SEE TELE/DATA
RISER DIAGRAM FOR OUTLET AND CABLE DESCRIPTION

FIRE ALARM

FIRE ALARM STROBE - WALL MOUNTED

FIRE ALARM AUDIBLE/STROBE - WM

FIRE ALARM PULL STATION

CABLE TRAY ("X" DENOTES WIDTH)CT-X

CONDUIT TURNED DOWN

CONDUIT TURNED UP

LOW VOLTAGE WIRING AND CONDUIT

ABOVE CEILINGS, SURFACE MOUNTED

HOME RUN BACK TO PANEL

BRANCH CIRCUIT WIRING - UNDER FLOOR

BRANCH CIRCUIT WIRING CONCEALED

BRANCH CIRCUIT WIRING - #10 AWG

LV

MISCELLANEOUS

INDICATES CONTINUATION OF LINE

FIRE ALARM CONTROL PANEL
WITH BATTERY BACKUP

ON WALLS

UNDERGROUND ELECTRIC

UNDERGROUND FIBERUF

UE

TELEPHONE

TWIST LOCK

SURGE SUPPRESSION

TAMPER PROOFTP

TL

T

SS

RELOCATE

SINGLE LINE

RELOCATED

SL

RED

REL

PAGING SYSTEM

NON-FUSED SAFETY SWITCH

NORMAL/EMERGENCY

PA

NFSS

NE

HOA HAND-OFF AUTO

LOW VOLTAGE

M

LV

MOTOR

INCANDESCENT

ISOLATED GROUND

INFRARED

K

IG

KEY

ICD

I

FLUORESCENT

FIBER OPTIC

FUSED SAFETY SWITCH

GROUND FAULT INTERRUPTERG

FSS

FO

FL

EMERGENCY POWER OFF

EXPLOSION PROOF

FIRE ALARM

FLUSH FLOOR MOUNTEDFF

EXP

F

EPO

EMERGENCYE

ABOVE FINISHED FLOOR

CEILING MOUNTEDC

AFF

DENOTATIONS & ABBREVIATIONS

ELECTRICAL CONTRACTOREC

MECHANICAL CONTRACTORMC

PLUMBING CONTRACTORPLC

GENERAL CONTRACTORGC

INSTALLED BY MC AND CONNECTED BY
DUCT DETECTOR - PROVIDED BY EC,

HEAT DETECTOR CEILING MOUNTED

EC

FIRE ALARM HORN/STROBE - WM

S SMOKE DETECTOR

FIRE ALARM (CONTINUED) DENOTATIONS & ABBREVIATIONS (CONT.)

TO DIG.

AVOID CONFLICTS.

POLE CIRCUIT.

DRAWINGS, AND SPECIFICATIONS SHALL
RULE.

DOD 6055.9-STD.

INDICATED.

SECTION 26 20 00

BREAKER SIZE SHALL BE 20 AMPS.
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2.COORDINATE LOCATION OF ALL ELECTRICAL FIXTURES AND

EQUIPMENT WITH ALL OTHER TRADES.

 

  

MECHANICAL DRAWINGS.

 

RESPONSIBILITY TO DESIGN AND PROVIDE PROPERLY SIZED

 

BASED ON THE ACTUAL NAMEPLATE OF THE SUPPLIED EQUIPMENT.
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SCALE

LIGHTING AND POWER PLAN
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NOTE 6
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50 MM SQ BARE COPPER GROUND

SEE XE-1 FOR CONTINUATION
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Figure 6-20  Anti-Vehicular Ditch Profile with Maximum Incline Slope Not 

Requiring Stabilization or Berm 

  

 
 

Trajectory simulations of medium sized SUV’s at velocities up to 50 mph showed that 
the vehicle impact angle relative to the inclined slope on the far side of the ditch was at 

least 43 degrees for all the ditch profiles in Figure 6-18 through 6-20 

The trajectory simulations were based on a simple physics derivation that ignored air 
resistance and specific vehicle geometry characteristics.  Figure 6-21 shows a trajectory 
analysis where the approach angle at impact for the vehicle at 50 mph is 43 degrees.  
This approach angle is sufficient to prevent the front bumper from clearing the top edge 
of ditch for a range of commercial utility vehicles including Jeeps, Land Rovers, SUV’s, 
and Hummers (except a Hummer 1) based on a limited survey of the geometry of these 
vehicles by NAVFAC Atlantic. This survey also indicated that a 42 degree side slope or 
greater was sufficient to cause all the surveyed vehicles to tip if they were trying to 
make a cross the ditch at an oblique angle in a covert attack.  

Figure 6-21  Simulated Trajectory Path and Impact Angle with Ditch Incline Slope 
for Vehicle at Two Speeds 

 
 
 
The most vehicle survey focused on the lower bumper reference line height of the 
vehicles, which affects the maximum approach impact angle that could allow a vehicle 
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S-101
OF  9

1. DESIGN LOADS (SERVICE)

  LIVE LOADS:

ROOF:   1.0 KPA (20 PSF)
OTHERS: 4.8 KPA (100 PSF)

8.9 KN (2.0 K) CONCENTRATED LOAD

WIND LOADS PER IBC-2003

USING A "3-SECOND" WIND VELOCITY OF 125 KPH
EXPOSURE C AND IMPORTANCE FACTOR  I=1.0

EARTHQUAKE LOADS  PER IBC-2003:

USING A SEISMICITY: Ss=1.65g AND S =0.75g
1

2. MATERIALS:

CONCRETE:  28 MPa (4 KSI) - CYLINDER STRENGTH AT 28 DAYS

REINFORCING:  ASTM A615 GRADE 60 (60 KSI)

CONCRETE MASONRY UNITS:
 ASTM C90, TYPE I (NORMAL WEIGHT, MOISTURE
 CONTROLLED) MORTAR, ASTM C270, TYPE S
 GROUT, ASTM C 476

3. WORK THESE STRUCTURAL DRAWINGS WITH THE 
  STANDARD-DETAILS DRAWINGS.
   
4. A RELATIVE (DATUM) FINISH FLOOR ELEVATION EQUAL TO 
  0.00 M.  IS USED AS REFERENCE ELEVATION FOR ALL 
  STRUCTURAL  DRAWINGS. COORDINATE WITH SITE SPECIFIC
  GRADING PLAN TO BE PROVIDED BY CONTRACTOR.

5. FOUNDATIONS ARE DESIGNED USING AN ALLOWABLE BEARING
PRESSURE OF 0.75 KG/SQ. CM (1500 PSF), AND BOTTOM OF
FOOTINGS ARE PLACED AS SHOWN ON DRAWINGS. 
GEOTECHNICAL INVESTIGATION SHALL CONFIRM BEARING
CAPACITY TO BE NO LESS THAN 0.75 KG/SQ CM.  IF
GEOTECHNICAL INVESTIGATION SHOWS LESS THAN
0.75 KG/SQ CM THE CONTRACTOR SHALL REDESIGN FOOTINGS
BASED ON THE GEOTECHNICAL INVESTIGATION.  SEE
SPECIFICATION 01015 PARAGRAPH, GEOTECHNICAL,
FOUNDATION AND SURVEY.

6. FOR BUILDING NORTH ORIENTATION SEE SHEET C-1. 

GENERAL NOTES
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SECTION NOTES:

1. COLUMN/BEAM REINFORCEMENT AT OUTSIDE CORNERS AND BEAM ENDS.

2. PROVIDE STIRRUPS IN BEAM ENDS AT SPACING OF "S/2" FOR A DIATANCE OF "2(H)" 

MEASURE FROM FACE OF COLUMN. TYPICAL EACH END OF BEAM.

3. PROVIDE COLUMN TIES AT BEAM/COLUMN JOINTS AT A SPACING OF "W/4" FOR A 

DISTANCE OF "W" MEASURED FROM BOT OF BEAM.

4. "S" DENOTES TIE SPACING FOR BOTTOM BARS AT COLUMN, SEE SCHEDULE ON 

DWG S-601.

4. "W" DENOTES WIDTH OF COLUMN, SEE SCHEDULE ON S-601
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640 MIN

1
2
0
0

LINTEL NOTES:

CMU LINTEL REINFORCEMENT AS PER SCHEDULE ON DWG S-S4

GRADE BEAM OR 

FOOTING, SEE PLAN

#16 VERT BAR @ 

CORNERS, (TYP)

(2)-#13 HORIZ 

BARS, TYP UON

STARTER COURSE W/ 

(2)-#13 HORIZ BARS

#16 VERT BARS @ 810" O.C. (EXT)

#13 VERT BARS @ 1200 O.C. (INT) DOWEL LAP SPLICE @ 

EACH VERTICAL BAR

4
8
 B

A
R
 D
IA
.

HORIZ BARS 

AROUND VERT 

BARS (TYP)

INTERMEDIATE CIPL BOND BEAM W/ 

(2)-#16 HORIZ BARS, TYP (NOT REQ’D 

FOR PARTITION WALLS)

 BARS INTO

 COURSE BOND

 BEAM

CIPL BOND BEAM TOP 

COURSE W/ (2)-#16 HORIZ 

BARS
FOR CIPL INFO 

SEE SCHEDULE 

ON DWG S-601

#16 VERT BARS @ 

OPENING (TYP)

1200

S-502
OF  9

WHERE MORE THAN ONE ADDITIONAL BAR IS REQUIRED 

REINFORCING    THE ADDITIONAL REINFORCING BARS 

SHALL BE SPACED    AT 100 ON CENTER.

ADDITIONAL REINFORCING PARALLEL TO THE 

SLAB/WALL    REINFORCING SHALL BE #16 BARS THAT 

PROVIDE A    STEEL AREA ON EACH SIDE OF THE 

OPENING EQUAL    TO 1/2 THE AREA OF THE 

REINFORCING CUT BY THE    OPENING.

2.

1.

ADDITIONAL BARS PER

DETAIL 1/S-S10

SHOWN FOR CALRITY

HORIZ. JOINT REINF. NOT

OPENING

 PROVIDE CONTROL NOTDO 

JOINTS AT INTERSECTING SHEAR 

WALLS.  BLOCK COURSING SHALL 

BE CONTINUOUS AND 

INTERLOCKING.

ADDITIONAL BARS. SIZE TO

MATCH VERT. WALL REINF.

ADDITIONAL BARS. SIZE TO

MATCH VERT. WALL REINF.

VERT REINF EACH CELL: (2 CELLS) 

1-#13 FOR OPNG WIDTH TO 1200

1-#16 FOR OPNG WIDTH TO 2400

1-#19 FOR OPNG WIDTH TO 3600

FOR OPNG. WIDTH GREATER

THAN 3600 PROVIDE REINF.

IN 3 CELLS TOTAL SIZE

1-#19 EACH CELL

NOTE:

OPNG WIDTH SHALL NOT EXCEED

3600 FOR THIS TYPE OF JAMB

PARALLEL TO THE EXISTING SLAB/WALL 

13

S
A

W
 

C
U

T
 
1
/

4

S
L

A
B
 

D
E

P
T

H

BOND BREAKER

SEALANT

CONTROL JOINT DETAIL

INTERSECTION WALL CORNER END OF WALL

MASONRY OPENING W/ LINTEL

#13 @ 300 W/90 DEG. STD 

HOOKS INTO BEAM (TOP 

OF SLAB)

HOOKS @ EACH END 

(BOTTOM OF SLAB)

EDGE OF SLAB

7
5
0

750
750 750

 

VERTICAL CORNER 

BAR

VERTICAL BAR @ 

END OF WALL

BOND BEAM CORNER BOND BEAM INTERSECTION

CIPL BOND 

BEAM (TYP)

CIPL BOND 

BEAM (TYP)

TYPICAL CONCRETE SLAB
JOINT FINISH DETAIL

1

NTS

TYPICAL SLAB ON
GRADE JOINT DETAILS
NTS

2

NTS

CMU BOND DETAIL
S-502

4

SCALE

TYPICAL CMU DETAILS
S-502

5

NTS

MIN MASONRY WALL REINFORCING
S-502

6
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GRAPHIC SCALE
500 200 100 0

SCALE: 1 : 10

500 1000

TYPICAL CONCRETE MASONRY UNIT DETAILS

ADD’L REINFORCEMENT DETAILS

NTS

ELEVATED SLAB CORNERS
S-502

3

S-502

S-502

7

SHEET  4

A

6

B C D

5

4

3

2

1

E F G H

D
E

S
C

R
IP

T
IO

N
D

A
T

E
S

Y
M

B
O

L
A

P
R

SHEET

REFERENCE

NUMBER:

US ARMY CORPS

OF ENGINEERS

AFGHANISTAN

ENGINEER DISTRICT

D
E

S
IG

N
E

D
 B

Y
:

_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_

_
_
_
_
_
_
_
_
_
_

_
_
_
_
_
_
_
_
_
_
_
_
_

_
_
_
_
_
_
_
_
_
_
_
_

x
x
-x

x
-x

x

_
_
_
_
_
_
_
_
_
_
_
_
_

x
x
-x

x
-x

x

_
_
_

D
A

T
E
:

R
E

V
.

D
W

N
 B

Y
:

C
K

D
 B

Y
:

D
E

S
IG

N
 F
IL

E
 N

O
.

R
E

V
IE

W
E

D
 B

Y
:

F
IL

E
 N

A
M

E
:

S
U

B
M
IT

T
E

D
 B

Y
:

D
R

A
W
IN

G
 C

O
D

E
:

P
L

O
T
 S

C
A

L
E
: 

C
O

N
T

R
A

C
T
 N

O
.

E
N

G
IN

E
E

R
IN

G
 A

N
D

C
O

N
S

T
R

U
C

T
IO

N
 D
IV
IS
IO

N

U
.S
. 

A
R

M
Y
 C

O
R

P
S
 O

F
 E

N
G
IN

E
E

R
S

A
F

G
H

A
N
IS

T
A

N
 E

N
G
IN

E
E

R
 D
IS

T
R
IC

T

A
P

O
 A

E
 0

9
3
5
6

A
E

D

A
E

D

A
S
 S

H
O

W
N

A
E

D
K

A
B

U
L
, 

A
F

G
H

A
N
IS

T
A

N

K
A

B
U

L
 I

N
T

E
R

N
A

T
IO

N
A

L
 A
IR

P
O

R
T

S
E

C
U

R
IT

Y
 U

P
G

R
A

D
E

S

G
U

A
R

D
 H

O
U

S
E

SEE TYPICAL CONCRETE 

SLAB JOINT FINISH 

DETAILS, THIS SHEET

100 LAYER 

CAPILLARY 

WATER BARRIER

#19 x 450 LONG SMOOTH DOWEL @ 

300 O.C., PROVIDE BOND BREAKER 

ON ONE SIDE COMPACTED SUBGRADE 

(TYP)

CONTROL JOINT DETAIL (CTJ)
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1800 400

200900

1800 200

200900

(2)-#13

MAX SPAN   (mm)
BEAM DEPTH   

(mm) TOP BOTTOM OTHER

MAIN REINFORCING
SHEAR REINF STIRRUPS

CAST-IN-PLACE CONCRETE LINTEL SCHEDULE

OPENING TYPE OR SIZE, BEAM LOCATION OR TYPE

 EXT WALL OPENING, 1-STORY BLDG

 EXT WALL OPENING, 1-STORY BLDG

 INT WALL OPENING, NON-BEARING

 INT WALL OPENING, NON-BEARING

1. STRUCTURAL DRAWINGS DO NOT INDICATE ALL OPENINGS IN MASONRY  WALLS.  VERIFY 

NUMBER, SIZE AND LOCATION OF ALL OPENINGS IN  MASONRY WALLS FROM 

ARCHITECTURAL DRAWINGS AND APPROVED  PLUMBING, MECHANICAL, AND ELECTRICAL 

SHOP DRAWINGS.

2. PROVIDE 200 BEARING EA. END FOR 200 DEEP CIB. PROVIDE 400  BEARING EA. END FOR 400 

DEEP CIB.

3. FOR HEAD DETAILS REFER TO ARCHITECTURAL DRAWINGS.

4. REINFORCING SHALL BE ASTM A615M, GRADE 400.  CONCRETE FOR CAST-IN-PLACE BEAMS 

SHALL HAVE A MINIMUM COMPRESSIVE STRENGTH OF 21 MPa AT 28 DAYS.

5. CONTRACTOR SHALL SUBMIT FOR APPROVAL SHOP DRAWINGS AND SCHEDULES  SHOWING 

SIZE, DETAILS, LOCATIONS, ETC. FOR ALL CAST-IN-PLACE BEAMS IN CMU WALLS.

(2)-#13

(2)-#13

(2)-#13

(2)-#13

SPREAD FOOTING AND PIER SCHEDULE

MARK
FOOTING SIZE

LENGTH WIDTH THICKNESS
FOOTING REINFORCING

SIZE

PIER

T/PIER VERT. BARS TIES
REMARKS

----------
(7)-#13 E.W., TOP

(7)-#19 E.W., BOTT
30017002400

NOTES:

1. DIMENSIONS NOTED ARE MILLIMETERS (mm) U.N.O.

2. T/PIER EL GIVEN IN REFERENCE TO 0.0 mm DATUM OR     FINISH 

FLOOR EL/SLAB EL, DISTANCE ABOVE OR BELOW     INDICATED AS 

NEGATIVE OR POSITIVE.

3. PIER SIZE INDICATED IS SQUARE (DIMENSION SAME IN BOTH     

DIRECTIONS) U.N.O.

---------------

 2-#16 

CONT. VERT.

200

200

THICKNESS

WALLWALL

ALL PERIMETER/EXTERIOR 

OR LOCATION

WALL TYPE

WALLS (U.N.O.)

1-#13 @ 1200

1-#16 @ 600

IN CMU, U.N.O.)

REINF. (CENTERED

DEPTH

200

NON-LOAD BEARING INTERIOR 

WALLS WITH TOP AND BOTT. 

SUPPORTS

 

 2-#16 

REINF.

200

(BOT U.N.O.)

MAX. CIPL

VERT. SPACING

1200

1200

REMARKS

-----

-----

TYPICAL CMU WALL REINFORCING SCHEDULE

CONT. CAST IN PLACE LINTEL (CIPL)

FOR CMU REINFORCING

BASIC LAP SPLICE Ld

#22

#25

#19

#16

#13

#10

SIZE

BAR 

1200

1050

900

600

750

450

MASONRY REINFORCING

MINIMUM LAP SPLICES

CONCRETE COLUMN SCHEDULE

C1 400x400 (12)-#19 #13 @ 200

MARK
SIZE

(LxW)

REINFORCING

1
ST

 FLOOR 2
ND

 FLOOR STIRRUPS
REMARKS

- SPACE TOP 3 TIES @ 125mm

CONCRETE BEAM SCHEDULE

 ROOF BEAM

MARK
SIZE

(BxH)

REINFORCING

TOP BOTTOM STIRRUPS MIDBAR

GB1 400x950 (6)-#16 (6)-#16 #13 @ 200 (2) #19 EF

RB1 400x600 (6)-#16 (6)-#16 #13 @ 300

 GRADE BEAM

REMARKS

MARK
SIZE

(BxH)

REINFORCING

TOP BOTTOM STIRRUPS MIDBAR
REMARKS

#19 EF

TOP BAR LAP AT CENTER

BOT BAR LAP PAST COL

TOP BAR LAP AT CENTER

BOT BAR LAP PAST COL

W

L

40 CLEAR

TERMINATOR, SEE 

SCHEDULE FOR SPACING

VERT REINF BAR SEE 

SCHEDULE FOR SIZE & 

QUANTITY

SCALE = 1:10

COLUMN DETAIL
S-601

1

F1

NOTES:

1. REINFORCING SIZES AND SPACING GIVEN IN SECTIONS AND DETAILS SHALL SUPERSEDE THE ABOVE SCHEDULE REQUIREMENTS.

2. PROVIDE CONTINUOUS CAST IN PLACE CONCRETE LINTEL AT ALL WALL LATERAL SUPPORT LOCATIONS.

3. REINFORCING INDICATED SHALL BE CONTINUOUS FOR FULL EXTENT OF SPLICE FOLLOWING THE REQUIREMENTS OF THE LAP SPLICE 

TABLE SHOWN ON THIS SHEET.

4. WALLS HAVE BEEN DESIGNATED AS VERTICALLY SPANNING U.N.O. AND THEREFORE MUST BE TEMPORARILY SUPPORTED DURING 

CONSTRUCTION UNTIL THE SUPPORTING DIAPHRAGMS (FLOOR AND ROOF SYSTEMS) HAVE BEEN COMPLETELY INSTALLED. SHORING IS THE 

RESPONSIBILITY OF THE CONTRACTOR.

5. ALL CMU WALLS SHALL BE FULLY GROUTED IN LIFTS NOT EXCEDING THOSE BY CODE (UNO)

6. SEE TYPICAL CMU WALL DETAILS ON S-502.
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HOOK EXTENSION

PER ACI 318-89

CONCRETE IS NORMAL WEIGHT CONCRETE.

BAR YIELD STRENGTH, fy = 400 MPa

REDUCTION FOR EXCESS REINFORCEMENT IS NOT TAKEN.

SIDE COVER REQUIREMENTS OF ACI  SECT. 12.5.3.2

TIE OR STIRRUP REQUIREMENTS OF ACI  SECT. 12.5.3.2

6.  HOOK DEVELOPMENT LENGTH IS VALID FOR 180^ HOOKS ALSO.

7.  FOR 35 MPa CONCRETE, USE VALUES FOR 30 MPa

BAR f’c f’c

#22 480

#32

#36

710

790

#25

#29

560

640

#13

#16

#19

360

430

SIZE

#10

280

230

20 MPa

430
ARE ASSUMED TO NOT BE MET.

ARE ASSUMED TO NOT BE MET.

5.
610

690

480

560

4.

NOTES:

300

380

1.

2.

3.

250

180

27.5 MPa

STANDARD HOOKS IN

TENSION PER (ACI 318-89)
HOOK DEVELOPMENT LENGTH

Ldh (mm)

HOOK DEVELOPMENT

LENGTH, Ldh

  WHICH IS PLACED ABOVE 300mm OR MORE OF

  IS 400MPa (LAP SPLICE LENGTH IS IN MILLIMETERS).

  YIELD STRENGTH OF REINFORCEMENT, fy,

 CONCRETE IS NORMAL WEIGHT (2400Kg/m ).

 TOP BAR INDICATES HORIZONTAL REINFORCEMENT

LAP SPLICES ABOVE ARE IN MILLIMETERS UNO.1.

4.

  FRESH CONCRETE.

2.

3.

CATEGORY FOR BARS SPACED LESS THAN 4d, OR ON CENTER 

CRSI  HANDBOOK WHEREAS FOR BARS SPACED 4d,

OR MORE ON CENTER CORRESPOND TO CRSI  CATEGORY 5.

  STREIGHT DEVELOPMENT LENGTH OF AN UNLAPPED

  BAR IS EQUAL TO VALUE FROM TABLE DIVIDED BY 1.3.

SEE COLUMN SCHEDULE FOR COLUMN AND SHEAR

CORRESPONDS TO CATEGORY 1  IN THE

7.

6.

WALL VERTICAL LAP SPLICE.

5.

#36

#32 4140

5080

2340

2840 1403910

3200

2180

1780 130

1450 910#19

#29

#25

#22

2590

3280

1450

1830

1960 1090

#16

#10

#13

1020 760

460

660

460

610

1120 710 80

1980

2510 1420

1120

1500 840

110

100

90

790 580

410

510

410

480

60

50

40

f’c = 27.5MPa CONCRETE

BAR 

SIZE

CENTER TO

CENTER BAR

    SPACING

(---TOP BARS--)

LESS 

THAN

4db

4db

OR

MORE

4db

(--OTHER BARS--)

LESS 

THAN

4db

4db

OR

MORE

ASTM A36M or A307M

BOLTS A325M-N

WELDING

ELECTRODES
-

AWS D1.1-90

E70xx

MISC BRACING 250

CONNECTIONS,

PLATES, & ALL

HIGH STRENGTH

TUBING

PIPES

OTHERS

ANCHOR

BOLTS

ASTM A53-95

345

-

240

GRADE C

ASTM A6M

ASTM

GRADE B

ASTM A500-93

ASTM A6M

-

250

ASTM A6M

ASTM A6M

ASTM A36M

ASTM A6M

COLUMNS

BEAMS &

GIRDERS

STRUCTURAL 

ELEMENT

240

250

ASTM A6M

GRADE B

ASTM A572M

ASTM A53-95

ASTM A36M

ASTM A6M

STEEL MATERIALS SCHEDULE

YIELD STRENGTH

FY

(MPa)

REMARKS

#19 THRU #36 BAR 50

PROVIDE STANDARD BAR CHAIRS AND SPACERS AS REQUIRED TO MAINTAIN

CONCRETE PROTECTION SPECIFIED.

GRADE BEAMS OR SLAB TURNED DOWN EDGES:

BOTTOM (EARTH FORMED)

SIDES (EARTH FORMED)

SIDES (BOARD FORMED)

SLABS-ON-GRADE (EXPOSURE TO WEATHER)  FROM TOP

SLABS-ON-GRADE (NO EXPOSURE TO WEATHER)  FROM TOP

#16 BAR AND SMALLER

UTILITY TUNNEL WALLS, RETAINING WALLS AND SHEAR WALLS, 

EARTH SIDE AND FRONT SIDE (EXPOSED TO WEATHER):

(NO SURFACES SHALL BE EARTH FORMED)

TOP

#16 BAR & SMALLER

#19 THRU #36 BAR

MINIMUM CONCRETE COVER PROTECTION FOR REINFORCEMENT BARS SHALL

BE AS FOLLOWS: (SEE ACI 318-89M, SECTION 7.7 FOR CONDITIONS NOT NOTED).

DIMENSIONS FOR BAR PLACEMENT GIVEN IN SECTIONS AND DETAILS SHALL

SUPERCEDE MINIMUM COVER REQUIREMENTS GIVEN HERE. DIMENSIONS ARE IN mm.

FOOTINGS (EARTH FORMED)

COLUMNS / PIERS

CONCRETE COVER SCHEDULE

40

20

40

40

50

40

40

70

70

40

70

NOTES:

STRUCTURAL DESIGN CRITERIA:

ALL DESIGNS SHALL CONFORM TO THE PROVISIONS OF THE 
IBS 2006 AND UFC 4-010-01 AS APPLICABLE

2.0 FOUNDATION DESIGN CRITERIA (TO BE CONFIRMED BY THE CONTRACTOR)

THE GEOTECHNICAL ANALYSIS FOR THIS PROJECT IS THE RESPONSIBILITY OF THE
CONTRACTOR AWARDED THE WORK . DESIGN VALUES USED IN THE STRUCTURAL
ANALYSIS ON THE BUILDINGS HERIEN INDICATED HAVE BEEN ASSUMED AND SHALL BE
CONFIRMED AND VERIFIED AS PART OF THE GEOTECHNICAL INVESTIGATION. VLAUES
WHICH DO NOT MEET THE REQUIREMENTS INDICATED BELOW SHALL BE IMMEDIATELY
BROUGHT TO THE ATTENTION OF THE ENGINEER-OF-RECORD FOR CONSIDERATION
AND DETERMINATION ON THE NEXT APPROPRIATE COURSE OF ACTION.

2.1 SOIL DESIGNN PARAMETERS

NET ALLOWABLE SOIL BEARING CAPACITY 96.0 Kpa
UNIT WEIGHT OF SOIL (moist) 1800 Kg/m‡
COEFF ACTIVE EARTH PRESSURE (Kpa) 0.30
COEFF PASSIVE EARTH PRESSURE (Kpp) 3.33
COEFF AT-REST EARTH PRESSURE (Kpr) .55
COEFF OF SOIL FRICTION .35
SUBGRADE MODULUS 4120  g/m‡

MINIMUM BEARING DEPTH BELOW GRADE 800mm
SEISMIC SITE CLASS (based on in-situ soil) 0
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1. ALL CONCRETE SHALL BE NORMAL WEIGHT

CONCRETE. (2400 Kg/m  UNO)

NOTES:

MISC. CURBS, WALLS

ALL FOOTINGS (U.N.O.)

SLAB-ON-GRADE/TURN-DOWN SLABS

AND PADS UNO

ROOF SLABS

3
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27.5
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STRUCTURAL

ELEMENT

CONCRETE MATERIALS SCHEDULE

STRENGTH @

28 DAYS

(MPa)

CONCRETE

COMPRESSIVE
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SCALE:  1:50

ROOF PLAN
A-101

2

3:10 SLOPE

B

A-101

C

A-101

D

A-101

OUTLINE OF
ROOF ABOVE

OUTLINE OF
BUILDING BELOW

CORRUGATED METAL
ROOFING

FEB

DOOR TYPE, SEE PLATE A-601

FIRE EXTINGUISHER AND WALL
MOUNTED BRACKET
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SCALE: 1 : 50
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GRAPHIC SCALE

GENERAL NOTES:

SHEET  7
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GFI
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LEGEND:

SPLIT PACK HVAC HEAT PUMP

EXHAUST FAN

220V DUPLEX ELECTRICAL 
RECEPTACLE

220V DUPLEX RECEPTACLE,
GROUND FAULT CIRCUIT 
INTERRUPTER

1. WALL FINISHES SHALL BE AS INDICATED IN FINISH SCHEDULE ON PLATE A-601.

2. SURFACES TO BE PAINTED SHALL BE CLEAN AND FREE OF FOREIGN MATTER BEFORE
APPLICATION OF PAINT. CLEANING SHALL BE SCHEDULED SO THAT DUST AND OTHER
CONTAMINANTS WILL NOT FALL ON WET, NEWLY PAINTED SURFACES.

3. CONCRETE AND INTERIOR MASONRY SURFACES GROUTED SOLID SHALL BE ALLOWED
TO DRY AT LEAST 30 DAYS BEFORE PAINTING.

4. PAINTS CONTAINING LEAD IN EXCESS OF 0.06 PERCENT BY WEIGHT OF THE TOTAL
NONVOLATILE CONTENT SHALL NOT BE USED.

5. MERCURIAL FUNGICIDES SHALL NOT BE USED IN OIL-BASE PAINT.

6. REMOVE LOOSE DIRT AND CLEAN SURFACES BEFORE PAINTING. APPLY PAINT TO
INTERIOR STRUCTURAL RIGID FRAMINGS AND CEILINGS AND TEST FOR ADHESION. 
PRIMER COAT FOR MASONRY. INITIAL FIRST COAT WITH AN ACRYLIC LATEX PAINT FOR
EXTERIOR SURFACES AND A SECOND COAT WITH A WATER REPELLENT ACRYLIC LATEX
PAINT.

7. DIMENSIONS ARE TO EDGE OF MASONRY OPENINGS.

8.  GROUND FAULT CIRCUIT INTERUPPTER DUPLEX RECEPTACLES AT CABINET SHALL BE
PLACED ON TWO SEPARATE AND DEDICATED CIRCUITS.

SCALE:  1:50

FLOOR PLAN
A-101

1

SCALE:  1:50

REFLECTED CEILING PLAN
A-101

3
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TYPE A*

TYPE A*

LEGEND:

FIXTURE MARK "A*"

PAINTED PLASTER OVER
CONCRETE SLAB CEILING,
TYPICAL

INCANDESCENT, WALL MOUNTED, ONE PIECE
W/APPROVED LENS STABILIZED HIGH IMPACT
POLYCARBONATE. 
- (1) A19 - 100W INCANDESCENT
- 220V - 1Ø 50HZ

WRAP AROUND, SURFACE MOUNTED,
FLUORESCENT FIXTURE WITH PRISMATIC
ACRYLIC LENS AND ELECTRONIC BALLAST
WITH EMERGENCY BALLAST
- (2) 32W 3500K BULBS
- 220V - 1Ø 50HZ

WRAP AROUND, SURFACE MOUNTED,
FLUORESCENT FIXTURE WITH PRISMATIC
ACRYLIC LENS AND ELECTRONIC BALLAST
- (2) 32W 3500K BULBS
- 220V - 1Ø 50HZ
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FD FD
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WINDOW TYPE, SEE PLATE A-601
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SCALE:  1:50

BUILDING SECTION
A-201

1

2

A-201

362T125 18 GA TRACK @ 600 
ATTACH USING X-DNI 19 P8 
POWDER ACTUATED FASTENER 
@ 600 O.C. TYP

CORRUGATED METAL ROOF

HAT CHANNEL @ 600 O.C., TYP.

362T125 18 GA TRACK @ 600 
O.C.,  TYPICAL

362S162 18GA COLD FORMED 
STUD @ 600 O.C.

200mm THICK RIGID INSULATION

50mm x 150mm PRESSURE 
TREATED WOOD BLOCKING

METAL ROOFING INSIDE 
CLOSURE

19mm EXTERIOR GRADE 
PLYWOOD

BRAKE METAL TRIM WITH 
HEMMED DRIP EDGE

CONCRETE BEAM

600

CORRUGATED METAL
ROOFING OVER LIGHT
GAUGE METAL FRAMING
ON CONCRETE ROOF
DECK

SCALE:  1:50

ELEVATION
A-201

A

SCALE:  1:50

ELEVATION
A-201

B

SCALE:  1:50

ELEVATION
A-201

C

T/ROOF SLAB
ELEV. = 3200

FIN. FLOOR
ELEV. = 0000

T/ROOF SLAB
ELEV. = 3200

FIN. FLOOR
ELEV. = 0000
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1
2
0
0

10
3

CORRUGATED METAL
ROOFING OVER LIGHT
GAUGE METAL FRAMING
ON CONCRETE ROOF
DECK

10
3

UL752, LEVEL 5, AK-47
RESISTANT FIXED METAL
WINDOW AND GLAZING

1200

500 200 100 0

SCALE: 1 : 10

500 1000 2500 1000 500 0

SCALE: 1 : 50

2500 5000

GRAPHIC SCALE

SCALE = 1:10

EAVE DETAIL
A-201

2

GENERAL NOTES:

GRAPHIC SCALE
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STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION

1200

1
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1
2
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0

CONTINUOUS RIDGE
VENT

1 2 3A B

STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION
MECHANICALLY FASTENED TO
FULLY GROUTED 200mm CMU

1. WALL FINISHES SHALL BE AS INDICATED IN FINISH SCHEDULE ON PLATE
A-601.

2. SURFACES TO BE PAINTED SHALL BE CLEAN AND FREE OF FOREIGN
MATTER BEFORE APPLICATION OF PAINT. CLEANING SHALL BE
SCHEDULED SO THAT DUST AND OTHER CONTAMINANTS WILL NOT FALL
ON WET, NEWLY PAINTED, SURFACES.

3. CONCRETE AND INTERIOR MASONRY SURFACES GROUTED SOLID SHALL
BE ALLOWED TO DRY AT LEAST 30 DAYS BEFORE PAINTING.

4. PAINTS CONTAINING LEAD IN EXCESS OF 0.06 PERCENT BY WEIGHT OF
THE TOTAL NONVOLATILE CONTENT SHALL NOT BE USED.

5. MERCURIAL FUNGICIDES SHALL NOT BE USED IN OIL-BASE PAINT.

6. REMOVE LOOSE DIRT AND CLEAN SURFACES BEFORE PAINTING. APPLY
PAINT TO INTERIOR STRUCTURAL RIGID FRAMINGS AND CEILINGS AND
TEST FOR ADHESION. PRIMER COAT FOR MASONRY. INITIAL FIRST COAT
WITH AN ACRYLIC LATEX PAINT FOR EXTERIOR SURFACES AND A
SECOND COAT WITH A WATER REPELLENT ACRYLIC LATEX PAINT.

7. DIMENSIONS ARE TO EDGE OF MASONRY OPENINGS.

10
3

AB

CORRUGATED METAL
ROOFING OVER LIGHT
GAUGE METAL FRAMING
ON CONCRETE ROOF
DECK

CONTINUOUS RIDGE
VENT

UL752, LEVEL 5, AK-47
RESISTANT FIXED METAL
WINDOW AND GLAZING

STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION
MECHANICALLY FASTENED TO
FULLY GROUTED 200mm CMU

1
2
0
0

1
2
0
0

10
3

1200

123

SCALE:  1:50

ELEVATION
A-201

D

EXHAUST FAN LOUVER WITH
BACKDRAFT DAMPER, TYP.

T/ROOF SLAB
ELEV. = 3200

FIN. FLOOR
ELEV. = 0000

3
2
0
0

1
5
0

STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION
MECHANICALLY FASTENED TO
FULLY GROUTED 200mm CMU

CONTINUOUS RIDGE VENT

CONCRETE FOUNDATION
WALL - SEE STRUCTURAL

CONCRETE COLUMN
FOOTER BEYOND
- SEE STRUCTURAL
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CAST IN

PLACE LINTEL

HOLLOW METAL FRAME

FILL WITH GROUT

CMU-FILL CORE SOLID

AT JAMB PER

STRUCTURAL DRAWING

SEALANT BOTH SIDES

& ALL AROUND FRAME

FILL JAMB WITH GROUT

PROVIDE MASONRY

ANCHORS 3 PER JAMB

HOLLOW METAL DOOR

HOLLOW METAL FRAME

METAL THRESHOLD

SEALANT

EXTERIOR CONCRETE

EXPANSION MATERIAL

1
2

5
0

150

FLOOR FINISH AS 

SCHEDULE

STUCCO OVER 50mm

RIGID INSULATION

DRIP

SCALE = 1:10

EXTERIOR DOOR HEAD
A-601

4

SCALE = 1:10

EXTERIOR DOOR JAMB
A-601

5

SCALE = 1:10

EXTERIOR DOOR SILL
A-601

6

SEALANT, BOTH

SIDES

CAST IN PLACE 

LINTEL

SEALANT

SEALANT 

CMU-FILL CORE SOLID

AT JAMB PER

STRUCTURAL DRAWING

PROVIDE MASONRY

ANCHORS 3 PER JAMB

UNDERCUT 

DOOR

5
0

150

150

FINISH AS SCHEDULED

FINISH AS 

SCHEDULED

HOLLOW METAL FRAME

FILL W/ GROUT

HOLLOW METAL FRAME

BASE AS 

SCHEDULED

SCALE = 1:10

INTERIOR DOOR HEAD
A-601

7

SCALE = 1:10

INTERIOR DOOR JAMB
A-601

8

SCALE = 1:10

INTERIOR DOOR SILL
A-601

9

SCALE = 1:50

DOOR TYPES
A-601

1

LITE

A 1
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5
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1200
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A-601

12

A-601

A-601
OF  9

2500 1000 500 0

SCALE: 1 : 50

2500 5000
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FINISH FINISH

BASEFLOOR

FINISH COLOR

CEILING

FINISH

WALLS

COLOR
REMARKSROOM NAME

ROOM

NO.

WHITE

ROOM FINISH SCHEDULE

DOOR

TAG

D-1 900

MAT’L WIDTH

2150

HEIGHT THICK

45

MAT’L

FRAME FIRE

LABEL
GLAZING NOTES

INSUL. HM 1

DOOR SCHEDULE

A

TYPE

HM 1

TYPE

HRDWRE

SET

-

SCALE = 1:50

FRAME TYPE
A-601

2

SCALE = 1:50

WINDOW TYPE
A-601

3

PPGUARD HOUSE TT

BULLET
RESISTANT

1,2,3,4,5,6,7,8

FINISH SCHEDULE NOTES:

HARDWARE SETS:300

VISION

10

A-601

WINDOW  TYPE NOTE:
1. WINDOW FRAME SHALL BE EXTRUDED ALUMINUM

OR STEEL.
2. ALL WINDOWS AND GLAZING SHALL MEET THE

REQUIREMENTS OF UL752, LEVEL 5 RESISTANCE
FOR PROTECTION AGAINST AK-47 FIRE.

DOOR TYPE NOTES:

EXTRUDED ALUMINUM OR STEEL 

WINDOW FRAME

STUCCO FINISH OVER 50mm

RIGID INSULATION 

CONCRETE BEAM - SEE

STRUCTURAL

UL752, LEVEL 5, AK-47

RESISTANT GLAZING

SEALANT BOTH SIDES

SCALE = 1:10

WINDOW HEAD
A-601

10

STUCCO FINISH OVER 50mm

RIGID INSULATION 

SEALANT BOTH SIDES

UL752, LEVEL 5, AK-47

RESISTANT GLAZING

EXTRUDED ALUMINUM OR STEEL 

WINDOW FRAME

FULLY GROUTED 200mm

CMU - SEE STRUCTURAL

FOR REINFORCING

REQUIREMENTS

SCALE = 1:10

WINDOW JAMB
A-601

11

SCALE = 1:10

WINDOW SILL
A-601

12

STUCCO FINISH OVER 50mm

RIGID INSULATION 

SEALANT BOTH SIDES

EXTRUDED ALUMINUM OR STEEL 

WINDOW FRAME

UL752, LEVEL 5, AK-47

RESISTANT GLAZING

SILL FLASHING WITH

END DAMS - MATERIAL

TO MATCH FRAME 

CONCRETE BOND BEAM

- SEE STRUCTURAL

500 200 100 0

SCALE: 1 : 10

500 1000

GRAPHIC SCALES

SHEET  9

B

2
1
5
0

700

101 TT PP WHITE 1, 2, 4, 5

102 TT PP WHITE 1, 2, 4, 5

TOILET

TOILET

TT

TT

TT

D-2 B 700 2150 45 HM 1
- 2PVC  - 

CT/PP

CT/PP CT/P1

CT/P1

1. FINISH ABBREVIATIONS IN SCHEDULE ARE AS FOLLOWS:  TT=TERRAZZO TILE, CT=CERAMIC TILE, PP=PAINTED PLASTER.

2. CERAMIC TILE SHALL EXTEND TO 2000mm ABOVE FINISHED FLOOR.  WALL ABOVE WAINSCOT SHALL BE PAINTED WITH

ONE COAT OF PRIMER AND TWO COATS OF OFF-WHITE SEMI-GLOSS PAINT.

3. PAINTED PLASTER WALLS SHALL HAVE ONE COAT OF PRIMER AND TWO COATS OF SEMI-GLOSS OFF-WHITE PAINT.

4. PAINTED PLASTER CEILINGS SHALL HAVE ONE COAT OF PRIMER AND TWO COATS OF FLAT WHITE PAINT.

5. CERAMIC TILE AND TERRAZZO TILE FINISH COLORS SHALL BE SELECTED BY THE COR FROM SAMPLES SUBMITTED

BY THE CONTRACTOR.

6. EXTERIOR STUCCO COLOR SHALL BE SELECTED BY THE COR FROM SAMPLES SUBMITTED BY THE CONTRACTOR.

PP P1 1, 3, 4, 5

2,3,4,5,6,7,9

1. EXTERIOR DOOR, INCLUDING GLAZING, SHALL MEET THE REQUIREMENTS OF UL752, LEVEL 5 RESISTANCE FOR

PROTECTION AGAINST AK-47 FIRE.

2. DOORS AND FRAME COLORS SHALL MATCH ADJACENT  WALL COLORS AS SELECTED BY THE CONTRACTING OFFICER.

3. HARDWARE SHALL BE HEAVY DUTY, COMMERCIAL GRADE, STAINLESS STEEL WITH A MATTE FINISH.  THERE SHALL

BE THREE HINGES AT EACH DOOR, AT LEAST  200/16/5 MM, WITH BALL BEARINGS, SECURED BY THREADED PINS.

4. FRAMES SHALL BE MOUNTED AND  ADJUSTED IN ACCORDANCE WITH MANUFACTURER’S INSTRUCTIONS. FRAMES

SHALL BE  FASTENED WITH MINIMUM OF THREE FASTENING POINTS PER SIDE AT REGULAR  INTERVALS.

5. ALL DOOR FRAMES SHALL BE FITTED WITH DOOR SILENCERS.  

6. DIMENSIONS SHOWN ON DOOR SCHEDULE ARE BASED UPON MODULAR MASONRY (OR ROUGH OPENING), HEIGHT

OF 2200mm FOR STANDARD PERSONNEL DOORS.  CONTRACTOR SHALL COORDINATE WITH DOOR SUPPLIER TO

ENSURE THAT DIMENSIONS OF DOORS AND FRAMES PROVIDED ARE COMPATIBLE WITH DOOR OPENING DIMENSIONS. 

7. ALL DOOR LOCKS SHALL BE MORTISED.

8. LOCK FUNCTION F04 - OFFICE DOOR LOCK - LATCH BOLT OPERATED BY LEVER FROM EITHER SIDE EXCEPT WHEN

OUTSIDE LEVER IS MADE INOPERATIVE BY A STOP OR MECHANICAL MEANS OTHER THAN A KEY.  WHEN OUTSIDE

LEVER IS LOCKED, LATCH BOLT MAY BE RETRACTED BY KEY FROM OUTSIDE OR BY ROTATING INSIDE LEVER.

9. LOCK FUNCTION F02 - PRIVACY LOCK - LATCH BOLT OPERATED BY LEVER EITHER SIDE.  DEADBOLT OPERATED

BY TURN FROM INSIDE AND BY EMERGENCY KEY FROM OUTSIDE

HW-1 1-1/2 PR HINGES

1 EA LOCKSET F04, OFFICE DOOR 

LOCK, W/LEVERS, GRADE 1

1 EA THRESHOLD, J32130

1 SET WEATHERSEALS

1 SET SILENCERS

HW-2 1-1/2 PR HINGES

1 EA LOCKSET F02, PRIVACY     

    LOCK W/LEVERS, GRADE 1

1 SET SILENCERS
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REV No Date: APPROVEDDESCRIPTION

KABUL, AFGHANISTAN

QALAA HOUSE

 SLIDING GATE SECTION

CONTRACT NUMBER
U.S. ARMY CORPS OF ENGINEERS

AFGHANISTAN ENGINEER DISTRICT
KABUL APO, AE 09356

ENGINEERING DIVISION

Technologists inc
an essential element in today’s world

W917PM-07-D - 0006

TASK ORDER

0001

DWG

NUMBERENTRY CONTROL POINT ALTERATION

S-12

Designed By.

SIGNATURE:

APPROVED DATE: SUBMITTED: 

Eng.M.Bashir Mustafa Zada

CHK BY:

Eng.Rouhullah Ahamadi 

APPROVED BY:
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SECTION 00600 - REPRESENTATIONS & CERTIFICATIONS  

 

CLAUSES INCORPORATED BY REFERENCE 

 

 

52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  

SEP 2007    

52.209-2  Prohibition on Contracting with Inverted Domestic 

Corporations--Representation  

JUL 2009    

52.222-23  Notice of Requirement for Affirmative Action to Ensure 

Equal Employment Opportunity for Construction  

FEB 1999    

52.222-38  Compliance With Veterans' Employment Reporting 

Requirements  

SEP 2010    

52.225-25  Prohibition on Engaging in Sanctioned Activities Relating to 

Iran--Certification.  

SEP 2010    

252.209-7001  Disclosure of Ownership or Control by the Government of a 

Terrorist Country  

JAN 2009    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    

252.225-7042  Authorization to Perform  APR 2003    

 

  

 

 

CLAUSES INCORPORATED BY FULL TEXT 

 

 

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 

(a) The offeror certifies that -- 

 

(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 

any consultation, communication, or agreement with any other offeror or competitor relating to – 

 

(i) Those prices,  

 

(ii) The intention to submit an offer, or  

 

(iii) The methods of factors used to calculate the prices offered: 

 

(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to 

any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the 

case of a negotiated solicitation) unless otherwise required by law; and 

 

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 

an offer for the purpose of restricting competition. 

 

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 

 

(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 

and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 

through (a)(3) of this provision; or 

 

(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 

have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 

provison   ______________________________________________________ (insert full name of person(s) in the 



offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 

position in the offeror's organization); 

 

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 

participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 

 

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 

(a)(1) through (a)(3) of this provision. 

 

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 

signed statement setting forth in detail the circumstances of the disclosure. 

 

(End of clause) 

 

 

 
52.209-5     CERTIFICATION REGARDING RESPONSIBILITY MATTERS (APR 2010) 

 

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  

 

(i) The Offeror and/or any of its Principals-  

 

(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 

of contracts by any Federal agency;  

 

(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 

rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 

obtain, or performing a public (Federal, State, or local) contract or subcontract; violation of Federal or State antitrust 

statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records, making false statements, tax evasion, violating Federal criminal tax laws, or receiving stolen 

property (if offeror checks “have”, the offeror shall also see 52.209-7, if included in this solicitation); and  

 

(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 

with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.; and 

 

(D) Have [ballot], have not [ballot], within a three-year period preceding this offer, been notified of any delinquent 

Federal taxes in an amount that exceeds $3,000 for which the liability remains unsatisfied. 

 

(1) Federal taxes are considered delinquent if both of the following criteria apply: 

 

(i) The tax liability is finally determined. The liability is finally determined if it has been assessed. A liability is not 

finally determined if there is a pending administrative or judicial challenge. In the case of a judicial challenge to the 

liability, the liability is not finally determined until all judicial appeal rights have been exhausted. 

 

(ii) The taxpayer is delinquent in making payment. A taxpayer is delinquent if the taxpayer has failed to pay the tax 

liability when full payment was due and required. A taxpayer is not delinquent in cases where enforced collection 

action is precluded. 

 

(2) Examples. (i) The taxpayer has received a statutory notice of deficiency, under I.R.C. Sec.  6212, which entitles 

the taxpayer to seek Tax Court review of a proposed tax deficiency. This is not a delinquent tax because it is not a 

final tax liability. Should the taxpayer seek Tax Court review, this will not be a final tax liability until the taxpayer 

has exercised all judicial appeal rights. 

 

(ii) The IRS has filed a notice of Federal tax lien with respect to an assessed tax liability, and the taxpayer has been 

issued a notice under I.R.C. Sec.  6320 entitling the taxpayer to request a hearing with the IRS Office of Appeals 



contesting the lien filing, and to further appeal to the Tax Court if the IRS determines to sustain the lien filing. In the 

course of the hearing, the taxpayer is entitled to contest the underlying tax liability because the taxpayer has had no 

prior opportunity to contest the liability. This is not a delinquent tax because it is not a final tax liability. Should the 

taxpayer seek tax court review, this will not be a final tax liability until the taxpayer has exercised all judicial appeal 

rights. 

 

(iii) The taxpayer has entered into an installment agreement pursuant to I.R.C. Sec.  6159. The taxpayer is making 

timely payments and is in full compliance with the agreement terms. The taxpayer is not delinquent because the 

taxpayer is not currently required to make full payment. 

 

(iv) The taxpayer has filed for bankruptcy protection. The taxpayer is not delinquent because enforced collection 

action is stayed under 11 U.S.C. 362 (the Bankruptcy Code). 

 

(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 

terminated for default by any Federal agency.  

 

(2) Principal, for the purposes of this certification, means an officer, director, owner, partner, or a person having 

primary management or supervisory responsibilities within a business entity (e.g., general manager; plant manager; 

head of a division or business segment; and similar positions). 

 

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 

award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 

changed circumstances.  

 

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 

withholding of an award under this solicitation. However, the certification will be considered in connection with a 

determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 

additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  

 

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 

an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 

business dealings.  

 

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 

placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 

in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 

resulting from this solicitation for default.  

 

(End of provision) 

 

 

 
52.209-7   INFORMATION REGARDING RESPONSIBILITY MATTERS (APR 2010) 

 

(a) Definitions. As used in this provision-- 

 

Administrative proceeding means a non-judicial process that is adjudicatory in nature in order to make a 

determination of fault or liability (e.g., Securities and Exchange Commission Administrative Proceedings, Civilian 

Board of Contract Appeals Proceedings, and Armed Services Board of Contract Appeals Proceedings). This 

includes administrative proceedings at the Federal and State level but only in connection with performance of a 

Federal contract or grant. It does not include agency actions such as contract audits, site visits, corrective plans, or 

inspection of deliverables. 

 

Federal contracts and grants with total value greater than $10,000,000 means-- 



 

(1) The total value of all current, active contracts and grants, including all priced options; and 

 

(2) The total value of all current, active orders including all priced options under indefinite-delivery, indefinite-

quantity, 8(a), or requirements contracts (including task and delivery and multiple-award Schedules). 

 

(b) The offeror ( ) has ( ) does not have current active Federal contracts and grants with total value greater than 

$10,000,000. 

 

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by submission of this offer, 

that the information it has entered in the Federal Awardee Performance and Integrity Information System (FAPIIS) 

is current, accurate, and complete as of the date of submission of this offer with regard to the following information: 

 

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in connection with the 

award to or performance by the offeror of a Federal contract or grant, been the subject of a proceeding, at the 

Federal or State level that resulted in any of the following dispositions: 

 

(i) In a criminal proceeding, a conviction. 

 

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a monetary fine, penalty, 

reimbursement, restitution, or damages of $5,000 or more. 

 

(iii) In an administrative proceeding, a finding of fault and liability that results in-- 

 

(A) The payment of a monetary fine or penalty of $5,000 or more; or 

 

(B) The payment of a reimbursement, restitution, or damages in excess of $100,000. 

 

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or compromise with an 

acknowledgment of fault by the Contractor if the proceeding could have led to any of the outcomes specified in 

paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this provision. 

 

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) of this provision, 

whether the offeror has provided the requested information with regard to each occurrence. 

 

(d) The offeror shall enter the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in FAPIIS as 

required through maintaining an active registration in the Central Contractor Registration database at 

http://www.ccr.gov (see 52.204-7). 

 

Principal means an officer, director, owner, partner, or a person having primary management or supervisory 

responsibilities within a business entity (e.g., general manager; plant manager; head of a division or business 

segment; and similar positions). 

 

(End of provision) 

 

 

 

 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 

 

The offeror represents that -- 

 

(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of 

this solicitation; 

 



(b) (  ) It has, (  ) has not, filed all required compliance reports; and 

 

(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 

be obtained before subcontract awards. 

 

(End of provision) 

 

 

 
52.225-20   PROHIBITION ON CONDUCTING RESTRICTED BUSINESS OPERATIONS IN SUDAN--

CERTIFICATION (AUG 2009) 

 

(a) Definitions. As used in this provision-- 

 

Business operations means engaging in commerce in any form, including by acquiring, developing, maintaining, 

owning, selling, possessing, leasing, or operating equipment, facilities, personnel, products, services, personal 

property, real property, or any other apparatus of business or commerce. 

 

Marginalized populations of Sudan means-- 

 

(1) Adversely affected groups in regions authorized to receive assistance under section 8(c) of the Darfur Peace and 

Accountability Act (Pub. L. 109-344) (50 U.S.C. 1701 note); and 

 

(2) Marginalized areas in Northern Sudan described in section 4(9) of such Act. 

 

Restricted business operations means business operations in Sudan that include power production activities, mineral 

extraction activities, oil-related activities, or the production of military equipment, as those terms are defined in the 

Sudan Accountability and Divestment Act of 2007 (Pub. L. 110-174). Restricted business operations do not include 

business operations that the person (as that term is defined in Section 2 of the Sudan Accountability and Divestment 

Act of 2007) conducting the business can demonstrate-- 

 

(1) Are conducted under contract directly and exclusively with the regional government of southern Sudan; 

 

(2) Are conducted pursuant to specific authorization from the Office of Foreign Assets Control in the Department of 

the Treasury, or are expressly exempted under Federal law from the requirement to be conducted under such 

authorization; 

 

(3) Consist of providing goods or services to marginalized populations of Sudan; 

 

(4) Consist of providing goods or services to an internationally recognized peacekeeping force or humanitarian 

organization; 

 

(5) Consist of providing goods or services that are used only to promote health or education; or 

 

(6) Have been voluntarily suspended. 

 

(b) Certification. By submission of its offer, the offeror certifies that the offeror does not conduct any restricted 

business operations in Sudan. 

 

(End of provision) 

 

 

 

 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 



  

(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 

transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 

Transportation of Supplies by Sea clause of this solicitation. 

  

(b) Representation. The Offeror represents that it: 

  

____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 

resulting from this solicitation.  

  

____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 

subcontract resulting from this solicitation. 

  

(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 

Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 

Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 

 

(End of provision) 

  

 



SECTION 00700 - CONTRACT CLAUSES  
 

CLAUSES INCORPORATED BY REFERENCE 

 

 

52.202-1  Definitions  JUL 2004    

52.203-3  Gratuities  APR 1984    

52.203-5  Covenant Against Contingent Fees  APR 1984    

52.203-7  Anti-Kickback Procedures  OCT 2010    

52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity  

JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    

52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  

OCT 2010    

52.203-13  Contractor Code of Business Ethics and Conduct  APR 2010    

52.204-9  Personal Identity Verification of Contractor Personnel  SEP 2007    

52.204-10  Reporting Executive Compensation and First-Tier 

Subcontract Awards  

JUL 2010    

52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 

Debarment  

DEC 2010    

52.209-8  Updates of Information Regarding Responsibility Matters  APR 2010    

52.215-2  Audit and Records--Negotiation  OCT 2010    

52.222-21  Prohibition Of Segregated Facilities  FEB 1999    

52.222-26  Equal Opportunity  MAR 2007    

52.222-27  Affirmative Action Compliance Requirements for 

Construction  

FEB 1999    

52.222-29  Notification Of Visa Denial  JUN 2003    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 

of the Vietnam Era, and Other Eligible Veterans  

SEP 2010    

52.222-37  Employment Reports on Veterans  SEP 2010    

52.222-50  Combating Trafficking in Persons  FEB 2009    

52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    

52.228-3  Worker's Compensation Insurance (Defense Base Act)  APR 1984    

52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    

52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    

52.232-27  Prompt Payment for Construction Contracts  OCT 2008    

52.233-1  Disputes  JUL 2002    

52.233-3  Protest After Award  AUG 1996    

52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    

52.236-2  Differing Site Conditions  APR 1984    

52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    

52.236-6  Superintendence by the Contractor  APR 1984    

52.236-7  Permits and Responsibilities  NOV 1991    

52.236-8  Other Contracts  APR 1984    

52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  

APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    

52.236-11  Use and Possession Prior to Completion  APR 1984    

52.236-12  Cleaning Up  APR 1984    

52.236-13  Accident Prevention  NOV 1991    

52.236-14  Availability and Use of Utility Services  APR 1984    

52.236-17  Layout of Work  APR 1984    

52.236-21  Specifications and Drawings for Construction  FEB 1997    

52.236-26  Preconstruction Conference  FEB 1995    

52.242-13  Bankruptcy  JUL 1995    



52.244-6  Subcontracts for Commercial Items  DEC 2010    

52.246-21  Warranty of Construction  MAR 1994    

52.248-3  Value Engineering-Construction  OCT 2010    

52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  

SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    

52.253-1  Computer Generated Forms  JAN 1991    

252.201-7000  Contracting Officer's Representative  DEC 1991    

252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  

JAN 2009    

252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  

DEC 2008    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  JAN 2009    

252.203-7003  Agency Office of the Inspector General  SEP 2010    

252.204-7000  Disclosure Of Information  DEC 1991    

252.204-7003  Control Of Government Personnel Work Product  APR 1992    

252.205-7000  Provision Of Information To Cooperative Agreement Holders  DEC 1991    

252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  

DEC 2006    

252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    

252.225-7005  Identification Of Expenditures In The United States  JUN 2005    

252.225-7041  Correspondence in English  JUN 1997    

252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  

MAR 2008    

252.232-7008  Assignment of Claims (Overseas)  JUN 1997    

252.232-7010  Levies on Contract Payments  DEC 2006    

252.233-7001  Choice of Law (Overseas)  JUN 1997    

252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    

252.243-7001  Pricing Of Contract Modifications  DEC 1991    

252.243-7002  Requests for Equitable Adjustment  MAR 1998   

     

252.247-7023  Transportation of Supplies by Sea  MAY 2002    

252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    

  

 

CLAUSES INCORPORATED BY FULL TEXT 

 

 

52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR 

REGISTRATION (MAY 1999) 

 

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 

transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 

the funds transfer and may also include the payment information transfer. 

 

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 

 

(i) Accept payment by check or some other mutually agreeable method of payment; or 

 

(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 

EFT (but see paragraph (d) of this clause). 

 

(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 

Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 

Contractor shall provide this information directly to the office designated in this contract to receive that information 

no later than 15 days prior to submission of the first request for payment.  If not otherwise specified in this contract, 



the payment office is the designated office for receipt of the Contractor's EFT information. If more than one 

designated office is named for the contract, the Contractor shall provide a separate notice to each office. In the event 

that the EFT information changes, the Contractor shall be responsible for providing the updated information to the 

designated office(s). 

 

(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 

state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 

information supplied to a designated office shall be applicable only to contracts that identify that designated office 

as the office to receive EFT information for that contract. 

 

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 

Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 

Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 

210. 

 

(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 

receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 

correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for the 

purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 

improper invoice and delays in accrual of interest penalties apply. 

 

(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 

the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is 

made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 

information is implemented by the payment office. If such suspension would result in a late payment under the 

prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment 

by the number of days of the suspension. 

 

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 

Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 

 

(i) Making a correct payment; 

 

(ii) Paying any prompt payment penalty due; and 

 

(iii) Recovering any erroneously directed funds. 

 

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 

revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 

System, and-- 

 

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 

payment and the Contractor is responsible for recovery of any erroneously directed funds; or 

 

(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 

provisions of paragraph (d) shall apply. 

 

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 

the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 

Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 

provided the specified payment date is a valid date under the rules of the Federal Reserve System. 

 

(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 

assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 

the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 

shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall 



apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer to 

be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is 

incorrect EFT information within the meaning of paragraph (d) of this clause. 

 

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 

from changes to EFT information provided by the Contractor's financial agent. 

 

(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 

information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 

System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 

payment information from a list of formats and methods the payment office is capable of executing. However, the 

Government does not guarantee that any particular format or method of delivery is available at any particular 

payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 

the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 

mail the payment information to the remittance address in the contract. 

 

(j) EFT information. The Contractor shall provide the following information to the designated office. The Contractor 

may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall designate a 

single financial agent per contract capable of receiving and processing the EFT information using the EFT methods 

described in paragraph (c) of this clause. 

 

(1) The contract number (or other procurement identification number). 

 

(2) The Contractor's name and remittance address, as stated in the contract(s). 

 

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 

authorized to provide this information. 

 

(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 

 

(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 

 

(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 

 

(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 

Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 

financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 

transfer payment. 

 

(End of clause) 

 

 

 

52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 

 

The Contractor shall perform on the site, and with its own organization, work equivalent to at least Twelve (12%) 

Percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 

supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 

Contracting Officer determines that the reduction would be to the advantage of the Government. 

 

(End of clause) 

 

 

 

52.236-4     PHYSICAL DATA (APR 1984) 

 



Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 

be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 

 

(a) The indications of physical conditions on the drawings and in the specifications are the result of site 

investigations by surveys, core borings, and/or reconnaissance. 

 

(b) Weather conditions. Information regarding weather conditions is available in Technical Specifications Section 

01060 for examination by bidders.  If additional information concerning weather is required prospective bidders 

should contact the U.S. Army Corps of Engineers, Afghanistan Engineer District, House #1, Street #1, West Wazir 

Akbar Khan, (behind Amani High School); Kabul, Afghanistan.  

 

(c) Transportation facilities.   It shall be the responsibility of the Contractor to make his own investigation of 

available roads for transportation, of load limits of bridges on the roads, and of other road conditions, which may 

effect transportation of materials, equipment, and personnel to the site of the work. 

(End of clause) 

 

 

 

52.243-4     CHANGES (JUN 2007) 

 

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 

indicated to be a change order, make changes in the work within the general scope of the contract, including 

changes-- 

 

(1) In the specifications (including drawings and designs); 

 

(2) In the method or manner of performance of the work; 

 

(3) In the Government-furnished property or services; or 

 

(4) Directing acceleration in the performance of the work. 

 

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 

interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 

under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 

 

(1) the date, circumstances, and source of the order and 

 

(2) that the Contractor regards the order as a change order. 

 

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 

change under this clause or entitle the Contractor to an equitable adjustment. 

 

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for, 

the performance of any part of the work under this contract, whether or not changed by any such order, the 

Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 

adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 

be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 

of defective specifications for which the Government is responsible, the equitable adjustment shall include any 

increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 

 

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 

 

(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 

paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 

nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 



adjustment may be included in the notice under paragraph (b) above. 

 

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 

this contract. 

 

(End of clause) 

 

 

 

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  

 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 

full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 

be accessed electronically at this/these address(es): 

 

http://farsite.hill.af.mil/ 

http://www.hq.usace.army.mil/cepr/asp/library/efar.asp 

(End of clause) 

 

 

 

52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 

 

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 2) clause with an 

authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 

 

(b) The use in this solicitation or contract of and Defense FAR supplement (48 CFR 2) clause with an authorized 

deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 

 

(End of clause) 

 

 

 

252.225-7045 BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION MATERIAL UNDER TRADE 

AGREEMENTS (OCT 2010) 

 

(a) Definitions. As used in this clause-- 

 

Caribbean Basin country construction material means a construction material that--- 

 

(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 

 

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 

substantially transformed in a Caribbean Basin country into a new and different construction material distinct from 

the materials from which it was transformed. 

 

Commercially available off-the-shelf (COTS) item-- 

 

(1) Means any item of supply (including construction material) that is-- 

 

(i) A commercial item (as defined in paragraph (1) of the definition of ``commercial item'' in section 2.101 of the 

Federal Acquisition Regulation); 

 

(ii) Sold in substantial quantities in the commercial marketplace; and  

http://farsite.hill.af.mil/
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp


 

(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form 

in which it is sold in the commercial marketplace; and 

 

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. 40102), such as 

agricultural products and petroleum products. 

 

Component means any article, material, or supply incorporated directly into construction material. 

 

Construction material means an article, material, or supply brought to the construction site by the Contractor or a 

subcontractor for incorporation into the building or work. The term also includes an item brought to the site 

preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 

lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 

work and that are produced as complete systems, are evaluated as a single and distinct construction material 

regardless of when or how the individual parts or components of those systems are delivered to the construction site. 

Materials purchased directly by the Government are supplies, not construction material. 

 

Cost of components means-- 

 

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 

incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty 

(whether or not a duty-free entry certificate is issued); or 

 

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 

including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 

excluding profit. Cost of components does not include any costs associated with the manufacture of the construction 

material. 

 

Designated country means-- 

 

(1) ) A World Trade Organization Government Procurement Agreement (WTO GPA) country (Aruba, Austria, 

Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong 

Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, 

Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, 

Spain, Sweden, Switzerland, Taiwan (known in the World Trade Organization as ``the Separate Customs Territory 

of Taiwan, Penghu, Kinmen, and Matsu'' (Chinese Taipei)), or the United Kingdom); 

 

(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Costa Rica, Dominican Republic, El 

Salvador, Guatemala, Honduras, Mexico, Morocco, Nicaragua, Peru, or Singapore); 

 

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia, 

Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, East Timor, Equatorial Guinea, 

Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, 

Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra 

Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 

 

(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, British Virgin Islands, 

Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, St. Kitts and Nevis, St. Lucia, St. 

Vincent and the Grenadines, or Trinidad and Tobago). 

 

Designated country construction material means a construction material that is a WTO GPA country construction 

material, a Free Trade Agreement country construction material, a least developed country construction material, or 

a Caribbean Basin country construction material. 

 

Domestic construction material means-- 

 



(1) An unmanufactured construction material mined or produced in the United States; or 

 

(2) A construction material manufactured in the United States, if-- 

 

(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost 

of all its components. Components of foreign origin of the same class or kind for which nonavailability 

determinations have been made are treated as domestic; or 

 

(ii) The construction material is a COTS item. 

 

Free Trade Agreement country construction material means a construction material that-- 

 

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement country; or 

 

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 

substantially transformed in a Free Trade Agreement country into a new and different construction material distinct 

from the material from which it was transformed. 

 

Least developed country construction material means a construction material that-- 

 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 

 

(2) In the case of a construction material that consists in whole or in part of materials from another country has been 

substantially transformed in a least developed country into a new and different construction material distinct from 

the materials from which it was transformed. 

 

United States means the 50 States, the District of Columbia, and outlying areas. 

 

WTO GPA country construction material means a construction material that-- 

 

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 

 

(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 

substantially transformed in a WTO GPA country into a new and different construction material distinct from the 

materials from which it was transformed. 

 

(b) This clause implements the Balance of Payments Program by providing a preference for domestic construction 

material. In addition, the Contracting Officer has determined that the WTO GPA and Free Trade Agreements apply 

to this acquisition. Therefore, the Balance of Payments Program restrictions are waived for designated country 

construction materials. 

 

(c) The Contractor shall use only domestic or designated country construction material in performing this contract, 

except for-- 

 

(1) Construction material valued at or below the simplified acquisition threshold in part 2 of the Federal Acquisition 

Regulation; 

    

 (2) Information technology that is a commercial item; or 

 

(3) The construction material or components listed by the Government as follows: 

 

NONE 

 

(End of clause) 

 

 



 

252.225-7997    ADDITIONAL REQUIREMENTS AND RESPONSIBILITIES RELATING TO ALLEGED 

CRIMES BY OR AGAINST CONTRACTOR PERSONNEL IN IRAQ AND AFGHANISTAN (DEVIATION 

2010-O0014)(AUGUST 2010) 

 

(a) The Contractor shall report to the appropriate investigative authorities, identified in paragraph (c) below, any 

alleged offenses under— 

 

(1) The Uniform Code of Military Justice (chapter 47 of title 10, United States code) (applicable to contractors 

serving with or accompanying an armed force in the field during a declared war or a contingency operation); or  

 

(2) The Military Extraterritorial Jurisdiction Act (chapter 212 of title 18, United States Code). 

 

(b) The Contractor shall provide to all contractor personnel who will perform work on a contract in Iraq or 

Afghanistan, before beginning such work, information on the following: 

 

(1) How and where to report an alleged crime described in paragraph (a) of this clause. 

 

(2) Where to seek victim and witness protection and assistance available to contractor personnel in connection with 

an alleged offense described in paragraph (a) of this clause. 

 

(c) The appropriate investigative authorities to which suspected crimes shall be 

reported include the following officials-- 

 

(i) US Army Criminal Investigative Division at http://www.cid.army.mil/reportacrime.html; 

 

(ii) Air Force Office of Special Investigations at 

http://www.osi.andrews.af.mil/library/factsheets/factsheet.asp?id=14522; 

 

(iii) Navy Criminal Investigative Service at http://www.ncis.navy.mil/Pages/publicdefault.aspx; 

or 

 

(iv) To the command of any supported military element or the command of any base.  

 

(d) Personnel seeking whistleblower protection from reprisals for reporting criminal 

acts shall seek guidance through the DoD Inspector General hotline at (800) 424-9098 

or www.dodig.mil/HOTLINE/index.html. Personnel seeking other forms of victim or witness 

protections should contact the nearest military law enforcement office. 

 

(End of clause) 

 

 

 

252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  

 

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 

except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 

by the Contracting Officer. 

 

(b) The Contractor shall-- 



 

(1) Check all drawings furnished immediately upon receipt; 

 

(2) Compare all drawings and verify the figures before laying out the work; 

 

(3) Promptly notify the Contracting Officer of any discrepancies; 

 

(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 

 

(5) Reproduce and print contract drawings and specifications as needed. 

 

(c) In general-- 

 

(1) Large-scale drawings shall govern small-scale drawings; and 

 

(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 

 

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 

necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 

relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 

perform such details as if fully and correctly set forth and described in the drawings and specifications. 

 

(e) The work shall conform to the specifications and the contract drawings identified on the following index of 

drawings: 

 

00010 Proposal Schedule 

 

00110 Instructions, Conditions and Notices to Bidders 

 

00120 Proposal Evaluation and Contract Award 

 

00150 The Design-Build Process 

 

00555 Design Concept Documents 

 

01015 Technical Requirements 

 

01040  Security 

 

01060 Special Clauses 

 

01060A Project Sign 

 

01312 Quality Control System (QCS) 

 

01321  Project Schedule 

 

01335 Submittal Procedures for Design/Build Projects 

 

01335A Attachment AED 

 

01335B  E-Submittal Format 

 

01415 Metric Measurements 

 

01451  Contractor Quality Control 



 

01525 Safety & Occupational Health Requirements 

 

01770 Closeout Procedures 

 

1780A Closeout Submittals 

 

1781 Operation and Maintenance Data 

 

Appendix  207 Corps Brigade Expansion, Camp Sayer 

 

(End of clause) 

 

 

252.246-7004 SAFETY OF FACILITIES, INFRASTRUCTURE, AND EQUIPMENT FOR MILITARY 

OPERATIONS (OCT 2010) 

 (a) Definition. “Discipline Working Group,” as used in this clause, means representatives from the DoD 

Components, as defined in MIL-STD-3007F, who are responsible for the unification and maintenance of the Unified 

Facilities Criteria (UFC) documents for a particular discipline area.  

(b) The Contractor shall ensure, consistent with the requirements of the applicable inspection clause in this contract, 

that the facilities, infrastructure, and equipment acquired, constructed, installed, repaired, maintained, or operated 

under this contract comply with Unified Facilities Criteria (UFC) 1-200-01 for— 

(1) Fire protection; 

(2) Structural integrity; 

(3) Electrical systems; 

(4) Plumbing; 

(5) Water treatment; 

(6) Waste disposal; and 

(7) Telecommunications networks. 

(c) The Contractor may apply a standard equivalent to or more stringent than UFC 1-200-01 upon a written 

determination of the acceptability of the standard by the Contracting Officer with the concurrence of the relevant 

Discipline Working Group.  

(End of clause) 

 

 

 

 

 

 

 

 



DEVIATION 2007-00010 

CONTRACTOR PERSONNEL IN THE UNITED STATES CENTRAL COMMAND 

AREA OF RESPONSIBILITY (DEVIATION 2007-00010) 

 

(a) Definitions. As used in this clause- 

 

"Chief of mission" means the principal officer in charge of a diplomatic mission of the 

United States or of a United States office abroad which is designated by the Secretary of 

State as diplomatic in nature, including any individual assigned under section 502(c) of 

the Foreign Service Act of 1980 (Public Law 96-465) to be temporarily in charge of such 

a mission or office. 

 

“Combatant commander" means the commander of a unified or specified combatant 

command established in accordance with 10 U.S.C. 161. 

 

(b) General. (1) This clause applies when contractor personnel are required to perform in the 

United States Central Command (USCENTCOM) Area of Responsibility (AOR), and are not 

covered by the clause at DF ARS 252.225-7040, Contractor Personnel Authorized to 

Accompany U.S. Armed Forces Deployed Outside the United States. 

 

(2) Contract performance may require work in dangerous or austere conditions. Except 

as otherwise provided in the contract, the Contractor accepts the risks associated with 

required contract performance in such operations. 

 

(3) Contractor personnel are civilians. 

 

(i) Except as provided in paragraph (b)(3)(ii) of this clause, and in accordance 

with paragraph (i)(3) of this clause, contractor personnel are only authorized to use 

deadly force in self defense. 

 

(ii) Contractor personnel performing security functions are also authorized to use 

deadly force when use of such force reasonably appears necessary to execute their 

security mission to protect assets/persons, consistent with the terms and conditions 

contained in the contract or with their job description and terms of employment. 

 

(4) Service performed by contractor personnel subject to this clause is not active duty 

or service under 38 U.S.C. 106 note. 

 

(c) Support. Unless specified elsewhere in the contract, the Contractor is responsible for all 

logistical and security support required for contractor personnel engaged in this contract. 

 

(d) Compliance with laws and regulations. The Contractor shall comply with, and shall 

ensure that its personnel in the USCENTCOM AOR are familiar with and comply with, 

all applicable- 

 

(1) United States, host country, and third country national laws; 

 

(2) Treaties and international agreements; 

 

(3) United States regulations, directives, instructions, policies, and procedures; and 

 

(4) Force protection, security, health, or safety orders, directives, and instructions 

issued by the Combatant Commander; however, only the Contracting Officer is 

authorized to modify the terms and conditions of the contract. 

 

(e) Preliminary personnel requirements. (1) Specific requirements for paragraphs 



(e)(2)(i) through (e)(2)(vi) of this clause will be set forth in the statement of work, or 

elsewhere in the contract. 

 

(2) Before contractor personnel depart from the United States or a third country, and 

before contractor personnel residing in the host country begin contract performance in the 

USCENTCOM AOR, the Contractor shall ensure the following: 

 

(i) All required security and background checks are complete and acceptable. 

 

(ii) All personnel are medically and physically fit and have received all required 

vaccinations. 

 

(iii) All personnel have all necessary passports, visas, entry permits, and other 

documents required for contractor personnel to enter and exit the foreign country, 

including those required for in-transit countries. 

 

(iv) All personnel have received theater clearance, if required by the Combatant 

Commander. 

 

(v) All personnel have received personal security training. The training must at 

minimum- 

 

(A) Cover safety and security issues facing employees overseas; 

 

(B) Identify safety and security contingency planning activities; and 

 

(C) Identify ways to utilize safety and security personnel and other resources 

appropriately. 

 

(vi) All personnel have received isolated personnel training, if specified in the 

contract. Isolated personnel are military or civilian personnel separated from their unit or 

organization in an environment requiring them to survive, evade, or escape while 

awaiting rescue or recovery. 

 

(vii) All personnel who are US. citizens are registered with the US. Embassy or 

Consulate with jurisdiction over the area of operations on-line at 

http://www.travel.state.gov. 

 

(3) The Contractor shall notify all personnel who are not a local national or ordinarily 

resident in the host country that- 

 

(i) Such employees, and dependents residing with such employees, who engage in 

conduct outside the United States that would constitute an offense punishable by 

imprisonment for more than one year if the conduct had been engaged in within the 

special maritime and territorial jurisdiction of the United States, may potentially be 

subject to the criminal jurisdiction of the United States (see the Military Extraterritorial 

Jurisdiction Act of2000 (18 US.C. 3261 et seq.); 

 

(ii) Pursuant to the War Crimes Act, 18 US.C. 2441, Federal criminal jurisdiction also 

extends to conduct that is determined to constitute a violation of the law of war when 

committed by a civilian national of the United States; 

 

(iii) Other laws may provide for prosecution of US. nationals who commit offenses on 

the premises of United States diplomatic, consular, military or other Government 

missions outside the United States (18 US.C. 7(9)). 

 



(f) Processing and departure points. The Contractor shall require its personnel who are 

arriving from outside the area of performance to perform in the USCENTCOM AOR 

to-- 

 

(1) Process through the departure center designated in the contract or 

complete another process as directed by the Contracting Officer; 

 

(2) Use a specific point of departure and transportation mode as directed by the 

Contracting Officer; and 

 

(3) Process through a reception center as designated by the Contracting Officer 

upon arrival at the place of performance. 

 

(g) Personnel data. (1) The Contractor shall enter, before deployment, or if already in 

the USCENTCOM AOR, enter upon becoming an employee under this contract, and 

maintain current data, including departure date, for all contractor personnel, including 

US. citizens, US. legal aliens, third country nationals, and local national contractor 

personnel, who are performing this contract in the USCENTCOM AOR. This 

requirement exc1udes- 

 

• Personnel hired under contracts for which the period of performance is less than 

30 days; and 

• Embarked contractor personnel, while afloat, that are tracked by the Diary 

Message Reporting System. 

 

(2) The automated web-based system to use for this effort is the Synchronized 

Predeployment and Operational Tracker (SPOT). Follow these steps to register in and 

use SPOT: 

 

(i) SPOT registration can be accomplished by either a Common Access Card or 

through an Army Knowledge Online (AKO) account. 

 

(ii) In order to obtain an AKO account, the Contractor shall- 

 

(A) Request the Contracting Officer or other Government point of contract to 

sponsor its AKO guest account; 

 

(B) Go to http://www.us.army.mil; 

 

(C) Enter the AKO sponsor username; and 

 

(D) After AKO registration, contact the sponsor to confirm registration. 

 

(iii) Registration in SPOT 

 

(A) Register for a SPOT account at https://iel.kc.us.army.mil/spotregistration/. 

 

(B) The customer support team must validate user need. This process may take 

2 business days. Company supervisors will be contacted to determine the 

appropriate level of user access. 

 

(iv) Access to SPOT Upon approval, all users will access SPOT at 

https://iel.kc.us.army.mil/spotracker. 

 

(v) SPOT Questions. Refer SPOT application assistance questions to the 

Customer Support Team at 717-506-1358 or SPOT@technisource.com. 



 

(3) The Contractor shall ensure that all employees in the database have a current DD 

Form 93, Record of Emergency Data Card, on file with both the Contractor and the 

designated Government official. The Contracting Officer will inform the Contractor of 

the Government official designated to receive the data card. 

 

(h) Contractor personnel. The Contracting Officer may direct the Contractor, at its own 

expense, to remove and replace any contractor personnel who fail to comply with or 

violate applicable requirements of this contract. Such action may be taken at the 

Government's discretion without prejudice to its rights under any other provision of this 

contract, including termination for default or cause. 

 

(i) Weapons. (1) If the Contracting Officer, subject to the approval of the Combatant 

Commander, authorizes the carrying of weapons- 

 

(i) The Contracting Officer may authorize an approved Contractor to issue 

Contractor-owned weapons and ammunition to specified employees; or 

 

(ii) The [Contracting Officer to specify individual, e.g. Contracting 

Officer Representative, Regional Security Officer, etc,] may issue Government-furnished 

weapons and ammunition to the Contractor for issuance to specified contractor 

employees. 

 

(2) The Contractor shall provide to the Contracting Officer a specific list of personnel 

for whom authorization to carry a weapon is requested. 

 

(3) The Contractor shall ensure that its personnel who are authorized to carry 

weapons- 

 

(i) Are adequately trained to carry and use them- 

 

(A) Safely; 

 

(B) With full understanding of, and adherence to, the rules of the use of 

force issued by the Combatant Commander; and 

 

(C) In compliance with applicable Department of Defense and agency 

policies, agreements, rules, regulations, and other applicable law; 

 

(ii) Are not barred from possession of a firearm by 18 U.S.C. 922; and 

 

(iii) Adhere to all guidance and orders issued by the Combatant Commander 

regarding possession, use, safety, and accountability of weapons and ammunition. 

 

(4) Upon revocation by the Contracting Officer of the Contractor's authorization to 

possess weapons, the Contractor shall ensure that all Government-furnished weapons and 

unexpended ammunition are returned as directed by the Contracting Officer. 

 

(5) Whether or not weapons are Government-furnished, all liability for the use of any 

weapon by contractor personnel rests solely with the Contractor and the Contractor 

employee using such weapon. 

 

(j) Vehicle or equipment licenses. Contractor personnel shall possess the required 

licenses to operate all vehicles or equipment necessary to perform the contract in the area 

of performance. 

 



(k) Military clothing and protective equipment. (1) Contractor personnel are prohibited 

from wearing military clothing unless specifically authorized by the Combatant 

Commander. If authorized to wear military clothing, contractor personnel must wear 

distinctive patches, arm bands, nametags, or headgear, in order to be distinguishable from 

military personnel, consistent with force protection measures. 

 

(2) Contractor personnel may wear specific items required for safety and 

security, such as ballistic, nuclear, biological, or chemical protective equipment. 

 

(1) Evacuation. (1) If the Chief of Mission or Combatant Commander orders a 

mandatory evacuation of some or all personnel, the Government will provide to United 

States and third country national contractor personnel the level of assistance provided to 

private United States citizens. 

 

(2) In the event of a non-mandatory evacuation order, the Contractor shall maintain 

personnel on location sufficient to meet contractual obligations unless instructed to 

evacuate by the Contracting Officer. 

 

(m) Personnel recovery. In the case of isolated, missing, detained, captured or abducted 

contractor personnel, the Government will assist in personnel recovery actions in 

accordance with DoD Directive 2310.2, Personnel Recovery. 

 

(n) Notification and return of personal effects. (1) The Contractor shall be responsible 

for notification of the employee-designated next of kin, and notification as soon as 

possible to the U.S. Consul responsible for the area in which the event occurred, if the 

employee- 

 

(i) Dies; 

 

(ii) Requires evacuation due to an injury; or 

 

(iii) Is isolated, missing, detained, captured, or abducted. 

 

(2) The Contractor shall also be responsible for the return of all personal effects of 

deceased or missing contractor personnel, if appropriate, to next of kin. 

 

(o) Mortuary affairs. Mortuary affairs for contractor personnel who die in the area of 

performance will be handled in accordance with DoD Directive 1300.22, Mortuary 

Affairs Policy. 

 

(p) Changes. In addition to the changes otherwise authorized by the Changes clause of 

this contract, the Contracting Officer may, at any time, by written order identified as a change 

order, make changes in place of performance or Government-furnished facilities, equipment, 

material, services, or site. Any change order issued in accordance with this paragraph shall be 

subject to the provisions of the Changes clause of this contract. 

 

(q) Subcontracts. The Contractor shall incorporate the substance of this clause, including this 

paragraph (q), in all subcontracts that require subcontractor personnel to perform in the 

USCENTCOM AOR. 

 

 

(End of clause) 



 

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS 

 

CLAUSES INCORPORATED BY REFERENCE 

 

 

52.211-13  Time Extensions  SEP 2000    

52.236-5  Material and Workmanship  APR 1984    

52.242-14  Suspension of Work  APR 1984    

52.246-12  Inspection of Construction  AUG 1996    

  

 

CLAUSES INCORPORATED BY FULL TEXT 

 

 

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 

 

The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the 

Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 

for use not later than 545 calendar days.  The time stated for completion shall include final cleanup of the premises.  

 

(End of clause) 

 

 

 

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  

 

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 

liquidated damages to the Government in the amount of $3,083.00 for each calendar day of delay until the work is 

completed or accepted. 

 

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 

the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 

clause. 

 

(End of clause) 

 

 

 

252.236-7004     PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991) 

 

(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and 

equipment at the contract lump sum price for this item. 

 

(1) 60 percent of the lump sum price upon completion of the contractor's mobilization at the work site. 

 

(2) The remaining 40 percent upon completion of demobilization. 

 

(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the 

Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a reasonable 

relation to the cost of the work in this contract. 

 

(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined by 

the Contracting Officer, of -- 

  

(i) Actual mobilization costs at completion of mobilization; 

 



 

(ii) Actual demobilization costs at completion of demobilization; and 

 

(iii) The remainder of this item in the final payment under this contract. 

 

(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to 

appeal. 

 

 
C3 CLAUSE 952.201-0001 OMBUDSMAN (NOV 2010)  

 

(a) An ombudsman has been appointed to hear and facilitate the resolution of concerns from offerors, 

 potential offerors, and others for this acquisition. When requested, the ombudsman will maintain strict 

confidentiality as to the source of the concern. The existence of the ombudsman does not affect the authority of the 

program manager, contracting officer, or source selection official. Further, the ombudsman does not participate in 

the evaluation process, or the adjudication of protests or formal contract disputes. The ombudsman may refer the 

party to another official who can resolve the concern.  

 

(b) Before consulting with an ombudsman, interested parties must address their concerns, issues,  

disagreements, and/or recommendations to the contracting officer for resolution. Consulting an ombudsman does not 

alter or postpone the timelines for any other processes (e.g., agency level bid protests, GAO bid protests, requests for 

debriefings, employee-employer actions, contests of OMBC-A-76 competition performance decisions).  

 

(c) If resolution cannot be made by the contracting officer, concerned parties may contact the C3 

 Ombudsman at: (insert Ombudsman contact information).  

 

(d) The ombudsman has no authority to render a decision that binds the agency.  

 

(e) Do not contact the ombudsman to request copies of the solicitation, contract, delivery order, verify 

 offer due  date, or clarify technical requirements. Such inquiries shall be directed to the Contracting Officer. 

 

 

C3 CLAUSE 952.222-0001 PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING 

CONDITIONS, AND WITHHOLDING OF EMPLOYEE PASSPORTS (JUL 2010) 

 

(a) All contractors (“contractors” refers to both prime contractors and all subcontractors at all tiers) are reminded of 

the prohibition contained in Title 18, United States Code, Section 1592, against knowingly destroying, concealing, 

removing, confiscating, or possessing any actual or purported passport or other immigration document, or any other 

actual or purported government identification document, of another person, to prevent or restrict or to attempt to 

prevent or restrict, without lawful authority, the person’s liberty to move or travel, in order to maintain the labor or 

services of that person. 

 

(b) Contractors are also required to comply with the following provisions: 

 

(1) Contractors shall only hold employee passports and other identification documents discussed above for the 

shortest period of time reasonable for administrative processing purposes. 

 

(2) Contractors shall provide all employees with a signed copy of their employment contract, in English as well as 

the employee’s native language that defines the terms of their employment/compensation. 

 

(3) Contractors shall not utilize unlicensed recruiting firms, or firms that charge illegal recruiting fees. 

 

(4) Contractors shall be required to provide adequate living conditions (sanitation, health, safety, living space) for 

their employees. Fifty square feet is the minimum acceptable square footage of personal living space per employee. 

Upon contractor’s written request, contracting officers may grant a waiver in writing in cases where the existing 

square footage is within 20% of the minimum, and the overall conditions are determined by the contracting officer 

to be acceptable. A copy of the waiver approval shall be maintained at the respective life support area. 



 

 

(5) Contractors shall incorporate checks of life support areas to ensure compliance with the requirements of this 

Trafficking in Persons Prohibition into their Quality Control program, which will be reviewed within the 

Government’s Quality Assurance process. 

 

(6) Contractors shall comply with International and Host Nation laws regarding transit/exit/entry procedures, and the 

requirements for visas and work permits. 

 

(c) Contractors have an affirmative duty to advise the Contracting Officer if they learn of their employees violating 

the human trafficking and inhumane living conditions provisions contained herein. Contractors are advised that 

contracting officers and/or their representatives will conduct random checks to ensure contractors and subcontractors 

at all tiers are adhering to the law on human trafficking, humane living conditions and withholding of passports. 

 

(d) The contractor agrees to incorporate the substance of this clause, including this paragraph, in all subcontracts 

under his contract. 

 

 

C3 CLAUSE 952.223-0001 REPORTING KIDNAPPINGS, SERIOUS INJURIES AND DEATHS 

(JUL 2010) 

 

Contractors shall notify the Contracting Officer, as soon as practicable, whenever employee kidnappings, serious 

injuries or deaths occur. 

 

Report the following information: 

 

Contract Number 

Contract Description & Location 

Company Name 

 

Reporting party: 

Name 

Phone number 

e-mail address 

 

Victim: 

Name 

Gender (Male/Female) 

Age 

Nationality 

Country of permanent residence 

 

Incident: 

Description 

Location 

Date and time 

 

Other Pertinent Information 

 

 

 

C3 CLAUSE 952.225-0001 ARMING REQUIREMENTS AND PROCEDURES FOR PERSONAL SECURITY 

SERVICES CONTRACTORS AND FOR REQUESTS FOR PERSONAL PROTECTION (AUG 2010) 

 

(a) General. Contractor and its subcontractors at all tiers that require arming under this contract agree to obey all 

laws, regulations, orders, and directives applicable to the use of private security personnel in Iraq and Afghanistan, 

including U.S. CENTCOM, United States Forces – Iraq (USF-I) and United States Forces – Afghanistan (USFOR-



 

A) Commander orders, instructions and directives. Contractors will ensure that all employees, including employees 

at any tier of subcontracting relationships, armed under the provisions of this contract, comply with the contents of 

this clause and with the requirements set forth in the following:  

 

(1) DODI 3020.50, Private Security Contractors (PSCs) Operating in Contingency Operations;  

(2) DODI 3020.41, Program Management for Acquisition and Operational Contract Support in Contingency 

Operations;  

(3) DFARS 252.225-7040, Contractor Personnel Supporting a Force Deployed Outside the United States;  

(4) Class Deviation 2007-O0010, Contractor Personnel in the United States Central Command Area of 

Responsibility  

(5) USFOR-A, FRAGO 09-206, Outlines Management of Armed Contractors and Private Security Companies 

Operating in the Combined Joint Operating Area - Afghanistan (CJOA-A)  

(6) USF-I OPORD 10-01, Annex C, Appendix 13  

(7) U.S. CENTCOM Policy Letter, Mod 1, Personal Protection and Contract Security Service Arming, dated Dec 

2005  

(8) U.S. CENTCOM Policy Letter, Mod 3, Civilian and Contractor Arming Policy and Delegation of Authority for 

Iraq and Afghanistan, dated Nov 2006  

(9) U.S. CENTCOM Policy Letter, Mod 3, Civilian and Contractor Arming Policy and Delegation of Authority for 

Iraq and Afghanistan, dated Jun 2009  

 

(b) Required Government Documentation. An O-6 or GS-15 (or above) from the unit requesting the contractor 

security shall provide a description of the following to the arming approval authority via the contracting officer 

representative (COR) in sponsoring each individual request for arming (under paragraph (c) below:  

 

(1) The specific location where the PSC will operate;  

(2) The persons and/or property that require protection;  

(3) The anticipated threat;  

(4) The required weapon types; and  

(5) The reason current security/police forces are inadequate.  

(6) Verification, under paragraph (e) below, that background checks have been conducted and that no records were 

found of convictions or other acts that should be known to the arming authority.  

 

(c) Required Contractor Documentation. Contractors and their subcontractors at all tiers that require arming 

approval shall provide to the arming approval authority via the COR consistent documentation (signed and dated by 

the employee and employer as applicable) for each of their employees who will seek authorization to be armed 

under the contract as follows:  

 

(1) Weapons Qualification/Familiarization. All employees must meet the weapons qualification requirements on the 

requested weapon(s) established by any DoD or other U.S. government agency, Law of Armed Conflict (LOAC); 

Rules for the Use of Force (RUF), as defined in the U.S. CENTCOM Policy, dated 23 December 2005; and 

distinction between the above-prescribed RUF and the Rules of Engagement (ROE), which are applicable only to 

military forces. 

(2) Completed DD Form 2760 (or equivalent documentation) for each armed employee, indicating that the employee 

is not otherwise prohibited under U.S. law from possessing the required weapon or ammunition.  

(3) Written acknowledgement by the individual of the fulfillment of training responsibilities and the conditions for 

the authorization to carry firearms. This document includes the acknowledgement of the distinctions between the 

ROE applicable to military forces and RUF that control the use of weapons by DoD civilians, DoD contractors and 

PSCs.  

(4) Written acknowledgement signed by both the armed employee and by a representative of the employing 

company that use of weapons could subject both the individual and company to U.S. and host nation prosecution 

and civil liability.  

(5) A copy of the contract between the contractor’s company and the U.S. Government that verifies the individual’s 

employment and addresses the need to be armed.  

(6) One (1) copy of a business license from the Iraqi or Afghani Ministry of Trade or Interior.  

(7) One (1) copy of a license to operate as a PSC (or a temporary operating license) from the Ministry of Interior. 

  



 

(d) Communication Plan. The contractor will submit to the COR a communications plan that, at a minimum, sets 

forth the following: 

 

(1) The contractor’s method of notifying military forces and requesting assistance where hostilities arise, combat 

action is needed or serious incidents have been observed.  

(2) How relevant threat information will be shared between contractor security personnel and U.S. military forces.  

(3) How the contractor will coordinate transportation with appropriate military authorities.  

 

(e) Plan for Accomplishing Background Checks. Prior to requesting arming approval, the contractor will submit 

to the COR an acceptable plan for accomplishing background checks on all contractor and subcontractor employees 

who will be armed under the contract. The contractor shall, at a minimum, perform the following (which will be 

specifically addressed in its plan and which will be documented and furnished to the COR upon completion): 

  

(1) Use one or more of the following sources when conducting the background checks: Interpol, FBI, Country of 

Origin Criminal Records, Country of Origin U.S. Embassy Information Request, CIA records, and/or any other 

records available.  

(2) Verify with USF-I or USFOR-A, as applicable, that no employee has been barred by any commander within Iraq 

or Afghanistan.  

(3) All local nationals and third country nationals will voluntarily submit to full biometric enrollment in accordance 

with theater biometric policies within 60 days of their arming request. While biometric collection and screening is 

voluntary, CORs will immediately notify the arming approval authority of any individuals who do not meet this 

requirement and any arming authorization will be revoked until all requirements are met.  

 

(f) Penalties for Non-Compliance. Failure of contractor or subcontractor employee(s) to comply with the laws, 

regulations, orders, and rules (including those specified herein) governing the use of force, training, arming 

authorization, and incident reporting requirements may result in the revocation of weapons authorization for such 

employee(s). Where appropriate, such failure may also result in the total revocation of weapons authorization for the 

contractor (or subcontractor) and sanctions under the contract, including termination.  

 

(g) Criminal and Civil Liability. Arming of contractor or subcontractor employees under this contract may subject 

the contractor, its subcontractors, and persons employed by the same, to the civil and criminal jurisdiction of the 

U.S. and Host Nation. “Host Nation” refers to the nation or nations where services under this contract are 

performed.  

 

(h) Lapses in Training or Authorization. Failure to successfully retrain an employee who has been properly 

authorized to be armed under this contract within twelve (12) months of the last training date will constitute a lapse 

in the employee’s authorization to possess and carry the weapon. All unauthorized employees will immediately 

surrender their weapon and authorization letter to the contractor and will 

remain unarmed until such time as they are retrained and newly approved by the arming authority. Additionally, the 

arming authority’s authorization letter is valid for a maximum of twelve (12) months from the date of the prior letter 

(unless authorization is earlier invalidated by a lapse in training).  

 

(i) Authorized Weapon & Ammunition Types. Unless DCDRUSCENTCOM (or a designee) expressly provides 

otherwise, all arming requests and authorizations for contractor or subcontractor employees under this contract shall 

be limited to U.S. Government-approved weapons and ammunition. Notwithstanding Host Nation laws or 

regulations that would allow use of heavier weapons by contract security/PSC, all DoD security service / PSC 

contractors must have weapons approved by DCDRUSCENTCOM (or a designee) before use. This restriction 

applies to all weapons in the possession of contractor employees, even if such weapons are required for personal 

protection. The following weapons and ammunition are currently authorized by the U.S. Government for use in Iraq 

and Afghanistan:  

 

(1) The M9, M4, M16, or equivalent (e.g. .45 CAL, AK-47).  

(2) The M9 or equivalent sidearm will be the standard personal protection weapon unless other weapons are 

specifically requested and approved.  

(3) U.S. government Ball ammunition is the standard approved ammunition. 

  



 

(j) Requirements for Individual Weapons Possession. All employees of the contractor and its subcontractors at all 

tiers who are authorized to be armed under this contract must:  

 

(1) Possess only those U.S. Government-approved weapons and ammunition for which they are qualified under the 

training requirements of section (c) and subsequently authorized to carry.  

(2) Carry weapons only when on duty or at a specific post (according to their authorization).  

(3) Not conceal any weapons, unless specifically authorized.  

(4) Carry proof of authorization to be armed. Employees not possessing such proof will be deemed unauthorized and 

must surrender their weapon to their employer.  

(5) IAW USCENTCOM G.O. #1, consumption of alcohol in Iraq or Afghanistan is prohibited. In the event of a 

suspension or an exception to G.O. #1, employees shall not consume any alcoholic beverage while armed or within 

eight (8) hours of the next work period when they will be armed. There are no circumstances under which a person 

will be authorized to consume any alcoholic beverage when armed for personal protection.  

 

(k) Weapons/Equipment Restrictions and Responsibilities. Unless otherwise provided, the U.S. Government will 

not provide any weapons or ammunition to contractors, their subcontractors, or any employees of the same. The 

Contractor will provide all weapons and ammunition to those employees that will be armed under the contract. The 

contractor and its subcontractors at all tiers will also provide interceptor body armor, ballistic helmets, and the 

Nuclear, Biological, and Chemical (NBC) protective masks to those employees that require such equipment in the 

performance of their duties. 

  

(l) Rules for the Use of Force (RUF). In addition to the RUF and ROE training referenced in paragraph (c), the 

contractor and its subcontractors at all tiers will monitor and report all activities of its armed employees that may 

violate the RUF and/or otherwise trigger reporting requirements as serious incidents. Prompt reporting demonstrates 

a desire by the contractor and its subcontractors to minimize the impact of any violations and, therefore, will be 

given favorable consideration. Violations of the RUF include, though are not limited to: 

  

(1) Taking a direct part in hostilities or combat actions, other than to exercise self-defense.  

(2) Failing to cooperate with Coalition and Host Nation forces.  

(3) Using deadly force, other than in self-defense where there is a reasonable belief of imminent risk of death or 

serious bodily harm.  

(4) Failing to use a graduated force approach.  

(5) Failing to treat the local civilians with humanity or respect.  

(6) Detaining local civilians, other than in self-defense or as reflected in the contract terms. 

 

(m) Retention and Review of Records. The Contractor and all subcontractors at all tiers shall maintain records on 

weapons training, LOAC, RUF and the screening of employees for at least six (6) months following the expiration 

(or termination) of the contract. The Contractor and its subcontractors at all tiers shall make these records available 

to the Contracting Officer or designated representative, at no additional cost to the government, within 72 hours of a 

request.  

 

(n) Contractor Vehicles. Vehicles used by contractor and subcontractor personnel in the course of their security 

duties shall not be painted or marked to resemble U.S./Coalition or host nation military and police force vehicles. 

  

(o) Quarterly Reporting. The prime contractor will report quarterly (i.e. NLT 1 January, 1 April, 1 July and 1 

October for each quarter of the calendar year) to the Contracting Officer responsible for this contract, and any other 

organization designated by the Contracting Officer, the following information under this contract: 

  

(1) The total number of armed civilians and contractors.  

(2) The names and contact information of its subcontractors at all tiers.  

(3) A general assessment of the threat conditions, adequacy of force numbers, and any problems that might require a 

change to force levels. Note: This information is in addition to the information the contractor promises to 

immediately provide under the communications plan referenced at paragraph (d).  

 

 

C3 CLAUSE 952.225-0002 ARMED PERSONNEL INCIDENT REPORTS (SEP 2010) 



 

 

(a) All contractors and subcontractors in the United States Forces-Iraq (USF-I) or United States Forces-Afghanistan 

(USFOR-A) theater of operations shall comply with and shall ensure that their personnel supporting USF-I or 

USFOR-A forces are familiar with and comply with all applicable orders, directives, and instructions issued by the 

respective USF-I or USFOR-A Commanders relating to force protection and safety.  

 

(b) IRAQ: Contractors shall provide an initial report of all weapons firing incidents or any other serious incidents 

they or their contractors are involved in to USF-I Contractor Operations Cell (CONOC) as soon as practical, but not 

later than 4 hours after the incident. The contractor and its subcontractors at all tiers shall submit a written report to 

CONOC, the Contracting Officer (KO) within 96 hours of the incident. Interim reports shall be submitted between 

the initial and final report, when necessary to the CONOC at usfic3conoc@iraq.centcom.mil  

DSN 318-435-2369, UK# 0044 203 286 9851 or 0044 203 239 5894 or Skype: USFICONOC. 

  

(c) AFGHANISTAN: Contractors shall immediately report all incidents and use of weapons through their 

Contracting Officers Representative (CORs) who will notify the Contracting Officer. Contracting Officers are 

responsible to notify the SCO-A Chief of Operations and the SAR @ USFOR-A (SAR SHIFT DIRECTOR, DSN: 

318-237-1761) Information should include: the name of the company, where the incident occurred, time when the 

incident occurred, a brief description of the events leading up to the incident, and a point of contact for the company. 

The SCO-A Chief of Operations in coordination with the SAR will issue guidance for further reporting 

requirements. 

  

(d) Contractors shall provide first aid and request MEDEVAC of injured persons, and remain available for U.S. or 

Coalition response forces, based upon the situation. In the event contractor personnel are detained by U.S. or 

Coalition Forces, prolonged detention due to lack of proper identification can be alleviated by contractor personnel 

possessing on their person information that includes the contractor’s name, the contract number, a contractor 

management POC, and the phone number of the CONOC/SAR Watch.  

 

 

C3 CLAUSE 952.225-0003 FITNESS FOR DUTY AND MEDICAL/DENTAL CARE LIMITATIONS 

 (NOV 2010)  

(a) The contractor shall perform the requirements of this contract notwithstanding the fitness for duty of 

 deployed employees, the provisions for care offered under this section, and redeployment of individuals determined 

to be unfit. Contractor personnel who deploy for multiple tours, for more than 12 months total must be re-evaluated 

for fitness to deploy. An examination will remain valid for 15 months from the date of the physical. The contractor 

bears the responsibility for ensuring all employees are aware of the conditions and medical treatment available at the 

performance location. The contractor shall include this information and requirement in all subcontracts with 

performance in the theater of operations.  

 

(b) The contractor shall not deploy an individual with any of the following conditions unless approved by 

 the appropriate CENTCOM Service Component (i.e. ARCENT, AFCENT, etc.) Surgeon: Conditions which prevent 

the wear of personal protective equipment, including protective mask, ballistic helmet, body armor, and 

chemical/biological protective garments; conditions which prohibit required theater immunizations or medications; 

conditions or current medical treatment or medications that contraindicate or preclude the use of chemical and 

biological protective’s and antidotes; diabetes mellitus, Type I or II, on pharmacological therapy; symptomatic 

coronary artery disease, or with myocardial infarction within one year prior to deployment, or within six months of 

coronary artery bypass graft, coronary artery angioplasty, or stenting; morbid obesity (BMI >/= 40%); dysrhythmias 

or arrhythmias, either symptomatic or requiring medical or electrophysiological control; uncontrolled hypertension, 

current heart failure, or automatic implantable defibrillator; therapeutic anticoagulation; malignancy, newly 

diagnosed or under current treatment, or recently diagnosed/treated and requiring frequent subspecialist surveillance, 

examination, and/or laboratory testing; dental or oral conditions requiring or likely to require urgent dental care 

within six months’ time, active orthodontic care, conditions requiring prosthodontic care, conditions with immediate 

restorative dentistry needs, conditions with a current requirement for oral-maxillofacial surgery; new onset (< 1 

year) seizure disorder, or seizure within one year prior to deployment; history of heat stroke; Meniere’s Disease or 

other vertiginous/motion sickness disorder, unless well controlled on medications available in theater; recurrent 

syncope, ataxias, new diagnosis (< 1 year) of mood disorder, thought disorder, anxiety, somatoform, or dissociative 

disorder, or personality disorder with mood or thought manifestations; unrepaired hernia; tracheostomy or aphonia; 



 

renalithiasis, current; active tuberculosis; pregnancy; unclosed surgical defect, such as external fixeter placement; 

requirement for medical devices using AC power; HIV antibody positivity; psychotic and bipolar disorders. 

(Reference: Mod 10 to USCENTCOM Individual Protection and Individual/Unit Deployment Policy, Tab A: 

Amplification of the Minimal Standards of Fitness for Deployment to the CENTCOM AOR).  

 

(c) In accordance with military directives (DoDI 3020.41, DoDI 6000.11, CFC FRAGO 09-1038, DoD  

PGI 225.74), resuscitative care, stabilization, hospitalization at Level III (emergency) military treatment facilities 

and assistance with patient movement in emergencies where loss of life, limb or eyesight could occur will be 

provided. Hospitalization will be limited to emergency stabilization and short-term medical treatment with an 

emphasis on return to duty or placement in the patient movement system. Subject to availability at the time of need, 

a medical treatment facility may provide reimbursable treatment for emergency medical or dental care such as 

broken bones, lacerations, broken teeth or lost fillings.  

 

(d) Routine and primary medical care is not authorized. Pharmaceutical services are not authorized for  

routine or known, routine prescription drug needs of the individual. Routine dental care, examinations and cleanings 

are not authorized.  

 

(e) Notwithstanding any other provision of the contract, the contractor shall be liable for any and all 

 medically-related services or transportation rendered. To view reimbursement rates that will be charged for services 

at all DoD deployed medical facilities please got to the following website: 

http://comptroller.defense.gov/rates/fy2010.html (change fiscal year as applicable). 

 

 

C3 CLAUSE 952.225‐0004 COMPLIANCE WITH LAWS AND REGULATIONS (JUL 2010) 

 

(a) The Contractor shall comply with, and shall ensure that its employees and its subcontractors and their employees, 

at all tiers, are aware of and obey all U.S. and Host Nation laws, Federal or DoD regulations, and Central Command 

orders and directives applicable to personnel in Iraq and Afghanistan, including but not limited to USCENTCOM, 

Multi-National Force and Multi-National Corps operations and fragmentary orders, instructions, policies and 

directives. 

 

(b) Contractor employees shall particularly note all laws, regulations, policies, and orders restricting authority to 

carry firearms, rules for the use of force, and prohibiting sexual or aggravated assault. Contractor employees are 

subject to General Orders Number 1, as modified from time to time, including without limitation, their prohibition 

on privately owned firearms, alcohol, drugs, war souvenirs, pornography and photographing detainees, human 

casualties or military security measures. 

 

(c) Contractor employees may be ordered removed from secure military installations or the theater of operations by 

order of the senior military commander of the battle space for acts that disrupt good order and discipline or violate 

applicable laws, regulations, orders, instructions, policies, or directives. Contractors shall immediately comply with 

any such order to remove its contractor employee. 

 

(d) Contractor employees performing in the USCENTCOM Area of Responsibility (AOR) may be subject to the 

jurisdiction of overlapping criminal codes, including, but not limited to, the Military Extraterritorial Jurisdiction Act 

(18 U.S.C. Sec. 3261, et al) (MEJA), the Uniform Code of Military Justice (10 U.S.C. Sec. 801, et al)(UCMJ), and 

the laws of the Host Nation. Non-US citizens may also be subject to the laws of their home country while 

performing in the USCENTCOM AOR. Contractor employee status in these overlapping criminal jurisdictions may 

be modified from time to time by the United States, the Host Nation, or by applicable status of forces agreements. 

 

(e) Under MEJA, a person who engages in felony misconduct outside the United States while employed by or 

accompanying the Armed Forces is subject to arrest, removal and prosecution in United States federal courts. Under 

the UCMJ, a person serving with or accompanying the Armed Forces in the field during a declared war or 

contingency operation may be disciplined for a criminal offense, including by referral of charges to a General Court 

Martial. Contractor employees may be ordered into confinement or placed under conditions that restrict movement 

within the AOR or administratively attached to a military command pending resolution of a criminal investigation. 

 



 

(f) Contractors shall immediately notify military law enforcement and the Contracting Officer if they suspect an 

employee has committed an offense. Contractors shall take any and all reasonable and necessary measures to secure 

the presence of an employee suspected of a serious felony offense. Contractors shall not knowingly facilitate the 

departure of an employee suspected of a serious felony offense or violating the Rules for the Use of Force to depart 

Iraq or Afghanistan without approval from the senior U.S. commander in the country. 

 
 

C3 CLAUSE 952.225-0005 MONTHLY CONTRACTOR CENSUS REPORTING (JUL 2010) 

 

Contractor shall provide monthly employee census information to the Contracting Officer, by province, for this 

contract. Information shall be submitted either electronically or by hard-copy. Information shall be current as of the 

25th day of each month and received by the Contracting Officer no later than the first day of the following month. 

The following information shall be provided for each province in which work was performed: 

 

(1) The total number (prime and subcontractors at all tiers) employees. 

(2) The total number (prime and subcontractors at all tiers) of U.S. citizens. 

(3) The total number (prime and subcontractors at all tiers) of local nationals (LN). 

(4) The total number (prime and subcontractors at all tiers) of third-country nationals (TCN). 

(5) Name of province in which the work was performed. 

(6) The names of all company employees who enter and update employee data in the Synchronized Pre-deployment 

& Operational Tracker (SPOT) IAW DFARS 

 
 

C3 CLAUSE 952.225-0009 MEDICAL SCREENING AND VACCINATION REQUIREMENTS FOR LOCALLY 

HIRED EMPLOYEES (NOV 2010) 

 

(a) Contractors and subcontractors at any tier shall ensure and provide satisfactory evidence that all locally hired 

employees, including Local National (LN), Third Country National (TCN), and U.S. employees, working on bases 

have been screened for and do not currently have active tuberculosis (TB). 

  

(1) Contractors may initially utilize a testing method of either a chest x-ray or TB skin test (TST), depending on the 

originating country of a contracted employee. 

  

(i) Chest x-rays (CXR's), symptom survey, and Body Mass Index (BMI) shall be taken, and TSTs administered 

within 12 months prior to the start of deployment/employment. Contractors are required to bring in a physical copy 

of the pre-employment CXR film as it is the only way to verify interval changes should an active case of TB occur. 

  

(A) Third Country Nationals (TCNs) and Local Nationals (LNs) cannot be screened with the TST. They need the 

pre-employment screening with a quality CXR, BMI and symptom survey.  

 

(B) Small-Risk Nationals (SRNs), those with less than 25 TB cases per 100,000 persons annually (mostly expats 

from Europe and US), can be screened via the TST.  

 

(ii) Annual re-screening for TCNs, and LNs will be performed with a CXR conducted by the Contractor’s medical 

provider or local economy provider who will look for interval changes from prior CXR’s and review any changes in 

the symptom survey.  

 

(iii) SRN’s do not require annual TB re-screening. However, for a TB contact investigation, a TST or Interferon 

Gamma Release Assay (IGRA) is required.  

 

(iv) For a contact investigation, all personnel with a positive TST or IGRA will be evaluated for potential active TB 

with a symptom screen, exposure history, BMI, and CXR. All cases of suspected or confirmed active TB must be 

reported to the theater Preventive Medicine (PM) physician and/or TB Consultant as soon as possible. TB reporting 

is required within 24 hours to the PM POC. Contact tracing, and medical coding have specific requirements. All 

Small-Risk National (SRN) contract personnel are required to be MEDEVAC’d out of theater, at the contractor’s 



 

expense, for treatment of active TB, after consultation with the Theater PM or TB Consultant. For SRN personnel, 

the contractor is responsible for management and compliance with all prescribed public health actions.  

 

(v) Screening may be performed either by a licensed medical provider from the local economy or by the contractors’ 

licensed medical staffs. Contractors shall maintain medical screening documentation and make it available to the 

Contracting Officer upon request.  

 

(2) TB screening and documentation is a requirement prior to receiving badges to work in the CENTCOM Area of 

Operations. A copy of the TB screening documentation shall be provided to the responsible Base Operations Center 

prior to issuance of base access badges.  

 

(b) Contractor employees, including subcontractors at any tier, who work in food service positions and/or water and 

ice production facilities, shall have current Typhoid and Hepatitis “A” (full series) immunizations in accordance 

with the Centers for Disease Control and Prevention guidelines (e.g. typhoid 

vaccination booster is required every 2 years), in addition to the required TB tests. The contractor medical provider 

must complete a pre-placement examination to include a stool sample test for ova and parasites, and annual medical 

screening form or equivalent for food service, ice and water production workers.  

 

(c) Proof of individual employee vaccinations shall be provided to the Contracting Officer and COR showing that 

their employees and their subcontractor employees at any tier have received the above vaccinations. The contractor 

shall maintain their employees’ vaccination records for examination by the Contracting Officer. The contractor shall 

ensure that their subcontractors at any tier maintain their respective employees’ vaccination records for examination 

by the Contracting Officer.  

 

(d) The contractor is responsible for management and compliance with all prescribed public health actions regarding 

TB in the contracted personnel. The contractor also bears the responsibility of ensuring that adequate health 

management for TB (screening/diagnosis/treatment/isolation) is available at the contractor’s chosen health care 

provider for their contracted and subcontracted personnel.  

 

NOTE: Contractors are reminded of the requirement to comply with their contract and all regulatory guidance (DoD 

Instructions/Regulations, Federal Acquisition Regulation/Defense Federal Acquisition Regulation Supplement, and 

FRAGO’s) as applicable regarding Medical Screening and Vaccination Requirements.  

 

 

C3 CLAUSE 952.225-0011 GOVERNMENT FURNISHED CONTRACTOR SUPPORT (JUL 2010) 

 

The following is a summary of the type of support the Government will provide the contractor, on an “as-available” 

basis. In the event of any discrepancy between this summary and the description of services in the Statement of 

Work, this clause will take precedence. 

 

U.S. Citizens Accompanying the Force 

 

___APO/FPO/MPO/Postal Services ___DFACs    ___Mil Issue Equip             

___Authorized Weapon                  ___Excess Baggage   ___MILAIR  

___Billeting     ___Fuel Authorized   ___MWR  

___CAAF      ___Govt Furnished Meals                 _X_Resuscitative Care  

_X_Controlled Access (CAC)/ID Card           ___Military Banking   ___Transportation 

___Commissary    ___Military Clothing   ___All  

___Dependents Authorized  ___Military Exchange   ___None 

 

Third-Country National (TCN) Employees 

___APO/FPO/MPO/Postal Services ___DFACs    ___Mil Issue Equip             

___Authorized Weapon                  ___Excess Baggage   ___MILAIR  

___Billeting     ___Fuel Authorized   ___MWR  



 

___CAAF      ___Govt Furnished Meals                 _X_Resuscitative Care  

_X_Controlled Access (CAC)/ID Card           ___Military Banking   ___Transportation 

___Commissary    ___Military Clothing   ___All  

___Dependents Authorized  ___Military Exchange   ___None 

 

 

Local National (LN) Employees 

 

___APO/FPO/MPO/Postal Services ___DFACs    ___Mil Issue Equip             

___Authorized Weapon                  ___Excess Baggage   ___MILAIR  

___Billeting     ___Fuel Authorized   ___MWR  

___CAAF      ___Govt Furnished Meals                 _X_Resuscitative Care  

_X_Controlled Access (CAC)/ID Card           ___Military Banking   ___Transportation 

___Commissary    ___Military Clothing   ___All  

___Dependents Authorized  ___Military Exchange   ___None 

 

 

 

C3 CLAUSE 952.225-0013 CONTRACTOR HEALTH AND SAFETY (NOV 2010) 

  

(a) Contractors shall comply with all National Electrical Code (NEC 2008), Specifications as outlined, and 

 MIL Standards and Regulations. All infrastructure to include, but not limited to, living quarters, showers, and 

restrooms shall be installed and maintained in compliance with these standards and must be properly supported and 

staffed to ensure perpetual Code compliance, prevent hazards and to quickly correct any hazards to maximize safety 

of those who use or work at the infrastructure. The government has the authority to enter and inspect contractor 

employee living quarters at any time to ensure the prime contractor is complying with safety compliance standards 

outlined in the 2008 National Electric Code (NEC).  

 

(b) The contractor shall correct all deficiencies within a reasonable amount of time of contractor becoming 

aware of the deficiency either by notice from the government or a third party, or discovery by the contractor. Further 

guidance on mandatory compliance with NFPA 70: NEC 2008 can be found on the following link 

http://www.nfpa.org. 

 

 

C3 CLAUSE 952.225-0015 SUBCONTRACTING REQUIREMENTS (JUL 2010) 

 

(a) Performance of work by a host nation contractor when utilizing a subcontractor. All subcontract agreements with 

host nation firms entered into after contract award must be approved in advance by the Contracting Officer. The 

contractor shall provide the information identified below to the Contracting Officer with any request for subcontract 

agreement approval. 

 

(1) The contractor shall provide the following in its request for each subcontractor: 

 

(i) The total proposed amount of the work (in terms of proposed price/cost) to be performed by the offeror; 

(ii) Name and address of the subcontractor; 

(iii) A copy of Iraqi/Afghan business license; 

(iv) The banking information for each subcontractor to include but not limited to the bank name, routing identifier, 

account number and name(s) on account(s); (v) The information on the subcontractors’s key personnel (to include 

full name, address, nationality, passport # - as applicable, and date of birth); 

(vi) The total proposed amount of work (in terms of proposed price/cost) to be performed by the subcontractor under 

the contract, task order, or delivery order, or other contract mechanism. 

(vii) Description of the added value provided to the contractor as related to the work to be performed by the 

subcontractor 

 

http://www.nfpa.org/


 

 (2) If an approved subcontractor, under the awarded contract, task order, delivery order, or other contract 

mechanism, intends to subcontract to a lower-tier subcontractor for work to be performed under its subcontract, the 

contractor shall provide the following to the Contracting Officer identified in its proposal: 

 

(i) The amount of the subcontractor’s price/costs applicable to the work to be performed by the lower-tier 

subcontractor; and 

(ii) A description of the added value provided by the subcontractor as related to the work to be performed by the 

lower-tier subcontractor. 

 

(b) Payrolls and basic records. 

The contractor and its subcontractors shall maintain payrolls and basic payroll records for all personnel working on 

the contract during the performance and shall make them available to the government until 3 years after contract 

completion. The records shall contain the name of each employee, labor classifications, hourly rates of wages paid, 

daily and weekly number of hours worked, deductions made, and actual wages paid. 

 

(c) Lower-tier Subcontracts. 

Lower-tier Subcontracts. The contractor shall insert the provisions set forth in paragraphs (a) and (b) of this clause in 

subcontracts that may require or involve the employment of laborers and mechanics and require subcontractors to 

include these provisions in any such lower-tier subcontracts. The contractor shall be responsible for compliance by 

any subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a) and (b) of this clause. 

 

(d) Private Security. 

If any contractor and its subcontractors at all tiers require arming or private security under this contract they shall 

agree to obey all laws, regulations, orders, and directives applicable to the use of private security personnel in Iraq 

and Afghanistan, including U.S. CENTCOM, United States Forces – Iraq (USF-I) and United States Forces – 

Afghanistan (USFOR-A) Commander orders, instructions and directives. Contractors will ensure that all employees, 

including employees at any tier of subcontracting relationships, armed under the provisions of this contract, comply 

with the contents of clause 952.225-0001, Arming Requirements and Procedures for Personal Security Services 

Contractors and for Requests for Personal Protection. 

 

 

 

 

 

C3 CLAUSE 952.225-0016 CONTRACTOR DEMOBILIZATION (NOV 2010) 

 

(a) Full demobilization of contractors and subcontractor(s) in the Iraq/Afghanistan Combined/Joint Operations Area 

(CJOA) is critical to Responsible Drawdown. The prime contractor is required to submit a demobilization plan to 

the Contracting Officer a minimum of 30 days prior to the end of the contract performance period or when requested 

by the Contracting Officer. The demobilization plan shall address, as a minimum, the following procedures detailed 

below. The procedures outline specific guidance to ensure a timely and responsible exit from theater. Prime 

contractors are responsible and accountable to ensure their subcontractor(s) at all tiers comply with responsible and 

timely exit from theater immediately following contract performance completion or termination.  

 

(1) Exit from Iraq: The prime contractor shall follow the exit guidance issued by the United States (U.S.) Embassy 

Baghdad and shall ensure subcontractor(s) at all tiers also follow the exit procedures. The prime contractor is 

responsible to remain cognizant of Iraqi laws regarding exit from Iraq. Currently, all foreigners traveling out of Iraqi 

airports via commercial air transportation must have exit visas. Department of Defense, U.S. Forces-Iraq, Letters of 

Authorization (LOAs), and/or Embassy Badges are no longer the accepted means of exiting Iraq. All U.S. citizens 

and foreign national contractors must obtain an Iraqi exit sticker before departing the country. The exit sticker may 

be obtained from selected police stations or Ministry of Interior (MOI) offices. It is the prime contractor’s 

responsibility to ensure that the most recent exit procedures are followed and to ensure that subcontractor(s) at all 

tiers are in compliance with exit procedures. Assistance for this procedure may be obtained by e-mailing 

baghdadregmgt@state.gov or phone 240-553-0581, ext 2782 or ext 2092.  

 



 

(2) Letter of Authorization (LOA): The prime contractor is responsible for demobilizing its workforce, including 

subcontractor employees at all tiers, and all contractor owned and subcontractor owned equipment out of theater as 

part of the prime contractor’s exit strategy. This exit strategy must include reasonable timeframes starting with the 

end of the contract performance period and not exceeding 30 days. The Contracting Officer has the authority to 

extend selected LOAs up to, but not exceeding 30 calendar days after the contract completion date to allow the 

prime contractor to complete demobilization of its workforce and contractor owned equipment, as well as 

subcontractor(s) workforce and owned equipment, out of the Iraq/Afghanistan CJOA. The prime contractor shall 

notify the Contracting Officer a minimum of 30 days prior to the end of the contract period to request up to a 30-day 

extension of selected LOAs beyond the contract completion date to complete demobilization. The request shall 

include at a minimum: 

 

(i) the name of each individual requiring a new LOA;  

(ii) the number of days for the LOA (no more than 30 calendar days); and  

(iii) justification for the request (e.g., what function the individual(s) will be performing during the demobilization 

period).  

 

The Contracting Officer may request additional information for an LOA extension. Any LOA extension granted 

beyond the contract completion date shall not exceed 30 days and the contractor is not entitled to additional 

compensation for this period. If approved by the contracting officer, this is a no cost extension of an employee’s 

LOA due to demobilization and in no way is an extension of the contract performance period.  

 

(3) Badging: The prime contractor is responsible to ensure all employee badges, including subcontractor employees 

at all tiers, are returned to the local Access Control Badging Office for de-activation and destruction. The prime 

contractor shall submit a Badge Termination Report to ensure each record is flagged and the badge is revoked. If a 

prime and/or subcontractor employee’s badge is not returned, the prime contractor shall submit a Lost, Stolen or 

Unrecovered Badge Report to the appropriate Access Control Badging Office. Contractor employees in possession 

of a Common Access Card (CAC) shall be 

responsible for turning in the CAC upon re-deployment through a CONUS Replacement Center in the U.S. Failure 

to return employee badges in a timely manner may result in delay of final payment.  

 

(4) Contractor Controlled Facility Space: If the prime contractor has entered into a Memorandum of Understanding 

with the Installation Mayor or Garrison for site space, buildings, facilities, and/or Containerized Housing Units 

(CHU) to house prime and/or subcontractor employees (at all tiers), the prime contractor is responsible to notify the 

Installation Mayor or Garrison Commander of intent to vacate at least 90 calendar days prior to the end of the 

contract performance period. All United States Government (USG) provided property in the prime contractor’s 

possession must be returned to the USG in satisfactory condition. The prime contractor is responsible and liable for 

any and all damages to USG property caused by prime and/or subcontractor employees, and shall be further liable 

for all cleanup, clearing, and/or environmental remediation expenses incurred by the USG in returning prime 

contractor and/or subcontractor facilities including surrounding site to a satisfactory condition, including expenses 

incurred in physically moving property, trash, and refuse from such premises, removing/ remediating hazardous 

wastes on the premises, and repairing structures, buildings, and facilities used by the prime contractor and/or 

subcontractor. The prime contractor shall provide notification to the Installation Mayor or Garrison Commander to 

perform an inspection of all facilities as soon as practicable, but no more than 30 days, after the end of the contract 

period. If damages are discovered, the prime contractor shall make the necessary repairs. The prime contractor shall 

notify the Installation Mayor or Garrison Commander for re-inspection of the facilities upon completion of the 

repairs. If the Installation Mayor or Garrison Commander inspects the property, site space, buildings, facilities, 

and/or CHUs and finds they have not been properly cleaned, cleared, and/or environmentally remediated, or if the 

prime contractor fails to repair any damages within 30 calendar days after the end of the contract performance 

period, the final contract payment shall be reduced by the amount of the specified damages/repairs or the expenses 

incurred by the USG to properly clean, clear, and/or environmentally remediate the premises. 

(5) Government Furnished Equipment/Materials: The prime contractor is responsible to return all USG furnished 

equipment, as defined in Federal Acquisition Regulation (FAR) Part 45, clauses 52.245-1, 52.245-2, and 52.245-5, if 

included in the contract. Prime contractors who are not in compliance with the FAR, Defense Federal Acquisition 

Regulation Supplement, Department of Defense Directives and Instructions, United States Forces-Iraq (USF-I) 

FRAGOs, United States Forces-Afghanistan (USFOR-A) FRAGOs, policies, or procedures will be responsible and 

liable for damages to the government property. The prime contractor may apply for a “relief of responsibility” from 



 

the Contracting Officer anytime during the contract performance period. A joint inventory shall be conducted of the 

equipment by the prime contractor, USG representative, and the Contracting Officer or their representative, within 

10 calendar days after the end of the contract performance period. The prime contractor shall report lost, damaged or 

destroyed property immediately to the Contracting Officer, but no later than the joint inventory at the end of the 

contract period. If the prime contractor fails to report lost, damaged or destroyed equipment or materials during the 

contract performance period, the prime contractor shall be responsible for the replacement and/or repair of the 

equipment or materials. The replaced equipment shall be new, of the same quality, and shall perform at the same 

functional level as the missing piece of equipment. If the prime contractor fails to repair and/or replace damaged or 

missing equipment, the final payment shall be reduced by the appropriate amount of the specified damages or cost to 

replace missing equipment with new.  

 

(6) Synchronized Predeployment Operational Tracker (SPOT): The prime contractor is responsible to close out the 

deployment of personnel, including subcontractor employees at all tiers, at the end of the contract completion period 

and to release the personnel from the prime contractor’s company in the SPOT database. The release of employee 

information must be accomplished no more than 30 calendar days after the end of the contract completion date.  

 

(7) Accountability of Prime and Subcontractor Personnel: Whether specifically written into the contract or not, it is 

the expectation of the USG that for any persons brought into the Iraq/Afghanistan CJOA for the sole purposes of 

performing work on USG contracts, contract employers will return employees to their point of origin/home country 

once the contract is completed or their employment is terminated for any reason. If the prime contractor fails to re-

deploy an employee, or subcontractor employee at any tier, the USG shall notify the applicable U.S. Embassy to 

take appropriate action. Failure by the prime contractor to 

re-deploy its personnel, including subcontractor personnel at any tier, at the end of the contract completion date, 

could result in the contractor being placed on the Excluded Parties List System (EPLS) and not be allowed to 

propose on future U.S. contracts anywhere in the world.  

 

(b) CENTCOM Contracting Command (C3) and external agencies will utilize all available contracting remedies to 

guarantee compliance with demobilization requirements. Such actions include, but are not limited to withholding 

payment, issuing a cure notice, issuing a negative Contractor Performance Assessment Reporting System (CPARS) 

evaluation, reduction of award fee, debarment, reimbursement of U.S. Government expenses, and/or any other legal 

remedy available to a contracting officer. The USG reserves the right to withhold payment from the prime 

contractor not in compliance with the above procedures included herein. Additionally, the Contracting Officer shall 

document all unresolved contractor compliance issues in CPARS, which shall have an adverse past performance 

affect on future contracts with the USG, anywhere in the world. 

 

 

C3 CLAUSE 952.228-0001 WORKERS COMPENSATION INSURANCE (DEFENSE BASE ACT)  

(NOV 2010) 

 

(a) This C3 clause supplements FAR Clause 52.228-3 Workers’ Compensation Insurance (Defense Base  

Act). 

 

(b) The contractor shall procure Defense Base Act (DBA) insurance pursuant to the terms of the contract 

 between the U.S. Army Corps of Engineers (USACE) and CNA Insurance unless the contractor has a DBA self-

insurance program approved by the Department of Labor. Proof of this self-insurance shall be provided to the 

Contracting Officer. The contractor shall submit proof of a valid DBA Insurance policy with CNA Insurance for the 

Prime and their Subcontractors at every tier prior to performance of the contract. The current rates under the USACE 

and C3 (formerly JCC-I/A) contract are as follows:  

 

Services   $4.00 per $100 of employee remuneration  

Construction  $6.00 per $100 of employee remuneration  

Aviation   $17.00 per $100 of employee remuneration  

Security   $10.00 per $100 of employee remuneration  

 

NOTE: More than one rate may be applicable as more than one type of labor may be utilized for a particular 

contract.  



 

 

(c) The contractor shall insert a Special Contract Requirement substantially the same as this one in all 

subcontracts (at every tier) to which DBA is applicable. 

 

(d) Should the rates for DBA insurance coverage increase or decrease during the performance of this 

contract, the contract shall be modified accordingly. However, the revised rates will not be applicable until the 

Contractor’s or Subcontractor’s DBA Insurance policy is due to be renewed.  

 

(e) Premiums will be reimbursed only if coverage is purchased through the USACE mandatory 

 requirements DBA contract administered by CNA Insurance and their managing broker, Rutherfoord International.  

 

(f) Claims Reporting – The Contractor shall make timely Defense Base Act insurance claims on behalf of 

each employee who is injured or killed in the course of their employment under this contract, and shall ensure that 

similar language is in each Subcontractor’s contract. The Contractor shall provide monthly reports to the 

Contracting Officer, providing the names of each such injured or deceased employee, the circumstances surrounding 

each injury or death, the dates of each injury or death, the date the insurance claim was made on behalf of each 

employee and the current status of each claim.  

 

(g) Failure to obtain Defense Base Act (DBA) insurance in accordance with FAR Clause 52.228-3 

Workers’ Compensation Insurance (Defense Base Act) and the above requirements, for the prime and all 

subcontractors at every tier, shall be considered a material breach and could cause this contract to be terminated for 

default/cause. 

 

 

C3 CLAUSE 952.236-0001 ELECTRICAL AND STRUCTURAL BUILDING STANDARDS FOR 

CONSTRUCTION PROJECTS (JUL 2010) 

 

(a) The standards set forth herein are the minimum requirements for the contract. These standards must be followed 

unless a more stringent standard is specifically included. In such case the most stringent standard shall be required 

for contract acceptance. 

 

(b) The contractor, in coordination with the Contracting Officer, Base Camp Mayor, Base/Unit Engineers, and 

requiring activity shall evaluate, upgrade, build, and/or refurbish buildings to a safe and livable condition. This work 

may include refurbishment, construction, alterations, and upgrades. All work shall be in accordance with accepted 

standards of quality.  

 

(c) As dictated by the Unified Facilities Criteria (UFC) the contract shall meet: 

 

(1) “the minimum requirements of United States’ National Fire Protection Association (NFPA) 70, 

(2) 2008 National Electrical Code (NEC), 

(3) American National Standards Institute (ANSI) C2, and 

(4) United States’ National Electrical Safety Code (NESC). 

 

(d) These standards must be met when it is reasonable to do so with available materials. When conditions dictate 

deviation, then provisions within the International Electrical Code (IEC) or British Standard (BS 7671) shall be 

followed. Any deviations from the above necessary to reflect market conditions, shall receive prior written approval 

from a qualified engineer and the Contracting Officer. 

 

(e) The following internet links provide access to some of these standards: 

 

UFC: http://65.204.17.188/report/doc_ufc.html 

NFPA 70: http://www.nfpa.org 

NESC: http://www.standards.ieee.org/nesc 

 

  

 



 

 

TRAVEL WARNINGS 

  

The contractor shall provide all personnel working under this contract, and shall require subcontractors to provide 

their personnel, with a written notification advising such personnel to be aware of US State Department Travel 

Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event they wish to consider bringing 

their dependants into Afghanistan. A copy of the notice shall be furnished to the contracting officer upon award of 

the contract, along with a certification by an authorized company representative attesting to the provision of the 

notification to contractor personnel. At no time, subject to the written approval of the contracting officer, may the 

contractor allow such dependants, or any other unauthorized individuals, to be present on the project site grounds, 

whether in transit or otherwise.  

 

(End of clause) 

 
 

APPLICATION OF US CRIMINAL JURISDICTION 

  

Reference DODI 5525.11. The contractor is directed to provide all of its personnel working under this contract, and 

to require all of its subcontractors to provide their personnel, with written notification that - with the exception of 

nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor and subcontractor personnel, and 

the dependents of contractor and subcontractor personnel who are residing with such personnel, may be subject to 

US criminal jurisdiction as provided for in the Military Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see 

Section 3267(1)(A)(iii)(I) and (2)(A)(iii). A copy of the notice shall be furnished to the contracting officer upon 

award of the contract, along with a certification by an authorized company representative attesting to the provision 

of the notification to contractor personnel. 

 

(End of clause)  
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Design Criteria :

According to IBC 2003, ACI 318, ASTM

Reinforced Concrete Properties :

Concrete                         f’c = 210 kg/cm2 ; 21 MPa

Reinforcement:               fy = 4218 kg/cm2 ; 415 MPa

Concrete Weight:      gc = 24,5 kN/m3

Masonry Properties:

CMU Wall Weight:gcmu = 20 kN/m3

Blocks - ASTM C90 Type I (normal weight, moisture controlled)

Mortar - ASTM C270 Type S 

Grout - ASTM C476 (Slump between 200mm and 250mm)

Steel Properties:

All structural steel conforms to ASTM A36

All connections are detailed in accordance with AISC standards

All connections are to be bolted, shop welded or field welded

conforming to AWS D1.l-2002.

The following live loads were assumed in the design:

Roof Live Load 1.0 kN/m2

Roof Snow Load 1.00 kN/m2

Floor Live Load 2.0 kN/m2
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NOTE:  ALL DIMENSIONS AND/OR DIMENSIONS SHOWN IN CALLOUTS/NOTES
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A
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C

D8A

BOLLARDS BOLLARDS

ENTRANCECONCRETE STOOP ENTRANCE

D3B

LINE OF ROOF 

ABOVE

CRUSHED STONE

D1B

D1B

D1B

D1B

D1B

D3A

WA’

TOTAL AREA OF BUILDING: 349.68 M2

FINISHING SCHEDULE

USAGE NSM
ROOM
NUMBER

25-100

FLOOR WALL COVER CEILING

F1ENTRANCE HALL 54.28 M† W1

TOTAL 326.08 M†

F1

FINISHING SCHEDULE LEGEND

FLOOR

W1

WALL COVER

SEALED CONCRETE 

SEMI-GLOSS WHITE PAINT

WALL SYMBOLS

CMU WALL

NOTES:

1-EXTERIOR WALLS AND SECURITY ZONE WALLS 

 20X40X20 CM CMU WALL.

2-INTERIOR PARTITION WALLS ONE LAYER 15 MM

DRY WALL (TOTAL:105 MM)

UNLESS OTHERWISE NOTED.

4-ROOF IS SLOPE 2:12 METAL ROOF.

3-ALL DIMENSIONS ARE TO FACE OF CMU AND

DRY WALLS UNLESS NOTED OTHERWISE.

5-SEE CIVIL DRAWINGS FOR BUILDING 

COORDINATES AND FINISH FLOOR ELEVATION.

6-SEE STRUCTURAL DRAWINGS FOR SEISMIC JOINTS &

CONSTRUCTION JOINTS.

7-FURNITURE IS OUT OF SCOPE.

F2 TERRAZZO 30X30 CM

F3

F4

F5

SMOOTH TERRAZZO 30X30 CM

CERAMIC 33X33 CM (DIAGONAL)

W2 CERAMIC  H=200 CM

W3

W4

CERAMIC  H=180 CM

CERAMIC  H=120 CM

NOT USED

NOT USED

NOT USED

NOT USED

NOT USED

NOT USED

NOT USED

C1

CEILING

DRY WALL+SEMI GLOSS WHITE PAINT

C2 WATERPROOF DRY WALL+SEMI GLOSS WHITE PAINT NOT USED

RAISED FLOOR 

DRY  WALL

NOT USED

_

25-101 F1OFFICE 12.00 M† W1 _

25-102 F1BATTALION ARMS ROOM 54.60 M† W1 _

25-103 F1BATTALION ARMS ROOM 54.60 M† W1 _

25-104 F1BATTALION ARMS ROOM 41.40 M† W1 _

25-105 F1BATTALION ARMS ROOM 54.60 M† W1 _

25-106 F1BATTALION ARMS ROOM 54.60 M† W1 _
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FIRE EXTINGUISHER
6 kg.
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TYPE CAPACITY

ELECTRICAL HEATER
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GRAPHIC SCALE
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SCALE: 1 : 10

500 1000

NOTE:  ALL DIMENSIONS AND/OR DIMENSIONS SHOWN IN CALLOUTS/NOTES

   ARE IN MILLIMETERS UNLESS INDICATED OTHERWISE NOTED.
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PLUMBING FIXTURE SCHEDULE

PLAN
DESIGNATION

FIXTURE NAME
SANITARY CONNECTION

SIZE (MM)
VENT CONNECTION

SIZE (MM)
COLD WATER

CONNECTION SIZE (MM)
HOT WATER

CONNECTION SIZE (MM)
NOTES

W-1 EASTERN STYLE WATER CLOSET WITH FLUSH TANK 100 50 15 --- (1)

W-3 EASTERN STYLE SECURITY WATER CLOSET WITH FLUSH VALVE 100 50 15 --- (1) (4)

L-2 LAVATORY 32 32 15 15 (1)

L-3 SECURITY TYPE LAVATORY 32 32 15 15 (1) (4)

SH-3 SECURITY TYPE CABINET SHOWER 80 --- 15 15 (4)

FD-1 FLOOR DRAIN 80 40 --- --- ---

NOTES:
(1) LOW FLOW EFFICIENT TYPE
(2) FABRICATEED IN FIELD
(3) DRAIN AND SHOWER CONTROLS
(4) NO EXPOSED PIPING, TAMPER-PROOF

ELECTRIC WATER HEATER (HWH) SCHEDULE

PLAN
DESIGNATION

LOCATION
STORAGE

CAPACITY (L)

UPPER
ELEMENT

(kW)

LOWER
ELEMENT

(kW)

ELECTRICAL
(V/Hz/PHASE)

RECOVERY
56°C RISE

(L/hr)
QTY NOTES

HWH-1 MECH 108 390 - 15 380/50/3 220 1 1, 2, 3

NOTES:
(1) PROVIDE TWO (2) FULL SIZE RELIEF VALVES (RV), SECOND RV SHALL BE INSTALLED

IN DHW LINE BETWEEN HWH AND ISOLATION VALVE
(2) ROUTE DRAINS TO NEAREST FLOOR DRAIN
(3) NON-SIMULTANEOUS HEATING ELEMENTS

EXPANSION TANK (ET) SCHEDULE

PLAN
DESIGNATION

SERVICE TYPE
TANK

VOLUME
(L)

ACCEPTANCE
VOLUME (L)

TANK RATED
PRESSURE

(kPa)

MAX SYSTEM
PRESSURE

(kPa)

MIN SYSTEM
PRESSURE

(kPa)

SET
PRESSURE

(kPa)
NOTES

ET-1 HWH-1 BLADDER 55 35 1,034 552 0 0

NOTES:
1) ROUTE DRAINS TO NEAREST FLOOR DRAIN
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mm IN

CF-1 1320 52 220/1/50 WALL 1, 2, 3

NOTES:
1) PROVIDE WITHOUT LIGHT FIXTURE.
2) BOTTOM OF FAN MOUNTING HEIGHT: 2500 MM MIN ABOVE FINISHED FLOOR
3) PROVIDE WITH REMOTE WALL-MOUNTED ON-OFF SWITCH SHOWN ON ELECTRICAL DRAWINGS

NOTES

CEILING FAN (CF) SCHEDULE

3 SPEED REVERSIBLE MOTOR

NO.
BLADE SIZE

SWITCHELECTRICAL DATA REMARKS

ELECTRIC HEATING COIL (HC) SCHEDULE

PLAN
DESIGNATION

SERVICE
FLOW
RATE
(CMS)

MINIMUM
COIL AREA

(m2)

MAXIMUM FACE
VELOCITY (m/s)

MAXIMUM
PRESSURE DROP

(MM H2O)

EAT
(°C)

LAT
(°C)

kW
MINIMUM
STAGES

ELECTRICAL
(V/Hz/PHASE)

NOTES

HC-1 SF-1 0.57 0.09 4.6 4 -12.8 20.0 25.0 2 380/50/3 1, 2, 3

NOTES:
(1) COIL SHALL BE SUITABLE FOR MOUNTING IN DUCT
(2) PROVIDE OPEN TYPE COIL
(3) PROVIDE UNIT MOUNTED DISCONNECT SWITCH

ELECTRIC UNIT HEATER (EH) SCHEDULE

FLOW
RATE
(CMS)

MOTOR
POWER (kW)

CAPACITY
(kW)

V/Hz/PHASE

EH-1 0.200 0.02 2.6 380/50/1 1, 2, 3

NOTES:
(1) PROVIDE UNIT MOUNTED DISCONNECT SWITCH
(2) PROVIDE TAMPER RESITANT UNIT MOUNTED THERMOSTAT
(3) UNIT SHALL BE WALL HUNG AND MOUNTED AT 2.5M AFF

NOTES
PLAN

DESIGNATION

ELECTRICALSUPPLY FAN

FAN (EF, SF) SCHEDULE

PLAN
DESIGNATION

TYPE SERVICE
FLOW
RATE
(CMS)

EXTERNAL
STATIC

PRESSURE
(MM H2O)

RPM DRIVE
BRAKE
POWER

(kW)

MOTOR
POWER (kW)

ELECTRICAL
(V/Hz/PHASE)

SOUND
LEVEL

(SONES)
ACCESSORIES NOTES

EF-1 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 1 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-2 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 2 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-3 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 3 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-4 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 4 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-5 DOWNBLAST POWERED ROOF EXHAUST FAN CELL 5 0.094 10 1300 DIRECT - 0.015 220/50/1 3.5 A, B (1)
EF-6 WALL EXHAUST TOILET 0.094 5 - DIRECT - 0.045 220/50/1 9 B (1)
EF-7 WALL EXHAUST MECH 0.094 5 - DIRECT - 0.045 220/50/1 9 B (1)
EF-8 WALL EXHAUST ELEC 0.094 5 - DIRECT - 0.045 220/50/1 9 B (1)

SF-1 INLINE CENTRIFUGAL MECH 0.566 15 1075 DIRECT 0.2 0.246 220/50/1 9.7 A, D, E, G, H, I -

ACCESSORIES:
A PROVIDE UNIT MOUNTED DISCONNECT SWITCH
B PROVIDE GRAVITY BACK DRAFT DAMPER
C PROVIDE BELT GUARD
D PROVIDE HANGING VIBRATION ISOLATORS
E PROVIDE SUPPORT LEGS
F PROVIDE WALL CAP
G PROVIDE BIRD SCREEN
H PROVIDE MOTOR OPERATED DAMPERS
I PROVIDE UNIT-MOUNTED FAN SPEED CONTROLLER FOR SYSTEM BALANCING

NOTES:
1) FAN SHALL BE OPERATED BY WALL SWITCH
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MOUNTING: SURFACE PANEL NAME: SERVICE VOLTAGE:

ENCLOSURE RATING: IP21 DCNT - MDB PHASE, FREQ.:
MAINS: 300A MCCB LOCATION: MINIMUM AIC:
BUS AMPACITY: 300A ELECTRICAL ROOM 7 MODE TVSS, LEVEL:
RCD mA / DELAY mS 100 / 400 SERVED FROM: GND. BUS ISOLATED:
BRANCH BREAKER TYPE: BOLT-ON NEUTRAL BUS:
# LOAD DESCRIPTION  CB LOAD DESCRIPTION  CB #

(NO. POINTS- SKT,LTG)  PH, G, CND PH-A PH-B PH-C (NO. POINTS- SKT,LTG)  PH, G, CND
1  3P32A > 5000  3P100A 2

10,6,25MM 5840 <<< <<< <  50, 16, 50MM

3 > >>> 5000 4
6460 <<< <

5 > >>> >>> 5000 6
6106 <

7  3P100A > 5200  3P60A 8
 50, 16, 50 MM 8333 <<< <<< <  35, 10, 50 MM

9 > >>> 5200 10
8333 <<< <

11 > >>> >>> 5200 12
8333 <

13  3P20A > 0  3P20A 14
0 <<< <<< <

15 > >>> 0 16
0 <<< <

17 > >>> >>> 0 18
0 <

19  3P40A > 0.0  3P20A 20
0.0 <<< <<< <

21 > >>> 0.0 22
0.0 <<< <

23 > >>> >>> 0.0 24
0.0 <

25 > 0.0 26
0.0 <<< <<< <

27 > >>> 0.0 28
0.0 <<< <

29 > >>> >>> 0.0 30
0.0 <

31 > 0.0 32
0.0 <<< <<< <

33 > >>> 0.0 34
0.0 <<< <

35 > >>> >>> 0.0 36
0.0 <

37 > 0.0 38
0.0 <<< <<< <

39 > >>> 0.0 40
0.0 <<< <

41 > >>> >>> 0.0 42
0.0 <

24,373 24,993 24,639
74 Applied Diversity Factor =
19

141
GROWTH ALLOWANCE ( 25 % )--VA   (LTG=100%; AIRCON=90%; KITCHEN=50%;
MIN. DESIGN AMPS, @ 380V   SOCKETS=50%; MISC. POWER=50%)

SPACE SPACE

SPACE SPACE

HWH-1 ROOM 109

NO
100%

CONNECTED LOAD--WATTS ELCB, 15mA, 50 mS  = ±
DIVERSIFIED LOAD--VA @ A.D.F. 100%

SPACE

380Y/220+10/-6%

3P/4W, 50HZ
65,000
YES, 120 KA

SPARE

HC-1

SPARE

SPARE

SPACE

SPARE

 PANEL -DCNT

VA

 PANEL -DCNT2

MOUNTING: SURFACE PANEL NAME: SERVICE VOLTAGE:

ENCLOSURE RATING: IP21 D-CNT PHASE, FREQ.:
MAINS: 100A MCCB LOCATION: MINIMUM AIC:
BUS AMPACITY: 100 A ELECTRICAL ROOM 7 MODE TVSS, LEVEL:
RCD mA / DELAY mS 100or30 / 400 SERVED FROM: GND. BUS ISOLATED:
BRANCH BREAKER TYPE: BOLT-ON NEUTRAL BUS:
# LOAD DESCRIPTION  CB LOAD DESCRIPTION  CB #

(NO. POINTS- SKT,LTG)  PH, G, CND PH-A PH-B PH-C (NO. POINTS- SKT,LTG)  PH, G, CND
1  1P20A > 180  1P20A 2

 4, 4, 20 MM 900 <<< <<< <  4, 4, 20 MM

3  1P20A > >>> 1080  1P20A 4
 4, 4, 20 MM 1300 <<< <  4, 4, 20 MM

5  1P20A > >>> >>> 300 2P20A 6
 4, 4, 20 MM 0 <

7  1P20A > 500 8
 4, 4, 20 MM 0 <<< <<< <

9  2P20A > >>> 1300  2P20A 10
 4, 4, 20 MM 1300 <<< <  4, 4, 20 MM

11 > >>> >>> 1300 12
1300 <

13  2P20A > 0  2P20A 14
1300 <<< <<< <  4, 4, 20 MM

15 > >>> 0 16
1300 <<< <

17  1P20A > >>> >>> 88  1P20A 18
 4, 4, 20 MM 158 <  4, 4, 20 MM

19  1P20A > 180  1P20A 20
 4, 4, 20 MM 0 <<< <<< <

21  1P20A > >>> 0  1P20A 22
180 <<< <  4, 4, 20 MM

23  1P20A > >>> >>> 180  1P20A 24
 4, 4, 20 MM 180 <  4, 4, 20 MM

25  1P20A > 180  1P20A 26
 4, 4, 20 MM 0 <<< <<< <

27  1P20A > >>> 0  1P20A 28
0 <<< <

29  2P20A > >>> >>> 1300  2P20A 30
 4, 4, 20 MM 1300 <  4, 4, 20 MM

31 > 1300 32
1300 <<< <<< <

33 > >>> 0 34
0 <<< <

35 > >>> >>> 0 36
0 <

37 > 0 38
0 <<< <<< <

39 > >>> 0 40
0 <<< <

41 > >>> >>> 0 42
0 <

5,840 6,460 6,106
18 Applied Diversity Factor =
5
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EH-1-ROOM 101

EH-1-ROOM 109

SPACE

SPACE

RECEPTACLES-110(1)

LIGHTS CELL 106

SPARE

SPARE

380Y/220 +10/-6%

3P/4W, 50HZ
65,000
NO
NO
100%

LIGHTING-CELL 104

RECEPTACLES-ROOMS
100,102,103(6)

RECEPTACLES-ROOMS
100,109,110(5)

LIGHTING-
100,101,102,103,

MDB
VOLTS AMPERES

CF-1,ROOM 102

FACP- ELECTRICAL ROOM

EH-1-ROOM 103

EH-1-ROOM 102

SPARE

EF-1,EF-2,EF-3,EF-4,EF-5
ROOMS 104 - 108

LIGHTS CELL 105

SPARE

LIGHTS CELL 107

LIGHTS CELL 108

SPARE

  (LTG=100%; AIRCON=90%; KITCHEN=50%;
  SOCKETS=50%; MISC. POWER=50%)

SPACE

SPACE

SPACE

SPACE

DIVERSIFIED LOAD--VA @ A.D.F.
GROWTH ALLOWANCE ( 25 % )--VA
MIN. DESIGN AMPS, @ 380V

SPACE

SPACE

SPACE

CONNECTED LOAD--WATTS
100%

EH-1-ROOM 100

EF-6,EF-7,EF-8 ROOMS
103,109,110

SPACE
ELCB, 15mA, 50 mS  = ±

LIGHTS--- ROOM 109,
110

SPARE
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MOUNTING: SURFACE PANEL NAME: SERVICE VOLTAGE:

ENCLOSURE RATING: IP21 D-CNT2 PHASE, FREQ.:
MAINS: 100A MCCB LOCATION: MINIMUM AIC:
BUS AMPACITY: 100 A ELECTRICAL ROOM 7 MODE TVSS, LEVEL:
RCD mA / DELAY mS 100or30 / 400 SERVED FROM: GND. BUS ISOLATED:
BRANCH BREAKER TYPE: BOLT-ON NEUTRAL BUS:
# LOAD DESCRIPTION  CB LOAD DESCRIPTION  CB #

(NO. POINTS- SKT,LTG)  PH, G, CND PH-A PH-B PH-C (NO. POINTS- SKT,LTG)  PH, G, CND
1  2P20A > 1300  2P20A 2

 4, 4, 20 MM 1300 <<< <<< <  4, 4, 20 MM
3 > >>> 1300 4

1300 <<< <
5  2P20A > >>> >>> 1300  2P20A 6

 4, 4, 20 MM 1300 <  4, 4, 20 MM
7 > 1300 8

1300 <<< <<< <
9  2P20A > >>> 1300  2P20A 10

 4, 4, 20 MM 1300 <<< <  4, 4, 20 MM
11 > >>> >>> 1300 12

1300 <
13  2P20A > 0  2P20A 14

0 <<< <<< <
15 > >>> 0 16

0 <<< <
17  1P20A > >>> >>> 0  1P20A 18

0 <
19  1P20A > 0  1P20A 20

0 <<< <<< <
21  1P20A > >>> 0  1P20A 22

0 <<< <
23  1P20A > >>> >>> 0  1P20A 24

0 <
25  1P20A > 0  1P20A 26

0 <<< <<< <
27  1P20A > >>> 0  1P20A 28

0 <<< <
29 > >>> >>> 0 30

0 <
31 > 0 32

0 <<< <<< <
33 > >>> 0 34

0 <<< <
35 > >>> >>> 0 36

0 <
37 > 0 38

0 <<< <<< <
39 > >>> 0 40

0 <<< <
41 > >>> >>> 0 42

0 <
5,200 5,200 5,200

16 Applied Diversity Factor =
4
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SPACE
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DIVERSIFIED LOAD--VA @ A.D.F.
GROWTH ALLOWANCE ( 25 % )--VA
MIN. DESIGN AMPS, @ 380V
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  SOCKETS=50%; MISC. POWER=50%)

SPACE

SPACE

SPACE

SPACE

EH-1-ROOM 100

EH-1-ROOM 100

SPACE

SPACE

SPARE

SPARE

SPARE

EH-1-ROOM 100 EH-1-ROOM 100

MDB
VOLTS AMPERES

380Y/220 +10/-6%

3P/4W, 50HZ
65,000
NO
NO
100%

EH-1-ROOM 110

SPACE

SPACE

SPACE

SPACE

SPARE

SPARE

SPARE

SPARE



A
N

A
P

G
R

S
G

-0
0
1
C

S

2
/2

3
/2

0
1
0

2
/2

3
/1

0





A
N

A
P

G
R

S
S

-0
0
1
G

N

2
/2

3
/2

0
1
0

2
/2

3
/1

0

A/E DESIGNER OF RECORD

SEAL:

APPROVED:







A
N

A
P

G
R

S
S

-6
0
1
S

C
H

2
/2

3
/2

0
1
0

2
/2

3
/1

0

A/E DESIGNER OF RECORD

SEAL:

APPROVED:



A
N

A
P

G
R

S
S

-7
0
1
T

D
T

2
/2

3
/2

0
1
0

2
/2

3
/1

0

A/E DESIGNER OF RECORD

SEAL:

APPROVED:



D
e
s
ig

n
e
d
 
b
y
:

D
a
t
e
:

US Army Corps

of Engineers

S
u
b

m
it
t
e
d
 
b
y
:

Kansas City District

D
e
s
c
r
ip
t
io

n
D
a
t
e

S
y

m
b
o
l

A
p
p
r
.

P
lo
t
 
s
c
a
le
:

U
.S
. 

A
R

M
Y
 

E
N

G
IN

E
E

R
 

D
IS

T
R
IC

T

C
O

R
P

S
 

O
F
 

E
N

G
IN

E
E

R
S

K
A

N
S

A
S
 

C
IT

Y
, 

M
IS

S
O

U
R
I

C
A

D
D
 

F
il
e
 

N
a

m
e
:

D
r
a

w
n
 
b
y
:

C
h
e
c
k
e
d
 
b
y
:

D
r
a

w
in

g
 
c
o
d
e
:

J
V

N

F
-
1
7

8
-
5
9
-
0
1

Sheet

Reference

Number:

F
O

R
T
 

R
IL

E
Y
, 

K
A

N
S

A
S

1
S

T
 
IN

F
A

N
T

R
Y
 

D
IV
IS
IO

N

C
O

M
M

A
N

D
 

H
E

A
D

Q
U

A
R

T
E

R
S

P
N
 

6
3

9
8

3
, 

F
Y

0
6

NOT TO SCALE

NOT TO SCALE

SECTION - GENERAL FLAG POLES
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SECTION - MAIN FLAG POLE
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FLAGPOLE - HEIGHT = 72’

BROOM FINISH; SLOPE

FOR POSITIVE DRAINAGE

EXPANSION JOINT & SEALANT

COMPACTED SUBGRADE

1
2
"

BROOM FINISH; SLOPE

FOR POSITIVE DRAINAGE

COMPACTED SUBGRADE

FLAGPOLE - HEIGHT = 8’

SPEARHEAD FINIAL PER

AR-840-10, CHAP. 8-2.

K
v
S

K
v
S

H
W

M

CONC. PAVING

MULCH BED

1

L-101

2

3

L-101

L-101

3

L-205

M
IS

C
. 
S
IT

E
 D

E
T

A
IL

S

F
L

A
G

P
O

L
E

S

L-204

SECTION - COLOR GUARD & STATE/TERRITORY FLAGSTAND

(12) - # 11’S EQ SPACED

#4 TIES @ 22"

5’-0" DIA

4’-0" DIA 

STEEL FOUNDATION SLEEVE (*)

TAMP WITH SCREENED

DRY SAND (*)

1/2" STEEL PLATE (*)

STEEL GROUNDING SPIKE (*)

ALUMINUM CLEATS (*)

ALUMINUM BASE COLLAR (*)

ALUMINUM CLEATS (*)

ALUMINUM BASE COLLAR (*)

STEEL FOUNDATION SLEEVE (*)

TAMP WITH SCREENED

DRY SAND (*)

1/2" STEEL PLATE (*)

STEEL GROUNDING SPIKE (*)

4
’-
0
"

2’-0" DIA

2’-6" DIA

GENERAL NOTES:

1. FLAGPOLES SHALL BE CONTINENTAL EXTERNAL ROPE FLAGPOLES,

OR EQUAL.  EXPOSED HEIGHT AS INDICATED ON THE DRAWINGS. 

PROVIDE SEAMLESS ALUMINUM POLE WITH TRUCK, HALYARD, 

TWO CLEATS AND COLLAR. PROVIDE OBSTRUCTION LIGHT 

BEACON FOR LARGE POLE, AS INDICATED ON THE DRAWINGS. 

PROVIDE SPEAR HEAD FINIAL FOR EACH OF THE FOUR (4) 

GENERALS’ FLAGPOLES AS INDICATED ON THE DRAWINGS.  SUBMIT 

AS CATEGORY ’G RE’.

2. ALL CONC TO BE 3,000 PSI.

3. (*) DENOTES PER MANUFACTURER.

(6) # 8’S EQ SPACED

# 3 TIES @ 16" O.C.
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T
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GALV. STEEL PIPE TOP
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12" DIA

BACKFILL ABOVE CONC. BASE
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2.  MATERIALS:

ROOF:   1.0 KPA (20 PSF)

USING A SEISMICITY: Ss=1.65g AND S =0.75g 1

REINFORCING:  ASTM A615 GRADE 60 (60 KSI)

5. FOUNDATIONS ARE DESIGNED USING 

  AN ALLOWABLE BEARING PRESSURE OF 

  0.75 KG/SQ. CM (1500 PSF), AND BOTTOM 

  OF FOOTINGS ARE PLACED AS SHOWN

  ON DRAWINGS.  GEOTECHNICAL INVESTIGATION

  SHALL CONFIRM BEARING CAPACITY TO BE

  NO LESS THAN 0.75 KG/SQ CM.  IF GEOTECHNICAL

  INVESTIGATION SHOWS LESS THAN 0.75 KG/SQ CM

  THE CONTRACTOR SHALL REDESIGN FOOTINGS 

  BASED ON THE GEOTECHNICAL INVESTIGATION.  

  SEE SPECIFICAITON 01015 PARAGRAPH, GEOTECHNICAL,

  FOUNDATION AND SURVEY.

3. WORK THESE STRUCTURAL DRAWINGS WITH THE 

  STANDARD-DETAILS DRAWINGS.

   

4. A RELATIVE (DATUM) FINISH FLOOR ELEVATION EQUAL TO 

  0.00 M.  IS USED AS REFERENCE ELEVATION FOR ALL 

  STRUCTURAL  DRAWINGS. COORDINATE WITH SITE SPECIFIC

  GRADING PLAN TO BE PROVIDED BY CONTRACTOR.

F1 F1 F1

F1F1F1

TYP.

RB1

R
B
1

RB1

RB1 RB1

R
B
1

(TYP)

R
B
1

C1 (TYP)

1.  DESIGN LOADS (SERVICE)

   LIVE LOADS:

WIND LOADS PER IBC-2003

USING A "3-SECOND" WIND VELOCITY OF 125 KPH (78 MPH), 

EXPOSURE C AND IMPORTANCE FACTOR  I=1.0

EARTHQUAKE LOADS  PER IBC-2003:

OTHERS: 4.8 KPA (100 PSF)

8.9 KN (2.0 K) CONCENTRATED LOAD

CONCRETE:  28 MPa (4 KSI)

CYLINDER STRENGTH AT 28 DAYS

SCALE = 1:50

FOUNDATION AND SLAB PLAN
S-101

1

SCALE = 1:50

ROOF FRAMING PLAN
S-101

2

S-101
SHEET --- OF ---

1

S-501

2

S-503

200 CONCRETE SLAB W/

Ø13@200 EW, TOP&BOT

REFER TO DWG S-503

200 CONCRETE SLAB W/ Ø 13 

@ 300 O.C., E.W., TOP & BOT. 

REFER TO DETAIL 4/A-502

6. REFER TO DWG S-502 FOR COLUMN SCHEDULE.

7. REFER TO DWG S-501 FOR FOOTING SCHEDULE.

8. REFER TO DWG S-503 FOR BEAM SCHEDULE.
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FOOTING SCHEDULE

MARK

CONCRETE DIMENSIONS

LENGTH THICKNESS TOP BOTTOMWIDTH

F1

REMARKS

7 EXPANSION JOINT MATERIAL 

WITH SEALANT AT TOP

FINISH GRADE

STD HOOK, TYP 

SCHEDULED BOT.

REINFORCEMENT

TOP REINFORCEMENT 

WHEN SHOWN ON

SCHEDULE

CONC SLAB

REFER TO PLAN

1600 300

100 CAPILLARY WATER 

BARRIER (TYP)

5-  Ø25 E.W.

REINFORCEMENT

  

7mm EXPANSION JOINT  MATERIAL

AND SEALANT AT TOP 

FINISH GRADE

SLAB-ON-GRADE
20mm CHAMFER

COLUMN FACE

BEYOND

1. HORIZONTAL STEM WALL AND FOOTING 

  REINFORCEMENTS ARE CONTINUOUS THROUGH

  COLUMN AND COLUMN FOOTING

2. AT DISCONTINUOUS STEM WALL BARS TERMINATE

  WITH STANDARD HOOK IN COLUMN. FOOTING

  BARS TERMINATE WITH 600 MM EMBEDMENT 

  IN COLUMN FOOTING.

200 CMU WALL, ALL CELLS

OF CMU SHALL BE FULLY 

GROUTED

1600

+0.00

6
 S

P
A

C
E

S
 @
 1

0
0
 

+0.00

REFER TO TYPICAL COLUMN FOOTING DETAIL THIS SHEET

5
0
 M

A
X

5
0
 C

L
R

8
0
0
 M

IN

S
C

H
. 
T

H
IC

K
N

E
S

S

7
5
 C

L
R

EQUAL
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SCH. WIDTH      (NOTE: SCH. LENGTH OTHER DIRECTION)

EQUAL

1
.5

0
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NTS

SECTION
S-501

1
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300 300 300

3
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0
 C

L
R

7
5
 C

L
R

900

1
5
0
0

8
0
0
 M

IN

200 200

S-501
SHEET --- OF ---

TITLES: 6.35mm = 1/4" (ARIAL TTF)

TYPICAL COLUMN FOOTING

TYPICAL WALL FOOTING

NTS

DETAIL
S-501

2

NOTES: 

REFER TO COLUMN SCHEDULE ON

DWG S-502 FOR COLUMN SIZE AND

REINFORCEMENT 

DOWELS SAME SIZE AND NUMBER OF 

SCH. COL VERTICAL REBARS.

PROVIDE COMPRESSION LAP SPLICE.

FOR THICKNESS & REINFORCEMENT,

REFER TO SHEET S-101 
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L/4
L/4

SPLICE

STIR.

L

 

COLUMN  GRIDS COLUMN

 TYPE

COLUMN SCHEDULE

WIDTH DEPTH

CONCRETE DIMENSIONS

  VERTICAL 

REINFORCEMENT

SPACINGSIZE

    TIE 

REINFORCEMENT

13

TYPICAL BEAM TO COLUMN END CONNECTION TYPICAL BEAM TO COLUMN INTERIOR CONNECTION

SLAB STEEL NOT SHOWN

FOR CLARITY

5
0
 

5
0
 

S
E

E
 S

C
H

E
D

U
L
E

F
O

R
 R

E
M

A
IN
IN

G
 

T
IE

S

6
- 
Ø

1
3
 T
IE

S
 

@
 1

0
0

S
E

E
 S

C
H

E
D

U
L
E

F
O

R
 R

E
M

A
IN
IN

G
 

T
IE

S

@
 1

0
0

2-  Ø13 TIES (TYP)

LOCATE 2 TIES AT EQUAL 

SPACING TYPICAL ALL 

CONNECTIONS

F

F

F

F

F

F

F

F

F

SEE COLUMN

SCHEDULE

F

F

F

F

F

F

SEE COLUMN

SCHEDULE

F

F

F

FF

F

F

F
F

TENSION LAP SPLICE

AS REQUIRED OR

WHERE INDICATED

ON PLAN

TENSION LAP SPLICE

AT CENTER OF SPAN,

AS REQUIRED OR 

WHERE INDICATED 

ON  DRAWINGS

TYP.

TYP.

REFER BEAM SCHEDULE FOR SIZE OF BEAM

AND REINFORCEMENT STEEL NOT SHOWN

F

SCHEDULE BOT,

REINF.

SCH. TOP REINF.

STD. HOOK (TYP.)

C1

T
Y

P
.

TYP.

C
L

R
.

T
Y

P
.

SCHEDULE

VERT. REINF.

REFER TO PLAN FOR REBARS

AND SLAB THICKNESS

SLAB-ON-GRADE WITH TOP & BOTTOM REINFORCEMENTS

A-1, A-2, A-3

B-1, B-2, B-3 C1 400 400 300

NOTES:  1. REFER TO DETAILS B&C/S-3 AND A/S-2 

FOR TYPICAL COLUMN DETAILS.

L/4

REFER TO SPECIFICATION 

FOR SUBGRADE REQUIREMENTS

100 CAPILLARY 

WATER BARRIER

2
0
 C

L
E

A
R

4
0
 C

L
E

A
R

INTERMEDIATE
STIR.

END STIR.

INTERMEDIATE STIR.

50

4
0
 C

L
R
.

50

END STIR.
END STIR.

 

5
0
 C

L
R
.

1- Ø16 ADDITIONAL INTERMEDIATE REINF.

FOR BEAM DEPTH MORE THAN 600

BUT LESS THAN 750.

NTS

COLUMN TYPE
S-502

1

EQ.EQ.

E
Q
.

E
Q
.

TYP.

CLR.

4
0

SCH. WIDTH

S
C

H
. 

D
E

P
T

H

40

SCH. TIES

 

S-502
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NTS

DETAIL
S-502

2

NTS

DETAIL
S-502

3

NTS

DETAIL
S-502
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8-   29

S
T

R
U

C
T

U
R

A
L
 D

E
T

A
IL

S

N2AESSS7
Typewritten Text
xxxxxxxxxxxxxxxxxxx

N2AESSS7
Typewritten Text
XX



A

6

B C D

5

4

3

2

1

E F G H

D
E

S
C

R
IP

T
IO

N
D

A
T

E
S

Y
M

B
O

L
A

P
R

SHEET

REFERENCE

NUMBER:

US ARMY CORPS

OF ENGINEERS

AFGHANISTAN

ENGINEER DISTRICT

D
E

S
IG

N
E

D
 B

Y
:

_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_

_
_
_
_
_
_
_
_
_
_

_
_
_
_
_
_
_
_
_
_
_
_
_

_
_
_
_
_
_
_
_
_
_
_
_

x
x
-x

x
-x

x

_
_
_
_
_
_
_
_
_
_
_
_
_

x
x
-x

x
-x

x

_
_
_

D
A

T
E
:

R
E

V
.

D
W

N
 B

Y
:

C
K

D
 B

Y
:

D
E

S
IG

N
 F
IL

E
 N

O
.

R
E

V
IE

W
E

D
 B

Y
:

F
IL

E
 N

A
M

E
:

S
U

B
M
IT

T
E

D
 B

Y
:

D
R

A
W
IN

G
 C

O
D

E
:

P
L

O
T
 S

C
A

L
E
: 

C
O

N
T

R
A

C
T
 N

O
.

E
N

G
IN

E
E

R
IN

G
 A

N
D

C
O

N
S

T
R

U
C

T
IO

N
 D
IV
IS
IO

N

U
.S
. 

A
R

M
Y
 C

O
R

P
S
 O

F
 E

N
G
IN

E
E

R
S

A
F

G
H

A
N
IS

T
A

N
 E

N
G
IN

E
E

R
 D
IS

T
R
IC

T

A
P

O
 A

E
 0

9
3
5
6

A
E

D

A
E

D

A
S
 S

H
O

W
N

A
E

D
K

A
B

U
L
, 

A
F

G
H

A
N
IS

T
A

N

C
N

P
A
 H

E
A

D
Q

U
A

R
T

E
R

S
 C

O
M

P
O

U
N

D

B
O

O
S

T
E

R
 P

U
M

P
 B

U
IL

D
IN

G

PRIMARY BEAM

SUPPORT

2
0
 

C
L
E

A
R

4
0
 

C
L
E

A
R

S-503
SHEET --- OF ---

MARK REMARKS

BEAM SCHEDULE

STIRRUP REINFORCEMENT

CONCRETE DIMENSIONS FLEXURAL REINFORCEMENT

SIZE TYPE

SPACING

ENDS INTERMEDIATEWIDTH DEPTH TOP BOTTOM

RB1

STANDARD

HOOK

F

F

F

F

50F

F

TENSION LAP SPLICE,

AS REQUIRED OR

WHERE INDICATED ON

SLAB PLAN

TENSION LAP SPLICE

AT CENTER OF SPAN,

AS REQUIRED OR WHERE

INDICATED ON SLAB PLAN

SPAN VARIESF

F

NOTE:  REFER TO DETAILS B&C/S-3 FOR TYPICAL BEAM ELEVATIONS AND SECTION 1/S-4 FOR TYPICAL BEAM SECTION.

400 700 4- Ø22 160 320

& SPLICE

F

F

SCH. STIR.

S
C

H
. 

D
E

P
T

H

SCH. TOP REINF.

SCH. BOT. REINF.

EQUALEQUAL

REFER TO ROOF PLAN FOR

SLAB THICKNESS AND REINF.

REFER B&C/S-3

CAP BOND BEAM 

FF

SCH. WIDTH

+3.20

REFER TO ARCH DWGS FOR

PITCHED ROOFING DETAILS

20mm THICK COMPRESSIBLE 

MATERIAL WITH SEALANT AT ENDS 

(TYP) OR BACKER ROD WITH SEALANT 

(TYP).

FACE OF

 BEAM

W/ 2- Ø13

REFER PLAN FOR SLAB THICKNESS

AND REINFORCEMENT

4- Ø22 Ø13

NTS

STRUCTURAL SLAB WITH TOP AND BOTTOM REINFORCEMENTS
S-503

1

NTS

SECTION
S-503

2

200 CMU (EXTERIOR) WALL
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SCALE = 1:50

FLOOR PLAN
A-101

1

SCALE = 1:50

ROOF PLAN
A-101

2

SCALE = 1:50

BUILDING SECTION
A-101

3

SCALE = 1:50

ELEVATION
A-101

4

WATER BOOSTER 

PACKAGE UNIT

METAL GUTTER AND

DOWNSPOUT (TYP)

SLOPE SLOPE

2000 x 1500

CONC. STOOP

PREFINISHED METAL ROOFING 

OVER 50X100 WOOD TRUSS 

FRAMING & REINFORCED 

CONCRETE DECK

PAINTED STUCCO ON 

50mm RIGID INSULATION 

OVER 200mm REINFORCED 

CMU 

METAL GUTTER WITH

DOWNSPOUT AND

SPLASH BLOCK (TYP)

PAINTED CMU

ROOF EDGE 

ABOVE

200mm CONCRETE

MASONRY UNIT (CMU)

ALL CELL FILL WITH

GROUT (TYP)

ROOF EDGE 

400mm CONCRETE

COLUMNS (TYP)

RIDGE VENT

1
10

RIDGE VENT

1
10

PREFINISHED 

METAL FASCIA

GALVANIZED FLUSH 

(F) HOLLOW METAL 

DOOR & FRAME

PRECAST CONCRETE 

SPLASH BLOCK (TYP)

SEE TYPICAL 

SECTION AT EAVE ON 

SHEET SA-3
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BDD

1275

B

SM3

EF

I-1

SEE NOTE 3

UH

I-1

C

SM3

A

SM3

500X500 SAND LOUVER

WITH 500X500X50 THICK

WASHABLE METAL FILTER

EF-I-1

T

1275

FD 80

80 W

EXTEND DRAIN AWAY FROM BUILDING AND

TERMINATE DISCHARGE TO DAYLIGHT

(AT GRADE)

SCALE = 1:50

HVAC PLAN
M-101

1

SCALE = 1:50

PLUMBING PLAN
M-101

1
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UH

FC

S

M

S

PB

R

TIM

TC

J

J

G

PS

TVSS

CP

BD

S

S

S

B

E

LC

PC

CF

D

EPO

F

F

FACP

F

D

H

F

TELECOMMUNICATIONS (CONTINUED)

UNIT HEATER - FURNISHED BY MECHANICAL 
CONTRACTOR, ELECTRICAL CONTRACTOR 

FAN COIL - FURNISHED BY MECHANICAL 
CONTRACTOR, ELECTRICAL CONTRACTOR 
SHALL INSTALL AND PROVIDE POWER

MOTOR STARTING SWITCH - 20A RATED

NEW PANELBOARD - SURFACE

NEW PANELBOARD - RECESSED

AS NOTED ON DRAWINGS- "SEE SPEC."
RELAY WITH RATING AND NUMBER OF POLES

ASTRONOMICAL TIME CLOCK- "SEE SPEC."

FUSIBLE SAFETY SWITCH

JUNCTION BOX - CEILING

TRANSIENT VOLTAGE SURGE SURPRESSOR

NON-FUSIBLE SAFETY SWITCH

EXISTING PANELBOARD

DISTRIBUTION PANELBOARD

KEY SWITCH - 20A RATED
K

M

MOTOR

PULL BOX

JUNCTION BOX

TIME CLOCK

POWER SUPPLY

CONTROL PANEL

TRANSFORMER (DRAWN TO SIZE)

GENERATOR

POWER

GROUND CABLE OR EQUIPMENT

CURRENT TRANSFORMER

INDICATES NEW ELECTRICAL EQUIPMENT

INDICATES NEW CONTROL WIRING AND CONDUIT

EQUIPMENT OUTLINE

C

TRANSFORMER

CAPACITOR

GROUND

CONTACT (NORMALLY OPEN)

CONTACT (NORMALLY CLOSED)

AUTOMATIC TRANSFER SWITCH

MANUAL DOUBLE THROW SWITCH

TO BUILDING STEEL COLUMN

LEVEL TO LEVEL CABLE

GROUND ROD TRIPOD, SPACED 10 FEET
APART.

GROUND CONDUCTOR CAD WELDED
SINGLE LINE SYMBOLS

SWITCH

BREAKER

FUSE

G

G

G

G

WATER TIGHT

WIRE GUARD

INTERRUPTER
WEATHERPROOF/GROUND FAULT

WEATHERPROOF

WT

WP

WPG

WG

UNDERGROUND TELEPHONE

WALL MOUNTEDW

UT

LIGHTNING PROTECTION

AIR TERMINAL 1/2"O.D. X 12’ SOLID
COPPER, NICKEL PLATED ON

EQUIPMENT AIR TERMINAL

GROUND PLATE

EXPOSED ON BUILDING EXTERIOR SURFACE
MAIN GROUND CONDUCTOR EXPOSED ON

TEST WELL WITH GROUND ROD(S)

GROUND CONDUCTOR CAD WELDED TO

WITHIN CONSTRUCTION
MAIN GROUND CONDUCTER CONCEALED

GROUND ROD 

ADHESIVE BASE.

G

G

G

G

EQ

EMERGENCY POWER OFF PUSH BUTTON

CONNECTION

CONNECTION
SHALL INSTALL AND PROVIDE POWER

BUS DUCT VERTICAL

TERMINATED ABOVE NEAREST ACCESSIBLE CEILING OR
WALL MTD. TELEPHONE OUTLET WITH 3/4" RACEWAY

AFF. U.N.O. WITH 1" RACEWAY TERMINATED ABOVE
COMBINATION TELEPHONE/DATA OUTLET(S) @ 18"

W

NEAREST ACCESSIBLE CEILING OR TO TELE/DATA

TO TELEPHONE TERMINAL BOARD IF NO ACCESSIBLE

INDICATES NUMBER OF TELEPHONE OUTLET(S)(x)T
AND ASSOCIATED CABLING

INDICATES NUMBER OF DATA OUTLET(S)(x)D
AND ASSOCIATED CABLING

INDICATES NUMBER OF TELEPHONE OUTLETS(x)TF
AND ASSOCIATED CABLING WITH 1 OUTLET
AND CABLE DEDICATED FOR FAX

TERMINAL AREA IF NO ACCESSIBLE CEILING AVAILABLE.
SEE TELE/DATA RISER DIAGRAM FOR OUTLET AND
CABLE DESCRIPTION

CEILING AVAILABLE. SEE TELE/DATA RISER DIAGRAM
FOR OUTLET AND CABLE DESCRIPTION

BUS DUCT HORIZONTAL

DISCREPANCIES TO THE ARCHITECT PRIOR

LIGHT FIXTURES WITH THE ARCHITECT’S
COORDINATE THE FINAL LOCATIONS OF ALL 

REFLECTED CEILING PLANS. REPORT ANY 

LOCATION OF ALL UNDERGROUND UTILITIES
WITHIN THE CONSTRUCTION AREA THREE (3)
WORKING DAYS NOTICE BEFORE COMMENCE

THE CONTRACTOR SHALL VERIFY THEG3.

DIGGING.  NOTIFY THE LOCAL OR STATE

G2.

TO INSTALLATION.

WITH THE SYMBOL LIST. IT SHALL BE
ALL SYMBOLS SHOWN ON THE PLANS

INDICATED ON THE SYMBOL LIST WITH

ELECTRICAL CONTRACTOR SHALL COORDINATE

THAT IS SHOWN ON THE PLANS AND NOT

UNLESS OTHERWISE NOTED, PROVIDE ALL

TO VERIFY THE INTENT OF ANY SYMBOL

EQUIPMENT SHOWN ON THE PLANS. THE

THE RESPONSIBILITY OF THE CONTRACTOR

GENERAL PROJECT NOTES:

G1.

THE REQUIRED TIME BEFORE COMMENCING
AUTHORITY HAVING JURISDICTION AND WAIT

G4.

WITH THE OTHER TRADE CONTRACTORS TO
FIXTURES AND OTHER EQUIPMENT LOCATIONS
CONDUIT RUNS, CABLE TRAY, LIGHTING
THE CONTRACTOR SHALL COORDINATE

G5.

THE ENGINEER PRIOR TO BID.

SHALL BE PERFORMED USING THE LOCAL
DIFFER FROM THE LOCAL ONES, ALL WORK
THE DRAWINGS AND IN THE SPECIFICATIONS
WHERE VOLTAGES AND FREQUENCIES ON

G6.

VOLTAGES AND FREQUENCIES.

SIZE SHALL BE 20mm.  THE MINIMUM
SHALL BE 4mm2.  THE MINIMUM CONDUIT
THE MINIMUM WIRE SIZE ON THE PROJECT

G7.
OF 6 DUPLEX SOCKETS ON A 20A SINGLE
THE CONTRACTOR SHALL PUT A MAXIMUM

G8.
TECHNICAL REVIEW, DRAWINGS, AND
WHERE THE 1010 SCOPE REVIEW, 1015

G9.

SPECIFICATIONS DIFFER FROM AMERICAN
CODES OR STANDARDS THE 1010, 1015,

SHALL BE DONE IN ACCORDANCE WITH
WORK FOR THE AMMUNITION SUPPLY POINT

G10.

DEPARTMENT OF DEFENSE STANDARD

SURFACE MOUNTED UNLESS OTHERWISE
ALL CONDUIT AND DEVICES SHALL BE

SINGLE POLE SWITCH - 20A RATED

LIGHTING CONTACTOR

PHOTOCELL VOLTAGE TO MATCH

INDICATED ON DRAWINGS
NUMBER OF FIXTURES PER POLE AS
POLE MOUNTED SITE LIGHTING FIXTURE-

CIRCUITRY

4

3

4-WAY SWITCH - 20A RATED

3-WAY SWITCH - 20A RATED

WALL MOUNTED LIGHT FIXTURE

BATTERY PACK WITH HEADS AS INDICATED

REMOTE HEAD FOR BATTERY PACK

INDICATED ON DRAWINGS
EXIT SIGN - DIRECTIONAL ARROWS AS 

ON DRAWINGS

LIGHTING FIXTURE ON NORMAL/EMERGENCY

DOWNLIGHT

SCHEDULE FOR MORE INFORMATION
LIGHTING FIXTURE - SEE FIXTURE

LIGHTING

a SMALL CASE LETTERS REPRESENTS LAMP(S) / 

SENSOR THIS INDICATES SENSOR WITH MANUAL
SWITCHES. WHEN USED WITH AN OCCUPANCY

OVERRIDE SWITCH

EXTERIOR DIRECTIONAL LIGHTING FIXTURE

LIGHT/HEATER/FAN - FURNISHED BY

JUNCTION BOX FOR CONNECTION TO
GARBAGE DISPOSAL

INDICATES MOUNT DEVICE ABOVE COUNTER TOP

GF

RECEPTACLES

WP

TYPE

DUPLEX 20A BRITISH STANDARD UNSWITCHED
SOCKETS - GROUND FAULT INTERRUPTER 

DUPLEX 20A BRITISH STANDARD UNSWITCHED

POWER CONNECTION
CONTRACTOR SHALL INSTALL AND PROVIDE
MECHANICAL CONTRACTOR, ELECTRICAL 

EXP

ELECTRIC WATER HEATER

GF

SOCKETS 

TYPE WITH WEATHERPROOF COVER

DUPLEX 20A BRITISH STANDARD UNSWITCHED
SOCKETS - GROUND FAULT INTERRUPTER 

DUPLEX 20A BRITISH STANDARD UNSWITCHED
SOCKETS - EXPLOSION PROOF

WEATHERPROOF / EXPLOSION PROOF 
EMERGENCY POWER OFF PUSH-BUTTON TO
BE INTERCONNECTED WITH GENERATOR 
SHUT DOWN CONTROL

CF CEILING FAN - REFER TO SPECIFICATION

SCHEDULE FOR MORE INFORMATION
LIGHTING FIXTURE - SEE FIXTURE

TELECOMMUNICATIONS

TELEPHONE OUTLET(S) @ 18" AFF. U.N.O. WITH
3/4" RACEWAY TERMINATED ABOVE NEAREST
ACCESSIBLE CEILING OR TO TELEPHONE TERMINAL
BOARD IF NO ACCESSIBLE CEILING AVAILABLE. SEE
TELE/DATA RISER DIAGRAM FOR OUTLET AND
CABLE DESCRIPTION

DATA OUTLET(S) @ 18" AFF. U.N.O. WITH 3/4"
RACEWAY TERMINATED ABOVE NEAREST ACCESSIBLE
CEILING OR TO DATA EQUIPMENT RACK IF NO
ACCESSIBLE CEILING AVAILABLE. SEE TELE/DATA
RISER DIAGRAM FOR OUTLET AND CABLE DESCRIPTION

FIRE ALARM

FIRE ALARM STROBE - WALL MOUNTED

FIRE ALARM AUDIBLE/STROBE - WM

FIRE ALARM PULL STATION

CABLE TRAY ("X" DENOTES WIDTH)CT-X

CONDUIT TURNED DOWN

CONDUIT TURNED UP

LOW VOLTAGE WIRING AND CONDUIT

ABOVE CEILINGS, SURFACE MOUNTED

HOME RUN BACK TO PANEL

BRANCH CIRCUIT WIRING - UNDER FLOOR

BRANCH CIRCUIT WIRING CONCEALED

BRANCH CIRCUIT WIRING - #10 AWG

LV

MISCELLANEOUS

INDICATES CONTINUATION OF LINE

FIRE ALARM CONTROL PANEL
WITH BATTERY BACKUP

ON WALLS

UNDERGROUND ELECTRIC

UNDERGROUND FIBERUF

UE

TELEPHONE

TWIST LOCK

SURGE SUPPRESSION

TAMPER PROOFTP

TL

T

SS

RELOCATE

SINGLE LINE

RELOCATED

SL

RED

REL

PAGING SYSTEM

NON-FUSED SAFETY SWITCH

NORMAL/EMERGENCY

PA

NFSS

NE

HOA HAND-OFF AUTO

LOW VOLTAGE

M

LV

MOTOR

INCANDESCENT

ISOLATED GROUND

INFRARED

K

IG

KEY

ICD

I

FLUORESCENT

FIBER OPTIC

FUSED SAFETY SWITCH

GROUND FAULT INTERRUPTERG

FSS

FO

FL

EMERGENCY POWER OFF

EXPLOSION PROOF

FIRE ALARM

FLUSH FLOOR MOUNTEDFF

EXP

F

EPO

EMERGENCYE

ABOVE FINISHED FLOOR

CEILING MOUNTEDC

AFF

DENOTATIONS & ABBREVIATIONS

ELECTRICAL CONTRACTOREC

MECHANICAL CONTRACTORMC

PLUMBING CONTRACTORPLC

GENERAL CONTRACTORGC

INSTALLED BY MC AND CONNECTED BY
DUCT DETECTOR - PROVIDED BY EC,

HEAT DETECTOR CEILING MOUNTED

EC

FIRE ALARM HORN/STROBE - WM

S SMOKE DETECTOR

FIRE ALARM (CONTINUED) DENOTATIONS & ABBREVIATIONS (CONT.)

TO DIG.

AVOID CONFLICTS.

POLE CIRCUIT.

DRAWINGS, AND SPECIFICATIONS SHALL
RULE.

DOD 6055.9-STD.

INDICATED.

SECTION 26 20 00

BREAKER SIZE SHALL BE 20 AMPS.
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Figure 6-20  Anti-Vehicular Ditch Profile with Maximum Incline Slope Not 

Requiring Stabilization or Berm 

  

 
 

Trajectory simulations of medium sized SUV’s at velocities up to 50 mph showed that 
the vehicle impact angle relative to the inclined slope on the far side of the ditch was at 

least 43 degrees for all the ditch profiles in Figure 6-18 through 6-20 

The trajectory simulations were based on a simple physics derivation that ignored air 
resistance and specific vehicle geometry characteristics.  Figure 6-21 shows a trajectory 
analysis where the approach angle at impact for the vehicle at 50 mph is 43 degrees.  
This approach angle is sufficient to prevent the front bumper from clearing the top edge 
of ditch for a range of commercial utility vehicles including Jeeps, Land Rovers, SUV’s, 
and Hummers (except a Hummer 1) based on a limited survey of the geometry of these 
vehicles by NAVFAC Atlantic. This survey also indicated that a 42 degree side slope or 
greater was sufficient to cause all the surveyed vehicles to tip if they were trying to 
make a cross the ditch at an oblique angle in a covert attack.  

Figure 6-21  Simulated Trajectory Path and Impact Angle with Ditch Incline Slope 
for Vehicle at Two Speeds 

 
 
 
The most vehicle survey focused on the lower bumper reference line height of the 
vehicles, which affects the maximum approach impact angle that could allow a vehicle 
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S-101
OF  9

1. DESIGN LOADS (SERVICE)

  LIVE LOADS:

ROOF:   1.0 KPA (20 PSF)
OTHERS: 4.8 KPA (100 PSF)

8.9 KN (2.0 K) CONCENTRATED LOAD

WIND LOADS PER IBC-2003

USING A "3-SECOND" WIND VELOCITY OF 125 KPH
EXPOSURE C AND IMPORTANCE FACTOR  I=1.0

EARTHQUAKE LOADS  PER IBC-2003:

USING A SEISMICITY: Ss=1.65g AND S =0.75g
1

2. MATERIALS:

CONCRETE:  28 MPa (4 KSI) - CYLINDER STRENGTH AT 28 DAYS

REINFORCING:  ASTM A615 GRADE 60 (60 KSI)

CONCRETE MASONRY UNITS:
 ASTM C90, TYPE I (NORMAL WEIGHT, MOISTURE
 CONTROLLED) MORTAR, ASTM C270, TYPE S
 GROUT, ASTM C 476

3. WORK THESE STRUCTURAL DRAWINGS WITH THE 
  STANDARD-DETAILS DRAWINGS.
   
4. A RELATIVE (DATUM) FINISH FLOOR ELEVATION EQUAL TO 
  0.00 M.  IS USED AS REFERENCE ELEVATION FOR ALL 
  STRUCTURAL  DRAWINGS. COORDINATE WITH SITE SPECIFIC
  GRADING PLAN TO BE PROVIDED BY CONTRACTOR.

5. FOUNDATIONS ARE DESIGNED USING AN ALLOWABLE BEARING
PRESSURE OF 0.75 KG/SQ. CM (1500 PSF), AND BOTTOM OF
FOOTINGS ARE PLACED AS SHOWN ON DRAWINGS. 
GEOTECHNICAL INVESTIGATION SHALL CONFIRM BEARING
CAPACITY TO BE NO LESS THAN 0.75 KG/SQ CM.  IF
GEOTECHNICAL INVESTIGATION SHOWS LESS THAN
0.75 KG/SQ CM THE CONTRACTOR SHALL REDESIGN FOOTINGS
BASED ON THE GEOTECHNICAL INVESTIGATION.  SEE
SPECIFICATION 01015 PARAGRAPH, GEOTECHNICAL,
FOUNDATION AND SURVEY.

6. FOR BUILDING NORTH ORIENTATION SEE SHEET C-1. 

GENERAL NOTES

SHEET  2
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NOTES
1. ALL CELLS OF CMU WALL SHALL BE FULLY GROUTED - SEE
   PLATE S-601 FOR REINFORCING REQUIREMENTS.
2. SEE PLATE S-601 FOR FOOTING, COLUMN, BEAM, AND CMU

REINFORCING SCHEDULES.
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#13 @ 200 EACH 

WAY

CAPILLARY WATER 

BARRIER (TYP)

200 CMU WALL 

FULLY GROUTED

DWL TO MATCH VERT 

BAR SIZE & SPACING

GRADE BEAM, 

SEE PLAN FOR 

DESIGNATION

T/GRADE BEAM

ELEV = -200

T/SLAB

ELEV = 0000

CMU WALL 

BEYOND

#13 @ 200 EACH 

WAY

CAPILLARY WATER 

BARRIER (TYP)

GRADE BEAM, 

SEE PLAN FOR 

DESIGNATION

FINISH 

GRADE

T/SLAB

ELEV = SEE PLAN

200 CMU WALL 

FULLY GROUTED

DWL TO MATCH 

VERT BAR SIZE & 

SPACING

SLAB ON GRADE, SEE 

PLAN FOR REINF

CAPILLARY WATER 

BARRIER (TYP)

SCALE = 1:10

SECTION
S-501

1

SCALE = 1:10

SECTION
S-501

2

SCALE = 1:10

SECTION
S-501

3
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VERT REINF BAR, SEE 

SCHEDULE ON DWG S-601

T/SLAB

ELEV = 000

L100x100x10x680 LONG @ 1220 

O.C. SPACING ATTACH USING 

(STAGGERED) W/ 80 EMBEDMENT

200 CMU WALL 

FULLY 

GROUTED

ROOF BEAM, 

SEE PLAN

ROOF SLAB, SEE ROOF 

PLAN FOR THICKNESS AND 

REINFORCING

BOND BEAM 

W/ (2)-#13

NOTE: REFERENCE ARCHITECTURAL 

DRAWINGS FOR OVERFRAMING ABOVE 

ROOF SLAB

SCALE = 1:10

SECTION
S-501

4

T/ROOF SLAB

ELEV = 3200

600

CONC ROOF 

BEAM, SEE PLAN
(TYP)

CONCRETE 

BEAM, SEE 

PLAN

COLUMN TIE, SEE 

SECTION NOTES FOR 

ADDITIONAL INFO

2(H) SEE NOTE 5

38 (TYP)

W

W
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H

S/2

S/2

H

2(H) SEE NOTE 2

W
/4

W
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E
E
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O
T

E
 3

VERT REINF BAR, SEE COLUMN 

SCHEDULE ON DWG S-601 FOR 

INFO

#13 STIRRUPS, SEE BEAM 

SCHEDULE ON DWG S-601 

FOR SPACING

TOP & BOTTOM REINF 

BARS, SEE BEAM 

SCHEDULE ON DWG 

S-601 FOR INFO

INTERSECTIONING BEAM 

REINFORCING BARS, SEE 

BEAM SCHEDULE ON DWG 

S-601 FOR INFO

STIRRUPS, SEE BEAM 

SCHEDULE ON DWG S-601 

FOR SPACING

COLUMN TIE, SEE COLUMN 

SCHEDULE ON DWG S-601 

FOR SIZE AND SPACING

VERT REINF BAR, 

SEE COLUMN 

SCHEDULE ON DWG 

S-601 FOR INFO

#13 COLUMN TIE, SEE 

COLUMN SCHEDULE 

ON DWG S-601 FOR 

SPACING

TOP & BOTTOM REINF 

BARS, SEE BEAM 

SCHEDULE ON DWG 

S-601 FOR INFO

SCALE = 1:10

BEAM/COLUMN REINFORCING DETAIL
S-501

5

SCALE = 1:10

BEAM/COLUMN REINFORCING DETAIL
S-501

6

SECTION NOTES:

1. COLUMN/BEAM REINFORCEMENT AT OUTSIDE CORNERS AND BEAM ENDS.

2. PROVIDE STIRRUPS IN BEAM ENDS AT SPACING OF "S/2" FOR A DIATANCE OF "2(H)" 

MEASURE FROM FACE OF COLUMN. TYPICAL EACH END OF BEAM.

3. PROVIDE COLUMN TIES AT BEAM/COLUMN JOINTS AT A SPACING OF "W/4" FOR A 

DISTANCE OF "W" MEASURED FROM BOT OF BEAM.

4. "S" DENOTES TIE SPACING FOR BOTTOM BARS AT COLUMN, SEE SCHEDULE ON 

DWG S-601.

4. "W" DENOTES WIDTH OF COLUMN, SEE SCHEDULE ON S-601

T/ROOF SLAB

ELEV = 3200

T/ROOF SLAB

ELEV = 3200
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640 MIN

1
2
0
0

LINTEL NOTES:

CMU LINTEL REINFORCEMENT AS PER SCHEDULE ON DWG S-S4

GRADE BEAM OR 

FOOTING, SEE PLAN

#16 VERT BAR @ 

CORNERS, (TYP)

(2)-#13 HORIZ 

BARS, TYP UON

STARTER COURSE W/ 

(2)-#13 HORIZ BARS

#16 VERT BARS @ 810" O.C. (EXT)

#13 VERT BARS @ 1200 O.C. (INT) DOWEL LAP SPLICE @ 

EACH VERTICAL BAR

4
8
 B

A
R
 D
IA
.

HORIZ BARS 

AROUND VERT 

BARS (TYP)

INTERMEDIATE CIPL BOND BEAM W/ 

(2)-#16 HORIZ BARS, TYP (NOT REQ’D 

FOR PARTITION WALLS)

 BARS INTO

 COURSE BOND

 BEAM

CIPL BOND BEAM TOP 

COURSE W/ (2)-#16 HORIZ 

BARS
FOR CIPL INFO 

SEE SCHEDULE 

ON DWG S-601

#16 VERT BARS @ 

OPENING (TYP)

1200

S-502
OF  9

WHERE MORE THAN ONE ADDITIONAL BAR IS REQUIRED 

REINFORCING    THE ADDITIONAL REINFORCING BARS 

SHALL BE SPACED    AT 100 ON CENTER.

ADDITIONAL REINFORCING PARALLEL TO THE 

SLAB/WALL    REINFORCING SHALL BE #16 BARS THAT 

PROVIDE A    STEEL AREA ON EACH SIDE OF THE 

OPENING EQUAL    TO 1/2 THE AREA OF THE 

REINFORCING CUT BY THE    OPENING.

2.

1.

ADDITIONAL BARS PER

DETAIL 1/S-S10

SHOWN FOR CALRITY

HORIZ. JOINT REINF. NOT

OPENING

 PROVIDE CONTROL NOTDO 

JOINTS AT INTERSECTING SHEAR 

WALLS.  BLOCK COURSING SHALL 

BE CONTINUOUS AND 

INTERLOCKING.

ADDITIONAL BARS. SIZE TO

MATCH VERT. WALL REINF.

ADDITIONAL BARS. SIZE TO

MATCH VERT. WALL REINF.

VERT REINF EACH CELL: (2 CELLS) 

1-#13 FOR OPNG WIDTH TO 1200

1-#16 FOR OPNG WIDTH TO 2400

1-#19 FOR OPNG WIDTH TO 3600

FOR OPNG. WIDTH GREATER

THAN 3600 PROVIDE REINF.

IN 3 CELLS TOTAL SIZE

1-#19 EACH CELL

NOTE:

OPNG WIDTH SHALL NOT EXCEED

3600 FOR THIS TYPE OF JAMB

PARALLEL TO THE EXISTING SLAB/WALL 

13

S
A

W
 

C
U

T
 
1
/

4

S
L

A
B
 

D
E

P
T

H

BOND BREAKER

SEALANT

CONTROL JOINT DETAIL

INTERSECTION WALL CORNER END OF WALL

MASONRY OPENING W/ LINTEL

#13 @ 300 W/90 DEG. STD 

HOOKS INTO BEAM (TOP 

OF SLAB)

HOOKS @ EACH END 

(BOTTOM OF SLAB)

EDGE OF SLAB

7
5
0

750
750 750

 

VERTICAL CORNER 

BAR

VERTICAL BAR @ 

END OF WALL

BOND BEAM CORNER BOND BEAM INTERSECTION

CIPL BOND 

BEAM (TYP)

CIPL BOND 

BEAM (TYP)

TYPICAL CONCRETE SLAB
JOINT FINISH DETAIL

1

NTS

TYPICAL SLAB ON
GRADE JOINT DETAILS
NTS

2

NTS

CMU BOND DETAIL
S-502

4

SCALE

TYPICAL CMU DETAILS
S-502

5

NTS

MIN MASONRY WALL REINFORCING
S-502

6
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GRAPHIC SCALE
500 200 100 0

SCALE: 1 : 10

500 1000

TYPICAL CONCRETE MASONRY UNIT DETAILS

ADD’L REINFORCEMENT DETAILS

NTS

ELEVATED SLAB CORNERS
S-502

3

S-502

S-502
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SEE TYPICAL CONCRETE 

SLAB JOINT FINISH 

DETAILS, THIS SHEET

100 LAYER 

CAPILLARY 

WATER BARRIER

#19 x 450 LONG SMOOTH DOWEL @ 

300 O.C., PROVIDE BOND BREAKER 

ON ONE SIDE COMPACTED SUBGRADE 

(TYP)

CONTROL JOINT DETAIL (CTJ)

N2AESSS7
Typewritten Text
xxxxxxxxxxxxxxxxxxxxx

N2AESSS7
Typewritten Text

N2AESSS7
Typewritten Text
xxxxxxxxxxxxxxxxxxxxx

N2AESSS7
Typewritten Text

N2AESSS7
Typewritten Text

N2AESSS7
Typewritten Text

N2AESSS7
Typewritten Text
xx

N2AESSS7
Typewritten Text

N2AESSS7
Typewritten Text

N2AESSS7
Typewritten Text



S-601
OF  9

S
T

R
U

C
T

U
R

A
L
 S

C
H

E
D

U
L
E

S

1800 400

200900

1800 200

200900

(2)-#13

MAX SPAN   (mm)
BEAM DEPTH   

(mm) TOP BOTTOM OTHER

MAIN REINFORCING
SHEAR REINF STIRRUPS

CAST-IN-PLACE CONCRETE LINTEL SCHEDULE

OPENING TYPE OR SIZE, BEAM LOCATION OR TYPE

 EXT WALL OPENING, 1-STORY BLDG

 EXT WALL OPENING, 1-STORY BLDG

 INT WALL OPENING, NON-BEARING

 INT WALL OPENING, NON-BEARING

1. STRUCTURAL DRAWINGS DO NOT INDICATE ALL OPENINGS IN MASONRY  WALLS.  VERIFY 

NUMBER, SIZE AND LOCATION OF ALL OPENINGS IN  MASONRY WALLS FROM 

ARCHITECTURAL DRAWINGS AND APPROVED  PLUMBING, MECHANICAL, AND ELECTRICAL 

SHOP DRAWINGS.

2. PROVIDE 200 BEARING EA. END FOR 200 DEEP CIB. PROVIDE 400  BEARING EA. END FOR 400 

DEEP CIB.

3. FOR HEAD DETAILS REFER TO ARCHITECTURAL DRAWINGS.

4. REINFORCING SHALL BE ASTM A615M, GRADE 400.  CONCRETE FOR CAST-IN-PLACE BEAMS 

SHALL HAVE A MINIMUM COMPRESSIVE STRENGTH OF 21 MPa AT 28 DAYS.

5. CONTRACTOR SHALL SUBMIT FOR APPROVAL SHOP DRAWINGS AND SCHEDULES  SHOWING 

SIZE, DETAILS, LOCATIONS, ETC. FOR ALL CAST-IN-PLACE BEAMS IN CMU WALLS.

(2)-#13

(2)-#13

(2)-#13

(2)-#13

SPREAD FOOTING AND PIER SCHEDULE

MARK
FOOTING SIZE

LENGTH WIDTH THICKNESS
FOOTING REINFORCING

SIZE

PIER

T/PIER VERT. BARS TIES
REMARKS

----------
(7)-#13 E.W., TOP

(7)-#19 E.W., BOTT
30017002400

NOTES:

1. DIMENSIONS NOTED ARE MILLIMETERS (mm) U.N.O.

2. T/PIER EL GIVEN IN REFERENCE TO 0.0 mm DATUM OR     FINISH 

FLOOR EL/SLAB EL, DISTANCE ABOVE OR BELOW     INDICATED AS 

NEGATIVE OR POSITIVE.

3. PIER SIZE INDICATED IS SQUARE (DIMENSION SAME IN BOTH     

DIRECTIONS) U.N.O.

---------------

 2-#16 

CONT. VERT.

200

200

THICKNESS

WALLWALL

ALL PERIMETER/EXTERIOR 

OR LOCATION

WALL TYPE

WALLS (U.N.O.)

1-#13 @ 1200

1-#16 @ 600

IN CMU, U.N.O.)

REINF. (CENTERED

DEPTH

200

NON-LOAD BEARING INTERIOR 

WALLS WITH TOP AND BOTT. 

SUPPORTS

 

 2-#16 

REINF.

200

(BOT U.N.O.)

MAX. CIPL

VERT. SPACING

1200

1200

REMARKS

-----

-----

TYPICAL CMU WALL REINFORCING SCHEDULE

CONT. CAST IN PLACE LINTEL (CIPL)

FOR CMU REINFORCING

BASIC LAP SPLICE Ld

#22

#25

#19

#16

#13

#10

SIZE

BAR 

1200

1050

900

600

750

450

MASONRY REINFORCING

MINIMUM LAP SPLICES

CONCRETE COLUMN SCHEDULE

C1 400x400 (12)-#19 #13 @ 200

MARK
SIZE

(LxW)

REINFORCING

1
ST

 FLOOR 2
ND

 FLOOR STIRRUPS
REMARKS

- SPACE TOP 3 TIES @ 125mm

CONCRETE BEAM SCHEDULE

 ROOF BEAM

MARK
SIZE

(BxH)

REINFORCING

TOP BOTTOM STIRRUPS MIDBAR

GB1 400x950 (6)-#16 (6)-#16 #13 @ 200 (2) #19 EF

RB1 400x600 (6)-#16 (6)-#16 #13 @ 300

 GRADE BEAM

REMARKS

MARK
SIZE

(BxH)

REINFORCING

TOP BOTTOM STIRRUPS MIDBAR
REMARKS

#19 EF

TOP BAR LAP AT CENTER

BOT BAR LAP PAST COL

TOP BAR LAP AT CENTER

BOT BAR LAP PAST COL

W

L

40 CLEAR

TERMINATOR, SEE 

SCHEDULE FOR SPACING

VERT REINF BAR SEE 

SCHEDULE FOR SIZE & 

QUANTITY

SCALE = 1:10

COLUMN DETAIL
S-601

1

F1

NOTES:

1. REINFORCING SIZES AND SPACING GIVEN IN SECTIONS AND DETAILS SHALL SUPERSEDE THE ABOVE SCHEDULE REQUIREMENTS.

2. PROVIDE CONTINUOUS CAST IN PLACE CONCRETE LINTEL AT ALL WALL LATERAL SUPPORT LOCATIONS.

3. REINFORCING INDICATED SHALL BE CONTINUOUS FOR FULL EXTENT OF SPLICE FOLLOWING THE REQUIREMENTS OF THE LAP SPLICE 

TABLE SHOWN ON THIS SHEET.

4. WALLS HAVE BEEN DESIGNATED AS VERTICALLY SPANNING U.N.O. AND THEREFORE MUST BE TEMPORARILY SUPPORTED DURING 

CONSTRUCTION UNTIL THE SUPPORTING DIAPHRAGMS (FLOOR AND ROOF SYSTEMS) HAVE BEEN COMPLETELY INSTALLED. SHORING IS THE 

RESPONSIBILITY OF THE CONTRACTOR.

5. ALL CMU WALLS SHALL BE FULLY GROUTED IN LIFTS NOT EXCEDING THOSE BY CODE (UNO)

6. SEE TYPICAL CMU WALL DETAILS ON S-502.
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HOOK EXTENSION

PER ACI 318-89

CONCRETE IS NORMAL WEIGHT CONCRETE.

BAR YIELD STRENGTH, fy = 400 MPa

REDUCTION FOR EXCESS REINFORCEMENT IS NOT TAKEN.

SIDE COVER REQUIREMENTS OF ACI  SECT. 12.5.3.2

TIE OR STIRRUP REQUIREMENTS OF ACI  SECT. 12.5.3.2

6.  HOOK DEVELOPMENT LENGTH IS VALID FOR 180^ HOOKS ALSO.

7.  FOR 35 MPa CONCRETE, USE VALUES FOR 30 MPa

BAR f’c f’c

#22 480

#32

#36

710

790

#25

#29

560

640

#13

#16

#19

360

430

SIZE

#10

280

230

20 MPa

430
ARE ASSUMED TO NOT BE MET.

ARE ASSUMED TO NOT BE MET.

5.
610

690

480

560

4.

NOTES:

300

380

1.

2.

3.

250

180

27.5 MPa

STANDARD HOOKS IN

TENSION PER (ACI 318-89)
HOOK DEVELOPMENT LENGTH

Ldh (mm)

HOOK DEVELOPMENT

LENGTH, Ldh

  WHICH IS PLACED ABOVE 300mm OR MORE OF

  IS 400MPa (LAP SPLICE LENGTH IS IN MILLIMETERS).

  YIELD STRENGTH OF REINFORCEMENT, fy,

 CONCRETE IS NORMAL WEIGHT (2400Kg/m ).

 TOP BAR INDICATES HORIZONTAL REINFORCEMENT

LAP SPLICES ABOVE ARE IN MILLIMETERS UNO.1.

4.

  FRESH CONCRETE.

2.

3.

CATEGORY FOR BARS SPACED LESS THAN 4d, OR ON CENTER 

CRSI  HANDBOOK WHEREAS FOR BARS SPACED 4d,

OR MORE ON CENTER CORRESPOND TO CRSI  CATEGORY 5.

  STREIGHT DEVELOPMENT LENGTH OF AN UNLAPPED

  BAR IS EQUAL TO VALUE FROM TABLE DIVIDED BY 1.3.

SEE COLUMN SCHEDULE FOR COLUMN AND SHEAR

CORRESPONDS TO CATEGORY 1  IN THE

7.

6.

WALL VERTICAL LAP SPLICE.

5.

#36

#32 4140

5080

2340

2840 1403910

3200

2180

1780 130

1450 910#19

#29

#25

#22

2590

3280

1450

1830

1960 1090

#16

#10

#13

1020 760

460

660

460

610

1120 710 80

1980

2510 1420

1120

1500 840

110

100

90

790 580

410

510

410

480

60

50

40

f’c = 27.5MPa CONCRETE

BAR 

SIZE

CENTER TO

CENTER BAR

    SPACING

(---TOP BARS--)

LESS 

THAN

4db

4db

OR

MORE

4db

(--OTHER BARS--)

LESS 

THAN

4db

4db

OR

MORE

ASTM A36M or A307M

BOLTS A325M-N

WELDING

ELECTRODES
-

AWS D1.1-90

E70xx

MISC BRACING 250

CONNECTIONS,

PLATES, & ALL

HIGH STRENGTH

TUBING

PIPES

OTHERS

ANCHOR

BOLTS

ASTM A53-95

345

-

240

GRADE C

ASTM A6M

ASTM

GRADE B

ASTM A500-93

ASTM A6M

-

250

ASTM A6M

ASTM A6M

ASTM A36M

ASTM A6M

COLUMNS

BEAMS &

GIRDERS

STRUCTURAL 

ELEMENT

240

250

ASTM A6M

GRADE B

ASTM A572M

ASTM A53-95

ASTM A36M

ASTM A6M

STEEL MATERIALS SCHEDULE

YIELD STRENGTH

FY

(MPa)

REMARKS

#19 THRU #36 BAR 50

PROVIDE STANDARD BAR CHAIRS AND SPACERS AS REQUIRED TO MAINTAIN

CONCRETE PROTECTION SPECIFIED.

GRADE BEAMS OR SLAB TURNED DOWN EDGES:

BOTTOM (EARTH FORMED)

SIDES (EARTH FORMED)

SIDES (BOARD FORMED)

SLABS-ON-GRADE (EXPOSURE TO WEATHER)  FROM TOP

SLABS-ON-GRADE (NO EXPOSURE TO WEATHER)  FROM TOP

#16 BAR AND SMALLER

UTILITY TUNNEL WALLS, RETAINING WALLS AND SHEAR WALLS, 

EARTH SIDE AND FRONT SIDE (EXPOSED TO WEATHER):

(NO SURFACES SHALL BE EARTH FORMED)

TOP

#16 BAR & SMALLER

#19 THRU #36 BAR

MINIMUM CONCRETE COVER PROTECTION FOR REINFORCEMENT BARS SHALL

BE AS FOLLOWS: (SEE ACI 318-89M, SECTION 7.7 FOR CONDITIONS NOT NOTED).

DIMENSIONS FOR BAR PLACEMENT GIVEN IN SECTIONS AND DETAILS SHALL

SUPERCEDE MINIMUM COVER REQUIREMENTS GIVEN HERE. DIMENSIONS ARE IN mm.

FOOTINGS (EARTH FORMED)

COLUMNS / PIERS

CONCRETE COVER SCHEDULE

40

20

40

40

50

40

40

70

70

40

70

NOTES:

STRUCTURAL DESIGN CRITERIA:

ALL DESIGNS SHALL CONFORM TO THE PROVISIONS OF THE 
IBS 2006 AND UFC 4-010-01 AS APPLICABLE

2.0 FOUNDATION DESIGN CRITERIA (TO BE CONFIRMED BY THE CONTRACTOR)

THE GEOTECHNICAL ANALYSIS FOR THIS PROJECT IS THE RESPONSIBILITY OF THE
CONTRACTOR AWARDED THE WORK . DESIGN VALUES USED IN THE STRUCTURAL
ANALYSIS ON THE BUILDINGS HERIEN INDICATED HAVE BEEN ASSUMED AND SHALL BE
CONFIRMED AND VERIFIED AS PART OF THE GEOTECHNICAL INVESTIGATION. VLAUES
WHICH DO NOT MEET THE REQUIREMENTS INDICATED BELOW SHALL BE IMMEDIATELY
BROUGHT TO THE ATTENTION OF THE ENGINEER-OF-RECORD FOR CONSIDERATION
AND DETERMINATION ON THE NEXT APPROPRIATE COURSE OF ACTION.

2.1 SOIL DESIGNN PARAMETERS

NET ALLOWABLE SOIL BEARING CAPACITY 96.0 Kpa
UNIT WEIGHT OF SOIL (moist) 1800 Kg/m‡
COEFF ACTIVE EARTH PRESSURE (Kpa) 0.30
COEFF PASSIVE EARTH PRESSURE (Kpp) 3.33
COEFF AT-REST EARTH PRESSURE (Kpr) .55
COEFF OF SOIL FRICTION .35
SUBGRADE MODULUS 4120  g/m‡

MINIMUM BEARING DEPTH BELOW GRADE 800mm
SEISMIC SITE CLASS (based on in-situ soil) 0
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1. ALL CONCRETE SHALL BE NORMAL WEIGHT

CONCRETE. (2400 Kg/m  UNO)

NOTES:

MISC. CURBS, WALLS

ALL FOOTINGS (U.N.O.)

SLAB-ON-GRADE/TURN-DOWN SLABS

AND PADS UNO

ROOF SLABS

3

20

27.5

27.5

27.5

STRUCTURAL

ELEMENT

CONCRETE MATERIALS SCHEDULE

STRENGTH @

28 DAYS

(MPa)

CONCRETE

COMPRESSIVE

f’c
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SCALE:  1:50

ROOF PLAN
A-101

2

3:10 SLOPE

B

A-101

C

A-101

D

A-101

OUTLINE OF
ROOF ABOVE

OUTLINE OF
BUILDING BELOW

CORRUGATED METAL
ROOFING

FEB

DOOR TYPE, SEE PLATE A-601

FIRE EXTINGUISHER AND WALL
MOUNTED BRACKET

D-#

A

2500
1000

500 0

SCALE: 1 : 50

2500 5000

GRAPHIC SCALE

GENERAL NOTES:

SHEET  7
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SCALE:  1:50

FLOOR PLAN
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2000mm WIDE x 1800mm DEEP 
CONCRETE STOOP, TYPICAL
- SLOPE 2% AWAY FROM BUILDING

 SLOPE SLOPE

2200mm LONG x 600mm DEEP 
WOOD CABINET W/STAINLESS
STEEL COUNTERTOP AND SINK

1
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GFI

GFI

GFI

LEGEND:

SPLIT PACK HVAC HEAT PUMP

EXHAUST FAN

220V DUPLEX ELECTRICAL 
RECEPTACLE

220V DUPLEX RECEPTACLE,
GROUND FAULT CIRCUIT 
INTERRUPTER

1. WALL FINISHES SHALL BE AS INDICATED IN FINISH SCHEDULE ON PLATE A-601.

2. SURFACES TO BE PAINTED SHALL BE CLEAN AND FREE OF FOREIGN MATTER BEFORE
APPLICATION OF PAINT. CLEANING SHALL BE SCHEDULED SO THAT DUST AND OTHER
CONTAMINANTS WILL NOT FALL ON WET, NEWLY PAINTED SURFACES.

3. CONCRETE AND INTERIOR MASONRY SURFACES GROUTED SOLID SHALL BE ALLOWED
TO DRY AT LEAST 30 DAYS BEFORE PAINTING.

4. PAINTS CONTAINING LEAD IN EXCESS OF 0.06 PERCENT BY WEIGHT OF THE TOTAL
NONVOLATILE CONTENT SHALL NOT BE USED.

5. MERCURIAL FUNGICIDES SHALL NOT BE USED IN OIL-BASE PAINT.

6. REMOVE LOOSE DIRT AND CLEAN SURFACES BEFORE PAINTING. APPLY PAINT TO
INTERIOR STRUCTURAL RIGID FRAMINGS AND CEILINGS AND TEST FOR ADHESION. 
PRIMER COAT FOR MASONRY. INITIAL FIRST COAT WITH AN ACRYLIC LATEX PAINT FOR
EXTERIOR SURFACES AND A SECOND COAT WITH A WATER REPELLENT ACRYLIC LATEX
PAINT.

7. DIMENSIONS ARE TO EDGE OF MASONRY OPENINGS.

8.  GROUND FAULT CIRCUIT INTERUPPTER DUPLEX RECEPTACLES AT CABINET SHALL BE
PLACED ON TWO SEPARATE AND DEDICATED CIRCUITS.

SCALE:  1:50

FLOOR PLAN
A-101

1

SCALE:  1:50

REFLECTED CEILING PLAN
A-101

3

560012001600
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LEGEND:

FIXTURE MARK "A*"

PAINTED PLASTER OVER
CONCRETE SLAB CEILING,
TYPICAL

INCANDESCENT, WALL MOUNTED, ONE PIECE
W/APPROVED LENS STABILIZED HIGH IMPACT
POLYCARBONATE. 
- (1) A19 - 100W INCANDESCENT
- 220V - 1Ø 50HZ

WRAP AROUND, SURFACE MOUNTED,
FLUORESCENT FIXTURE WITH PRISMATIC
ACRYLIC LENS AND ELECTRONIC BALLAST
WITH EMERGENCY BALLAST
- (2) 32W 3500K BULBS
- 220V - 1Ø 50HZ

WRAP AROUND, SURFACE MOUNTED,
FLUORESCENT FIXTURE WITH PRISMATIC
ACRYLIC LENS AND ELECTRONIC BALLAST
- (2) 32W 3500K BULBS
- 220V - 1Ø 50HZ
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WINDOW TYPE, SEE PLATE A-601
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SCALE:  1:50

BUILDING SECTION
A-201

1

2

A-201

362T125 18 GA TRACK @ 600 
ATTACH USING X-DNI 19 P8 
POWDER ACTUATED FASTENER 
@ 600 O.C. TYP

CORRUGATED METAL ROOF

HAT CHANNEL @ 600 O.C., TYP.

362T125 18 GA TRACK @ 600 
O.C.,  TYPICAL

362S162 18GA COLD FORMED 
STUD @ 600 O.C.

200mm THICK RIGID INSULATION

50mm x 150mm PRESSURE 
TREATED WOOD BLOCKING

METAL ROOFING INSIDE 
CLOSURE

19mm EXTERIOR GRADE 
PLYWOOD

BRAKE METAL TRIM WITH 
HEMMED DRIP EDGE

CONCRETE BEAM

600

CORRUGATED METAL
ROOFING OVER LIGHT
GAUGE METAL FRAMING
ON CONCRETE ROOF
DECK

SCALE:  1:50

ELEVATION
A-201

A

SCALE:  1:50

ELEVATION
A-201

B

SCALE:  1:50

ELEVATION
A-201

C

T/ROOF SLAB
ELEV. = 3200

FIN. FLOOR
ELEV. = 0000

T/ROOF SLAB
ELEV. = 3200

FIN. FLOOR
ELEV. = 0000

1
2
0
0

1
2
0
0

10
3

CORRUGATED METAL
ROOFING OVER LIGHT
GAUGE METAL FRAMING
ON CONCRETE ROOF
DECK

10
3

UL752, LEVEL 5, AK-47
RESISTANT FIXED METAL
WINDOW AND GLAZING

1200

500 200 100 0

SCALE: 1 : 10

500 1000 2500 1000 500 0

SCALE: 1 : 50

2500 5000

GRAPHIC SCALE

SCALE = 1:10

EAVE DETAIL
A-201

2

GENERAL NOTES:

GRAPHIC SCALE
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STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION
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1
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1
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0

CONTINUOUS RIDGE
VENT

1 2 3A B

STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION
MECHANICALLY FASTENED TO
FULLY GROUTED 200mm CMU

1. WALL FINISHES SHALL BE AS INDICATED IN FINISH SCHEDULE ON PLATE
A-601.

2. SURFACES TO BE PAINTED SHALL BE CLEAN AND FREE OF FOREIGN
MATTER BEFORE APPLICATION OF PAINT. CLEANING SHALL BE
SCHEDULED SO THAT DUST AND OTHER CONTAMINANTS WILL NOT FALL
ON WET, NEWLY PAINTED, SURFACES.

3. CONCRETE AND INTERIOR MASONRY SURFACES GROUTED SOLID SHALL
BE ALLOWED TO DRY AT LEAST 30 DAYS BEFORE PAINTING.

4. PAINTS CONTAINING LEAD IN EXCESS OF 0.06 PERCENT BY WEIGHT OF
THE TOTAL NONVOLATILE CONTENT SHALL NOT BE USED.

5. MERCURIAL FUNGICIDES SHALL NOT BE USED IN OIL-BASE PAINT.

6. REMOVE LOOSE DIRT AND CLEAN SURFACES BEFORE PAINTING. APPLY
PAINT TO INTERIOR STRUCTURAL RIGID FRAMINGS AND CEILINGS AND
TEST FOR ADHESION. PRIMER COAT FOR MASONRY. INITIAL FIRST COAT
WITH AN ACRYLIC LATEX PAINT FOR EXTERIOR SURFACES AND A
SECOND COAT WITH A WATER REPELLENT ACRYLIC LATEX PAINT.

7. DIMENSIONS ARE TO EDGE OF MASONRY OPENINGS.
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ROOFING OVER LIGHT
GAUGE METAL FRAMING
ON CONCRETE ROOF
DECK

CONTINUOUS RIDGE
VENT

UL752, LEVEL 5, AK-47
RESISTANT FIXED METAL
WINDOW AND GLAZING

STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION
MECHANICALLY FASTENED TO
FULLY GROUTED 200mm CMU
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SCALE:  1:50

ELEVATION
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EXHAUST FAN LOUVER WITH
BACKDRAFT DAMPER, TYP.

T/ROOF SLAB
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STUCCO ON METAL LATHE
OVER 50mm RIGID INSULATION
MECHANICALLY FASTENED TO
FULLY GROUTED 200mm CMU

CONTINUOUS RIDGE VENT

CONCRETE FOUNDATION
WALL - SEE STRUCTURAL

CONCRETE COLUMN
FOOTER BEYOND
- SEE STRUCTURAL
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CAST IN

PLACE LINTEL

HOLLOW METAL FRAME

FILL WITH GROUT

CMU-FILL CORE SOLID

AT JAMB PER

STRUCTURAL DRAWING

SEALANT BOTH SIDES

& ALL AROUND FRAME

FILL JAMB WITH GROUT

PROVIDE MASONRY

ANCHORS 3 PER JAMB

HOLLOW METAL DOOR

HOLLOW METAL FRAME

METAL THRESHOLD

SEALANT

EXTERIOR CONCRETE

EXPANSION MATERIAL

1
2

5
0

150

FLOOR FINISH AS 

SCHEDULE

STUCCO OVER 50mm

RIGID INSULATION

DRIP

SCALE = 1:10

EXTERIOR DOOR HEAD
A-601

4

SCALE = 1:10

EXTERIOR DOOR JAMB
A-601

5

SCALE = 1:10

EXTERIOR DOOR SILL
A-601

6

SEALANT, BOTH

SIDES

CAST IN PLACE 

LINTEL

SEALANT

SEALANT 

CMU-FILL CORE SOLID

AT JAMB PER

STRUCTURAL DRAWING

PROVIDE MASONRY

ANCHORS 3 PER JAMB

UNDERCUT 

DOOR

5
0

150

150

FINISH AS SCHEDULED

FINISH AS 

SCHEDULED

HOLLOW METAL FRAME

FILL W/ GROUT

HOLLOW METAL FRAME

BASE AS 

SCHEDULED

SCALE = 1:10

INTERIOR DOOR HEAD
A-601

7

SCALE = 1:10

INTERIOR DOOR JAMB
A-601

8

SCALE = 1:10

INTERIOR DOOR SILL
A-601
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SCALE = 1:50

DOOR TYPES
A-601
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A-601
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SCALE: 1 : 50
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FINISH

WALLS

COLOR
REMARKSROOM NAME

ROOM

NO.

WHITE

ROOM FINISH SCHEDULE

DOOR

TAG

D-1 900

MAT’L WIDTH

2150

HEIGHT THICK

45

MAT’L

FRAME FIRE

LABEL
GLAZING NOTES

INSUL. HM 1

DOOR SCHEDULE

A

TYPE

HM 1

TYPE

HRDWRE

SET

-

SCALE = 1:50

FRAME TYPE
A-601

2

SCALE = 1:50

WINDOW TYPE
A-601

3

PPGUARD HOUSE TT

BULLET
RESISTANT

1,2,3,4,5,6,7,8

FINISH SCHEDULE NOTES:

HARDWARE SETS:300

VISION

10

A-601

WINDOW  TYPE NOTE:
1. WINDOW FRAME SHALL BE EXTRUDED ALUMINUM

OR STEEL.
2. ALL WINDOWS AND GLAZING SHALL MEET THE

REQUIREMENTS OF UL752, LEVEL 5 RESISTANCE
FOR PROTECTION AGAINST AK-47 FIRE.

DOOR TYPE NOTES:

EXTRUDED ALUMINUM OR STEEL 

WINDOW FRAME

STUCCO FINISH OVER 50mm

RIGID INSULATION 

CONCRETE BEAM - SEE

STRUCTURAL

UL752, LEVEL 5, AK-47

RESISTANT GLAZING

SEALANT BOTH SIDES

SCALE = 1:10

WINDOW HEAD
A-601

10

STUCCO FINISH OVER 50mm

RIGID INSULATION 

SEALANT BOTH SIDES

UL752, LEVEL 5, AK-47

RESISTANT GLAZING

EXTRUDED ALUMINUM OR STEEL 

WINDOW FRAME

FULLY GROUTED 200mm

CMU - SEE STRUCTURAL

FOR REINFORCING

REQUIREMENTS

SCALE = 1:10

WINDOW JAMB
A-601

11

SCALE = 1:10

WINDOW SILL
A-601

12

STUCCO FINISH OVER 50mm

RIGID INSULATION 

SEALANT BOTH SIDES

EXTRUDED ALUMINUM OR STEEL 

WINDOW FRAME

UL752, LEVEL 5, AK-47

RESISTANT GLAZING

SILL FLASHING WITH

END DAMS - MATERIAL

TO MATCH FRAME 

CONCRETE BOND BEAM

- SEE STRUCTURAL

500 200 100 0

SCALE: 1 : 10

500 1000

GRAPHIC SCALES

SHEET  9

B

2
1
5
0

700

101 TT PP WHITE 1, 2, 4, 5

102 TT PP WHITE 1, 2, 4, 5

TOILET

TOILET

TT

TT

TT

D-2 B 700 2150 45 HM 1
- 2PVC  - 

CT/PP

CT/PP CT/P1

CT/P1

1. FINISH ABBREVIATIONS IN SCHEDULE ARE AS FOLLOWS:  TT=TERRAZZO TILE, CT=CERAMIC TILE, PP=PAINTED PLASTER.

2. CERAMIC TILE SHALL EXTEND TO 2000mm ABOVE FINISHED FLOOR.  WALL ABOVE WAINSCOT SHALL BE PAINTED WITH

ONE COAT OF PRIMER AND TWO COATS OF OFF-WHITE SEMI-GLOSS PAINT.

3. PAINTED PLASTER WALLS SHALL HAVE ONE COAT OF PRIMER AND TWO COATS OF SEMI-GLOSS OFF-WHITE PAINT.

4. PAINTED PLASTER CEILINGS SHALL HAVE ONE COAT OF PRIMER AND TWO COATS OF FLAT WHITE PAINT.

5. CERAMIC TILE AND TERRAZZO TILE FINISH COLORS SHALL BE SELECTED BY THE COR FROM SAMPLES SUBMITTED

BY THE CONTRACTOR.

6. EXTERIOR STUCCO COLOR SHALL BE SELECTED BY THE COR FROM SAMPLES SUBMITTED BY THE CONTRACTOR.

PP P1 1, 3, 4, 5

2,3,4,5,6,7,9

1. EXTERIOR DOOR, INCLUDING GLAZING, SHALL MEET THE REQUIREMENTS OF UL752, LEVEL 5 RESISTANCE FOR

PROTECTION AGAINST AK-47 FIRE.

2. DOORS AND FRAME COLORS SHALL MATCH ADJACENT  WALL COLORS AS SELECTED BY THE CONTRACTING OFFICER.

3. HARDWARE SHALL BE HEAVY DUTY, COMMERCIAL GRADE, STAINLESS STEEL WITH A MATTE FINISH.  THERE SHALL

BE THREE HINGES AT EACH DOOR, AT LEAST  200/16/5 MM, WITH BALL BEARINGS, SECURED BY THREADED PINS.

4. FRAMES SHALL BE MOUNTED AND  ADJUSTED IN ACCORDANCE WITH MANUFACTURER’S INSTRUCTIONS. FRAMES

SHALL BE  FASTENED WITH MINIMUM OF THREE FASTENING POINTS PER SIDE AT REGULAR  INTERVALS.

5. ALL DOOR FRAMES SHALL BE FITTED WITH DOOR SILENCERS.  

6. DIMENSIONS SHOWN ON DOOR SCHEDULE ARE BASED UPON MODULAR MASONRY (OR ROUGH OPENING), HEIGHT

OF 2200mm FOR STANDARD PERSONNEL DOORS.  CONTRACTOR SHALL COORDINATE WITH DOOR SUPPLIER TO

ENSURE THAT DIMENSIONS OF DOORS AND FRAMES PROVIDED ARE COMPATIBLE WITH DOOR OPENING DIMENSIONS. 

7. ALL DOOR LOCKS SHALL BE MORTISED.

8. LOCK FUNCTION F04 - OFFICE DOOR LOCK - LATCH BOLT OPERATED BY LEVER FROM EITHER SIDE EXCEPT WHEN

OUTSIDE LEVER IS MADE INOPERATIVE BY A STOP OR MECHANICAL MEANS OTHER THAN A KEY.  WHEN OUTSIDE

LEVER IS LOCKED, LATCH BOLT MAY BE RETRACTED BY KEY FROM OUTSIDE OR BY ROTATING INSIDE LEVER.

9. LOCK FUNCTION F02 - PRIVACY LOCK - LATCH BOLT OPERATED BY LEVER EITHER SIDE.  DEADBOLT OPERATED

BY TURN FROM INSIDE AND BY EMERGENCY KEY FROM OUTSIDE

HW-1 1-1/2 PR HINGES

1 EA LOCKSET F04, OFFICE DOOR 

LOCK, W/LEVERS, GRADE 1

1 EA THRESHOLD, J32130

1 SET WEATHERSEALS

1 SET SILENCERS

HW-2 1-1/2 PR HINGES

1 EA LOCKSET F02, PRIVACY     

    LOCK W/LEVERS, GRADE 1

1 SET SILENCERS
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SECTION B.B
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GALVANIZED STEEL WIRE 
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CONCERTINA WIRE

BARBED WIRE

EVERY 3000 MAXIMUM
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THE WALL
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UPN 100 AT EVERY 1000MM

STEEL SUPPORT
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1MM STEEL SHEET SURFACE
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GALVANIZED STEEL PIPE 200

GALVANIZED STEEL PIPE 150
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DOOR OPENING 
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RICH MORTAR PAD
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 STEEL PIPE 150
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SCHEDULE- 40

8 HOLES 16+1.5 mm

GALVANIZED STEEL 

GALVANIZED STEEL

20X3000 MM COPPER CLAD 

STEEL GROUND ROD
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NOTES :

1- ALL DIMENSIONS ARE IN MM UNLESS OTHERWISE SPECIFIED.

2- ALL LEVELS ARE IN METER (M) UNLESS OTHERWISE SPECIFIED

3- AFTER INSTALLATION THE CONTRACTOR SHALL PAINT ALL 
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