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Mushaki to Khayr Khot
Design and construction of 51 km of road from Mushaki (33.22534 N, 68.22019 E) to Khayr Khot (32.85109 N, 68.45097 E) in the Paktika and
 Ghazni Provinces of Afghanistan

Estimated cost range of this project is betw een $5,000,000.00 and $10,000,000.00.

If proposal is hand carried, deliver to: US Army Corps of Engineers, House 1 Street 1, West Wazir Akbar Khan (behind Aman High School),
 Kabul, Afghanistan, prior to the time and date specified for receipt of proposals.  

Pre-proposal Conference w ill be held on 1 March 2007 at 9:00 A.M. Kabul Time.

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
15-Feb-2007

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______7 calendar days and complete it w ithin ________730 calendar days after receiving

aw ard, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________Section 00800

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________3 copies to perform the w ork required are due at the place specified in Item 8 by ___________  
local time ______________16 Mar 2007 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, X is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

AFGHANISTAN ENGINEER DISTRICT
US ARMY CORPS OF ENGINEERS
KABUL
APO AE  09356

W917PM

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

05:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W917PM-07-R-0033 128



 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 



 
 

 
  

Section 00010 - Solicitation Contract Form 
 
PROPOSAL SCHEDULE NOTES 

 
PROPOSAL SCHEDULE NOTES 

 
 
1. Offeror shall submit prices on all items. 
 
2. Only one contract for the entire schedule will be awarded under this solicitation. This 

project will be awarded as a firm fixed price contract. This project will be awarded as 
a lump sum contract.  This Proposal Schedule is an accounting tool for allocating 
funds to applicable budget. 

 
3. All costs associated with this project  i.e., security, insurance etc., ) shall be included  

in the line items in the bidding schedule. 
 
 4.  Option items maybe exercised within 90 days following NTP. 
 
 
 

-- END OF SECTION -- 
 
  



 
 

 
  

 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum   
 Design Costs 

FFP 
FOB: Destination 
  

 

             
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  1 Lump Sum   
 Mobilization 

FFP 
FOB: Destination 
  

 

               
  

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  1 Lump Sum   
 Demobilization 

FFP 
FOB: Destination 
  

 

           
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004  1 Lump Sum   
 As-Built Drawings 

FFP 
FOB: Destination 
  

 

       
 

TEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005   Lump Sum   
 Site Development (Consruction) 

FFP 
FOB: Destination 
  

 

          
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005AA   Lump Sum   
 Construct 51 KM Gravel Road 

FFP 
FOB: Destination 
  

 

               
  
 
 
 



 
 

 
  

 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006  250 Days   
 Option NO. 1: Local Laborers 

FFP 
Additional Laborers 
FOB: Destination 
  

 

               
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007  1 Lump Sum   
 Option No. 2 Paved through villages 

FFP 
Construct 3.2 KM paved road through villages 
FOB: Destination 
  

 

              
 
 
 



 
 

 
  

INSTRUCTION TO OFFERORS 
SECTION 00100 

Bidding Schedule/Instructions to Offerors 
 

Mushaki to Khayr Khot, Afghanistan 
 
PREPROPOSAL CONFERENCE WILL BE HELD 1 March 2007, 10:00AM KABUL TIME.   
Offerors, who plan to participate, please email me at Stella.Lejeune@tac01.usace.army.mil, no later than 
25 February 2007,   5:00PM KABUL TIME. 
 
Estimated cost range of this project is between $5,000,000.00 and $10,000,000.00. 
 
NOTICE: Return Section 00600, "Representations and Certifications" and requested information from 
Sections 00010 "Solicitation Contract Form" and 00100 "Bidding Schedule/Instructions to Bidders", with 
your proposal. All amendments, if any, must be acknowledged and returned with the proposals. If you do 
not return these sections you will be considered Non-Responsive. 
 
Request for information must be directed to the person listed in Item 9 of the 1442.   Inquiries and request 
that are directed to any other person may not be relayed to the proper person and therefore, may not be 
answered.  Please email all questions to Debora.D.Scott@tac01.usace.army.mil. 
 
All proposals must be delivered to: U.S. Army Corps of Engineers, House #1 Street #1, West Wazir 
Akbar Khan (Behind Amani High School), Kabul, Afghanistan, Attn: Stella LeJeune, prior to 
5:00pm, Kabul Time, 16 March 2007,  for receipt of proposals.  Due to heightened security 
conditions, access to the building is controlled by security. Your packages will be opened and checked at 
the gate by the security guards.  Electronic proposals will not be accepted. 
 
 
Contractor Status and Notifications 
 

• Application of US Criminal Jurisdiction.  Reference DODI 5525.11.  The contractor is 
directed to provide all of its personnel working under this contract, and to require all of 
its subcontractors to provide their personnel, with written notification that - with the 
exception of nationals of Afghanistan and those ordinarily resident in Afghanistan - 
contractor and subcontractor personnel, and the dependents of contractor and 
subcontractor personnel who are residing with such personnel, may be subject to US 
criminal jurisdiction as provided for in the Military Extraterritorial Jurisdiction Act, 18 
USC 3261-3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of the notice 
shall be furnished to the contracting officer upon award of the contract, along with 
a certification by an authorized company representative attesting to the provision of 
the notification to contractor personnel.  

 
• Attacks from Hostile Entities.  This contract is firm fixed-price.  Costs incurred in the 

performance of project execution that arise from the attacks of hostile entities, such as 
costs arising from damage to or destruction of contractor equipment and facilities, and 
damage to or destruction of the project prior to Government acceptance, are the sole 
responsibility of the contractor.  The Government makes no guarantee to provide the 
contractor with security, and bears no obligation to reimburse the contractor for costs 



 
 

 
  

arising from the attacks of hostile entities.  When appropriate, the Contracting Officer 
may provide the contractor with an equitable adjustment with respect to time in 
accordance with clause 52.249-10; see 52.249-10(b)(1)(i) and (2). 

 
• Installation Access and Badging.  This contract is firm fixed-price.  It is the 

responsibility of the contractor to be knowledgeable of and to abide by any and all 
applicable installation access procedures and requirements, to include any and all 
badging procedures and requirements, that may be necessary for contractor access to the 
project site.  Such procedures and requirements may change over the course of contract 
performance; it is the responsibility of the contractor to plan accordingly in order to meet 
its existing obligations under this contract.  The US Army Corps of Engineers, 
Afghanistan Engineer District, neither controls nor is responsible for any such 
installation access procedures, requirements or changes thereto.  When appropriate, the 
Contracting Officer may provide the contractor with an equitable adjustment with respect 
to time in accordance with clause 52.249-10; see 52.249-10(b)(1) and (2). 

 
• Travel Warnings.  The contractor shall provide all personnel working under this 

contract, and shall require subcontractors to provide their personnel, with a written 
notification advising such personnel to be aware of US State Department Travel 
Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event 
they wish to consider bringing their dependants into Afghanistan.  A copy of the notice 
shall be furnished to the contracting officer upon award of the contract, along with 
a certification by an authorized company representative attesting to the provision of 
the notification to contractor personnel.  At no time, subject to the written approval of 
the contracting officer, may the contractor allow such dependants, or any other 
unauthorized individuals, to be present on the project site grounds, whether in transit or 
otherwise.  

 
 
 
 

 
 
 
 
 
 
 
 
 
 



 
 

 
  

SECTION 00110 
SECTION 00110 

 
PROPOSAL PREPARATION 

 
PART 1 - GENERAL 

 
 
A.  PROPOSAL PREPARATION.  Instructions for the preparation and organization of 
each proposal are included herein.  The proposal submittal shall include (a) one 
original and three copies of Volume I and (b) one original and two copies of 
Volume II.  The Volume II proposal shall be sealed in a single package separate from 
the Volume I and Volume II proposals and both packages shall be clearly marked. The 
proposal shall be submitted as required herein and elsewhere in the RFP. 
 
1.  VOLUME I – MANAGEMENT-TECHNICAL PROPOSAL PREPARATION 
 
1.1  Content.  The Management/Technical proposal shall include the information as 
described below and shall be presented in the sequence listed. 
 
1.1.1  Factor 1 - Past Evaluations/Performance.  For the projects listed under 
Paragraph 1.1.2, Factor 2 - Experience, provide the following information: 
 

• Project Manager’s (Point of Contact) name, telephone, email 
• List the problems encountered and the corrective actions taken 
• List of change orders and circumstances associated with them 
• Construction time duration beyond the contract time and why.  
• Construction cost in dollars beyond the contract amount and why. 
• Safety record and accident report 
• The offeror may also provide letters of recommendation, references, 

performance evaluations or other evidence of successful performance of the 
project. 

 
The Source Selection Evaluation Board may attempt to contact the references provided 
in the list of projects. They may also contact Government personnel who have worked 
with the offerors.  References comments may affect the scoring of proposals.  It is 
important to verify that the points of contact listed are still available at the phone number 
and addresses provided and that they are individuals who have sufficient knowledge of 
the project and your performance to be able to offer meaningful comments.   
 
In the event that an offeror does not have a record of past performance, a written 
explanation of the reasons why no record is available is requested.  In the case of an 
offeror without a record of relevant past performance or for whom information on past 
performance is not available, the offeror will not be evaluated favorably or unfavorably 
on past performance.  A neutral rating with unknown risk will be assigned. 
 



 
 

 
  

 
1.1.2  Factor 2 – Experience.  Demonstrate the experience of the team, including sub-
contractors, on projects similar to that described in this RFP which use the design-build 
process.  Provide a list of no more than ten similar and relevant design-build projects 
underway or completed in the last five years that best demonstrates your experience.  
The list of projects shall include the following information: 
 

• Project name and location. 
• Nature of firm’s responsibility (design/build or design or construction). 
• Project owner’s name, address, telephone, email (to be contacted by the 
Government). 
• Contractor a prime or sub-contractor for this project 
• Project completion date (estimated if in progress) 
• Construction cost  
• Brief explanation that illustrates your design/build capabilities and relevant job 
experiences.   

 
1.1.3  Factor 3 - Project Management 
 
The Project Management Plan shall include the following: 

  
• The team structure described with an organizational chart to include: 

o Key design personnel names and their title 
o Key construction personnel and their title. 

• The quality control process for both design work. 
• The quality control process for construction work. 
• The interaction process with the Corps of Engineers and the roles that the team 
members will have in dealing with; 

o Processes for resolving problems like modifications to the contract (design 
and construction).  

o Resolving potential design or construction delays 
o Reviewing and approving submittals 
o Attending progress meetings and facilitating contract completion and 

closeout.  
o Process to control cost over runs while maintaining the project budget during 

design and construction. 
 

Do NOT provide biographical information in this section. 
Limit discussion to no more than two pages. 

 
1.1.4.  Factor 4 – Personnel and Equipment Resources 

 
1.1.4.1  Sub-Factor 1 - Personnel.  Provide professional resume data on the following 
individuals who will be key personnel on the project team.  Key personnel identified in 
this section should be senior working-level people who will be involved in design and 
construction on a day-to-day basis, as opposed to departmental level supervisors or 



 
 

 
  

executives.  By identifying these personnel, the offeror makes a commitment that, 
barring unforeseen circumstances; they are the personnel who shall be assigned to the 
project.  All key personnel shall have a minimum of five years of professional 
experience.  
 

• Project Manager for design and for construction 
• Quality Control Manager 
• Project Architect 
• Senior Structural Engineer 
• Senior Civil Engineer 
• Senior Mechanical Engineer  
• Senior Electrical Engineer 
• Fire Protection Engineer 
• Construction Superintendent 
• Construction Foreman (if different from above) 

 
Information to be provided for key personnel should be limited to no more than one-half 
page per person and shall include:  
 

• Name and title 
• Project assignment 
• Name of firm with which associated 
• Years experience with this firm and with other firms 
• Education degree(s), year, specialization 
• Active registration, year first registered 
• Other experience and qualifications relevant to the proposed project 

 
• Provide the proposed use of Afghan contractors and labor in numbers or 

percentages. 
  
1.1.4.2  Sub-factor 2 – Equipment Resources.  Provide equipment resources to be 
utilized for this project (i.e. offices, shops, warehouses, machinery, construction tools, 
vehicles, loaders, etc.) and other resources (i.e. cooperating companies supplying 
materials and/or services) 

 
 

1.2  Format 
 
1.2.1  Volume I shall be typed, with numbered pages and sections tabbed.  A cover 
sheet shall identify the offeror and the project and the second sheet shall be a table of 
contents. The Volume I proposal is limited to no more than 50 single-sided or 25 
double-sided pages, printed on 8-1/2" x 11" sheets, not including the cover sheet and 
table of contents.  Do not use condensed print.  Do not submit any extraneous materials 
with your proposal. 
2.  VOLUME II - COST/PRICE PROPOSAL PREPARATION 



 
 

 
  

 
2.1  Proposal Schedule.  Offerors shall provide a signed cover letter and complete the 
Proposal Schedule by filling out the pricing data blanks.  An executable Proposal 
Schedule is included in Section 00010 herein.  Overhead and profit shall be applied 
proportionally to each category and shall not be required to be shown separately.  The 
proposal shall include allowances in the Cost/Price Proposal and shall schedule any 
contingency for weather delays for severe weather in accordance with weather 
requirements.  All costs and prices shall be firm. 
 
2.2  Cost/Price Supporting Information.  In addition to the completed pricing 
schedule, the contractor shall provide supporting information in the way of cost 
breakdowns and assumptions made in determining the proposed prices for this project. 
A written description of the proposed methods, techniques, approaches, assumptions, 
etc. shall be provided to assist the Government in evaluating the reasonableness and 
completeness of the proposed pricing.   

 
B.  CLARIFICATIONS AND FINAL PROPOSAL REVISION: 
 
1.  General.  Any conflicting criteria which cannot be resolved by the Order of 
Precedence specified in Section 00555, DESIGN CONCEPT DOCUMENTS shall be 
brought to the attention of the Government by the offeror as part of the written 
clarification requirement of the proposal.  In the absence of such request for 
clarification, the offeror shall perform to the most beneficial criteria as determined by the 
Government. 
 
2.  Clarifications Prior to Proposal Due Date.  In the event that clarifications are required 
prior to submitting the proposal, contact the individuals listed on the RFP letter.  All RFP 
holders shall be advised of significant clarifications affecting the scope of the project. 
 
3.  Clarifications Submitted with Proposals.  If clarifications remain at the time and date 
that proposals are due, written clarifications may be included in the proposal for 
consideration by the Government.  Clarifications submitted with proposals shall clearly 
identify the understanding of the RFP documents and how this understanding is 
reflected in the cost proposal.  Extensive qualifications, exclusions and exceptions in the 
form of clarifications may be considered by the Government to be non-responsive and 
may be grounds for rejection of the proposal. 
 
4.  Final Proposal Revision(s): 
 
4.1  While it is not the intent of the Government to conduct discussions, the Government 
reserves the right to conduct discussions if holding discussions is deemed to be in the 
best interest of the Government.  Offers should contain the offeror’s best terms from a 
cost and management standpoint. 
 
4.2  The Government may contact those firms whose proposals are within the 
competitive range and conduct discussions/negotiations concerning their proposal.  



 
 

 
  

Following resolution of the discussions/negotiations, offerors in the competitive range 
shall be given the opportunity to submit their Final Proposal Revision (otherwise known 
as ‘Best and Final offer’). 
 
 

-- End of Section -- 



 
 

 
  

 
 
 
SECTION TO 00120 

SECTION 00120 
 

PROPOSAL EVALUATION AND CONTRACT AWARD 
 

PART 1 – GENERAL 
 
 
A.  BASIS FOR AWARD.  The Government intends to make one award for completion 
of the subject project.  The award will be made to the offeror whose proposal represents 
the best overall value to the Government.  Competing proposals shall be evaluated 
against the requirements of the solicitation in order to assess strengths, weaknesses 
and associated risks and deficiencies.  The tradeoff process of evaluation between non-
cost/price and cost/price aspects of the offerors’ proposals will be used to determine 
those offers that may result in award of a contract.  Implicit in the Government’s 
evaluation and selection process is its willingness to accept other than the lowest priced 
offers. 
 
B.  PROPOSAL EVALUATION. 
 
B.1  Proposals will be evaluated by a Source Selection Evaluation Board (SSEB).  The 
SSEB will be composed of Corps of Engineers personnel and possibly a customer 
representative.  The identity of SSEB members is confidential and members will not be 
available for contact or discussion prior to submission of proposals. 
 
B.2  The Volume I (Management Technical) [and Volume II (Preliminary Design)] factors 
are listed in descending order of importance.  Sub-factors under each factor are of 
equal importance.  The factors and sub-factors will be evaluated and assigned merit 
ratings using the adjectives of excellent (E), good (G), satisfactory (S), marginal (M), 
and unsatisfactory (U).  The non-pricing Volumes (I, Management-Technical and II, 
Preliminary Design) taken together have equal weight to the pricing factor (Volume II) in 
the evaluation and selection process.   
 
1.  VOLUME 1 – MANAGEMENT-TECHNICAL PROPOSAL EVALUATION CRITERIA.   
1.1  Content 
 
1.1.1  Factor 1 – Past Evaluations/Performance.  This factor may be evaluated by 
contacting references for customer satisfaction and review of quality performance 
evaluations or other information provided by the offeror or obtained by the Government. 
The evaluators will consider the relevance of the past performance information and the 
success achieved on past projects to determine the rating.  In the event that an offeror 
does not have a record of past performance evaluations, a written explanation of the 
reasons why no record is available is requested.  In the case of an offeror without a 
record of relevant past performance evaluations or for whom information on past 



 
 

 
  

performance is not available, the offeror will not be evaluated favorably or unfavorably 
on this factor.  A neutral rating will be assigned. 

 
Proposals with the most convincing evidence will receive the highest ratings. 

 
1.1.2  Factor 2 - Experience.  The Government will evaluate the relevant work 
experience of the contractor’s company and designer, including subcontractors, on 
projects similar to that described in this RFP which use the design-build process.  
Contractor experience with similar relevant projects (type of construction, dollar value, 
design-build method, complexity) will receive a higher rating than those with dissimilar 
or non-relevant projects. 

 
Proposals with the most convincing evidence will receive the highest ratings. 
 
1.1.3  Factor 3 – Project Management Plan.   
 
The Government will evaluate and rate the Project  Management Plan which will include 
the contractor’s and designer’s key personnel professional qualifications and relevant 
work experience, the company’s quality control procedures, their ability to team work  
(engineers, sub-contractors and the government), their ability to handle cost controls 
and managing construction time tables completion, their ability to resolve problems and 
describe their interactions with the Corps of Engineers. 
 
Offers which deviate from RFP specifications or requirements may be considered weak 
or deficient. 
 
Proposals the most convincing evidence will receive the highest ratings. 
  
1.1.4  Factor 4 – Personnel and Equipment Resources.   

 
1.1.4.1   Sub-factor 1 – Personnel.   The Government will evaluate the qualifications 
and experience of contactor’s & designer’s personnel for this project.  Contractor 
personnel with experience with similar relevant projects (type of construction, dollar 
value, design-build method, complexity) will receive a higher rating than those with 
dissimilar or non-relevant project experience.  Other personnel including the use of 
Afghan workers will be evaluated. 

 
Proposals with the most convincing evidence will receive the highest ratings. 
 
1.1.4.2  Sub-factor 2 – Equipment Resources.  The Government will evaluate the 
adequacy of the offeror’s equipment resources to successfully complete the project.  
 
 Proposals with the most convincing evidence will receive the highest ratings. 
 
1.2  Format.  Proposal will be evaluated based on adherence to format requirements of 
Section 00110, Proposal Preparation. 



 
 

 
  

 
2.  VOLUME II – PRELIMINARY DESIGN PROPOSAL EVALUATION CRITERIA. 
 
2.1  Content 
 
2.1.1  Factor 1 - Technical Sufficiency.  The Government will evaluate the proposal for 
engineering sufficiency and soundness of the basic approach to the design for each technical 
discipline and response to all required and applicable codes, standards and criteria.  The 
durability, operability, maintainability, and sustainability of materials and building components 
and systems will also be evaluated.  Proposals with the most convincing evidence will 
receive the highest ratings. 

 
2.1.2  Factor 2 – Design-Construction Schedule.  The Government will evaluate the 
response to the required project schedule and the completeness, reasonableness and 
overall quality of the schedule.  The Government will also evaluate the plan to control design 
time and construction time.  Proposals with the most convincing evidence will receive the 
highest ratings. 

 
2.1.3  Factor 3 – Functional Sufficiency.  The Government will evaluate the proposal for 
the information and functional relationships, materials and systems that meet the 
requirements set forth.  Proposals with the most convincing evidence will receive the highest 
ratings. 

 
2.1.4  Factor 4 – Value Added Features.  The Government will evaluate the justification and 
economic analysis of any value added features that may be submitted. Proposals with the most 
convincing evidence will receive the highest ratings.  The Government will evaluate the 
justification and economic analysis of any value added features that may be submitted.  
Proposals with the most convincing evidence will receive the highest ratings.  Offerors choosing 
not to provide value added features will receive a satisfactory rating. 
 
2.2  Format.  The format of the proposal shall be as required within Section 00110 with respect to 
division of submitted material and maximum length. 
 
3.  VOLUME II - COST/PRICE PROPOSAL PREPARATION.  The Government will 
evaluate whether the Volume II cost/price proposals are complete and reasonable.  The 
cost/price proposals will not be assigned adjective ratings but will be assigned a 
confidence/risk rating.  The government will evaluate the proposed pricing and 
supporting information to determine the reasonableness and completeness of the 
proposed price. 

 
C.  METHOD OF PROPOSAL EVALUATION 
 
C.1  Proposals will be reviewed to determine if they contain the required minimum 
procurement and technical data.  Incomplete proposals may be eliminated.  All forms 
shall be filled in and all requested data must be provided. 
 



 
 

 
  

C.2  After the compliance review, the SSEB will begin evaluation and scoring the factors 
and sub-factors set forth herein.  The Cost/Price proposal information will be evaluated 
(not scored) with regard to reasonable and complete pricing and associated risks. 
 
C.3  If necessary, a competitive range may be determined.  The competitive range will 
be comprised of the most highly rated proposals.  However, the offeror is reminded that 
the Government intends to award without discussions and that their best offer should be 
provided with the initial proposal.  After the determination of the competitive range, 
written and/or oral discussions may be conducted with all offerors within the competitive 
range.  Upon completion of written and/or oral discussions, Final Proposal Revision will 
be requested. 
 
C.4  The Government may reject any or all proposals and waive minor informalities or 
minor irregularities in proposals. 
 
D.  SELECTION and AWARD.  Award will be made to the offeror that, in the judgment 
of the Contracting Officer, provides the best combination of management and technical 
capability and reasonable cost.  The Government reserves the right to make award to 
other than the lowest cost offeror, price and other factors considered under the 
provision of “best value” to the Government. 
 

-- End of Section -- 
 
  



 
 

 
  

Section 00100 - Bidding Schedule/Instructions to Bidders 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Data Universal Numbering System (DUNS) Number  OCT 2003    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.217-5  Evaluation Of Options  JUL 1990    
52.236-28  Preparation of Proposals--Construction  OCT 1997    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
 
 
 
52.215-20      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written 
request for exception by submitting the information described in the following subparagraphs. The Contracting 
Officer may require additional supporting information, but only to the extent necessary to determine whether an 
exception should be granted, and whether the price is fair and reasonable. 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, 
information on prices at which the same item or similar items have previously been sold in the commercial market 
that is adequate for evaluating the reasonableness of the price for this  acquisition. Such information may include-- 
 
(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 



 
 

 
  

items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide 
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original 
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities; 
 
(B) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market; 
 
(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit 
cost or pricing data, the following applies: 
 
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table 
15-2 of FAR 15.408. 
 
As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter 
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of provision) 
 
 
52.215-20      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written 
request for exception by submitting the information described in the following subparagraphs. The Contracting 
Officer may require additional supporting information, but only to the extent necessary to determine whether an 
exception should be granted, and whether the price is fair and reasonable. 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, 
information on prices at which the same item or similar items have previously been sold in the commercial market 
that is adequate for evaluating the reasonableness of the price for this  acquisition. Such information may include-- 
 
(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide 
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original 
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities; 
 
(B) For market-priced items, the source and date or period of the market quotation or other basis for market price, 



 
 

 
  

the base amount, and applicable discounts. In addition, describe the nature of the market; 
 
(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit 
cost or pricing data, the following applies: 
 
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table 
15-2 of FAR 15.408. 
 
As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter 
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of provision) 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows:  “Please contact the Office of 
Federal Contract Compliance Programs as appropriate.” 
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply 
the goals established for the geographical area where the work is actually performed. Goals are published 
periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal 



 
 

 
  

Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is  “Afghanistan”. 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  
US Army Corps of Engineers, House 1, Street 1, West Wazir Akbar Khan (behind Aman High School), Kabul, 
Afghanistan. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) An organized site visit has been scheduled for-- 
 NONE 
  
(c)  Participants will meet at-- NA 
  



 
 

 
  

 (End of Provision) 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://farsite.hitl.af 
 
(End of provision 
 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b)  The use in this solicitation of any Defense FAR Supplement (48 CFR Chapter 2) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of provision) 
  



 
 

 
  

Section 00600 - Representations & Certifications 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  
SEP 2005    

52.222-38  Compliance With Veterans' Employment Reporting 
Requirements  

DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the Government of a 
Terrorist Country  

OCT 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, 
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in 
the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 



 
 

 
  

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 



 
 

 
  

 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is  237310. 
 
(2) The small business size standard is -$31,000,000.00 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (c) applies. 
 
(__) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 



 
 

 
  

complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a 
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, 
Title 18, United States Code.  
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 



 
 

 
  

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information 
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course 
of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause 
of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
 
 
 
52.230-1      COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)  
 
Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified 
by Roman numerals I through III.  
 
Offerors shall examine each part and provide the requested information in order to determine Cost Accounting 
Standards (CAS) requirements applicable to any resultant contract.  
 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to 
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.  
 
I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION  
 
(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost 
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 
CFR 9903.201-1.  
 
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 



 
 

 
  

9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this 
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in 
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the 
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I 
of this provision.  
 
CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall 
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or 
accumulating and reporting contract performance cost data.  
 
(c) Check the appropriate box below:  
 
(1) Certificate of Concurrent Submission of Disclosure Statement.  
 
The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as 
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal 
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant 
Federal auditor.  
 
(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)  
 
Date of Disclosure Statement: ______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: ____________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the Disclosure Statement.  
 
(2) Certificate of Previously Submitted Disclosure Statement.  
 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:  
 
Date of Disclosure Statement: _______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: _______________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the applicable Disclosure Statement.  
 
(3) Certificate of Monetary Exemption.  
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than 
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding 
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an 
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  
 
(4) Certificate of Interim Exemption.  
 
The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in 
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was 
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, 
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify 
submission of a completed Disclosure Statement.  



 
 

 
  

 
CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or 
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further, 
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following 
the cost accounting period in which the monetary exemption was exceeded.  
 
II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE  
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror 
shall indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to 
the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards 
clause.  
 
(  )  The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost 
Accounting Practices clause because during the cost accounting period immediately preceding the period in which 
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts 
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this 
proposal, the offeror will advise the Contracting Officer immediately.  
 
CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is 
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million 
or more.  
 
III. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS  
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.  
 
(  ) YES (  ) NO  
 
(End of clause) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 



 
 

 
  

 
(End of provision) 
  



 
 

 
  

Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2005    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  JUN 1999    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2004    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-21  Requirements for Cost or Pricing Data or Information Other 
Than Cost or Pricing Data--Modifications  

OCT 1997    

52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  APR 2002    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-29  Notification Of Visa Denial  JUN 2003    
52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 

of the Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.225-13  Restrictions on Certain Foreign Purchases  FEB 2006    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-3  Worker's Compensation Insurance (Defense Base Act)  APR 1984    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  JUN 1996    
52.232-18  Availability Of Funds  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  SEP 2005    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.232-38  Submission of Electronic Funds Transfer Information with 
Offer  

MAY 1999    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-1  Performance of Work by the Contractor  APR 1984    



 
 

 
  

52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13 Alt I  Accident Prevention (Nov 1991) -  Alternate I  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 97) -  

Alternate I  
APR 1984    

52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-25  Requirements for Registration of Designers  JUN 2003    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  AUG 1987    
52.243-6  Change Order Accounting  APR 1984    
52.244-4  Subcontractors and Outside Associates and  Consultants  

(Architect-Engineer Services)  
AUG 1998    

52.244-5  Competition In Subcontracting  DEC 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2004    

252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alt A  Central Contractor Registration (52.204-7) Alternate A  NOV 2003    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
MAR 1998    

252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  OCT 1998    
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.227-7013  Rights in Technical Data--Noncommercial Items  NOV 1995    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7023  Drawings and Other Data to become Property of Government MAR 1979    
252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    



 
 

 
  

252.232-7003  Electronic Submission of Payment Requests  MAY 2006    
252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010  Levies on Contract Payments  SEP 2005    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7001  Contract Drawings, and Specifications  AUG 2000    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing: 
 
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that 
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify 
the Administrative Contracting Officer (ACO) within 30 days. 
 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost 
changes have occurred or are certain to occur as a result of a change in ownership. 
 
(b) The Contractor shall-- 
 
(1) Maintain current, accurate, and complete inventory records of assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the records upon request; 
 
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, 
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; 
and 
 
(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained 
before each Contractor ownership change. 
 
The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the 
applicability requirement of FAR 15.408(k).  
 
(End of clause) 
 
 
 
52.222-29     NOTIFICATION OF VISA DENIAL (JIUN 2003) 
 
It is a violation of Executive Order 11246 for a Contractor to refuse to employ any applicant or not to assign any 
person hired in the United States, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. 
Virgin Islands, or Wake Island, on the basis that the individual's race, color, religion, sex, or national origin is not 
compatible with the policies of the country where or for whom the work will be performed (41 CFR 60-1.10). The 
Contractor shall notify the U.S. Department of State, Assistant Secretary, Bureau of Political-Military Affairs (PM), 
2201 C Street NW., Room 6212, Washington, DC 20520, and the U.S. Department of Labor, Deputy Assistant 



 
 

 
  

Secretary for Federal Contract Compliance, when it has knowledge of any employee or potential employee being 
denied an entry visa to a country where this contract will be performed, and it believes the denial is attributable to 
the race, color, religion, sex, or national origin of the employee or potential employee. 
 
(End of clause) 
 
 
 
52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 
EFT (but see paragraph (d) of this clause). 
 
(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 
Contractor shall provide this information directly to the office designated in this contract to receive that information 
hereafter: US Army Corps of Engineers, House 1, Street 1, West Wazir Akbar Khan (behind Aman High School), 
Kabul, Afghanistan by 7 calendar daysafter award, If not otherwise specified in this contract, the payment office is 
the designated office for receipt of the Contractor's EFT information. If more than one designated office is named 
for the contract, the Contractor shall provide a separate notice to each office. In the event that the EFT information 
changes, the Contractor shall be responsible for providing the updated information to the designated office(s). 
 
(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 
information supplied to a designated office shall be applicable only to contracts that identify that designated office 
as the office to receive EFT information for that contract. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply. 
 
(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is 
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 
information is implemented by the payment office. If such suspension would result in a late payment under the 
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment 
by the number of days of the suspension. 
 



 
 

 
  

(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 
provisions of paragraph (d) shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall 
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer 
to be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is 
incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information provided by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address in the contract. 
 
(j) EFT information. The Contractor shall provide the following information to the designated office. The 
Contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall 
designate a single financial agent per contract capable of receiving and processing the EFT information using the 
EFT methods described in paragraph (c) of this clause. 
 
(1) The contract number (or other procurement identification number). 
 
(2) The Contractor's name and remittance address, as stated in the contract(s). 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 
authorized to provide this information. 



 
 

 
  

 
(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 
 
(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 
 
(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least Twelve (12%) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a settlement 
proposal submitted on the total cost basis under FAR 49.206-2(b).  In 
evaluating a terminations settlement proposal using the total cost basis, the 
following principles will be applied to determine allowable equipment costs: 
(1)Actual costs for each piece of equipment, or groups of similar serial or 

series 
equipment, need not be available in the contractor's accounting records to 
determine total actual equipment costs.    
(2)If equipment costs have been allocated to a contract using predetermined 

rates , those charges will be adjusted to actual costs. 
  (3) Recorded job costs adjusted for unallowable expenses will be used to 
determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's 
depreciation schedule (subject to the provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an 
indirect expense and unless the contractor charges these costs directly to 
contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http:farsite.hitl.af 



 
 

 
  

 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense FAR Supplement  (48 CFR 2) clause with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.204-7004     CENTRAL CONTRACTOR REGISTRATION (52.204-7) ALTERNATE A (NOV 2003) 
 
(a) Definitions. As used in this clause-- 
 
“Central Contractor Registration (CCR) database” means the primary Government repository for contractor 
information required for the conduct of business with the Government. 
 
“Commercial and Government Entity (CAGE) code” means-- 
 
(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government 
entity; or 
 
(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the 
CAGE master file. This type of code is known as an “NCAGE code.” 
 
“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet, 
Inc. (D&B) to identify unique business entities. 
 
“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR 
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal 
Acquisition Regulation) for the same parent concern. 
 
“Registered in the CCR database” means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; 
 
(2) The Contractor's CAGE code is in the CCR database; and  
 
(3) The Government has validated all mandatory data fields and has marked the records “Active.” 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic 
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.  
 



 
 

 
  

(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
"DUNS" or "DUNS +4" followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is 
registered in the CCR database.  
 
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.  
 
(1) An offeror may obtain a DUNS number-  
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or  
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.  
 
(2) The offeror should be prepared to provide the following information:  
 
(i) Company legal business.  
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.  
 
(iii) Company Physical Street Address, City, State, and Zip Code.  
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).  
 
(v) Company Telephone Number.  
 
(vi) Date the company was started.  
 
(vii) Number of employees at your location.  
 
(viii) Chief executive officer/key manager.  
 
(ix) Line of business (industry).  
 
(x) Company Headquarters name and address (reporting relationship within your entity).  
 
(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer, 
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.  
 
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation.  
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and 
is not a substitute for a properly executed contractual document.  
 
(g)  
(1)  
(i) If a Contractor has legally changed its business name, "doing business as" name, or division name (whichever is 
shown on the contract), or has transferred the assets used in performing the contract, but has not completed the 
necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the Contractor shall 
provide the responsible Contracting Officer a minimum of one business day's written notification of its intention to 



 
 

 
  

(A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C) 
agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The Contractor 
must provide with the notification sufficient documentation to support the legally changed name.  
 
(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor 
indicated in the contract will be considered to be incorrect information within the meaning of the "Suspension of 
Payment" paragraph of the electronic funds transfer (EFT) clause of this contract.  
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment 
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the "Suspension of payment" 
paragraph of the EFT clause of this contract.  
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.  
 
(End of clause) 
 
 
 
252.222-7006    COMBATING TRAFFICKING IN PERSONS (OCT 2006) 
 
(a) Definitions. As used in this clause-- 
 
Coercion means-- 
 
(1) Threats of serious harm to or physical restraint against any person; 
 
(2) Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an act would result in 
serious harm to or physical restraint against any person; or 
 
(3) The abuse or threatened abuse of the legal process. 
 
Commercial sex act means any sex act on account of which anything of value is given to or received by any person. 
 
Construction means construction, alteration, or repair (including dredging, excavating, and painting) of buildings, 
structures, or other real property. For purposes of this definition, the terms ``buildings, structures, or other real 
property'' include, but are not limited to, improvements of all types, such as bridges, dams, plants, highways, 
parkways, streets, subways, tunnels, sewers, mains, power lines, cemeteries, pumping stations, railways, airport 
facilities, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, levees, canals, and 
channels. Construction does not include the manufacture, production, furnishing, construction, alteration, repair, 
processing, or assembling of vessels, aircraft, or other kinds of personal property. 
 
Debt bondage means the status or condition of a debtor arising from a pledge by the debtor of his or her personal 
services or of those of a person under his or her control as a security for debt, if the value of those services as 
reasonably assessed is not applied toward the liquidation of the debt or the length and nature of those services are 
not respectively limited and defined. 
 
Employee means an employee of a contractor directly engaged in the performance of work under a Government 
contract, including all direct cost employees and any other contractor employee who has other than a minimal 
impact or involvement in contract performance. 



 
 

 
  

 
Individual means a contractor that has no more than one employee including the contractor. 
 
Involuntary servitude includes a condition of servitude induced by means of-- 
 
(1) Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not enter into or 
continue in such conditions, that person or another person would suffer serious harm or physical restraint; or 
 
(2) The abuse or threatened abuse of the legal process (22 U.S.C. 7102(5)). 
 
Service contract means a contract that directly engages the time and effort of a contractor whose primary purpose is 
to perform an identifiable task rather than to furnish an end item of supply. 
 
Service (other than commercial) means a service that does not meet the definition of commercial item in section 
2.101 of the Federal Acquisition Regulation. 
 
Severe forms of trafficking in persons means-- 
 
(1) Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in which the person 
induced to perform such act has not attained 18 years of age; or 
 
(2) The recruitment, harboring, transportation, provision, or obtaining of a person for labor or services, through the 
use of force, fraud, or coercion for the purpose of subjection to involuntary servitude, peonage, debt bondage, or 
slavery. 
 
Sex trafficking means the recruitment, harboring, transportation, provision, or obtaining of a person for the purpose 
of a commercial sex act. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Policy. It is the policy of the Department of Defense (DoD) that trafficking in persons will not be facilitated in 
any way by the activities of DoD contractors or contractor personnel. DoD will not tolerate severe forms of 
trafficking in persons or use of forced labor by DoD contractors, DoD subcontractors, or DoD contractor or 
subcontractor personnel during the period of contract performance. Furthermore, DoD will not tolerate the 
procurement of commercial sex acts by DoD contractors, DoD subcontractors, or DoD contractor or subcontractor 
personnel, during the period of performance of service or construction contracts. As delineated in National Security 
Presidential Directive 22, the United States has adopted a zero tolerance policy regarding contractor personnel who 
engage in or support trafficking in persons. 
 
(c) Contractor compliance. 
 
(1) During the performance of this contract, the Contractor shall comply with the policy of DoD and shall not 
engage in or support severe forms of trafficking in persons or use forced labor. The Contractor is responsible for 
knowing and adhering to United States Government zero-tolerance policy and all host nation laws and regulations 
relating to trafficking in persons and the use of forced labor. 
 
(2) Additionally, if this contract is a service or construction contract, the Contractor shall not engage in or support 
the procurement of commercial sex acts during the performance of this contract and is responsible for knowing and 
adhering to United States Government policy and all host nation laws and regulations relating thereto. 
 
(d) Contractor responsibilities for employee conduct--service or construction contracts. If this contract is a service 
or construction contract, the Contractor, if other than an individual, shall establish policies and procedures for 
ensuring that during the performance of this contract, its employees do not engage in or support severe forms of 
trafficking in persons, procure commercial sex acts, or use forced labor. At a minimum, the Contractor shall-- 
 



 
 

 
  

(1) Publish a statement notifying its employees of the United States Government policy described in paragraph (b) 
of this clause and specifying the actions that will be taken against employees for violations of this policy. Such 
actions may include, but are not limited to, removal from the contract, reduction in benefits, termination of 
employment, or removal from the host country; 
 
(2) Establish an awareness program to inform employees regarding-- 
 
(i) The Contractor's policy of ensuring that employees do not engage in severe forms of trafficking in persons, 
procure commercial sex acts, or use forced labor; 
 
(ii) The actions that will be taken against employees for violation of such policy; and 
 
(iii) Laws, regulations, and directives that apply to conduct when performance of the contract is outside the United 
States, including-- 
 
(A) All host country Government laws and regulations relating to severe forms of trafficking in persons, 
procurement of commercial sex acts, and use of forced labor; 
 
(B) All United States laws and regulations on severe forms of trafficking in persons, procurement of commercial sex 
acts, and use of forced labor that may apply to its employees' conduct in the host nation, including those laws for 
which jurisdiction is established by the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261-3267) and 
18 U.S.C. 3271, Trafficking in persons offenses committed by persons employed by or accompanying the Federal 
Government outside the United States; and 
 
(C) Directives on trafficking in persons from the Combatant Commander, or the Combatant Commander's 
designated representative, that apply to contractor employees, such as general orders and military listings of ``off-
limits'' local establishments; and 
 
(3) Provide all employees directly engaged in performance of the contract with-- 
 
(i) Any necessary legal guidance and interpretations regarding combating trafficking in persons policies, laws, 
regulations, and directives applicable to performance in the host country; and 
 
(ii) A copy of the statement required by paragraph (d)(1) of this clause. If this contract is for services (other than 
commercial), the Contractor shall obtain written agreement from the employee that the employee shall abide by the 
terms of the statement. 
 
(e) Employee violations--notification and action. The Contractor shall-- 
 
(1) Inform the Contracting Officer immediately of any information it receives from any source (including host 
country law enforcement) that alleges a contractor or subcontractor employee has engaged in conduct that violates 
the policy in paragraph (b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's 
responsibility to comply with applicable host nation laws; 
 
(2) In accordance with its own operating procedures and applicable policies, laws, regulations, and directives, take 
appropriate action, up to and including removal from the host nation or dismissal, against any of its employees who 
violate the policy in paragraph (b) of this clause; and 
 
(3) Inform the Contracting Officer of any actions taken against employees pursuant to this clause. 
 
(f) Remedies. In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraphs (c), (d), (e), or (g) of this clause may render the Contractor subject to-- 
 
(1) Required removal of a Contractor employee or employees from the performance of the contract; 
 



 
 

 
  

(2) Required subcontractor termination; 
 
(3) Suspension of contract payments; 
 
(4) Loss of award fee, consistent with the award fee plan, for the performance period in which the Government 
determined Contractor non-compliance; 
 
(5) Termination of the contract for default, in accordance with the Termination clause of this contract; or 
 
(6) Suspension or debarment. 
 
(g) Subcontracts. 
 
(1)(i) The Contractor shall include the substance of this clause, including this paragraph (g), in all subcontracts 
performed outside the United States; and 
 
(ii) If this contract is for services (other than commercial), the Contractor shall include the substance of this clause, 
including this paragraph (g), in all subcontracts performed in the United States for the acquisition of services (other 
than commercial). 
 
(2) If this contract is a service or construction contract, the Contractor shall conduct periodic reviews of its service 
and construction subcontractors to verify compliance with their obligations pursuant to paragraph (d) of this clause. 
 
(3) The Contractor shall-- 
 
(i) Immediately inform the Contracting Officer of any information it receives from any source (including host 
country law enforcement) that alleges a subcontractor has engaged in conduct that violates the policy in paragraph 
(b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's responsibility to comply 
with applicable host nation laws; 
 
(ii) Take appropriate action, including termination of the subcontract, when the Contractor obtains sufficient 
evidence to determine that the subcontractor is in non-compliance with its contractual obligations pursuant to this 
clause; and 
 
(iii) Inform the Contracting Officer of any actions taken against subcontractors pursuant to this clause. 
 
(End of Clause) 
 
 
 
 
252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS 
OUTSIDE THE UNITED STATES (MAR 2006) 
 
(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall-- 
 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-
transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third 
country nationals comply with any security related requirements of the Embassy of their nationality; 



 
 

 
  

 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and 
their families, to the extent such information can be made available prior to travel outside the United States; and 
 
(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
 
(c) The requirements of this clause do not apply to any subcontractor that is-- 
 
(1) A foreign government; 
 
(2) A representative of a foreign government; or 
 
(3) A foreign corporation wholly owned by a foreign government. 
 
(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combine 
Security Transition Command, Afghanistan 
 
(End of clause) 
 
 
 
252.229-7000     INVOICES EXCLUSIVE OF TAXES OR DUTIES (JUNE 1997) 
 
Invoices submitted in accordance with the terms and conditions of this contract shall be exclusive of all taxes or 
duties for which relief is available. 
 
(End of clause) 
 
 
 
252.229-7001     TAX RELIEF (JUN 1997) 
 
(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is 
exempt by virtue of tax agreements between the United States Government and the Contractor's government. The 
following taxes or duties have been excluded from the contract  price:   “Reference the exchange of diplomatic 
notes between the USA and Afghanistan dated September 26, 20002, December 12, 2002 and May 28, 2003; and/or 
successor notes or agreements as applicable.” 
 
 
(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.  
 
(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall 
identify the materials or components intended to be imported in order to ensure that relief from import duties is 
obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes a 
factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes. 
The Contractor may obtain a refund of the import duties from its government or request the duty-free import of an 
amount of supplies or components corresponding to that used from inventory for this contract. 
 
(End of clause) 



 
 

 
  

Section 00800 - Special Contract Requirements  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-13  Time Extensions  SEP 2000    
52.246-12  Inspection of Construction  AUG 1996    
252.232-7003  Electronic Submission of Payment Requests  MAY 2006    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 7 calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than 730 days from Notice to Proceed date.   *  The time stated for completion shall include final 
cleanup of the premises.  
 
 (End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  $600.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The 
Government shall not be responsible for any interpretation of or conclusion drawn from the data 
or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result 
of site investigations by eithersurveys, core borings, and/or reconnaissance. 
 
(b) Weather conditions. Information regarding weather conditions is available in Technical 
Specifications Section 01060 for examination by bidders.  If additional information concerning 
weather is required prospective bidders should contact the U.S. Army corps of Engineers, 
Afghanistan Engineer District, House #1, Street #1, West Wazir Akbar Khan, (behind Amani 
High School); Kabul, Afghanistan.  



 
 

 
  

 
(c) Transportation facilities.   It shall be the responsibility of the Contractor to make his own 
investigation of available roads for transportation, of load limits of bridges on the roads, and of 
other road conditions, which may effect transportation of materials, equipment, and personnel to 
the site of the work. 
 
 (End of clause) 
 
 
 
 
52.000-4105 

(b)  WORKERS COMPSENASTION INSURACNE (DEFENSE BASE ACT)  -
CONSTRUCTION  (NOV 2005) 

 
 

52 This clause supplements FAR Clause 52.228-3 
 

53 The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the terms of 
the contract between the U.S. Army Corps of Engineers (USACE) and the USACE DBA 
insurance carrier unless the contractor has a DBA self-insurance program approved by the 
Department of Labor. The contractor shall submit a copy of the Department of Labor’s 
approval to the contracting officer upon contract award. The current rate under the USACE 
contract is $8.50 per $100 of compensation for construction. 

 
54 The contractor agrees to insert a clause substantially the same as the one in all subcontracts to 

which DBA is applicable. Subcontractors shall be required to insert a similar clause in any of 
their subcontracts subject to the DBA. 

 
55 Should the rates for DBA insurance coverage increase or decrease during the performance of 

this contract, USACE shall modify the contract accordingly. 
 
 
End of clause 
 
 
 
52.000-4106 
       DEFENSE BASE ACT INSURANCE RATES – LIMITATION FIXED-PRICE (NOV 2005) 
 
 

(c)  The U.S. Army Corps of Engineers (USACE) has entered into a contract with an insurance carrier to 
provide all Defense Base Act (DBA) insurance to USACE contractors at a contracted rate under the 
OSD/USACE Centrally-Managed Pilot DBA Insurance Program. The rates for this insurance are as 
follows: 

 
Services @ $5.00 per $100 of compensation; or 

 
Construction @ $8.50 per $100 of compensation. 

 
(d)  Bidders/Offerors should compute the total compensation (direct salary plus differential, but excluding per 

diem, housing allowance and other miscellaneous post allowances) to be paid to employees who will be 



 
 

 
  

covered by DBA insurance and the cost of DBA totals in the spaces provided for the base period and 
whatever extension there may be thereafter, if applicable 
 

(e)  Compensation of Covered Employees:                                                             
 

(f)  Defense Base Act Insurance Costs:                                                                                  
 

(g)  Total Cost:                                             
 
(h)  Bidders/Offerors shall include a statement as to whether or not local nationals or third country nationals 

will be employed on the resultant contract 
 
 

End of clause 
Your insurance should be applied to each line item as they pertain to labor cost for that line item.   
Do not add a separate line item for DBA insurance, if you do your bid may be considered as non-responsive. 
 
 

(a) CNA Insurance – Contractor – Insurance Carrier 
(1) Roger Ellickson (312) 822-4395  Roger.ellickson@cna.com 

 
            The Continental Insurance Co. 
            Roger Ellickson 
            DBA CNA Insurance 
            333 S. Wabash Avenue 
            Chicago, IL  60685-1809 
 
 

• Rutherfoord International – Insurance Broker 
– James Walczak  (703) 813-6544    jim.walczak@rutherfoord.com 

 
            Rutherfoord International 
            James Walczak 
            5500 Cherokee Avenue, Suite 300 
            Alexandria, VA  22312 
 
 

 
 



 
 

 
  

 
 
 
SECTION 01010 

SECTION 01010 
 

SCOPE OF WORK 
 

1. GENERAL 
 
The scope of this project includes the design and construction of 51 km of road from Mushaki (33.22534 
N, 68.22019 E) to Khayr Khot (32.85109 N, 68.45097 E) in the Paktika and Ghazni Provinces of 
Afghanistan.   
 
The current condition of the road is gravel-surfaced and ranges from 3m to 7m in width.  Road shall be 
constructed with clean, well-graded subbase, and surfaced with compacted crushed surface course.  
Portions of the road that go through and connect local villages shall be paved as follows:  The road from 
the village of Mushkel and Ludyan (0.6km) and Darweshan and Baday (2.6km) shall be asphalt paved 
with a minimum 50mm of asphalt pavement.  The final width of the road shall be 6 meters with 1.5 meter 
shoulders.  The road shall be realigned as needed and shall be constructed with good drainage and 
erosion protection.  High erosion areas such as shallow drainage crossings and wadis shall be armored 
with a hard surfaced crossing such as an at-grade concrete crossing structure.  Erosion structures shall 
be constructed in slide and flood areas to prevent road blockage and wash-out.  The road crosses at 
least two rivers and two creeks.  Additionally, the road crosses several wadis.  Portions of the road that 
follow a river bed or wadi shall be re-aligned and constructed out of the river bed or wadi at an elevation 
that will not flood.  Bridges, culverts, gabion crossings, concrete wadi crossings or other related 
structures shall be constructed as required over rivers, creeks and wadis that contain water and deep 
drainages that fill with water during storm events.  Mountainous sections of road have steeper and longer 
grades and may require significant blasting, excavation, drainage and slope protection.  Contractor is 
responsible for verifying information and quantities before bidding this project and shall design 
and construct the new road as specified in this RFP. 
 
All culverts shall be constructed of reinforced concrete.  Road surface shall have a smooth transition to 
the concrete and asphalt pavement road surfacing shall be constructed on top of the concrete.  New 
culverts installed under this contract shall not be less than 1m clear in diameter. 
 
Road alignment shall be determined by contractor and shall be designed with good drainage and erosion 
protection.  Contractor shall straighten road alignment as much as possible.  Drainage ditching is 
required on both sides of the road and ditches shall terminate in areas where water can drain away from 
road structure.  Hydrology of the region shall be used to determine drainage ditch and structure sizes.  All 
intersecting roads, paths and driveways require a culvert crossing and smooth transition to the new road 
alignment. 
 
The work within this contract shall meet and be constructed in accordance with this RFP, Ministry of 
Public Works, Standard Road Design, safety and security standards, and other references as stated in 
Section 01015 “Technical Requirement”.   
 
The Contractor’s quality control manager is required to take the Construction Quality Management (CQM) 
training course that will be offered periodically by AED.  This course is presented to allow contractors to 
meet AED’s construction contract requirements for the training of contractor quality control personnel.  
Corps of Engineers Guide Specification 01451, entitled “Contractor Quality Control”, requires approval of 
the contractor's quality control manager being contingent upon the successful completion of this course. 
 
 



 
 

 
  

Project Sign:  A project sign (minimum size 1m X 1.5m) is required to be posted at the beginning of the 
project.  The sign shall clearly state what is being constructed, who the contractor is and how many 
people the project will employ.   
 
Contractor is required to submit and implement a Community Relations Plan which includes the following: 
 

a. Identify all communities along the route within 5 kilometers of the new road alignment. 
Hold initial meetings with local and provincial officials and the local PRT Commander to discuss 
the project and the Community Relations Plan 

1. Hold initial organizational kick-off meeting with each village 
2. Hold regularly scheduled monthly meetings with the community shura.  Ensure that there 

is representation from all major tribal elements. 
3. Determine the number of available skilled and unskilled workers in the region. 
4. Solicit comments and concerns about the project. 
5. Provide meeting minutes which include names and phone numbers of community 

leaders in attendance, the issues that were discussed, proposed solutions to issues, and 
an assessment and commentary of the community’s support of the project.  Meeting 
minutes shall be provided to the Contracting Officer within 7 days after the meeting is 
held. 

b. Actively solicit community support for the project. 
 
 
2. EARLY EMPLOYMENT PROGRAM 
 
For the Early Employment Program, Contractor shall employ local villagers within 30 days of the issuance 
of Notice to Proceed.   Workers shall begin working upon hire and shall be tasked full time with labor 
duties within the project area.  Workers shall remain employed until the 100% design has been 
completed, accepted by AED and construction has commenced.  Workers shall be residents from the 
local area.  Names of potential workers shall be solicited from community Shuras.  Contractor shall 
submit weekly reports to the Contracting Officer specifying number of local hires, tasking assigned to 
workers, safety issues and any other relevant information.  The additional work consist of, but is not 
limited to, providing all plans, labor, materials, equipment, shipment, supplies, transportation and 
operations necessary to roughly widen and level the road by utilizing local labor and equipment. The kind 
of activities to be performed includes clearance and disposal of debris and boulders, vegetation, etc. 
along the existing road shoulders. It is required that this work be performed during the above time with 
local labor force at each area. 
 
Prior to initiating the work, the Contractor is required to stake the limits (start and end) each work area, 
and provide global position system coordinates of these start and end limits to the government for review 
and approval.  The Contractor is also required to provide pictures and official documents signed by local 
authority and/or Shura council to verify the exact number of local villagers employed at each above 
location.  
 
 
For contract construction, Contractor is encouraged to use local Afghan labor and subcontractors to the 
maximum extent possible commensurate with technical, security or other requirements or necessary 
considerations. 
 
3.  MINES CLEARING AND UNEXPLODED ORDNANCE (UXO) 
 
The contract limit of this project is believed to be clear of UXO. However, UXO may be discovered 
and/or uncovered within or around the construction work areas. If, during construction activities, 
UXO is unexpectedly discovered or uncovered, or suspected to be present, all operations shall 
cease immediately. The contractor shall safeguard the site pending notification and arrival of the 
UXO team. No further work shall be conducted in that location until UXO team has assessed the 



 
 

 
  

situation to determine if disposal action is required. Once the UXO has been removed and the 
UXO team has issued an “All Clear” notice, construction work shall resume. 
 
4. SUMMARY OF WORK 
 
4.1 Contractor Requirements 
 
The contractor shall accomplish required work at the site within a design-construct contract and shall be 
in accordance with the requirements stated in Section 01015: TECHNICAL REQUIREMENTS and others 
sections herein.  Refer to Section 01015 for further direction. 
 
Contractor shall report to the Contracting Officer updated progress of the project in weekly progress 
reports that include, but are not limited to, work being performed, quantity of blasting and excavation, 
current location of ongoing construction, photographs, climate data, equipment on site, safety issues, 
security issues, number of workers and type of work being performed. 
 
4.1.1 Design Charrette 
 
The Contractor awarded this contract shall schedule a one-day (minimum) design Charrette, at 
approximately 10% design, with the Corps of Engineers and other stakeholders identified by the 
Contracting Officer.  The charrette shall ensure the fine points of the road alignment, road design, 
structures and drainage design are finalized and agreed on by all parties before going to 100% design 
and construction documents.  The design team shall consider local and innovative methods of design, 
planning and construction to ensure best value and best application for the reconstructed roads. 
 
4.1.2 Roads and Pavements 
 
Road design and construction shall be in accordance with the Ministry of Rural Rehabilitation and 
Development and Ministry of Public Works Standards, latest edition, and based upon criteria included in 
Section 01015.  Contractor is responsible for all required soil testing and surveying for pavement, 
surfacing and road design.  The design requires a comprehensive topographic survey.   
 
4.1.3 Construction 
 
Construction specifications shall be submitted to the Government for approval and shall be in accordance 
with technical references in this contract.  The Contractor shall submit a plan for maintaining traffic flow 
during road construction.   
 
4.1.4 Security 
 
Contractor is responsible to provide security protection during construction to safeguard his employees 
and equipment. 
 
5.  COMPLETION OF WORK 
  
Liquidated damages in the amount of $600 for every calendar day of delay shall be assessed and 
charged to the Contractor. 
 
6.  PERFORMANCE PERIOD: Performance period for the subject project is 730 calendar days from 
receipt of Notice to Proceed 
 
7. WARRANTY 
 
Contractor shall warranty all work for a period of one year after final acceptance of the project.  Warranty 
work shall include grading, repairing and upgrading eroded areas, structures and drainages as necessary 
to bring the road back to 100% serviceability. 



 
 

 
  

 
8.  REFERENCES 
 
Refer to Section 01015 for required references. 
 

-- End of Section -- 



 
 

 
  

 
 
 
SECTION 01015 

SECTION 01015 
 

TECHNICAL REQUIREMENTS 
 
 

1. GENERAL 
 
1.1 The Contractor's design and construction must comply with technical requirements contained herein. 
The Contractor shall provide design and construction using the best blend of cost, construction efficiency, 
system durability, ease of maintenance and environmental compatibility. 
 
1.2 These design and product requirements are minimum requirements. The Contractor is encouraged to 
propose alternate design or products (equipment and material) that are more commonly used in the 
region; will be equally or more cost effective or allow for more timely completion, but furnish the same 
system durability, ease of maintenance and environmental compatibility. The Contractor will be required 
to submit information as requested by the Contracting Officer to make a comparison of the proposed 
alternate. All variations must be approved by the Contracting Officer. 
 
1.3 ASBESTOS CONTAINING MATERIALS 
 
Asbestos containing material (ACM) shall not be used in the design and construction of this project.  If no 
other material is available which will perform the required function or where the use of other material 
would be cost prohibitive, a waiver for the use of asbestos containing materials must be obtained from the 
Contracting Officer. 
 
1.4 SAFETY  

1.4.1.  Unexploded Ordnance (UXO) Safety Support During Construction 

The contract limit of this project is believed to be clear of UXO. However, UXO may be discovered 
and/or uncovered within or around the construction work areas. If at any time during contract 
performance, the Contractor becomes aware of or encounters UXO or potential UXO, the 
Contractor shall immediately stop work at the site of the encounter, move to a safe location, 
safeguard the site and notify the Contracting Officer.   
 
No further work shall be conducted in that location until UXO team has assessed the situation to 
determine if disposal action is required. Once the UXO has been removed and the UXO team has 
issued an “All Clear” notice, construction work shall resume. 
Contractor shall mitigate any delays to scheduled or unscheduled contract work.  The Contractor 
assumes the risk of any and all personal injury, property damage or other liability, arising out of 
and resulting from any Contractor action hereunder.  

1.4.2  Explosives Safety 

1.4.2.1  General Safety Considerations 

General safety considerations applicable to personnel, both essential and non-essential, at project 
sites where UXO may be encountered include:  

a. Do not carry fire or spark-producing devices.  
b. Do not conduct explosive or explosive-related operations without approved procedures and proper 



 
 

 
  

supervision and UXO safety support.  
c. Do not become careless by reason of familiarity with UXO or the reported probability level of UXO 
contamination.  
d. Do not conduct explosive or potentially explosive operations during inclement weather.  
e. Avoid contact with UXO except during UXO clearance operations.  
f. Conduct UXO-related operations during daylight hours only.  
g. Employ the "buddy system" at all times. 
  
1.4.2.2  Activity Hazard Analysis (AHA) Briefings 

a. Activity Hazard Analysis's shall be prepared in accordance with the Corps of Engineers Safety and 
Health Requirements Manual, EM 385-1-1.  
b. Hazard analyses will be prepared and briefed by personnel that are knowledgeable in UXO and 
explosives safety standards and requirements. These personnel should understand the specific 
operational requirement and hazard analysis methodologies. A hazard analysis will be performed for 
each activity to determine the significance of any potential explosive-related hazards. Explosive residues 
may be discovered or exposed during UXO operations in the form of powder or various granular and 
powder based pellets. These contaminants can enter the body through the skin or by ingestion if proper 
personal hygiene practices are not followed. Explosive fillers such as white phosphorus are dangerously 
reactive in air and a fire hazard.  Acute exposure can result in serious injury to the skin, eyes, and 
mucous membranes. 
  
Safety requirements (or alternatives) that will either eliminate the identified hazards, mitigate or control 
them to reduce the associated risks to an acceptable level will be developed. The adequacy of the 
operational and support procedures that will be implemented to eliminate, control, or abate identified 
hazards or risks will then be evaluated and a second risk assessment completed to verify that a 
satisfactory safety level has been achieved.  

1.4.3  Notification of Noncompliance 
  
The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken. The Contractor 
shall make no part of the time lost due to such stop orders the subject of claim for extension of time or for 
excess costs or damages.  
 
1.5 LIMITATION OF WORKING SPACE 
 
The Contractor shall confine his operations strictly within the boundaries of the site. Workmen will not be 
permitted to trespass on adjoining property. Any operations or use of space outside the boundaries of the 
site shall be by arrangement with all interested parties. It must be emphasized that the Contractor must 
take all practical steps to prevent his workmen from entering adjoining property and in the event of 
trespass occurring the Contractor will be held entirely responsible. 
 
1.6 TEMPORARY STRUCTURES 
 
The Contractor shall erect suitable temporary fences, lighting, and necessary structures to safeguard his 
equipment, materials and plant against damage or theft and for the protection of the general public and 
shall adequately maintain the same throughout the course of the contract. 
  
1.7 SUBCONTRACTORS 
 



 
 

 
  

Compliance with the provisions of this section by subcontractors will be the responsibility of the 
contractor. 
 
1.8  List of Codes and Technical Criteria: 
 
The following codes and technical criteria and those referenced therein shall be required for this project.  
References within each reference below shall be required and adhered to.  This list is not exhaustive 
and is not necessarily complete. 
 
Ministry of Rural Rehabilitation and Development and Ministry of Public Works Standards, latest  

edition 
AASHTO – American Association of State Highway and Transportation Officials 
AASHTO – A Policy on Geometric Design of Highways and Streets, latest edition. 
AASHTO – Manual on Uniform Traffic Control Devices, latest edition. 
AASHTO – Model Drainage Manual 
ASTM - American Society for Testing and Materials 
International Mine Action Standards, latest edition; see http://www.mineactionstandards.org for copy of 
standards. 
 
United Facilities Critieria: 
 
UFC 3-230-17FA  Design:  Drainage for Areas Other than Airfields 
UFC 3-230-18FA Design:  General Provisions and Geometric Design for Roads, Streets, Walks, and 
Open Storage Areas 
UFC 3-250-01FA Design: Pavement Design for Roads, Streets, Walks and Open Storage Areas 
UFC 3-250-03  Design: Standard Practice Manual for Flexible Pavements 
UFC 3-250-04FA  Design:  Standard Practice for Concrete Pavements 
UFC 3-250-09FA  Design:  Aggregate Surfaced Roads and Airfields Areas 
UFC 3-320-05FA  Design:  Structural Design Criteria for Structures Other than Buildings   
EM 1110-3-136  Drainage and Erosion Control - Mobilization Construction 
 
The publications to be taken into consideration shall be those of the most recent editions. Standards 
other than those mentioned above may be accepted if the standards chosen are internationally 
recognized and meet the minimum requirements of the specified standards. The Contractor shall be 
prepared to submit proof of this if requested by the Contracting Officer. 
 
2. ROAD DEVELOPMENT: 
 
2.1 GENERAL 
 
The project includes furnishing all materials, equipment and labor for constructing roads, temporary 
detours, storm water drainage ditches, bridges, culverts, erosion control structures, and retaining 
structures, as applicable, and connecting to the existing road networks.  Traffic control required to safely 
navigate traffic around the construction areas shall be the responsibility of the Contractor.  Contractor is 
responsible for verifying information and quantities and shall design and construct the new road 
as specified in this RFP. 
 
 
2.2 ENVIRONMENTAL PROTECTION 
 
2.2.1 Applicable Regulations 
 
The Contractor shall comply with all Host Nation laws, rules, regulations or standards concerning 
environmental pollution control and abatement with regard to discharge of liquid waste into natural 
streams or manmade channels.  The contractor shall review host nation and U.S. Government 
environmental regulations with the contracting officer prior to design and discharge of any liquid wastes 



 
 

 
  

into natural streams or manmade channels.  
 
2.2.2 Notification 
 
The Contracting Officer will notify the Contractor in writing of any observed non-compliance with the 
foregoing provisions. The Contractor shall immediately take corrective action. If the Contractor fails or 
refuses to promptly take corrective action, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken. No extension of time or damages will be 
awarded to the Contractor unless it was later determined that the Contractor was in compliance. 
 
2.2.3 Spillages 
 
Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste 
washings, herbicides and insecticides, and construction materials from polluting the construction site and 
surrounding area. 
 
2.2.4 Disposal 
 
Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be taken to 
a dumpsite off site and subject to the approval of the Contracting Officer.   
 
2.3 CIVIL DESIGN DEVELOPMENT 
 
The plan shall show road alignment, geometric design of the roads, including applicable dimensions and 
materials to be used for all pavements, utilities, retaining structures, erosion control structures, drainage, 
culverts, bridges, etc. Required facilities are described in the following sections of this specification.   
 
2.3.2  Roads 
 
Contractor shall provide design and construction necessary to construct 51 km of road from Mushaki 
(33.22534 N, 68.22019 E) to Khayr Khot (32.85109 N, 68.45097 E) in the Paktika and Ghazni Provinces 
of Afghanistan.  Road sections through and between the villages of Mushkel and Ludyan (0.6km) and 
Darweshan and Baday (2.6km) shall be asphalt paved with a minimum 50mm of asphalt pavement.  The 
current condition of the road is a gravel-surfaced road and ranges from 3m to 7m in width.   
 
The final improved state for the road shall be compacted crushed surface course, 6 meters wide with 1.5 
meter shoulders.   The road shall be designed and constructed to support a minimum 7,000 kg vehicle 
with two axles.  Road shall be built up above existing grade for storm water protection. Poor subgrade 
material shall be removed and replaced with clean, compactable, gravel.  Portions of the road that follow 
a river bed or wadi shall be re-aligned, built up and constructed out of the river or wadi at an elevation 
that will not flood when the river is filled with water.  The maximum road grade shall be 12%.  A 12% 
grade may be sustained for a maximum distance of 100m.  Contractor shall design road at an 8% grade 
or less as much as possible.  Contractor shall eliminate curves, widen curves and straighten road 
alignment as much as possible.  Switchback radii shall not be less than 20m, and shall be designed to the 
maximum radius that can be achieved.  Switchback grades shall be reduced as much as possible and 
shall have wider road sections to allow vehicles to maneuver easily around the turns. 
 
Speed bumps shall be designed and installed approaching highly populated areas where the local 
population and businesses are located immediately adjacent to the road.  Speed bumps shall also be 
installed on the approach to police and ANA check points.  Speed bumps on paved roads shall be 
marked with high visibility traffic paint. 
 
Railings shall be constructed on bridge structures. 
 
2.3.3  Bridges, Drainage, Slope Protection and Site Grading Plan  



 
 

 
  

The contractor shall provide all necessary hydrological data, drainage calculations, drainage design and 
grading to insure adequate drainage so that no areas will be flooded due to a rainfall of a 10-year 
frequency.  Drainage of the area should be compatible with the existing terrain.  A site grading plan shall 
be designed that provides positive drainage and minimizes the requirement for major structures in a cost 
effective manner.   

Roads shall be constructed with a cross-slope or crown and drainage ditches along the edges to allow 
good drainage and surface protection.  Bridges, culverts, gabion crossings, at-grade concrete wadi 
crossings or other related structures shall be constructed as required over rivers and wadis that contain 
water and deep drainages that fill with water during rainy season.  Road sections that cross wide 
drainages, flood areas or wadis shall be designed and constructed with additional water and erosion 
control measures to allow the road to be passable during rain and flood conditions.  High erosion areas 
such as shallow drainage crossings and wadis shall be armored with a hard surfaced crossing such as a 
reinforced concrete crossing slab.  Storm water culverts shall be installed as needed. The use of culvert 
pipes less than 1000mm in diameter shall be avoided.  Erosion structures shall be constructed in slide 
and flood areas to prevent road blockage and wash-out.  Mountainous sections of road have steeper and 
longer grades and may require significant drainage and slope protection.  High roadside embankments 
shall be cut and sloped back for stability (see attached excavation safety requirement).  Embankments at 
approaches to curves and wadi crossings shall be cut and sloped to allow good sight distance.  Blind 
corners shall be eliminated where oncoming traffic cannot be seen to allow sight distance for approaching 
traffic a minimum distance of 50m. 
 
Built up road sections (with rock or structures) shall be structurally sound to meet seismic requirements. 
 
All site plans and master plans shall be drawn in the following projection and datum for incorporation into 
the U.S. Army Corps of Engineers GIS system: 
 
 WGS 1984 UTM Zone 42 N 
 
 
3. NOT USED 
 
4. STRUCTURAL 
 
4.1 GENERAL 
 
The project may include erosion control structures, water diversion structures, box culverts, water 
crossing pavements, retaining walls or bridge structures.    
 
4.2 DESIGN 
 
Design shall be performed and design documents signed by a registered professional engineer. 
Calculations shall be in (SI (metric) units of measurements.   
 
Design documents shall include, at a minimum, the following: 
 

a. Complete topographic survey of existing road alignment out to 15m on both sides of the road 
centerline.  Survey drawings shall show contours, elevations and road stationing as well as all 
facilities, utilities, buildings, drainages and any other features located in survey area.  Contours 
shall be drawn at minimum 0.5m intervals.  Stationing shall be set at intervals of no less than 
50m. Road profile drawings shall also be provided. 

b. Design layout drawings with stationing, road curves, drainage ditches, designed slopes adjacent 
to road, cut and fill areas, road transitions, drainage structures (size and location), erosion 
structures, crossing structures and new road alignment.  Dimensions and locations of all 
designed features and structures shall be shown.  Design drawings shall show contours and 



 
 

 
  

stationing as well as all facilities, utilities, buildings, drainages and any other features located in 
the road project area.  Contours shall be drawn at minimum 0.5m intervals.  Centerline stationing 
shall be set at intervals of no less than 50m.  

c. Cross section drawings at each station and additional cross sections as needed to show specific 
road and drainage features.  Cross sections shall provide design slope angles for road bed and 
road drainage and design slopes for areas adjacent to the road alignment.   

d. Profile drawings of designed alignment. 
e. Overall site key map that depicts project design area with respect to road system. 
f. Legends and notes 
g. Detail drawings for all structures, erosion control, drainage ditching, guard rail and any other 

facilities incorporated into the design.  A typical section shall be included that describes the angle 
a slope must be laid back from the road based on the material type.  Slopes shall be designed to 
be stable or shall be designed with retaining structures.  Details of erosion structures and bridge 
structures shall include engineered foundations for anchoring and materials such as cement type 
and mix. 

h. All components of the structures shall be designed and constructed to support safely all loads 
without exceeding the allowable stress for the materials of construction in the structural members 
and connections. 

i. Design analysis with geotechnical information, identification of in-situ material, selection of road 
construction materials, type, analysis of structures and other road features.  Design analysis shall 
include local hydrology calculations used to determine adequacy or upgrade of existing culverts 
and drainages, location of new drainage structures.  Types of drainage structures to be used and 
size calculations to provide adequate capacity shall be included. 

j. Complete specifications for materials, techniques and equipment to be used in constructing the 
road, including mortar mixes, road gravels, aggregates, etc. 

 
4.3 DEAD AND LIVE LOADS 
 
Dead loads consist of the weight of all materials of construction incorporated in the structures. Live loads 
used for design shall be in accordance with the American Society of Civil Engineers, ASCE STANDARD, 
and Minimum Design Loads for Buildings and Other Structures, ASCE 7, edition as referenced herein. 
 
4.4 WIND LOADS 
 
Wind loads shall be calculated in accordance with ASCE 7 using a "3-second gust" wind speed of 125 
km/hr. All facilities shall be classified as a minimum of Category II in accordance with Table 1-1 in ASCE 
7, referenced herein. 
 
4.5 SEISMIC 
 
Structures and all parts thereof shall be designed for Seismic Zone 4.  The computation of seismic loads 
shall be based on International Building Code (2000), using Spectral Ordinates Ss = 1.65g & S1 = .75g, 
Use Group I, Site Class D, Importance Factor I = 1.0. 
   
4.6 CONSTRUCTION 
 
Construction requirements include the following as a minimum: 
 
a. Equipment shall be in good working order and shall be operated safely at all times.  See 

Appendix B for additional safety requirements. 
b. Crusher material shall be hard rock.  Shale, sandstone, mudstone and soft rock shall not be used 

for crushed material product. 
c. Cement and mortar mixes shall be mixed proportionally as designed with a cement mixer.  If 

cement is hand mixed, it shall be measured carefully and kept segregated from the adjacent 
ground area to prevent contamination. 

d. All rock structures shall be mortared completely between each rock.  Mortar shall not be allowed 



 
 

 
  

to dry out during the construction process. 
e. Dry-stacked rock construction is not acceptable.  All erosion control walls and structural elements 

constructed with rock shall be fully mortared.  Loose rip rap without mortar may be used only for 
river embankment stabilization.  

f. Mortar shall be a mix, by volume, of 1 part cement to 3 parts of damp, loose mortar sand.  
Enough water shall be added to make the mortar a workable consistency that is not too dry.  
Dried out mortar shall be discarded and shall not be re-used. 

g. Road embankments adjacent to rivers shall be armored to prevent erosion. 
 
4.7 NOT USED 
 
4.8 STRUCTURAL STEEL 
 
Structural steel shall be designed and constructed in accordance with the provisions of American Institute 
of Steel Construction (AISC).  Design of cold-formed steel structural members shall be in accordance with 
the provisions of American Iron and Steel Institute (AISI), Specifications for Design of Cold-Formed Steel 
Structural Members. 
. 
4.9 NOT USED 
 
4.10 NOT USED 
 
4.11 NOT USED 
 
5. GEOTECHNICAL 
 
Existing geotechnical information is not available for the road sites included in the project.  Any site-
specific geotechnical data required to develop foundations, materials, earthwork, and other geotechnical 
related design and construction activities for this project shall be the Contractor’s responsibility. The 
Contractor shall develop all pertinent geotechnical design and construction parameters by appropriate 
field and laboratory investigations and analyses. 
 
   
END OF SECTION 
 



 
 

 
  

 
SECTION 01060 

SECTION 01060 
 

SPECIAL CLAUSES 
 
 
PART 1 GENERAL 
 
1.1 PRECONSTRUCTION CONFERENCE 
 
1.1.1 Schedule of Meeting 
 
At the earliest practicable time, prior to commencement of the work, the Contractor and any Subcontractors whose 
presence is necessary or requested, shall meet in conference with representatives of the Contracting Officer to 
discuss and develop a mutual understanding relative to the details of the administration and execution of this 
contract. This will include but not necessarily be limited to the Contractor's Quality Control (CQC) Program, the 
Contractors Accident Prevention Program, submittals, correspondence, schedule, access to the work site, security 
requirements, interface requirements, temporary facilities and services, hazards and risks, working after normal 
hours or on weekends or holidays, assignment of inspectors, representations, special requirements, phasing, and 
other aspects of this project that warrant clarification and understanding. 
 
1.1.2 Meeting Minutes 
 
It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes of this meeting 
and submit those minutes to the Contracting Officer for approval within three (3) workdays. Any corrections 
deemed necessary by the Contracting Officer shall be incorporated and resubmitted within two (2) calendar days 
after receipt. Upon approval of the minutes by the Contracting Officer, the Contractor shall distribute the minutes to 
all parties present or concerned. 
 
1.2 NOT USED 
 
1.3 NOT USED 
 
1.3.1 Protection and Maintenance of Traffic 
 
During construction the Contractor shall provide access and temporary relocated roads as necessary to maintain 
traffic. The Contractor shall maintain and protect traffic on all affected roads during the construction period except 
as otherwise specifically directed by the Contracting Officer.  Measures for the protection and diversion of traffic, 
including the provision of watchmen and flagmen, erection of barricades, placing of lights around and in front of 
equipment and the work, and the erection and maintenance of adequate warning, danger, and direction signs, shall 
be as required by the Host Nation and base authorities having jurisdiction. The traveling public shall be protected 
from damage to person and property. The Contractor's traffic on roads selected for hauling material to and from the 
site shall interfere as little as possible with regular road traffic. The Contractor shall investigate the adequacy of 
existing roads and the allowable load limit on these roads. The Contractor shall be responsible for the repair of any 
damage to roads caused by construction operations. 
 
1.3.2 NOT USED 
 
1.3.2.1 Barricades 
 
Barricades shall be required whenever safe public access to paved areas such as roads or parking areas is prevented 
by construction activities or as otherwise necessary to ensure the safety of both pedestrian and vehicular traffic. 
Barricades shall be securely placed, clearly visible with adequate illumination to provide sufficient visual warning 



 
 

 
  

of the hazard during both day and night. Travel to and from the project site shall be restricted to a route approved by 
the Contracting Officer. 
 
1.3.3 Host Nation Authorizations, Permits and Licenses 
 
It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses necessary to 
establish his quarry operations, batching operations and haul routes (See Special Clause entitled:  COMPLIANCE 
WITH HOST COUNTRY RULES AND CUSTOMS). 
 
1.4 NOT USED 
 
1.5 RESPONSIBILITY FOR PHYSICAL SECURITY 
 
Prior to mobilization, the Contractor shall submit his proposed means of providing project security to prevent 
unauthorized access to equipment, facilities, materials and documents, and to safeguard them against sabotage, 
damage, and theft. The Contractor shall be responsible for physical security of all materials, supplies, and 
equipment of every description, including property which may be Government-furnished or owned, for all areas 
occupied jointly by the Contractor and the Government, as well as for all work performed. 
 
1.6 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR) 
 
1.6.1 General 
 
Upon completion of each road under this contract, the Contractor shall prepare and furnish as-built drawings to the 
Contracting Officer. The as-built drawings shall be a record of the construction as installed and completed by the 
Contractor. They shall include all the information shown on the contract set of drawings, and all deviations, 
modifications, or changes from those drawings, however minor, which were incorporated in the work, including all 
additional work not appearing on the contract drawings, and all changes which are made after any final inspection 
of the contract work. In the event the Contractor accomplished additional work that changes the as-built conditions 
of the road after submission of the final as-built drawings, the Contractor shall furnish revised and/or additional 
drawings and drawing files as required depicting final as-built conditions. The requirements for these additional 
drawings shall be the same as for the as-built drawings specified in this paragraph. 
 
1.6.2 Final As-Built Drawings 
 
The Contractor shall update the digital contract drawing files to reflect the approved final as-built conditions and 
shall furnish those updated drawing files and plots of the final as-built drawings to the Contracting Officer.  As-built 
drawings shall include the addition of the predominant native language of the region in addition to the English 
language. 
 
a. Only personnel proficient in the use of Computer Assisted Design and Drafting (CADD) for the preparation of 
drawings shall be employed to modify the contract drawing files or prepare new drawing files.  
 
b. Existing digital drawing files shall be updated to reflect as-built conditions. Independent drawing files containing 
only as-built information are not acceptable. The modifications shall be made by additions and deletions to the 
original drawing files, and where additional drawings are necessary, they shall be developed in individual digital 
files for each new drawing. All additions and corrections to the contract drawing files shall be clear and legible, and 
shall match the adjacent existing line work and text in type, size, weight, and style. New or revised information 
placed into the design files shall be placed on the levels and in the colors used for placement of the corresponding 
initial data. Similarly, the drawing size, title block, and general format of new drawings shall be consistent with the 
format established by the original drawings.  
 
c. In the preparation of as-built drawings, the Contractor shall remove "Bubbles" used by the Government to 
highlight drawing changes made during design/construction. Triangles associated with those earlier drawing 
changes shall be left on the drawings and the Contractor shall not add triangles to designate modifications 



 
 

 
  

associated with representation of the as-built condition. The revision block identification of the drawing 
modifications shall be left intact and the date of completion and the words "REVISED AS-BUILT" shall be placed 
in the revision block above the latest existing notation. Each drawing shall have the words "DRAWING OF WORK 
AS-BUILT" in letters 4.5 mm (3/16") high placed below the drawing title portion of the drawing title block, 
between the border and the trim line. 
 
d. The Contractor shall check all final as-built drawing files for accuracy, conformance to the initial drawing 
scheme and the above instructions. The Contracting Officer will review the drawings and drawing files for 
conformance to these standards. 
 
e. The Contractor shall furnish the digital as-built drawing files in the format native to either AutoDesk AutoCAD 
2004 or Bentley Microstation version 8 (which is easily convertible in both directions to/from AutoCAD). The 
Government will only accept the final product for full operation, without conversion or reformatting, in these 
formats. 
 
f. Digital drawing files shall be furnished to the Contracting Officer on CD-ROM or other media and format as 
approved by the Contracting Officer. A transmittal sheet containing the name of the files, the date of creation, the 
CD-ROM number, and a short description of the contents, shall accompany the CD-ROM. 
 
g. A sample drawing shall be furnished to the Contracting Officer before delivery of final as-built drawings as a test 
to demonstrate compliance with the above instructions and file format compatibility with the described CADD 
software. 
 
h. One (1) complete set of the updated final Record Copy digital drawing files and one (1) paper plot or copy of the 
final Record drawings shall be delivered to the Contracting Officer upon completion of each road. If upon review of 
the final as-built drawings, errors or omissions are found, the drawings and drawing files will be returned to the 
Contractor for corrections. The Contractor shall complete the corrections and return both the digital files and the as-
built prints to the Contracting Officer within ten (10) calendar days. 
 
1.7 CERTIFICATES OF COMPLIANCE 
 
Any certificates required for demonstrating proof of compliance of materials with specification requirements shall 
be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD. Each 
certificate shall be signed by an official authorized to certify in behalf of the manufacturing company involved and 
shall contain the name and address of the Contractor, the project name and location, description and the quantity of 
the items involved, and date or dates of shipment or delivery to which the certificates apply. Copies of laboratory 
test reports submitted with certificates shall contain the name and address of the testing laboratory and the date or 
dates of the tests to which the report applies. Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory material. 
 
1.8 ACCIDENT PREVENTION 
 
The Contractor shall comply with all applicable Host Country laws and with such additional measures as the 
Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled ACCIDENT 
PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of Engineers manual 
entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work under this contract. The 
referenced manual may be obtained from the Contracting Officer at the jobsite or from the Afghanistan Engineer 
District at Kabul, Afghanistan. 
 
1.8.1 Accident Prevention Program 
 
Within fifteen (15) days after award of this task order, and at least ten (10) days prior to the accident prevention pre-
work conference, four (4) copies of the Accident Prevention Plan required by the CONTRACT CLAUSE 52.236-13 
entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be submitted for review by the 
Contracting Officer. The Contractor shall not commence physical work at the site until the Accident Prevention 



 
 

 
  

Plan (APP) has been reviewed and accepted by the Contracting Officer. The APP shall meet the requirements listed 
in Appendix "A" of EM385-1-1. The program shall include the following: TAC Form 61 " Accident Prevention 
Program Hazard Analysis (Activity Hazard Analysis)" fully completed and signed by an executive officer of the 
company in block No. 13. The Activity Hazard Analysis is a method in which those hazards likely to cause a serious 
injury or fatality are analyzed for each phase of operations. Corrective action is planned in advance, which will 
eliminate the hazards. An analysis is required for each new phase of work. On large or complex jobs the first phase 
may be presented in detail with the submittal of the Accident Prevention Plan rather than presenting the complete 
analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted as a part of 
the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for timeliness and 
adequacy at least monthly with a signature sheet signed and dated documenting that these reviews took place.  
Accident Prevention Plan shall include a copy of company policy statement of Accident Prevention and any other 
guidance as required by EM 385-1-1, Appendix A. 
 
1.9 HAZARDOUS MATERIALS 
 
Should the Contractor encounter asbestos or other hazardous materials, during the construction period of this 
contract, he shall immediately stop all work activities in the area where the hazardous material is discovered. The 
Contractor shall then notify the Contracting Officer; identify the area of danger; and not proceed with work in that 
area until given approval from the Contracting Officer to continue work activities. Hazardous material is considered 
to be asbestos, explosive devices, toxic waste, or material hazardous to health and safety. The Contractor shall 
secure the area from daily traffic until it is safe to resume normal activities. 
 
1.10 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
 
1.10.1 General 
 
This provision specifies the procedure for determination of time extensions for unusually severe weather in 
accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 
1984. The listing below defines the anticipated monthly unusually severe weather for the contract period and is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the geographic location of 
the project. The schedule of anticipated unusually severe weather will constitute the baseline for determining 
monthly weather time evaluations. Upon award of this task order and continuing throughout the contract each 
month, actual unusually severe weather days will be recorded on a calendar day basis (including weekends and 
holidays) and compared to the monthly anticipated unusually severe weather in the schedule below. The term 
"actual unusually severe weather days" shall include days actually impacted by unusually severe weather. The 
Contractor's schedule must reflect the anticipated unusually severe weather days on all weather dependent activities.  
 
MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS 
January    2 Days 
February    2 Days 
March     2 Days 
April thru 
December    0 Days 
 
1.10.2 Time Extensions 
 
The number of actual unusually severe weather days shall be calculated chronologically from the first to the last day 
in each month. Unusually severe weather days must prevent work for fifty percent (50%) or more of the 
Contractor's workday and delay work critical to the timely completion of the project. If the number of actual 
unusually severe weather days exceeds the number of days anticipated in the paragraph above, the Contracting 
Officer will determine whether the Contractor is entitled to a time extension. The Contracting Officer will convert 
any qualifying delays to calendar days and issue a modification in accordance with the Contract Clause 52.249-10 
entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. 
 
1.11 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 



 
 

 
  

 
The laws of Host Country may prohibit access to certain areas of the country that are under military control. The 
Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts of equipment, dates and 
length of time required at the site, and the purpose of entering the host country. It is understood that areas to which 
rights of entry are provided by the Host Government are to be used only for work carried out under the contract and 
no destruction or damages shall be caused, except through normal usage, without concurrence of the Host 
Government. 
 
1.11.1 Contractor's Responsibilities 
 
The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and assume the 
risk, as normally encountered by Contractors. The Contractor shall be responsible for determining the effect of the 
following on his own cost of performance of the contract and for including sufficient amount in the contract price:  
 
a. Official language and type of accounts required to satisfy the officials of the Local Government. 
 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any special 
requirements of the Host Government, including those required by local Labor Offices, which the Contractor may 
have to fulfill before an application for a regular block of visas will be accepted. 
 
c. Passports, health and immunization certificates, and quarantine clearance. 
 
d. Compliance with local labor and insurance laws, including payment of employer's share of contribution, 
collecting balance from employee and paying into insurance funds. 
 
e. Strikes, demonstrations and work stoppage. 
 
f. Collection through withholding and payment to local Government, of any Host Country income tax on employees 
subject to tax. 
 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor, to receive 
payments and to remove such funds from the country. 
 
h. Operating under local laws, practices, customs and controls, and with local unions, in connection with hiring and 
firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day of rest, legal notice or 
pay in lieu thereof for dismissal of employees, slowdown and curtailed schedules during religious holidays and ratio 
of local labor employed in comparison to others. 
 
i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts. 
 
j. Compliance with workmen's compensation laws and contributions into funds. Provisions of necessary medical 
service for Contractor employees. 
 
k. Special license required by the local Government for setting up and operating any manufacturing plant in the 
Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc. 
 
l. Sales within the host country of Contractor-owned materials, and equipment. 
 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
 
n. Identification and/or registration with local police of imported personnel. 
 
o. Stamp tax on documents, payments and payrolls. 
 
p. NOT USED 



 
 

 
  

 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not limited to, local 
purchase requirements. 
 
1.11.2 Contractor Vehicles  
 
Contractor vehicles shall be maintained in a good state of repair, shall be insured, licensed and registered in 
accordance with Afghan Law. 
 
1.11.3 Security Plan 
 
The plan shall address in detail the contractors proposed procedures, and organization necessary to produce and 
maintain effective security within the contract limits twenty-four (24) hours a day seven (7) days a week. 
 
1.12 PUBLIC RELEASE OF INFORMATION 
 
1.12.1 Prohibition 
 
There shall be no public release of information or photographs concerning any aspect of the materials or services 
relating to this bid, contract, purchase order, or other documents resulting there from without the prior written 
approval of the Contracting Officer. 
 
1.12.2 Subcontract and Purchase Orders 
 
The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract agreements issued 
under this contract. 
 
1.13 ATTACHMENTS 
 
TAC FORM 61 - Accident Prevention Program Hazard Analysis 
 
-- End of Section -- 
 



 
 

 
  

 
 
 
SECTION 01312 

SECTION 01312 
 

QUALITY CONTROL SYSTEM (QCS) 

PART 1:  GENERAL 

1.1 GENERAL 

The Government will use the Resident Management System for Windows (RMS) to assist in its 
monitoring and administration of this contract. The Contractor shall use the Government-furnished 
Construction Contractor Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  The Contractor module, user manuals, updates, and 
training information can be downloaded from the RMS web site:  the Contractor can obtain the 
current address from the Government.  This joint Government-Contractor use of RMS and QCS will 
facilitate electronic exchange of information and overall management of the contract. QCS provides 
the means for the Contractor to input, track, and electronically share information with the Government 
in the following areas: 

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 
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1.1.1 Correspondence and Electronic Communications 

For ease and speed of communications, both Government and Contractor will, to the maximum 
extent feasible, exchange correspondence and other documents in electronic format. 
Correspondence, pay requests and other documents comprising the official contract record shall also 
be provided in paper format, with signatures and dates where necessary. Paper documents will 
govern, in the event of discrepancy with the electronic version. 

1.1.2 Other Factors 

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  “CONTRACTOR 
QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract Clause, "Payments", which have a 
direct relationship to the reporting to be accomplished through QCS. Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs associated therewith shall be 
included in the contract pricing for the work. 

1.2 QCS SOFTWARE 

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a 
network.  Prior to the Pre-Construction Conference, the Contractor shall be responsible to download, 
install and use the latest version of the QCS software from the Government's RMS Internet Website.  
Any program updates of QCS will be made available to the Contractor via the Government RMS 
Website as they become available.  It shall be the responsibility of the contractor to maintain the QCS 
software and install updates as they become available. 

1.3 SYSTEM REQUIREMENTS 

The following listed hardware and software is the minimum system configuration that the Contractor 
shall have to run QCS.  No separate payment shall be made for updating or maintaining the 
necessary hardware configurations necessary to run QCS: 

Hardware 
IBM-compatible PC with 1000 MHz Pentium or higher processor 
256+ MB RAM for workstation / 512+ MB RAM for server 
1 GB hard drive disk space for sole use by the QCS system 
Digital Video Disk (DVD)-Compact Disk (CD) Reader-Writer (RW/ROM) 
Monitor with a resolution of AT LEAST 1024x768, 16bit  colors 
Mouse or other pointing device 
Windows compatible printer. (Laser printer must have 4 MB+ of RAM) 
Connection to the Internet, minimum 56k BPS 

Software 
MS Windows 2000 or higher 
QAS-Word Processing software: MS Word 2000 or newer 
Internet browser supporting HTML 4.0 or higher 
Electronic mail (E-mail) MAPI compatible 
Virus protection software regularly upgraded with all issued manufacturer's updates 

1.4 RELATED INFORMATION 

1.4.1 QCS User Guide 

After contract award, the Contractor shall download instructions for the installation and use of QCS 
from the Government RMS Internet Website; the Contractor can obtain the current address from the 
Government. In case of justifiable difficulties, the Government will provide the Contractor with a CD-
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ROM containing these instructions. 

1.4.2 Contractor Quality Control (CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager during the mandatory 
CQC Training class.  The government will provide QCS training if requested by the contractor. 

1.5 CONTRACT DATABASE 

Prior to the pre-construction conference, the Government shall provide the Contractor with basic 
contract award data to use for QCS. The Government will provide data updates to the Contractor as 
needed, generally by files attached to E-mail or via CD-ROM. These updates will generally consist of 
submittal reviews, correspondence status, QA comments, and other administrative and QA data. 

1.6 DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract in the QCS database 
throughout the duration of the contract.  Data updates to the Government shall be submitted via 
either E-mail or electronic media with printed/file attachments, e.g., daily reports, schedule updates, 
payment requests. If permitted by the Contracting Officer.  The QCS database typically shall include 
current data on the following items: 

1.6.1 Administration 

1.6.1.1 Contractor Information 

The database shall contain the Contractor's name, address, telephone numbers, management staff, 
and other required items. Within 14 calendar days of receipt of QCS software from the Government, 
the Contractor shall deliver Contractor administrative data in electronic format via E-mail. 

1.6.1.2 Subcontractor Information 

The database shall contain the name, trade, address, phone numbers, and other required information 
for all subcontractors. A subcontractor must be listed separately for each trade to be performed. Each 
subcontractor/trade shall be assigned a unique Responsibility Code, provided in QCS. Within 14 
calendar days of receipt of QCS software from the Government, the Contractor shall deliver 
subcontractor administrative data in electronic format via E-mail. 

1.6.1.3 Correspondence 

All Contractor correspondence to the Government shall be identified with a serial number. 
Correspondence initiated by the Contractor's site office shall be prefixed with "S". Letters initiated by 
the Contractor's home (main) office shall be prefixed with "H". Letters shall be numbered starting from 
0001. (e.g., H-0001 or S-0001).  The Government's letters to the Contractor will be prefixed with "C". 

1.6.1.4 Equipment 

The Contractor's QCS database shall contain a current list of equipment planned for use or being 
used on the jobsite, including the most recent and planned equipment inspection dates. 

1.6.1.5 Management Reporting 

QCS includes a number of reports that Contractor management can use to track the status of the 
project. The value of these reports is reflective of the quality of the data input, and is maintained in 
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the various sections of QCS. Among these reports are: Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2 Finances 

1.6.2.1 Pay Activity Data 

The QCS database shall include a list of pay activities that the Contractor shall develop in conjunction 
with the construction schedule. The sum of all pay activities shall be equal to the total contract 
amount, including modifications. Pay activities shall be grouped by Contract Line Item Number 
(CLIN), and the sum of the activities shall equal the amount of each CLIN. The total of all CLINs 
equals the Contract Amount. 

1.6.2.2 Payment Requests 

All progress payment requests shall be prepared using QCS. The Contractor shall complete the 
payment request worksheet and include it with the payment request. The work completed under the 
contract, measured as percent or as specific quantities, shall be updated at least monthly. After the 
update, the Contractor shall generate a payment request report using QCS. A signed paper copy of 
the approved payment request is also required, which shall govern in the event of discrepancy with 
the electronic version. 

1.6.3 Quality Control (QC) 

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily 
reports, identify and track deficiencies, document progress of work, and support other contractor QC 
requirements. The Contractor shall maintain this data on a daily basis. Entered data will automatically 
output to the QCS generated daily report. 

1.6.3.1 Daily Contractor Quality Control (CQC) Reports. 

QCS includes the means to produce the Daily CQC Report. The Daily CQC Report generated by 
QCS shall be the Contractor's official report. Data from any supplemental reports by the Contractor 
shall be summarized and consolidated onto the QCS-generated Daily CQC Report. Daily CQC 
Reports shall be submitted as required by specification 01451 “CONTRACTOR QUALITY 
CONTROL”. 

1.6.3.2 Deficiency Tracking. 

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will be 
numerically tracked using QC punch list items. The Contractor shall maintain a current log of its QC 
punch list items in the QCS database. The Government will log the deficiencies it has identified using 
its QA punch list items. The Government's QA punch list items will be included in its export file to the 
Contractor. The Contractor shall regularly update the correction status of both QC and QA punch list 
items. 

1.6.3.3 Three-Phase Control Meetings 

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial control 
meetings in QCS. 

1.6.3.4 Accident/Safety Tracking. 

The Government will issue safety comments, directions, or guidance whenever safety deficiencies 
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are observed. The Government's safety comments will be included in its export file to the Contractor. 
The Contractor shall regularly update the correction status of the safety comments. In addition, the 
Contractor shall utilize QCS to advise the Government of any accidents occurring on the jobsite. This 
brief supplemental entry is not to be considered as a substitute for completion of mandatory reports. 

1.6.3.5 Features of Work 

The Contractor shall include a complete list of the features of work in the QCS database. A feature of 
work may be associated with multiple pay activities. However, each pay activity (see subparagraph 
"Pay Activity Data" of paragraph "Finances") will only be linked to a single feature of work. 

1.6.3.6 QC Requirements 

The Contractor shall develop and maintain a complete list of QC testing, transferred and installed 
property, and user training requirements in QCS. The Contractor shall update all data on these QC 
requirements as work progresses, and shall promptly provide this information to the Government via 
QCS. 

1.6.4 Submittal Management 

The Contractor shall maintain a complete list of all submittals, including completion of all data 
columns. Dates on which submittals are received and returned by the Government will be included in 
its export file to the Contractor. The Contractor shall use QCS to track and transmit all submittals. 
ENG Form 4025, submittal transmittal form, and the submittal register update, ENG Form 4288, shall 
be produced using QCS. RMS will be used to update, store and exchange submittal registers and 
transmittals, but will not be used for storage of actual submittals. 

1.6.5 Schedule 

The Contractor shall develop a construction schedule consisting of pay activities, in accordance with 
Specification Section Project Schedule. This schedule shall be input and maintained in the QCS 
database either manually or by using the Standard Data Exchange Format (SDEF). The updated 
schedule data shall be included with each pay request submitted by the Contractor. 

1.6.6 Requests for Information (RFI) 

The Contractor shall use the two-way RFI system contained in QCS for tracking all RFI’s generated 
during the contract.  Hard copies of all RFI’s shall be provided to the government, and will govern in 
the event of a discrepancy between electronic and printed mediums. 

1.6.7 Import/Export of Data 

QCS includes the ability to export Contractor data to the Government and to import submittal register 
and other Government-provided data, and schedule data using SDEF. 

1.7 IMPLEMENTATION 

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor shall 
ensure that sufficient resources are available to maintain its QCS database, and to provide the 
Government with regular database updates. QCS shall be an integral part of the Contractor's 
management of quality control. 

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 
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The Government-preferred method for Contractor's submission of updates, payment requests, 
correspondence and other data is by E-mail with file attachment(s). For locations where this is not 
feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export function. 

1.9 MONTHLY COORDINATION MEETING 

The Contractor shall update the QCS database each workday. At least monthly, the Contractor shall 
generate and submit an export file to the Government with schedule update and progress payment 
request. As required in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the planned progress payment 
data submission for errors and omissions. The Contractor shall make all required corrections prior to 
Government acceptance of the export file and progress payment request. Payment requests 
accompanied by incomplete or incorrect data submittals will be returned. The Government will not 
process progress payments until an acceptable QCS export file is received. 

1.10 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
requirements of this specification. The Contractor shall take immediate corrective action after receipt 
of such notice. Such notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

-- End of Section -- 
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SECTION 01321 

SECTION 01321 
 

PROJECT SCHEDULE 
 

PART 1 GENERAL 
 
1.1 SUBMITTALS 
 
The following shall be submitted for Government approval in accordance with Section 01335  
SUBMITTAL PROCEDURES: SD-07 Schedules Project Schedule. Horizontal Bar Chart and Periodic Payment 
Request Updates. Projected Earnings Curve and Periodic Payment Request Updates. Revisions to the Project 
Schedule and Projected Earnings Curve for Modifications Issued to this Contract shall be coordinated with the 
Contracting Officer. 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall furnish a Project Schedule as described below. The scheduling of construction shall be the 
responsibility of the Contractor. Contractor management personnel shall actively participate in its development. 
Subcontractors and suppliers working on the project should also contribute in developing and maintaining an 
accurate Project Schedule. The approved Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress payments. 
 
3.2 BASIS FOR PAYMENT 
 
The schedule shall be the basis for measuring Contractor progress. Lack of an approved schedule or scheduling 
personnel shall result in an inability of the Contracting Officer to evaluate Contractor progress for the purposes of 
payment. Failure of the Contractor to provide all information, as specified below, shall result in the disapproval of 
the entire Project Schedule submission and the inability of the Contracting Officer to evaluate Contractor progress 
for payment purposes. In the case where Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, then the Contracting Officer may hold retainage 
up to the maximum allowed by contract, each payment period, until revisions to the Project Schedule have been 
made. 
 
3.3 PROJECT SCHEDULE 
 
3.3.1 Schedule of Construction 
 
Within seven (7) calendar days after award of the task order, the Contractor shall prepare and submit a Construction 
Schedule to the Contracting Officer for approval. This schedule shall address each payment line item and/or sub-
line item listed in the Proposal Schedule separately. 
 
3.3.2 Non-Compliance 
 
Failure of the Contractor to comply with the requirements of the Contracting Officer shall be grounds for 
determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient diligence to 
ensure completion within the time specified in the contract. Upon making this determination, the Contracting 
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Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in accordance with 
the default terms of this contract. 
 
3.3.3 Horizontal Bar Chart 
 
The required schedule shall utilize an automated scheduling program and shall be in the form of a horizontal bar 
chart. The line or sub-line item schedule of activities shall be listed down the left side of the page. A time scale shall 
run across the bottom of the page. Each work item shall be represented by a bar starting with the schedule start date 
and running continuously to the completion date. 
 
3.3.4 Cost 
 
Listed with each work item shall be a corresponding cost representing the total cost, such as material, labor, 
equipment, and overhead associated with that item. The total cost of the work items shall be equal to the Bid Price 
for that sub-line item of the Proposal Schedule.  
 
3.3.5 Scheduled Project Completion 
 
The schedule interval shall extend from Notice-To-Proceed to the contract completion date. 
 
3.3.6 Projected Earning Curve 
 
Submitted with the Construction Schedule shall be a Projected Earning Curve. The Projected Earning Curve is a 
plot of the Contractor's earnings on the vertical axis and the contract duration on the horizontal axis. The earnings 
figure shall relate to the complete value of the contract and need not reflect each facility separately. 
 
3.3.7 Construction Schedule 
 
The Construction Schedule shall be on one page with a maximum dimension of 90 cm by 120 cm. The Contractor 
shall submit the Projected Earnings Curve on the same page. The initial submittal shall include one (1) reproducible 
and four (4) copies, one (1) copy of which will be returned to the Contractor when approved. 
 
3.3.8 Submission With Partial Payment Estimate 
 
Each time the Contractor submits a payment request under this contract he shall also submit three (3) copies of the 
Bar Chart. The Bar Chart shall be annotated by indicating the percent complete for each activity directly on the bar. 
The Projected Earnings Curve shall be annotated by plotting actual earnings versus time on the same graph. Those 
work items reflecting performance which is behind schedule by fifteen (15) calendar days or more shall be fully 
explained in detail giving the reason for delay and the Contractor's plan for timely completion within the schedule. 
 
3.3.9 Modifications 
 
The Construction Schedule and Projected Earning Curve shall be revised to reflect any and all modifications issued 
to this contract as they are issued. Format and numbers of copies as defined in paragraph CONSTRUCTION 
SCHEDULE shall be submitted for approval by the Contracting Officer. 
 
3.4 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss payment shall include a monthly on-site meeting or shall be conducted at other regular 
intervals mutually agreed to at the preconstruction conference. During this meeting the Contractor shall describe, on 
an activity-by-activity basis, all proposed revisions and adjustments to the project schedule required to reflect the 
current status of the project. The Contracting Officer will approve activity progress, proposed revisions, and 
adjustments as appropriate. 
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3.4.1 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, revisions, and adjustments, based on 
the regular progress meeting, shall be submitted not later than four (4) working days after the monthly progress 
meeting. 
 
3.4.2 Progress Meeting Contents 
 
Update information, including Actual Start Dates, Actual Finish Dates, Remaining Durations, and Cost to Date, 
shall be subject to the approval of the Contracting Officer. 
 
3.4.3 Earnings Report 
 
A compilation of the Contractor's Total Earnings on the project from the Notice-to-Proceed until the most recent 
Monthly Progress Meeting. This report shall reflect the Earnings of specific activities based on the agreements made 
in the field and approved between the Contractor and the Contracting Officer at the most recent Monthly Progress 
Meeting. Provided that the Contractor has provided a complete schedule update, this report shall serve as the basis 
of determining Contractor Payment. This report shall: sum all activities and provide a percent complete by 
individual activity and total project percent complete. The report shall contain, for each activity: activity 
identification, activity description, original budgeted amount, total quantity, quantity to date, percent complete 
(based on cost), and earnings to date. 
 
3.4.4 Cost Completion 
 
The earnings for each activity started shall be reviewed. Payment shall be based on earnings for each in-progress or 
completed activity. Payment for individual activities shall not be made for work that contains quality defects. A 
portion of the overall project amount may be retained based on delays of activities. 
 
3.4.5 Network Analysis System 
 
The Contractor may, as an option, submit to the Contracting Officer for approval, a time related network analysis in 
lieu of the previously specified bar chart. 
 
 
-- End of Section -- 
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SECTION 01335 

SECTION 01335 
 

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS 
  
     
PART 1   GENERAL 
 
1.1   REFERENCE 
 
The publication listed below forms a part of this specification to the extent referenced.  The publication is 
referenced to in the text by basic designation only. 
 
   Design Instructions Manual 
 

U.S. Army Corps of Engineers 
http://www.tac.usace.army.mil/extranet/ 

  Transatlantic Programs Center 
                          201 Prince Frederick Drive 
                          Winchester, Virginia  22602 
 
1.2   SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 
 
1.2.1   DESIGN SUBMITTALS  
 
Contractor Furnished design submittals are the various design documents which primarily consist of 
specifications, drawings and design analysis and calculations. The Design-Build Contractor shall not 
begin construction work until the Government has reviewed the Design-Build Contractor's final design 
and has cleared it for construction. Clearance for construction shall not be construed as meaning 
Government approval. Unless otherwise indicated, the risk for the design is the sole responsibility of the 
Design-Build Contractor. 
 
As a minimum, design submittals shall be submitted at the following intervals: 
 
Final (100%):  In addition to submission requirements, a final draft of specifications and design 
analysis/basis of design shall be required. 
 
Minimum submission requirements for each phase submittal shall be as defined herein. 
 
1.2.2   CONSTRUCTION SUBMITTALS  
 
1.2.2.1   Contractor Furnished Government Approved Construction Submittals 
 
Government approved construction submittals are primarily related to plans (Contractor Quality Control, 
Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project 
Schedule/Network Analysis), and certificates of compliance. They may also include proposed variations 
to approved design documents in accordance with the paragraph entitled "VARIATIONS". 
 
1.2.2.2 For Information Only Construction Submittals (FIO) 
 
All submittals not requiring Designer of Record or Government approval will be for information only. 



2007 CERP Roads  Paktika & Ghazni Provinces, Afghanistan 
Mushaki to Khayr Khot 
 
 

 
01525-73 

 
1.3   SUBMITTAL CERTIFICATION 
 
The CQC organization shall be responsible for certifying that all submittals and deliverables have been 
reviewed in detail for completeness, are correct, and are in strict conformance with the contract drawings, 
specifications, and reference documents. 
 
1.3.1   Effective Quality Control System 
 
The Design-Build Contractor is responsible for quality control and shall establish and maintain an 
effective quality control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND 
DRAWINGS FOR CONSTRUCTION - ALTERNATE I and specification section 01451 CONTRACTOR 
QUALITY CONTROL. 
 
1.3.1.1   Organizational Responsibility 
 
The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, and 
supplier operations at any tier, both onsite and offsite.  
 
1.3.1.2   CQC System Manager Review and Approval 
 
Prior to submittal, all items shall be checked and approved by the Design-Build Contractor's Quality 
Control (CQC) System Manager. If found to be in strict conformance with the contract requirement, each 
item shall be stamped, signed, and dated by the CQC System Manager. Copies of the CQC 
organizations review comments indicating action taken shall be included within each submittal. 
 
1.3.1.3   Determination of Compliance 
 
Each submittal shall be complete and in sufficient detail to allow ready determination of compliance with 
contract requirements by the Contracting Officer. 
 
1.3.2   Responsibility for Errors or Omissions 
 
It is the sole responsibility of the Design-Build Contractor to ensure that submittals do or do not comply 
with the contract documents.  Government review, clearance for construction, or approval by the 
Contracting Officer shall not relieve the Design-Build Contractor from responsibility for any errors or 
omissions in such drawings, nor from responsibility for complying with the requirements of this contract. 
 
1.3.2.1   Government Review 
 
Government review, clearance for construction, or approval of post design construction submittals shall 
not be construed as a complete check, but will indicate only that the general method of construction, 
materials, detailing and other information are satisfactory. 
 
1.3.3   Substitutions 
 
After design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
resubmittal for the purpose of substituting materials or equipment will be considered unless justified as 
indicated in the paragraph entitled VARIATIONS. 
 
1.3.4   Additional Submittals 
 
In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP, the Contracting Officer 
may request submittals in addition to those specified when deemed necessary to adequately describe the 
work. 
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1.3.5   Untimely and Unacceptable Submittals 
 
If the Design-Build Contractor fails to submit submittals in a timely fashion, or repetitively submits 
submittals that are not in strict conformance with the contract documents, no part of the time lost due to 
such actions shall be made the subject of claim for extension of time or for excess costs or damages by 
the Design-Build Contractor. 
 
1.3.6   Stamps 
 
Stamps shall be used by the Design-Build Contractor on all design and post design construction 
submittals to certify that the submittal meets contract requirements and shall be similar to the following: 
 
   Design-Build Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 
I certify that this submittal accurate, is in strict conformance with all contract requirements, has been 
thoroughly coordinated and cross checked against all other applicable disciplines to prevent the omission 
of vital information, that all conflicts have been resolved, and that repetition has been avoided and, it is 
complete and in sufficient detail to allow ready determination of compliance with contract requirements by 
the Contracting Officer. 
 
Name of CQC System Manager: _____________ 
 
Signature of CQC System Manager:   _____________ 
 
Date:   _____________ 
 
1.4   ENGLISH LANGUAGE 
 
All specifications, drawings, design analysis, design calculations, shop drawings, catalog data, materials 
lists, and equipment schedules submitted shall be in the English language.  However, the local language 
of host country shall be added to project as-built drawings. 
 
1.5   UNITS OF MEASUREMENT 
 
Design documents shall be prepared in accordance with the guidance offered in SECTION 01415 
METRIC MEASUREMENTS. 
 
The metric units used are the International System of Units (SI) developed and maintained by the 
General Conference on Weights and Measures (CGPM); the name International System of Units and the 
international abbreviation SI were adopted by the 11th CGPM in 1960. 
 
1.5.1   Drawings 
 
1.5.1.1 All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and 
pipe sizes shall be dimensioned in millimeters. 
 
   EXAMPLE:   Masonry openings shall be a U.S. module to suit a standard U.S. door.  The dimensions of 
the opening shall be given in SI units.  Metric dimensions for site plans shall be in meters and fraction 
thereof.  Dimensions for all other drawings shall be in millimeters using hard metric designations 
(example:  12 meters = 12 000).  Hard metric is defined as utilizing standard metric products and the use 
of measurements in increments of fifty (50) and one hundred (100) millimeters. 
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1.5.1.2 All site plans shall be georeferenced using the WGS 1984 coordinate system, specifically the 
following:  WGS 1984 UTM one 42 N.  If the designer is not able to use the stated coordinate system the 
coordinate system used shall be correlated to the stated coordinate system.  A table shall be provided 
within the site drawing set cross referencing the WGS84 system to that utilized.  This is required to allow 
AED to incorporate the plans into GIS for storage, map production, and possible geospatial analysis of 
the different work sites. 
 
1.5.2   Design Calculations 
 
Calculations shall be in SI units to meet the requirements of the design.  Quantities on the contract 
drawings stated in SI unit shall also be stated in SI units in the design analysis to match the drawings.  
 
1.5.3   Specifications 
 
All equipment and products shall be specified according to U.S., DIN, BS and/or EN standards and 
described by appropriate units as required herein. 
 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 
1.6.1   Design Submittals 
 
Payment for Design work will not be made in whole or in part until the Government has reviewed and 
cleared the design for construction.  
 
1.6.2   Construction Submittals 
 
Payment for materials incorporated in the work will not be made if required approvals have not been 
obtained.  In event under separate clause of the contract, the Design-Build Contractor is allowed partial or 
total invoice payment for materials shipped from the Continental United States (CONUS), and/or stored at 
the site, the Design-Build Contractor shall with his request for such payment, submit copies of approvals 
(ENG Form 4025) certifying that the materials that are being shipped and/or stored have been approved 
and are in full compliance with the contract technical specifications. 
 
PART 2   PRODUCTS 
 
2.1   GENERAL 
 
The following are contract deliverables which expound upon and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be prepared in such a 
fashion that the Prime Contractor is responsible to the Government and not as an internal document 
between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc. 
 
2.2   DESIGN ANALYSIS 
 
2.2.1 A design analysis, written in the English Language with SI units of measure shall be submitted for 
review by the Government.  The design analysis is a written explanation of the project design which is 
expanded and revised (updated) as the design progresses.  The design analysis shall contain all 
explanatory material giving the design rationale for any design decisions which would not be obvious to 
an engineer reviewing the final drawings and specifications.   The design analysis contains the criteria for 
and the history of the project design, including criteria furnished by the Government, letters, codes, 
references, conference minutes, and pertinent research.  Design calculations, computerized and manual, 
are included in the design analysis. Narrative descriptions of design solutions are also included.  Written 
material may be illustrated by diagrams and sketches to convey design concepts.  Catalog cuts and 
manufacturer's data for all equipment items, shall be submitted.  Copies of all previous design phase 
review comments and the actions assigned to them shall be included with each submission of the design 
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analysis.  Specific requirements for the design analysis, listed by submittal phase, are contained 
hereinafter. 
 
2.2.2 Format of design analysis shall closely match the standard format referenced within the request for 
proposal (RFP). 
 
2.3   DESIGN CALCULATIONS 
 
When they are voluminous, they shall be bound separately from the narrative part of the design analysis.  
The design calculations shall be presented in a clean and legible form incorporating a title page and index 
for each volume.  A table of contents, which shall be an index of the indices, shall be furnished when 
there is more than one volume.  The source of loading conditions, supplementary sketches, graphs, 
formulae, and references shall be identified.  Assumptions and conclusions shall be explained.  
Calculation sheets shall carry the names or initials of the computer and the checker and the dates of 
calculations and checking.  No portion of the calculations shall be computed and checked by the same 
person. 
 
2.3.1   Automatic Data Processing Systems (ADPS) 
 
When ADPS are used to perform design calculations, the design analysis shall include descriptions of the 
computer programs used and copies of the ADPS input data and output summaries.  When the computer 
output is large, it may be divided into volumes at logical division points.  
 
2.3.1.1   Computer Printouts 
 
Each set of computer printouts shall be preceded by an index and by a description of the computation 
performed.  If several sets of computations are submitted, they shall be accompanied by a general table 
of contents in addition to the individual indices.  
 
2.3.1.2   Preparation of the Description  
 
Preparation of the description which must accompany each set of ADPS printouts shall include the 
following.  
 
a. Explain the design method, including assumptions, theories and formulae.  
 
b. Include applicable diagrams, adequately identified.   
 
c. State exactly the computation performed by the computer.  
 
d. Provide all necessary explanations of the computer printout format, symbols, and abbreviations. 
 
e. Use adequate and consistent notation. 
  
f. Provide sufficient information to permit manual checks of the results.  
2.4   SPECIFICATIONS 
 
Specifications shall be prepared in accordance with the Construction Specifications Institute (CSI) format.  
The Design-Build Contractor prepared specifications shall include as a minimum, all applicable 
specification sections referenced by the CSI.  Where the CSI does not reference a specification section 
for specific work to be performed by this contract, the Design-Build Contractor shall be responsible for 
creating the required specification. 
 
2.4.1   Preparation of Proprietary Non-Generic Design Documents 
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During the course of design, the designer shall specify specific proprietary materials, equipment, 
systems, and patented processes by trade name, make, or catalog number.  The subsequent use of 
construction submittals to supplant and/or supplement incomplete design effort is unacceptable.  Design 
submittals containing non-proprietary and/or generic design criteria where proprietary items are available, 
will be returned for resubmission. 
 
2.4.2   Use of Unified Facilities Guide Specifications (UFGS) 
 
If UFGS are used, it is the sole responsibility of the Design-Build Contractor to prepare these 
specifications in strict conformance with the paragraph entitled PREPARATION OF PROPRIETARY 
NON-GENERIC DESIGN DOCUMENTS. UFGS containing non-proprietary and/or generic design criteria, 
where proprietary items are available, will be returned for resubmission.   If the UFGS contains a 
“SUBMITTALS” paragraph, the Design-Build Contractor shall delete it and incorporate all required 
information directly into the design documents. Under no circumstances will the Design-Build Contractor 
be permitted to use submittals and shop drawings to finalize an incomplete design.  UFGS (Uniform 
Federal Guide Specifications) are required for this project when U.S. products and systems are required 
or used.  Current UFGS information may be obtained at the following location:  
http://www.wbdg.org/ccb/browse_org.php?o=70. 
 
Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored software used 
to edit specifications for government contracts.  The software is available at the following link:  
http://specsintact.ksc.nasa.gov/index.asp. 
  
2.4.3   Quality Control and Testing 
 
Specifications shall include required quality control and further indicate all testing to be conducted by the 
Design-Build Contractor, its subcontractors, vendors and/or suppliers. 
 
2.4.4   Ambiguities and indefinite specifications 
 
Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as 
necessary, where appropriate, as directed etc) and language open to interpretation is unacceptable. 
 
2.4.5   Industry Standards 
 
2.4.5.1   U.S. Industry Standards 
 
The Specifications shall be based on internationally accepted U.S. industry Standards.   Customarily 
accepted publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which may be 
located at the following URL:  http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 
 
To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to Unified 
Master Reference List (UMRL) (PDF version). 
 
Examples of U.S. standards are:  National Fire Protection Association (NFPA), International Building 
Code (IBC), American Concrete Institute (ACI), American Water Works Association (AWWA), ADAAG 
(ADA Accessibility Guidelines) for Buildings and Facilities, etc.  Standards referenced shall be by specific 
issue; the revision letter, date or other specific identification shall be included.  
 
This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of the 
Corps of Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air Force Civil 
Engineer Support Agency (AFCESA), and the guide specifications of the National Aeronautics and Space 
Administration (NASA). This document is maintained by the National Institute of Building Sciences (NIBS) 
based on information provided by the agencies involved and the standards producing organizations. The 
listing is current with information available to NIBS on the date of this publication.  
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Standards referenced in specifications and drawings prepared by the Design-Build Contractor shall be by 
specific issue; the revision letter, date or other specific identification shall be included. 
 
2.4.5.2   Non U.S. Industry Standards 
 
If non U.S. industry standards (e.g., codes, regulations, or technical references and norms) are 
authorized for use under this contract and are incorporated in the Design-Build Contractor's design, one 
(1) copy of each standard referenced shall be provided to the Government. 
 
Where a U.S. design and/or construction standard cannot be referenced due to non-availability of 
products and/or systems, another specification format using the CSI guidelines may be utilized for that 
particular product and/or system.  If a majority of the specifications within this project reference non-U.S. 
products due to availability and/or other factors, the entire set of specifications are not required to be in 
UFGS and Specs Intact format. 
 
2.4.6   Incorporation of Government review comments 
 
Subsequent to submission to the Government, the specifications shall be finalized by the incorporation of 
Government review comments. 
 
2.5   DRAWINGS 
 
Drawings, prepared in the English language with SI units of measure, are a part of each submittal.  The 
working drawings shall be adequately labeled and cross-referenced for review.  Complete, thoroughly 
checked and coordinated contract drawings shall be submitted.  The contract drawings submitted for final 
review shall include the drawings previously submitted which have been revised and completed as 
necessary.  The Design-Build Contractor shall have incorporated any design review comments generated 
by previous design review(s), have completed all of his constructability and coordination checks, and 
have the drawings in a Ready-to-Build condition.  The drawings shall be complete at this time and contain 
all the details necessary to ensure a clear understanding of the work throughout construction.   
 
2.5.1   Drawing Size 
 
If project is required to be in SI units, all drawings shall be prepared in size "A1" sheets (594mm by 
841mm).  If project is required to be in English units, all drawings shall be modified Architectural E size 
(30 inches by 42 inches) sheets.  Design submissions may be prepared in half size (15 inches by 21 
inches) to save paper and for ease of review.  All final contract drawing sets shall be prepared with full 
size sheets.  Drawings shall be trimmed to size if necessary. 
 
2.5.2   Computer Assisted Design and Drafting (CADD) 
 
Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.   The 
CADD deliverables shall meet the requirements of the AEC CAD Standard Release 2.0.  Emphasis is on 
drawings meeting sheet layout standards, level/layer naming standards and sheet naming conventions.  
CAD standards may be found at the following link:  
https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp.  The Contractor shall furnish the digital 
as-built drawing files in .DWG format utilizing Bentley Microstation version 8 or later or AutoDesk 
AutoCAD version 2000 or later.  Drawings prepared in any convention other than CADD, must have 
approval of the Contracting Officer.  
 
2.5.3   Plotter Prepared Original Drawings 
 
Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise approved 
and shall be plotted on the matte side.  Raster plotters must provide a minimum resolution of 400 dpi 
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while vector plotters shall provide a minimum resolution of 0.0010 inch with an accuracy of +0.1% of the 
move and a repeatability error of not more than 0.005 inch. Drawings produced from dot matrix plotters 
are not acceptable.  Plots accompanied by the digital design file may be prepared on vellum: translucent 
bond is not acceptable.  Line density shall be equivalent to that produced by black India ink: half-tones 
and gray scale plots are not acceptable unless otherwise approved.  Manual changes to plotted originals 
are not acceptable. 
 
2.5.4   Half-Size Reduction 
 
Preparation of all work shall accommodate half size reduction unless project is required to meet SI units 
or shall be instructed otherwise by the Contracting Officer.  
 
2.5.5   Symbols and Abbreviations 
 
Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later. 
 
2.5.6   Design Discipline Designation Format 
 
Referencing AEC CAD Standard Release 2.0, the drawing package shall be divided into the following 
proposed divisions: 
 
Discipline  
Designation Discipline 
C                Civil 
S                Structural  
A                Architectural 
F                Fire Protection 
P                Plumbing  
M               Mechanical 
E                Electrical 
 
Each drawing for the particular facility shall be designated by the discipline designation and sheet number 
and shall be consecutive within each discipline.  AEC CAD Standard, referenced herein, shall be adhered 
to, especially with regard to sheet naming, numbering and level/layer naming standards.  Copies of 
level/layer naming standards are available at the following locations (in comma delimited format - .CSV) 
and may be imported into Micro-station and/or AutoCAD: 
 
Public FTP site:  ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/AEC_CAD_Stds/level_stds/ 
SharePoint site:  
https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC_CAD_level_template
s.ZIP 
 
2.5.7   Grouping Drawings 
 
A building or individual facility design shall, except for site development drawings, be grouped in the 
design drawing package so that a single building may be withdrawn by deleting or removing a 
consecutive block of sheets.  
 
2.5.8   Title and Revision Block 
 
Title and revision block shall match FIGURE 1 through 4 furnished in the paragraph entitled 
ATTACHMENTS. 
 
2.5.9   Drawing Scales 
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The scales indicated on the following list shall, in general, be used for all drawings. The Contractor may, 
at its option, make exceptions to scales indicated, if approved in writing by the Contracting Officer. 
 
Site, Grading and Utility Plans - 1:500, if in SI units 
 
Key Plans   as large as practical  
 
  Cross Sections/elevations (as large scale as possible to adequately show required detail) - 1:100, if in SI 
units  
 
   Details - 1:10 minimum, if in SI units 
 
2.5.10   Binding 
 
All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the 
drawing sheets.  If posts are used to fasten sheets together, the drilled holes on the bond edges of the 
sheets shall be on 8-1/2-inch centers. 
 
2.5.11   Typical Sheets 
 
Typical sheets of standard details uniformly used on all buildings are authorized and encouraged.  Sheets 
of standard details may be prepared so that they can be reused if the design package must be divided 
into separate construction packages.  Each typical detail drawing sheet may be limited to a particular 
design discipline.  Standard detail sheets shall be organized by discipline as are the other drawing 
sheets.  Details peculiar to one facility shall not be shown in the standard details but with the group of 
drawings for the facility to which it pertains.  
 
2.5.12   Index Sheet(s) 
 
The first sheet of each volume in a project shall be a cover sheet. In general, the second sheet shall be 
the first index.  Multiple index sheets may be required, depending on the project size.  All index sheets 
shall be included with each volume of drawings and shall be an index of all the individual drawings in all 
volumes.  The index shall list sequentially the site development drawings, each facility's drawings, and 
the standard details drawings (if any), and shall locate them by volume and file number. Each index sheet 
shall be signed and stamped by a principal of the Design-Build Contractor. 
 
2.5.13   Drawing File Number 
 
The File Number is unique to each drawing and is a combination of a project location code, project 
number, facility designator and the CADD file name.  Unassigned numbers or skipped sheets shall be 
labeled as "Not Used" on the index sheets.  Cover sheets are not numbered. 
 
2.5.14   Specifications Placed on the Drawings 
 
Details of standard products or items which are adequately covered by specifications shall not be 
included on the drawings. 
 
2.5.15   Legends 
 
For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.  They 
shall include all of the symbols and abbreviations used in the drawing set, but shall exclude any symbols 
and abbreviations not used.  Since many symbols are limited to certain design disciplines, there is a 
definite advantage to the use of separate legends on the initial sheet of each design discipline or in the 
Standard Details package for each discipline.  If legends have not been shown by discipline, a legend 
shall be placed on the first drawing. 
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2.5.16   Location Grid 
 
To facilitate the location of project elements and the coordination of the various disciplines' drawings, all 
plans shall indicate a column line or planning grid, and all floor plans (except structural plans) shall show 
room numbers.  
 
2.5.17   Composite and Key Plans 
 
If the plan of a large building or structure must be placed on two or more sheets in order to maintain 
proper scale, the total plan shall be placed on one sheet at a smaller scale.  Appropriate key plans and 
match lines shall appear on segmented drawings.  Key plans shall be used not only to relate large scale 
plans to total floor plans but also to relate individual buildings to complexes of buildings.  Key plans shall 
be drawn in a convenient location and shall indicate the relative location of the represented plan area by 
crosshatching.  
 
2.5.18   Revisions 
 
Drawing revisions shall be prepared only on the original CADD files.   A revision area is required on all 
sheets. 
 
PART 3 EXECUTION 
 
3.1   GENERAL  
 
3.1.1   Design Concept Coordination Meeting 
 
In addition to regular meetings with the Government the Contractor shall conduct formal status briefings 
on a monthly basis, as a minimum, to provide a management overview of design development.  Shortly 
after contract award the Government may choose to conduct meetings with the Design-Build Contractor 
to refine proposal concept features.  The purpose of the meeting is to assure attention to project 
requirements and to suggest ways of improving the design prior to tentative level submissions. 
3.1.2   Government Design Changes 
 
Government design changes which do not increase construction costs shall be made at no charge to the 
Government.  The Contracting Officer may request design submittals in addition to those listed when 
deemed necessary to adequately describe the work covered in the contract documents.  Submittals shall 
be made in the respective number of copies and to the respective addresses set forth in the paragraph 
entitled SUBMITTAL PROCEDURE.  Each submittal shall be complete and in sufficient detail to allow 
ready determination of compliance with contract requirements.  
 
3.2   SUBMITTAL REGISTERS 
 
3.2.1   Contractor-Furnished Design Documents Submittal Register (TAC Form 122-E) 
 
3.2.1.1   General 
 
The Contractor shall submit as part of his Project Schedule, information regarding the submittal and 
clearance for construction of Contractor furnished design documents.  In addition, the Contractor shall 
provide a complete submittal register in the sample format (TAC Form 122-E - Contractor Furnished 
Design Documents Submittal Register) which is attached to this section.  The Contractor shall, within 
fifteen (15) calendar days after approval of the Project Schedule, submit three (3) copies of his finalized 
Contractor Furnished Design Document Submittal Register to the Contracting Officer for approval.  The 
submittal register shall consist of a tabulation of all the Contractor furnished design documents with the 
indicated dates integrated into the Design Progress Schedule.  The Contractor shall post all actual dates 
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of submittal actions (including clearance for construction) as they occur. Revisions shall be made at 
minimum on a monthly basis to keep the submittal register in agreement with the scheduled dates shown 
in the network mathematical analysis.   Three (3) copies of the revised submittal register shall be 
furnished to the Contracting Officer at the time revisions are made in the network mathematical analysis.  
 
3.2.1.2   Additions or Revisions 
 
Any additions or changes required to be made to the TAC Form 122-E as a result of the Contracting 
Officer's review shall be incorporated into the TAC Form 122-E by the Contractor and a resubmittal of 
three (3) copies shall be affected within five (5) calendar days after receipt of the Contracting Officer's 
review comments. 
 
3.2.1.3   NOT USED 
 
3.2.2   Construction Submittal Register (ENG Form 4288) 
 
Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for this 
contract.  All construction submittals shall be shown on this register.  The submittal register shall be the 
controlling document and will be used to control all construction submittals throughout the life of the 
contract.  The Contractor shall maintain and update the register on a monthly basis for the Contracting 
Officer's approval. 
 
3.3   TRANSMITTAL FORM (ENG Form 4025) 
 
The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting both 
design and construction submittals in accordance with the instructions on the reverse side of the form.  
These forms will be furnished to the Contractor.  This form shall be properly completed by filling out all 
the heading blank spaces and identifying each item submitted. Special care will be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the contract drawings pertinent to the 
data submitted for each item. 
3.4   PROGRESS SCHEDULE 
 
The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.  The 
Critical Path Method (CPM) of network calculation shall be used to generate the Project Schedule.  The 
progress schedule shall show, as a percentage of the total design price, the various items included in the 
contract and the order in which the Contractor proposes to carry on the work, with dates on which he will 
start the features of the work and the contemplated dates for completing same.  Significant milestones 
such as review submittals shall be annotated.  The Contractor shall assign sufficient technical, 
supervisory and administrative personnel to insure the prosecution of the work in accordance with the 
progress schedule.  The Contractor shall correct the progress schedule at the end of each month and 
shall deliver three (3) copies to the Contracting Officer.  The approved Project Schedule shall be used to 
measure the progress of the work, to aid in evaluating time extensions, and to provide the basis of all 
progress payments. 
 
3.5   SCHEDULING 
 
3.5.1   Design Submittals 
 
Adequate time (a minimum of sixteen (16) calendar days exclusive of mailing time) shall be allowed for 
review and clearance for construction. If the Contractor fails to submit design submittals in a timely 
fashion, or repetitively submits design submittals that are not in strict conformance with the contract 
documents, no part of the time lost due to such actions shall be made the subject of claim for extension of 
time or for excess costs or damages by the Contractor. 
 
3.5.2   Post Design Construction Submittals 
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Submittals covering component items forming a system or items that are interrelated shall be scheduled 
to be coordinated and submitted concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of sixteen (16) calendar days exclusive of mailing 
time) shall be allowed for review and approval.  If the Contractor fails to submit post design construction 
submittals in a timely fashion, or repetitively submits submittals that are not in strict conformance with the 
contract documents, no part of the time lost due to actions shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 
 
3.6   SUBMITTAL PROCEDURE 
 
3.6.1   Design Submittals 
 
3.6.1.1   Afghanistan Engineer District (AED) 
 
Two (2) copies of all design submittals shall be transmitted to the Government at the following address by 
means of ENG Form 4025: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn:  Engineering 
 
(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
 
The drawings shall be submitted in full size format, unless otherwise noted. 
 
3.6.1.2   Resident/Area Engineer Office 
 
3.6.1.3   Deliverables "Cleared for Construction" 
 
Once the Design Documents have been "Cleared for Construction" by the Contracting Officer, the 
Design-Build Contractor shall clearly identify each document by annotating it as “Cleared for 
Construction”.  One (1) complete hardcopy and CD set of all finalized design documents shall be 
submitted to the Government as follows: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Engineering 
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(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
  
This is a Design-Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT 
RIGHTS (UNLIMITED), the Government has non-exclusive rights to use the design on other projects.   
Therefore, the As-Builts furnished to the Government must be in an editable format. 
 
3.6.1.4   Editable CADD Format As-Builts   
 
In accordance with section 01060 SPECIAL CLAUSES clause PREPARATION OF AS-BUILT 
DRAWINGS (CONTRACTOR), one (1) set of the Government approved As-Builts shall be submitted to 
the following address in an editable CADD format: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.:Engineering 
 
(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
 
This requirement is in addition to all other submission requirements stated elsewhere in the contract.   
 
3.6.2   Post Design Construction Submittals 
 
Three (3) of all post design construction submittals shall be transmitted to the overseas field office 
administering the construction portion of the contract at the following address: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
 
(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
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One (1) additional copy of each Post Design Construction submittal shall be transmitted to the 
Government at the following stateside address by means of ENG Form 4025: 
 
TRANSATLANTIC PROGRAMS CENTER 
 
U.S. Army Corps of Engineers 
Transatlantic Programs Center 
ATTN: CETAC-EC-TT-QC (J. Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia  22602 
 
3.6.3   Submittal Numbering System 
 
Instructions on the numbering system to be used for construction submittals follows: 
 
3.6.3.1   Submittals 
 
Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  
 
a. List is prepared according to contract specifications and drawings, picking up all items involved in the 
project. 
 
b. This list is divided into sections as indicated in the specifications for example:  
    
      Sec   01015       "Technical Requirements" 
      Sec.  02831       "Chain-Link Fence"  
      Sec.  02710       "Subdrainage System"  
      Sec   03300       "Concrete For Building Construction"  
      Sec.  04200       "Masonry"  
 
3.6.3.2   Numbering procedures for transmittal on ENG FORM 4025 
 
a. Each section may include a list of items.  All these items will then be listed with a progressive number 
within the sections they belong to, for example:  
 
      Sec.    02710 will have 02710.00 (Basic number)  
      Item x         "     "  02710.01-1  
      Item y         "     "  02710.02-2 
      Item z         "     "  02710.03-3 
 
      Sec.    03300 will have 03300.00 (Basic number)  
      Item x         "     "  03300.01-1  
      Item y         "     "  03300.02-2  
      etc.  
 
b. It is evident a transmittal will never show a Section number i.e., 02710.00, 03300.00, etc., since these 
are only the basic numbers of the system.  Numbers on transmittals will be the item numbers, i.e, 
02710.01-1, 02710.02-2, 02710.03-3, 03300.01-1, 03300.02-2, etc.  All items, as listed on the Submittal 
Register, will be submitted via a separate transmittal form ENG FORM 4025 thus avoiding getting 
together more than one item (as listed) and more than one number.  There are items, on the other hand, 
which may be submitted all together on the same transmittal form.  This must be established before 
submission is made.  
 
3.6.3.3   Resubmittals 
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Should the Contractor be required to resubmit any transmittal, it will be accomplished by utilizing the 
same transmittal number followed by the number ".1" for the first resubmittal, "1.1" for the second 
resubmittal, "1.2" for the third resubmittal, etc.  For example, a first resubmittal would be "SUBMITTAL 
PROCEDURES FOR DESIGN BUILD PROJECT" 01335.1.1-1, a second resubmittal 01335.1.2-1 and the 
second resubmittal would be 01335.1.3-1, etc.  The purpose of this system is to avoid deviations from 
Submittal Register and, to avoid confusion arising from the use of more than one number on transmittal 
when more than one item is submitted on the same form.  This system will also facilitate the use, 
wherever required, on machine printouts.  
 
      Sec.    02710 will have 02710.00 (Basic number)  
      Item x         "     "  02710.01-1, First resubmission of item x: 02710.1.1-1, second: 01015.1.2-1 
      Item y         "     "  02710.02-2, First resubmission of item y: 02710.2.1-2, second: 01015.2.2-2 
      Item z         "     "  02710.03-3, First resubmission of item y: 02710.3.1-3, second: 01015.3.2-3 
 
3.6.4   Variations 
 
If design documents or construction submittals show variations from the contract parameters and/or 
requirements, the Contractor shall justify such variations in writing, at the time of submission.  
Additionally, the Contractor shall also annotate block "h" entitled "variation" of ENG FORM 4025. After 
design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
resubmittal for the purpose of substituting materials, equipment, systems, and patented processes will be 
considered unless accompanied by the following: 
 
a. Reason or purpose for proposed variation, substitution, or revision. 
b. How does quality of variation compare with quality of the specified item?  This shall be in the form of a 
technical evaluation tabulating differences between the item(s) originally specified and what is proposed. 
 
c. Provide a cost comparison.  This shall include an acquisition and life cycle cost comparison. 
 
d.  For proprietary materials, products, systems, and patented processes a certification signed by an 
official authorized to certify in behalf of the manufacturing company that the proposed substitution meets 
or exceeds what was originally specified. 
 
e. For all other actions, a certification signed by a licensed professional engineer or architect certifying 
that the proposed variation or revision meets or exceeds what was originally specified. 
 
f. Advantage to the Government, if variation is approved, i.e. Operation and Maintenance considerations, 
better product, etc. 
 
g. Ramifications and impact, if not approved. 
 
If the Government review detects any items not in compliance with contract requirements or items 
requiring further clarification, the Contractor will be so advised.  Lack of notification by the Contracting 
Officer of any non-complying item does not relieve the Contractor of any contractual obligation. 
 
3.6.5   Non-Compliance 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of 
this specification.  The Contractor shall take immediate corrective action after receipt of such notice.  
Such notice, when delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose 
of notification.  If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken.  No part of the 
time lost due to such stop orders shall be made the subject of claim for extension of time or for excess 
costs or damages by the Contractor. 
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3.7   REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS 
 
3.7.1   General 
 
The work under contract will be subject to continuous review by representatives of the Contracting 
Officer.  Additionally, joint design review conferences with representation by all organizations having a 
direct interest in the items under review may be held.  The Design-Build Contractor shall furnish copies of 
all drawings and related documents to be reviewed at the review conference on or before the date 
indicated by the Government. Additional conferences pertaining to specific problems may be requested 
by the Design-Build Contractor or may be directed by the Contracting Officer as necessary to progress 
the work.  The Design-Build Contractor shall prepare minutes of all conferences and shall furnish two 
copies to the Contracting Officer within seven (7) days after the conference. 
 
3.7.2   Independent Design Review 
 
The Design-Build Contractor shall have someone other than the Designer or Design Team perform an 
independent review of all specifications, drawings, design analysis, calculations, and other required data 
prior to submission to the Government.  Upon completion of this review, the Design-Build Contractor shall 
certify that each design submittal is complete, accurate, is in strict conformance with all contract 
requirements, that repetition has been avoided, that all conflicts have been resolved, and that the 
documents have thoroughly coordinated and cross checked against all the applicable disciplines to 
prevent the omission of vital information.  
 
3.7.3   Contractor's Quality Control Organization Review 
This review shall be for the purposes of eliminating errors, interferences, and inconsistencies, and of 
incorporating design criteria, review comments, specifications, and any additional information required.  
Design submittals submitted to the Contracting officer without evidence of the Contractor's certified 
approval will be returned for resubmission.  No part of the time lost due to such resubmissions shall be 
made the subject of claim for extension of time or for excess costs or damages by the Contractor.  
 
3.7.4   Government Review 
 
Within 7 days after Notice to Proceed, the Contractor shall submit, for approval, a complete design 
schedule with all submittals and review times indicated in calendar dates.  The Contractor shall update 
this schedule monthly.  After receipt, the Government will be allowed sixteen (16) days to review and 
comment on each 35% and 50% design submittal and sixteen (16) days to review and comment on each 
99% design and 100% submittal, except as noted below.  For each design review submittal, comments 
from the various design sections and from other concerned agencies involved in the review process will 
be made in writing to the Contractor.  The review will be for conformance with the technical requirements 
of the solicitation and the Successful Offeror's (Contractor's) RFP proposal.  
 
If a design submittal is deficient, it will be returned for correction and resubmission.  The review time will 
begin when the corrected submittal is received. 
 
Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor 
from responsibility for any design errors or omissions and any liability associated with such errors, nor 
from responsibility for complying with the requirements of this contract.  
 
3.7.4.1   Incorporation of Government Review Comments 
 
If the Contractor disagrees technically with any comment or comments and does not intend to comply 
with the comment, he must clearly outline, with ample justification, the reasons for noncompliance within 
five (5) days after close of review period in order that the comment can be resolved.  The Contractor shall 
furnish disposition of all comments in writing with the next scheduled submittal. The disposition shall 
identify action taken with citation of location within the relevant design document.  Generalized 
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statements of intention such as "will comply" or "will revise the specification" are not acceptable.  The 
Contractor is cautioned that if he believes the action required by any comment exceeds the requirements 
of this contract, that he should note it as a scope change, and notify the COR in writing immediately.  If a 
design submittal is over one (1) day late in accordance with the latest design schedule, the Government 
review period may be extended 7 days.  Submittals date revisions must be made in writing at least five 
(5) days prior to the submittal.  During the design review process, comments will be made on the design 
submittals that will change the drawings and specifications.  The Government will make no additional 
payments to the Contractor for the incorporation of comments.  Review comments are considered part of 
the design-build process. 
 
3.7.4.2   Conferences 
 
As necessary, conferences will be conducted between the Design-Build contractor and the Government 
to resolve review comments. 
 
For each design submittal, a review conference will be held at a location to be determined.  The 
Contractor shall bring the personnel that developed the design submittal to the review conference.  These 
conferences will take place the week after the fourteen (14) day and twenty-one (21) day review periods 
respectively. 
 
3.7.4.3   Design Deficiencies 
Design deficiencies noted by the Government shall be corrected prior to the start of design for 
subsequent features of work which may be affected by, or need to be built upon, the deficient design 
work. 
 
3.7.5   Design Discrepancies 
 
The Design-Build Contractor shall be responsible for the correction of incomplete design data, omissions, 
and design discrepancies which become apparent during construction. The Design-Build Contractor shall 
provide the Contracting Officer with a proposed recommendation for correcting a design error, within 
three (3) calendar days after notification by the Contracting Officer.  The Contracting Officer will notify the 
Design-Build Contractor of any detected noncompliance with the foregoing requirements.  The Design-
Build Contractor shall take immediate corrective action after receipt of such notice.  Such notice, when 
delivered to the Design-Build Contractor at the worksite, shall be deemed sufficient for the purpose of 
notification.  If the Design-Build Contractor fails or refuses to comply promptly, the Contracting Officer 
may issue an order stopping all or part of the work until satisfactory corrective action has been taken.  No 
part of the time lost due to such stop orders shall be made the subject of claim for extension of time or for 
excess costs or damages by the Design-Build Contractor.  Should extensions of design, fabrication plans 
and/or specific manufacturer's details be required as a result of a Government issued Change Order, the 
Government will make an equitable adjustment in accordance with Contract Clause 52.243-4 entitled 
CHANGES. 
 
3.7.6   In-Place Construction Payment 
 
No payment will be made for any in-place construction until all required submittals have been made, 
reviewed and are satisfactory to the Government. 
 
3.7.7   Commencement of Construction 
 
Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for 
each design phase. Any work performed by the Contractor prior to receipt of the clearance for 
construction, shall be at the Contractor's own risk and expense.  Work cleared for construction that does 
not conform to the design parameters and/or requirements of this contract shall be corrected by the 
Contractor at no additional cost or time to the Government. 
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3.8   DESIGN STAGES 
 
The Contractor shall schedule the number and composition of the design submittal phases.  Design 
submittals are required at the Preliminary (50%) and Final (99%) design stages and at the Ready-to-
Advertise (100%) stage.  The requirements of each design stage are listed hereinafter.  The number and 
contents of the design submittals phases shall be reflected in TAC Form 122-E as well as in the 
Contractor's design progress schedule. 
 
3.8.1   NOT USED. 
 
3.8.2   Preliminary Review Submittal (50%) 
 
The review of this submittal is primarily to insure that the contract documents and design analysis are 
proceeding in a timely manner and that the design criteria are being correctly interpreted.  Refer to 
requirements herein for specific submittal requirements.  As a minimum, the submittal shall consist of the 
following: 
 
   a.   Design Analysis 
 
   b.   Draft Construction Specifications 
c.   Construction Drawings 
 
d.   Environmental permits, as required.  When environmental permits are not required, the Contractor 
shall provide a statement with justification to that effect. 
 
3.8.3   Final Design Review Submittal (99%) 
 
The review of this submittal is to insure that the design is in accordance with directions provided the 
Contractor during the design process.  The only effort remaining between the FINAL DESIGN REVIEW 
SUBMITTAL and the "CLEARED FOR CONSTRUCTION" DESIGN REVIEW SUBMITTAL is the 
incorporation of the Government Review Comments.  The Contractor shall submit the following 
documents for Final review: 
 
a. Design Analysis, developed to a 99% design stage.   The Design Analysis shall be in its final form.  It 
shall include all backup material previously submitted and revised as necessary.  All design calculations 
shall be included.  The Design Analysis shall contain all explanatory material giving the design rationale 
for any design decisions which would not be obvious to an engineer reviewing the Final Drawings and 
Specifications. 
 
b. 99% Complete Construction Specifications.  The Draft Specifications on all items of work submitted for 
Final Review shall consist of marked-up proprietary specifications. 
 
c. 99% Complete Construction Drawings.  The Contract Drawings submitted for Final Review shall 
include the drawings previously submitted which have been revised and completed as necessary.  The 
Contractor is expected to have completed all of his coordination checks and have the drawings in a 
design complete condition.  The drawings shall be finalized at this time including the incorporation of any 
design review comments generated by the Preliminary design review.  The drawings shall contain all the 
details necessary to assure a clear understanding of the work throughout construction. 
 
d. The Government's 50% Design Review Comments with the Contractor's annotation to each comment. 
 
3.8.4   "Cleared for Construction" Design Review Submittal (100%) 
 
After the FINAL DESIGN REVIEW SUBMITTAL review, the Contractor shall revise the Contract 
Documents by incorporating any comments generated during the FINAL DESIGN REVIEW SUBMITTAL 
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and shall prepare final hard copy Construction Specifications.  The Contractor shall submit the following 
documents for the design complete submittal: 
 
a. Design Analysis 
 
b. Construction Specifications 
 
c. Construction Drawings 
 
d. The Government's FINAL (99%) DESIGN REVIEW SUBMITTAL comments with the Contractor's 
annotation to each comment. 
 
Once the design documents have been "Cleared for Construction" by the Contracting Officer, the Design-
Build Contractor shall clearly identify each document by annotating it as "Cleared for Construction." 
 
3.8.5   Partial Design Submittals 
 
In the interest of expediting construction, the Contracting Officer may approve partial design submittals, 
procurement of materials and equipment, as well as issue the Notice To Proceed (NTP) for construction 
of those elements of the design which have been cleared for construction.  Such partial notices to 
proceed shall be solely at the discretion of the Contracting Officer.  
  
3.8.6   Design Submittals not in compliance with the contract documents 
 
The Contractor shall, without additional compensation, correct or revise any errors or deficiencies in its 
design analysis, specifications, and drawings, and promptly furnish a corrected submittal in the form and 
number of copies as specified for the initial submittal.  No part of the time lost due to such resubmissions 
shall be made the subject of claim for extension of time or for excess costs or damages by the 
Contractor. If the Contractor considers any correction indicated on the submittals to constitute a change 
to the contract, a notice shall be given promptly to the Contracting Officer. 
 
3.9   GENERAL DESIGN INSTRUCTIONS  
 
3.9.1   Responsibility of the Design-Build Contractor 
 
3.9.1.1   Professional Quality, Technical Accuracy, and Coordination 
 
The Design-Build Contractor shall be responsible for the professional quality, technical accuracy, and the 
coordination of all design specifications, drawings, and other services furnished under this contract.  
Work must be organized in a manner that will assure thorough coordination between various details on 
drawings, between the various sections of the specifications, and between the drawings and 
specifications.  The Design-Build Contractor shall thoroughly cross-check and coordinate all work until he 
is professionally satisfied that no conflicts exist, vital information has not been omitted, and that indefinite 
language open to interpretation has been resolved. 
 
3.9.1.2   Deviating From the “Cleared-For-Construction” Design 
 
(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the Government’s 
concurrence for any Contractor proposed revision to the professionally stamped and sealed design 
reviewed and Cleared for Construction by the Government, before proceeding with the revision.   
 
(b.) The Government reserves the right to non-concur with any revision to the design, which may impact 
furniture, furnishings, equipment selections or operations decisions that were made, based on the 
reviewed and cleared for construction design.   
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(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and the 
accepted proposal), will require a modification, pursuant to the Changes clause, in addition to 
Government concurrence.  The Government reserves the right to disapprove such a revision.  
 
(d.) Unless the Government initiates a change to the contract requirements, or the Government 
determines that the Government furnished design criteria are incorrect and must be revised, any 
Contractor initiated proposed change to the contract requirements, which results in additional cost, shall 
strictly be at the Contractor's expense.  
(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction design 
and shall incorporate them into the as-built design documentation, in accordance with section 01060 SC 
entitled PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR).  The Designer of Record shall 
document its professional concurrence on the As-Builts for any revisions by affixing its stamp and seal on 
the drawings and specifications. 
 
3.9.1.3   Government Oversight 
The extent and character of the work to be done by the Design-Build Contractor shall be subject to the 
general oversight, supervision, direction, control, and review by the Contracting Officer. 
 
3.9.1.4   Unlimited Drawing Rights 
 
The Government shall have unlimited rights in all drawings, designs, specifications, notes and all other 
works developed in the performance of this contract, including the right to use same on any other 
Government design or construction without additional compensation to the Design-Build Contractor. The 
Design-Build Contractor hereby grants to the Government a paid-up license throughout the world to all 
such works to which he may assert or establish any claim under design patent or copyright laws. 
 
3.9.1.5   Conflicts 
 
Any conflicts, ambiguities, questions or problems encountered by the Design-Build Contractor in following 
the criteria shall be immediately submitted in writing to the Contracting Officer with the Design-Build 
Contractor's recommendations.  Prior to submission to the Government the Design-Build Contractor shall 
take appropriate measures to obtain clarification of design criteria requirements, to acquire all pertinent 
design information, and to incorporate such information in the work being performed.  
 
3.9.2   Conduct of Work 
 
In the performance of contract the Design-Build contractor shall:  
 
3.9.2.1   Performance 
 
Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all significant 
developments.  
 
3.9.2.2   Cooperation with Others 
 
Cooperate fully with other firms, consultants and contractors performing work under the program to which 
this contract pertains, upon being advised by the Contracting Officer that such firms or individuals have a 
legitimate interest in the program, have need-to-know status, and proper security clearance where 
required. 
 
3.9.2.3   Technical Criteria 
 
All designs, drawings, and specifications shall be prepared in accordance with the contract documents 
and with the applicable publications referenced therein.  As soon as possible, the Design-Build 
Contractor shall obtain copies of all publications applicable to this contract.  Any deviations from the 
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technical criteria contained in the contract documents or in the applicable publications, including the use 
of criteria obtained from the user or other sources, must receive prior approval of the Contracting Officer.  
Where the technical criteria contained or referred to herein are not met, the Design-Build Contractor will 
be required to conform his design to the same at his own time and expense.  
3.9.3   Design Priorities 
 
The design of this project shall consider the remote location and harsh environment of this project and the 
impact this will have on sources of technical supply, the cost of construction, the low level of 
maintenance, and the difficulty of obtaining replacement parts.  Unless stated otherwise in this contract, 
the following design priorities shall be followed:  
 
3.9.3.1   CONSTRUCTION LIFE-SPAN LEVELS 
Permanent Construction, Buildings and facilities shall be designed and constructed to serve a life 
expectancy of more than 25 years, to be energy efficient, and to have finishes, materials, and systems 
that are low maintenance and low life-cycle cost.  
 
3.9.3.2   Operability 
 
Systems including but not necessarily limited to mechanical, electrical, communications, etc., must be 
simple to operate and easy to maintain.  
 
3.9.3.3   Standardization 
 
Use of standardized materials, products, equipment, and systems is necessary to minimize the 
requirements for replacement parts, storage facilities, and service requirements.  
 
3.9.3.4   Overseas Work 
 
Use of construction materials or techniques shall be utilized which are suitable for overseas work in harsh 
climates and environments.  
 
3.9.3.5   Explosives Safety and Fire Protection Requirements – Refer to requirements herein. 
 
3.9.4   Topographic Surveys, Easements, and Utilities 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for detailed 
topographic mapping, available easements, and utility information for the project. 
 
3.9.4.1   Horizontal and Vertical Control 
 
The mapping shall be based on the base coordinate system. If the base system cannot be found, the 
surveyor shall use any established monuments. If monuments have been destroyed or do not exist, an 
assumed horizontal and vertical datum shall be established, using arbitrary coordinates of 10,000n and 
10,000e and an elevation of 1,000 meters. The horizontal and vertical control established on site shall be 
a closed loop with third order accuracy and procedures.  Provide three (3) concrete survey monuments at 
the survey site.  All of the control points established at the site shall be plotted at the appropriate 
coordinate point and shall be identified by name or number, and adjusted elevations.  The location of the 
project site, as determined by the surveyor shall be submitted in writing to the Contracting Officer. The 
site location shall be identified by temporary markers, approved by the Contracting Officer before 
proceeding with the surveying work.  
 
3.9.4.2   Topography Requirements 
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A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 
topographic survey at 1:500 scale with one quarter meter contour intervals minimum. Intermediate 
elevations shall be provided as necessary to show breaks in grade and changes in terrain.  
The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent of 
the elevations or profiles interpolated from the contours shall be correct to within one-half of the contour 
interval and spot elevations shall be correct within plus or minus 20 millimeters.  
 
Spot elevations affecting design of facilities shall be provided. Specifically, break points or control points 
in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, etc.  
 
All surface and sub-surface structures features within the area to be surveyed shall be shown and 
identified on the topographic maps. In addition, these features shall be located by sufficient distance ties 
and labeled on the topographic sheets to permit accurate scaling and identification.  
 
The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey site shall 
be shown on the survey map. Sanitary manholes and appurtenances shall show top elevations and invert 
elevations.   
 
3.9.5   Geotechnical Investigation 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for Geotechnical 
investigation, including subsurface explorations, sampling, field and laboratory testing, and water studies 
where applicable. 
 
3.10   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DOCUMENTS 
 
The requirements of this paragraph pertain to the submittal of design documents, specifications, design 
calculations, surveys, testing reports and other documents prepared by the Design-Build Contractor to 
meet the design requirements of this project. 
 
3.10.1   Specifications 
 
Specifications for all civil utilities shall include: 
 
Refer to facility program herein. 
 
3.10.2   Design Drawings 
 
Design drawings shall be submitted for the following: 
 
Refer to requirements herein. 
 
3.10.3   Schedules 
 
Schedules shall be submitted for the following: 
 
Refer to requirements herein. 
 
3.10.4   Records 
 
Records shall be submitted for the following: 
 
Refer to requirements herein. 
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Engineering Studies.  Occasionally, in addition to the items previously mentioned, engineering studies 
that relate to specific problems or surveys may be required.  The necessary instructions regarding the 
preparation of such reports must be added by the Specification Writer as appropriate. 
 
3.10.5   Civil, Site Planning and Layout 
 
3.11   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DRAWINGS 
 
3.11.1   Geo-technical 
 
3.11.2   Civil, Site Planning and Layout 
 
3.11.3   Accident Prevention and Safety 
 
3.14   GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During Construction)  
 
3.14.1   Additional Shop Drawings and Submittals 
 
In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request the 
Design-Build Contractor to provide additional shop drawing and submittal type data subsequent to 
completion of the design. 
 
3.14.2   Incomplete Design 
 
The Design-Build Contractor shall not use construction submittals as a means to supplant and/or 
supplement an incomplete design effort. 
 
3.14.3   Government Approval of Construction Submittals 
 
The approval of construction submittals by the Contracting Officer shall not be construed as a complete 
check, but will indicate only that the general method of design construction, materials, detailing and other 
information are satisfactory.  Approval will not relieve the Design-Build Contractor of the responsibility for 
any error which may exist, as it is the sole responsibility of the Design-Build Contractor to certify that each 
submittal has been reviewed in detail and is in strict conformance with all the contract documents and 
design criteria referenced therein. 
 
Virtually all design related construction submittals can and must be incorporated directly into the design 
specifications and drawings prepared by the Design-Build Contractor.  Since the Design-Build Contractor 
has sole responsibility for the design, procurement, and construction, impediments do not exist which 
would impair his ability to specifically identify what is being furnished to the Government prior to the start 
of construction. Generic/non-proprietary specifications are indicative of an incomplete design effort and 
as such must be rejected as unacceptable 
 
3.14.4   Submittals 
 
Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., Quality Control Plan, 
Accident Prevention Plan, Area Use Plan etc.),Certificates of Compliance, Installation Instructions, 
Manufacturer's Catalog Data, Descriptive Literature/Illustrations, Factory and Field Test Reports, 
Performance and Operational Test Data Reports, Records, Operation and Maintenance Manuals, and 
required variations. 
 
3.14.5   Government Review 
 
Upon completion of review of construction submittals requiring Government approval, the submittals will 
be identified as having received approval by being so stamped and dated. Two (2) copies of the submittal 
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will be retained by the Contracting Officer and one (1) copy of the submittal will be returned to the Design-
Build Contractor. 
 
3.15   FOR INFORMATION ONLY SUBMITTALS 
 
These submittals shall be checked, stamped, signed and dated by the Design-Build Contractor's Quality 
Control Engineer, certifying that such submittal complies with the contract requirements.  All Contractor 
submittals shall be subject to review by the Government at any time during the course of the contract.  
Any Contractor submittal found to contain errors or omissions shall be resubmitted as one requiring 
"approval".  No adjustment for time or money will be allowed for corrections required as a result of 
noncompliance with plans or specifications.  Normally submittals for information only will not be returned.  
Approval of the Contracting Officer is not required on information only submittals.  These submittals will 
be used for information purposes.  The Government reserves the right to require the Design-Build 
Contractor to resubmit any item found not to comply with the contract.  This does not relieve the Design-
Build Contractor from the obligation to furnish material conforming to the plans and specifications and will 
not prevent the Contracting Officer from requiring removal and replacement if nonconforming material is 
incorporated in the work.  
 
3.16   ATTACHMENTS 
 
The following attachments form an integral part of this specification: 
 
ENG FORM 4025 -   Transmittal of Shop Drawings, Equipment Data, Material Samples, or 
Manufacturer's Certificate of Compliance (2 pages) 
 
TAC FORM 122-E - Contractor Furnished Design Documents Submittal Register 
 
ENG FORM 4288 - Submittal Register 
 
AED projects: 
 
Figure 1 - sheet/number description; AED title block 
 
Figure 2 - A-E logo/designed by/submitted my; AED title block 
 
Figure 3 - revision block; AED title block 
 
Figure 4 - Finished Format Size 
 
 
   -- End of Section - 
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SECTION 01415 
 
 
 
SECTION 01451A 

SPECIFICATION SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 

PART 1:  GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1    Safety and Health Requirements Manual 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective Quality Control 
program, and all costs associated therewith shall be included in the applicable unit prices or lump-
sum prices contained in the Bidding Schedule. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an effective quality 
control system in compliance with the Contract Clauses and this specification section. The quality 
control system shall consist of plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements. The system shall cover all construction 
operations, both onsite and offsite, and shall be keyed to the proposed construction sequence. The 
site project superintendent will be held responsible for the quality of work on the job and is subject to 
removal by the Contracting Officer for non-compliance with the quality requirements specified in the 
contract. The site project superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including quality and production. The site 
project superintendent shall maintain a physical presence at the site at all times, except as otherwise 
acceptable to the Contracting Officer, and shall be responsible for all construction and construction 
related activities at the site. 

3.2 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days after receipt of 
Notice-to-Proceed (NTP) the proposed Contractor Quality Control (CQC) Plan. The plan shall identify 
personnel, procedures, control, instructions, records, and forms to be used.  
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3.2.1 Content of the CQC Plan 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, both on 
site and off-site, including work by subcontractors, fabricators, suppliers and purchasing agents: 

a. A description of the quality control organization, including a chart showing lines of authority 
and acknowledgment that the CQC staff shall implement the three phase control system for 
all aspects of the work specified. The staff shall include a CQC System Manager who shall 
report to the project superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each 
person assigned a CQC function. 

c. A copy of the letter to the CQC System Manager signed by an authorized official of the firm 
which describes the responsibilities and delegates sufficient authorities to adequately perform 
the functions of the CQC System Manager, including authority to stop work which is not in 
compliance with the contract. The CQC System Manager shall issue letters of direction to all 
other various quality control representatives outlining duties, authorities, and responsibilities. 
Copies of these letters shall also be furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of 
subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents. These 
procedures shall be in accordance with Specification 01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to include the 
test name, specification paragraph requiring test, feature of work to be tested, test frequency, 
and person responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation. 

g. Procedures for tracking construction deficiencies from identification through acceptable 
corrective action. These procedures shall establish verification that identified deficiencies 
have been corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which is separate 
and distinct from other tasks, has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same trade in a different environment. 
Although each section of the specifications may generally be considered as a definable 
feature of work, there are frequently more than one definable features under a particular 
section. This list will be agreed upon during the coordination meeting. 

 
3.2.2 Additional Requirements for Design Quality Control (DQC) Plan  
 
The following additional requirements apply to the Design Quality Control 

 
(DQC) plan:  

(1) The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as an 
effective quality control program which will assure that all services required by this design contract are 
performed and provided in a manner that meets professional architectural and engineering quality 
standards. As a minimum, all documents shall be technically reviewed by competent, independent 
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reviewers identified in the DQC Plan. The same element that produced the product shall not perform the 
independent technical review (ITR). The Contractor shall correct errors and deficiencies in the design 
documents prior to submitting them to the Government.  
 
 (2) The Contractor shall include the design schedule in the master project schedule, showing the 
sequence of events involved in carrying out the project design tasks within the specific contract period. 
This should be at a detailed level of scheduling sufficient to identify all major design tasks, including those 
that control the flow of work. The schedule shall include review and correction periods associated with 
each item. This should be a forward planning as well as a project monitoring tool. The schedule reflects 
calendar days and not dates for each activity.  If the schedule is changed, the Contractor shall submit a 
revised schedule reflecting the change within 7 calendar days. The Contractor shall include in the DQC 
Plan the discipline-specific checklists to be used during the design and quality control of each submittal. 
These completed checklists shall be submitted at each design phase as part of the project 
documentation. Exampl echecklists can be found in ER 1110-1-12.  
  
 (3) The DQC Plan shall be implemented by an Design Quality Control Manager who has the 
responsibility of being cognizant of and assuring that all documents on the project have been 
coordinated. This individual shall be a person who has verifiable engineering or architectural design 
experience and is a registered professional engineer or architect. The Contractor shall notify the 
Contracting Officer, in writing, of the name of the individual, and the name of an alternate person 
assigned to the position.  
 
The Contracting Officer will notify the Contractor in writing of the acceptance of the DQC Plan. After 
acceptance, any changes proposed by the Contractor are subject to the acceptance of the 
Contracting Officer.  

3.2.3 Acceptance of Plan 

Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is 
conditional and will be predicated on satisfactory performance during the construction.  The 
Government reserves the right to require the Contractor to make changes in the CQC plan and 
operations including removal of personnel, as necessary, to obtain the quality specified. 

3.2.4 Notification of Changes 

Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the Contracting 
Officer in writing a minimum of seven calendar days prior to any proposed change. Proposed 
changes are subject to acceptance by the Contracting Officer. 

3.3 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to acceptance by the 
Government of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor’s quality control system. The CQC Plan shall 
be submitted for review a minimum of 5 calendar days prior to the Coordination Meeting.  During the 
meeting, a mutual understanding of the system details shall be developed, including the forms for 
recording the CQC operations, control activities, testing, administration of the system for both on-site 
and off-site work, and the interrelationship of Contractor’s Management and control with the 
Government’s Quality Assurance. Minutes of the meeting shall be prepared by the Government and 
signed by both the Contractor and the Contracting Officer. The minutes shall become a part of the 
contract file. There may be occasions when subsequent conferences will be called by either party to 
reconfirm mutual understandings and/or address deficiencies in the CQC system or procedures, 
which may require corrective action by the Contractor. 

3.4 QUALITY CONTROL ORGANIZATION 
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3.4.1 Personnel Requirements 

The requirements for the CQC organization are a CQC System Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  Personnel identified in the 
technical provisions as requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The Contractor's CQC staff shall 
maintain a presence at the site at all times during progress of the work and have complete authority 
and responsibility to take any action necessary to ensure contract compliance. The CQC staff shall 
be subject to acceptance by the Contracting Officer. The Contractor shall provide adequate office 
space, filing systems and other resources as necessary to maintain an effective and fully functional 
CQC organization. Complete records of all letters, material submittals, shop drawing submittals, 
schedules and all other project documentation shall be promptly furnished to the CQC organization 
by the Contractor. The CQC organization shall be responsible to maintain these documents and 
records at the site at all times, except as otherwise acceptable to the Contracting Officer. 

3.4.2 CQC System Manager 

The Contractor shall identify an individual within his organization at the site of the work who shall be 
responsible for overall management of the CQC and have the authority to act in all CQC matters for 
the Contractor.  The CQC system manager shall be a graduate engineer, graduate architect, or a 
graduate construction manager, with experience on construction projects similar in type to this 
contract OR a construction person with a minimum of ten (10) years in related work.  The CQC 
System Manager shall be on the site at all times during construction and shall be employed by the 
Contractor.  The CQC System Manager shall be assigned no other duties.  An alternate for the CQC 
System Manager will be identified in the plan to serve in the event of the CQC system manager’s 
absence. The requirements for the alternate will be the same as for the designated CQC manager. 

3.4.3 Not Used. 

3.4.4 Additional Requirement 

In addition to the above experience and/or education requirements, the CQC System Manager shall 
have completed the course entitled "Construction Quality Management For Contractors". This course 
is periodically offered by the government, and inquiries as to the next course offering may be directed 
to the local construction field office. 

3.4.5 Organizational Changes 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to make 
changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes and submit 
the changes to the Contracting Officer for acceptance. 

3.5 SUBMITTALS AND DELIVERABLES 

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL PROCEDURES. The 
CQC organization shall be responsible for certifying that all submittals and deliverables are in 
compliance with the contract requirements. 

3.6 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the construction, to 
include that of subcontractors and suppliers, complies with the requirements of the contract. At least 
three phases of control shall be conducted by the CQC System Manager for each definable feature of 
the construction work as follows: 



2007 CERP Roads  Paktika & Ghazni Provinces, Afghanistan 
Mushaki to Khayr Khot 
 
 

 
01525-100 

3.6.1 Preparatory Phase. 

This phase shall be performed prior to beginning work on each definable feature of work, after all 
required documents and materials are approved/accepted, and after copies are at the work site. This 
phase shall include: 

a. A review of each paragraph of applicable specifications, reference codes, and standards. A 
copy of those sections of referenced codes and standards, in the English language unless 
specifically approved otherwise by the Contracting Officer, applicable to that portion of the 
work to be accomplished in the field shall be made available by the Contractor at the 
preparatory inspection. These copies shall be maintained in the field and available for use by 
Government personnel until final acceptance of the work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 

d. A check to assure that provisions have been made to provide required control inspection and 
testing. 

e. Examination of the work area to assure that all required preliminary work has been 
completed and is in compliance with the contract. 

f. A physical examination of required materials, equipment, and sample work to verify that they 
are on hand, conform to approved shop drawings or submitted data, and are properly stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements are met. 

h. Discussion of procedures for constructing the work including repetitive deficiencies, 
construction tolerances and workmanship standards for that feature of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan for the 
work to be performed. 

j. Discussion of the initial control phase. 

k. The Government shall be notified at least 24 hours in advance of beginning any of the 
required action of the preparatory phase. This phase shall include a meeting conducted by 
the CQC system manager and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature. The results of the 
preparatory phase actions shall be documented by separate minutes prepared by the CQC 
system manager and attached to the daily QC report. The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in order to meet contract 
specifications. 

3.6.2 Initial Phase. 

This phase shall be accomplished at the beginning of a definable feature of work. The following shall 
be accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract requirements. 
Review minutes of the preparatory meeting. 
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b. Verification of full contract compliance. Verify required control inspection and testing. 

c. Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards. Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard 
analysis. Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the initial phase. 
Separate minutes of this phase shall be prepared by the CQC system manager and attached 
to the daily QC report. Exact location of initial phase shall be indicated for future reference 
and comparison with follow-up phases. 

g. The initial phase should be repeated for each new crew to work on-site, or any time 
acceptable specified quality standards are not being met. 

3.6.3 Follow-up Phase. 

Daily checks shall be performed to assure continuing compliance with contract requirements, 
including control testing, until completion of the particular feature of work. The checks shall be made 
a matter of record in the CQC documentation. Final follow-up checks shall be conducted, and all 
noted deficiencies corrected, prior to the start of additional features of work that may be affected by 
the deficient work. The Contractor shall not build upon nor conceal non-conforming work. 

3.6.4 Additional Preparatory and Initial Phases 

Additional preparatory and initial phases may be required by the Contracting Officer on the same 
definable features of work if the quality of on-going work is unacceptable; if there are changes in the 
applicable QC staff or in the on-site production supervision or work crew; if work on a definable 
feature is resumed after a substantial period of inactivity; or if other problems develop. 

3.7 TESTS 

3.7.1 Testing Procedure 

The Contractor shall perform tests specified or required to verify that control measures are adequate 
to provide a product that conforms to contract requirements. Upon request, the Contractor shall 
furnish to the Government duplicate samples of test specimens for possible testing by the 
Government.  Costs incidental to the transportation of samples or materials shall be borne by the 
Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed 
shall be furnished as a part of the CQC plan. The list shall give the test name, frequency, 
specification paragraph containing the test requirements, the personnel and laboratory responsible 
for each type of test, and an estimate of the number of tests required. The Contractor shall perform 
the following activities and record and provide the following data: 

a. Verify that testing procedures comply with contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing standards. 

c. Check test instrument calibration data against certified standards. 
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d. Verify that recording forms and test identification control number system, including all of the 
test documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the Quality 
Control report for the date taken.  Specification paragraph/item reference, location where 
tests were taken, and the sequential control number identifying the test will be given. Actual 
test reports may be submitted later, if approved by the Contracting Officer, with a reference to 
the test number and date taken. An information copy of tests performed by an off-site or 
commercial test facility will be provided directly to the Contracting Officer. Failure to submit 
timely test reports, as stated, may result in nonpayment for related work performed and 
disapproval of the test facility for this contract. 

3.8 COMPLETION INSPECTION 

3.8.1 Punch-Out Inspection 

Near the end of the work, or any increment of the work established by a time stated in the SPECIAL 
CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and Completion of Work", or 
by the specifications, the CQC Manager shall conduct an inspection of the work. A punch list of items 
which do not conform to the approved drawings and specifications shall be prepared and included in 
the CQC documentation, as required by paragraph DOCUMENTATION. The list of deficiencies shall 
include the estimated date by which the deficiencies will be corrected. The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies have been corrected. Once this 
is accomplished, the Contractor shall notify the Government that the facility is ready for the 
Government Pre-Final inspection. 

3.8.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete and ready to 
be occupied. A Government Pre-Final Punch List may be developed as a result of this inspection. 
The Contractor's CQC System Manager shall ensure that all items on this list have been corrected 
before notifying the Government, so that a Final inspection with the customer can be scheduled. Any 
items noted on the Pre-Final inspection shall be corrected in a timely manner. These inspections and 
any deficiency corrections required by this paragraph shall be accomplished within the time slated for 
completion of the entire work or any particular increment of the work if the project is divided into 
increments by separate completion dates. 

3.8.3 Final Acceptance Inspection 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary 
management person, and the Contracting Officer's Representative shall be in attendance at the final 
acceptance inspection. Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also be in attendance. The 
final acceptance inspection will be formally scheduled by the Contracting Officer based upon results 
of the Pre-Final inspection. Notice shall be given to the Contracting Officer at least 14 days prior to 
the final acceptance inspection and shall include the Contractor's assurance that all specific items 
previously identified to the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date scheduled for the final 
acceptance inspection. Failure of the Contractor to have all contract work acceptably complete for 
this inspection will be cause for the Contracting Officer to bill the Contractor for the Government's 
additional inspection cost in accordance with the contract clause titled "Inspection of Construction". 

3.9 DOCUMENTATION 
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The Contractor shall maintain current records providing factual evidence that required quality control 
activities and/or tests have been performed. These records shall include the work of subcontractors 
and suppliers and shall be on an acceptable form that includes, as a minimum, the following 
information: 

a.  Contractor/subcontractor and their area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When Network 
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity 
number. 

d. Test and/or control activities performed with results and references to specifications/drawings 
requirements. The control phase shall be identified (Preparatory, Initial, Follow-up). List of 
deficiencies noted, along with corrective action. 

e. Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of personnel 
working; weather conditions encountered; and any delays encountered. These records shall cover 
both conforming and deficient features and shall include a statement that equipment and materials 
incorporated in the work and workmanship comply with the contract. The original and one copy of 
these records in report form shall be furnished to the Government daily within forty-eight (48) hours 
after the date covered by the report, except that reports need not be submitted for days on which no 
work is performed. As a minimum, one report shall be prepared and submitted for every 7 days of no 
work and on the last day of a no work period. All calendar days shall be accounted for throughout the 
life of the contract. The first report following a day of no work shall be for that day only. Reports shall 
be signed and dated by the CQC System Manager. The report from the CQC System Manager shall 
include copies of test reports and copies of reports prepared by all subordinate quality control 
personnel. 

3.10 SAMPLE FORMS 

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall use the 
forms produced by and printed from QCS.  Samples of any forms required to meet the requirements 
of this section which are not produced by that system shall be included in the contractors Quality 
Control Plan. 

3.11 NOTIFICATION OF NONCOMPLIANCE 



2007 CERP Roads  Paktika & Ghazni Provinces, Afghanistan 
Mushaki to Khayr Khot 
 
 

 
01525-104 

The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken. No part of the 
time lost due to such stop orders shall be made the subject of claim for extension of time or for 
excess costs or damages by the Contractor. 

-- End of Section -- 



2007 CERP Roads  Paktika & Ghazni Provinces, Afghanistan 
Mushaki to Khayr Khot 
 
 

 
01525-105 

 
 
 
SECTION 01525 

SECTION 01525 
 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 
 

PART 1   GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety 
requirements will be the long-term goal reached by growing a safety culture.  This compliance will, by 
necessity, be achieved through a phased-in process.   

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to within the text by the basic designation only. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

ANSI A10.32 Personal Fall Protection - Safety Requirements for Construction 
and Demolition Operations 

ANSI Z359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems, 
Subsystems and Components 

ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction Sites 

ASME B30.3(1996)   Construction Tower Cranes 

ASME INTERNATIONAL (ASME) 

ASME B30.22(2000)  Articulating Boom Cranes 

ASME B30.5(2004)   Mobile and Locomotive Cranes 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

NFPA 10(2002)   Portable Fire Extinguishers 

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition 
Operations 

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot Work 

NFPA 70(2005)   National Electrical Code 

NFPA 70E(2004)   Electrical Safety in the Workplace 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1(2003) Safety   Safety and Health Requirements 
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U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910   Occupational Safety and Health Standards (OSHA) 

29 CFR 1910.146   Permit-required Confined Spaces 

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous 
Atmospheres in Shipyard Employment 

29 CFR 1919   Gear Certification 

29 CFR 1926   Safety and Health Regulations for Construction 

29 CFR 1926.500   Fall Protection 

1.2 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation 
identifies the office that will review the submittal for the Government.  The following shall be 
submitted in accordance with SR SUBMITTAL PROCEDURES: 

SD-01 Preconstruction Submittals 

Accident Prevention Plan (APP);  G,  

Activity Hazard Analysis (AHA);  G,  

Crane Critical Lift Plan;  G,  

Proof of qualification for Crane Operators;  G,  

SD-06 Test Reports 

Reports:  Submit reports as their incidence occurs, in accordance with the requirements of the 
paragraph entitled, "Reports." 

Accident Reports 

Monthly Exposure Reports 

Crane Reports 

Regulatory Citations and Violations 

SD-07 Certificates 

Confined Space Entry Permit 

Contractor Safety Self-Evaluation Checklist; G, ACC 

Submit one copy of each permit/certificate attached to each Daily Quality Control Report. 

1.3 DEFINITIONS 
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a.  Competent Person for Fall Protection.  A person who is capable of identifying hazardous or 
dangerous conditions in the personal fall arrest system or any component thereof, as well as their 
application and use with related equipment, and has the authority to take prompt corrective measures 
to eliminate the hazards of falling. 

b.   High Visibility Accident.  Any mishap which may generate publicity and/or high visibility. 

c.  Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician.  Medical treatment does not include first aid 
treatment even through provided by a physician or registered personnel. 

d.  Qualified Person for Fall Protection.  A person with a recognized degree or professional certificate, 
extensive knowledge, training and experience in the field of fall protection who is capable of 
performing design, analysis, and evaluation of fall protection systems and equipment. 

e.  Recordable Injuries or Illnesses.  Any work-related injury or illness that results in:  

(1)   Death, regardless of the time between the injury and death, or the length of the illness; 

(2)   Days away from work (any time lost after day of injury/illness onset); 

(3)   Restricted work; 

(4)   Transfer to another job; 

(5)   Medical treatment beyond first aid; 

(6)   Loss of consciousness; or 

(7)   A significant injury or illness diagnosed by a physician or other licensed health care 
professional, even if it did not result in (1) through (6) above. 

f.   "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as 
Government property and equipment. 

1.4 DRUG PREVENTION PROGRAM 

Conduct a proactive drug and alcohol use prevention program for all workers, prime and 
subcontractor, on the site.  Ensure that no employee uses illegal drugs or consumes alcohol during 
work hours.  Ensure there are no employees under the influence of drugs or alcohol during work 
hours.  After accidents, collect blood, urine, or saliva specimens and test the injured and involved 
employees for the influence of drugs and alcohol.  A copy of the test shall be made available to the 
Contracting Officer upon request. 

1.5 REGULATORY REQUIREMENTS 

In addition to the detailed requirements included in the provisions of this contract, work performed 
shall comply with USACE EM 385-1-1, and in particular, the requirements of the European Union 
Council Directive 92/57/EEC of 24 June 1992 on the implementation of minimum safety and health 
requirements at temporary or mobile construction sites.  Submit matters of interpretation of standards 
to the appropriate administrative agency for resolution before starting work.  Where the requirements 
of this specification, applicable laws, criteria, ordinances, regulations, and referenced documents 
vary, the most stringent requirements shall apply. 
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1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

1.6.1   Personnel Qualifications 

1.6.1.1   Site Safety and Health Officer (SSHO) 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform safety 
and occupational health management, surveillance, inspections, and safety enforcement for the 
Contractor. The Contractor Quality Control (QC) person can only be the SSHO on this project if 
approved by the Contracting Officer.  Any project exceeding 1 Million US dollars in value shall have a 
full time SSHO. The SSHO shall meet the following requirements:  A minimum of 5 years safety work 
on similar projects; 30-hour OSHA construction safety class or European Union equivalent within the 
last 5 years; an average of at least 24 hours of formal safety training each year for the past 5 years.  
Competent person training as needed. 

1.6.1.2   Competent Person for Confined Space Entry 

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing by the 
Government Designated Authority (GDA) to assess confined spaces and who possesses demonstrated 
knowledge, skill and ability to: 

a.   Identify the structure, location, and designation of confined and permit-required confined 
spaces where work is done; 

b.   Calibrate and use testing equipment including but not limited to, oxygen indicators, 
combustible gas indicators, carbon monoxide indicators, and carbon dioxide indicators, and 
to interpret accurately the test results of that equipment; 

c.   Perform all required tests and inspections specified in Section 06.I of EM 385-1-1; 

d.   Assess hazardous conditions including atmospheric hazards in confined space and adjacent 
spaces and specify the necessary protection and precautions to be taken; 

e.   Determine ventilation requirements for confined space entries and operations; 

f.   Assess hazards associated with hot work in confined and adjacent space and determine fire 
watch requirements; and, 

g.   Maintain records required. 

1.6.1.3   Crane Operators 

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and Appendix G.  In 
addition, crane operators shall be designated as qualified by a source that qualifies crane operators 
(i.e., union, a government agency, or and organization that tests and qualifies crane operators).  
Proof of current qualification shall be provided. 

1.6.2   Personnel Duties 

1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent 

a.  Conduct daily safety and health inspections and maintain a written log which includes 
area/operation inspected, date of inspection, identified hazards, recommended corrective actions, 
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estimated and actual dates of corrections. Safety inspection logs shall be attached to the Contractors' 
daily quality control report.  

b.  Conduct mishap investigations and complete required reports.  Maintain an accident/injury log 
such as the OSHA Form 300 or host nation equivalent, and Daily Production reports for prime and 
sub-contractors. 

c.  Maintain applicable safety reference material on the job site. 

d.  Attend the pre-construction conference, pre-work meetings including preparatory inspection 
meeting, and periodic in-progress meetings.  

e.  Implement and enforce accepted APPS and AHAs. 

f.  Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies until 
resolution.  A list of unresolved safety and health deficiencies shall be posted on the safety bulletin 
board. 

g.  Ensure sub-contractor compliance with safety and health requirements. 

Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, and a 
project work stoppage.  The project work stoppage will remain in effect pending approval of a suitable 
replacement. 

1.6.3   Meetings 

1.6.3.1   Preconstruction Conference 

a. Contractor representatives who have a responsibility or significant role in accident prevention on 
the project shall attend the preconstruction conference.  This includes the project superintendent, site 
safety and health officer, quality control supervisor, or any other assigned safety and health 
professionals who participated in the development of the APP (including the Activity Hazard Analyses 
(AHAs) and special plans, program and procedures associated with it).  

b. The Contractor shall discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be developed and implemented 
during the performance of the contract.  This list of proposed AHAs will be reviewed at the conference 
and an agreement will be reached between the Contractor and the Contracting Officer's 
representative as to which phases will require an analysis.  In addition, a schedule for the 
preparation, submittal, review, and acceptance of AHAs shall be established to preclude project 
delays.   

c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the 
preconstruction conference, and the Contractor shall revise the plan to correct deficiencies and re-
submit it for acceptance.  Work shall not begin until there is an accepted APP.  

d.   The functions of a Preconstruction conference may take place at the Post-Award Kickoff meeting 
for Design Build Contracts.   

1.6.3.2   Safety Meetings 

Shall be conducted and documented as required by EM 385-1-1.  Minutes showing contract title, 
signatures of attendees and a list of topics discussed shall be attached to the Contractors' daily 
quality control report. 
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1.7 TRAINING 

1.7.1   New Employee Indoctrination 

New employees (prime and sub-contractor) will be informed of specific site hazards before they begin 
work.  Documentation of this orientation shall be kept on file at the project site. 

1.7.2   Periodic Training 

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted APP.  
Ensure all required training has been accomplished for all onsite employees. 

1.7.3   Training on Activity Hazard Analysis (AHA) 

Prior to beginning a new phase, training will be provided to all affected 

1.8 ACCIDENT PREVENTION PLAN (APP) 

The Contractor shall use a qualified person to prepare the written site-specific APP in both English 
and in the host nation language.  Prepare the APP in accordance with the format and requirements of 
USACE EM 385-1-1 and as supplemented herein. Cover all paragraph and subparagraph elements 
in USACE EM 385-1-1, Appendix A, "Minimum Basic Outline for Accident Prevention Plan".  Specific 
requirements for some of the APP elements are described below.  The APP shall be job-specific and 
shall address any unusual or unique aspects of the project or activity for which it is written.  The APP 
shall interface with the Contractor's overall safety and health program.  Any portions of the 
Contractor's overall safety and health program referenced in the APP shall be included in the 
applicable APP element and made site-specific. The Government considers the Prime Contractor to 
be the "controlling authority" for all work site safety and health of the subcontractors. Contractors are 
responsible for informing their subcontractors of the safety provisions under the terms of the contract 
and the penalties for noncompliance, coordinating the work to prevent one craft from interfering with 
or creating hazardous working conditions for other crafts, and inspecting subcontractor operations to 
ensure that accident prevention responsibilities are being carried out.  The APP shall be signed by 
the person and firm (senior person) preparing the APP, the Contractor, the on-site superintendent, 
the designated site safety and health officer. 

Submit the APP to the Contracting Officer 15 calendar days prior to the date of the preconstruction 
conference for acceptance.  Work cannot proceed without an accepted APP. 

Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of the 
contract. Disregarding the provisions of this contract or the accepted APP will be cause for stopping 
of work, at the discretion of the Contracting Officer, until the matter has been rectified. 

Once work begins, changes to the accepted APP shall be made with the knowledge and concurrence 
of the Contracting Officer, project superintendent, SSHO and quality control manager.  Should any 
hazard become evident, stop work in the area, secure the area, and develop a plan to remove the 
hazard.  Notify the Contracting Officer within 24 hours of discovery.  In the interim, all necessary 
action shall be taken to restore and maintain safe working conditions in order to safeguard onsite 
personnel, visitors, the public, and the environment.   

Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job site.   

The APP shall be continuously reviewed and amended, as necessary, throughout the life of the 
contract.  Unusual or high-hazard activities not identified in the original APP shall be incorporated in 
the plan as they are discovered. 
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1.8.1   EM 385-1-1 Contents 

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is 
required: 

a. Names and qualifications (resumes including education, training, experience and 
certifications) of all site safety and health personnel designated to perform work on this 
project to include the designated site safety and health officer and other competent and 
qualified personnel to be.  The duties of each position shall be specified. 

b. Qualifications of competent and of qualified persons.  As a minimum, competent persons 
shall be designated and qualifications submitted for each of the following major areas: 
excavation; scaffolding; fall protection; hazardous energy; confined space; health hazard 
recognition, evaluation and control of chemical, physical and biological agents; personal 
protective equipment and clothing to include selection, use and maintenance. 

c. Confined Space Entry Plan.  Develop a confined space entry plan in accordance with USACE 
EM 385-1-1, Section 06.I, and any other federal, state and local regulatory requirements 
identified in this contract.  Identify the qualified person's name and qualifications, training, and 
experience.  Delineate the qualified person's authority to direct work stoppage in the event of 
hazardous conditions.  Include procedure for rescue by contractor personnel and the 
coordination with emergency responders.  (If there is no confined space work, include a 
statement that no confined space work exists and none will be created.) 

d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts over 75 
percent of the capacity of the crane or hoist (or lifts over 50 percent of the capacity of a barge 
mounted mobile crane's hoists) at any radius of lift; lifts involving more than one crane or 
hoist; lifts of personnel; and lifts involving non-routine rigging or operation, sensitive 
equipment, or unusual safety risks.  The plan shall be submitted 15 calendar days prior to on-
site work and include the requirements of USACE EM 385-1-1, paragraph 16.C.18. and the 
following:   

(1)   For lifts of personnel, the plan shall demonstrate compliance with the requirements of 
EM 385-1-1, Section 22.F. 

(2)   For barge mounted mobile cranes, barge stability calculations identifying barge list and 
trim based on anticipated loading; and load charts based on calculated list and trim.  The 
amount of list and trim shall be within the crane manufacturer's requirements. 

e. Fall Protection and Prevention (FP&P) Plan.  The plan shall be site specific and address all 
fall hazards in the work place and during different phases of construction.  It shall address 
how to protect and prevent workers from falling to lower levels when they are exposed to fall 
hazards above 1.8 m (6 feet).  A qualified person for fall protection shall prepare and sign the 
plan.  The plan shall include fall protection and prevention systems, equipment and methods 
employed for every phase of work, responsibilities, assisted rescue, self-rescue and 
evacuation procedures, training requirements, and monitoring methods.  Fall Protection and 
Prevention Plan shall be revised every six months for lengthy projects, reflecting any 
changes during the course of construction due to changes in personnel, equipment, systems 
or work habits.  The accepted Fall Protection and Prevention Plan shall be kept and 
maintained at the job site for the duration of the project.  The Fall Protection and Prevention 
Plan shall be included in the Accident Prevention Plan (APP). 

1.9 ACTIVITY HAZARD ANALYSIS (AHA) 
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The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, and shall 
be written in both English and the host nation language. Submit the AHA for review at least 15 
calendar days prior to the start of each phase.  Format subsequent AHAs as amendments to the 
APP. The analysis should be used during daily inspections to ensure the implementation and 
effectiveness of the activity's safety and health controls. 

The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory safety 
meeting and updated as necessary when procedures, scheduling, or hazards change. 

The activity hazard analyses shall be developed using the project schedule as the basis for the 
activities performed.  Any activities listed on the project schedule will require an AHA.  The AHAs will 
be developed by the contractor, supplier or subcontractor and provided to the prime contractor for 
submittal to the Contracting Officer. 

1.10 DISPLAY OF SAFETY INFORMATION 

Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site.  The 
safety bulletin board shall include information and be maintained as required by EM 385-1-1, section 
01.A.06. 

1.11 SITE SAFETY REFERENCE MATERIALS 

Maintain safety-related references applicable to the project.  Maintain applicable equipment 
manufacturer's manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 

Contractors will arrange for their own emergency medical treatment.  The Government has no 
responsibility to provide emergency medical treatment.  Military medical clinics may provide 
emergency treatment for serious injuries; the contractor is responsible for coordination with the local 
military medical clinic prior to mobilization. 

1.13 REPORTS 

1.13.1   Accident Reports 

For recordable injuries and illnesses, and property damage accidents resulting in at least $2,000 in 
damages, the Prime Contractor shall conduct an accident investigation to establish the root cause(s) 
of the accident, complete the USACE Accident Report Form 3394 and provide the report to the 
Contracting Officer within 5 calendar day(s) of the accident.  The Contracting Officer will provide 
copies of any required or special forms. 

1.13.2   Accident Notification 

Notify the Contracting Officer as soon as practical, but not later than four hours, after any accident 
meeting the definition of Recordable Injuries or Illnesses or High Visibility Accidents, property 
damage equal to or greater than $2,000.  Information shall include contractor name; contract title; 
type of contract; name of activity, installation or location where accident occurred; date and time of 
accident; names of personnel injured; extent of property damage, if any; extent of injury, if known, 
and brief description of accident (to include type of construction equipment used, PPE used, etc.).  
Preserve the conditions and evidence on the accident site until the Government investigation team 
arrives on-site and Government investigation is conducted. 

1.13.3   Monthly Exposure Reports 
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Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly billing 
request.  This report is a compilation of employee-hours worked each month for all site workers, both 
prime and subcontractor.  The Contracting Officer will provide copies of any special forms. 

1.13.4   Crane Reports 

Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H and as 
specified herein with Daily Reports of Inspections. 

1.14 HOT WORK 

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-producing/spark 
producing devices, a written permit shall be requested from the Installation.  CONTRACTORS ARE 
REQUIRED TO MEET ALL CRITERIA BEFORE A PERMIT IS ISSUED.  The Contractor will provide 
at least two (2) six kilogram ABC rated extinguishers for normal "Hot Work".  All extinguishers shall 
be current inspection tagged, approved safety pin and tamper resistant seal.  It is also mandatory to 
have a designated FIRE WATCH for any "Hot Work" done at this activity.  The Fire Watch shall be 
trained in fire fighting techniques and remain on-site for a minimum of 120 minutes after completion of 
the task or as specified on the hot work permit.  

When starting work in the facility, Contractors shall require their personnel to familiarize themselves 
with the location of the nearest fire alarm boxes and place in memory the emergency phone numbers.  
ANY FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED TO THE RESPONSIBLE FIRE 
DIVISION/DEPARTMENT IMMEDIATELY. 

PART 2   PRODUCTS 

Not used. 

PART 3   EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

Before initiation of work at the job site, an accident prevention plan, written by the Contractor for the 
specific work and hazards of the contract and implementing in detail the pertinent requirements of EM 
385-1-1, will be reviewed and found acceptable by designated Government personnel.  Specific 
requirements for development of the accident prevention plan are found in sections 01.A and 
Appendix A of EM 385-1-1. 

Before beginning each activity involving a type of work presenting hazards not experienced in 
previous project operations or where a new work crew or subcontractor is to perform the work, 
activity hazard analysis (AHA) shall be prepared by the Contractor performing the work activity.  See 
paragraph 01.A.09 of EM 385-1-1. 

The Contractor shall require subcontractors to submit their plan of operations showing methods they 
propose to use in accomplishing major phases of work. 

The Contractor shall be prepared to discuss the plans in conferences convened by the Contracting 
Officer prior to starting work on each major phase of operation.  Plans shall include all pertinent 
information such as layout of haul roads, access roads, storage areas, electrical distribution lines, 
methods of providing minimum exposure to overhead loads, and methods of access to work areas.  
The plan for accomplishing the initial work phase shall be submitted within 15 calendar days after 
award of the contract.  Plans for subsequent major phases of work shall be submitted not later than 
15 calendar days prior to initiation of work on each major phase. 
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All areas where construction, demolition, alteration, building, or similarly related activities take place, 
all workers shall have the following minimum personal protective clothing and equipment: 

1. Short sleeve shirt. 
2. Long trousers. 
3. Steel-toed safety boots. 
4. Hard hat. 

3.1.1 Falling Object Protection 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the area 
below to prevent entry by unauthorized employees.  Construction warning tape and signs shall be 
posted so they are clearly visible from all possible access points.  When employees are working 
overhead all tools and equipment shall be secured so that they will not fall.  When using guardrail as 
falling object protection, all openings shall be small enough to prevent passage of potential falling 
objects. 

3.1.2 Hazardous Material Use 

Each hazardous material must receive approval prior to being brought onto the job site or prior to any 
other use in connection with this contract.  Allow a minimum of 10 working days for processing of the 
request for use of a hazardous material.  Any work or storage involving hazardous chemicals or 
materials must be done in a manner that will not expose Government or Contractor employees to any 
unsafe or unhealthful conditions.  Adequate protective measures must be taken to prevent 
Government or Contractor employees from being exposed to any hazardous condition that could 
result from the work or storage.  The Prime Contractor shall keep a complete inventory of hazardous 
materials brought onto the work-site.  Approval by the Contracting Officer of protective measures and 
storage area is required prior to the start of the work. 

3.1.3 Hazardous Material Exclusions 

Notwithstanding any other hazardous material used in this contract, radioactive materials or 
instruments capable of producing ionizing/non-ionizing radiation (with the exception of radioactive 
material and devices used in accordance with USACE EM 385-1-1 such as nuclear density meters 
for compaction testing and laboratory equipment with radioactive sources) as well as materials which 
contain asbestos, mercury or polychlorinated biphenyls, di-isocynates, lead-based paint are 
prohibited.  The Contracting Officer, upon written request by the Contractor, may consider exceptions 
to the use of any of the above excluded materials.  

3.1.4 Unforeseen Hazardous Material 

The design should have identified materials such as PCB, lead paint, and friable and non-friable 
asbestos.  If material, not indicated, that may be hazardous to human health upon disturbance during 
construction operations is encountered, stop that portion of work and notify the Contracting Officer 
immediately.  Within 14 calendar days the Government will determine if the material is hazardous.  If 
material is not hazardous or poses no danger, the Government will direct the Contractor to proceed 
without change.  If material is hazardous and handling of the material is necessary to accomplish the 
work, the Government will issue a modification pursuant to "FAR 52.243-4, Changes" and "FAR 
52.236-2, Differing Site Conditions." 

3.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all 
employees exposed to fall hazards.  The program shall include company policy, identify 
responsibilities, education and training requirements, fall hazard identification, prevention and control 
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measures, inspection, storage, care and maintenance of fall protection equipment and rescue and 
evacuation procedures.  

3.2.1 Training 

The Contractor shall institute a fall protection training program.  As part of the Fall Hazard Protection 
and Prevention Program, the Contractor shall provide training for each employee who might be 
exposed to fall hazards.  A competent person for fall protection shall provide the training. Training 
requirements shall be in accordance with USACE EM 385-1-1, section 21.A.16. 

3.2.2 Fall Protection Equipment and Systems 

The Contractor shall enforce use of the fall protection equipment and systems designated for each 
specific work activity in the Fall Protection and Prevention Plan and/or AHA at all times when an 
employee is exposed to a fall hazard.  Employees shall be protected from fall hazards as specified in 
EM 385-1-1, section 21.  In addition to the required fall protection systems, safety skiff, personal 
floatation devices, life rings etc., are required when working above or next to water in accordance 
with USACE EM 385-1-1, paragraphs 05.H. and 05.I.  Personal fall arrest systems are required when 
working from an articulating or extendible boom, swing stages, or suspended platform.  In addition, 
personal fall arrest systems are required when operating other equipment such as scissor lifts if the 
work platform is capable of being positioned outside the wheelbase.  The need for tying-off in such 
equipment is to prevent ejection of the employee from the equipment during raising, lowering, or 
travel.  Fall protection must comply with USACE EM 385-1-1 and host nation requirements, 
whichever is more stringent. 

3.2.2.1 Personal Fall Arrest Equipment 

Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or 
European Union equivalent.  Only a full-body harness with a shock-absorbing lanyard or self-
retracting lanyard is an acceptable personal fall arrest body support device.  Body belts may only be 
used as a positioning device system (for uses such as steel reinforcing assembly and in addition to 
an approved fall arrest system). Harnesses shall have a fall arrest attachment affixed to the body 
support (usually a Dorsal D-ring) and specifically designated for attachment to the rest of the system.  
Only locking snap hooks and carabiners shall be used. Webbing, straps, and ropes shall be made of 
synthetic fiber. The maximum free fall distance when using fall arrest equipment shall not exceed 1.8 
m (6 feet).  The total fall distance and any swinging of the worker (pendulum-like motion) that can 
occur during a fall shall always be taken into consideration when attaching a person to a fall arrest 
system.   

3.2.3 Fall Protection for Roofing Work 

Fall protection controls shall be implemented based on the type of roof being constructed and work 
being performed. The roof area to be accessed shall be evaluated for its structural integrity including 
weight-bearing capabilities for the projected loading. 

a.  Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be protected 
from falling by use of personal fall arrest systems, guardrails, or safety nets.  A safety 
monitoring system is not adequate fall protection and is not authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and 
installed in accordance with USACE EM 385-1-1. 
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b.  Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also includes residential or housing type 
construction. 

3.2.4 Existing Anchorage 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be certified (or 
re-certified) by a qualified person for fall protection in accordance with ANSI Z359.1 or European 
Union equivalent.  Exiting horizontal lifeline anchorages shall be certified (or re-certified) by a 
registered professional engineer with experience in designing horizontal lifeline systems. 

3.2.5 Horizontal Lifelines 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a qualified 
person for fall protection as part of a complete fall arrest system which maintains a safety factor of 2.  

3.2.6 Guardrails and Safety Nets 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 or 
Host Nation requirements, whichever is more stringent. 

3.2.7 Rescue and Evacuation Procedures 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can 
self-rescue or can be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall be 
prepared by the contractor and include a detailed discussion of the following: methods of rescue; 
methods of self-rescue; equipment used; training requirement; specialized training for the rescuers; 
procedures for requesting rescue and medical assistance; and transportation routes to a medical 
facility.  The Rescue and Evacuation Plan shall be included in the Activity Hazard Analysis (AHA) for 
the phase of work, in the Fall Protection and Prevention (FP&P) Plan, and the Accident Prevention 
Plan (APP).  

3.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the scaffold.  Climbing 
of any scaffold braces or supports not specifically designed for access is prohibited.  Access to 
scaffold platforms greater than 6 m in height shall be accessed by use of a scaffold stair system.  
Vertical ladders commonly provided by scaffold system manufacturers shall not be used for 
accessing scaffold platforms greater than 6 m in height.  The use of an adequate gate is required.  
Contractor shall ensure that employees are qualified to perform scaffold erection and dismantling.  
Do not use scaffold without the capability of supporting at least four times the maximum intended load 
or without appropriate fall protection as delineated in the accepted fall protection and prevention plan.  
Stationary scaffolds must be attached to structural building components to safeguard against tipping 
forward or backward.  Special care shall be given to ensure scaffold systems are not overloaded.  
Side brackets used to extend scaffold platforms on self-supported scaffold systems for the storage of 
material is prohibited.  The first tie-in shall be at the height equal to 4 times the width of the smallest 
dimension of the scaffold base. Work platforms shall be placed on mud sills.  Scaffold or work 
platform erectors shall have fall protection during the erection and dismantling of scaffolding or work 
platforms that are more than six feet.  Delineate fall protection requirements when working above six 
feet or above dangerous operations in the Fall Protection and Prevention (FP&P) Plan and Activity 
Hazard Analysis (AHA) for the phase of work. 

3.4 EQUIPMENT 
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3.4.1 Material Handling Equipment 

a.  Material handling equipment such as forklifts shall not be modified with work platform attachments 
for supporting employees unless specifically delineated in the manufacturer's printed operating 
instructions. 

b.  The use of hooks on equipment for lifting of material must be in accordance with manufacturer's 
printed instructions. 

c. Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with Host 
Nation requirements. 

3.4.2 Weight Handling Equipment 

a.  Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

b.  The Contractor shall notify the Contracting Officer 15 days in advance of any cranes entering the 
activity so that necessary quality assurance spot checks can be coordinated.  Contractor's operator 
shall remain with the crane during the spot check. 

c.  The Contractor shall comply with the crane manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the work.  Erection shall be performed 
under the supervision of a designated person.  All testing shall be performed in accordance with the 
manufacturer's recommended procedures. 

d. Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated 
capacity in any configuration. 

e.  When operating in the vicinity of overhead transmission lines, operators and riggers shall be alert 
to this special hazard and shall follow the requirements of USACE EM 385-1-1 section 11. 

f.  Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor 
proves to the satisfaction of the Contracting Officer that using any other access to the work location 
would provide a greater hazard to the workers or is impossible.  Personnel shall not be lifted with a 
line hoist or friction crane. 

g.  Portable fire extinguishers shall be inspected, maintained, and recharged. 

h.  All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i.  The Contractor shall use cribbing when performing lifts on outriggers. 

j.  The crane hook/block must be positioned directly over the load.  Side loading of the crane is 
prohibited. 

k.  A physical barricade must be positioned to prevent personnel from entering the counterweight 
swing (tail swing) area of the crane. 

l.  Certification records which include the date of inspection, signature of the person performing the 
inspection, and the serial number or other identifier of the crane that was inspected shall always be 
available for review by Contracting Officer personnel. 

m.  Written reports listing the load test procedures used along with any repairs or alterations 
performed on the crane shall be available for review by Contracting Officer personnel. 
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n. Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-two 
block devices). 

o. Take steps to ensure that wind speed does not contribute to loss of control of the load during 
lifting operations.  Prior to conducting lifting operations the contractor shall set a maximum wind 
speed at which a crane can be safely operated based on the equipment being used, the load being 
lifted, experience of operators and riggers, and hazards on the work site.  This maximum wind speed 
determination shall be included as part of the activity hazard analysis plan for that operation.  

3.5 EXCAVATIONS 

The competent person for excavations performed as a result of contract work shall be on-site when 
excavation work is being performed, and shall inspect, and document the excavations daily prior to 
entry by workers.  The competent person must evaluate all hazards, including atmospheric, that may 
be associated with the work, and shall have the resources necessary to correct hazards promptly.  

3.5.1 Utility Locations 

Prior to any excavation, all underground utilities in the work area must be positively identified by the 
contractor utilizing a) a private utility locating service in addition to any station locating service, and/or 
b) a metal and/or cable-detecting device along the route of the excavation.  All underground utilities 
discovered will be flagged a distance of one-half (1/2) meter on each side of the location, and any 
markings made during the utility investigation must be maintained throughout the contract. 

Damage occurring to existing utilities, when the above procedures are not followed, will be repaired 
at the Contractor’s expense. 

3.5.2 Utility Location Verification 

The Contractor must physically verify underground utility locations by hand digging using wood or 
fiberglass handled tools when any adjacent construction work is expected to come within three feet of 
the underground system.  Digging within 0.61 m (2 feet) of a known utility must not be performed by 
means of mechanical equipment; hand digging shall be used.  If construction is parallel to an existing 
utility the utility shall be exposed by hand digging every 30.5 m (100 feet) if parallel within 1.5 m (5 
feet) of the excavation.  

3.5.3 Shoring Systems 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  Manufacture 
tabulated data and specifications or registered engineer tabulated data for shoring or benching 
systems shall be readily available on-site for review.  Job-made shoring or shielding shall have the 
registered professional engineer stamp, specifications, and tabulated data.  Extreme care must be 
used when excavating near direct burial electric underground cables. 

3.5.4 Trenching Machinery 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers are 
in plain view of the operator.  Operator and spotters/laborers shall be provided training on the 
hazards of the digging chain drives with emphasis on the distance that needs to be maintained when 
the digging chain is operating. Documentation of the training shall be kept on file at the project site. 

3.6 UTILITIES WITHIN CONCRETE SLABS 
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Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely difficult to 
identify due to the reinforcing steel used in the construction of these structures.  Whenever contract 
work involves concrete chipping, saw cutting, or core drilling, the existing utility location must be 
coordinated with station utility departments in addition to a private locating service.  Outages to 
isolate utility systems shall be used in circumstances where utilities are unable to be positively 
identified.  The use of historical drawings does not alleviate the contractor from meeting this 
requirement. 

3.7 ELECTRICAL 

3.7.1 Conduct of Electrical Work 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  
Cables that will be cut must be positively identified and de-energized prior to performing each cut. 
Positive cable identification must be made prior to submitting any outage request for electrical 
systems.  Arrangements are to be coordinated with the Contracting Officer and Station Utilities for 
identification.  The Contracting Officer will not accept an outage request until the Contractor 
satisfactorily documents that the circuits have been clearly identified.  Perform all high voltage cable 
cutting remotely using hydraulic cutting tool.  When racking in or live switching of circuit breakers, no 
additional person other than the switch operator will be allowed in the space during the actual 
operation.  Plan so that work near energized parts is minimized to the fullest extent possible.  Use of 
electrical outages clear of any energized electrical sources is the preferred method.  When working in 
energized substations, only qualified electrical workers shall be permitted to enter.  When work 
requires Contractor to work near energized circuits as defined by the NFPA 70, high voltage 
personnel must use personal protective equipment that includes, as a minimum, electrical hard hat, 
safety shoes, insulating gloves with leather protective sleeves, fire retarding shirts, coveralls, face 
shields, and safety glasses.  In addition, provide electrical arc flash protection for personnel as 
required by NFPA 70E.  Insulating blankets, hearing protection, and switching suits may also be 
required, depending on the specific job and as delineated in the Contractor's AHA. 

3.7.2 Portable Extension Cords 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be 
powered and protected from damage.  All damaged extension cords shall be immediately removed 
from service.  Portable extension cords shall meet the requirements of NFPA 70 or European Union 
equivalent. 

3.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 06.I of USACE EM 385-1-1.  Any 
potential for a hazard in the confined space requires a permit system to be used. 

a.  Entry Procedures.  Prohibit entry into a confined space by personnel for any purpose, including 
hot work, until the qualified person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential hazards are controlled or 
eliminated and documented.  (See Section 06.I.06 of USACE EM 385-1-1 for entry procedures). All 
hazards pertaining to the space shall be reviewed with each employee during review of the AHA. 

b.  Forced air ventilation is required for all confined space entry operations and the minimum air 
exchange requirements must be maintained to ensure exposure to any hazardous atmosphere is 
kept below its' action level.  

c.  Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m (5 feet) in 
depth.  Conform to Sections 06.I.08, 06.I.09 and 06.I.10 of USACE EM 385-1-1. 
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d.  Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas 
detection. 

e.  Include training information for employees who will be involved as entrants and attendants for the 
work.  Conform to Section 06.I.07 of USACE EM 385-1-1. 

f.  Daily Entry Permit.  Post the permit in a conspicuous place close to the confined space entrance. 

3.9 CRYSTALLINE SILICA 

Grinding, abrasive blasting, and foundry operations of construction materials containing crystalline 
silica, shall comply with USACE EM 385-1-1, Appendix C.  The Contractor shall develop and 
implement effective exposure control and elimination procedures to include dust control systems, 
engineering controls, and establishment of work area boundaries, as well as medical surveillance, 
training, air monitoring, and personal protective equipment. 

3.10 DEMOLITION 

3.101.1 Demolition Plan 

The Contractor shall submit a written demolition plan for all demolition work to be carried on the site.  
In addition, the demolition plan shall be signed by a Professional Registered Engineer and meet the 
requirements of the Corps of Engineers Safety and Health Manual, EM 385-1-1, section 23.  The 
demolition plan shall be submitted to the COR at least 1 week before the beginning of the work, 
including structural calculations for the demolition, if necessary. The demolition work shall not 
begin before the Contractor has received a written approval from the COR. 

3.12.1 Protection of Personnel 

During the demolition work the Contractor shall continuously evaluate the condition of the structure 
being demolished and take immediate action to protect all personnel working in and around the 
demolition site.  No area, section, or component of floors, roofs, walls, columns, pilasters, or other 
structural element will be allowed to be left standing without sufficient bracing, shoring, or lateral 
support to prevent collapse or failure while workers remove debris or perform other work in the 
immediate area. 

3.10.1 Protection of Structures 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined to be in stable condition, 
shall remain standing without additional bracing, shoring, or lateral support until demolished, unless 
directed otherwise by the COR. The Contractor shall ensure that no elements determined to be 
unstable are left unsupported and shall be responsible for placing and securing bracing, shoring, or 
lateral supports as may be required as a result of any cutting, removal, or demolition work performed 
under this contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a Registered 
Engineer can demonstrate that an alternate method poses no additional safety hazards 

3.11 HOUSEKEEPING 

3.11.1 Clean-Up 



2007 CERP Roads  Paktika & Ghazni Provinces, Afghanistan 
Mushaki to Khayr Khot 
 
 

 
01525-121 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel to 
keep the immediate work site clean of all dirt and debris resulting from work under this contract.  
Accumulated dirt and debris shall be hauled off and disposed of in accordance with local law and at 
least once a week by the Contractor.  Additionally, all debris in work areas shall be cleaned up daily 
or more frequently if necessary.  Construction debris may be temporarily located in an approved 
location, however garbage accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, and 
brushes containing combustible materials shall be disposed of or stored outside of the buildings in 
tight covered metal containers.  Paints and thinners shall not be poured into inlets of the interior or 
exterior sewage system.  Paint, stains, and other residues on adjacent surfaces or fixtures caused by 
the Contractor shall be carefully removed and cleaned to original finish.  Upon completion of the 
work, the Contractor shall remove all construction equipment, materials and debris resulting from the 
work.  The entire work site and the area used by Contractor personnel shall be left clean. 

ATTACHMENT 

 
STR 01525O – SAFETY AND OCCUPATIONAL HEALTH PHASING PLAN 

 

- End of Section -
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A.   PURPOSE AND RESPONSIBILITIES: 
 
1.  The purpose of this SOH Phasing Plan is to establish controls and procedures to reduce the safety 
and occupational health risks on associated projects to an acceptable level.  This SOH Phasing Plan is 
not intended to address all program SOH requirements, but provides general emphasis to certain 
procedures and requirements addressed in: EM 385-1-1, U.S. Army Corps of Engineers Safety and 
Health Requirements Manual   
 
2.  For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety 
requirements will be the long-term goal reached by growing a safety culture.  This compliance will, by 
necessity, be achieved through a phased-in process.  In the Commander’s letter at the preface of the EM 
385-1-1, he acknowledges that in OCONUS locations, strict compliance with the manual may not be 
possible – and through the hazard analysis process, safety measures can be developed to attain the 
same degree of safety.   
 

a.  The exact timeline and methods of compliance, based generally on the Phase plan below will be 
determined by in-theater Project Delivery Team (PDT) partners responsible for safety, to include 
USACE Field Engineering/Construction/ Safety personnel, Prime Contractors and Local 
Subcontractors. The Prime Contractor, in partnership with the USACE and subcontractors, will 
develop a Safety and occupational Health Plan (SOHP) consisting of a specific Accident Prevention 
Plan (APP) and Activity Hazard Analysis for each project.  
 
b.  Each project SOHP  will evolve as a living document, starting by dividing into phases to provide a 
goal with a timeline.  Focus for the project safety program areas will be based on the following time-
based phases.   

 
Phase I: “Saving Lives”.  Establish achievable compliance methods and basic worker safety 
education to eliminate or reduce to an acceptable level the life-threatening conditions associated 
with high hazard construction activities.   

• The initial high-hazard focus areas shall include: 
o Excavations 
o Fall Hazards 
o Electrical Work 
o Mobile Construction Equipment 
o Machinery 
o Confined Spaces  

• Develop a basic worker safety and health practices manual/ guide and associated 
mandatory training for each Focus area listed above.  These will be in English and local 
language, based on local conditions and practices and targeted at high-hazard activities. 

• On all contract sites, the basic life-support will include First Aid Kits, and emergency 
communication. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other safety-related 
systems under development with assistance by PDT 

 
Phase II:  “Building A Safety Culture” (Approximately one year, beginning at end of Phase I) 
Advanced safety education of local contractors and LN work force.  Full contractor compliance 
with  
USACE safety standards related to high-hazard situations, increased application of standards on 
all work. 

• Workforce education and training to include all applicable requirements of EM 385-1-1 
and International Safety Standards  

• All required Personal Protective Equipment (PPE) available and used by workers in 
applicable work practices, as outlined in the EM 385-1-1. 
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• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other safety-related 
systems refined to meet standard USACE expectations with assistance by PDT 

• Standard Contractor Safety administrative responsibilities required, i.e.: Accident 
reporting, man-hour tracking, training documentation, First Aid personnel certification, fire 
protection, etc. 

 
Phase III, “Full Performance” (beginning at end of Phase II) Full performance in compliance with 
EM 385-1-1 and other applicable laws, regulations, design codes and standards. 
Where standard compliance is not possible, local methods may be used in accordance with 
implementing letter of EM 385-1-1 or through formal waiver process. 

 
3.  The PDT shall employ the “Plan, Do, Check, Act” process for implementing this SOHP as a living 
document.  Each PDT member is responsible for planning for safety and health management within their 
area of responsibility, implementing agreed-on mitigation, checking to assure that the SOHP is being 
implemented and acting to adjust plans and implementation with a goal of continuous improvement.  This 
plan will be reviewed and revised as needed at the initiation of each Phase listed above. 
 
4.  The PDT members shall cooperate in developing a listing of potential hazards associated with each 
project.   
 
B. GOALS AND OBJECTIVES: 
 
1. Goals.  The safety and health goals of all projects are: 

a. Be accident free 
b. Detect and address safety and health problems early in the life of each project 
c. Do not accept unnecessary risk 
d. Every team member, to include contractors shall contribute to the safety and health of their fellow 

team members and assure that the product is free of inherent hazards to the user. 
e. Educate the workforce and promote Safety as a new way of doing business, show how the 

project and the employee benefit from Safety. 
 
2. Objectives.  The safety and health objectives of this program are: 

a. Managers, supervisors, and workers shall be held accountable, based on the current Phase, for 
safety and health. 

b. Safety and health expectations shall be communicated with the work force in their native 
language through the use of banners, flyers, and periodic safety meetings  

c. The work force shall have the safety and health training needed to perform the work at hand, 
based on the Phase. 

d. Injury and property damage shall be avoided through early detection and management of 
hazards 

 
Phase I Interim Safety and Occupational Health Work Practices for USACE Contractor Projects  

 
Phase I Safety Program 
 
1.  Contractors shall strive to maintain full compliance with the USACE Safety Requirements Manual, EM 
385-1-1.  This may not be easily achieved during this Phase, due to a number of factors.  The focus for 
safety and health efforts during this Phase is Saving Lives – the prevention of deaths, permanently 
disabling injuries, and major property loss.  The goal during this period is to provide the equipment and 
methods needed to save lives and to train the workforce in working safely and using the correct personal 
Protective Equipment (PPE). 
 
2.  In order to assist in achieving this goal immediately, the following interim standards shall be used (as a 
minimum acceptable standard) when full compliance with the EM 385-1-1 is not possible.  Contractors 
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shall provide these standards in to their workforce in the local language and shall provide training as 
needed to ensure worker awareness. 
 

 
Basic Safety and Health Standards for Construction 

 
A. USACE and the contractors must form a team to assure safety on every job site and prevent 

serious accidents.  All unsafe conditions must be reported and the hazard reduced before work 
may proceed. 

 
B. Personal Protective Equipment (PPE) may not always be available to every worker during this 

Phase.  Where the equipment required by the USACE Safety Manual, EM 385-1-1, cannot be 
provided in a timely manner, the contractor shall develop methods that will provide a similar 
degree of safety (as accepted by USACE) and not expose the workers to serious risk.  The 
mandatory minimum standards for all PPE are: 

• Footwear:  Closed-toe durable shoes or boots shall be worn by all workers on the project 
site.  No sandals or sports shoes will be allowed, at no time will workers be allowed on 
the project site with bare feet. Safety footwear (steel-toe or other protection) should be 
worn by workers using steel rollers, tampers, jack hammers or carrying heavy objects 
(metal, concrete, stone) 

• Head Protection:  When they are available, hard hats should be worn by all construction 
workers when they are at the project. Hard Hats must be worn in overhead hazard areas 
including material hoisting/ lifting operations, areas below scaffolds and other elevated 
work, in excavations, and low ceiling areas that have sharp or hazardous projections. If 
they are not available, then workers must be kept away from these and other overhead 
hazard areas. 

• Respirators: Workers exposed to toxic chemicals, vapors, gases and dusts must wear 
proper respiratory protection.  Such exposure is expected in asbestos removal/ repair 
work, working with paints and solvents in rooms or enclosed spaces, and fuel production 
facilities.  The employer must train the workers in the uses of the respirator and how to 
properly wear it.  The minimum acceptable respirator is a negative pressure filter or 
cartridge half-face respirator that is correctly equipped for the hazard.  Contractors shall 
consult and follow the ACGIH guidance for length of allowable exposure to the 
contaminant and workers shall not exceed the recommended time for exposure. Dust 
Masks will be worn when the work is producing visible dust. 

• Eye Protection:  Workers shall wear protective glasses, goggles, or visors when exposed 
to eye hazards.  These hazards include concrete dust, stone and concrete chips from 
hammering, sandblasting, and power tool cutting or milling.  Workers performing welding 
and cutting with torches or arc-welding equipment shall wear the proper shaded lenses in 
face shields and/ or goggles. 

• Hearing Protection: Protective ear plugs shall be worn when workers are exposed to 
potentially damaging noise including jack hammers, flight line operations, power saws 
and grinders, and combustion engines without mufflers. 

• Gloves:  All workers shall have protective gloves appropriate to the task. 

• Clothing: Workers shall wear clothing that protects their skin from damage – shirts and 
long pants at a minimum.  Workers exposed to welding operations, chemicals, abrasive 
blasting, wet concrete, asbestos, and other hazardous contaminants will wear 
appropriate clothing for the hazard.  Workers using power tools or operating equipment 
shall not wear very loose or flowing clothing that may get caught in the equipment. 
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C. Work Methods for Highly Hazardous Work:  The following types of work and hazards are 
recognized as the leading cause of serious injuries and deaths in construction work.  Each type 
of work has specific PPE and safety equipment that is required to do the work and also specific 
procedures that must be followed every time the work is done.  These interim measures are the 
minimum acceptable precautions.  For each project, an Activity Hazard Analysis (AHA) shall be 
completed and, when possible, compliance with more restrictive methods of the EM 385-1-1 shall 
be achieved. 
 
Workers shall be trained on the following safety precautions, the nature of the hazards involved, 
and any additional work methods used before performing each type of work 

• Excavations 
o The Site Safety and Health Officer will be contacted for inspection of the work prior to 

digging. The SSHO will assist in any safety equipment or techniques that are 
required to avoid injury. They will also provide a safety check on the location to 
assure the there are no underground hazards at the site.  

o All excavations or unsafe areas will be marked with barricades or warning tape. 
These warnings must be maintained and visible until the area is restored to a safe 
condition. 

o When workers will enter trenches, the walls shall be sloped according to the type of 
soil or shoring, trench boxes, or other structures will be used to protect workers from 
collapsing walls 

o Soil removed from trenches will not be placed at the edge of the trench – it must be 
placed back at least 1 meter from the edge.  

o Vehicles and construction equipment must not be parked closer than 2 meters from 
the edge of an excavation.  

o Excavation walls shall be inspected regularly during each day to check for cracks, 
bulges, large stones, sandy areas, and failure of the wall.  If these conditions are 
found, nobody may enter the excavation and the damaged area must be dug out or 
braced. 

 
 

• Fall Hazards 
o When working above 2 meters from the ground or another level, all workers shall be 

protected from falling. The SSHO will inspect prior to beginning work to be sure the 
work methods are safe.  Inspection will include work on ladders, scaffolds, and other 
elevated work areas. 

o Protection systems shall be sturdy railings, walls, or other structures  
o If there are no structures to protect workers, body belts or harnesses shall be used 

along with lanyards. 
o Body belts should be mainly be used only to prevent a worker from falling over an 

edge or off a structure.   
o Body belts and harnesses can both be used as fall protection (stopping a falling 

worker). The lanyard shall be rope strong enough to withstand the shock of stopping 
the worker’s weight, and they shall be as short as possible, to limit the shock force.  
Lanyards shall never allow a worker to fall more than 2 meters.  It is recommended 
that lanyards without shock absorber devices be no longer than 1 meter. 

• Electrical Work 
o All circuits, wires, and electrical devices shall be tested with a volt meter and found to 

be de-energized before workers touch the energized parts 
o Controls, switches, and other means for energizing the circuit or equipment shall be 

tagged “do not operate” 
o Workers shall not work closer to energized systems than the distances listed in the 

USACE manual. 
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o Temporary electrical systems shall be grounded and tested for good ground 
resistance before use. 

o Power tools shall be protected from water and damage, and their cords must be 
insulated.  Cords must be factory installed or equivalent replacements, including 
safety grip plug and cord boot. 

o Extension cords will be in safe, good working order. 

• Mobile Construction Equipment 
o If equipment, particularly cranes, are damaged the repairs shall be done by a 

competent repair person and verified by the SSHO prior to being brought back into 
service. 

o Nobody may ride outside the cab of construction equipment.  Specifically, no riders 
may ever be in loader buckets, bulldozer blades, on forklift forks, or suspended by a 
crane. 

o When workers are nearby, construction equipment must have reverse signal alarms 
or shall use a spotter standing away from the equipment.  The spotter must be visible 
by the driver and positioned to see the area behind the equipment. 

o Construction equipment must work a safe distance from electrical systems, based on 
the voltage. 

o Cranes must be used according to the manufacturer.  If no manufacturer data is 
available, a load chart shall be developed by a qualified engineer. 

o Workers should stay out of the radius of the crane boom during a lift.    
o Lifting ropes shall be inspected daily for breaks and failure of hardware and fittings. 
o Nobody shall ever ride the hook or load of a crane. 

 

• Machinery 
o Rotating shafts, wheels, blades, and other hazardous parts shall have guards to 

prevent workers from being injured. 
o Fuel-powered machinery must not be operated indoors or near enclosed areas 

without using powered ventilation to prevent toxic CO build-up. 
o Metal housings of electrically powered equipment must be grounded 

• Confined Spaces 
o The SSHO will pre-approve any work in a confined space, such as in a tank, sewer, 

manhole or any other enclosed area. The SSHO  will inspect the work and assist with 
any safety equipment or techniques that are required. 

o All permit-required confined spaces (PRCS) on a project shall have signs prohibiting 
entry. 

o Entrants, supervisors, and attendants for PRCS shall be properly trained. 
o When available, oxygen/flammable/toxic gas meters shall be used for all PRCS. This 

equipment must be used to evaluate the air in all spaces known or suspected to have 
contained flammable or toxic chemicals or contain sewage, rotting vegetation or 
other organic matter. 

o For spaces not meeting the above criteria, mechanical ventilation fans shall be used 
to clear the air in the space when meters are not available.  Based on the air flow of 
the fan, it shall exhaust the total volume of the space a minimum of seven times prior 
to entry. 

o All entrants shall wear a harness, body belt, or other device attached to a rope 
sufficient to retrieve the worker in an emergency. 

o Permits should be used during PRCS entry.  If not possible, then some visible 
means, such as flags or tags outside the entrance, shall be used so supervisors can 
see when workers are in the space. 

• Gas Cylinders 
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o Pressurized gas cylinders, such as Oxygen and Acetylene tanks will be stored in a 
holding stand/ cart to prevent them from falling over. Cylinders will not be placed free 
on the ground or standing free. If the bottle is not in use the valve will be removed.  

 
D. Child Labor.  Minors under the age of 18 may not perform any of the above hazardous work.  

Additionally, these minors can not perform any hazardous work such as operating dangerous 
power tools (circular saws, jack hammers, lathes, etc), driving vehicles, be exterior assistants for 
vehicle operators or operating mobile construction equipment, explosives work, work at heights 
over 2 meters without standard railings, electrical work, entering excavations, and work with toxic 
substances. 

 
-- End of Section -- 
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SECTION 01770 
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SECTION 1780A 

SECTION 01780  

CLOSEOUT SUBMITTALS  
 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only. The following shall be submitted in accordance with Section 01335 
SUBMITTAL PROCEDURES FOR DESIGN BUILD PROJECTS:  

SD-02 Shop Drawings  

As-Built Drawings  

Drawings showing final as-built conditions of the project. The final CADD as-built drawings shall consist 
of one set of electronic CADD drawing files in the specified format, one set of mylar drawings, 2 sets of 
blue-line prints of the mylars, and one set of the approved working as-built drawings  

SD-03 Product Data  

As-Built Record of Equipment and Materials  

Two copies of the record listing the as-built materials and equipment incorporated into the construction 
of the project.  

Warranty Management Plan  
 
One set of the warranty management plan containing information relevant to the warranty of materials 
and equipment incorporated into the construction project, including the starting date of warranty of 
construction. The Contractor shall furnish with each warranty the name, address, and telephone number 
of each of the guarantor's representatives nearest to the project location.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 As-Built Drawings  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built drawings" 
refer to contract drawings which are revised to be used for final as-built drawings.  
 
1.2.1.1 Working As-Built and Final As-Built Drawings  

The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built conditions 
during the prosecution of the project. These working as-built marked drawings shall be kept current on a 
weekly basis and at least one set shall be available on the jobsite at all times. Changes from the contract 
plans which are made in the work or additional information which might be uncovered in the course of 
construction shall be accurately and neatly recorded as they occur by means of details and notes. Final 
as-built drawings shall be prepared after the completion of each definable feature of work as listed in the 
Contractor Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project). The working as-built marked prints and final as-built drawings will be jointly reviewed for 
accuracy and completeness by the Contracting Officer and the Contractor prior to submission of each 
monthly pay estimate. If the Contractor fails to maintain the working and final as-built drawings as 
specified herein, the Contracting Officer will deduct from the monthly progress payment an amount 
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representing the estimated cost of maintaining the as-built drawings. This monthly deduction will continue 
until an agreement can be reached between the Contracting Officer and the Contractor regarding the 
accuracy and completeness of updated drawings. The working and final as-built drawings shall show, but 
shall not be limited to, the following information:  

 a. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or utilities 
if any changes were made from contract plans.  
 b. The topography, invert elevations and grades of drainage installed or affected as part of the 
project construction.  
 c. Changes or modifications which result from the final inspection.  
 d. Where contract drawings or specifications present options, only the option selected for 
construction shall be shown on the final as-built prints.  
 e. Modifications (change order price shall include the Contractor's cost to change working and 
final as-built drawings to reflect modifications) and compliance with the following procedures.  
 (1) Directions in the modification for posting descriptive changes shall be followed.  
 (2) A Modification Circle shall be placed at the location of each deletion.  
 (3) For new details or sections which are added to a drawing, a Modification Circle shall be 
placed by the detail or section title.  
 (4) For minor changes, a Modification Circle shall be placed by the area changed on the drawing 
(each location).  
 (5) For major changes to a drawing, a Modification Circle shall be placed by the title of the 
affected plan, section, or detail ateach location.  
 (6) For changes to schedules or drawings, a Modification Circle shall be placed either by the 
schedule heading or by the change in the schedule.  
 (7) The Modification Circle size shall be 12.7 mm diameter unless the area where the circle is to 
be placed is crowded. Smaller size circle shall be used for crowded areas.  
 
1.2.1.3 Drawing Preparation  

The as-built drawings shall be modified as may be necessary to correctly show the features of the project 
as it has been constructed by bringing the contract set into agreement with approved working as-built 
prints, and adding such additional drawings as may be necessary. These working as-built marked prints 
shall be neat, legible and accurate. These drawings are part of the permanent records of this project and 
shall be returned to the Contracting Officer after approval by the Government. Any drawings damaged or 
lost by the Contractor shall be satisfactorily replaced by the Contractor at no expense to the Government.  

1.2.1.4 Computer Aided Design and Drafting (CADD) Drawings  

Only personnel proficient in the preparation of CADD drawings shall be employed to modify the contract 
drawings or prepare additional new drawings. Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals. Line colors, line weights, lettering, layering conventions, 
and symbols shall be the same as the original line colors, line weights, lettering, layering conventions, 
and symbols. If additional drawings are required, they shall be prepared using the specified electronic file 
format applying the same graphic standards specified for original drawings. The title block and drawing 
border to be used for any new final as-built drawings shall be identical to that used on the contract 
drawings. Additions and corrections to the contract drawings shall be accomplished using CADD files. 
The Contractor shall be responsible for providing all program files and hardware necessary to prepare 
final as-built drawings. The Contracting Officer will review final as-built drawings for accuracy and the 
Contractor shall make required corrections, changes, additions, and deletions.  

 a. When final revisions have been completed, the cover sheet drawing shall show the wording 
"RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at least 5 mm high. All 
other contract drawings shall be marked either "AS-Built" drawing denoting no revisions on the sheet or 
"Revised As-Built" denoting one or more revisions. Original contract drawings shall be dated in the 
revision block.  
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 b. Within 20 days after Government approval of all of the working as-built drawings for a phase of 
work, the Contractor shall prepare the final CADD as-built drawings for that phase of work and submit two 
sets of blue-lined prints of these drawings for Government review and approval. The Government will 
promptly return one set of prints annotated with any necessary corrections. Within 10 days the Contractor 
shall revise the CADD files accordingly at no additional cost and submit one set of final prints for the 
completed phase of work to the Government. Within 20 days of substantial completion of all phases of 
work, the Contractor shall submit the final as-built drawing package for the entire project. The submittal 
shall consist of one set of electronic files on compact disc, read-only memory (CD-ROM), one set of 
mylars, two sets of blue-line prints and one set of the approved working as-built drawings. They shall be 
complete in all details and identical in form and function to the contract drawing files supplied by the 
Government.  Any transactions or adjustments necessary to accomplish this is the responsibility of the 
Contractor. The Government reserves the right to reject any drawing files it deems incompatible with the 
customer's CADD system. Paper prints, drawing files and storage media submitted will become the 
property of the Government upon final approval. Failure to submit final as-built drawing files and marked 
prints as specified shall be cause for withholding any payment due the Contractor under this contract. 
Approval and acceptance of final as-built drawings shall be accomplished before final payment is made to 
the Contractor.  
 
1.2.1.6 Payment  

No separate payment will be made for as-built drawings required under this contract, and all costs 
accrued in connection with such drawings shall be considered a subsidiary obligation of the Contractor.  

1.3.1 Warranty Management Plan  

The Contractor shall develop a warranty management plan which shall contain information relevant to the 
clause Warranty of Construction in this contract.  At least 30 days before the planned pre-warranty 
conference, the Contractor shall submit the warranty management plan for Government approval. The 
warranty management plan shall include all required actions and documents to assure that the 
Government receives all warranties to which it is entitled. The plan shall be in narrative form and contain 
sufficient detail to render it suitable for use by future maintenance and repair personnel, whether 
tradesmen, or of engineering background, not necessarily familiar with this contract. The term "status" as 
indicated below shall include due date and whether item has been submitted or was accomplished.  
Warranty information made available during the construction phase shall be submitted to the Contracting 
Officer for approval prior to each monthly pay estimate. Approved information shall be assembled in a 
binder and shall be turned over to the Government upon acceptance of the work. The construction 
warranty period shall begin on the date of project acceptance and shall continue for the full product 
warranty period. A joint 4 month and 9 month warranty inspection shall be conducted, measured from 
time of acceptance, by the Contractor, Contracting Officer and the Customer Representative. Information 
contained in the warranty management plans hall include, but shall not be limited to, the following:  

 a. Roles and responsibilities of all personnel associated with the warranty process, including 
points of contact and telephone numbers within the organizations of the Contractors, Subcontractors, 
Manufacturers or suppliers involved.  
  
 b. A list for each warranted equipment, item, feature of construction or system indicating:  

(1) Name of item.  
(2) Location where installed.  
(3) Warranties and terms of warranty. This shall include one-year over all warranty 

of construction. Items which have extended warranties shall be indicated with separate warranty 
expiration dates.  

(4) Starting point and duration of warranty period. 
(5) Summary of maintenance procedures required to continue the warranty in force. 
(6) Organization, names and phone numbers of persons to call for warranty service. 
(7) Typical response time and repair time expected for various warranted equipment.  
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(8) The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government. 
 
c. In the event the Contractor fails to commence and diligently pursue any construction warranty 

work required, the Contracting Officer will have the work performed by others, and after completion of the 
work, will charge the remaining construction warranty funds of expenses incurred by the Government 
while performing the work, including, but not limited to administrative expenses.  

 
d. Following oral or written notification of required construction warranty repair work, the 

Contractor shall respond in a timely manner.  Written verification will follow oral instructions. Failure of the 
Contractor to respond will be cause for the Contracting Officer to proceed against the Contractor.  
 
1.3.3 Pre-Warranty Conference  

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall 
meet with the Contracting Officer to develop a mutual understanding with respect to the requirements of 
this section.  Communication procedures for Contractor notification of construction warranty defects, 
priorities with respect to the type of defect, reasonable time required for Contractor response, and other 
details deemed necessary by the Contracting Officer for the execution of the construction warranty shall 
be established/reviewed at this meeting.  

1.3.4 Contractor's Response to Construction Warranty Service Requirements  

Following oral or written notification by the Contracting Officer, the Contractor shall respond to 
construction warranty service requirements in accordance with the "Construction Warranty Service 
Priority List" and the three categories of priorities listed below. The Contractor shall submit a report on 
any warranty item that has been repaired during the warranty period. The report shall include the cause 
of the problem, date reported, corrective action taken, and when the repair was completed. If the 
Contractor does not perform the construction warranty within the timeframes specified, the Government 
will perform the work and back charge the construction warranty payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate 
situation, and determine course of action within 4 days, initiate work 
within 6 days and work continuously to completion or relief. 
 

b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and determine course of 
action within 8 days, initiate work within 14 days and work continuously to completion or relief.  

 
c. Third Priority Code 3. All other work shall be initiated within 30 work days and work continuously to 

completion or relief.  
 
PART 2 PRODUCTS (NOT USED)  

PART 3 EXECUTION (NOT USED)  

-- End of Section - 
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ECONOMIC SURVEILLANCE 

Economic Surveillance Contract Language 
Contractor shall report average pay rates and employment levels, for both domestic and international employees 
monthly. The information will be reported by labor category (as specified by USACE) and be specific to each work 
active work site. In addition the contractor shall report monthly non-labor contract spending for domestic and 
international contract expenses. This information will be reported by category (as specified by USACE) and will be 
specific to each active work site. 
 
 



 
 
 
 

Appendix A 
 

Maps & Aerial Photos 
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MUSHAKI  TO KHAYR KHOT-, PAKITAK AND  GHAZNI PROVINCES 
 

• CJTF76 Priority  
•  Gairo is the District Center of Pana District in Ghazni 
•  Khayr Khot (Zarghon Shar) is a District Center in Paktika Province 
•  2 river & 2 stream crossings  

 
 
 

Position Points: (WGS84) 
   N  33.23388°   E  068.20115° 

   N  33.22534°   E  068.22019°   1.0NM/118° 
   N  33.20781°   E  068.24517°   1.6NM/130° 
   N  33.18374°   E  068.25719°   1.5NM/157° 
   N  33.15986°   E  068.26932°   1.5NM/157° 
   N  33.13723°   E  068.27916°   1.4NM/160° 
   N  33.13346°   E  068.28201°   0.2NM/148° 
   N  33.11224°   E  068.29986°   1.5NM/145° 
   N  33.09037°   E  068.31367°   1.4NM/152° 
   N  33.07779°   E  068.31070°   0.7NM/191° 
   N  33.05262°   E  068.30653°   1.5NM/188° 
   N  32.99889°   E  068.30190°   3.2NM/184° 
   N  32.98874°   E  068.32787°   1.4NM/115° 
   N  32.97855°   E  068.34413°   1.0NM/127° 
   N  32.97370°   E  068.35833°   0.7NM/112° 
   N  32.94789°   E  068.36923°   1.6NM/160° 
   N  32.92412°   E  068.38113°   1.5NM/157° 
   N  32.90098°   E  068.40992°   2.0NM/134° 
   N  32.85109°   E  068.45097°   3.6NM/145° 

             Total distance = 27.3NM= 51km 
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