
 

The Government intends to award one firm fixed priced contract for the design and construction required for installation of Diesel Fired Heat
 Units with Evaporative Cooling Units, ductwork, building and roof insulation and underground fuel and water piping in all brigade buildings at
 the ANA Brigade sites in Pol-E-Charki and Darulaman, Afghanistan.

The magnitude of this acquisition with options is estimated to be more than $10 million.

POC for the solicitation is James Sinclair at James.R.Sinclair@tac01.usace.army.mil.

HAMILTON  BATISTA 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS 

NEGOTIATED
28-Jun-2007 

(RFP)

(IFB)

X

CALL: 
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED 

9. FOR INFORMATION A. NAME 

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______7 calendar days and complete it within ________400 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________FAR 52.211-10 
12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO 
13. ADDITIONAL SOLICITATION REQUIREMENTS: 
A.  Sealed offers in original and __________ 3 copies to perform the work required are due at the place specified in Item 8 by ___________ 

local time ______________ 28 Jul 2007 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B.  An offer guarantee is, X is not required. 
C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______ 120 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 

7. ISSUED BY CODE 
AFGHANISTAN ENGINEER DISTRICT 
US ARMY CORPS OF ENGINEERS
KABUL
APO AE  09356

W917PM

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

05:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7) 

FAX: TEL: TEL: FAX: 
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20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 

                            W917PM-07-R-0081
                               Page 2 of 203



 
 

 
  

Section 00010 - Solicitation Contract Form 
 

TABLE OF CONTENTS 
ANA Heating & Cooling Upgrades 

Pol-E-Charkhi and Darulaman, Afghanistan 
 
 
Section   Title 
 
00010     Proposal Form 
 
00110     Proposal Preparation 
 
00120     Proposal Evaluation and Contract Award 
 
00150     Design-Build Processes 
 
00555     Design Concept Documents 
 
00600     Representations and Certifications 
 
00700     Contract Clauses 
 
00800     Special Contract Requirements 
 
01010      Scope of Work 
 
01015     Technical Requirements 
 
01060     Special Clauses 
 
01312     Quality Control System (QCS) 
 
01321      Project Schedule 
 
01335     Submittal Procedures for Design/Build Projects 
 
01415     Metric Measurements 

 
01451      Contractor Quality Control 
 
01525     Safety & Occupational Health Requirements 
 
01770     Closeout Procedures 
 
01780     Closeout Submittals 
 
01781     Operation and Maintenance Data 
 
Appendix A    Drawings 
 
Appendix B    Data spreadsheet 
 
Darulaman Site Layout 
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Pol-e-Charkhi Site Layout 
 
Section 01335 Attachments 
 
LPTA Factor Templates 
 
Economic Surveillance Report Forms 
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PROPOSAL SCHEDULE 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001      
 Base Site-Pol-E-Charkhi 

FFP 
FOB: Destination 
  

 

   
  
 
 TOTAL  AMT  
                                                                                                              CLINS 0001AA-0001AG 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AA  1 Lump Sum   
 Design Cost 

FFP 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AB  1 Lump Sum   
 Mobilization 

FFP 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AC  1 Lump Sum   
 Demobilization 

FFP 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AD  1 Lump Sum   
 Heating/Cooling System 

FFP 
Complete-All Buildings 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AE  1 Lump Sum   
 Building Insulation 

FFP 
Complete All Buildings 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AF  1 Lump Sum   
 Diesel Fuel Delivery 

FFP 
Piping System Complete-All Buildings 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001AG  1 Lump Sum   
 As Built Drawings 

FFP 
All Buildings 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002   Lump Sum   
OPTION Option Site-Darulaman 

FFP 
FOB: Destination 
  

 

   
  
 
 TOTAL  AMT  
                                                                                                             CLINS 0002AA-0002AG 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AA  1 Lump Sum   
OPTION Design Cost 

FFP 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AB  1 Lump Sum   
OPTION Mobilization 

FFP 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AC  1 Lump Sum   
OPTION Demobilization 

FFP 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AD  1 Lump Sum   
OPTION Heating and Cooling System 

FFP 
Complete-All Buildings 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AE  1 Lump Sum   
OPTION Building Insulation 

FFP 
Complete-All Buildings 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AF  1 Lump Sum   
OPTION Diesel Fuel Delivery System 

FFP 
Piping System Complete-All Buildings 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AG  1 Lump Sum   
OPTION As Built Drawings-All Buildings 

FFP 
FOB: Destination 
  

 

   
  
 
 NET AMT  
 
    

               
  
 
Total Amount Basic plus Options All CLINS (0001-0002AG)      ________________ 

 
 

PROPOSAL SCHEDULE NOTES 
 
1. Offeror shall submit prices on all items. 
 
2. Only one contract for the entire schedule will be awarded under this solicitation. This 

project will be awarded as a firm fixed price contract. This project will be awarded as a 
lump sum contract.  This Proposal Schedule is an accounting tool for allocating funds to 
applicable budget. 

 
3. All costs associated with this project (i.e., security, insurance etc., ) shall be included  in the 

line items in the bidding schedule. 
 
4. The Government may exercise option within one hundred and twenty (120) calendar days 

with no effect on contract period of performance. 
 
  
 

CLAUSE CAVEATS 
 

Section 100 – 52.222-23 
Section 600 – 52.222-22 
Section 700 – 52.222-21, 26, 27, 29, 35, 36, 37 
“Only applicable if contractor recruits personnel within the US.” 
 
252.247-7024 “Only applicable if contractor gave a negative response to 252.247-7022.”  

 
52.204-3, 52.232-38, 52.204-6, 252.204-7001, 52.232-34  
“Only applicable to contractors that are not to be registered in the CCR database.” 

 
52.232-33, 252.204-7004)“Only applicable to contractors that are to be registered in the CCR database.” 

 
252.229-7000, 252.229-7001  
“Only applicable if contractor is a foreign concern.” 
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Section 00100 - Bidding Schedule/Instructions to Bidders 
 

INSTRUCTIONS TO OFFERORS 

1. Scope of Project: This project includes all design and construction required for installation of 
Diesel Fired Heat Units with Evaporative Cooling Units, ductwork, building and roof insulation 
an underground fuel and water piping in all brigade buildings as specified in Section 01015 at 
the ANA Brigade sites in Pol-E-Charki and Darulaman, Afghanistan.  
 
2. The estimated cost range of this project including the base proposal with all options is in 
excess of $10 million.  
 
3. Proposal Checklist : “MINIMUM CONTENT” 
 
The following items or “minimum contents” are required to be submitted with and made a part 
of each offeror's proposal. Extreme care and personal attention should be given to assure that all 
required items are included in the proposal. A space is provided beside each item for checking 
as each action is completed. You must submit an original and three (3) complete copies of your 
proposal.  
 
A.  PRICE/CERTIFICATION SUBMITTAL (See Section 00120): 
___1. Signed Solicitation, Offer and Award, Standard Form 1442 BACK with Blocks 14-20c 
completed, including acknowledgment of all amendments 
___2. Completed Proposal Schedule  
___3. Completed Representations and Certifications 
 
B. TECHNICAL SUBMITTAL (See Section 00110)  
___ 1. Past performance 
___ 2. Construction Experience 
___ 3. Project Management Plan 
___ 4. Personnel and Equipment Resource Commitment 
 

4. Requests for information must be directed to James Sinclair at e-mail address 

James.R.Sinclair@tac01.usace.army.mil . Inquiries and request that are directed to any other 

person may not be relayed to the proper person and therefore, may not be answered.  

 

5. There will be a pre-proposal meeting/site visit on 7 July 2007, 9:30 AM at the Corps of 

Engineers compound in Kabul.  

 

6. Proposals should be delivered to: U.S. Army Corps of Engineers, House #1 Street #1, West 

Wazir Akbar Khan (behind Amani High School), Kabul, Afghanistan, Attn: James Sinclair, 
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prior to the time and date specified for receipt of proposals. Due to heightened security 

conditions, access to the building is controlled by security. Electronic proposals will not be 

accepted. 

 

7. Please note, to receive a DUNS number access the website below: 

 

INTERNATIONAL DUNS REQUEST INFORMATION: 

 

Please click on the link below and fill in the International DUNS Request form. 

http://www.dnb.com/upik/uk/intldunsform.asp?link=request 

 

If you have problems with the form or require a DUNS number immediately, please contact 

your local D&B Office which can be found by clicking through this link. 

http://www.dnb.com/US/customer_service/global_listing.asp 

 

8. Contractors not having done business with USACE before shall fill out and submit with their 

proposal the wire transfer form below: 
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WIRE TRANSFER AUTHORIZATION FORM 
 

PRIVACY ACT STATEMENT 
The following information is provided to comply with the Privacy Act of 1974 (P.L. 93-579).  All 
information collected on this form is required under the provisions of 31 U.S.C 3322 and 31 CFR 
210.  This information will be used by the U.S. Army Corps of Engineers, hereinafter called 
USACE, to transmit data by electronic means to vendor’s financial institution.  Failure to 
provide the requested information may delay or prevent the receipt of payments. 
 
I hereby authorize USACE to initiate direct deposit credit entries to my (our) account indicated 
below and the financial institution named below, hereinafter called DEPOSITORY, to credit the 
same to such account. 

Name or (Company as shown on invoice) 
(1) 

Address: 
(2) 
City:               State:           Country:         Postal Code: 
(3) 
Mailing Address (If different): 
(4) 

Daytime Phone or Email Address: 
(5) 
Contract # (Optional): 
If more than one contract, please list on a separate sheet. 
Name of Financial Institution: 
(6) 
Address: 
(7) 
City:               State:            Country:          Postal Code: 
(8) 
SWIFT (BIC) Number: 
(9) 
Account Number: 
(10) 
Depositor Account Title: 
(11) 

 
Name of Corresponding Bank: 
(12) 
Address: 
(13) 
City:               State:            Country:          Postal Code: 
(14) 
SWIFT (BIC) Number:                        ABA Number: 
(15) 
Account Number of Bank listed above: 
(16) 
 
 
Name of Corresponding Bank: 
(17) 
Address: 
(18) 

City:               State:            Country:          Postal Code: 
(19) 
SWIFT (BIC) Number:                         ABA Number: 
(20) 
Account Number of Bank listed above: 
(21) 
 
 
SIGNATURE of Payee: ______________________________   DATE: __________________ 
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 INSTRUCTIONS FOR COMPLETING WIRE TRANSFER AUTHORIZATION FORM 
 

1. Include the name or Company as it appears on the invoice.  This should be the same as the name on the 
contract. 

2. This address should be the physical address of the business. 
3. The city, state, country and postal code should be for the physical address. 
4. The mailing address should include any and all Remit to/payment addresses that are different from the 

physical address. 
5. Include daytime phone number or email address in case there are questions concerning the completed 

form. 
Payee’s Banking Information: 
6. The name of the bank for the person or company listed in block 1. 
7. Bank address and e-mail address 
8. City, state, country, and postal code of the bank. 
9. The SWIFT or Bank Identifier Code (BIC) of the bank. 
10. The account number at this bank of the person or company listed in block 1. 
11. Exact name on the above account at this bank.  Bank will not credit the account if the recipient of the 

wire transfer is different than the name on the account. 
1st Corresponding Bank: 
12. Name of corresponding bank.  If this bank is not located in the United States, completion of blocks 17 – 

21 is also required. 
13. Address of corresponding bank and e-mail address. 
14. City, state, country and postal code of corresponding bank. 
15. SWIFT or Bank Identifier Code (BIC) (if bank is located outside the US) or ABA number of 

corresponding bank. 
16. Account number at corresponding bank of bank listed in block 6. 
2nd Corresponding Bank: 
17. Additional corresponding bank if first corresponding bank is not located in the United States. 
18. Address of this corresponding bank and e-mail address. 
19. City, state, country, and postal code of this corresponding bank. 
20. SWIFT (BIC) code or ABA number of this corresponding bank. 
21. Account number at this corresponding bank of the bank listed in block 12. 
 
Blocks 17 thru 21 will only be necessary if the first corresponding bank is not located in the United States. 
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SECTION 00110 
 

PROPOSAL PREPARATION 
 

PART 1 – GENERAL 
 

A. PROPOSAL PREPARATION.  Instructions for the preparation and organization of each proposal are 
included herein.  The proposal submittal shall include one original and three copies of the Volume I and one 
original and two copies of the Volume II proposal.  Volume I and Volume II shall be clearly marked and 
sealed. The proposal shall be submitted as required herein and elsewhere in the solicitation.   

 
Volume I shall be typed, with numbered pages and sections tabbed.  A cover sheet shall identify the offeror 
and the project and the second sheet shall be a table of contents. The Volume I proposal is limited to no more 
than 50 single-sided or 25 double-sided pages, printed on 8-1/2" x 11" sheets, not including the cover sheet, 
designs/sketches, table of contents and letters of recommendation / evaluations / related certificates.  Do not 
use condensed print.  Do not submit any extraneous materials with your proposal. 

 
Note: Templates.  Model templates are provided in this RFP as a possible format available to assist offerors in 
the preparation of their proposals.  Use of the template format is not required.  Sections 110 and 120 of this 
RFP govern and the templates do not supplant or substitute the requirements stated in these sections. 

 

B.   PROPOSAL EVALUATION & AWARD: 
  
B.1 Proposals will be evaluated based on their technical merit of acceptability and lowest price for the work described 
herein.  Award will be made to the offeror whose proposal is technically acceptable and is the lowest priced benefit to 
the Government. The technical factors of  Factor 1-Past Performance;  Factor 2-  Construction Experience;  Factor 3- 
Project Management and Factor 4- Personnel and Equipment Resources will be evaluated, as described below, for an 
acceptable or  unacceptable technical  rating.  To be considered technically acceptable an offeror must be acceptable for 
all factors.   
   
B.2  VOLUME I – MANAGEMENT-TECHNICAL PROPOSAL PREPARATION.  The 
Management/Technical proposal shall include the information as described below and shall be presented in the 
sequence listed. 
  
Factor 1- Past Performance: For the projects listed under Factor 2, - Experience, provide the following 
information: 
 

• Customer Point of Contact (name, telephone, email) for performance information 
• List the problems encountered and the corrective actions taken 
• List of change orders and circumstances associated with them 
• Construction time duration beyond the original performance period and why.  
• Construction cost in dollars beyond the original contract amount and why. 
• Safety record and accident report 

The offeror may also provide letters of recommendation, references, performance evaluations or other evidence of 
successful performance of the project. 
 
Factor 2- Construction Experience:  Demonstrate the experience of the team, including sub-contractors, on 
projects similar to that described in this RFP.  Provide a list of no more than five similar and relevant projects 
underway or completed in the last four years that best demonstrates your experience.  The list of projects shall 
include the following information:  
 

• Project name and location. 
• Nature of firm’s responsibility (prime or subcontractor). 
• Project owner’s name, address, telephone, email (to be contacted by the Government). 
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• Project completion date and duration (estimated if in progress) 
• Construction cost  
• Brief explanation that illustrates the capabilities of the contractor or joint-venture and  
      relevant job experiences.  

 
Factor 3 - Project Management Plan: The Project Management Plan shall include the following: 

  
• Procedures used to manage the construction process.  Include a discussion of  
      management of concurrent work at multiple job sites. 
• Provide an organization chart. 
• Quality control and safety management processes. 
• Process to control cost and schedule growth. 
• Interaction process with the Corps of Engineers and the roles that the team members will  
      have in dealing with significant issues. 
• Logistics Management - procedures for ordering and timely delivery of construction  
      supplies.  Include a plan to support concurrent construction at multiple sites. 

 
Do NOT provide biographical information in this section. 

Limit discussion to no more than ten pages. 
 
Factor 4 – Personnel and Equipment Resources Plan: Provide professional resume data on the following 
individuals who will be key personnel on the project team.  Key personnel identified in this section should be 
senior working-level people who will be involved in design and construction on a day-to-day basis, as opposed to 
departmental level supervisors or executives.  By identifying these personnel, the offeror makes a commitment 
that, barring unforeseen circumstances; they are the personnel who shall be assigned to the project.  All key 
personnel shall have a minimum of five years of professional experience.  

• Project Manager for design and for construction 
• Quality Control Manager 
• Project Architect 
• Senior Structural Engineer 
• Senior Civil Engineer 
• Senior Mechanical Engineer  
• Senior Electrical Engineer 
• Fire Protection Engineer 
• Construction Superintendent 
• Construction Foreman (if different from above) 

 
Information to be provided for key personnel should be limited to no more than one page per person and shall 
include: 
 

• Name and title 
• Project assignment 
• Name of firm with which associated 
• Years experience with this firm and with other firms 
• Education degree(s), year, specialization 
• Active registration, year first registered 
• Other experience and qualifications relevant to the proposed project 
• Provide the proposed use of Afghan contractors and labor in numbers or percentages. 

  
Provide equipment resources to be utilized for this project (i.e. offices, shops, warehouses, machinery, construction 
tools, vehicles, loaders, etc.) and other resources (i.e. cooperating companies supplying materials and/or services) 
B.3  VOLUME II - COST/PRICE PROPOSAL PREPARATION 
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Proposal Schedule.  Offerors shall provide a signed cover letter and complete the Proposal Schedule by filling out 
the pricing data blanks.  An executable Proposal Schedule is included in Section 00010 herein.  Overhead and 
profit and all other costs associated with the execution of this project shall be applied proportionally to each 
category and shall not be required to be shown separately.  All costs and prices shall be firm-fixed. 
 
Cost/Price Supporting Information.  In addition to the completed pricing schedule, the contractor shall provide 
supporting information in the way of cost breakdowns and assumptions made in determining the proposed prices 
for this project.  

 
B.4  CLARIFICATIONS AND PROPOSAL REVISION: 
 
Clarifications Prior to Proposal Due Date:  In the event that clarifications are required prior to submitting the 
proposal, contact the individuals listed on the solicitation. Any changes made to the solicitation will be made via 
an amendment which will be disseminated amongst all the interested offerors. 
 
Initial Offer: The Government intends to award a contract on the basis of the initial offers received without further 
discussions or negotiations.  Offers should contain the offeror’s best terms from a cost and management 
standpoint. 
 
 
                                                     - End of Section - 
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SECTION 00120 

 
PROPOSAL EVALUATION AND CONTRACT AWARD 

 
PART 1 – GENERAL 

A.  BASIS FOR AWARD:  Award will be made on the basis of the lowest evaluated price of proposals 
meeting or exceeding the acceptability standards for non-cost factors. Tradeoffs are not permitted. Proposals are 
evaluated for acceptability but not ranked using non-cost/price factors.  
 
B. EVALUATION OF FACTORS: Evaluation will be performed on each proposal. The Evaluation Factors 
for Award are outlined below:  The proposal that provides the lowest price that is considered to be fair and 
reasonable will be evaluated to determine if it is technically acceptable.  To be considered technically acceptable, 
no technical factor in the proposal may be determined to be unacceptable. 

B.1  FACTORS:   The Technical Factors are comprised of: 

 Past Performance;  Construction Experience and Project Management, and Personnel and 
Equipment Resources.  The failure of a proposal to meet any of the factors will result in a technically 
unacceptable rating and preclude award to the offeror  submitting the proposal. 
 
C.  PROPOSAL EVALUATION. 
 
 VOLUME 1 – MANAGEMENT-TECHNICAL PROPOSAL.   
 
 Factor 1 –  Past Performance.  This factor may be evaluated by contacting references for customer satisfaction 
and review of quality performance evaluations or other information provided by the offeror or obtained by the 
Government. The evaluators will consider the relevance of the past performance information and the success 
achieved on past projects to determine the rating.  In the event that an offeror does not have a record of past 
performance evaluations, a written explanation of the reasons why no record is available is requested.  In the case 
of an offeror without a record of relevant past performance evalulations or for whom information on past 
performance is not available, a neutral rating will be assigned. 

The information provided will be used to evaluate the relevancy of each offeror's construction 
experience. Qualifying project(s) shall have been awarded within the past three years. Relevancy for an 
incomplete project will depend upon the status of the physical completion of the project.  Those closer to physical 
completion will be considered more relevant. Offerors are responsible for providing project descriptions in 
sufficient detail to permit evaluation of project relevancy.  An English speaking representative and phone 
number must be included with every project listed. 
 
 Factor 2 -  Construction Experience.  The Government will evaluate the relevant work experience of the 
contractor’s company and designer, including subcontractors, on projects similar to that described in this RFP.  
Contractor experience with similar relevant projects (type of construction, dollar value, design-build method, 
complexity) will have a better chance to receive an acceptable rating than those with dissimilar or non-relevant 
projects. 
 
 Factor 3 – Project Management Plan.  The Government will evaluate the Project  Management Plan which will 
include the contractor’s construction management process, the company’s quality control and safety management 
procedures, its ability to control cost and schedule growth, its ability to resolve problems, a description of its 
interactions with the Corps of Engineers, and its logistics management capabilities.  The Plan will also address 
how the offeror will adequately manage the project described in this RFP in light of any other ongoing projects and 
contractual commitments it may have within Afghanistan.  The less convincing the evidence, the more likely the 
Project Management Plan will be considered unacceptable.  Deviations from RFP requirements or technical 
specifications may result in an unacceptable rating.  

                            W917PM-07-R-0081
                               Page 18 of 203



 
 

 
  

 
Factor 4 – Personnel and Equipment Resources Plan.   

 
Personnel.  The Government will evaluate the qualifications and experience of contactor’s personnel for this 
project.  Contractor personnel with experience that is associated with similar and relevant projects (type of 
construction, dollar value, design-build method, complexity) will have a better chance to receive an acceptable 
rating than those with dissimilar or non-relevant project experience.  Proposals will also address how the offeror 
will have adequate personnel for the project described in this RFP in light of any other ongoing projects and 
contractual commitments it may have within Afghanistan.  The contractor’s utilization of Afghan personnel will 
also be evaluated.  
 
Equipment Resources.  The Government will evaluate the adequacy of the offeror’s equipment resources to 
successfully complete the project. Proposals will also address how the offeror will have adequate equipment for the 
project described in this RFP in light of any other ongoing projects and contractual commitments it may have 
within Afghanistan. 
 

C.1   Each offeror's proposal shall receive a technical evaluation of the offeror's Past Performance; Construction 
Experience, Project Management and  Personnel and Equipment Resources.  Each factor (evaluation criteria) will receive 
an rating of either acceptable or unacceptable.  
 
D. VOLUME II - COST/PRICE PROPOSAL PREPARATION.  Price or cost to the Government will be 
evaluated and considered, but will not receive an actual rating or be combined with other aspects of the proposal 
evaluation. The proposed price will be analyzed for fairness and reasonableness. It may also be evaluated to determine 
whether it is realistic for the work to be performed; reflects the Contractor's clear understanding of the requirements; and 
is consistent with the offeror's technical proposal.  Additionally, all offers with separately priced line items will be 
reviewed for 
unbalanced pricing.  
 
E.   METHOD OF PROPOSAL EVALUATION 
 
E.1   Proposals will be reviewed to determine if they contain the required minimum procurement and technical 
data.   
         Incomplete proposals may be eliminated.  All forms shall be filled in and all requested data must be provided. 
 
E.2   The Government may reject any or all proposals and waive minor irregularities in proposals. 
 
E. 3  SELECTION and AWARD.  Award will be made to the offeror that, in the judgment of the Contracting 
Officer, is technically acceptable and provides the lowest price that is considered to be fair and reasonable. 
 

 
          -- End of Section -- 
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CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Data Universal Numbering System (DUNS) Number  OCT 2003    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.217-5  Evaluation Of Options  JUL 1990    
52.217-7  Option For Increased Quantity-Separately Priced Line Item  MAR 1989    
52.236-28  Preparation of Proposals--Construction  OCT 1997    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving 
arithmetic discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the 
bidder intends his bid to be evaluated on basis of the unit prices, the totals arrived at by 
resolution of arithmetic discrepancies as provided above and the bid will be so reflected on the 
abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
 
 
 
52.215-20      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a 
written request for exception by submitting the information described in the following subparagraphs. The 
Contracting Officer may require additional supporting information, but only to the extent necessary to determine 
whether an exception should be granted, and whether the price is fair and reasonable. 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, 
information on prices at which the same item or similar items have previously been sold in the commercial market 
that is adequate for evaluating the reasonableness of the price for this  acquisition. Such information may include-- 
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(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. 
Provide a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, 
original equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar 
to the proposed quantities; 
 
(B) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market; 
 
(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit 
cost or pricing data, the following applies: 
 
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table 
15-2 of FAR 15.408. 
 
As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as 
letter contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 
15.406-2.  
 
(End of provision) 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 
 
(End of clause) 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
Please contact the Office of 

Federal Contract Compliance 
Programs as appropriate. 

Please contact the Office of 
Federal Contract Compliance 

Programs as appropriate. 
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These goals are applicable to all the Contractor's construction work performed in the covered area. If the 
Contractor performs construction work in a geographical area located outside of the covered area, the Contractor 
shall apply the goals established for the geographical area where the work is actually performed. Goals are 
published periodically in the Federal Register in notice form, and these notices may be obtained from any Office of 
Federal Contract Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 
shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees 
from Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals 
shall be a violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. 
Compliance with the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract 
in excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Afghanistan.  
 
(End of provision) 
 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be 
served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of 
receipt from AED-Contracting, Kabul, Afghanistan. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
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(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) An organized site visit has been scheduled for-- 
 No site visit. 
  
 (c)  Participants will meet at-- 
 N/A 
 
(End of provision) 
 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with 
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision 
by paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil/  
 
(End of provision 
 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b)  The use in this solicitation of any Defense FAR supplement (48 CFR Chapter 2) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of provision) 
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Section 00600 - Representations & Certifications 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  
SEP 2005    

52.222-38  Compliance With Veterans' Employment Reporting 
Requirements  

DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the Government of a 
Terrorist Country  

OCT 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, 
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in 
the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to 
submit an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or 
her position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
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(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either 
a Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the 
payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS 
records to verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income 
effectively connected with the conduct of a trade or business in the United States and does not have an office or 
place of business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
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___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is -------------- [insert 
NAICS code]. 
 
(2) The small business size standard is -------------- [insert size standard]. 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of 
this provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (c) applies. 
 
(__) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
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title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, 
AND OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal 
or state antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, tax evasion, or receiving stolen property; 
and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of 
a False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, 
Title 18, United States Code.  
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
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(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order 
to render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and 
information of an Offeror is not required to exceed that which is normally possessed by a prudent person in the 
ordinary course of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause 
of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
 
 
 
52.230-1      COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)  
 
Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, 
identified by Roman numerals I through III.  
 
Offerors shall examine each part and provide the requested information in order to determine Cost Accounting 
Standards (CAS) requirements applicable to any resultant contract.  
 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to 
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.  
 
I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION  
 
(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the 
Cost Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified 
in 48 CFR 9903.201-1.  
 
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this 
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in 
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the 
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part 
I of this provision.  
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CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement 
shall not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing 
proposals or accumulating and reporting contract performance cost data.  
 
(c) Check the appropriate box below:  
 
(1) Certificate of Concurrent Submission of Disclosure Statement.  
 
The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as 
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal 
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant 
Federal auditor.  
 
(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)  
 
Date of Disclosure Statement: ______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: ____________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with 
the cost accounting practices disclosed in the Disclosure Statement.  
 
(2) Certificate of Previously Submitted Disclosure Statement.  
 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:  
 
Date of Disclosure Statement: _______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: _______________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with 
the cost accounting practices disclosed in the applicable Disclosure Statement.  
 
(3) Certificate of Monetary Exemption.  
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more 
than $50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately 
preceding the period in which this proposal was submitted. The offeror further certifies that if such status changes 
before an award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  
 
(4) Certificate of Interim Exemption.  
 
The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in 
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was 
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting 
Officer, in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to 
verify submission of a completed Disclosure Statement.  
 
CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or 
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further, 
the exemption applies only in connection with proposals submitted before expiration of the 90-day period 
following the cost accounting period in which the monetary exemption was exceeded.  
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II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE  
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror 
shall indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject 
to the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards 
clause.  
 
(  )  The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost 
Accounting Practices clause because during the cost accounting period immediately preceding the period in which 
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts 
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this 
proposal, the offeror will advise the Contracting Officer immediately.  
 
CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is 
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 
million or more.  
 
III. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS  
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.  
 
(  ) YES (  ) NO  
 
(End of clause) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2005    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  JUN 1999    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2004    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-21  Requirements for Cost or Pricing Data or Information Other 
Than Cost or Pricing Data--Modifications  

OCT 1997    

52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  APR 2002    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 
of the Vietnam Era, and Other Eligible Veterans  

SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.225-13  Restrictions on Certain Foreign Purchases  FEB 2006    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-3  Worker's Compensation Insurance (Defense Base Act)  APR 1984    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  JUN 1996    
52.232-18  Availability Of Funds  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  SEP 2005    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.232-38  Submission of Electronic Funds Transfer Information with 
Offer  

MAY 1999    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
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52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13 Alt I  Accident Prevention (Nov 1991) -  Alternate I  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 97) -  

Alternate I  
APR 1984    

52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-25  Requirements for Registration of Designers  JUN 2003    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  AUG 1987    
52.243-6  Change Order Accounting  APR 1984    
52.244-4  Subcontractors and Outside Associates and  Consultants  

(Architect-Engineer Services)  
AUG 1998    

52.244-5  Competition In Subcontracting  DEC 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2004    

252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
DEC 2006    

252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  DEC 2006    
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.223-7002  Safety Precautions For Ammunition And Explosives  MAY 1994    
252.223-7003  Changes In Place Of Performance--Ammunition And 

Explosives  
DEC 1991    

252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.227-7013  Rights in Technical Data--Noncommercial Items  NOV 1995    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7023  Drawings and Other Data to become Property of Government MAR 1979    
252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests  MAY 2006    
252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
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252.232-7010  Levies on Contract Payments  DEC 2006    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing: 
 
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that 
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall 
notify the Administrative Contracting Officer (ACO) within 30 days. 
 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other 
cost changes have occurred or are certain to occur as a result of a change in ownership. 
 
(b) The Contractor shall-- 
 
(1) Maintain current, accurate, and complete inventory records of assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the records upon request; 
 
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or 
amortization, and remaining useful lives are identified accurately before and after each of the Contractor's 
ownership changes; and 
 
(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained 
before each Contractor ownership change. 
 
The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the 
applicability requirement of FAR 15.408(k).  
 
(End of clause) 
 
 
 
52.222-29     NOTIFICATION OF VISA DENIAL (JIUN 2003) 
 
It is a violation of Executive Order 11246 for a Contractor to refuse to employ any applicant or not to assign any 
person hired in the United States, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. 
Virgin Islands, or Wake Island, on the basis that the individual's race, color, religion, sex, or national origin is not 
compatible with the policies of the country where or for whom the work will be performed (41 CFR 60-1.10). The 
Contractor shall notify the U.S. Department of State, Assistant Secretary, Bureau of Political-Military Affairs 
(PM), 2201 C Street NW., Room 6212, Washington, DC 20520, and the U.S. Department of Labor, Deputy 
Assistant Secretary for Federal Contract Compliance, when it has knowledge of any employee or potential 
employee being denied an entry visa to a country where this contract will be performed, and it believes the denial 
is attributable to the race, color, religion, sex, or national origin of the employee or potential employee. 
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(End of clause) 
 
 
 
52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL 
CONTRACTOR REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers 
to the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-
- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 
EFT (but see paragraph (d) of this clause). 
 
(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 
Contractor shall provide this information directly to the office designated in this contract to receive that 
information (hereafter: “designated office”') by no later than 15 days prior to submission of the first request for 
payment. If not otherwise specified in this contract, the payment office is the designated office for receipt of the 
Contractor's EFT information. If more than one designated office is named for the contract, the Contractor shall 
provide a separate notice to each office. In the event that the EFT information changes, the Contractor shall be 
responsible for providing the updated information to the designated office(s). 
 
(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 
information supplied to a designated office shall be applicable only to contracts that identify that designated office 
as the office to receive EFT information for that contract. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply. 
 
(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment 
is made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 
information is implemented by the payment office. If such suspension would result in a late payment under the 
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for 
payment by the number of days of the suspension. 
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
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(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 
provisions of paragraph (d) shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance 
with the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the 
Federal Reserve System, the date specified for settlement of the payment is on or before the prompt payment due 
date, provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause 
shall apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the 
transfer to be other than the Contractor, in the absence of a proper assignment of claims acceptable to the 
Government, is incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information provided by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. 
If the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address in the contract. 
 
(j) EFT information. The Contractor shall provide the following information to the designated office. The 
Contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor 
shall designate a single financial agent per contract capable of receiving and processing the EFT information using 
the EFT methods described in paragraph (c) of this clause. 
 
(1) The contract number (or other procurement identification number). 
 
(2) The Contractor's name and remittance address, as stated in the contract(s). 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 
 
(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 
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(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least Twelve (12%) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted 
on the total cost basis under FAR 49.206-2(b).  In evaluating a terminations settlement proposal 
using the total cost basis, the following principles will be applied to determine allowable 
equipment costs: 
(1) Actual costs for each piece of equipment, or groups of similar serial or series 

equipment, need not be available in the contractor's accounting records to determine total actual 
equipment costs.    
(2) If equipment costs have been allocated to a contract using predetermined rates , those 

charges will be adjusted to actual costs. 
  (3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment 
operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's depreciation 
schedule (subject to the provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense 
and unless the contractor charges these costs directly to contracts, they will be recovered 
through the indirect expense rate. 

(End of Clause) 
 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause 
may be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil/  
 
(End of clause) 
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52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with 
an authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense FAR supplement (48 CFR Chapter 2) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.204-7004     CENTRAL CONTRACTOR REGISTRATION (52.204-7) ALTERNATE A (NOV 2003) 
 
(a) Definitions. As used in this clause-- 
 
“Central Contractor Registration (CCR) database” means the primary Government repository for contractor 
information required for the conduct of business with the Government. 
 
“Commercial and Government Entity (CAGE) code” means-- 
 
(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government 
entity; or 
 
(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the 
CAGE master file. This type of code is known as an “NCAGE code.” 
 
“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet, 
Inc. (D&B) to identify unique business entities. 
 
“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR 
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal 
Acquisition Regulation) for the same parent concern. 
 
“Registered in the CCR database” means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; 
 
(2) The Contractor's CAGE code is in the CCR database; and  
 
(3) The Government has validated all mandatory data fields and has marked the records “Active.” 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, 
basic agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.  
 
(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
"DUNS" or "DUNS +4" followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror 
is registered in the CCR database.  
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(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.  
 
(1) An offeror may obtain a DUNS number-  
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or  
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.  
 
(2) The offeror should be prepared to provide the following information:  
 
(i) Company legal business.  
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.  
 
(iii) Company Physical Street Address, City, State, and Zip Code.  
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).  
 
(v) Company Telephone Number.  
 
(vi) Date the company was started.  
 
(vii) Number of employees at your location.  
 
(viii) Chief executive officer/key manager.  
 
(ix) Line of business (industry).  
 
(x) Company Headquarters name and address (reporting relationship within your entity).  
 
(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting 
Officer, the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.  
 
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation.  
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract 
and is not a substitute for a properly executed contractual document.  
 
(g)  
(1)  
(i) If a Contractor has legally changed its business name, "doing business as" name, or division name (whichever is 
shown on the contract), or has transferred the assets used in performing the contract, but has not completed the 
necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the Contractor shall 
provide the responsible Contracting Officer a minimum of one business day's written notification of its intention to 
(A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C) 
agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The Contractor 
must provide with the notification sufficient documentation to support the legally changed name.  
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(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor 
indicated in the contract will be considered to be incorrect information within the meaning of the "Suspension of 
Payment" paragraph of the electronic funds transfer (EFT) clause of this contract.  
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment 
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the "Suspension of payment" 
paragraph of the EFT clause of this contract.  
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.  
 
(End of clause) 
 
 
 
252.222-7006    COMBATING TRAFFICKING IN PERSONS (OCT 2006) 
 
(a) Definitions. As used in this clause-- 
 
Coercion means-- 
 
(1) Threats of serious harm to or physical restraint against any person; 
 
(2) Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an act would result in 
serious harm to or physical restraint against any person; or 
 
(3) The abuse or threatened abuse of the legal process. 
 
Commercial sex act means any sex act on account of which anything of value is given to or received by any 
person. 
 
Construction means construction, alteration, or repair (including dredging, excavating, and painting) of buildings, 
structures, or other real property. For purposes of this definition, the terms ``buildings, structures, or other real 
property'' include, but are not limited to, improvements of all types, such as bridges, dams, plants, highways, 
parkways, streets, subways, tunnels, sewers, mains, power lines, cemeteries, pumping stations, railways, airport 
facilities, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, levees, canals, and 
channels. Construction does not include the manufacture, production, furnishing, construction, alteration, repair, 
processing, or assembling of vessels, aircraft, or other kinds of personal property. 
 
Debt bondage means the status or condition of a debtor arising from a pledge by the debtor of his or her personal 
services or of those of a person under his or her control as a security for debt, if the value of those services as 
reasonably assessed is not applied toward the liquidation of the debt or the length and nature of those services are 
not respectively limited and defined. 
 
Employee means an employee of a contractor directly engaged in the performance of work under a Government 
contract, including all direct cost employees and any other contractor employee who has other than a minimal 
impact or involvement in contract performance. 
 
Individual means a contractor that has no more than one employee including the contractor. 
 
Involuntary servitude includes a condition of servitude induced by means of-- 
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(1) Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not enter into or 
continue in such conditions, that person or another person would suffer serious harm or physical restraint; or 
 
(2) The abuse or threatened abuse of the legal process (22 U.S.C. 7102(5)). 
 
Service contract means a contract that directly engages the time and effort of a contractor whose primary purpose 
is to perform an identifiable task rather than to furnish an end item of supply. 
 
Service (other than commercial) means a service that does not meet the definition of commercial item in section 
2.101 of the Federal Acquisition Regulation. 
 
Severe forms of trafficking in persons means-- 
 
(1) Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in which the person 
induced to perform such act has not attained 18 years of age; or 
 
(2) The recruitment, harboring, transportation, provision, or obtaining of a person for labor or services, through the 
use of force, fraud, or coercion for the purpose of subjection to involuntary servitude, peonage, debt bondage, or 
slavery. 
 
Sex trafficking means the recruitment, harboring, transportation, provision, or obtaining of a person for the purpose 
of a commercial sex act. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Policy. It is the policy of the Department of Defense (DoD) that trafficking in persons will not be facilitated in 
any way by the activities of DoD contractors or contractor personnel. DoD will not tolerate severe forms of 
trafficking in persons or use of forced labor by DoD contractors, DoD subcontractors, or DoD contractor or 
subcontractor personnel during the period of contract performance. Furthermore, DoD will not tolerate the 
procurement of commercial sex acts by DoD contractors, DoD subcontractors, or DoD contractor or subcontractor 
personnel, during the period of performance of service or construction contracts. As delineated in National 
Security Presidential Directive 22, the United States has adopted a zero tolerance policy regarding contractor 
personnel who engage in or support trafficking in persons. 
 
(c) Contractor compliance. 
 
(1) During the performance of this contract, the Contractor shall comply with the policy of DoD and shall not 
engage in or support severe forms of trafficking in persons or use forced labor. The Contractor is responsible for 
knowing and adhering to United States Government zero-tolerance policy and all host nation laws and regulations 
relating to trafficking in persons and the use of forced labor. 
 
(2) Additionally, if this contract is a service or construction contract, the Contractor shall not engage in or support 
the procurement of commercial sex acts during the performance of this contract and is responsible for knowing and 
adhering to United States Government policy and all host nation laws and regulations relating thereto. 
 
(d) Contractor responsibilities for employee conduct--service or construction contracts. If this contract is a service 
or construction contract, the Contractor, if other than an individual, shall establish policies and procedures for 
ensuring that during the performance of this contract, its employees do not engage in or support severe forms of 
trafficking in persons, procure commercial sex acts, or use forced labor. At a minimum, the Contractor shall-- 
 
(1) Publish a statement notifying its employees of the United States Government policy described in paragraph (b) 
of this clause and specifying the actions that will be taken against employees for violations of this policy. Such 
actions may include, but are not limited to, removal from the contract, reduction in benefits, termination of 
employment, or removal from the host country; 
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(2) Establish an awareness program to inform employees regarding-- 
 
(i) The Contractor's policy of ensuring that employees do not engage in severe forms of trafficking in persons, 
procure commercial sex acts, or use forced labor; 
 
(ii) The actions that will be taken against employees for violation of such policy; and 
 
(iii) Laws, regulations, and directives that apply to conduct when performance of the contract is outside the United 
States, including-- 
 
(A) All host country Government laws and regulations relating to severe forms of trafficking in persons, 
procurement of commercial sex acts, and use of forced labor; 
 
(B) All United States laws and regulations on severe forms of trafficking in persons, procurement of commercial 
sex acts, and use of forced labor that may apply to its employees' conduct in the host nation, including those laws 
for which jurisdiction is established by the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261-3267) 
and 18 U.S.C. 3271, Trafficking in persons offenses committed by persons employed by or accompanying the 
Federal Government outside the United States; and 
 
(C) Directives on trafficking in persons from the Combatant Commander, or the Combatant Commander's 
designated representative, that apply to contractor employees, such as general orders and military listings of ``off-
limits'' local establishments; and 
 
(3) Provide all employees directly engaged in performance of the contract with-- 
 
(i) Any necessary legal guidance and interpretations regarding combating trafficking in persons policies, laws, 
regulations, and directives applicable to performance in the host country; and 
 
(ii) A copy of the statement required by paragraph (d)(1) of this clause. If this contract is for services (other than 
commercial), the Contractor shall obtain written agreement from the employee that the employee shall abide by the 
terms of the statement. 
 
(e) Employee violations--notification and action. The Contractor shall-- 
 
(1) Inform the Contracting Officer immediately of any information it receives from any source (including host 
country law enforcement) that alleges a contractor or subcontractor employee has engaged in conduct that violates 
the policy in paragraph (b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's 
responsibility to comply with applicable host nation laws; 
 
(2) In accordance with its own operating procedures and applicable policies, laws, regulations, and directives, take 
appropriate action, up to and including removal from the host nation or dismissal, against any of its employees 
who violate the policy in paragraph (b) of this clause; and 
 
(3) Inform the Contracting Officer of any actions taken against employees pursuant to this clause. 
 
(f) Remedies. In addition to other remedies available to the Government, the Contractor's failure to comply with 
the requirements of paragraphs (c), (d), (e), or (g) of this clause may render the Contractor subject to-- 
 
(1) Required removal of a Contractor employee or employees from the performance of the contract; 
 
(2) Required subcontractor termination; 
 
(3) Suspension of contract payments; 
 
(4) Loss of award fee, consistent with the award fee plan, for the performance period in which the Government 
determined Contractor non-compliance; 

                            W917PM-07-R-0081
                               Page 41 of 203



 
 

 
  

 
(5) Termination of the contract for default, in accordance with the Termination clause of this contract; or 
 
(6) Suspension or debarment. 
 
(g) Subcontracts. 
 
(1)(i) The Contractor shall include the substance of this clause, including this paragraph (g), in all subcontracts 
performed outside the United States; and 
 
(ii) If this contract is for services (other than commercial), the Contractor shall include the substance of this clause, 
including this paragraph (g), in all subcontracts performed in the United States for the acquisition of services (other 
than commercial). 
 
(2) If this contract is a service or construction contract, the Contractor shall conduct periodic reviews of its service 
and construction subcontractors to verify compliance with their obligations pursuant to paragraph (d) of this 
clause. 
 
(3) The Contractor shall-- 
 
(i) Immediately inform the Contracting Officer of any information it receives from any source (including host 
country law enforcement) that alleges a subcontractor has engaged in conduct that violates the policy in paragraph 
(b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's responsibility to 
comply with applicable host nation laws; 
 
(ii) Take appropriate action, including termination of the subcontract, when the Contractor obtains sufficient 
evidence to determine that the subcontractor is in non-compliance with its contractual obligations pursuant to this 
clause; and 
 
(iii) Inform the Contracting Officer of any actions taken against subcontractors pursuant to this clause. 
 
(End of Clause) 
 
 
 
 
252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS 
OUTSIDE THE UNITED STATES (MAR 2006) 
 
(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall-- 
 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-
transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third 
country nationals comply with any security related requirements of the Embassy of their nationality; 
 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel 
and their families, to the extent such information can be made available prior to travel outside the United States; 
and 
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(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
 
(c) The requirements of this clause do not apply to any subcontractor that is-- 
 
(1) A foreign government; 
 
(2) A representative of a foreign government; or 
 
(3) A foreign corporation wholly owned by a foreign government. 
 
(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combined 
Security Transition Command, Afghanistan (CSTC-A) Camp Eggers, Kabul, Afghanistan. 
 
(End of clause) 
 
 
 
252.229-7000     INVOICES EXCLUSIVE OF TAXES OR DUTIES (JUNE 1997) 
 
Invoices submitted in accordance with the terms and conditions of this contract shall be exclusive of all taxes or 
duties for which relief is available. 
 
(End of clause) 
 
 
 
252.229-7001     TAX RELIEF (JUN 1997) 
 
(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is 
exempt by virtue of tax agreements between the United States Government and the Contractor's government. The 
following taxes or duties have been excluded from the contract price: 
 
Reference the exchange of  diplomatic notes between the USA and Afghanistan dated September 26, 2002, 
December 12, 2002 and May 28, 2003; and/or other successor notes or agreements as applicable. 
 
(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.  
 
(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall 
identify the materials or components intended to be imported in order to ensure that relief from import duties is 
obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes 
a factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes. 
The Contractor may obtain a refund of the import duties from its government or request the duty-free import of an 
amount of supplies or components corresponding to that used from inventory for this contract. 
 
(End of clause) 
 
 
 
252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and 
specifications, except publications incorporated into the technical provisions by reference, in electronic or paper 
media as chosen by the Contracting Officer. 
 
(b) The Contractor shall-- 
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(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
  Title        File        Drawing No.     
(See Appendix A of the RFP) 
(End of clause) 
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Section 00800 - Special Contract Requirements 
 

Economic Surveillance Contract Language 
 
Contractor shall report average pay rates and employment levels, for both domestic and international employees 
monthly. The information will be reported by labor category (as specified by USACE) and be specific to each 
work active work site. In addition the contractor shall report monthly non-labor contract spending for domestic and 
international contract expenses. This information will be reported by category (as specified by USACE) and will 
be specific to each active work site. 
 
 
 
52.000-4105 

WORKERS COMPENSATION INSURANCE (DEFENSE BASE ACT)  -
CONSTRUCTION (NOV 2005) 

 
1. This clause supplements FAR Clause 52.228-3 

 
2. The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the 

terms of the contract between the U.S. Army Corps of Engineers (USACE) and the 
USACE DBA insurance carrier unless the contractor has a DBA self-insurance 
program approved by the Department of Labor. The contractor shall submit a copy 
of the Department of Labor’s approval to the contracting officer upon contract 
award. The current rate under the USACE contract is $7.25 per $100 of 
compensation for construction . 

 
3. The contractor agrees to insert a clause substantially the same as the one in all 

subcontracts to which DBA is applicable. Subcontractors shall be required to insert 
a similar clause in any of their subcontracts subject to the DBA. 

 
4. Should the rates for DBA insurance coverage increase or decrease during the 

performance of this contract, USACE shall modify the contract accordingly. 
 
 
 
 
52.000-4106 
52.000-4106      DEFENSE BASE ACT INSURANCE RATES – LIMITATION FIXED-         

PRICE (NOV 2005) 
 
 

1.  The U.S. Army Corps of Engineers (USACE) has entered into a contract with an 
insurance carrier to provide all Defense Base Act (DBA) insurance to USACE 
contractors at a contracted rate under the OSD/USACE Centrally-Managed Pilot 
DBA Insurance Program. The rates for this insurance are as follows: 

 
Construction @ $7.25 per $100 of compensation. 

 
2.  Bidders/Offerors should compute the total compensation (direct salary plus 

differential, but excluding per diem, housing allowance and other miscellaneous 
post allowances) to be paid to employees who will be covered by DBA insurance 
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and the cost of DBA totals in the spaces provided for the base period and whatever 
extension there may be thereafter, if applicable 

 
(1)  Compensation of Covered Employees:                                                             

 
(2)  Defense Base Act Insurance Costs:                                                                   

 
• Total Cost:                                             

 
Bidders/Offerors shall include a statement as to whether or not local nationals or third 
country nationals will be employed on the resultant contract. 
 

 
CNA Insurance – Contractor – Insurance Carrier 

(1) Roger Ellickson (312) 822-4395  Roger.ellickson@cna.com 
 
            The Continental Insurance Co. 
            Roger Ellickson 
            DBA CNA Insurance 
            333 S. Wabash Avenue 
            Chicago, IL  60685-1809 
 
 

• Rutherfoord International – Insurance Broker 
– James Walczak  (703) 813-6544    jim.walczak@rutherfoord.com 

 
            Rutherfoord International 
            James Walczak 
            5500 Cherokee Avenue, Suite 300 
            Alexandria, VA  22312 
 
** PLEASE NOTE –THE  INSURANCE COMPANIES LISTED ABOVE ARE THE    
     ONLY AUTHORIZED CARRIERS FOR YOU TO USE**    
 
(End of clause) 
 
 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-13  Time Extensions  SEP 2000    
52.246-12  Inspection of Construction  AUG 1996    
252.232-7003  Electronic Submission of Payment Requests  MAY 2006    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
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The Contractor shall be required to (a) commence work under this contract within seven (7) calendar days after the 
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire 
work ready for use not later than four hundred (400) calendar days following notice to proceed.     *  The time 
stated for completion shall include final cleanup of the premises.  
 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $2592.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by . . . . . . . . ………Not applicable. 
 
(b) Weather conditions . . . . . . . . . Not Applicable. 
 
(c) Transportation facilities . . . . . .Not Applicable. 
 
(d) . . . . . . . . . …………………… Not Applicable. 
 
(End of clause) 
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SECTION 01010 
 

SCOPE OF WORK 
 

1. GENERAL 
  
This project consists of the design, construction, and complete installation of diesel fired heaters with evaporative 
cooling capacity to include but not limited to: complete ductwork system, fuel piping system, electrical system, 
application of exterior wall rigid board insulation or field applied (sprayed) polyurethane foam and protective 
cement stucco, and additional roof insulation for various sizes of previously constructed Afghan National Army 
Garrison buildings. This project is defined as the provision of all management, material, labor, and equipment to 
provide a complete and functional heating/cooling system along with building insulation to create an overall 
efficient system as well as other features as referenced herein.  
 
1.1 ENGLISH LANGAUGE REQUIREMENT  
 
All information shall be presented in English.  The Contractor shall have a minimum of one English-speaking 
representative to communicate with the COR at all times when work is in progress. 
 
1.2 SUBMITTALS  
 
Submittals and a Submittal Register are required as specified in Section 01335 of this contract. 
 
1.3 COST ESTIMATE  
 
The contractor shall prepare a parametric construction cost estimate for AED Engineering data collection purposes. 
The contractor shall prepare a thorough, well-supported, estimate reflecting the final design features, construction 
schedule and conditions, and any construction phasing requirements.  The cost estimate shall be submitted as part 
of the 35%, 99% and Final design submittals are required for this contract.     
 
1.4 CQM TRAINING REQUIREMENT 
 
Before project design and construction begin, the Contractor’s Quality Control Manager is required to have 
completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The Construction Trades Training 
Center (CTTC) in Jalalabad, Afghanistan provides a course that satisfies the requirement.   Courses are offered at 
regular intervals.   For enrollment and course information contact CTTC at the following: 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org 
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com 
Telephone:  0700 61 3133 
  
2. LOCATION 
 
The sites are located at the ANA Brigades in Pol-E-Charkhi and Darulaman, Afghanistan.  The attached 
drawing illustrates a typical barrack and is shown for example purposes.  Because of security concerns, the 
sensitivity of the buildings and base configuration, the drawings contained in the RFP package are limited to the 
examples provided.   
 
3. UNEXPLODED ORDNANCE (UXO) 
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The contractor is not responsible for the clearance or removal of mines and unexploded ordnance (UXO) from the 
site prior to the commencement of construction. 
 
It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines and to take all actions 
necessary to assure a safe work area to perform the requirements of this contract.   The Contractor assumes the risk 
of any and all personal injury, property damage or other liability arising out of or resulting from any Contractor 
action taken hereunder.  The Contractor and its subcontractors may not handle, work with, move, transport, render 
safe, or disarm any UXO/mine, unless they have appropriate accreditations from the MAC. 
 
If a UXO/mine is encountered during project construction, UXO/mine disposal shall be handled in accordance 
with Section 01015, Technical Requirements. 
 
4. SUMMARY OF WORK 
 
4.1 CONTRACTOR REQUIREMENTS  
 
The work shall include site adapting the provided design documentation for construction of the systems described 
within the scope of work in accordance with the technical provisions (Section 1015) and provided drawings. The 
systems shall include structures as indicated in the SOW, technical provisions, and drawings and contain all 
necessary utilities for operation of such. All construction shall use International Building Codes and referenced 
standards. Any standards that can be determined to be substantially equivalent to the standards specified in the 
RFP may be used, but it is the Contractor’s responsibility to show the equivalency of the alternate standard and the 
Contracting Officer must approve its use. A partial listing of the references is included within the Request for 
Proposal. 
 
The contractor must insure that all seismic requirements are met in the construction of the systems. 
 
The contractor is encouraged to use Afghan labor and subcontractors to the maximum extent possible 
commensurate with technical, security, or other requirements or necessary considerations. The intent of this 
contract is also to use locally procured materials and labor to the maximum extent possible. 
 
The contractor shall design and construct the facilities as a design-build contract and shall be in accordance with 
the requirements stated in Section 01015: TECHNICAL REQUIREMENTS.  Refer to the attachment following 
this section for more specifics for required spaces.  The design and construction work shall include, but not be 
limited to, that shown within the attached table and described herein. 
 
4.1.1 GENERAL TECHNICAL REQUIREMENTS  
 
All requirements set forth in the Scope of Work Section1010, but not included in the Technical Requirements 
Section1015, shall be considered as set forth in both, and vice versa.   
 
4.1.2 PERIOD OF PERFORMANCE  
 
All work required under this contract shall be completed within 400 calendar days, including Government review 
time from Notice to Proceed.   
 
It is the intent of these specifications to allow the contractor to organize the construction program in the manner 
that the contractor believes will deliver the program most efficiently. The contractor shall assign priorities to the 
work and provide the Government with a schedule of completion within 10 days of notice to proceed. 
 
Each ANA Garrison Compound shall be considered a single site for the purpose of scheduling and project 
submittals. 
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4.2 SITE SECURITY 
 
The Contractor shall provide security for the areas of construction work taking place. Security may include but is 
not limited to fence and private security guards. Perimeter security shall prevent unauthorized site access and 
provide safety protection to the contractor work force and government personnel for the duration of the project. 
The contractor is solely responsible for construction site security; however contractor shall coordinate efforts with 
local police. 
 
4.3 ELECTRICAL/ CONTROL DISTRIBUTION SYSTEM 
 
The contractor shall construct all control and electrical systems as per applicable standards. The design for control 
and electrical connections shall show all connection points, routing, and attached loads as well as any other 
requirements listed in Technical Requirements Section 1015. All conductors (both power and control) terminations 
shall be marked with legible numbers and one-lines shall show terminations using a numbering system. 
 
5. SPARE PARTS 
 
Refer to other sections herein for requirements. 
 
6. REFERENCES 
 
Refer to Section 01015 for required references. 
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7. SUBMITTAL SCHEDULE 
 

Note: The contractor shall provide separate submittal sets for each of the construction sites described in this 
contract.  
 
 

-- End of Section -- 
 
 
 

Description Required by Specification 
Section: 

Due by: 

Schedule of project completions 01010, 1.2 10 days after NTP 
Master Plan of work  01010, 2.1 10 days after NTP 
Concept design submittal (35%) 1335, 3.9.1 30 days after NTP 
Preliminary design submittal (65%)-
NOT USED 

01335, 3.9.2 NOT USED 

Design submittal (99%) 01335, 3.9.3 30 days after receipt of Government 
Preliminary design 35% review 
comments 

100% Final design submittal 01335, 3.9.4 14 days after receipt of Government 
99% final design review comments 

Design concept coordination meeting 01335, 3.1.1 Monthly 
Conference minutes 01335, 3.7.1 Within 7 days of each conference 
Correction of design discrepancies 01335, 3.7.5 Within 3 days of observance 
Contractor information 01312, 1.6.1.1 Within 14 days of receipt of QCS 

software from the Government 
Subcontractor administrative data 01312, 1.6.1.2 Within 14 days of receipt of QCS 

software from the Government 
Initial project schedule submission 01321, 3.3.1 Within 7 days of notice to proceed 
Updated project schedule 01321, 3.4.1 Within 4 days of Bi-weekly progress 

meeting 
Form 4288 identifying items 
requiring formal submittal 

01335, 3.2.2 Within 14 days of notice to proceed 

Quality Control Plan 01451A, 3.2 Within 14 days of notice to proceed 
Daily CQC report 01451A, 3.9 Daily 
Quality control plan coordination 
meeting 

01451A, 3.3 Before construction start 

Accident Prevention Plan 01525, 1.8 7 days prior to date of preconstruction 
conference 

Activity Hazard Analysis 01525, 1.9 7 days before start of each construction 
phase 

AS-Built Documents  Upon Completion 
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SECTION 01015 
 

TECHNICAL REQUIREMENTS 
 

1. GENERAL 
 
1.1 The Contractor's design and construction must comply with technical requirements contained herein. The 
Contractor shall provide design and construction using the best blend of cost, construction efficiency, system 
durability, ease of maintenance and environmental compatibility. 
 
1.2 These design and product requirements are minimum requirements. The Contractor is encouraged to 
propose alternate design or products (equipment and material) that will be equally or more cost effective or allow 
for more timely completion, but furnish the same system durability, ease of maintenance and environmental 
compatibility. The Contractor will be required to submit information as requested by the Contracting Officer to 
make a comparison of the proposed alternate. All variations must be approved by the Contracting Officer. 
 
1.3 ASBESTOS CONTAINING MATERIALS 
 
 
Asbestos containing material (ACM) shall not be used in the design and construction of this project.  If no other 
material is available which will perform the required function or where the use of other material would be cost 
prohibitive, a waiver for the use of asbestos containing materials must be obtained from the Contracting Officer. 
 
1.4  SAFETY  

1.4.1 Unexploded Ordnance (UXO) 

1.4.1.1 UXO/Mine Discovery During Project Construction 

It is the responsibility of the Contractor to be aware of the risk of encountering UXO and to take all actions 
necessary to assure a safe work area to perform the requirements of this contract.  If during construction, the 
contractor becomes aware of or encounters UXO or potential UXO, the contractor shall immediately stop work at 
the site of encounter, move to a safe location, notify the COR, and mitigate any delays to scheduled or unscheduled 
contract work. Once the contractor has informed the COR, the contractor will await further direction.  The 
Contractor assumes the risk of any and all personal injury, property damage or other liability arising out of or 
resulting from any Contractor action taken hereunder.   
 
Scrap metal shall be the property of the Host Government.  The scrap metal on site shall be moved to an area away 
from the site perimeter as directed by the Contracting Officer’s Representative and left for the Host Government to 
remove and/or salvage.  
 
NOTE:  For previous UXO/mine information, the following points of contact from the UN Mine Action Center of 
Afghanistan are provided: 
 
  Mohammad Sediq, Chief of Operations,  

Email: sediq@unmaca.org 
  Cell: +93 070 295207 
 
  Hansie Heymans, Chief Information Officer,  

Email: hansie@unmaca.org 
  Cell: +93 070 294286   

 
1.4.1.1 Explosives Safety 
 
1.4.1.1.1 General Safety Considerations 
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General safety considerations applicable to personnel, both essential and non-essential, at project sites where 
UXO may be encountered include:  

a.  Do not carry fire or spark-producing devices.  
b.  Do not conduct explosive or explosive-related operations without approved procedures and proper supervision 
and UXO safety support.  
c.  Do not become careless by reason of familiarity with UXO or the reported probability level of UXO 
contamination.  
d.  Do not conduct explosive or potentially explosive operations during inclement weather.  
e.  Avoid contact with UXO except during UXO clearance operations.  
f.  Conduct UXO-related operations during daylight hours only.  
g.  Employ the "buddy system" at all times. 
 
1.4.1.1.2 Activity Hazard Analysis (AHA) briefings 
 
a. Activity Hazard Analysis's shall be prepared in accordance with the Corps of Engineers Safety and Health 
Requirements Manual, EM 385-1-1.  
b. Hazard analyses will be prepared and briefed by personnel that are knowledgeable in UXO and explosives 
safety standards and requirements. These personnel should understand the specific operational requirement and 
hazard analysis methodologies. A hazard analysis will be performed for each activity to determine the significance 
of any potential explosive-related hazards. Explosive residues may be discovered or exposed during UXO 
operations in the form of powder or various granular and powder based pellets. These contaminants can enter the 
body through the skin or by ingestion if proper personal hygiene practices are not followed. Explosive fillers such 
as white phosphorus are dangerously reactive in air and acute exposure can result in serious injury to the skin, 
eyes, and mucous membranes. They are also a fire hazard.  
  
Safety requirements (or alternatives) that will either eliminate the identified hazards, mitigate or control them to 
reduce the associated risks to an acceptable level will be developed. The adequacy of the operational and support 
procedures that will be implemented to eliminate, control, or abate identified hazards or risks will then be 
evaluated and a second risk assessment completed to verify that a satisfactory safety level has been achieved.  

1.4.1.2 Notification of Noncompliance 
  
The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing requirements. 
The Contractor shall take immediate corrective action after receipt of such notice. Such notice, when delivered to 
the Contractor at the work site, shall be deemed sufficient for the purpose of notification. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. The Contractor shall make no part of the time lost due to such stop 
orders the subject of claim for extension of time or for excess costs or damages. 
 
1.5 LIMITATION OF WORKING SPACE 
 
The Contractor shall, except where required for service connections or other special reasons, confine his operations 
strictly within the boundaries of the site. Workmen will not be permitted to trespass on adjoining property. Any 
operations or use of space outside the boundaries of the site shall be by arrangement with all interested parties. It 
must be emphasized that the Contractor must take all practical steps to prevent his workmen from entering 
adjoining property and in the event of trespass occurring the Contractor will be held entirely responsible. 
 
Some of the buildings may be occupied.  The contractor shall work closely with the Afghanistan National Army 
and the USACE Resident Engineer Offices at their respective locations to ensure that the lives and daily routines 
of the soldiers are unnecessarily exposed to construction activities and impacted to the slightest degree.  If the 
work areas are occupied, the contractor shall be responsible for developing a suitable work plan to minimize the 
impact.  This work plan shall be coordinated and approved by the USACE Resident Engineer Office prior to any 
interior work being implemented inside the occupied buildings.       
 
1.6 TEMPORARY STRUCTURES  
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The Contractor shall erect suitable temporary fences, lighting, and necessary structures to safeguard the site, 
materials and plant against damage or theft and for the protection of the general public and shall adequately 
maintain the same throughout the course of the contract. 
 
1.7 SUBCONTRACTORS  
  
Compliance with the provisions of this section by subcontractors will be the responsibility of the contractor. 
 
1.8 LIST OF CODES AND TECHNICAL CRITERIA:  
 
 
The following codes and technical criteria and those referenced therein shall be required for this project.  
References within each reference below shall be required and adhered to.  This list is not exhaustive and is not 
necessarily complete. 
 
AABC - Associated Air Balance Council (National Standards for total System 
Balance) 
ARI - Air Conditioning and Refrigeration Institute 
ASHRAE - American Society of Heating, Refrigeration and Air-Conditioning 
Engineers 
ASME - American Society for Mechanical Engineering 
ASTM - American Society for Testing and Materials 
AWS - American Welding Society 
EIA ANSI/TIA/EIA-607: (1994) Commercial Building Grounding/Bonding Requirement Standard. 
Factory Mutual (FM) Approval Guide-Fire Protection (2002). 
IBC - International Building Code (and its referenced codes including those inset below) 
   IMC – International Mechanical Code 
   Codes and Standards of the National Fire Protection Association (NFPA) 
       as applicable and enacted in 2003, unless otherwise noted. 
NFPA 70, National Electrical Code, 2002 edition 
NFPA 90A, Air Conditioning and Ventilating Systems, 2002 edition  
NFPA 101, Life Safety Code, 2003 edition 
SMACNA - Sheet Metal and Air Conditioning Contractors’ National Association 
 
The publications to be taken into consideration shall be those of the most recent editions. Standards other than 
those mentioned above may be accepted if the standards chosen are internationally recognized and meet the 
minimum requirements of the specified standards. The Contractor shall be prepared to submit proof of this if 
requested by the Contracting Officer. 
 

1.9 BASE BID ITEMS 
 
This project has four (4) main elements: 
 
1. Install thermal insulation on all habitable buildings (mostly un-insulated CMU structures).  Wall 

insulation shall be minimum R 13 and the roof insulation shall be minimum R38.  The Contractor shall 
calculate the total R values for the wall (wall construction plus insulation) and roof (roof construction plus 
insulation) and use the total R value in developing the heating and cooling load analysis.  The heating and 
cooling load analysis shall be performed using recognized computer programs such as Trane Trace or 
Carrier HAP analysis programs.  All wall insulation shall be external only, and can be field-applied 
(sprayed) polyurethane foam, minimum 50 mm thick; or rigid polyethylene, or polystyrene panels.  
Mineral-wool insulation shall not be used as a precaution against water and moisture infiltration.  The 
existing CMU buildings have 20 mm stucco and paint finish. Contractor shall be responsible for firmly 
attaching all external thermal insulation to the wall to withstand all possible weather conditions.  If the 
insulation (foam or panels) is mechanically fastened (i.e. with metal anchors) to the wall, then the wall 
does not need to be pre-treated (i.e. remove paint).  The exterior insulation shall be protected by a 
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reinforcing plaster mesh and a top coat of 15 mm to 20 mm stucco, or equivalent hard surface.  To show 
compliance with the above required “R” values for the insulation, Contractor shall submit certified 
manufacturers data-sheets and the inspected (measured) application shall be used.  For SPF (Sprayed 
Polyurethane Foam) the aged 500 day “R” value will be used.  

 
2. The Contractor shall procure a Heat-Cool Unit as generally shown on drawing  “ANA HEAT-COOL 

DESIGN-02” in Appendix A.  This is a package unit, consisting of modules: air intake hood; evaporative 
cooler; blower with dampers & filters; and a heater fitted with a diesel atomized burner, all mounted on a 
steel chassis with a double-wall 500 liter fuel tank mounted underneath.  The Heat-Cool Unit has supply 
and return insulated air ducts to connect to the building duct system.    Evaporative cooling (swamp-
cooler) cooling efficiency shall be 82% and the heating efficiency shall be 80%.  The diesel burner shall 
conform to UL 296, and the heater shall be suitable for Type I (duct system, UL 727) or Type II (direct 
diffusion, UL 731).  The Heat-Cool Unit shall be suitable for outdoor mounting on a concrete slab as 
indicated on Dwg. “ANA HEAT-COOL DESIGN-02”).  Once selected, all Heat-Cool Units shall be of 
the same manufacturer and type for ease of maintenance.  If the Contractor wishes to provide the same 
capacity units for each facility, they shall provide adequate calculations and analysis showing the optimal 
size unit they propose. 

 
 The Contractor shall install each Heat-Cool Unit as shown on Heat-Cool Design Data sheet in Appendix 

B.  This is a typical data sheet for each of the ANA brigades and is for the benefit of the Contractor to 
develop their cost proposal.  The capacity of the heat-cool unit and the quantities shall be determined by 
the Contractor. Inside conditions shall be as follows:  Barracks: Cooling = EDB – (82% of the EWBD),  
Heating = 20 C (68 F);  HQ Bldg.: Cooling = EDB - (82% of the EWBD),  Heating 20 C = ( 68 F ); 
Dining/Training: Cooling = EDB – (82% of the EWBD), Heating =  20 C (68 F).  Maintenance/ 
Warehouse: Cooling = (82% of the EWBD),  Heating = 12.7 C (55 F ) provided walls and roofs are 
insulated as stated above.  EDB is Entering Dry Bulb, EWBD (Effective Wet Bulb Depression) is 
(Entering Dry Bulb – Entering Wet Bulb). 

 
 The Heat-Cool Units shall have a factory permanently mounted metal name-plate which clearly shows:  

Rated diesel fuel input (lt/h), electrical input (i.e. 380 V, 10 A, 3-ph), certified heat output (tkW or Btu/h), 
Blower capacity (m3/h) at pressure (KPa). 

 
The Heat-Cool Units shall have a factory permanently mounted metal name-plate which clearly shows:  
Rated diesel fuel input (lt/h), electrical input (i.e. 380 V, 10 A, 3-ph), certified heat output (tkW or Btu/h), 
Blower capacity (m3/h) at pressure (KPa). 

 
2a. Water for the evaporative coolers shall be taken from the nearest water main or building service line.  

Water supply for the evaporative coolers shall not tie into a small branch line such that it affects the water 
supply to the fixtures on that line.  The Contractor shall field verify the water distribution system for the 
facility and recommend the most appropriate line to tie into.  

 
3. Contractor shall procure and install duct-work to supply warm/cool air to all areas of each  

building which are retrofitted under this Contract.  Example of duct-work is shown on Dwg. “ANA 
HEAT-COOL DUCTS-01”.  Contractor shall specifically design the duct-work to meet the requirements 
of each individual building (site adapt).  Air ducts shall conform to Paragraph 3.4.2.  
 
 

4. The contractor shall be responsible for all the materials, equipment, labor and supplies to design and 
construct an underground piping/fuel delivery system for the diesel fired heating units.  The system shall 
incorporate all necessary pumps, valves, manifolds and valve chambers as required by the approved 
design. Fuel oil piping shall be doubled walled with leak detection and alarm system. An alternate to the 
double walled fuel piping is to install the fuel piping in concrete trenches. 

 
The contractor shall be responsible for ensuring the pipes are placed in excavated trenches with proper 
bedding material and thrust blocks.  Bedding material shall be select granular material as required by the 
approved design.  All trenches shall be backfilled in lifts not to exceed 30 cm and compacted to a 
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minimum of 90% compaction ratio.  All trenches traversing existing concrete of asphalt roads shall be 
saw cut, excavated and repaired to their original conditions using only approved materials as predicated 
by design.  The contractor shall restore all drainage structures, ditching or wadi crossings disturbed during 
the construction to their original conditions.  

 
The contractor shall be responsible for the design and installation of all modifications to the existing fuel 
tank farm.  The existing tank farm shall be utilized as the fuel storage and source.  These modifications 
shall include a manifold system; isolation valves; water separators/filters; metering equipment (pressure 
and discharge quantity) and pressurized fuel delivery system, compatible with the designed diesel fired 
heating units as per the intended design.     

  
This system shall contain adequate shut off valves, pipes, and pumps to allow isolation and continued 
operations and insure that repairs can be performed without disruption to the entire base in the event that 
maintenance is required.  All below grade valve chambers shall be constructed with reinforced concrete 
and steel lids.   

 
The contractor shall insure that there is adequate redundancy in the manifold/pumping system to allow for 
redundant pump(s) to insure that the system is pressurized at all times and fuel available.  All pipes above 
ground shall be fully insulated to prevent freezing.  All below grade pipes shall be installed at the 
minimum depth to ensure they are below the frost line.  These depths may vary from project site.  It shall 
be the contractor’s responsibility to determine this minimum depth to prevent freezing at their respective 
sites.     

 
The contractor shall be responsible for designing, supplying and installing all electrical components 
necessary to make the system operational.  These shall include but are not limited to pumps, wiring, 
disconnects, etc and shall be the contractor’s responsibility.   

 
Main power supply and panel connections are available near the fuel tank farm.  The contractor shall be 
responsible for all work, including the final tie in at the generator plant.  The contractor shall be 
responsible for proper coordination with the Operations and Maintenance Contractor to ensure that the tie-
ins at the power plant are completed as required to make the system operational.       

 
 
 
2. ENVIRONMENTAL PROTECTION 
 
2.1 Applicable Regulations 
 
The Contractor shall comply with all Host Nation laws, rules, regulations or standards concerning environmental 
pollution control and abatement with regard to discharge of liquid waste into natural streams or manmade 
channels.  The contractor shall review host nation and U.S. Government environmental regulations with the 
contracting officer prior to design and discharge of any liquid wastes into natural streams or manmade channels.  
 
2.2 Notification 
 
The Contracting Officer will notify the Contractor in writing of any observed non-compliance with the foregoing 
provisions. The Contractor shall immediately take corrective action. If the Contractor fails or refuses to promptly 
take corrective action, the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken. No extension of time or damages will be awarded to the Contractor unless it was 
later determined that the Contractor was in compliance. 
 
2.3 Spillages 
 
Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste washings, 
herbicides and insecticides, and construction materials from polluting the construction site and surrounding area. 
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2.4 Disposal 
 
Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be taken to a dumpsite 
off site and subject to the approval of the Contracting Officer.  Burning at the project site for the disposal of refuse 
and debris will not be permitted. 
 
3. MECHANICAL 

 
3.1 GENERAL 
 
The work covered by this section consists of design, supply, fabrication and installation of new building heating, 
ventilation, and air conditioning (HVAC) systems. It also includes the delivery to site, erection, setting of work, 
adjusting, testing, balancing and handing over in perfect operating and running condition all of the HVAC 
equipment including all necessary associated mechanical works. 
 
3.2 SPECIALIST SUB-CONTRACTORS QUALIFICATIONS 
 
The heating, ventilation, and air-conditioning works shall be executed by an air-conditioning specialist sub-
contractor experienced in the design and construction of these types of systems. 
 
3.3 CODES, STANDARDS AND REGULATIONS 
 
The equipment, materials and works covered under the heating, ventilation, and air-conditioning services shall 
conform to the referenced standards, codes, and regulations where applicable except where otherwise mentioned 
under each particular clause. 
 
3.4 DESIGN CONDITIONS 
 
3.4.1 The required heating capacity (tkW/m2) is shown on “HEAT-COOL DESIGN DATA “ sheet, which lists 

the heat density and thermal kilowatts per square meter (tkW/m2) for each type of building.  This data is 
for information purposes only.  The Contractor is required to perform an independent heating/cooling load 
analysis in determining the optimum size units to install. The number of Heat-Cool Units (based on a Unit 
heating size of 82 tkW output) required for each building is also indicated. Any building that already has 
central HVAC (i.e. central heating cooling heat-pumps) will not be retrofitted under this contract.  This 
Contract covers the heating-cooling retrofitting of major buildings which have wood-stoves, ductless 
split-pack, and/or electrical resistance heating.  Other smaller buildings (i.e. guard towers, rooms) and 
buildings which are excluded on the Data Sheets are not a part of this Contract.  The Contractor shall 
identify and verify which buildings are to be insulated and/or have a Heat-Cool Unit installed as part of 
the Contractor’s design effort based on the Appendix B facilities data sheet. 

 
3.4.2 The installation of the Heat-Cool Unit is as generally shown on Dwg. “ANA HEAT-COOL DUCTS-01”  

The Heat-Cool Unit shall be installed exterior to the building, with sheet-metal ducts of calculated size to 
evenly distribute the heated/cooled air to all conditioned parts of the building.  For small rooms, flexible 
metal branch ducts may be used from the central duct system. Flexible ducts must be limited to 3 meters 
in length. Exterior ducts shall be insulated, interior ducts generally will not be insulated.  Duct air velocity 
shall be between 3.0 and 6.0 m/s.  Minimum galvanized duct sheet-metal thickness shall be 0.85 mm 
(22g).  Duct sheet-metal quality shall be according to SMACNA (Sheet Metal and Air Conditioning 
Contractors’ National Association) manual for air conditions ducts.  Return air for heating shall be 
through door louvers and open rooms to the return-air grill.  The evaporative cooling air shall exit through 
open windows (100% outside air). 

 
3.4.3 Temperature control for heating shall be by a thermostat which can modulate the diesel burner rate 

(including turning the burner on/off) and/or starting/stopping the blower.  Temperature control for cooling 
shall be by turning on/off the evaporative-cooler water-pump and/or starting/stopping the blower.   

 
3.4.4 Wall Penetrations 
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Building wall penetrations shall be carefully made so as not to deteriorate the structural integrity of the wall 
system. The Contractor shall consult with the building manufacturer, if possible, to determine the best way to 
penetrate the wall. If the building manufacturer is not available, a structural engineer shall be consulted. In either 
case, the recommendations of the engineer shall be strictly adhered to. 
 
3.4.5 Control Wiring and Protection Devices 
 
Control wiring and protection of the air conditioning units being offered must be the manufacturer’s standard, pre-
wired, installed in the unit at the factory or as recommended. Thermostats shall be located near the unit return.  For 
units serving more than one area, the thermostat shall be located near the return of the space with the highest heat 
generation. 
 
3.4.6 Air Filtration 
 
All supply air shall be filtered using manufacturer’s standard washable filters mounted inside the unit. In addition, 
all outdoor air intakes, where required shall be equipped with 50 mm (2 inch) thick washable filters. 
 
3.4.7 Outside Design Conditions 
 
Pol-E-Charkhi and Darulaman 
[Latitude – (approx.) 34 deg. North 
Longitude – (approx.) 69 deg. East 
Elevation – (approx.) 1790 M (5874 ft.) 
Summer - 35 deg C (95 deg F) Dry Bulb (DB) [& 8.3 deg C (47 deg F) Wet Bulb (WB)] 
Winter – (-12.8 deg C/9 deg F) 
Daily Range – data unknown] 
 
 
 
3.4.8 Submittals 
 
The Contractor shall submit the following for the equipment to be provided under this section of the specification: 
manufacturer’s data including performance characteristics at design conditions; catalog cuts showing dimensions, 
performance data, electrical requirements, compliance with standards as stated in paragraph CODES, 
STANDARDS AND REGULATIONS; drawings indicating location and installation details. 
 
3.5 TEST ON COMPLETION 
 
3.5.1 After completion of the work, the Contractor shall demonstrate to the Contracting Officer that the 

installation is adjusted and regulated correctly to fulfill the function for which it has been designed. The 
Contractor shall test, adjust, balance and regulate the section or sections of concern as necessary until the 
required conditions are obtained. Include tests for all interlocks, safety cutouts and other protective device 
to ensure correct functioning. All such tests shall be carried out and full records of the values obtained 
shall be prepared along with the final settings and submitted to the Contracting Officer in writing. 

 
3.5.2 The following tests and readings shall be made by the Contractor in the presence of the Contracting 

Officer and all results shall be recorded and submitted in a tabulated form. 
 
a. Room Inside Conditions: 
1. Inside room DB & WB temperatures 
2. Air flow supply, return and/or exhaust 
b. Air Handling Equipment: Air quantities shall be obtained by anemometer readings and all  
necessary adjustments shall be made to obtain the specified quantities of air indicated at each inlet and outlet. 
Following readings shall be made: 
1. Supply, return and outside air CMH (CFM) supplied by each air conditioning system. 
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2. Total CMH (CFM) exhausted by each exhaust fan 
3. Motor speed, fan speed and input ampere reading for each fan 
4. Supply, return and outside air temperature for each air-conditioning system. 
c. Electric Motors: 
For each motor: (1) Speed in RPM 
(2) Amperes for each phase 
(3) Power input in KW 
 
3.6 ELECTRICAL REQUIREMENTS FOR HVAC EQUIPMENT 
 
a. Note that electrical requirements for all HVAC systems shall be designed and installed to operate on the 
secondary power standard required herein. 
 
b. All thermostats shall be wall mounted near the return grilles in the room with the highest heat load generation 
and mounted 1.5 meters (5 feet) above the floor. In lieu of a thermostat, a temperature sensor may be located in the 
same location and connected to a thermostat located near the unit return.  Thermostat shall be mounted 1.5 meters 
(5 feet) above the finished floor and be easily accessible. Thermostats for the latrine facilities shall be located near 
the unit return and mounted 1.5 meters (5 feet) above the finished floor. Operation of the control system shall be at 
the manufacturer’s standard voltage for the unit. 
 
c. The following are the minimum requirements for motors regarding enclosure, insulation and  
protection: 
 
1. Compressor Hermetic: Provide inherent (internal) overload protection. 
2. Condenser: Provide internal thermal overload protection. 
3. Evaporator (Open Class "A") fan motor type provides internal thermal overload protection. 
 
  

-- END OF SECTION -- 
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SECTION 01060 
 

SPECIAL CLAUSES 
 
 
PART 1 GENERAL 
 
1.1 PRECONSTRUCTION CONFERENCE 
 
1.1.1 Schedule of Meeting 
 
At the earliest practical time, prior to commencement of the work, the Contractor and any Subcontractors whose 
presence is necessary or requested shall meet in conference with representatives of the Contracting Officer to 
discuss and develop a mutual understanding relative to the details of the administration and execution of this 
contract. This will include but not necessarily be limited to the Contractor's Quality Control (CQC) Program, the 
Contractor’s Accident Prevention Program, submittals, correspondence, schedule, access to the work site, security 
requirements, interface requirements, temporary facilities and services, hazards and risks, working after normal 
hours or on weekends or holidays, assignment of inspectors, representations, special requirements, phasing, and 
other aspects of this project that warrant clarification and understanding. 
 
1.1.2 Meeting Minutes 
 
It shall be the responsibility of the Contractor’s CQC System Manager to prepare detailed minutes of this meeting 
and submit those minutes to the Contracting Officer for approval within three (3) calendar days. Any corrections 
deemed necessary by the Contracting Officer shall be incorporated and resubmitted within two (2) calendar days 
after receipt. Upon approval of the minutes by the Contracting Officer, the Contractor shall distribute the minutes 
to all parties present or concerned. 
 
1.2 AREA USE PLAN 
 
The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after notice to proceed, an 
Area Use Plan designating intended use of all areas within the project boundaries. This plan shall include, but not 
necessarily be limited to, the following: the proposed location and dimensions of any area to be fenced and used by 
the Contractor; construction plant and building installations/the number of trailers and facilities to be used; avenues 
of ingress/egress to the fenced areas and details of the fence installation; drawings showing temporary electrical 
installations; temporary water and sewage disposal installations; material storage areas; hazardous storage areas. 
Any areas that may have to be graveled shall also be identified. The plan shall also include a narrative description 
of the building structural system, the site utility system, and the office or administration facilities. The Contractor 
shall also indicate if the use of a supplemental or other staging area is desired. The Contractor shall not begin 
construction of the mobilization facilities prior to approval by the Contracting Officer of the Area Use Plan 
described herein. 
 
1.3 CONTRACTOR'S MOBILIZATION AREA 
 
The Contractor will be permitted to use an area approved by the Contracting Officer within the contract limits for 
operation of his construction equipment and plants, shops, warehouses, and offices.   The Contractor is responsible 
for obtaining any required additional mobilization area above that designated.  The construction site shall be 
cleared of construction debris and other materials and the area restored to its final grade. 
 
1.3.1 Contractor's Temporary Facilities 
 
1.3.1.1 General 
 
All facilities within the Contractor's mobilization area shall be of substantial construction suitable for the local 
weather conditions.  Sanitary facilities shall meet the requirements of Corps of Engineers, Safety and Health 
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Requirements Manual EM 385-1-1.   
 
1.3.1.2 Administrative Field Offices 
 
The Contractor may provide and maintain administrative field office facilities within the mobilization area at the 
designated site.  Government office and warehouse facilities will not be available to the Contractor's personnel. 
 
1.3.1.3 Storage Area 
 
The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers and materials.  
Fence posts may be driven, in lieu of concrete bases, where soil conditions permit. Trailers, materials, or 
equipment shall not be placed or stored outside the fenced area unless approved in writing by the Contracting 
Officer. 
 
1.3.1.4 Plant Communication 
 
Whenever the Contractor has the individual elements of its plant so located that operation by normal voice between 
these elements is not satisfactory, the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices. These devices shall be made available for use by Government personnel. 
 
1.3.1.5 Appearance of Mobilization Site Facilities and/or Trailers 
 
Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in a state of good repair. Trailers or other 
transportable structures which, in the opinion of the Contracting Officer, require exterior painting or maintenance 
will not be allowed on the construction site until such work or maintenance has been performed to the satisfaction 
of the Contracting Officer. 
 
1.3.1.6 Maintenance of Storage Area 
 
Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect to traverse 
unpaved areas which are not established roadways with construction equipment or other vehicles, such areas shall 
be covered with a layer of gravel as necessary to prevent rutting and the tracking of soil onto paved or established 
roadways; gravel gradation shall be at the Contractor's discretion. 
 
1.3.1.7 Security Provisions 
 
Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The Contractor shall 
be responsible for the security of its own facilities and equipment. 
 
1.3.1.8 Sanitation 
 
a. Sanitary Facilities:  The Contractor shall provide portable sanitation facilities for the Contractor’s use.  The 
Contractor shall be responsible for maintaining such facilities at no expense to the Government. 
 
b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash from the work areas and 
from the mobilization area.  General construction debris and demolition debris shall be collected and transported 
by the Contractor to a location designated by the Government.  Construction debris, waste materials, packaging 
material and the like shall be removed from the work site daily. Loose debris capable of being windblown, shall be 
immediately placed in sealed or covered containers to prevent it from being blown onto the base. Any dirt or soil 
that is tracked onto paved or surfaced roadways shall be cleaned daily. Materials resulting from demolition 
activities that are salvageable shall be stored within the fenced area described above. Stored material not indoors, 
whether new or salvaged, shall be neatly stacked when stored. 
 
1.3.1.9 Telephone 
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The Contractor shall make arrangements to install and pay all costs for telephone facilities desired. 
 
1.3.1.10 Restoration of Storage Area 
 
Upon completion of the project and after removal of mobilization facilities, trailers, materials, and equipment from 
within the fenced area, the fence shall be removed and will become the property of the Contractor. Areas used by 
the Contractor for the storage of equipment or material, or other use, shall be restored to the original or better 
condition. Gravel used to traverse unpaved areas shall be removed and all such areas restored to their original 
conditions. 
 
1.3.1.11 Temporary Project Safety Fencing and Barricades 
 
The Contractor shall impose all measures necessary to limit public access to hazardous areas and to ensure the 
restriction of workers to the immediate area of the construction and mobilization site. The Contracting Officer may 
require in writing that the Contractor remove from the work any employee found to be in violation of this 
requirement. 
 
1.3.1.12 Barricades 
 
Barricades shall be required whenever safe public access to paved areas such as roads, parking areas, or sidewalks 
is prevented by construction activities or as otherwise necessary to ensure the safety of both pedestrian and 
vehicular traffic. Barricades shall be securely placed, and clearly visible with adequate illumination to provide 
sufficient visual warning of the hazard during both day and night. Travel to and from the project site shall be 
restricted to a route approved by the Contracting Officer. 
 
1.3.2 Host Nation Authorizations, Permits and Licenses 
 
It shall be the Contractor's responsibility to obtain such local authorizations, permits, and licenses necessary to 
establish quarry operations, batching operations, and haul routes (See Special Clause entitled:  COMPLIANCE 
WITH HOST COUNTRY RULES AND CUSTOMS). 
 
1.4 RESPONSIBILITY FOR PHYSICAL SECURITY 
 
Prior to mobilization, the Contractor shall submit his proposed means of providing project security to prevent 
unauthorized access to equipment, facilities, materials, and documents, and to safeguard them against sabotage, 
damage, and theft. The Contractor shall be responsible for physical security of all materials, supplies, and 
equipment of every description, including property which may be Government-furnished or owned, for all areas 
occupied jointly by the Contractor and the Government, as well as for all work performed. 
 
1.5 CONNECTIONS TO EXISTING UTILITIES 
 
1.5.1 General 
 
Any outage involving disruption of electrical service beyond the site area shall be requested in writing at least ten 
(10) days in advance of the date requested for the commencement of the outage. The Contractor shall provide a 
request, detailing the type of outage needed (water, sewer, electrical, steam, etc.), the time needed to perform the 
work, the reason for the outage, and the known affected facilities. The Contracting Officer shall be contacted prior 
to the outage to confirm the time and date. If the Contractor fails to initiate work at the approved time, the 
Contracting Officer may cancel the approved outage and may direct the Contractor to resubmit a new request. No 
part of the time lost due to the Contractors failure to properly schedule an outage shall be made the subject of claim 
for extension of time or for excess costs or damages by the Contractor. 
 
1.5.1.1 Not used. 
 
1.5.1.2 Exterior Night Lighting 
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Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and Health 
Requirements Manual. 
 
1.5.2 Existing Underground Utilities 
 
The Contractor is provided notice that existing utilities may be present in the construction area. The Contractor 
shall exercise the utmost care in researching locations of existing utility lines by implementing control measures to 
eliminate, or reduce to a level acceptable to the Contracting Officer, the chance of damaging or destroying existing 
utilities. 
 
1.5.2.1 Use of Underground Utility Detecting Device 
 
Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the excavation. All 
underground utilities discovered by this method will be flagged a minimum distance of one-half (1/2) meter on 
each side of the location. 
 
1.5.2.2 Hand Excavation 
 
Hand excavation methods and special supervisory care shall be used between any flagged markers, in areas of 
known or suspected hazards, and in areas known or suspected to have multiple and/or concentrated utility lines or 
connections. 
 
1.5.3 Repair of Damaged Utilities 
 
The Contractor shall be responsible to repair any utilities damaged by him. The method of repair and schedule for 
performance of the repair shall be coordinated with, and subject to the approval of, the Contracting Officer. The 
repair work and any temporary work required to keep the system operational while repairs are being completed, 
shall be performed at no cost to the Government. 
 
1.6 WATER  
 
The Contractor shall install and maintain necessary supply connections and piping for same, but only at such 
locations and in such manner as may be approved by the Contracting Officer. Water required for final testing, 
adjusting and balancing of HVAC systems is the responsibility of the Contractor.  Before final acceptance of 
systems, or facilities, all temporary connections and piping installed by the Contractor shall be removed at his 
expense in a manner satisfactory to the Contracting Officer. 
 
1.7 ELECTRICITY (CONTRACTOR PROVIDED) 
 
Electrical service is available for use under this contract.  All temporary connections for electricity shall be subject 
to the approval of the Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 entitled 
Safety and Health Requirements Manual.  All temporary lines shall be furnished, installed, connected, and 
maintained by the Contractor in a workmanlike manner satisfactory to the Contracting Officer.  Before final 
acceptance of systems or facilities, all temporary connections installed by the Contractor shall be removed at his 
expense in a manner satisfactory to the Contracting Officer. 
 
1.8 WORK OUTSIDE REGULAR HOURS 
 
If the Contractor desires to carry on work outside regular base duty hours, or on holidays (including the following 
U.S. holidays: New Year's Day, Martin Luther King Jr's Birthday, George Washington's Birthday, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving and Christmas), he shall submit an 
application to the Contracting Officer. The Contractor shall allow ample time to enable satisfactory arrangements 
to be made by the Government for inspecting the work in progress.  At night, exterior lighting shall be provided in 
conformance with EM-385-1-1 entitled "Safety and Health Requirements Manual". 
 
1.9 SCHEDULING OF WORK IN EXISTING FACILITIES 
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As soon as practicable, but in any event not later than thirty (30) calendar days after notice to proceed, the 
Contractor shall meet in conference with the Contracting Officer, or his duly authorized representatives, to discuss 
and develop mutual understanding relative to the scheduling of work in and access to the existing facilities where 
work has to be performed under this contract, so that the Contractor's proposed construction schedule is 
coordinated with the operating and security requirements of the installation.   
 
1.10 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR) 
 
1.10.1 General 
 
Upon completion of each facility under this contract, the Contractor shall prepare and furnish as-built drawings to 
the Contracting Officer. The as-built drawings shall be a record of the construction as installed and completed by 
the Contractor. They shall include all the information shown on the contract set of drawings and all deviations, 
modifications, or changes from those drawings, however minor, which were incorporated in the work, including all 
additional work not appearing on the contract drawings, and all changes which are made after any final inspection 
of the contract work. In the event the Contractor accomplished additional work that changes the as-built conditions 
of the facility after submission of the final as-built drawings, the Contractor shall furnish revised and/or additional 
drawings and drawing files as required depicting final as-built conditions. The requirements for these additional 
drawings shall be the same as for the as-built drawings specified in this paragraph. 
 
1.10.2 Final As-Built Drawings 
 
The Contractor shall update the digital contract drawing files to reflect the approved final as-built conditions and 
shall furnish those updated drawing files and plots of the final as-built drawings to the Contracting Officer.  As-
built drawings shall include the addition of the predominant native language of the region in addition to the 
English language. 
 
a. Only personnel proficient in the use of Computer Assisted Design and Drafting (CADD) for the preparation of 
drawings shall be employed to modify the contract drawing files or prepare new drawing files.  
 
b. Existing digital drawing files shall be updated to reflect as-built conditions. Independent drawing files 
containing only as-built information are not acceptable. The modifications shall be made by additions and 
deletions to the original drawing files and where additional drawings are necessary, they shall be developed in 
individual digital files for each new drawing. All additions and corrections to the contract drawing files shall be 
clear and legible, and shall match the adjacent existing line work and text in type, size, weight, and style. New or 
revised information placed into the design files shall be placed on the levels and in the colors used for placement of 
the corresponding initial data. Similarly, the drawing size, title block, and general format of new drawings shall be 
consistent with the format established by the original drawings.  
 
c. In the preparation of as-built drawings, the Contractor shall remove "Bubbles" used by the Government to 
highlight drawing changes made during design/construction. Triangles associated with those earlier drawing 
changes shall be left on the drawings and the Contractor shall not add triangles to designate modifications 
associated with representation of the as-built condition. The revision block identification of the drawing 
modifications shall be left intact and the date of completion and the words "REVISED AS-BUILT" shall be placed 
in the revision block above the latest existing notation. Each drawing shall have the words "DRAWING OF 
WORK AS-BUILT" in letters 4.5 mm (3/16") high placed below the drawing title portion of the drawing title 
block, between the border and the trim line. 
 
d. The Contractor shall check all final as-built drawing files for accuracy, conformance to the initial drawing 
scheme and the above instructions. The Contracting Officer will review the drawings and drawing files for 
conformance to these standards. 
 
e. The Contractor shall furnish the digital as-built drawing files in the format as directed within Section 01335. The 
Government will only accept the final product for full operation, without conversion or reformatting, in these 
formats. 
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f. Digital drawing files shall be furnished to the Contracting Officer on CD-ROM or other media and format as 
approved by the Contracting Officer. A transmittal sheet containing the name of the files, the date of creation, the 
CD-ROM number, and a short description of the contents shall accompany the CD-ROM. 
 
g. A sample drawing shall be furnished to the Contracting Officer before delivery of final as-built drawings as a 
test to demonstrate compliance with the above instructions and file format compatibility with the described CADD 
software. 
 
h. One (1) complete set of the updated final Record Copy digital drawing files and one (1) paper plot or copy of the 
final Record drawings shall be delivered to the Contracting Officer upon completion of each site. If upon review of 
the final as-built drawings, errors or omissions are found, the drawings and drawing files will be returned to the 
Contractor for corrections. The Contractor shall complete the corrections and return both the digital files and the 
as-built prints to the Contracting Officer within ten (10) calendar days. 
 
1.11 CERTIFICATES OF COMPLIANCE 
 
Any certificates required for demonstrating proof of compliance of materials with specification requirements shall 
be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD. Each 
certificate shall be signed by an official authorized to certify in behalf of the manufacturing company involved and 
shall contain the name and address of the Contractor, the project name and location, description and the quantity of 
the items involved, and date or dates of shipment or delivery to which the certificates apply. Copies of laboratory 
test reports submitted with certificates shall contain the name and address of the testing laboratory and the date or 
dates of the tests to which the report applies. Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory material. 
 
1.12 ACCIDENT PREVENTION 
 
The Contractor shall comply with all applicable Host Country laws and with such additional measures as the 
Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled 
ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of 
Engineers manual entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work under 
this contract. The referenced manual may be obtained from the Contracting Officer at the jobsite or from the 
Afghanistan Engineer District at Kabul, Afghanistan. 
 
1.12.1 Accident Prevention Program 
 
Within fifteen (15) days after notice to proceed, and at least ten (10) days prior to the accident prevention pre-work 
conference, four (4) copies of the Accident Prevention Plan required by the CONTRACT CLAUSE 52.236-13 
entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be submitted for review by the 
Contracting Officer. The Contractor shall not commence physical work at the site until the Accident Prevention 
Plan (APP) has been reviewed and accepted by the Contracting Officer. The APP shall meet the requirements 
listed in Appendix "A" of EM385-1-1. The program shall include the following: TAC Form 61 " Accident 
Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully completed and signed by an executive 
officer of the company in block No. 13. The Activity Hazard Analysis is a method in which those hazards likely to 
cause a serious injury or fatality are analyzed for each phase of operations. Corrective action is planned in advance, 
which will eliminate the hazards. An analysis is required for each new phase of work. On large or complex jobs the 
first phase may be presented in detail with the submittal of the Accident Prevention Plan rather than presenting the 
complete analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted 
as a part of the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for 
timeliness and adequacy at least monthly with a signature sheet signed and dated documenting that these reviews 
took place. Copy of company policy statement of Accident Prevention and any other guidance as required by EM 
385-1-1, Appendix A. 
 
1.12.2 Ground Fault Circuit Interrupter (GFCI) Requirement – Overseas Construction 
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The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: "The GFCI device shall 
be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in Underwriters Laboratory (UL) 
Standard 943." A variance from USACE has been granted allowing 10 ma, in lieu of 5 ma, for overseas activities 
that use 220 Volts (V)/50 hertz (Hz) electrical power. 
 
1.12.3 Temporary Power - Electrical Distribution Boxes 
 
EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by a nationally 
recognized testing laboratory for the specific application for which it is to be used." This includes temporary 
electrical distribution boxes. Locally manufactured electrical boxes will not be allowed. Only manufactured 
electrical distribution boxes that meet the European CE requirements, with 10 ma CE type GFCIs installed shall be 
allowed. 
 
Contractors shall: 
 
a. Make no modifications that might void any CE or manufacturer certification. 
 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma earth leakage 
protection. 
 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed on a regular basis. 
 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets inspected before 
each use. 
 
1.13 HAZARDOUS MATERIALS 
 
Should the Contractor encounter asbestos or other hazardous materials, during the construction period of this 
contract, he shall immediately stop all work activities in the area where the hazardous material is discovered. The 
Contractor shall then notify the Contracting Officer; identify the area of danger; and not proceed with work in that 
area until given approval from the Contracting Officer to continue work activities. Hazardous material is 
considered to be asbestos, explosive devices, toxic waste, or material hazardous to health and safety. The 
Contractor shall secure the area from daily traffic until it is safe to resume normal activities. 
 
1.14 SPARE PARTS 
 
1.14.1 General 
 
The requirements of this clause are in addition to any requirements for the provision of specific spare parts to be 
provided by the Contractor included in Technical Provisions. The Contractor shall furnish spare parts as directed 
by the Contracting Officer under the provisions of this clause for all equipment for which O&M data is to be 
provided under Clause OPERATION AND MAINTENANCE (O&M) DATA of this contract.  The term "spare 
parts" as used herein shall include spare parts, special tools, and test equipment. 
 
1.14.2 Selection of Spare Parts to be Furnished 
 
The Contractor shall provide master parts lists, recommended spare parts lists and lists of special tools and test 
equipment as a part of the equipment O&M data required by Clause OPERATION AND  MAINTENANCE 
(O&M) DATA.  The master parts list shall include the supplier's price for each part.  After review of the lists, the 
Contracting Officer will select spare parts and furnish written direction to the Contractor indicating quantities and 
types of spare parts to be furnished by the Contractor. Written directions for spare parts orders may be provided on 
an incremental basis as reviews of O&M data submitted by the Contractor are completed but will not necessarily 
be issued in the sequence in which the Contractor submitted the equipment O&M data. 
 
1.14.3 Procurement and Delivery of Spare Parts 
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The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage, inventory, and 
turnover to the Contracting Officer all spare parts selected by the Contracting Officer.  In addition to the 
recommended spare parts list required in paragraph SELECTION OF SPARE PARTS TO BE FURNISHED 
above, the Contractor is responsible to have one (1) year supply of manufacturer's recommended spare parts on site 
ready to turn over to the Contracting Officer at the time of acceptance of the facility. 
 
1.14.3.1 Shipment and Delivery 
 
The Contractor shall be responsible for the shipment and delivery of spare parts to the location on or near the site 
in Afghanistan as selected by the Contracting Officer. The Contractor shall provide all manpower and equipment 
required to receive and place into designated storage areas all spare parts purchased under this clause. The 
Contractor shall give the Contracting Officer thirty (30) calendar days notice of arrival at the site of the first 
shipment. 
 
1.14.3.2 Turnover of Spare Parts 
 
The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of spare parts to the 
designated storage area. The Contractor and the Contracting Officer will perform a joint inventory of the spare 
parts and the spare parts will be turned over to the Contracting Officer.  Spare parts purchased under this clause 
shall not be used by the Contractor. 
 
1.14.3.3 Parts and Package Identification 
 
Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or labeled. Such 
labeling may be placed or affixed to the container, box or packaging in which spare parts are located when it is not 
feasible to place or affix such labeling directly on each spare part. Tags or labels shall include, but not necessarily 
be limited to; part number, description, parent equipment name and number location, project, and/or other data as 
directed by the Contracting Officer. 
 
1.14.3.4 Preservation and Packaging Instruction 
 
a. Items ordered under this contract shall be preserved and packed for a minimum of three (3) years shelf life 
storage. All items shall be individually packaged except when the manufacturer specifies that the items are to be 
used in sets. Appropriate identification labels must be affixed to the items protective box or package. After the 
spare parts are packaged, the manufacturer shall weigh the spare parts and packaging and place the weight and size 
of the packaged container on the label with other information as outlined herein. Each item, not normally identified 
with manufacturer's name and part number, shall have an appropriate label affixed to it with manufacturer's name 
and part number. 
 
b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of storage in a highly 
corrosive atmosphere. 
 
c. Large items (greater than 50 lbs., or larger than one cubic foot) shall be packaged in waterproof wooden boxes 
and properly braced.  Cushioning shall be used to prevent damage to the item and to the packaging material.  
 
d. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting of such parts that 
can be damaged as a result of static electricity and other stray electro-magnetic fields shall be packaged in heat-
sealed, aluminum foil, laminated, flexible packages. 
 
e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more fragile items such 
as test equipment shall be cushioned or wrapped with transparent bubble wrap material prior to being inserted into 
the plastic package. 
 
1.14.4 Warranty 
 
All spare parts provided by the Contractor under this clause are subject to the general warranty clauses of this 
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contract. 
 
1.14.5 Payments for Spare Parts 
 
Payments for spare parts ordered under the paragraph entitled "Selection of Spare Parts To Be Furnished" will be 
made under the work item of the Work Breakdown Sheet entitled "Spare Parts". Payments for spare parts 
specifically required elsewhere in this contract shall be considered as part of those equipment costs and shall be 
included in other payment items as appropriate. Payments for spare parts ordered under this clause shall be based 
on the invoice price (FOB supplier) plus certified invoice price of surface shipment to the site in Afghanistan. The 
invoice price (FOB supplier) shall include the separately listed cost for preservation and packaging by the 
manufacturer as specified herein. The Contractor shall provide invoices and any additional backup, which may be 
required to demonstrate that the invoices presented represent the cost of spare parts, preservation and packaging, 
and cost of surface shipment to the site. Payment for handling, delivery, inventory, turnover, customs, overhead or 
profit shall not be paid or allowed under this Contract Provision and shall be included in the cost for installation of 
this equipment under the other appropriate payment items of this contract. Price increases over prices furnished 
under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED shall be fully substantiated. Payment for 
spare parts will be made after the spare parts have been accepted at the site by the Contracting Officer. If the total 
payments under the work item entitled "Spare Parts" does not reduce the balance of this work item to zero, the 
remaining balance will be deducted from the final contract amount. If orders exceed the work item entitled "Spare 
Parts", a modification for equitable adjustment will be issued in accordance with Contract Clause 52.243-4 entitled 
CHANGES. Payments for spare parts ordered under this clause shall constitute full payment for all cost of the 
spare parts and associated cost of preservation and packaging, and cost of surface shipment to the site. Other 
ancillary costs shall be included by the Contractor under the other appropriate work items of this contract and no 
additional cost except as provided herein will be allowed. 
 
1.15 OPERATION AND MAINTENANCE (O&M) DATA 
 
1.15.1 General 
 
The requirements contained herein are in addition to all shop drawings submission requirements stated in other 
sections of the specifications. The Contractor shall include the provisions for all items required under this clause in 
all purchase orders and sub-contract agreements. Submittals required hereinafter will not relieve the Contractor of 
any responsibilities under the Warranty of Construction Provisions of this contract or under the various Guarantee 
Clauses of the Technical Provisions. 
 
1.15.2 Submittals 
 
The Contractor shall submit all items requiring submission of O&M data under this and other sections of these 
specifications in accordance with Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the 
specifications. 
 
1.15.3 Operation and Maintenance (O&M) Data 
 
The Contractor shall furnish operation and maintenance manuals for all facilities constructed under this contract. 
The manuals shall be loose leaf, indexed and shall consist of manufacturer's brochures, manufacturer's operation 
and maintenance manuals, service and repair manuals, catalogs, service bulletins, instruction charts, diagrams, and 
other information as necessary to support the operation and maintenance of the end items of equipment, assemblies 
and systems. Each type of facility (housing, barracks, mosque, etc.) shall be covered by a separate manual (or 
manuals) consisting of all data pertaining to the equipment and/or systems within that facility. Identical equipment 
within a single major system shall require only one submittal of data. The Contractor shall furnish all O&M 
manuals to the Contracting Officer not less than thirty (30) calendar days prior to contract completion. Required 
number of submittals (number of sets) shall be as specified in Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. 
 
1.15.4 Recommend Spare Parts List 
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The Contractor shall furnish a recommended spare parts list containing equipment manufacturers' 
recommendations for five (5) years, two (2) years, and one (1) year spare parts stock levels in Afghanistan. Current 
unit price and effective date, lead time, shelf life for each individual part, and total cost of all recommended parts 
shall be furnished. 
 
1.15.5 Supplemental Submittals of Data 
 
After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor shall prepare 
and deliver to the Contracting Officer supplemental technical data as previously described for all changes, 
modifications, revisions, and substitutions to equipment and components. For equipment or systems introduced 
into the contract under change order, or modified by change order, supplemental data shall be furnished within 
forty-five (45) calendar days after issuance of the change order. The supplemental data furnished shall be properly 
prepared and identified for insertion into the O&M manuals. 
 
1.15.6 Framed Instructions for Systems 
 
Approved wiring and control diagrams showing the complete layout of the entire system, including equipment, 
piping, valves and control sequence, framed under glass or in approved laminated plastic, shall be posted, where 
applicable, in all mechanical equipment rooms. In addition, detailed operating instructions explaining safe starting 
and stopping procedures for all systems shall be prepared in typed form along with the inspections required to 
insure normal safe operations. The instructions shall be framed as specified above for the wiring and control 
diagrams and posted beside the diagram. Proposed diagrams, instructions, and other sheets shall be submitted for 
approval prior to posting. Operating instructions shall be posted before acceptance testing of the systems and 
verified during acceptance testing. 
 
1.15.7 Additional Submittals/Resubmittals 
 
The Contracting Officer reserves the right to determine whether the above specified information, as furnished by 
the Contractor, is adequate and complete and to require such additional submittals by the Contractor as necessary 
to insure that adequate information has been furnished to provide the satisfactory operation and maintenance of the 
various items of equipment and to fulfill the intent of the specifications. Additional submittals or resubmittals 
supplementing incorrect or incomplete data shall be made within thirty (30) calendar days after receiving notice by 
the Contracting Officer. All costs arising from these resubmissions shall be borne by the Contractor. 
 
1.16 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE 
 
1.16.1 General 
 
The Contractor shall be responsible for the instruction and training of operating and maintenance personnel as 
specified below and in the Technical Provisions of the specifications. Unless otherwise indicated in the Technical 
Provisions, operating and maintenance instructions shall be given for a minimum period as follows: 
 
Title        Duration of Training 
Mechanical Systems      10 Days 
Electrical Systems      10 Days 
 
1.16.2 Operation and Maintenance Training 
 
The Contractor shall provide competent instructors for training of personnel designated by the Contracting Officer 
to operate mechanical and electrical building systems and equipment, perform the required preventive maintenance 
to minimize breakdown, and to perform necessary repairs when malfunction or breakdown of equipment occurs. 
Such training shall consist of classroom and on-the-equipment training for the period specified, which shall be 
completed prior to acceptance of a system or equipment, as applicable. The instructor(s) shall have no other duties 
during the period of training. Classroom instruction shall not exceed fifty percent (50%) of the total training time, 
with the balance devoted to on-the-equipment demonstration and familiarization. Emphasis will be given to both 
electrical and mechanical features, in accordance with approved training plans. 
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1.16.3 Arrangements 
 
The training shall be for not less than the periods of time specified, five (5) days per week, and eight (8) hours per 
day, subject to review and approval by the Contracting Officer. Each individual training session shall be presented 
one time only, shall be video taped in a television system compatible with the local area, and be scheduled in a 
manner acceptable to the Contracting Officer. At the completion of training, the videotapes shall become the 
property of the Government. In addition to the Contractor's requirements to video tape each training section, the 
Government reserves the right to record, in any manner, the subject training material, or training sessions given by 
the Contractor, without additional cost to the Government. 
Recordings obtained will be used in future training by the Government. The operating and maintenance manual 
data, as specified to be furnished in these Special Clauses, shall be used as the base material for training. 
 
1.16.4 Scheduling 
 
The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, scheduling, and 
coordination of training, to maximize effectiveness of the training program for available operating and 
maintenance personnel. The Contractor shall initiate and make arrangements for such contact within thirty (30) 
calendar days after receipt of notification of award of contract; and shall include all significant times in scheduling 
and completing training in his PROJECT SCHEDULE. The Contractor shall provide a draft outline of training 
outline in sufficient detail to provide a broad indication of the type of scope of training to be given. It shall include 
but not be limited to; (a) a list of subjects to be presented; (b) estimated amounts of classroom and on-the-
equipment instruction for each subject; (c) a list of minimum qualifications for instructors; and (d) discussions 
concerning the types and amounts of visual aids, reference materials, tools and test equipment, mock-up, and other 
training materials that will be employed during training. 
 
1.16.5 Preliminary Plan 
 
The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the Contracting Officer 
for review and approval not later than 60 calendar days after notice to proceed. The plan will be reviewed and 
coordinated with the content of the O&M manuals. 
 
1.16.6 Plan 
 
The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting Officer for approval 
not later than ninety (90) calendar days prior to start of any training. The plan shall include the following; (a) a 
weekly outline showing overall form and design of training presentation; (b) a day-by-day schedule showing time 
intervals, the major and subordinate subjects to be covered in each, the name of the instructor(s) and qualification 
summary of each, and identification of related handouts; (c) summary of the number of hours of classroom and on-
the-equipment training; (d) a list of reference materials to be provided by the Contractor to the trainees; and (e) a 
list and description of the training materials to be used, such as text, visual aids, mock-up, tools, etc. The 
Contractor shall be responsible for furnishing all training materials except the following: The Government will 
provide space, chairs, and tables for classroom training and three (3) sets of the five (5) sets of O&M Manuals 
required by the Contractor per Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the 
specifications. Provision of these manuals is solely for reference purposes and in no way relieves the Contractor 
from providing all instruction and materials necessary for training personnel designated by the Government. All 
costs for resubmission of training plans, training materials, etc., as requested by the Contracting Officer shall be 
borne by the Contractor.  Resubmittals shall be made within twenty (20) days of notice from the Contracting 
Officer. 
 
1.16.7 Attendance Roster/TAC Form 356 
 
The Contractor shall develop an attendance roster or a similar document indicating each student’s attendance, prior 
to the start of each class, subject, and/or topic. This includes both "Hands-On" and classroom training. It is strongly 
recommended that each student trained be required to sign this document at the beginning of each class day for 
each and every class, subject, and/or topic taught on that day. The Contractor's failure to have student attendance 
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verified in writing may be cause for the Government to order the Contractor to repeat schooling where evidence of 
attendance cannot be verified. No part of the time lost due to such repeat instruction shall be made the subject of 
claim for extension of time or for excess costs or damage by the Contractor. Within ten (10) working days after 
completion of Operation and Maintenance Training conducted in accordance with this clause and/or applicable 
Technical Provision section, the Contractor shall complete and submit TAC Form 356 "Operation and 
Maintenance Training Validation Certificate". The attendance roster shall be included as an attachment to TAC 
Form 356. 
 
1.17 CONTRACTOR FURNISHED EQUIPMENT LISTS 
 
The Contractor shall furnish a list of all items, other than integral construction type items, furnished under the 
contract. Items such as furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall fall under this 
category. The Contractor's list shall describe the item; give the unit price and total quantities of each. Model and 
serial numbers for equipment shall be provided when applicable. The Contractor shall keep an up-to-date register 
of all covered items and make this information available to the Contracting Officer at all times. Prior to 
acceptance, the Contractor shall submit the complete register to the Contracting Officer. 
 
1.18 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
 
1.18.1 General 
 
This provision specifies the procedure for determination of time extensions for unusually severe weather in 
accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 
1984. The listing below defines the anticipated monthly unusually severe weather for the contract period and is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the geographic location of 
the project. The schedule of anticipated unusually severe weather will constitute the baseline for determining 
monthly weather time evaluations. Upon award of this contract and continuing throughout the contract each month, 
actual unusually severe weather days will be recorded on a calendar day basis (including weekends and holidays) 
and compared to the monthly anticipated unusually severe weather in the schedule below. The term "actual 
unusually severe weather days" shall include days actually impacted by unusually severe weather.  The 
Contractor's schedule must reflect the anticipated unusually severe weather days on all weather dependent 
activities.  
 
 
MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS 
January     4 Days 
February    2 Days 
March     2 Days 
April thru 
December    0 Days 
 
1.18.2 Time Extensions 
 
The number of actual unusually severe weather days shall be calculated chronologically from the first to the last 
day in each month. Unusually severe weather days must prevent work for fifty percent (50%) or more of the 
Contractor's workday and delay work critical to the timely completion of the project. If the number of actual 
unusually severe weather days exceeds the number of days anticipated in the paragraph above, the Contracting 
Officer will determine whether the Contractor is entitled to a time extension. The Contracting Officer will convert 
any qualifying delays to calendar days and issue a modification in accordance with the Contract Clause 52.249-10 
entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. 
 
1.19 STANDARDIZATION 
 
Where two or more items of the same type or class of product, system or equipment furnished in this project are 
required, the units shall be products of the same manufacturer and shall be interchangeable when of the same size, 
capacity, performance characteristics, and rating. The only exception to this requirement is where the items are 
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interchangeable due to conformance with industry standards (valves, fittings, etc.); they need not be by the same 
manufacturer. This requirement applies to all manufactured items in the project that normally require repair or 
replacement during the life of the equipment. 
 
1.20 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 
 
The laws of Host Country may prohibit access to certain areas of the country that are under military control. The 
Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts of equipment, dates and 
length of time required at the site, and the purpose of entering the host country. It is understood that areas to which 
rights of entry are provided by the Host Government are to be used only for work carried out under the contract 
and no destruction or damages shall be caused, except through normal usage, without concurrence of the Host 
Government. 
 
1.20.1 Contractor's Responsibilities 
 
The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and assume the 
risk, as normally encountered by Contractors. The Contractor shall be responsible for determining the effect of the 
following on his own cost of performance of the contract and for including sufficient amount in the contract price:  
 
a. Official language and type of accounts required to satisfy the officials of the Local Government. 
 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any special 
requirements of the Host Government, including those required by local Labor Offices, which the Contractor may 
have to fulfill before an application for a regular block of visas will be accepted. 
 
c. Passports, health and immunization certificates, and quarantine clearance. 
 
d. Compliance with local labor and insurance laws, including payment of employer's share of contribution, 
collecting balance from employee, and paying into insurance funds. 
 
e. Strikes, demonstrations, and work stoppage. 
 
f. Collection through withholding and payment to local Government, of any Host Country income tax on 
employees subject to tax. 
 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor, to receive 
payments, and to remove such funds from the country. 
 
h. Operating under local laws, practices, customs and controls, and with local unions, in connection with hiring and 
firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day of rest, legal notice or 
pay in lieu thereof for dismissal of employees, slowdown and curtailed schedules during religious holidays and 
ratio of local labor employed in comparison to others. 
 
i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts. 
 
j. Compliance with workmen's compensation laws and contributions into funds. Provisions of necessary medical 
service for Contractor employees. 
 
k. Special license required by the local Government for setting up and operating any manufacturing plant in the 
Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc. 
 
l. Sales within the host country of Contractor-owned materials and equipment. 
 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
 
n. Identification and/or registration with local police of imported personnel. 
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o. Stamp tax on documents, payments, and payrolls. 
 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
 
q. Compliance with all customs and import rules, regulations, and restrictions, including, but not limited to, local 
purchase requirements. 
 
1.20.2 Employee Identification 
 
The Contractor shall be responsible for furnishing to each employee and for requiring each employee engaged on 
the work, to display identification as approved and directed by the Contracting Officer. Prescribed identification 
shall immediately be delivered to the Contracting Officer for cancellation upon release of any employee. When 
required, the Contractor shall obtain and provide fingerprints of persons employed on the project. Contractor and 
subcontractor personnel shall wear identifying markings on hard hats clearly identifying the company for whom 
the employee works. 
 
1.20.3 Identification of Contractor Vehicles  
 
The Contractor shall be responsible for requiring each vehicle engaged in the work to display permanent vehicular 
identification as approved and directed by the Contracting Officer.  A valid license plate shall be displayed at all 
times. Contractor vehicles operated on Government property shall be maintained in a good state of repair, shall be 
insured, and shall be registered in accordance with Afghan Law. 
 
1.20.4 Security Plan 
 
The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after notice to proceed, his 
proposed personnel and vehicular access plan. This plan shall cover all elements for issuance of the access passes, 
safeguarding of unissued passes, construction security operations, lost passes, temporary vehicle passes, and 
collection of passes for employee's and vehicles on 1)- temporary absence; 2)- termination or release; and 3)- 
termination or completion of contract. The plan shall address in detail the contractor’s proposed procedures and 
organization necessary to produce and maintain effective security within the contract limits twenty-four (24) hours 
a day seven (7) days a week. 
 
1.21 RADIO TRANSMITTER RESTRICTIONS 
 
To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use radio-transmitting 
equipment without prior approval of the Contracting Officer. 
 
1.22 Not used. 
 
1.23 PUBLIC RELEASE OF INFORMATION 
 
1.23.1 Prohibition 
 
There shall be no public release of information or photographs concerning any aspect of the materials or services 
relating to this bid, contract, purchase order, or other documents resulting there from without the prior written 
approval of the Contracting Officer. 
 
1.23.2 Subcontract and Purchase Orders 
 
The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract agreements 
issued under this contract. 
 
1.24 ATTACHMENTS 
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TAC FORM 61 - Accident Prevention Program Hazard Analysis 
 
TAC FORM 356 - Operation and Maintenance Training Validation Certificate 
 
PART 2 LOCAL CLAUSES 
 
 
2.1  APPLICATION OF US CRIMINAL JURISDICTION 
 
Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working under this contract, 
and to require all of its subcontractors to provide their personnel, with written notification that - with the exception 
of nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor and subcontractor personnel, 
and the dependents of contractor and subcontractor personnel who are residing with such personnel, may be 
subject to US criminal jurisdiction as provided for in the Military Extraterritorial Jurisdiction Act, 18 USC 3261-
3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of the notice shall be furnished to the contracting 
officer upon award of the contract, along with a certification by an authorized company representative attesting to 
the provision of the notification to contractor personnel.  
 
2.2  ATTACKS FROM HOSTILE ENTITIES 
 
This contract is firm fixed-price.  Costs incurred in the performance of project execution that arise from the attacks 
of hostile entities, such as costs arising from damage to or destruction of contractor equipment and facilities, and 
damage to or destruction of the project prior to Government acceptance, are the sole responsibility of the 
contractor.  The Government makes no guarantee to provide the contractor with security, and bears no obligation 
to reimburse the contractor for costs arising from the attacks of hostile entities.  When appropriate, the Contracting 
Officer may provide the contractor with an equitable adjustment with respect to time – but not cost – in accordance 
with clause 52.249-10; see 52.249-10(b)(1)(i) and (2). 
 
2.3  INSTALLATION ACCESS AND BADGING 
 
This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable of and to abide by 
any and all applicable installation access procedures and requirements, to include any and all badging procedures 
and requirements, that may be necessary for contractor access to the project site.  Such procedures and 
requirements may change over the course of contract performance; it is the responsibility of the contractor to plan 
accordingly in order to meet its existing obligations under this contract.  The US Army Corps of Engineers, 
Afghanistan Engineer District, neither controls nor is responsible for any such installation access procedures, 
requirements or changes thereto.   
 
2.4  CUSTOMS CLEARANCE 
 
Reference clauses 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the responsibility of the 
contractor to be knowledgeable of and to abide by any and all applicable customs clearance procedures and 
requirements that may be necessary for the transportation of supplies and equipment into Afghanistan.  Such 
procedures and requirements may change over the course of contract performance; it is the responsibility of the 
contractor to plan accordingly in order to meet its existing obligations under this contract.  The US Army Corps of 
Engineers, Afghanistan Engineer District, neither controls nor is responsible for any such customs clearance 
procedures, requirements or changes thereto. 
 
2.5  TRAVEL WARNINGS 
 
The contractor shall provide all personnel working under this contract, and shall require subcontractors to provide 
their personnel, with a written notification advising such personnel to be aware of US State Department Travel 
Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event they wish to consider 
bringing their dependants into Afghanistan.  A copy of the notice shall be furnished to the contracting officer 
upon award of the contract, along with a certification by an authorized company representative attesting to the 
provision of the notification to contractor personnel.  At no time, subject to the written approval of the contracting 
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officer, may the contractor allow such dependants, or any other unauthorized individuals, to be present on the 
project site grounds, whether in transit or otherwise.  
 
2.6  DRUG-FREE WORKFORCE 
 
Documentation of the contractor’s drug-free workforce program as required by clause 252.223-7004(b) shall be 
furnished to the contracting officer upon award of the contract. 
 
2.7  COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, FORCED LABOR 
 
A copy of the employee notification statement as required by clause 252.222-7006(d) shall be furnished to the 
contracting officer upon award of the contract, along with a certification by an authorized company 
representative attesting to the provision of the notification to contractor personnel. 
 
2.8 AGENT’S FEE AND COMMISSION  
 
The contractor certifies that the contract price (including any subcontracts awarded hereunder) does not include 
any direct or indirect costs of sales commissions or fees for contractor sales representatives for the solicitation or 
promotion or otherwise to secure the conclusion of the sale of any of the supplies or services called for by this 
contract to the Government of Afghanistan. 
 
 

-- End of Section -- 
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SECTION 01312 
 

QUALITY CONTROL SYSTEM (QCS) 

PART 1:  GENERAL 

1.1 GENERAL 

The Government will use the Resident Management System for Windows (RMS) to assist in its monitoring 
and administration of this contract. The Contractor shall use the Government-furnished Construction 
Contractor Module of RMS, referred to as QCS, to record, maintain, and submit various information 
throughout the contract period.  The Contractor module, user manuals, updates, and training information can 
be downloaded from the RMS web site:  the Contractor can obtain the current address from the Government.  
This joint Government-Contractor use of RMS and QCS will facilitate electronic exchange of information and 
overall management of the contract. QCS provides the means for the Contractor to input, track, and 
electronically share information with the Government in the following areas: 

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 
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1.1.1 Correspondence and Electronic Communications 

For ease and speed of communications, both Government and Contractor will, to the maximum extent 
feasible, exchange correspondence and other documents in electronic format. Correspondence, pay requests 
and other documents comprising the official contract record shall also be provided in paper format, with 
signatures and dates where necessary. Paper documents will govern, in the event of discrepancy with the 
electronic version. 

1.1.2 Other Factors 

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  “CONTRACTOR 
QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract Clause, "Payments", which have a direct 
relationship to the reporting to be accomplished through QCS. Also, there is no separate payment for 
establishing and maintaining the QCS database; all costs associated therewith shall be included in the contract 
pricing for the work. 

1.2 QCS SOFTWARE 

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a network.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to download, install and use the latest 
version of the QCS software from the Government's RMS Internet Website.  Any program updates of QCS 
will be made available to the Contractor via the Government RMS Website as they become available.  It shall 
be the responsibility of the contractor to maintain the QCS software and install updates as they become 
available. 

1.3 SYSTEM REQUIREMENTS 

The following listed hardware and software is the minimum system configuration that the Contractor shall 
have to run QCS.  No separate payment shall be made for updating or maintaining the necessary hardware 
configurations necessary to run QCS: 

Hardware 
IBM-compatible PC with 1000 MHz Pentium or higher processor 
256+ MB RAM for workstation / 512+ MB RAM for server 
1 GB hard drive disk space for sole use by the QCS system 
Digital Video Disk (DVD)-Compact Disk (CD) Reader-Writer (RW/ROM) 
Monitor with a resolution of AT LEAST 1024x768, 16bit  colors 
Mouse or other pointing device 
Windows compatible printer. (Laser printer must have 4 MB+ of RAM) 
Connection to the Internet, minimum 56k BPS 

Software 
MS Windows 2000 or higher 
QAS-Word Processing software: MS Word 2000 or newer 
Internet browser supporting HTML 4.0 or higher 
Electronic mail (E-mail) MAPI compatible 
Virus protection software regularly upgraded with all issued manufacturer's updates 

1.4 RELATED INFORMATION 

1.4.1 QCS User Guide 

After contract award, the Contractor shall download instructions for the installation and use of QCS from the 
Government RMS Internet Website; the Contractor can obtain the current address from the Government. In 
case of justifiable difficulties, the Government will provide the Contractor with a CD-ROM containing these 
instructions. 
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1.4.2 Contractor Quality Control (CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager during the mandatory CQC 
Training class.  The government will provide QCS training if requested by the contractor. 

1.5 CONTRACT DATABASE 

Prior to the pre-construction conference, the Government shall provide the Contractor with basic contract 
award data to use for QCS. The Government will provide data updates to the Contractor as needed, generally 
by files attached to E-mail or via CD-ROM. These updates will generally consist of submittal reviews, 
correspondence status, QA comments, and other administrative and QA data. 

1.6 DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract in the QCS database throughout the 
duration of the contract.  Data updates to the Government shall be submitted via either E-mail or electronic 
media with printed/file attachments, e.g., daily reports, schedule updates, payment requests. If permitted by 
the Contracting Officer.  The QCS database typically shall include current data on the following items: 

1.6.1 Administration 

1.6.1.1 Contractor Information 

The database shall contain the Contractor's name, address, telephone numbers, management staff, and other 
required items. Within 14 calendar days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail. 

1.6.1.2 Subcontractor Information 

The database shall contain the name, trade, address, phone numbers, and other required information for all 
subcontractors. A subcontractor must be listed separately for each trade to be performed. Each 
subcontractor/trade shall be assigned a unique Responsibility Code, provided in QCS. Within 14 calendar days 
of receipt of QCS software from the Government, the Contractor shall deliver subcontractor administrative 
data in electronic format via E-mail. 

1.6.1.3 Correspondence 

All Contractor correspondence to the Government shall be identified with a serial number. Correspondence 
initiated by the Contractor's site office shall be prefixed with "S". Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H". Letters shall be numbered starting from 0001. (e.g., H-0001 or S-
0001).  The Government's letters to the Contractor will be prefixed with "C". 

1.6.1.4 Equipment 

The Contractor's QCS database shall contain a current list of equipment planned for use or being used on the 
jobsite, including the most recent and planned equipment inspection dates. 

1.6.1.5 Management Reporting 

QCS includes a number of reports that Contractor management can use to track the status of the project. The 
value of these reports is reflective of the quality of the data input, and is maintained in the various sections of 
QCS. Among these reports are: Progress Payment Request worksheet, QA/QC comments, Submittal Register 
Status, Three-Phase Inspection checklists. 

1.6.2 Finances 
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1.6.2.1 Pay Activity Data 

The QCS database shall include a list of pay activities that the Contractor shall develop in conjunction with the 
construction schedule. The sum of all pay activities shall be equal to the total contract amount, including 
modifications. Pay activities shall be grouped by Contract Line Item Number (CLIN), and the sum of the 
activities shall equal the amount of each CLIN. The total of all CLINs equals the Contract Amount. 

1.6.2.2 Payment Requests 

All progress payment requests shall be prepared using QCS. The Contractor shall complete the payment 
request worksheet and include it with the payment request. The work completed under the contract, measured 
as percent or as specific quantities, shall be updated at least monthly. After the update, the Contractor shall 
generate a payment request report using QCS. A signed paper copy of the approved payment request is also 
required, which shall govern in the event of discrepancy with the electronic version. 

1.6.3 Quality Control (QC) 

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily reports, 
identify and track deficiencies, document progress of work, and support other contractor QC requirements. 
The Contractor shall maintain this data on a daily basis. Entered data will automatically output to the QCS 
generated daily report. 

1.6.3.1 Daily Contractor Quality Control (CQC) Reports. 

QCS includes the means to produce the Daily CQC Report. The Daily CQC Report generated by QCS shall be 
the Contractor's official report. Data from any supplemental reports by the Contractor shall be summarized and 
consolidated onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be submitted as required 
by specification 01451 “CONTRACTOR QUALITY CONTROL”. 

1.6.3.2 Deficiency Tracking. 

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will be 
numerically tracked using QC punch list items. The Contractor shall maintain a current log of its QC punch 
list items in the QCS database. The Government will log the deficiencies it has identified using its QA punch 
list items. The Government's QA punch list items will be included in its export file to the Contractor. The 
Contractor shall regularly update the correction status of both QC and QA punch list items. 

1.6.3.3 Three-Phase Control Meetings 

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial control meetings 
in QCS. 

1.6.3.4 Accident/Safety Tracking. 

The Government will issue safety comments, directions, or guidance whenever safety deficiencies are 
observed. The Government's safety comments will be included in its export file to the Contractor. The 
Contractor shall regularly update the correction status of the safety comments. In addition, the Contractor shall 
utilize QCS to advise the Government of any accidents occurring on the jobsite. This brief supplemental entry 
is not to be considered as a substitute for completion of mandatory reports. 

1.6.3.5 Features of Work 

The Contractor shall include a complete list of the features of work in the QCS database. A feature of work 
may be associated with multiple pay activities. However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of work. 
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1.6.3.6 QC Requirements 

The Contractor shall develop and maintain a complete list of QC testing, transferred and installed property, 
and user training requirements in QCS. The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government via QCS. 

1.6.4 Submittal Management 

The Contractor shall maintain a complete list of all submittals, including completion of all data columns. 
Dates on which submittals are received and returned by the Government will be included in its export file to 
the Contractor. The Contractor shall use QCS to track and transmit all submittals. ENG Form 4025, submittal 
transmittal form, and the submittal register update, ENG Form 4288, shall be produced using QCS. RMS will 
be used to update, store and exchange submittal registers and transmittals, but will not be used for storage of 
actual submittals. 

1.6.5 Schedule 

The Contractor shall develop a construction schedule consisting of pay activities, in accordance with 
Specification Section Project Schedule. This schedule shall be input and maintained in the QCS database 
either manually or by using the Standard Data Exchange Format (SDEF). The updated schedule data shall be 
included with each pay request submitted by the Contractor. 

1.6.6 Requests for Information (RFI) 

The Contractor shall use the two-way RFI system contained in QCS for tracking all RFI’s generated during 
the contract.  Hard copies of all RFI’s shall be provided to the government, and will govern in the event of a 
discrepancy between electronic and printed mediums. 

1.6.7 Import/Export of Data 

QCS includes the ability to export Contractor data to the Government and to import submittal register and 
other Government-provided data, and schedule data using SDEF. 

1.7 IMPLEMENTATION 

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor shall ensure 
that sufficient resources are available to maintain its QCS database, and to provide the Government with 
regular database updates. QCS shall be an integral part of the Contractor's management of quality control. 

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 

The Government-preferred method for Contractor's submission of updates, payment requests, correspondence 
and other data is by E-mail with file attachment(s). For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. Data on the disks or CDs shall be 
exported using the QCS built-in export function. 

1.9 MONTHLY COORDINATION MEETING 

The Contractor shall update the QCS database each workday. At least monthly, the Contractor shall generate 
and submit an export file to the Government with schedule update and progress payment request. As required 
in Contract Clause "Payments", at least one week prior to submittal, the Contractor shall meet with the 
Government representative to review the planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government acceptance of the export file and 
progress payment request. Payment requests accompanied by incomplete or incorrect data submittals will be 
returned. The Government will not process progress payments until an acceptable QCS export file is received. 
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1.10 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of 
this specification. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. 

-- End of Section -- 
 
 
 

                            W917PM-07-R-0081
                               Page 81 of 203



 

 

SECTION 01321 
 

PROJECT SCHEDULE 
 

PART 1 GENERAL 
 
1.1 SUBMITTALS 
 
The following shall be submitted for Government approval in accordance with Section 01335  
SUBMITTAL PROCEDURES: SD-07 Schedules Project Schedule. Horizontal Bar Chart and Periodic Payment 
Request Updates. Projected Earnings Curve and Periodic Payment Request Updates. Revisions to the Project 
Schedule and Projected Earnings Curve for Modifications Issued to this Contract shall be coordinated with the 
Contracting Officer. 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall furnish a Project Schedule as described below. The scheduling of construction shall be the 
responsibility of the Contractor. Contractor management personnel shall actively participate in its development. 
Subcontractors and suppliers working on the project should also contribute in developing and maintaining an 
accurate Project Schedule. The approved Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress payments. 
 
3.2 BASIS FOR PAYMENT 
 
The schedule shall be the basis for measuring Contractor progress. Lack of an approved schedule or scheduling 
personnel shall result in an inability of the Contracting Officer to evaluate Contractor progress for the purposes of 
payment. Failure of the Contractor to provide all information, as specified below, shall result in the disapproval of 
the entire Project Schedule submission and the inability of the Contracting Officer to evaluate Contractor progress 
for payment purposes. In the case where Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, then the Contracting Officer may hold 
retainage up to the maximum allowed by contract, each payment period, until revisions to the Project Schedule 
have been made. 
 
3.3 PROJECT SCHEDULE 
 
3.3.1 Schedule of Construction 
 
Within seven (7) calendar days after notice to proceed, the Contractor shall prepare and submit a Construction 
Schedule to the Contracting Officer for approval. This schedule shall address each payment line item and/or sub-
line item listed in the Proposal Schedule separately. 
 
3.3.2 Non-Compliance 
 
Failure of the Contractor to comply with the requirements of the Contracting Officer shall be grounds for 
determination by the Contracting Officer that the Contractor is not prosecuting the work with sufficient diligence 
to ensure completion within the time specified in the contract. Upon making this determination, the Contracting 
Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in accordance 
with the default terms of this contract. 
 
3.3.3 Horizontal Bar Chart 
 
The required schedule shall utilize an automated scheduling program and shall be in the form of a horizontal bar 
chart. The line or sub-line item schedule of activities shall be listed down the left side of the page. A time scale 
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shall run across the bottom of the page. Each work item shall be represented by a bar starting with the schedule 
start date and running continuously to the completion date. 
 
3.3.4 Cost 
 
Listed with each work item shall be a corresponding cost representing the total cost, such as material, labor, 
equipment, and overhead associated with that item. The total cost of the work items shall be equal to the Bid Price 
for that sub-line item of the Proposal Schedule.  
 
3.3.5 Scheduled Project Completion 
 
The schedule interval shall extend from Notice-To-Proceed to the contract completion date. 
 
3.3.6 Projected Earning Curve 
 
Submitted with the Construction Schedule shall be a Projected Earning Curve. The Projected Earning Curve is a 
plot of the Contractor's earnings on the vertical axis and the contract duration on the horizontal axis. The earnings 
figure shall relate to the complete value of the contract and need not reflect each facility separately. 
 
3.3.7 Construction Schedule 
 
The Construction Schedule shall be on one page with a maximum dimension of 90 cm by 120 cm. The Contractor 
shall submit the Projected Earnings Curve on the same page. The initial submittal shall include one (1) 
reproducible and four (4) copies, one (1) copy of which will be returned to the Contractor when approved. 
 
3.3.8 Submission With Partial Payment Estimate 
 
Each time the Contractor submits a payment request under this contract he shall also submit three (3) copies of the 
Bar Chart. The Bar Chart shall be annotated by indicating the percent complete for each activity directly on the 
bar. The Projected Earnings Curve shall be annotated by plotting actual earnings versus time on the same graph. 
Those work items reflecting performance which is behind schedule by fifteen (15) calendar days or more shall be 
fully explained in detail giving the reason for delay and the Contractor's plan for timely completion within the 
schedule. 
 
3.3.9 Modifications 
 
The Construction Schedule and Projected Earning Curve shall be revised to reflect any and all modifications issued 
to this contract as they are issued. Format and numbers of copies as defined in paragraph CONSTRUCTION 
SCHEDULE shall be submitted for approval by the Contracting Officer. 
 
3.4 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss payment shall include a monthly on-site meeting or shall be conducted at other 
regular intervals mutually agreed to at the preconstruction conference. During this meeting the Contractor shall 
describe, on an activity-by-activity basis, all proposed revisions and adjustments to the project schedule required to 
reflect the current status of the project. The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate. 
 
3.4.1 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, revisions, and adjustments, based on 
the regular progress meeting, shall be submitted not later than four (4) working days after the monthly progress 
meeting. 
 
3.4.2 Progress Meeting Contents 
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Update information, including Actual Start Dates, Actual Finish Dates, Remaining Durations, and Cost to Date, 
shall be subject to the approval of the Contracting Officer. 
 
3.4.3 Earnings Report 
 
A compilation of the Contractor's Total Earnings on the project from the Notice-to-Proceed until the most recent 
Monthly Progress Meeting shall be recorded. This report shall reflect the Earnings of specific activities based on 
the agreements made in the field and approved between the Contractor and the Contracting Officer at the most 
recent Monthly Progress Meeting. Provided that the Contractor has provided a complete schedule update, this 
report shall serve as the basis of determining Contractor Payment. This report shall: sum all activities and provide a 
percent complete by individual activity and total project percent complete. The report shall contain, for each 
activity: activity identification, activity description, original budgeted amount, total quantity, quantity to date, 
percent complete (based on cost), and earnings to date. 
 
3.4.4 Cost Completion 
 
The earnings for each activity started shall be reviewed. Payment shall be based on earnings for each in-progress or 
completed activity. Payment for individual activities shall not be made for work that contains quality defects. A 
portion of the overall project amount may be retained based on delays of activities. 
 
3.4.5 Network Analysis System 
 
The Contractor may, as an option, submit to the Contracting Officer for approval, a time related network analysis 
in lieu of the previously specified bar chart. 
 
 
-- End of Section -- 
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SECTION 01335 
 

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS 
  
 
PART 1   GENERAL 
 
1.1   REFERENCE 
 
The publication listed below forms a part of this specification to the extent referenced.  The publication is 
referenced to in the text by basic designation only. 
 
   CONSTRUCTION SPECIFICATIONS INSTITUTE 
 

Manual of Practice 
Construction Specifications Institute 
http://www.csinet.org/s_csi/index.asp 
601 Madison Street 

                          Alexandria, Virginia 
                          22314-1791 
 
   NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  
 

Unified Master Reference List (UMRL) 
National Institute of Building Sciences 
1090 Vermont Avenue, NW, Suite 700 
Washington, DC 20005-4905 
Email:  nibs@nibs.org 
FAX:   (202) 289-1092 
Tele:   (202) 289-7800 

 
AFGHANISTAN ENGINEER DISTRICT 
 

AFGHANISTAN ENGINEER DISTRICT 
http://www.aed.usace.army.mil 
U.S. Army Corps of Engineers 
Attn.:  Qalaa House 
APO AE 09356 

 
TRANSATLANTIC PROGRAMS CENTER 
 
Design Instructions Manual 
 

U.S. Army Corps of Engineers 
http://www.tac.usace.army.mil/extranet/ 

  Transatlantic Programs Center 
                          201 Prince Frederick Drive 
                          Winchester, Virginia  22602 
 
1.2   SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 
 
1.2.1   DESIGN SUBMITTALS  
 
Refer to the Submittal Distribution and Quantities Table at Attachment A for minimum submission requirements.  
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The Government reserves the right to issue an NTP (notice to proceed) for any phase for fast-track projects. 
 
1.2.2   CONSTRUCTION SUBMITTALS  
 
1.2.2.1   Contractor Furnished Government Approved Construction Submittals 
 
Government approved construction submittals are primarily related to plans (Contractor Quality Control, Accident 
Prevention, Resident Management System, Area Use, etc.) schedules (Project Schedule/Network Analysis), and 
certificates of compliance. They may also include proposed variations to approved design documents in 
accordance with the paragraph entitled "VARIATIONS". 
 
1.2.2.2   For Information Only Construction Submittals (FIO) 
 
All submittals not requiring Designer of Record or Government approval will be for information only. 
 
1.3   SUBMITTAL CERTIFICATION 
 
The CQC organization shall be responsible for certifying that all submittals and deliverables have been reviewed in 
detail for completeness, are correct, and are in strict conformance with the contract drawings, specifications, and 
reference documents. 
 
1.3.1   Effective Quality Control System 
 
The Design-Build Contractor is responsible for quality control and shall establish and maintain an effective quality 
control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION - ALTERNATE I and specification section 01451 CONTRACTOR QUALITY CONTROL. 
 
1.3.1.1   Organizational Responsibility 
 
The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, and supplier 
operations at any tier, both onsite and offsite.  
 
1.3.1.2   CQC System Manager Review and Approval 
 
Prior to submittal, all items shall be checked and approved by the Design-Build Contractor's Quality Control 
(CQC) System Manager. If found to be in strict conformance with the contract requirement, each item shall be 
stamped, signed, and dated by the CQC System Manager. Copies of the CQC organizations review comments 
indicating action taken shall be included within each submittal. 
 
1.3.1.3   Determination of Compliance 
 
Each submittal shall be complete and in sufficient detail to allow ready determination of compliance with contract 
requirements by the Contracting Officer. 
 
1.3.2   Responsibility for Errors or Omissions 
 
It is the sole responsibility of the Design-Build Contractor to ensure that submittals do or do not comply with the 
contract documents.  Government review, clearance for construction, or approval by the Contracting Officer shall 
not relieve the Design-Build Contractor from responsibility for any errors or omissions in such drawings, nor from 
responsibility for complying with the requirements of this contract. 
 
1.3.2.1   Government Review 
 
Government review, clearance for construction, or approval of post design construction submittals shall not be 
construed as a complete check, but will indicate only that the general method of construction, materials, detailing 
and other information are satisfactory. 
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1.3.3   Substitutions 
 
After design submittals have been reviewed and cleared for construction by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered unless justified as indicated in the 
paragraph entitled VARIATIONS. 
 
1.3.4   Additional Submittals 
 
In conjunction with Contract Clause [52.236-5 MATERIAL AND WORKMANSHIP], the Contracting Officer 
may request submittals in addition to those specified when deemed necessary to adequately describe the work. 
 
1.3.5   Untimely and Unacceptable Submittals 
 
If the Design-Build Contractor fails to submit submittals in a timely fashion, or repetitively submits submittals that 
are not in strict conformance with the contract documents, no part of the time lost due to such actions shall be 
made the subject of claim for extension of time or for excess costs or damages by the Design-Build Contractor. 
 
1.3.6   Stamps 
 
Stamps shall be used by the Design-Build Contractor on all design and post design construction submittals to 
certify that the submittal meets contract requirements and shall be similar to the following: 
 
   Design-Build Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 
I certify that this submittal accurate, is in strict conformance with all contract requirements, has been thoroughly 
coordinated and cross checked against all other applicable disciplines to prevent the omission of vital information, 
that all conflicts have been resolved, and that repetition has been avoided and, it is complete and in sufficient detail 
to allow ready determination of compliance with contract requirements by the Contracting Officer. 
 
Name of CQC System Manager: _____________ 
 
Signature of CQC System Manager:   _____________ 
 
Date:   _____________ 
 
1.4   ENGLISH LANGUAGE 
 
All specifications, drawings, design analysis, design calculations, shop drawings, catalog data, materials lists, and 
equipment schedules submitted shall be in the English language.  However, the local language of host country shall 
be added to project as-built drawings. 
 
1.5   UNITS OF MEASUREMENT 
 
Design documents shall be prepared in METRIC MEASUREMENTS. 
 
The metric units used are the International System of Units (SI) developed and maintained by the General 
Conference on Weights and Measures (CGPM); the name International System of Units and the international 
abbreviation SI were adopted by the 11th CGPM in 1960. 
 
1.5.1   Drawings 
 
1.5.1.1 All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and pipe 
sizes shall be dimensioned in millimeters. 
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1.5.1.2  All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the following:  
WGS 1984 UTM one 42 N.  If the designer is not able to use the stated coordinate system the coordinate system 
used shall be correlated to the stated coordinate system.  A table shall be provided within the site drawing set cross 
referencing the WGS84 system to that utilized.  This is required to allow AED to incorporate the plans into GIS for 
storage, map production, and possible geospatial analysis of the different work sites. 
 
1.5.2   Design Calculations 
 
Calculations shall be in English or SI units as deemed appropriate by the designer to meet the requirements of the 
design.  Calculations shall be in SI (metric) units to meet the requirements of the design.  Quantities on the contract 
drawings stated in SI (metric) units, may also be stated in English units.  
 
1.5.3   Specifications 
 
All equipment and products shall be specified according to U.S. standards and International standards as described 
by appropriate units as required herein. 
 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 
1.6.1   Design Submittals 
 
Payment for Design work will not be made in whole or in part until the Government has reviewed and cleared the 
design for construction.  
 
1.6.2   Construction Submittals 
 
Payment for materials incorporated in the work will not be made if required approvals have not been obtained.  In 
event under separate clause of the contract, the Design-Build Contractor is allowed partial or total invoice payment 
for materials shipped from the Continental United States (CONUS), and/or stored at the site, the Design-Build 
Contractor shall with his request for such payment, submit copies of approvals (ENG Form 4025) certifying that 
the materials that are being shipped and/or stored have been approved and are in full compliance with the contract 
technical specifications. 
 
PART 2   PRODUCTS 
 
2.1   GENERAL 
 
The following are contract deliverables which give further details about and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be prepared in such a fashion that the 
Prime Contractor is responsible to the Government and not as an internal document between the Prime Contractor 
and its Subcontractors, Vendors, Suppliers, etc. 
 

An interim building design package submittal shall contain as a minimum, the following (but only that information 
applicable to the individual design package): 

2.1.1.1. Landscape, Planting and Turfing 

2.1.1.2. Architectural 

1.1.1.2.1. Design Narrative 

1.1.1.2.2. Architectural Floor Plans, Typical Wall and Roof Sections 

1.1.1.2.3. Finish schedule 

1.1.1.2.4. All required equipment 
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1.1.1.2.5. Special graphics requirements 

1.1.1.2.6. Door and Window Schedules 

1.1.1.2.7. Hardware sets using BHMA designations 

1.1.1.2.8. Composite floor plan showing all pre-wired workstations 

2.1.1.3. Structural Systems 

1.1.1.3.1. Identify all loads to be used for design 

1.1.1.3.2. Describe the method of providing lateral stability for the structural system to meet 
seismic and wind load requirements.  Include sufficient calculations to verify the 
adequacy of the method 

1.1.1.3.3. Calculations for all principal roof, floor, and foundation members and bracing and 
secondary members. 

1.1.1.3.4. Drawings showing principal members for roof and floor framing plans as 
applicable 

1.1.1.3.5. Foundation plan showing main foundation elements where applicable 

1.1.1.3.6. Typical sections for roof, floor, and foundation conditions 

1.1.1.3.7. Complete seismic analyses for all building structural, mechanical, electrical, 
architectural, and building features as dictated by the seismic zone for which 
the facility is being constructed.  

2.1.1.4. Plumbing Systems 

1.1.1.4.1. List all references used in the design including Government design documents and 
industry standards 

1.1.1.4.2. Provide justification and brief description of the types of plumbing fixtures, piping 
materials and equipment proposed for use 

1.1.1.4.3. Detail calculations for systems such as sizing of domestic hot water heater and 
piping; natural gas piping; [lp gas piping and tanks] [fuel oil piping and tanks] 

1.1.1.4.4. Show locations and general arrangement of plumbing fixtures and major equipment 

1.1.1.4.5. Plan and isometric riser diagrams of all areas including hot water, cold water, waste 
and vent piping. Include natural gas (and meter as required), [LP gas], [fuel oil] and 
other specialty systems as applicable. 

1.1.1.4.6. Include equipment and fixture connection schedules with descriptions, capacities, 
locations, connection sizes and other information as required 

2.1.1.5. HVAC Systems 

1.1.1.5.1. Design Analysis:  Complete design calculations for mechanical systems.  Include 
computations for sizing equipment, compressed air systems, air duct design, and U-
factors for ceilings, roofs and exterior walls and floors.  Contractor shall employ 
commercially available energy analysis techniques to determine the energy 
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performance of all passive systems and features.  Use of hourly energy load computer 
simulation (e.g., TRNSYS, DOE 2.1 Blast, etc.) is required.  Based on the results of 
calculations, provide a complete list of the materials and equipment proposed with the 
manufacturer's published cataloged product installation specifications and roughing-in 
data.   

1.1.1.5.2. Mechanical Floor Plans:  The floor plans shall show all principle architectural 
features of the building which will affect the mechanical design.   The floor plans shall 
also show the following: 

 Room designations. 
 Mechanical legend and applicable notes. 
 Location and size of all ductwork and piping. 
 Location and capacity of all terminal units (i.e., registers, diffusers, grilles, hydronic baseboards).   
 Pre-Fabricated Paint Spray Booth 
 Paint Preparation Area 
 Exhaust fans and specialized exhaust systems. 
 Thermostat location. 
 Location of heating/cooling plant (i.e., boiler, chiller, cooling tower, etc). 
 Location of all air handling equipment.   
 Air balancing information. 
 Flue piping size and location. 
 Piping diagram for forced hot water system (if used). 

1.1.1.5.3. Equipment Schedule: Complete equipment Schedules shall be provided.  Schedule 
shall also include: 

 Capacity 
 Electrical characteristics 
 Efficiency (if applicable) 
 Manufacturer's name 
 Optional features to be provided 
 Physical size 
 Minimum maintenance clearances 

1.1.1.5.4. Details: Construction details, sections, elevations, etc., shall be provided only 
where required for clarification of methods and materials of design.  

1.1.1.5.5.  HVAC Controls:   Complete HVAC controls equipment schedules, sequences of 
operation, wiring and logic diagrams, Input/Output Tables, equipment schedules, and 
all associated information shall be submitted.   See the Statement of Work for 
additional specific requirements. 

2.1.1.6. Electrical Systems 

1.1.1.6.1. Electrical Floor Plan:  The floor plans shall show all principle architectural features 
of the building which will affect the electrical design.  The floor plan shall also show 
the following: 

 Room designations. 
 Electrical legend and applicable notes. 
 Lighting fixtures, properly identified. 
 Switches for control of lighting. 
 Receptacles. 
 Location and designation of panelboards.  Plans should clearly indicate type of mounting       

required (flush or surface) and be reflected accordingly in specifications.   
 Service entrance (conduit and main disconnect). 
 Location, designation and rating of motors and/or equipment which requires electrical service.  

                            W917PM-07-R-0081
                               Page 90 of 203



 

 

Show method of termination and/or connection to motors and/or equipment.  Show necessary 
junction boxes, disconnects, controllers (approximate only), conduit stubs, and receptacles 
required to serve the motor and/or equipment. 

1.1.1.6.2. Building Riser Diagram (from pad-mounted transformer to unit load center 
panelboard):    Indicate the types and sizes of electrical equipment and wiring.  Include 
grounding and metering requirements. 

1.1.1.6.3. Load Center Panelboard Schedule(s): Schedule shall indicate the following 
information: 

 Panelboard Characteristics (Panel Designation, Voltage, Phase, Wires, Main Breaker Rating and 
Mounting. 

 Branch Circuit Designations. 
 Load Designations. 
 Circuit Breaker Characteristics. (Number of Poles, Trip Rating, AIC Rating) 
 Branch Circuit Connected Loads (AMPS). 
 Special Features. 

1.1.1.6.4. Lighting Fixture Schedule: (Schedule shall indicate the following information:) 
 Fixture Designation. 
 General Fixture Description. 
 Number and Type of Lamp(s). 
 Type of Mounting. 
 Special Features. 

1.1.1.6.5. Details: Construction details, sections, elevations, etc., shall be provided only 
where required for clarification of methods and materials of design. 

2.1.1.7. Fire Protection/Suppression Analysis 

1.1.1.7.1. All references used in the design including Government design documents and 
industry standards used to generate the fire protection analysis 

1.1.1.7.2. Classification of each building in accordance with fire zone, building floor areas 
and height and number of stories 

1.1.1.7.3. Discussion and description of required fire protection requirements including 
extinguishing equipment, detection equipment, alarm equipment and water supply.  
Alarm and detection equipment shall interface to requirements of Electronic Systems 

1.1.1.7.4. Plan for each floor of each building that presents a compendium of the total fire 
protection features being incorporated into the design.  Include the following types of 
information: 

1.1.1.7.5. The location and rating of any fire-resistive construction such as occupancy 
separations, area separations, exterior walls, shaft enclosures, corridors, stair 
enclosures, exit passageways, etc. 

1.1.1.7.6. The location and coverage of any fire detection systems 

1.1.1.7.7. The location and coverage of any fire suppression systems (sprinkler risers, 
standpipes, etc.) 

1.1.1.7.8. The location of any other major fire protection equipment 
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1.1.1.7.9. Indicate any hazardous areas and their classification 

1.1.1.7.10. Schedule describing the internal systems with the following information: fire 
hazard and occupancy classifications, building construction type, GPM/square foot 
sprinkler density, area of operation and other as required 

1.1.1.7.11. Hydraulic calculations based on water flow test for each sprinkler system to insure 
that flow and pressure requirements can be met with current water supply.  Include 
copies of Contractor's water flow testing done to certify the available water source 

3.5.5.8.12. Working Plans and all other materials submitted shall meet NFPA 13 requirements, with respect to 
required minimum level of detail. 

2.1.1.8. Elevators 

1.1.1.8.1. List of criteria codes, documents and design conditions used.  

1.1.1.8.2. List of any required permits and registrations for construction of items of special 
mechanical systems and equipment 

1.1.1.8.3. Description of the proposed control system 

1.1.1.8.4. Description, approximate capacity and location of any special mechanical 
equipment for elevators. 

2.1.1.9. Electronic Systems including the following responsibilities: 
 Fire Detection and Alarm System 
 Fire Suppression System Control 
 Public Address System 
 Telephone System 
 Cable Television System 
 Local Area Network Cabling/Terminations 
 Special Grounding Systems 
 Cathodic Protection 
 Intrusion Detection, Card Access System 
 Central Control and Monitoring System 
 Mass Notification System 
 Electrical Power Distribution Systems 

1.1.1.9.1. Design of the fire alarm and detection system shall include layout drawings for all 
devices and a riser diagram showing the control panel, annunciator panel, all zones, 
radio transmitter and interfaces to other systems (HVAC, sprinkler, etc.) 

1.1.1.9.2. Specify all components of the Fire Suppression (FS) System in the FS section of 
the specifications.  Clearly describe how the system will operate and interact with other 
systems such as the fire alarm system.  Include a riser diagram on the drawings 
showing principal components and interconnections with other systems.  Include FS 
system components on drawing legend.  Designate all components shown on floor 
plans "FS system components" (as opposed to "Fire Alarm components").  Show 
location of FS control panels, HVAC control devices, sensors, and 120V power panel 
connections on floor plans.  Indicate zoning of areas by numbers (1, 2, 3) and detectors 
sub-zoned for cross zoning by letter designations (A and B).  Differentiate between 
ceiling mounted and under floor detectors with distinct symbols and indicate sub-zone 
of each 

1.1.1.9.3. Show location of telephone outlets (including pay phones).  Include legend and 
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symbol definition to indicate height above finished floor.  Show Telephone Conduit 
System Riser Diagram.  Size conduit on Riser Diagram.  Do not show conduit runs 
between backboard and outlets on the floor plans.  Show underground telephone 
distribution conduit 

1.1.1.9.4. Grounding System:  The specifications and drawings shall completely reflect all 
design requirements.  The specifications shall require field tests (in the construction 
phase), witnessed by the Contracting Officer, to determine the effectiveness of the 
grounding system.  Include drawings showing existing construction, if any 

1.1.1.9.5. Identify the licensed corrosion engineer or NACE specialist 

1.1.1.9.6. Cathodic protection systems: Clearly define areas of structures or components in 
soil or water to be protected.  Describe type of system. 

 
Security:  Provide a narrative, demonstrating compliance with each of the 22 standards in UFC 4-0101-01.  Where 
sufficient standoff distance is not being provided, show calculations for blast resistance of the structural system 
and building envelope.  For 3 story and higher buildings, provide calculations to demonstrate compliance with 
progressive collapse requirements 
 
2.2   DESIGN ANALYSIS 
 
2.2.1  A design analysis, written in the English Language with SI units of measure with (English unit in 
parentheses, as applicable), shall be submitted for review by the Government.  The design analysis is a written 
explanation of the project design which is expanded and revised (updated) as the design progresses.  The design 
analysis shall contain all explanatory material giving the design rationale for any design decisions which would not 
be obvious to an engineer reviewing the final drawings and specifications.   The design analysis contains the 
criteria for and the history of the project design, including criteria furnished by the Government, letters, codes, 
references, conference minutes, and pertinent research.  Design calculations, computerized and manual, are 
included in the design analysis. Narrative descriptions of design solutions are also included.  Written material may 
be illustrated by diagrams and sketches to convey design concepts.  Catalog cuts and manufacturer's data for all 
equipment items, shall be submitted.  Copies of all previous design phase review comments and the actions 
assigned to them shall be included with each submission of the design analysis.  Specific requirements for the 
design analysis, listed by submittal phase, are contained hereinafter. 
 
2.2.2  The Contractor shall prepare and present design analyses with calculations necessary to substantiate and 
support all design documents submitted.  For parts including sitework, site specific civil calculations shall be 
included.  For parts including structural work, structural calculations shall be included.  For parts including 
architectural work, Fire Protection, Life Safety, and Building Code analysis and building floor area analysis shall 
be included (See Attachment B). For parts including mechanical work, HVAC analysis and calculations, and 
sprinkler system analysis shall be included.  For parts including electrical work, electrical load analysis and 
calculations, electrical short circuit and protective device coordination analysis and calculations and arc fault 
calculations shall be included. The Contractor shall submit the geotechnical evaluation report, reports of soil 
borings and any other foundation investigations performed in support of design of sitework, utilities, foundations, 
etc. with the appropriate design package(s). 
 
2.2.3  Format of design analysis shall closely match the standard format referenced within the request for proposal 
(RFP). 
 
2.3   DESIGN CALCULATIONS 
 
When they are voluminous, they shall be bound separately from the narrative part of the design analysis.  The 
design calculations shall be presented in a clean and legible form incorporating a title page and index for each 
volume.  A table of contents, which shall be an index of the indices, shall be furnished when there is more than one 
volume.  The source of loading conditions, supplementary sketches, graphs, formulae, and references shall be 
identified.  Assumptions and conclusions shall be explained.  Calculation sheets shall carry the names or initials of 
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the computer and the checker and the dates of calculations and checking.  No portion of the calculations shall be 
computed and checked by the same person. 
 
2.3.1   Automatic Data Processing Systems (ADPS) 
 
When ADPS are used to perform design calculations, the design analysis shall include descriptions of the computer 
programs used and copies of the ADPS input data and output summaries.  When the computer output is large, it 
may be divided into volumes at logical division points.  
 
2.3.1.1   Computer Printouts 
 
Each set of computer printouts shall be preceded by an index and by a description of the computation performed.  
If several sets of computations are submitted, they shall be accompanied by a general table of contents in addition 
to the individual indices.  
 
2.3.1.2   Preparation of the Description  
 
Preparation of the description which must accompany each set of ADPS printouts shall include the following.  
 
a.  Explain the design method, including assumptions, theories and formulae.  
 
b.  Include applicable diagrams, adequately identified.   
 
c.  State exactly the computation performed by the computer.  
 
d.  Provide all necessary explanations of the computer printout format, symbols, and abbreviations. 
 
e.  Use adequate and consistent notation. 
  
f.  Provide sufficient information to permit manual checks of the results.  
 
2.4   SPECIFICATIONS 
 
Specifications shall be prepared in accordance with the Construction Specifications Institute (CSI) format.  The 
Design-Build Contractor prepared specifications shall include as a minimum, all applicable specification sections 
referenced by the CSI.  Where the CSI does not reference a specification section for specific work to be performed 
by this contract, the Design-Build Contractor shall be responsible for creating the required specification. The 
contractor shall add Section 1 given to the Contractor by the Government to the specifications. 
 
2.4.1   Preparation of Proprietary Non-Generic Design Documents 
 
During the course of design, the designer shall specify specific proprietary materials, equipment, systems, and 
patented processes by trade name, make, or catalog number.  The subsequent use of construction submittals to 
supplant and/or supplement incomplete design effort is unacceptable.  Design submittals containing non-
proprietary and/or generic design criteria where proprietary items are available, will be returned for resubmission. 
 
2.4.2   Use of Unified Facilities Guide Specifications (UFGS) 
 
If UFGS are used, it is the sole responsibility of the Design-Build Contractor to prepare these specifications in 
strict conformance with the paragraph entitled PREPARATION OF PROPRIETARY NON-GENERIC DESIGN 
DOCUMENTS. UFGS containing non-proprietary and/or generic design criteria, where proprietary items are 
available, will be returned for resubmission.   If the UFGS contains a “SUBMITTALS” paragraph, the Design-
Build Contractor shall delete it and incorporate all required information directly into the design documents. Under 
no circumstances will the Design-Build Contractor be permitted to use submittals and shop drawings to finalize an 
incomplete design.  UFGS (Uniform Federal Guide Specifications) are required for this project when U.S. products 
and systems are required or used.  Current UFGS information may be obtained at the following location:  
http://www.wbdg.org/ccb/browse_org.php?o=70. 
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Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored software used to edit 
specifications for government contracts.  The software is available at the following link:  
http://specsintact.ksc.nasa.gov/index.asp.  
 
2.4.3   Quality Control and Testing 
 
Specifications shall include required quality control and further indicate all testing to be conducted by the Design-
Build Contractor, its subcontractors, vendors and/or suppliers. 
 
2.4.4   Ambiguities and indefinite specifications 
 
Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as necessary, where 
appropriate, as directed etc) and language open to interpretation is unacceptable. 
 
2.4.5   Industry Standards 
 
2.4.5.1   U.S. Industry Standards 
 
The Specifications shall be based on internationally accepted U.S. industry Standards.   Customarily accepted 
publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which may be located at the 
following URL:     http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 
  
To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to Unified Master 
Reference List (UMRL) (PDF version). 
 
Examples of U.S. standards are:  National Fire Protection Association (NFPA), International Building Code (IBC), 
American Concrete Institute (ACI), American Water Works Association (AWWA), ADAAG (ADA Accessibility 
Guidelines) for Buildings and Facilities, etc.  Standards referenced shall be by specific issue; the revision letter, 
date or other specific identification shall be included.  
 
This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of the Corps of 
Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air Force Civil Engineer 
Support Agency (AFCESA), and the guide specifications of the National Aeronautics and Space Administration 
(NASA). This document is maintained by the National Institute of Building Sciences (NIBS) based on information 
provided by the agencies involved and the standards producing organizations. The listing is current with 
information available to NIBS on the date of this publication.  
 
Standards referenced in specifications and drawings prepared by the Design-Build Contractor shall be by specific 
issue; the revision letter, date or other specific identification shall be included. 
 
2.4.5.2   Non U.S. Industry Standards 
 
If non U.S. industry standards (e.g., codes, regulations, or technical references and norms) are authorized for use 
under this contract and are incorporated in the Design-Build Contractor's design, one (1) copy of each standard 
referenced shall be provided to the Government. 
 
Where a U.S. design and/or construction standard cannot be referenced due to non-availability of products and/or 
systems, another specification format using the CSI guidelines may be utilized for that particular product and/or 
system.  If a majority of the specifications within this project reference non-U.S. products due to availability and/or 
other factors, the entire set of specifications are not required to be in UFGS and SpecsIntact format. 
 
2.4.6   Incorporation of Government review comments 
 
Subsequent to submission to the Government, the specifications shall be finalized by the incorporation of 
Government review comments. 
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2.5   DRAWINGS 
 
Drawings, prepared in the English language with SI units of measure, are a part of each submittal.  The working 
drawings shall be adequately labeled and cross-referenced for review.  Complete, thoroughly checked and 
coordinated contract drawings shall be submitted.  The contract drawings submitted for final review shall include 
the drawings previously submitted which have been revised and completed as necessary.  The Design-Build 
Contractor shall have incorporated any design review comments generated by previous design review(s), have 
completed all of his constructability and coordination checks, and have the drawings in a Ready-to-Build 
condition.  The drawings shall be complete at this time and contain all the details necessary to ensure a clear 
understanding of the work throughout construction.   
 
 
2.5.1   Drawing Size 
 
If project is required to be in SI units, all drawings shall be prepared in size "A1" sheets (594mm by 841mm).  If 
project is required to be in English units, all drawings shall be modified Architectural D size (24 inches by 36 
inches) sheets.  Design submissions may be prepared in True half size “A2” sheets or (12 inches by 18 inches) to 
save paper and for ease of review.  All final contract drawing sets shall be prepared with full size sheets.  Drawings 
shall be trimmed to size if necessary. 
 
2.5.2   Computer Assisted Design and Drafting (CADD) 
 
Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.   The CADD 
deliverables shall meet the requirements of the AEC CAD Standard Release 2.0.  Emphasis is on drawings meeting 
sheet layout standards, level/layer naming standards and sheet naming conventions.  CAD standards may be found 
at the following link:  https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp. Transatlantic Programs 
Center Design Instructions Manual, Chapter 22 entitled COMPUTER ASSISTED DESIGN AND DRAFTING. 
The Contractor shall furnish the digital as-built drawing files in .DWG file format utilizing AutoDesk AutoCAD 
version 2000 or later.  Drawings prepared in any convention other than CADD, must have approval of the 
Contracting Officer. The Contractor shall also provide all drawings in PDF format at every submittal stage. 
 
2.5.3   Plotter Prepared Original Drawings 
 
Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise approved and shall 
be plotted on the matte side.  Raster plotters must provide a minimum resolution of 400 dpi while vector plotters 
shall provide a minimum resolution of 0.0010 inch with an accuracy of +0.1% of the move and a repeatability error 
of not more than 0.005 inch. Drawings produced from dot matrix plotters are not acceptable.  Plots accompanied 
by the digital design file may be prepared on vellum: translucent bond is not acceptable.  Line density shall be 
equivalent to that produced by black India ink: half-tones and gray scale plots are not acceptable unless otherwise 
approved.  Manual changes to plotted originals are not acceptable. 
 
2.5.4   Half-Size Reduction 
 
Preparation of all work shall accommodate half size reduction unless instructed otherwise by the Contracting 
Officer.  
 
2.5.5   Symbols and Abbreviations 
 
Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later. 
 
2.5.6   Design Discipline Designation Format 
 
Referencing AEC CAD Standard Release 2.0, the drawing package shall be divided into the following proposed 
divisions: 
 
Discipline  
Designation Discipline 
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Use the following for AEC CAD Standard Release 2.0:    
C  Civil 
S  Structural  
A  Architectural 
F  Fire Protection and Life Safety 
P  Plumbing  
M  Mechanical 
E  Electrical and Communication  
 
 
Each drawing for the particular facility shall be designated by the discipline designation and sheet number and 
shall be consecutive within each discipline.  AEC CAD Standard, referenced herein, shall be adhered to, especially 
with regard to sheet naming, numbering and level/layer naming standards.  Copies of level/layer naming standards 
are available at the following locations (in comma delimited format - .CSV) and may be imported into 
Microstation and/or AutoCAD: 
 
Public FTP site:  
ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/Standards/AEC_Nat_CAD_Std/level_libs/ 
 
SharePoint site:  
https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC_CAD_level_templates.ZIP 
 
2.5.7   Grouping Drawings 
 
A building or individual facility design shall, except for site development drawings, be grouped in the design 
drawing package so that a single building may be withdrawn by deleting or removing a consecutive block of 
sheets.  
 
2.5.8   Title and Revision Block 
 
Title and revision block shall match FIGURES furnished in the paragraph entitled ATTACHMENTS. 
 
2.5.9   Drawing Scales 
 
The scales indicated on the following list shall, in general, be used for all drawings. The Contractor may, at its 
option, make exceptions to scales indicated, if approved in writing by the Contracting Officer. 
 
Site, Grading and Utility Plans - [1:500, if in SI units] [1" = 200' but as large as practical, if in English units] 
 
Key Plans   as large as practical  
 
  Cross Sections/elevations (as large scale as possible to adequately show required detail) - [1:100, if in SI units] 
[1/8" = 1'-0" or 1/4" = 1'-0", if in English units]  
 
   Details - [1:10 minimum, if in SI units] [1-1/2" = 1'-0" or 3" = 1'-0" if in English units] 
 
2.5.10   Binding 
 
All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the drawing sheets.  
If posts are used to fasten sheets together, the drilled holes on the bond edges of the sheets shall be on 8-1/2-inch 
centers. 
 
2.5.11   Typical Sheets 
 
Typical sheets of standard details uniformly used on all buildings are authorized and encouraged.  Sheets of 
standard details may be prepared so that they can be reused if the design package must be divided into separate 
construction packages.  Each typical detail drawing sheet may be limited to a particular design discipline.  
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Standard detail sheets shall be organized by discipline as are the other drawing sheets.  Details peculiar to one 
facility shall not be shown in the standard details but with the group of drawings for the facility to which it 
pertains.  
 
2.5.12   Index Sheet(s) 
 
The first sheet of each volume in a project shall be a cover sheet. In general, the second sheet shall be the first 
index.  Multiple index sheets may be required, depending on the project size.  All index sheets shall be included 
with each volume of drawings and shall be an index of all the individual drawings in all volumes.  The index shall 
list sequentially the site development drawings, each facility's drawings, and the standard details drawings (if any), 
and shall locate them by volume and file number. Each index sheet shall be signed and stamped by a principal of 
the Design-Build Contractor. 
 
2.5.13   Drawing File Number 
 
The File Number is unique to each drawing and is a combination of a project location code, project number, 
facility designator and the CADD file name.  Unassigned numbers or skipped sheets shall be labeled as "Not Used" 
on the index sheets.  Cover sheets are not numbered. 
 
2.5.14   Specifications Placed on the Drawings 
 
Details of standard products or items which are adequately covered by specifications shall not be included on the 
drawings. 
 
2.5.15   Legends 
 
For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.  They shall 
include all of the symbols and abbreviations used in the drawing set, but shall exclude any symbols and 
abbreviations not used.  Since many symbols are limited to certain design disciplines, there is a definite advantage 
to the use of separate legends on the initial sheet of each design discipline or in the Standard Details package for 
each discipline.  If legends have not been shown by discipline, a legend shall be placed on the first drawing. 
 
2.5.16   Location Grid 
 
To facilitate the location of project elements and the coordination of the various disciplines' drawings, all plans 
shall indicate a column line or planning grid, and all floor plans (except structural plans) shall show room numbers.  
 
2.5.17   Composite and Key Plans 
 
If the plan of a large building or structure must be placed on two or more sheets in order to maintain proper scale, 
the total plan shall be placed on one sheet at a smaller scale.  Appropriate key plans and match lines shall appear 
on segmented drawings.  Key plans shall be used not only to relate large scale plans to total floor plans but also to 
relate individual buildings to complexes of buildings.  Key plans shall be drawn in a convenient location and shall 
indicate the relative location of the represented plan area by crosshatching.  
 
2.5.18   Revisions 
 
Drawing revisions shall be prepared only on the original CADD files.   A revision area is required on all sheets. 
 
PART 3   EXECUTION 
 
3.1   GENERAL  
 
3.1.1   Design Concept Coordination Meeting 
 
In addition to regular meetings with the Government the Contractor shall conduct formal status briefings on a bi-
weekly basis, as a minimum, to provide a management overview of design development.  Shortly after contract 
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award the Government may choose to conduct meetings with the Design-Build Contractor to refine proposal 
concept features.  The purpose of the meeting is to assure attention to project requirements and to suggest ways of 
improving the design prior to tentative level submissions. 
 
3.1.2   Government Design Changes 
 
Government design changes which do not increase construction costs shall be made at no charge to the 
Government.  The Contracting Officer may request design submittals in addition to those listed when deemed 
necessary to adequately describe the work covered in the contract documents.  Submittals shall be made in the 
respective number of copies and to the respective addresses set forth in the paragraph entitled SUBMITTAL 
PROCEDURE.  Each submittal shall be complete and in sufficient detail to allow ready determination of 
compliance with contract requirements.  
 
3.2   SUBMITTAL REGISTERS 
 
3.2.1   Contractor-Furnished Design Documents Submittal Register (TAC Form 122-E) 
 
3.2.1.1   General 
 
The Contractor shall submit as part of his Project Schedule, information regarding the submittal and clearance for 
construction of Contractor furnished design documents.  In addition, the Contractor shall provide a complete 
submittal register in the sample format (TAC Form 122-E - Contractor Furnished Design Documents Submittal 
Register) which is attached to this section.  The Contractor shall, within fifteen (15) calendar days after approval of 
the Project Schedule, submit ( 3 ) copies of his finalized Contractor Furnished Design Document Submittal 
Register to the Contracting Officer for approval.  The submittal register shall consist of a tabulation of all the 
Contractor furnished design documents with the indicated dates integrated into the Design Progress Schedule.  The 
Contractor shall post all actual dates of submittal actions (including clearance for construction) as they occur. 
Revisions shall be made at minimum on a monthly basis to keep the submittal register in agreement with the 
scheduled dates shown in the network mathematical analysis. ( 3 )  copies of the revised submittal register shall be 
furnished to the Contracting Officer at the time revisions are made in the network mathematical analysis.  
 
3.2.1.2   Additions or Revisions 
 
Any additions or changes required to be made to the TAC Form 122-E as a result of the Contracting Officer's 
review shall be incorporated into the TAC Form 122-E by the Contractor and a resubmittal of ( 3 )copies shall be 
affected within five (5) calendar days after receipt of the Contracting Officer's review comments. 
 
 AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.:Engineering Office 
 
 
3.2.2   Construction Submittal Register (ENG Form 4288) 
 
Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for this contract.  
All construction submittals shall be shown on this register.  The submittal register shall be the controlling 
document and will be used to control all construction submittals throughout the life of the contract.  The Contractor 
shall maintain and update the register on a monthly basis for the Contracting Officer's approval. 
 
3.3   TRANSMITTAL FORM (ENG Form 4025) 
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The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting both design 
and construction submittals in accordance with the instructions on the reverse side of the form.  These forms will 
be furnished to the Contractor.  This form shall be properly completed by filling out all the heading blank spaces 
and identifying each item submitted. Special care will be exercised to ensure proper listing of the specification 
paragraph and/or sheet number of the contract drawings pertinent to the data submitted for each item. 
 
3.4   PROGRESS SCHEDULE 
 
The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.  The Critical Path 
Method (CPM) of network calculation shall be used to generate the Project Schedule.  The progress schedule shall 
show, as a percentage of the total design price, the various items included in the contract and the order in which the 
Contractor proposes to carry on the work, with dates on which he will start the features of the work and the 
contemplated dates for completing same.  Significant milestones such as review submittals shall be annotated.  The 
Contractor shall assign sufficient technical, supervisory and administrative personnel to insure the prosecution of 
the work in accordance with the progress schedule.  The Contractor shall correct the progress schedule at the end 
of each month and shall deliver ( 3 ) copies to the Contracting Officer.  The approved Project Schedule shall be 
used to measure the progress of the work, to aid in evaluating time extensions, and to provide the basis of all 
progress payments. 
 
3.5   SCHEDULING 
 
3.5.1   Design Submittals 
 
Adequate time (a minimum of fifteen (15) calendar days exclusive of mailing time) shall be allowed for review 
and clearance for construction. If the Contractor fails to submit design submittals in a timely fashion, or 
repetitively submits design submittals that are not in strict conformance with the contract documents, no part of the 
time lost due to such actions shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 
 
3.5.2   Post Design Construction Submittals 
 
Submittals covering component items forming a system or items that are interrelated shall be scheduled to be 
coordinated and submitted concurrently.  Certifications to be submitted with the pertinent drawings shall be so 
scheduled.  Adequate time (a minimum of fourteen (14) calendar days exclusive of mailing time) shall be allowed 
for review and approval.  If the Contractor fails to submit post design construction submittals in a timely fashion, 
or repetitively submits submittals that are not in strict conformance with the contract documents, no part of the 
time lost due to actions shall be made the subject of claim for extension of time or for excess costs or damages by 
the Contractor. 
 
3.6   SUBMITTAL PROCEDURE 
 
3.6.1   Design Submittals 
 
3.6.1.1   Afghanistan Engineer District (AED)   
Refer to Submittal Distribution and Quantities Table Attachment A. 
 
This is a Design-Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT RIGHTS 
(UNLIMITED), the Government has non-exclusive rights to use the design on other projects.   Therefore, the As-
Builts furnished to the Government must be in an editable format. 
 
3.6.1.2   Editable CADD Format As-Builts   
 
In accordance with section 01060 SPECIAL CLAUSES clause PREPARATION OF AS-BUILT DRAWINGS 
(CONTRACTOR), one (1) set of the Government approved As-Builts shall be submitted to the following address 
in an editable CADD format: 
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AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Engineering Office 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House, Engineering Office 
APO AE 09356 
 
This requirement is in addition to all other submission requirements stated elsewhere in the contract.   
 
3.6.1.5   Digital Transmission of Design Submittals 
 
The Design-Build Contractor shall not be permitted to submit design deliverables addressed by this specification in 
digital format in lieu of hard copies without the expressed written approval from the government.  
 
 
 
3.6.2   Post Design Construction Submittals 
 
Three (3) copies of all post design construction submittals shall be transmitted to the Resident field office 
administering the construction portion of the contract. The address will be given at a later date after award. 
 
Submittals of Operations and Maintenance (O & M) Manuals in (3) copies shall be as follows: 
 
[AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: O&M Department 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House, O&M Department 
APO AE 09356 
 
3.6.3   Submittal Numbering System 
 
Instructions on the numbering system to be used for construction submittals follows: 
 
3.6.3.1   Submittals 
 
Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  
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a.  List is prepared according to contract specifications and drawings, picking up all items involved in the project. 
 
b.  This list is divided into sections as indicated in the specifications for example:  
 
      Sec   01015       "Technical Requirements" 
      Sec.  02831       "Chain-Link Fence"  
      Sec.  02710       "Subdrainage System"  
      Sec   03300       "Concrete For Building Construction"  
      Sec.  04200       "Masonry"  
 
3.6.3.2   Numbering procedures for transmittal on ENG FORM 4025 
 
a.  Each section, may include a list of items.  All these items will then be listed with a progressive number within 
the sections they belong to, for example:  
 
      Sec.    01015 will have 01015.00 (Basic number)  
      Item x         "     "  01015.01  
      Item y         "     "  01015.02  
      Item z         "     "  01015.03  
 
      Sec.    02710 will have 02710.00 (Basic number)  
      Item x         "     "  02710.01  
      Item y         "     "  02710.02  
      Item z         "     "  02710.03  
 
      Sec.    02600 will have 02600.00 (Basic number)  
      Item x         "     "  02600.01  
      Item y         "     "  02600.02  
 
      Sec.    03300 will have 03300.00 (Basic number)  
      Item x         "     "  03300.01  
      Item y         "     "  03300.02  
      etc.  
 
b.  It is evident a transmittal will never show a Section number i.e., 02831.00, 03300.00, etc., since these are only 
the basic numbers of the system.  Numbers on transmittals will be the item numbers, i.e., 01015.01, 02710.01, 
02710.02, 02710.03, 03300.01, 03300.02, etc.  All items, as listed on the Submittal Register, will be submitted via 
a separate transmittal form ENG FORM 4025 thus avoiding getting together more than one item (as listed) and 
more than one number.  There are items, on the other hand, which may be submitted all together on the same 
transmittal form.  This must be established before submission is made.  
 
c.  Sec. 10800 "Toilet Accessories" - this section will have basic number 10800.00 - all items relative to it will be 
listed one by one on separate lines.  ONLY one transmittal number will then be given for all of these "10800.01" 
which will include i.e., robe hook, toilet paper holder, mirror, soap holder, cabinet for paper towels, etc.  Each one 
of these items will be listed on the same Transmittal Number 10800.01 as item 1, item 2, item 3, etc.  
 
3.6.3.3   Resubmittals 
 
Should the Contractor be required to resubmit any transmittal, it will be accomplished by utilizing the same 
transmittal number followed by the number "-1" for the first resubmittal, "-2" for the second resubmittal, "-3" for 
the third resubmittal, etc.  For example, a first resubmittal would be "SUBMITTAL PROCEDURES FOR 
DESIGN BUILD PROJECT" 01335.01-1, a second resubmittal 01335.01-2, etc.  The purpose of this system is to 
avoid deviations from Submittal Register and, to avoid confusion arising from the use of more than one number on 
transmittal when more than one item is submitted on the same form.  This system will also facilitate the use, 
wherever required, on machine printouts.  
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3.6.4   Variations 
 
If design documents or construction submittals show variations from the contract parameters and/or requirements, 
the Contractor shall justify such variations in writing, at the time of submission.  Additionally, the Contractor shall 
also annotate block "h" entitled "variation" of ENG FORM 4025. After design submittals have been reviewed and 
cleared for construction by the Contracting Officer, no resubmittal for the purpose of substituting materials, 
equipment, systems, and patented processes will be considered unless accompanied by the following: 
 
a.  Reason or purpose for proposed variation, substitution, or revision. 
 
b.  How does quality of variation compare with quality of the specified item?  This shall be in the form of a 
technical evaluation tabulating differences between the item(s) originally specified and what is proposed. 
 
c.  Provide a cost comparison.  This shall include an acquisition and life cycle cost comparison. 
 
d.  For proprietary materials, products, systems, and patented processes a certification signed by an official 
authorized to certify in behalf of the manufacturing company that the proposed substitution meets or exceeds what 
was originally specified. 
 
e.  For all other actions, a certification signed by a licensed professional engineer or architect certifying that the 
proposed variation or revision meets or exceeds what was originally specified. 
 
f.  Advantage to the Government, if variation is approved, i.e. Operation and Maintenance considerations, better 
product, etc. 
 
g.  Ramifications and impact, if not approved. 
 
If the Government review detects any items not in compliance with contract requirements or items requiring 
further clarification, the Contractor will be so advised.  Lack of notification by the Contracting Officer of any non-
complying item does not relieve the Contractor of any contractual obligation. 
 
3.6.5   Non-Compliance 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of this 
specification.  The Contractor shall take immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose of notification.  If the 
Contractor fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action has been taken.  No part of the time lost due to such stop orders shall 
be made the subject of claim for extension of time or for excess costs or damages by the Contractor. 
 
3.7   REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS 
 
3.7.1   General 
 
The work under contract will be subject to continuous review by representatives of the Contracting Officer.  
Additionally, joint design review conferences with representation by all organizations having a direct interest in 
the items under review may be held.  The Design-Build Contractor shall furnish copies of all drawings and related 
documents to be reviewed at the review conference on or before the date indicated by the Government. Additional 
conferences pertaining to specific problems may be requested by the Design-Build Contractor or may be directed 
by the Contracting Officer as necessary to progress the work.  The Design-Build Contractor shall prepare minutes 
of all conferences and shall furnish two copies to the Contracting Officer within seven (7) days after the 
conference. 
 
All design submittal reviews shall be reviewed and comments and entered into DrChecks located on the website at: 
https://www.projnet.org/projnet/binKornHome/index.cfm 
 
3.7.2   Independent Design Review 
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The Design-Build Contractor shall have someone other than the Designer or Design Team perform an independent 
review of all specifications, drawings, design analysis, calculations, and other required data prior to submission to 
the Government.  Upon completion of this review, the Design-Build Contractor shall certify that each design 
submittal is complete, accurate, is in strict conformance with all contract requirements, that repetition has been 
avoided, that all conflicts have been resolved, and that the documents have thoroughly coordinated and cross 
checked against all the applicable disciplines to prevent the omission of vital information.  
 
3.7.3   Contractor's Quality Control Organization Review 
 
This review shall be for the purposes of eliminating errors, interferences, and inconsistencies, and of incorporating 
design criteria, review comments, specifications, and any additional information required.  Design submittals 
submitted to the Contracting officer without evidence of the Contractor's certified approval will be returned for 
resubmission.  No part of the time lost due to such resubmissions shall be made the subject of claim for extension 
of time or for excess costs or damages by the Contractor.  
 
In accordance with TI 800-03 TECHNICAL REQUIREMENTS FOR DESIGN-BUILD the risk for the design is 
assumed by the Design-Build Contractor.  Because of this the Government will review the design but it will not 
approve it.  It will though “Clear it for Construction”.  Since there is no “Cleared for Construction”  Action Code 
on Eng Form 4025 the “G   –   Other (specify)" Code must be used.  ENG Forms 4025 and 4026 will be annotated 
as follows:   
 
G   –   Cleared for Construction 
 
G   –   Cleared for Construction, except as noted in attached comments 
 
G   –   Cleared for Construction, except as noted in attached comments, resubmission required 
 
G   --   NOT Cleared for Construction, see attached comments, resubmission required 
 
FX   –   Receipt acknowledged, does not comply as noted with contract requirements. 
 
NOTE: Cleared for construction does not relieve the Design-Build Contractor from the responsibility for any errors 
or omissions in the design, nor from responsibility for complying with the requirements of this contract.] 
 
3.7.4   Government Review 
 
Within 10 days after Notice to Proceed, the Contractor shall submit, for approval, a complete design schedule with 
all submittals and review times indicated in calendar dates.  The Contractor shall update this schedule monthly.  
After receipt, the Government will be allowed fifteen (15) days to review and comment on each 35% and 65% 
design submittal and fifteen (15) days to review and comment on the 99% design and 100% submittal, except as 
noted below.  For each design review submittal, comments from the various design sections and from other 
concerned agencies involved in the review process will be made in the on-line review management system 
DrChecksSM ( https://www.projnet.org/projnet/binKornHome/index.cfm ).  Contractor shall coordinate with the 
Contracting Officer and/or Representative(s) to register for DrChecksSM use.  The review will be for conformance 
with the technical requirements of the solicitation and the Successful Offeror's (Contractor's) RFP proposal.  
 
If a design submittal is deficient, it will be returned for correction and resubmission.  The review time will begin 
when the corrected submittal is received. 
 
The contractor shall not begin construction work until the Government has reviewed the contractor's design and 
has cleared it for construction.  Clearance for construction does not mean Government approval.  Government 
review shall not be construed as a complete check but will evaluate the general design approach and adherence to 
contract parameters. The Government Review is often limited in time and scope.  Therefore, the Contractor shall 
not consider any review performed by the Government as an excuse for incomplete work.  Upon completion of the 
review, all comments will be posted on the online DrChecksSM review system for the Contractor.  The Contracting 
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Officer will indicate whether the design submittal has or has not been cleared for construction using the following 
action codes: 
 
A   –   Cleared for Construction 
 
B   –   Cleared for Construction, except as noted in attached comments 
 
C   –   Cleared for Construction, except as noted in attached comments, 
        resubmission required 
 
E   -   NOT Cleared for Construction, see attached comments,  
        resubmission required 
 
FX  –   Receipt acknowledged, does not comply as noted with contract 
        requirements. 
 
These codes shall NOT be used by the Design-Build Contractor.  Design-Build Contractor’s Quality Control 
Organization will annotate Block “g” entitled “FOR CONTRACTOR USE CODE” of Eng Form 4025-R using the 
action codes listed on the reverse side of the form.  
 
Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor from 
responsibility for any design errors or omissions and any liability associated with such errors, nor from 
responsibility for complying with the requirements of this contract.  
 
3.7.4.1   Incorporation of Government Review Comments 
 
If the Contractor disagrees technically with any comment or comments and does not intend to comply with the 
comment, he must clearly outline, with ample justification, the reasons for noncompliance within five (5) days 
after close of review period in order that the comment can be resolved.  The Contractor shall furnish disposition of 
all comments in DrChecksSM, and with the next scheduled submittal. The disposition shall identify action taken 
with citation of location within the relevant design document.  Generalized statements of intention such as "will 
comply" or "will revise the specification" are not acceptable.  The Contractor is cautioned that if he believes the 
action required by any comment exceeds the requirements of this contract, that he should flag the comment in 
DrChecksSM as a scope change, and notify the COR in writing immediately.  If a design submittal is over one (1) 
day late in accordance with the latest design schedule, the Government review period may be extended 7 days.  
Submittals date revisions must be made in writing at least five (5) days prior to the submittal.  During the design 
review process, comments will be made on the design submittals that will change the drawings and specifications.  
The Government will make no additional payments to the Contractor for the incorporation of comments.  Review 
comments are considered part of the design-build process.  
 
 
 3.7.4.2   Conferences 
 
As necessary, conferences will be conducted between the Design-Build contractor and the Government to resolve 
review comments. 
 
Two review conferences will be held for each design submittal.  One review conference will be held at the 
installation, and the second review conference will be held at the Corps District Office in Kabul, Afghanistan. For 
each design submittal, a review conference will be held at a location to be determined.  The Contractor shall bring 
the personnel that developed the design submittal to the review conference.  These conferences will take place the 
week after review periods. 
 
3.7.4.3   Design Deficiencies 
 
Design deficiencies noted by the Government shall be corrected prior to the start of design for subsequent features 
of work which may be affected by, or need to be built upon, the deficient design work. 
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3.7.5   Design Discrepancies 
 
The Design-Build Contractor shall be responsible for the correction of incomplete design data, omissions, and 
design discrepancies which become apparent during construction. The Design-Build Contractor shall provide the 
Contracting Officer with a proposed recommendation for correcting a design error, within three (3) calendar days 
after notification by the Contracting Officer.  The Contracting Officer will notify the Design-Build Contractor of 
any detected noncompliance with the foregoing requirements.  The Design-Build Contractor shall take immediate 
corrective action after receipt of such notice.  Such notice, when delivered to the Design-Build Contractor at the 
worksite, shall be deemed sufficient for the purpose of notification.  If the Design-Build Contractor fails or refuses 
to comply promptly, the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to such stop orders shall be made the subject of 
claim for extension of time or for excess costs or damages by the Design-Build Contractor.  Should extensions of 
design, fabrication plans and/or specific manufacturer's details be required as a result of a Government issued 
Change Order, the Government will make an equitable adjustment in accordance with Contract Clause 52.243-4 
entitled CHANGES. 
 
3.8   Phased or "Fast-Track" Design 
 
3.8.1   General 
 
If approved by the Government, design and construction sequencing may be effected on an incremental basis as 
each approved phase or portion (e.g., demolition, geotechnical, sitework, exterior utilities, foundations, 
substructure, superstructure, exterior closure, roofing, interior construction, mechanical, electrical, etc.) of the 
design is completed. 
 
3.8.1.1   Design Phases 
 
Complete or partial design phasing may or may not have been specified by the Government elsewhere in this 
contract.  For construction sequencing or phasing that the Government has not specifically mandated, the Design-
Build Contractor may submit a proposed phasing plan.  Design phasing proposed by the Design-Build Contractor 
shall be submitted to the Government for approval in accordance with TAC Form 122-E CONTRACTOR 
FURNISHED DESIGN DOCUMENTS.  
 
3.8.1.2   Approval of TAC Form 122-E 
 
In all cases, TAC Form 122-E indicating the proposed phasing shall be submitted for review and approval by the 
contracting Officer prior to initiation of any procurement action or commencement of any construction. 
 
3.8.2   Sequence of Design-Construction (Fast-Track) 
 
After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with all design 
submission requirements and obtain Government review of each submission. The contractor may begin 
construction on portions of the work for which the Government has reviewed the final design submission and has 
determined satisfactory for purposes of beginning construction. The Contracting Officer will notify the Contractor 
when the design is cleared for construction. The Government will not grant any time extension for any design 
resubmittal required when, in the opinion of the Government, the initial submission failed to meet the minimum 
quality requirements as set forth in the contract. 
 
3.8.3   Notice-to-Proceed for Limited Construction 
 
If the Government allows the Contractor to proceed with limited construction based on pending minor revisions to 
the reviewed Final Design submission, no payment will be made for any in-place construction related to the 
pending revisions until they are completed, resubmitted and are satisfactory to the Government. 
 
3.8.4   In-Place Construction Payment 
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No payment will be made for any in-place construction until all required submittals have been made, reviewed and 
are satisfactory to the Government. 
 
3.8.5   Commencement of Construction 
 
Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for each design 
phase. Any work performed by the Contractor prior to receipt of the clearance for construction, shall be at the 
Contractor's own risk and expense.  Work cleared for construction that does not conform to the design parameters 
and/or requirements of this contract shall be corrected by the Contractor at no additional cost or time to the 
Government. 
 
3.9   DESIGN STAGES 
 
The Contractor shall schedule the number and composition of the design submittal phases.  Design submittals are 
required at the [Concept (35%)] [Preliminary (65%)] [and] Final (99%) design stages and at the Ready-to-
Advertise (100%) stage.  The requirements of each design stage are listed hereinafter.  The number and contents of 
the design submittals phases shall be reflected in TAC Form 122-E as well as in the Contractor's design progress 
schedule. 
 
3.9.1   Concept Review Submittal (35%) with Complete Civil and Utilities works at (100%) 
 
The review of this submittal is primarily to ensure that the Contractor has taken an inventory of the existing 
conditions at each proposed site, has established the most desirable functional relationships between the various 
project elements, has provided the technical solution to how the functional and technical requirements will be met, 
and to show Contractor compliance (or justify noncompliance) with the design parameters and/or requirements. 
Refer to requirements herein for specific submittal requirements. As a minimum, the submittal shall consist of the 
following: 
 
   a.   Design Analysis, Preliminary Design Calculations 
 
   b.   Outline Construction Specifications 
 
   c.   Preliminary Construction Drawings with Concept Plans for all Disciplines, Typical Wall Sections, Typical 
Details 
     

d. A soft copy (CD) of the design drawings (in CAD format and PDF format), specifications, and design 
analysis (all documents in PDF format) shall be submitted at this stage and all other subsequent stages of the 
design process.  

 
e. Draft Construction Cost Estimate breakout 

 
 
3.9.2    Preliminary Review Submittal (65%) 
 
The review of this submittal is primarily to insure that the contract documents and design analysis are proceeding 
in a timely manner and that the design criteria are being correctly interpreted.  Refer to requirements herein for 
specific submittal requirements.   
 
   a.   Design Analysis, Design Calculations, All Civil Package Reports 
 
   b.   Draft Construction Specifications 
 
   c.   Construction Drawings 
     
   d.   A soft copy (CD) of the design drawings (in CAD format and PDF format), specifications, and design 
analysis (all documents in PDF format) shall be submitted at this stage and all other subsequent stages of the 
design process.    
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f. The Government's Design Review Comments from previous submittal with the Contractor’s annotation to 

each comment. 
 
g. Revised Construction Cost Estimate breakout 

 
 
3.9.3.  Final Design Review Submittal (99%) 
 
The review of this submittal is to insure that the design is in accordance with directions provided the Contractor 
during the design process.  The only effort remaining between the FINAL DESIGN REVIEW SUBMITTAL and 
the "CLEARED FOR CONSTRUCTION" DESIGN REVIEW SUBMITTAL is the incorporation of the 
Government Review Comments.  The Contractor shall submit the following documents for Final review: 
 
a.  Design Analysis, developed to a 99% design stage.   The Design Analysis shall be in its final form.  It shall 
include all backup material previously submitted and revised as necessary.  All design calculations and reports 
shall be included.  The Design Analysis shall contain all explanatory material giving the design rationale for any 
design decisions which would not be obvious to an engineer reviewing the Final Drawings and Specifications. 
 
b.  99% Complete Construction Specifications.  The Draft Specifications on all items of work submitted for Final 
Review shall consist of marked-up proprietary specifications. 
 
c.  99% Complete Construction Drawings.  The Contract Drawings submitted for Final Review shall include the 
drawings previously submitted which have been revised and completed as necessary.  The Contractor is expected 
to have completed all of his coordination checks and have the drawings in a design complete condition.  The 
drawings shall be finalized at this time including the incorporation of any design review comments generated by 
the Preliminary design review.  The drawings shall contain all the details necessary to assure a clear understanding 
of the work throughout construction. 
 
d.  The Government's Design Review Comments from previous submittal with the Contractor's  annotation to each 
comment. 
 
e. Final Revised Construction Cost Estimate. 
 
f. A soft copy (CD) of the design drawings (in CAD format and PDF format), specifications, and design analysis 

(all documents in PDF format) shall be submitted at this stage and all other subsequent stages of the design 
process.  
 

 
 
3.9.4   "Cleared for Construction" Design Review Submittal (100%) 
 
After the FINAL DESIGN REVIEW SUBMITTAL review, the Contractor shall revise the Contract Documents by 
incorporating any comments generated during the FINAL DESIGN REVIEW SUBMITTAL and shall prepare 
final hard copy Construction Specifications.  The Contractor shall submit the following documents for the design 
complete submittal: 
 
a.  Design Analysis 
 
b.  Construction Specifications 
 
c.  Construction Drawings 
 
d.   A soft copy (CD) of the design drawings (in Cad format and PDF), specifications, and design analysis (all 
documents in PDF format) shall be submitted at this stage and all other subsequent stages of the design process.    
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e.  The Government's FINAL (99%) DESIGN REVIEW SUBMITTAL comments with the Contractor's annotation 
to each comment. 
 
Once the design documents have been "Cleared for Construction" by the Contracting Officer, the Design-Build 
Contractor shall clearly identify each document by annotating it as "Cleared for Construction." 
 
3.9.5   Partial Design Submittals 
 
In the interest of expediting construction, the Contracting Officer may approve partial design submittals, 
procurement of materials and equipment, as well as issue the Notice To Proceed (NTP) for construction of those 
elements of the design which have been cleared for construction.  Such partial notices to proceed shall be solely at 
the discretion of the Contracting Officer.  
  
3.9.6   Design Submittals not in compliance with the contract documents 
 
The Contractor shall, without additional compensation, correct or revise any errors or deficiencies in its design 
analysis, specifications, and drawings, and promptly furnish a corrected submittal in the form and number of 
copies as specified for the initial submittal.  No part of the time lost due to such resubmissions shall be made the 
subject of claim for extension of time or for excess costs or damages by the Contractor. If the Contractor considers 
any correction indicated on the submittals to constitute a change to the contract, a notice shall be given promptly to 
the Contracting Officer. 
 
3.10   GENERAL DESIGN INSTRUCTIONS  
 
3.10.1   Responsibility of the Design-Build Contractor 
 
3.10.1.1   Professional Quality, Technical Accuracy, and Coordination 
 
The Design-Build Contractor shall be responsible for the professional quality, technical accuracy, and the 
coordination of all design specifications, drawings, and other services furnished under this contract.  Work must be 
organized in a manner that will assure thorough coordination between various details on drawings, between the 
various sections of the specifications, and between the drawings and specifications.  The Design-Build Contractor 
shall thoroughly cross-check and coordinate all work until he is professionally satisfied that no conflicts exist, vital 
information has not been omitted, and that indefinite language open to interpretation has been resolved. 
 
3.10.1.2   Deviating From The “Cleared-For-Construction” Design 
 
(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the Government’s concurrence 
for any Contractor proposed revision to the professionally stamped and sealed design reviewed and Cleared for 
Construction by the Government, before proceeding with the revision.   
 
(b.) The Government reserves the right to non-concur with any revision to the design, which may impact furniture, 
furnishings, equipment selections or operations decisions that were made, based on the reviewed and cleared for 
construction design.   
 
(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and the accepted 
proposal), will require a modification, pursuant to the Changes clause, in addition to Government concurrence.  
The Government reserves the right to disapprove such a revision.  
 
(d.) Unless the Government initiates a change to the contract requirements, or the Government determines that the 
Government furnished design criteria are incorrect and must be revised, any Contractor initiated proposed change 
to the contract requirements, which results in additional cost, shall strictly be at the Contractor's expense.  
 
(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction design and shall 
incorporate them into the as-built design documentation, in accordance with section 01060 SC entitled 
PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR).  The Designer of Record shall document its 
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professional concurrence on the As-Builts for any revisions by affixing its stamp and seal on the drawings and 
specifications. 
 
3.10.1.3   Government Oversight 
 
The extent and character of the work to be done by the Design-Build Contractor shall be subject to the general 
oversight, supervision, direction, control, and review by the Contracting Officer. 
 
3.10.1.4   Unlimited Drawing Rights 
 
The Government shall have unlimited rights in all drawings, designs, specifications, notes and all other works 
developed in the performance of this contract, including the right to use same on any other Government design or 
construction without additional compensation to the Design-Build Contractor. The Design-Build Contractor hereby 
grants to the Government a paid-up license throughout the world to all such works to which he may assert or 
establish any claim under design patent or copyright laws. 
 
3.10.1.5   Conflicts 
 
Any conflicts, ambiguities, questions or problems encountered by the Design-Build Contractor in following the 
criteria shall be immediately submitted in writing to the Contracting Officer with the Design-Build Contractor's 
recommendations.  Prior to submission to the Government the Design-Build Contractor shall take appropriate 
measures to obtain clarification of design criteria requirements, to acquire all pertinent design information, and to 
incorporate such information in the work being performed.  
 
3.10.1.6   Design Specialists 
 
Whenever a design specialist is required, the Design-Build Contractor shall submit for the approval by Contracting 
Officer, the name of the designated specialist along with the individual's educational background, experience, and 
licenses or registrations held, before design work commences.  The design specialists shall be registered architects, 
registered professional engineers, or recognized consultants with a background of at least five (5) years design 
experience in the appropriate specialty.   
 
3.10.2   Conduct of Work 
 
In the performance of contract the Design-Build contractor shall:  
 
3.10.2.1   Performance 
 
Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all significant 
developments.  
 
3.10.2.2   Telephone Conversations 
 
Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone conversations 
relating to the design work under this contract.  
 
3.10.2.3   Cooperation with Others 
 
Cooperate fully with other firms, consultants and contractors performing work under the program to which this 
contract pertains, upon being advised by the Contracting Officer that such firms or individuals have a legitimate 
interest in the program, have need-to-know status, and proper security clearance where required. 
 
3.10.2.4   Technical Criteria 
 
All designs, drawings, and specifications shall be prepared in accordance with the contract documents and with the 
applicable publications referenced therein.  As soon as possible, the Design-Build Contractor shall obtain copies of 
all publications applicable to this contract.  Availability of publications (where to purchase) is contained in 
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Specification Section 011015.  Any deviations from the technical criteria contained in the contract documents or in 
the applicable publications, including the use of criteria obtained from the user or other sources, must receive prior 
approval of the Contracting Officer.  Where the technical criteria contained or referred to herein are not met, the 
Design-Build Contractor will be required to conform his design to the same at his own time and expense.  
 
3.10.3   Design Priorities 
 
The design of this project shall consider the remote location and harsh environment of this project and the impact 
this will have on sources of technical supply, the cost of construction, the low level of maintenance, and the 
difficulty of obtaining replacement parts.  Unless stated otherwise in this contract, the following design priorities 
shall be followed:  
 
 
3.10.3.1   CONSTRUCTION LIFE-SPAN LEVELS 
 
Mobilization, Emergency, and Contingency Operations Construction Buildings and facilities shall be designed and 
constructed to serve a specific mobilization or emergency requirement. Buildings will be austere to minimize 
construction time and maximize conservation of critical materials. Maintenance factors and longevity will be 
secondary considerations.  
 
3.10.3.2   Operability 
 
Systems including but not necessarily limited to mechanical, electrical, communications, etc., must be simple to 
operate and easy to maintain.  
 
3.10.3.3   Standardization 
 
Use of standardized materials, products, equipment, and systems is necessary to minimize the requirements for 
replacement parts, storage facilities, and service requirements.  
 
 
3.10.4   Topographic Surveys, Easements, and Utilities 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for detailed topographic 
mapping, available easements, and utility information for the project. 
 
3.10.4.1   Horizontal and Vertical Control 
 
The mapping shall be based on the base coordinate system. If the base system cannot be found, the surveyor shall 
use any established monuments. If monuments have been destroyed or do not exist, an assumed horizontal and 
vertical datum shall be established, using arbitrary coordinates of 10,000n and 10,000e and an elevation of 1,000 
meters. The horizontal and vertical control established on site shall be a closed loop with third order accuracy and 
procedures.  Provide three (3) concrete survey monuments at the survey site.  All of the control points established 
at the site shall be plotted at the appropriate coordinate point and shall be identified by name or number, and 
adjusted elevations.  The location of the project site, as determined by the surveyor shall be submitted in writing to 
the Contracting Officer. The site location shall be identified by temporary markers, approved by the Contracting 
Officer before proceeding with the surveying work.  
 
3.10.4.2   Topography Requirements 
 
A sufficient quantity of horizontal and vertical control shall be established to provide a detailed topographic survey 
at 1:500 scale with one quarter meter contour intervals minimum. Intermediate elevations shall be provided as 
necessary to show breaks in grade and changes in terrain.  
 
The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent of the 
elevations or profiles interpolated from the contours shall be correct to within one-half of the contour interval and 
spot elevations shall be correct within plus or minus 20 millimeters.  
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Spot elevations affecting design of facilities shall be provided. Specifically, break points or control points in grades 
of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, etc.  
 
All surface and sub-surface structures features within the area to be surveyed shall be shown and identified on the 
topographic maps. In addition, these features shall be located by sufficient distance ties and labeled on the 
topographic sheets to permit accurate scaling and identification.  
 
The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey site shall be shown 
on the survey map. Sanitary manholes and appurtenances shall show top elevations and invert elevations.   
 
3.10.5   Geotechnical Investigation 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for Geotechnical 
investigation, including subsurface explorations, sampling, field and laboratory testing, and water studies where 
applicable. 
 
3.10.6   Cathodic Protection and Earth Resistance 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for determining whether 
cathodic protection on buried structures and underground utility systems are needed for special electrical 
grounding and counterpoise systems, and for gathering the field data necessary for design. 
 
3.10.7   Water Supply and Quality Data 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for obtaining all water 
supply and water quality data.  This data will include information on the locations and depths of all viable water 
supply sources at the site(s) involved and a water quantity and water quality analysis for each source.  
 
3.10.8   Occupational Safety and Health Act 
 
The facilities, systems, and equipment designed under this contract shall comply with the Occupational Safety and 
Health Act (OSHA), Code of Federal Regulations, Title 29, Chapter XVII, Parts 1910 and 1926.  Any problems in 
incorporating these standards due to conflicts with other technical criteria shall be submitted to the Contracting 
Officer for resolution. 
 
3.10.9   Asbestos Containing Materials 
 
Asbestos containing material (ACM) will not be used in the design of new structures or systems.  In the event no 
other material is available which will perform the required function or where the use of other material would be 
cost prohibitive, a waiver for the use of asbestos containing materials must be obtained from CETAC. 
 
3.10.9.1   Existing Construction 
 
Asbestos containing materials (ACM) presently included in existing construction to be rehabilitated or otherwise 
modified as a result of this project, shall be removed and a non-asbestos containing material substituted in lieu 
thereof.  
 
3.10.9.2   Suspected Asbestos Containing Materials 
 
All such structures and systems shall be inspected to determine the presence or probable presence of ACM.  When 
ACM is suspected, a documented survey will be performed.  The survey will be developed into an abatement 
design and will be made a part of the design documents. In the event no other material is available which will 
perform the required function or the use of a substitute material would be cost prohibitive due to initial cost and 
tear-out of existing construction, a waiver for the retention of the asbestos containing material must be obtained 
from the Contracting Officer. 
 

                            W917PM-07-R-0081
                               Page 112 of 203



 

 

3.11   VALUE METHODOLOGY/VALUE ENGINEERING 
 
The Design-Build Contractor during the course of his design shall be alert for and shall identify those high-cost 
low-value items or areas which he considers may be accomplished in different ways that will increase the value of 
the project at the same or less cost.  Potential value engineering study items shall be reported to the Value Engineer 
through the Contracting Officer.  
 
3.11.1   Performance Oriented Value Engineering Change Proposal (VECP) 
 
In reference to Contract Clause 52.248-3, "Value Engineering - Construction", the Government may refuse to 
entertain a "Value Engineering Change Proposal" (VECP) for those "performance oriented" aspects of the Contract 
Documents which were addressed in the Design-Build Contractor's accepted contract proposal and which were 
evaluated in competition with other Proposers for award of this contract.  For purposes of this clause, the term 
"performance oriented" refers to those aspects of the design criteria or other contract requirements which allow the 
Proposer or the Design-Build Contractor certain latitude, choice of and flexibility to propose in its accepted 
contract offer a choice of design, technical approach, design solution, construction approach or other approach to 
fulfill the contract requirements. Such requirements generally tend to be expressed in terms of functions to be 
performed, performance required or essential physical characteristics, without dictating a specific process or 
specific design solution for achieving the desired result. 
 
3.11.2   Prescriptive Oriented Value Engineering Change Proposal (VECP) 
 
The Government may consider a VECP for those "prescriptive" aspects of the Solicitation documents, not 
addressed in the Design-Build Contractor's accepted contract proposal or addressed but evaluated only for 
minimum conformance with the Solicitation requirements.  For purposes of this clause, the term "prescriptive" 
refers to those aspects of the design criteria or other Solicitation requirements wherein the Government expressed 
the design solution or other requirements in terms of specific materials, approaches, systems and/or processes to be 
used. Prescriptive aspects typically allow the Proposers little or no freedom in the choice of design approach, 
materials, fabrication techniques, methods of installation or other approach to fulfill the contract requirements. 
 
3.12   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DOCUMENTS 
 
The requirements of this paragraph pertain to the submittal of design documents, specifications, design 
calculations, surveys, testing reports and other documents prepared by the Design-Build Contractor to meet the 
design requirements of this project. 
 
3.12.1   Geo-technical 
 
3.12.1.1   Design Analysis 
 
The Design-Build Contractor shall submit in the design analysis catalog cuts, manufacturer's data. 
 
 
3.12.1.2   Specifications 
 
Specifications for all civil utilities. 
 
 
3.12.1.3   Design Drawings 
 
Full Size and True Half-Size Design drawings shall be submitted for the following: 
 
Refer to Submittal Distribution and Quantities Table 
 
3.12.1.4   Manufacturer's recommendations, instructions, and certifications 
 
 Shall be submitted. 
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3.12.1.5   Samples 
 
Samples shall be submitted. 
 
3.12.1.6   Schedules 
 
Schedules shall be submitted. 
 
3.12.1.7   Reports 
 
 
3.12.1.8   Records 
 
Records shall be submitted. 
 
Engineering Studies.  Occasionally, in addition to the items previously mentioned, engineering studies that relate 
to specific problems or surveys may be required.  The necessary instructions regarding the preparation of such 
reports must be added by the Specification Writer as appropriate. 
 
3.12.2   Civil, Site Planning and Layout 
 
3.12.3   Water, Wastewater, and Solid Waste Systems 
 
3.12.4   Architectural/Interior Design 
 
3.12.5   Structural 
 
3.12.6   Force Protection Design Procedures for the Protection of 
         United States Forces 
 
3.12.7   Fire Protection and Life Safety 
 
3.12.8   Heating, Ventilating, and Air Conditioning 
 
3.12.9   Plumbing 
 
3.12.10   Special Mechanical Systems and Equipment 
 
3.12.11   Electrical 
 
3.12.12   Power Generation 
 
3.12.13   Power Transmission and Distribution 
 
3.12.14   Communications 
 
3.12.15   Corrosion Prevention and Control 
 
3.12.16   Renovation Design 
 
3.12.17   Accident Prevention and Safety 
 
3.13   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DRAWINGS 
 
3.13.1   Geo-technical 
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3.13.2   Civil, Site Planning and Layout 
 
3.13.3   Water, Wastewater, and Solid Waste Systems 
 
3.13.4   Architectural/Interior Design 
 
3.13.5   Structural 
 
3.13.6   Force Protection Design Procedures for the Protection of 
         United States Forces 
 
3.13.7   Fire Protection and Life Safety 
 
3.13.8   Heating, Ventilating, and Air Conditioning 
 
3.13.9   Plumbing 
 
3.13.10   Special Mechanical Systems and Equipment 
 
3.13.11   Electrical 
 
3.13.12   Power Generation 
 
3.13.13   Power Transmission and Distribution 
 
3.13.14   Communications 
 
3.13.15   Corrosion Prevention and Control 
 
3.13.16   Renovation Design 
 
3.13.17   Accident Prevention and Safety 
 
3.14   GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During Construction)  
 
3.14.1   General 
 
Since this contract requires that the drawings and specifications specify specific proprietary materials, equipment, 
systems, and patented processes by trade name, make, or catalog number, it is anticipated that construction shop 
drawings will primarily be limited to testing, construction plans (e.g., Contractor Quality Control, Accident 
Prevention, Resident Management System, Area Use etc), schedules (Project Schedule/Network Analysis),  
certificates of compliance, reports, records/statements and variations.  
 
3.14.1.1   Variations 
 
After design submittals have been reviewed and cleared for construction by the Contracting Officer, no submittal 
for the purpose of substituting materials, equipment, systems, and patented processes will be considered by the 
Government unless submitted in accordance with the paragraph entitled VARIATIONS. 
 
3.14.1.2   Additional Shop Drawings and Submittals 
 
In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request the Design-
Build Contractor to provide additional shop drawing and submittal type data subsequent to completion of the 
design. 
 
3.14.2   Incomplete Design 
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The Design-Build Contractor shall not use construction submittals as a means to supplant and/or supplement an 
incomplete design effort. 
 
3.14.3   Government Approval of Construction Submittals 
 
The approval of construction submittals by the Contracting Officer shall not be construed as a complete check, but 
will indicate only that the general method of design construction, materials, detailing and other information are 
satisfactory.  Approval will not relieve the Design-Build Contractor of the responsibility for any error which may 
exist, as it is the sole responsibility of the Design-Build Contractor to certify that each submittal has been reviewed 
in detail and is in strict conformance with all the contract documents and design criteria referenced therein. 
 
Virtually all design related construction submittals can and must be incorporated directly into the design 
specifications and drawings prepared by the Design-Build Contractor.  Since the  Design-Build Contractor has sole 
responsibility for the design, procurement, and construction, impediments do not exist which would impair his 
ability to specifically identify what is being furnished to the Government prior to the start of construction. 
Generic/non-proprietary specifications are indicative of an incomplete design effort and as such must be rejected as 
unacceptable 
 
3.14.4   Submittals 
 
Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., Quality Control Plan, Accident 
Prevention Plan, Area Use Plan etc.),Certificates of Compliance, Installation Instructions, Manufacturer's Catalog 
Data, Descriptive Literature/Illustrations, Factory and Field Test Reports, Performance and Operational Test Data 
Reports, Records, Operation and Maintenance Manuals, and required variations. 
 
3.14.5   Government Review 
 
Upon completion of review of construction submittals requiring Government approval, the submittals will be 
identified as having received approval by being so stamped and dated. ( 2 ) copies of the submittal will be retained 
by the Contracting Officer and one (1) copy of the submittal will be returned to the Design-Build Contractor. 
 
3.15   FOR INFORMATION ONLY SUBMITTALS 
 
These submittals shall be checked, stamped, signed and dated by the Design-Build Contractor's  Quality Control 
Engineer, certifying that such submittal complies with the contract requirements.  All Contractor submittals shall 
be subject to review by the Government at any time during the course of the contract.  Any Contractor submittal 
found to contain errors or omissions shall be resubmitted as one requiring "approval".  No adjustment for time or 
money will be allowed for corrections required as a result of noncompliance with plans or specifications.  
Normally submittals for information only will not be returned.  Approval of the Contracting Officer is not required 
on information only submittals.  These submittals will be used for information purposes.  The Government 
reserves the right to require the Design-Build Contractor to resubmit any item found not to comply with the 
contract.  This does not relieve the Design-Build Contractor from the obligation to furnish material conforming to 
the plans and specifications and will not prevent the Contracting Officer from requiring removal and replacement 
if nonconforming material is incorporated in the work.  
3.16   ATTACHMENTS 
 
The following attachments form an integral part of this specification: 
 
ENG FORM 4025 -   Transmittal of Shop Drawings, Equipment Data, Material Samples, or Manufacturer's 
Certificate of Compliance (2 pages) 
 
TAC FORM 122-E - Contractor Furnished Design Documents Submittal 
          Register 
 
ENG FORM 4288 - Submittal Register 
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Figure 1 - sheet/number description;  AED title block 
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ATTACHMENT A 

Submittal Distribution and Quantities 

General:  The documents which the Contractor shall submit to the Government for each submittal are 
listed and generally described in preceding paragraphs in this Section.   

Activity 
and 
Address 

Drawing Size 
[Full Size] 
(Half Size) 

Design 
Analyses , 
Calcs, & 

Specs 

Constructio
n  Cost 

Estimate 

CD-ROM 
(PDF & 
DWG) 

-  Interior 
Design 

Submittal 

USACE, 
AED 
Headquarte
r - Kabul 

2_HALF 2 2 2_CD 0 0 

Resident 
Field Office  

1_FULL 
1_HALF 2 2 2_CD 0 0 

Mailing of Design Submittals  
Mail or delivery all design submittals to the Government during design and construction, using 
an overnight mailing service.  The submittals shall be mailed or delivered to the USACE, AED 
Headquarters at the following address and to the Resident Field Office (To Be Determined at a 
later Date) 
 
(a) DHL, FEDEX, UPS or any other courier service: 
 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Engineering Office 
 
(b) U.S. Postal Service: 
USACE, AED, Engineering Office 
ATTN: QALAA House 
APO AE 09356 

Each design submittal shall have a transmittal letter accompanying it indicating the date, design percentage, type of 
submittal, list of items submitted, transmittal number and point of contact with telephone number. 

AS-BUILT DOCUMENTS 

Provide as-built Full-size drawings and specifications in accordance with Section 01780, 
CONTRACT CLOSEOUT. 
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ATTACHMENT B 

FIRE PROTECTION AND LIFE SAFETY CODE ANALYSIS REVIEW 

Instructions: The information outlined in this document shall be used to provide the minimum 
requirement for development of Fire Protection and Life Safety Code submittals for all building 
projects.  Additional and supplemental information may be used to further develop the code review.  
Insert N/A after criteria, which may be "not applicable". 

 
1.1. Project Name            (insert name and location)  
 
1.2. Applicable Codes and Standards 
 
1.2.1. Unified Facilities Criteria (UFC):  1-200-01, General Building Requirements, 31 

July 2002. 
 
1.2.2. Unified Facilities Criteria (UFC):  3-600-01, Design: Fire Protection Engineering 

For Facilities, 17 April 2003 
 
1.2.3. International Building Code (IBC) 2003 for fire resistance requirements, allowable 

floor area, building height limitations and building separation distance requirements, 
except as modified by UFC 3-600-01. 

 
1.2.4. National Fire Protection Association (NFPA) 101 Life Safety Code (latest edition), 

for building egress and life safety and applicable criteria in UFC 3-600-01. 
 
1.2.5. ADA and ABA Accessibility Guidelines for Buildings and Facilities (Federal 

Register July 23, 2004) Replaces UFAS and ADAAG criteria.  [Americans with 
Disabilities Act (ADA) and Architectural Barriers Act (ABA)]. NOT USED FOR 
THIS PROJECT 

 
1.3. Occupancy Classification 

IBC chapters 3 and 4 
 
1.4. Construction Type 

IBC chapter 6  
 
1.5. Area Limitations 

IBC chapter 5, table 503 
 
1.6. Allowable Floor Areas 

IBC section 503, 505 
 
1.7. Allowable area increases 

IBC section 506, 507 
 
1.8. Maximum Height of Buildings 

IBC section 504 
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1.9. Fire-resistive substitution 
 
1.10. Occupancy Separations 

IBC table 302.3.2 
 
1.11. Fire Resistive Requirements 
1.11.1. Exterior Walls - [_____] hour rating, IBC table 601, 602 
1.11.2. Interior Bearing walls - [_____] hour rating 
1.11.3. Structural frame - [_____] hour rating 
1.11.4. Permanent partitions - [_____] hour rating 
1.11.5. Shaft enclosures - [_____] hour rating 
1.11.6. Floors & Floor-Ceilings - [_____] hour rating 
1.11.7. Roofs and Roof Ceilings - [_____] hour rating 
 
1.12. Automatic Sprinklers and others used to determine the need for automatic 

Extinguishing Equipment, Extinguishing Systems, Foam Systems, Standpipe 
1.12.1. UFC 3-600-01, chapters 4 and 6 systems, wet chemical systems, etc.  State which 

systems are required and to what criteria they will be designed. 
1.12.2. UFC 3-600-01, Appendix B Occupancy Classification.  Note the classification for 

each room.  This may be accomplished by classifying the entire building and noting 
exceptions for rooms that differ (E.g.  The entire building is Light Hazard except 
boiler room and storage rooms which are [_____], etc.) 

1.12.3. UFC 3-600-01, Chapter 3 Sprinkler Design Density, Sprinkler Design Area, Water 
Demand for Hose Streams (supply pressure and source requirements). 

1.12.4. Available Water Supply.  Provide the results of the water flow tests showing the 
available water supply static pressure and residual pressure at flow.  Based on this 
data and the estimated flow and pressure required for the sprinkler system, 
determine the need for a fire pump. 

1.12.5. NFPA 13, Para. 8.16.4.6.1.  Provide backflow preventer valves as required by the 
local municipality, authority, or water purveyor.  Provide a test valve located 
downstream of the backflow preventer for flow testing the backflow preventer at full 
system demand flow.  Route the discharge to an appropriate location outside the 
building.  

 
1.13. Kitchen Cooking Exhaust Equipment 
 

Describe when kitchen cooking exhaust equipment is provided for the project.  Type 
of extinguishing systems for the equipment should be provided. per NFPA 96.  
Show all interlocks with manual release switches, fuel shutoff valves, electrical 
shunt trips, exhaust fans, and building alarms. 

 
1.14. Portable Fire Extinguishers, fire classification and travel distance. per NFPA 10 
 
1.15. Enclosure Protection and Penetration Requirements. - Opening Protectives and 

Through Penetrations 
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1.15.1. IBC Section712, 715 and Table 715.3.  Mechanical rooms, exit stairways, storage 
rooms, janitor [_____] hour rating.  IBC Table 302.1.1 

1.15.2. Fire Blocks, Draft Stops, Through Penetrations and Opening Protectives 
 
1.16. Fire Dampers.  Describe where fire dampers and smoke dampers are to be used (IBC 

Section 716 and NFPA 90A}.  State whether isolation smoke dampers are required 
at the air handler. 

 
1.17. Detection Alarm and Communication.  UFC 3-600-01, (Chapter 5); NFPA 101 para. 

3.4 (chapters 12-42); NFPA 72 
 
1.18. Mass Notification.  Describe building/facility mass notification system (UFC 4-021-

01) type and type of base-wide mass notification/communication system.  State 
whether the visible notification appliances will be combined with the fire alarm 
system or kept separate.  (Note: Navy has taken position to combine visible 
notification appliances with fire alarm). 

 
1.19. Interior Finishes (classification).  NFPA 101.10.2.3 and NFPA 101.7.1.4 
 
1.20. Means of Egress 
 
1.20.1. Separation of Means of Egress, NFPA 101 chapters 7 and 12-42; NFPA101.7.1.3 
1.20.2. Occupant Load, NFPA101.7.3.1 and chapters 12-42. 
1.20.3. Egress Capacity (stairs, corridors, ramps and doors) NFPA101.7.3.3 
1.20.4. Number of Means of Egress, NFPA101.7.4 and chapters 12-42. 
1.20.5. Dead end limits and Common Path of Travel, NFPA 101.7.5.1.6 and chapters 12-42. 
1.20.6. Accessible Means of Egress (for accessible buildings), NFPA101.7.5.4 
1.20.7. Measurement of Travel Distance to Exits, NFPA101.7.6 and chapters 12-42. 
1.20.8. Discharge from Exits, NFPA101.7.7.2 
1.20.9. Illumination of Means of Egress, NFPA101.7.8 
1.20.10. Emergency Lighting, NFPA101.7.9 
1.20.11. Marking of Means of Egress, NFPA101.7.10 
 
1.21. Accessibility Requirements, ADA and ABA Accessibility Guidelines for Buildings 

and Facilities 
 
1.22. Certification of Fire Protection and Life Safety Code Requirements.  (Note: Edit the 

Fire team membership if necessary).  Preparers of this document certify the accuracy 
and completeness of the Fire Protection and Life Safety features for this project in 
accordance with the attached completed form(s). 

 
1.23. Designer of Record.  Certification of Fire protection and Life Safety Code 

Requirements.  (Note: Edit the Fire team members if necessary).  Preparers of this 
document certify the accuracy and completeness of the Fire Protection and Life 
Safety features of this project. 

 
Fire Protection Engineer of Record:  
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________________________________________________________________ 
Signature and Stamp                                                        
Date  
 
OR 
 
Architect of Record: 
________________________________________________________________ 
Signature and Stamp                                                        
Date  
Mechanical Engineer of Record: 
________________________________________________________________ 
Signature and Stamp                                                        
Date  
Electrical Engineer of Record: 
________________________________________________________________ 
Signature                                                        
Date  
 
 
 

 End of Section – 
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ATTACHMENT C 

TRACKING COMMENTS IN DRCHECKS 

1. GENERAL 

Throughout the design process, the DB Contractor shall enter, track, and back-check comments using 
the DrChecks system.  Designers of Record shall annotate comments timely and specifically to 
indicate exactly what action will be taken or why the action is not required.  Comments considered 
critical by the conference participants shall be flagged as such. 

2. DRCHECKS REVIEW COMMENTS 

The DB Contractor shall monitor DrChecks to assure all comments are annotated and agreed to by 
the designers and reviewers prior to the next submittal.  The DrChecks comments and responses shall 
be printed and included in the design analysis for record. 

Conference participants (reviewers) will expect coordination between Design Analysis calculations 
and the submitted design.  Reviewers will also focus on the design submittal's satisfaction of the 
contract requirements. 

The Designers of Record shall answer each comment in DrChecks with a formal response prior to the 
next submittal, clearly indicating what action will be taken and what drawing/spec will change.  
Designers of Record are encouraged to directly contact reviewers to discuss and agree to the formal 
comment responses rather than relying only on DrChecks and review meetings to discuss comments.  
With the next design conference, reviewers will back-check answers to the comments against the 
submittal, in addition to reviewing additional design work. 

Comments that, in the DB Contractor's opinion, require effort outside the scope of the contract shall 
be clearly indicated as such in DrChecks.  The DB Contractor shall not proceed with work outside the 
contract until a modification to the contract is properly executed, if one is necessary. 

3. DRCHECKS INITIAL ACCOUNT SET-UP 

To initialize an office's use of DrChecks, choose a contact person within the office to call the 
DrChecks Help Desk at 800-428-HELP, M-F, 8AM-5PM, Central time.  This POC will be given an 
office password to distribute to others in the office.  Individuals can then go to the hyperlink at 
{http://www.projnet.org} and register as a first time user.  Upon registration, each user will be given 
a personal password to the DrChecks system. 

Once the office and individuals are registered, the COE’s project manager or lead reviewer will 
assign the individuals and/or offices to the specific project for review.  At this point, persons assigned 
can make comments, annotate comments, and close comments, depending on their particular 
assignment. 

4. DRCHECKS REVIEWER ROLE 

The DB Contractor shall take the role of the reviewer to enter comments into the DrChecks system 
that result from each design conference.  To enter comments: 

4.1. Log into DrChecks. 

4.2. Click on the appropriate project. 

4.3. Click on the appropriate review conference. An Add comment screen will appear. 
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4.4. Select or fill out the appropriate sections (particularly comment discipline and type of document for 
sorting) of the comment form and enter the comment in the space provided. 

4.5. Click the Add Comment button. The comment will be added to the database and a fresh screen will 
appear for the next comment you have. 

4.6. Once comments are all entered, exit DrChecks by choosing "My Account" and then Logout. 

5. DRCHECKS COMMENT EVALUATION 

The role of the designers of record is to evaluate and respond to the comments entered by the DB 
Contractor.  To respond to comments: 

5.1. Log into DrChecks. 

5.2. Click on the appropriate project. 

5.3. Under “Evaluate” click on the number under “Pending”. 

5.4. Locate the comments that require your evaluation. (Note: If you know the comment number you can 
use the Quick Pick window on your home page in DrChecks; enter the number and click on go.) 

5.5. Select the appropriate evaluation (concur, non-concur, for information only, or check and resolve) 
and add the response. 

5.6. Click on the Add button. The evaluation will be added to the database and a fresh screen will appear 
with the next comment. 

5.7. Once evaluations are all entered, exit DrChecks by choosing "My Account" and then Logout. 

6. DRCHECKS BACK-CHECK 

At the following design conference, participants will back-check comment annotations against newly 
presented documents to verify that the designers' responses are acceptable and completed.  The DB 
Contractor shall enter additional back-check comments, as necessary or close those that are resolved 
as a result of the design conferences: 

6.1. Log into DrChecks. 

6.2. Click on the appropriate project. 

6.3. Under “My Backcheck” click on the number under “Pending”. 

6.4. If you agree with the designer’s response select “Close Comment” and add a closing response if 
desired. 

6.5. If you do not agree with the designer’s response or the submittal does not reflect the response given, 
select “Issue Open”, enter additional information. 

6.6. Click on the Add button.  The back-check will be added to the database and a fresh screen will appear 
with the next comment. 

6.7. Once back-checks are all entered, exit DrChecks by choosing "My Account" and then Logout.  The 
design is completed and final when there are no pending comments to be evaluated and there are no 
pending or open comments under back-check. 
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SECTION 01415  

METRIC MEASUREMENTS  
 

1.1 REFERENCES  

The publications listed below form a part of this specification to the extent referenced. The publications are 
referred to within the text by the basic designation only.  

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in Building 
Design and Construction (Committee E-6 Supplement to 
E380)  

ASTM SI 10 (2002) American National Standard for Use of the 
International System of Units (SI):  The Modern Metric 
System  

 
1.2 GENERAL  

This project includes metric units of measurements. The metric units used are the International System of Units 
(SI) developed and maintained by the General Conference on Weights and Measures (CGPM); the name 
International System of Units and the international abbreviation SI were adopted by the11th CGPM in 1960. A 
number of circumstances require that both metric SI units and English inch-pound (I-P) units be included in a 
section of the specifications. When both metric and I-P measurements are included, the section may contain 
measurements for products that are manufactured to I-P dimensions and then expressed in mathematically 
converted metric value(soft metric) or, it may contain measurements for products that are manufactured to an 
industry recognized rounded metric (hard metric)dimensions but are allowed to be substituted by I-P products to 
comply with the law. Dual measurements are also included to indicate industry and/or Government standards, test 
values or other controlling factors, such as the code requirements where I-P values are needed for clarity or to trace 
back to the referenced standards, test values or codes.  

1.3 USE OF MEASUREMENTS IN SPECIFICATIONS  

Measurements in specifications shall be either in SI or I-P units as indicated, except for soft metric measurements 
or as otherwise authorized.  When only SI or I-P measurements are specified for a product, the product shall be 
procured in the specified units (SI or I-P) unless otherwise authorized by the Contracting Officer. The Contractor 
shall be responsible for all associated labor and materials when authorized to substitute one system of units for 
another and for the final assembly and performance of the specified work and/or products.  

1.3.1 Hard Metric  

A hard metric measurement is indicated by an SI value with no expressed correlation to an I-P value. Hard metric 
measurements are often used for field data such as distance from one point to another or distance above the floor. 
Products are considered to be hard metric when they are manufactured to metric dimensions or have an industry 
recognized metric designation.  

1.3.2 Soft Metric  

3. A soft metric measurement is indicated by an SI value which is a mathematical conversion of 
the I-P value shown in parentheses (e.g. 38.1 mm (1-1/2 inches)). Soft metric measurements are used for 
measurements pertaining to products, test values, and other situations where the I-P units are the standard 
for manufacture, verification, or other controlling factor. The I-P value shall govern while the metric 
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measurement is provided for information.  

4. A soft metric measurement is also indicated for products that are manufactured in industry 
designated metric dimensions but are required by law to allow substitute I-P products. These measurements 
are indicated by a manufacturing hard metric product dimension followed by the substitute I-P equivalent 
value in parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8inches)).  

1.3.3 Neutral  

A neutral measurement is indicated by an identifier which has no expressed relation to either an SI or an I-P 
value (e.g., American Wire Gage (AWG) which indicates thickness but in itself is neither SI nor I-P).  

1.4 COORDINATION  

Discrepancies, such as mismatches or product unavailability, arising from use of both metric and non-metric 
measurements and discrepancies between the measurements in the specifications and the measurements in the 
drawings shall be brought to the attention of the Contracting Officer for resolution.  
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1.5 RELATIONSHIP TO SUBMITTALS  

Submittals for Government approval or for information only shall cover the SI or I-P products actually being 
furnished for the project. The Contractor shall submit the required drawings and calculations in the same units 
used in the contract documents describing the product or requirement unless otherwise instructed or approved. 
The Contractor shall use ASTM SI 10 and ASTM E 621 as the basis for establishing metric measurements 
required to be used in submittals.  

 
 
 
 

-- End of Section -- 
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SPECIFICATION SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 

PART 1:  GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications are 
referred to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1    Safety and Health Requirements Manual 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective Quality Control program, and all 
costs associated therewith shall be included in the applicable unit prices or lump-sum prices contained in the 
Bidding Schedule. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an effective quality control 
system in compliance with the Contract Clauses and this specification section. The quality control system shall 
consist of plans, procedures, and organization necessary to produce an end product which complies with the 
contract requirements. The system shall cover all construction operations, both onsite and offsite, and shall be 
keyed to the proposed construction sequence. The site project superintendent will be held responsible for the 
quality of work on the job and is subject to removal by the Contracting Officer for non-compliance with the 
quality requirements specified in the contract. The site project superintendent in this context shall be the highest 
level manager responsible for the overall construction activities at the site, including quality and production. 
The site project superintendent shall maintain a physical presence at the site at all times, except as otherwise 
acceptable to the Contracting Officer, and shall be responsible for all construction and construction related 
activities at the site. 

3.2 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days after receipt of Notice-
to-Proceed (NTP) the proposed Contractor Quality Control (CQC) Plan. The plan shall identify personnel, 
procedures, control, instructions, records, and forms to be used.  

3.2.1 Content of the CQC Plan 

 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, both on site and 
off-site, including work by subcontractors, fabricators, suppliers and purchasing agents: 
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a. A description of the quality control organization, including a chart showing lines of authority and 
acknowledgment that the CQC staff shall implement the three phase control system for all aspects of 
the work specified. The staff shall include a CQC System Manager who shall report to the project 
superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each person 
assigned a CQC function. 

c. A copy of the letter to the CQC System Manager signed by an authorized official of the firm which 
describes the responsibilities and delegates sufficient authorities to adequately perform the functions of 
the CQC System Manager, including authority to stop work which is not in compliance with the 
contract. The CQC System Manager shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities. Copies of these letters shall also be 
furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of 
subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents. These procedures 
shall be in accordance with Specification 01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to include the test name, 
specification paragraph requiring test, feature of work to be tested, test frequency, and person 
responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and control, verification, and 
acceptance tests including documentation. 

g. Procedures for tracking construction deficiencies from identification through acceptable corrective 
action. These procedures shall establish verification that identified deficiencies have been corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which is separate and 
distinct from other tasks, has separate control requirements, and may be identified by different trades 
or disciplines, or it may be work by the same trade in a different environment. Although each section 
of the specifications may generally be considered as a definable feature of work, there are frequently 
more than one definable features under a particular section. This list will be agreed upon during the 
coordination meeting. 

3.2.2 Not Used. 

3.2.3 Acceptance of Plan 

Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is conditional and 
will be predicated on satisfactory performance during the construction.  The Government reserves the right to 
require the Contractor to make changes in the CQC plan and operations including removal of personnel, as 
necessary, to obtain the quality specified. 

 

3.2.4 Notification of Changes 

Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the Contracting Officer in 
writing a minimum of seven calendar days prior to any proposed change. Proposed changes are subject to 
acceptance by the Contracting Officer. 
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3.3 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to acceptance by the Government 
of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or Authorized 
Representative and discuss the Contractor’s quality control system. The CQC Plan shall be submitted for review 
a minimum of 5 calendar days prior to the Coordination Meeting.  During the meeting, a mutual understanding 
of the system details shall be developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both on-site and off-site work, and the interrelationship of 
Contractor’s Management and control with the Government’s Quality Assurance. Minutes of the meeting shall 
be prepared by the Government and signed by both the Contractor and the Contracting Officer. The minutes 
shall become a part of the contract file. There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies in the CQC system or procedures, 
which may require corrective action by the Contractor. 

3.4 QUALITY CONTROL ORGANIZATION 

3.4.1 Personnel Requirements 

The requirements for the CQC organization are a CQC System Manager, and sufficient number of additional 
qualified personnel to ensure safety and contract compliance.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed properly will also be included as part 
of the CQC organization.  The Contractor's CQC staff shall maintain a presence at the site at all times during 
progress of the work and have complete authority and responsibility to take any action necessary to ensure 
contract compliance. The CQC staff shall be subject to acceptance by the Contracting Officer. The Contractor 
shall provide adequate office space, filing systems and other resources as necessary to maintain an effective and 
fully functional CQC organization. Complete records of all letters, material submittals, shop drawing 
submittals, schedules and all other project documentation shall be promptly furnished to the CQC organization 
by the Contractor. The CQC organization shall be responsible to maintain these documents and records at the 
site at all times, except as otherwise acceptable to the Contracting Officer. 

3.4.2 CQC System Manager 

The Contractor shall identify an individual within his organization at the site of the work who shall be 
responsible for overall management of the CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC system manager shall be a graduate engineer, graduate architect, or a graduate 
construction manager, with experience on construction projects similar in type to this contract OR a 
construction person with a minimum of ten (10) years in related work.  The CQC System Manager shall be on 
the site at all times during construction and shall be employed by the Contractor.  The CQC System Manager 
shall be assigned no other duties.  An alternate for the CQC System Manager will be identified in the plan to 
serve in the event of the CQC system manager’s absence. The requirements for the alternate will be the same as 
for the designated CQC manager. 

 

3.4.3 Not Used. 

3.4.4 Additional Requirement 

In addition to the above experience and/or education requirements, the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For Contractors". This course is periodically 
offered by the government, and inquiries as to the next course offering may be directed to the local construction 
field office. 

3.4.5 Organizational Changes 
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The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to make changes 
to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance. 

3.5 SUBMITTALS AND DELIVERABLES 

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL PROCEDURES. The CQC 
organization shall be responsible for certifying that all submittals and deliverables are in compliance with the 
contract requirements. 

3.6 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the construction, to include that of 
subcontractors and suppliers, complies with the requirements of the contract. At least three phases of control 
shall be conducted by the CQC System Manager for each definable feature of the construction work as follows: 

3.6.1 Preparatory Phase. 

This phase shall be performed prior to beginning work on each definable feature of work, after all required 
documents and materials are approved/accepted, and after copies are at the work site. This phase shall include: 

a. A review of each paragraph of applicable specifications, reference codes, and standards. A copy of 
those sections of referenced codes and standards, in the English language unless specifically approved 
otherwise by the Contracting Officer, applicable to that portion of the work to be accomplished in the 
field shall be made available by the Contractor at the preparatory inspection. These copies shall be 
maintained in the field and available for use by Government personnel until final acceptance of the 
work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, submitted, and approved. 

d. A check to assure that provisions have been made to provide required control inspection and testing. 

 

 

e. Examination of the work area to assure that all required preliminary work has been completed and is in 
compliance with the contract. 

f. A physical examination of required materials, equipment, and sample work to verify that they are on 
hand, conform to approved shop drawings or submitted data, and are properly stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements are met. 

h. Discussion of procedures for constructing the work including repetitive deficiencies, construction 
tolerances and workmanship standards for that feature of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan for the work to be 
performed. 

j. Discussion of the initial control phase. 
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k. The Government shall be notified at least 24 hours in advance of beginning any of the required action 
of the preparatory phase. This phase shall include a meeting conducted by the CQC system manager 
and attended by the superintendent, other CQC personnel (as applicable), and the foreman responsible 
for the definable feature. The results of the preparatory phase actions shall be documented by separate 
minutes prepared by the CQC system manager and attached to the daily QC report. The Contractor 
shall instruct applicable workers as to the acceptable level of workmanship required in order to meet 
contract specifications. 

3.6.2 Initial Phase. 

This phase shall be accomplished at the beginning of a definable feature of work. The following shall be 
accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract requirements. Review 
minutes of the preparatory meeting. 

b. Verification of full contract compliance. Verify required control inspection and testing. 

c. Establish level of workmanship and verify that it meets minimum acceptable workmanship standards. 
Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard analysis. 
Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the initial phase. Separate 
minutes of this phase shall be prepared by the CQC system manager and attached to the daily QC 
report. Exact location of initial phase shall be indicated for future reference and comparison with 
follow-up phases. 

g. The initial phase should be repeated for each new crew to work on-site, or any time acceptable 
specified quality standards are not being met. 

 

3.6.3 Follow-up Phase. 

Daily checks shall be performed to assure continuing compliance with contract requirements, including control 
testing, until completion of the particular feature of work. The checks shall be made a matter of record in the 
CQC documentation. Final follow-up checks shall be conducted, and all noted deficiencies corrected, prior to 
the start of additional features of work that may be affected by the deficient work. The Contractor shall not 
build upon nor conceal non-conforming work. 

3.6.4 Additional Preparatory and Initial Phases 

Additional preparatory and initial phases may be required by the Contracting Officer on the same definable 
features of work if the quality of on-going work is unacceptable; if there are changes in the applicable QC staff 
or in the on-site production supervision or work crew; if work on a definable feature is resumed after a 
substantial period of inactivity; or if other problems develop. 

3.7 TESTS 

3.7.1 Testing Procedure 
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The Contractor shall perform tests specified or required to verify that control measures are adequate to provide 
a product that conforms to contract requirements. Upon request, the Contractor shall furnish to the Government 
duplicate samples of test specimens for possible testing by the Government.  Costs incidental to the 
transportation of samples or materials shall be borne by the Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed shall be 
furnished as a part of the CQC plan. The list shall give the test name, frequency, specification paragraph 
containing the test requirements, the personnel and laboratory responsible for each type of test, and an estimate 
of the number of tests required. The Contractor shall perform the following activities and record and provide the 
following data: 

a. Verify that testing procedures comply with contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including all of the test 
documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the Quality Control report 
for the date taken.  Specification paragraph/item reference, location where tests were taken, and the 
sequential control number identifying the test will be given. Actual test reports may be submitted later, 
if approved by the Contracting Officer, with a reference to the test number and date taken. An 
information copy of tests performed by an off-site or commercial test facility will be provided directly 
to the Contracting Officer. Failure to submit timely test reports, as stated, may result in nonpayment 
for related work performed and disapproval of the test facility for this contract. 

 

 

3.8 COMPLETION INSPECTION 

3.8.1 Punch-Out Inspection 

Near the end of the work, or any increment of the work established by a time stated in the SPECIAL 
CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and Completion of Work", or by the 
specifications, the CQC Manager shall conduct an inspection of the work. A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and included in the CQC documentation, 
as required by paragraph DOCUMENTATION. The list of deficiencies shall include the estimated date by 
which the deficiencies will be corrected. The CQC System Manager or staff shall make a second inspection to 
ascertain that all deficiencies have been corrected. Once this is accomplished, the Contractor shall notify the 
Government that the facility is ready for the Government Pre-Final inspection. 

3.8.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete and ready to be 
occupied. A Government Pre-Final Punch List may be developed as a result of this inspection. The Contractor's 
CQC System Manager shall ensure that all items on this list have been corrected before notifying the 
Government, so that a Final inspection with the customer can be scheduled. Any items noted on the Pre-Final 
inspection shall be corrected in a timely manner. These inspections and any deficiency corrections required by 
this paragraph shall be accomplished within the time slated for completion of the entire work or any particular 
increment of the work if the project is divided into increments by separate completion dates. 
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3.8.3 Final Acceptance Inspection 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary management 
person, and the Contracting Officer's Representative shall be in attendance at the final acceptance inspection. 
Additional Government personnel including, but not limited to, those from Base/Post Civil Facility Engineer 
user groups, and major commands may also be in attendance. The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final inspection. Notice shall be given to the 
Contracting Officer at least 14 days prior to the final acceptance inspection and shall include the Contractor's 
assurance that all specific items previously identified to the Contractor as being unacceptable, along with all 
remaining work performed under the contract, will be complete and acceptable by the date scheduled for the 
final acceptance inspection. Failure of the Contractor to have all contract work acceptably complete for this 
inspection will be cause for the Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection of Construction". 

3.9 DOCUMENTATION 

The Contractor shall maintain current records providing factual evidence that required quality control activities 
and/or tests have been performed. These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following information: 

a.  Contractor/subcontractor and their area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When Network Analysis (NAS) 
is used, identify each phase of work performed each day by NAS activity number. 

d. Test and/or control activities performed with results and references to specifications/drawings 
requirements. The control phase shall be identified (Preparatory, Initial, Follow-up). List of 
deficiencies noted, along with corrective action. 

e. Quantity of materials received at the site with statement as to acceptability, storage, and reference to 
specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of personnel working; 
weather conditions encountered; and any delays encountered. These records shall cover both conforming and 
deficient features and shall include a statement that equipment and materials incorporated in the work and 
workmanship comply with the contract. The original and one copy of these records in report form shall be 
furnished to the Government daily within forty-eight (48) hours after the date covered by the report, except that 
reports need not be submitted for days on which no work is performed. As a minimum, one report shall be 
prepared and submitted for every 7 days of no work and on the last day of a no work period. All calendar days 
shall be accounted for throughout the life of the contract. The first report following a day of no work shall be for 
that day only. Reports shall be signed and dated by the CQC System Manager. The report from the CQC 
System Manager shall include copies of test reports and copies of reports prepared by all subordinate quality 
control personnel. 
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3.10 SAMPLE FORMS 

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall use the forms 
produced by and printed from QCS.  Samples of any forms required to meet the requirements of this section 
which are not produced by that system shall be included in the contractors Quality Control Plan. 

3.11 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such notice, 
when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of notification. If 
the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or 
part of the work until satisfactory corrective action has been taken. No part of the time lost due to such stop 
orders shall be made the subject of claim for extension of time or for excess costs or damages by the Contractor. 

-- End of Section -- 
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SECTION 01525 
 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 
 

PART 1   GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety 
requirements will be the long-term goal reached by growing a safety culture.  This compliance will, by 
necessity, be achieved through a phased-in process.  In the Commander’s letter at the preface of the EM 385-1-
1, he acknowledges that in OCONUS locations, strict compliance with the manual may not be possible – and 
through the hazard analysis process, safety measures can be developed to attain the same degree of safety. 

This specification consists of two parts:  

 1) Sections 1.1 through 3.12.1, which are the standard safety specifications for work in Europe District and; 

 2) Appendix A, Phasing approach for safety in emerging countries where there is little or no national safety 
standards.  

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced.  The publications are 
referred to within the text by the basic designation only. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

ANSI A10.32 Personal Fall Protection - Safety Requirements for Construction and 
Demolition Operations 

ANSI Z359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems, Subsystems and 
Components 

ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction Sites 

ASME B30.3(1996)   Construction Tower Cranes 

ASME INTERNATIONAL (ASME) 

ASME B30.22(2000)   Articulating Boom Cranes 

ASME B30.5(2004)   Mobile and Locomotive Cranes 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

NFPA 10(2002)   Portable Fire Extinguishers 

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition Operations 

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot Work 

NFPA 70(2005)   National Electrical Code 

NFPA 70E(2004)   Electrical Safety in the Workplace 
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U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1(2003) Safety   Safety and Health Requirements 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910   Occupational Safety and Health Standards (OSHA) 

29 CFR 1910.146   Permit-required Confined Spaces 

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous Atmospheres in 
Shipyard Employment 

29 CFR 1919    Gear Certification 

29 CFR 1926    Safety and Health Regulations for Construction 

29 CFR 1926.500   Fall Protection 

1.2 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  The following shall be submitted in accordance with SR 
SUBMITTAL PROCEDURES: 

SD-01 Preconstruction Submittals 

Accident Prevention Plan (APP);  G, ACC 

Activity Hazard Analysis (AHA);  G, ACC 

Crane Critical Lift Plan;  G, ACC 

Proof of qualification for Crane Operators;  G, ACC 

SD-06 Test Reports 

Reports:  Submit reports as their incidence occurs, in accordance with the requirements of the paragraph 
entitled, "Reports." 

Accident Reports 

Monthly Exposure Reports 

Crane Reports 

Regulatory Citations and Violations 

SD-07 Certificates 

Confined Space Entry Permit 

Contractor Safety Self-Evaluation Checklist; G, ACC 
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Submit one copy of each permit/certificate attached to each Daily Quality Control Report. 

1.3 DEFINITIONS 

a.  Competent Person for Fall Protection.  A person who is capable of identifying hazardous or dangerous 
conditions in the personal fall arrest system or any component thereof, as well as their application and use with 
related equipment, and has the authority to take prompt corrective measures to eliminate the hazards of falling. 

b.   High Visibility Accident.  Any mishap which may generate publicity and/or high visibility. 

c.  Medical Treatment. Treatment administered by a physician or by registered professional personnel under the 
standing orders of a physician.  Medical treatment does not include first aid treatment even through provided by 
a physician or registered personnel. 

d.  Qualified Person for Fall Protection.  A person with a recognized degree or professional certificate, extensive 
knowledge, training and experience in the field of fall protection who is capable of performing design, analysis, 
and evaluation of fall protection systems and equipment. 

e.  Recordable Injuries or Illnesses.  Any work-related injury or illness that results in:  

(1)   Death, regardless of the time between the injury and death, or the length of the illness; 

(2)   Days away from work (any time lost after day of injury/illness onset); 

(3)   Restricted work; 

(4)   Transfer to another job; 

(5)   Medical treatment beyond first aid; 

(6)   Loss of consciousness; or 

(7)   A significant injury or illness diagnosed by a physician or other licensed health care professional, even 
if it did not result in (1) through (6) above. 

f.   "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as Government 
property and equipment. 

1.4 DRUG PREVENTION PROGRAM 

Conduct a proactive drug and alcohol use prevention program for all workers, prime and subcontractor, on the 
site.  Ensure that no employee uses illegal drugs or consumes alcohol during work hours.  Ensure there are no 
employees under the influence of drugs or alcohol during work hours.  After accidents, collect blood, urine, or 
saliva specimens and test the injured and involved employees for the influence of drugs and alcohol.  A copy of 
the test shall be made available to the Contracting Officer upon request. 

1.5 REGULATORY REQUIREMENTS 

In addition to the detailed requirements included in the provisions of this contract, work performed shall comply 
with USACE EM 385-1-1, and in particular, the requirements of the European Union Council Directive 
92/57/EEC of 24 June 1992 on the implementation of minimum safety and health requirements at temporary or 
mobile construction sites.  Submit matters of interpretation of standards to the appropriate administrative 
agency for resolution before starting work.  Where the requirements of this specification, applicable laws, 
criteria, ordinances, regulations, and referenced documents vary, the most stringent requirements shall apply. 
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1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

1.6.1   Personnel Qualifications 

1.6.1.1   Site Safety and Health Officer (SSHO) 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform safety and 
occupational health management, surveillance, inspections, and safety enforcement for the Contractor. The 
Contractor Quality Control (QC) person can only be the SSHO on this project if approved by the Contracting 
Officer.  Any project exceeding 1 Million US dollars in value shall have a full time SSHO. The SSHO shall 
meet the following requirements:  A minimum of 5 years safety work on similar projects; 30-hour OSHA 
construction safety class or European Union equivalent within the last 5 years; an average of at least 24 hours of 
formal safety training each year for the past 5 years.  Competent person training as needed. 

1.6.1.2   Competent Person for Confined Space Entry 

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing by the Government 
Designated Authority (GDA) to assess confined spaces and who possesses demonstrated knowledge, skill and ability 
to: 

a.   Identify the structure, location, and designation of confined and permit-required confined spaces where 
work is done; 

b.   Calibrate and use testing equipment including but not limited to, oxygen indicators, combustible gas 
indicators, carbon monoxide indicators, and carbon dioxide indicators, and to interpret accurately the 
test results of that equipment; 

c.   Perform all required tests and inspections specified in Section 06.I of EM 385-1-1; 

d.   Assess hazardous conditions including atmospheric hazards in confined space and adjacent spaces and 
specify the necessary protection and precautions to be taken; 

e.   Determine ventilation requirements for confined space entries and operations; 

f.   Assess hazards associated with hot work in confined and adjacent space and determine fire watch 
requirements; and, 

g.   Maintain records required. 

1.6.1.3   Crane Operators 

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and Appendix G.  In addition, 
crane operators shall be designated as qualified by a source that qualifies crane operators (i.e., union, a 
government agency, or and organization that tests and qualifies crane operators).  Proof of current qualification 
shall be provided. 

1.6.2   Personnel Duties 

1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent 

a.  Conduct daily safety and health inspections and maintain a written log which includes area/operation 
inspected, date of inspection, identified hazards, recommended corrective actions, estimated and actual dates of 
corrections. Safety inspection logs shall be attached to the Contractors' daily quality control report.  
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b.  Conduct mishap investigations and complete required reports.  Maintain an accident/injury log such as the 
OSHA Form 300 or host nation equivalent, and Daily Production reports for prime and sub-contractors. 

c.  Maintain applicable safety reference material on the job site. 

d.  Attend the pre-construction conference, pre-work meetings including preparatory inspection meeting, and 
periodic in-progress meetings.  

e.  Implement and enforce accepted APPS and AHAs. 

f.  Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies until 
resolution.  A list of unresolved safety and health deficiencies shall be posted on the safety bulletin board. 

g.  Ensure sub-contractor compliance with safety and health requirements. 

Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, and a project 
work stoppage.  The project work stoppage will remain in effect pending approval of a suitable replacement. 

1.6.3   Meetings 

1.6.3.1   Preconstruction Conference 

a. Contractor representatives who have a responsibility or significant role in accident prevention on the project 
shall attend the preconstruction conference.  This includes the project superintendent, site safety and health 
officer, quality control supervisor, or any other assigned safety and health professionals who participated in the 
development of the APP (including the Activity Hazard Analyses (AHAs) and special plans, program and 
procedures associated with it).  

b. The Contractor shall discuss the details of the submitted APP to include incorporated plans, programs, 
procedures and a listing of anticipated AHAs that will be developed and implemented during the performance 
of the contract.  This list of proposed AHAs will be reviewed at the conference and an agreement will be 
reached between the Contractor and the Contracting Officer's representative as to which phases will require an 
analysis.  In addition, a schedule for the preparation, submittal, review, and acceptance of AHAs shall be 
established to preclude project delays.   

c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the preconstruction 
conference, and the Contractor shall revise the plan to correct deficiencies and re-submit it for acceptance.  
Work shall not begin until there is an accepted APP.  

d.   The functions of a Preconstruction conference may take place at the Post-Award Kickoff meeting for 
Design Build Contracts.   

1.6.3.2   Safety Meetings 

Shall be conducted and documented as required by EM 385-1-1.  Minutes showing contract title, signatures of 
attendees and a list of topics discussed shall be attached to the Contractors' daily quality control report. 

1.7 TRAINING 

1.7.1   New Employee Indoctrination 

New employees (prime and sub-contractor) will be informed of specific site hazards before they begin work.  
Documentation of this orientation shall be kept on file at the project site. 

1.7.2   Periodic Training 
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Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted APP.  Ensure all 
required training has been accomplished for all onsite employees. 

1.7.3   Training on Activity Hazard Analysis (AHA) 

Prior to beginning a new phase, training will be provided to all affected 

1.8 ACCIDENT PREVENTION PLAN (APP) 

The Contractor shall use a qualified person to prepare the written site-specific APP in both English and in the 
host nation language.  Prepare the APP in accordance with the format and requirements of USACE EM 385-1-1 
and as supplemented herein. Cover all paragraph and subparagraph elements in USACE EM 385-1-1, Appendix 
A, "Minimum Basic Outline for Accident Prevention Plan".  Specific requirements for some of the APP 
elements are described below.  The APP shall be job-specific and shall address any unusual or unique aspects of 
the project or activity for which it is written.  The APP shall interface with the Contractor's overall safety and 
health program.  Any portions of the Contractor's overall safety and health program referenced in the APP shall 
be included in the applicable APP element and made site-specific. The Government considers the Prime 
Contractor to be the "controlling authority" for all work site safety and health of the subcontractors. Contractors 
are responsible for informing their subcontractors of the safety provisions under the terms of the contract and 
the penalties for noncompliance, coordinating the work to prevent one craft from interfering with or creating 
hazardous working conditions for other crafts, and inspecting subcontractor operations to ensure that accident 
prevention responsibilities are being carried out.  The APP shall be signed by the person and firm (senior 
person) preparing the APP, the Contractor, the on-site superintendent, the designated site safety and health 
officer. 

Submit the APP to the Contracting Officer 15 calendar days prior to the date of the preconstruction conference 
for acceptance.  Work cannot proceed without an accepted APP. 

Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of the contract. 
Disregarding the provisions of this contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified. 

Once work begins, changes to the accepted APP shall be made with the knowledge and concurrence of the 
Contracting Officer, project superintendent, SSHO and quality control manager.  Should any hazard become 
evident, stop work in the area, secure the area, and develop a plan to remove the hazard.  Notify the Contracting 
Officer within 24 hours of discovery.  In the interim, all necessary action shall be taken to restore and maintain 
safe working conditions in order to safeguard onsite personnel, visitors, the public, and the environment.   

Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job site.   

The APP shall be continuously reviewed and amended, as necessary, throughout the life of the contract.  
Unusual or high-hazard activities not identified in the original APP shall be incorporated in the plan as they are 
discovered. 

1.8.1   EM 385-1-1 Contents 

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is required: 

a. Names and qualifications (resumes including education, training, experience and certifications) of all 
site safety and health personnel designated to perform work on this project to include the designated 
site safety and health officer and other competent and qualified personnel to be.  The duties of each 
position shall be specified. 

b. Qualifications of competent and of qualified persons.  As a minimum, competent persons shall be 
designated and qualifications submitted for each of the following major areas: excavation; scaffolding; 
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fall protection; hazardous energy; confined space; health hazard recognition, evaluation and control of 
chemical, physical and biological agents; personal protective equipment and clothing to include 
selection, use and maintenance. 

c. Confined Space Entry Plan.  Develop a confined space entry plan in accordance with USACE EM 385-
1-1, Section 06.I, and any other federal, state and local regulatory requirements identified in this 
contract.  Identify the qualified person's name and qualifications, training, and experience.  Delineate 
the qualified person's authority to direct work stoppage in the event of hazardous conditions.  Include 
procedure for rescue by contractor personnel and the coordination with emergency responders.  (If 
there is no confined space work, include a statement that no confined space work exists and none will 
be created.) 

d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts over 75 percent of 
the capacity of the crane or hoist (or lifts over 50 percent of the capacity of a barge mounted mobile 
crane's hoists) at any radius of lift; lifts involving more than one crane or hoist; lifts of personnel; and 
lifts involving non-routine rigging or operation, sensitive equipment, or unusual safety risks.  The plan 
shall be submitted 15 calendar days prior to on-site work and include the requirements of USACE EM 
385-1-1, paragraph 16.C.18. and the following:   

(1)   For lifts of personnel, the plan shall demonstrate compliance with the requirements of EM 385-1-
1, Section 22.F. 

(2)   For barge mounted mobile cranes, barge stability calculations identifying barge list and trim based 
on anticipated loading; and load charts based on calculated list and trim.  The amount of list and 
trim shall be within the crane manufacturer's requirements. 

e. Fall Protection and Prevention (FP&P) Plan.  The plan shall be site specific and address all fall hazards 
in the work place and during different phases of construction.  It shall address how to protect and 
prevent workers from falling to lower levels when they are exposed to fall hazards above 1.8 m (6 
feet).  A qualified person for fall protection shall prepare and sign the plan.  The plan shall include fall 
protection and prevention systems, equipment and methods employed for every phase of work, 
responsibilities, assisted rescue, self-rescue and evacuation procedures, training requirements, and 
monitoring methods.  Fall Protection and Prevention Plan shall be revised every six months for lengthy 
projects, reflecting any changes during the course of construction due to changes in personnel, 
equipment, systems or work habits.  The accepted Fall Protection and Prevention Plan shall be kept 
and maintained at the job site for the duration of the project.  The Fall Protection and Prevention Plan 
shall be included in the Accident Prevention Plan (APP). 

1.9 ACTIVITY HAZARD ANALYSIS (AHA) 

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, and shall be 
written in both English and the host nation language. Submit the AHA for review at least 15 calendar days prior 
to the start of each phase.  Format subsequent AHAs as amendments to the APP. The analysis should be used 
during daily inspections to ensure the implementation and effectiveness of the activity's safety and health 
controls. 

The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory safety meeting and 
updated as necessary when procedures, scheduling, or hazards change. 

The activity hazard analyses shall be developed using the project schedule as the basis for the activities 
performed.  Any activities listed on the project schedule will require an AHA.  The AHAs will be developed by 
the contractor, supplier or subcontractor and provided to the prime contractor for submittal to the Contracting 
Officer. 

1.10 DISPLAY OF SAFETY INFORMATION 
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Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site.  The safety 
bulletin board shall include information and be maintained as required by EM 385-1-1, section 01.A.06. 

1.11 SITE SAFETY REFERENCE MATERIALS 

Maintain safety-related references applicable to the project.  Maintain applicable equipment manufacturer's 
manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 

Contractors will arrange for their own emergency medical treatment.  The Government has no responsibility to 
provide emergency medical treatment.  Military medical clinics may provide emergency treatment for serious 
injuries; the contractor is responsible for coordination with the local military medical clinic prior to 
mobilization. 

1.13 REPORTS 

1.13.1   Accident Reports 

For recordable injuries and illnesses, and property damage accidents resulting in at least $2,000 in damages, the 
Prime Contractor shall conduct an accident investigation to establish the root cause(s) of the accident, complete 
the USACE Accident Report Form 3394 and provide the report to the Contracting Officer within 5 calendar 
day(s) of the accident.  The Contracting Officer will provide copies of any required or special forms. 

1.13.2   Accident Notification 

Notify the Contracting Officer as soon as practical, but not later than four hours, after any accident meeting the 
definition of Recordable Injuries or Illnesses or High Visibility Accidents, property damage equal to or greater 
than $2,000.  Information shall include contractor name; contract title; type of contract; name of activity, 
installation or location where accident occurred; date and time of accident; names of personnel injured; extent 
of property damage, if any; extent of injury, if known, and brief description of accident (to include type of 
construction equipment used, PPE used, etc.).  Preserve the conditions and evidence on the accident site until 
the Government investigation team arrives on-site and Government investigation is conducted. 

1.13.3   Monthly Exposure Reports 

Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly billing request.  
This report is a compilation of employee-hours worked each month for all site workers, both prime and 
subcontractor.  The Contracting Officer will provide copies of any special forms. 

1.13.4   Crane Reports 

Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H and as specified 
herein with Daily Reports of Inspections. 

1.14 HOT WORK 

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-producing/spark producing 
devices, a written permit shall be requested from the Installation.  CONTRACTORS ARE REQUIRED TO 
MEET ALL CRITERIA BEFORE A PERMIT IS ISSUED.  The Contractor will provide at least two (2) six 
kilogram ABC rated extinguishers for normal "Hot Work".  All extinguishers shall be current inspection tagged, 
approved safety pin and tamper resistant seal.  It is also mandatory to have a designated FIRE WATCH for any 
"Hot Work" done at this activity.  The Fire Watch shall be trained in fire fighting techniques and remain on-site 
for a minimum of 120 minutes after completion of the task or as specified on the hot work permit.  
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When starting work in the facility, Contractors shall require their personnel to familiarize themselves with the 
location of the nearest fire alarm boxes and place in memory the emergency phone numbers.  ANY FIRE, NO 
MATTER HOW SMALL, SHALL BE REPORTED TO THE RESPONSIBLE FIRE 
DIVISION/DEPARTMENT IMMEDIATELY. 

PART 2   PRODUCTS 

Not used. 

PART 3   EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

Before initiation of work at the job site, an accident prevention plan, written by the Contractor for the specific 
work and hazards of the contract and implementing in detail the pertinent requirements of EM 385-1-1, will be 
reviewed and found acceptable by designated Government personnel.  Specific requirements for development of 
the accident prevention plan are found in sections 01.A and Appendix A of EM 385-1-1. 

Before beginning each activity involving a type of work presenting hazards not experienced in previous project 
operations or where a new work crew or subcontractor is to perform the work, activity hazard analysis (AHA) 
shall be prepared by the Contractor performing the work activity.  See paragraph 01.A.09 of EM 385-1-1. 

The Contractor shall require subcontractors to submit their plan of operations showing methods they propose to 
use in accomplishing major phases of work. 

The Contractor shall be prepared to discuss the plans in conferences convened by the Contracting Officer prior 
to starting work on each major phase of operation.  Plans shall include all pertinent information such as layout 
of haul roads, access roads, storage areas, electrical distribution lines, methods of providing minimum exposure 
to overhead loads, and methods of access to work areas.  The plan for accomplishing the initial work phase shall 
be submitted within 15 calendar days after award of the contract.  Plans for subsequent major phases of work 
shall be submitted not later than 15 calendar days prior to initiation of work on each major phase. 

All areas where construction, demolition, alteration, building, or similarly related activities take place, all 
workers shall have the following minimum personal protective clothing and equipment: 

1. Short sleeve shirt. 
2. Long trousers. 
3. Steel-toed safety boots. 
4. Hard hat. 

3.1.1 Falling Object Protection 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the area below to 
prevent entry by unauthorized employees.  Construction warning tape and signs shall be posted so they are 
clearly visible from all possible access points.  When employees are working overhead all tools and equipment 
shall be secured so that they will not fall.  When using guardrail as falling object protection, all openings shall 
be small enough to prevent passage of potential falling objects. 

3.1.2 Hazardous Material Use 

Each hazardous material must receive approval prior to being brought onto the job site or prior to any other use 
in connection with this contract.  Allow a minimum of 10 working days for processing of the request for use of 
a hazardous material.  Any work or storage involving hazardous chemicals or materials must be done in a 
manner that will not expose Government or Contractor employees to any unsafe or unhealthful conditions.  
Adequate protective measures must be taken to prevent Government or Contractor employees from being 
exposed to any hazardous condition that could result from the work or storage.  The Prime Contractor shall keep 
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a complete inventory of hazardous materials brought onto the work-site.  Approval by the Contracting Officer 
of protective measures and storage area is required prior to the start of the work. 

3.1.3 Hazardous Material Exclusions 

Notwithstanding any other hazardous material used in this contract, radioactive materials or instruments capable 
of producing ionizing/non-ionizing radiation (with the exception of radioactive material and devices used in 
accordance with USACE EM 385-1-1 such as nuclear density meters for compaction testing and laboratory 
equipment with radioactive sources) as well as materials which contain asbestos, mercury or polychlorinated 
biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting Officer, upon written request by the 
Contractor, may consider exceptions to the use of any of the above excluded materials.  

3.1.4 Unforeseen Hazardous Material 

The design should have identified materials such as PCB, lead paint, and friable and non-friable asbestos.  If 
material, not indicated, that may be hazardous to human health upon disturbance during construction operations 
is encountered, stop that portion of work and notify the Contracting Officer immediately.  Within 14 calendar 
days the Government will determine if the material is hazardous.  If material is not hazardous or poses no 
danger, the Government will direct the Contractor to proceed without change.  If material is hazardous and 
handling of the material is necessary to accomplish the work, the Government will issue a modification 
pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site Conditions." 

3.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all employees 
exposed to fall hazards.  The program shall include company policy, identify responsibilities, education and 
training requirements, fall hazard identification, prevention and control measures, inspection, storage, care and 
maintenance of fall protection equipment and rescue and evacuation procedures.  

3.2.1 Training 

The Contractor shall institute a fall protection training program.  As part of the Fall Hazard Protection and 
Prevention Program, the Contractor shall provide training for each employee who might be exposed to fall 
hazards.  A competent person for fall protection shall provide the training. Training requirements shall be in 
accordance with USACE EM 385-1-1, section 21.A.16. 

3.2.2 Fall Protection Equipment and Systems 

The Contractor shall enforce use of the fall protection equipment and systems designated for each specific work 
activity in the Fall Protection and Prevention Plan and/or AHA at all times when an employee is exposed to a 
fall hazard.  Employees shall be protected from fall hazards as specified in EM 385-1-1, section 21.  In addition 
to the required fall protection systems, safety skiff, personal floatation devices, life rings etc., are required when 
working above or next to water in accordance with USACE EM 385-1-1, paragraphs 05.H. and 05.I.  Personal 
fall arrest systems are required when working from an articulating or extendible boom, swing stages, or 
suspended platform.  In addition, personal fall arrest systems are required when operating other equipment such 
as scissor lifts if the work platform is capable of being positioned outside the wheelbase.  The need for tying-off 
in such equipment is to prevent ejection of the employee from the equipment during raising, lowering, or travel.  
Fall protection must comply with USACE EM 385-1-1 and host nation requirements, whichever is more 
stringent. 

3.2.2.1 Personal Fall Arrest Equipment 

Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or European 
Union equivalent.  Only a full-body harness with a shock-absorbing lanyard or self-retracting lanyard is an 
acceptable personal fall arrest body support device.  Body belts may only be used as a positioning device 
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system (for uses such as steel reinforcing assembly and in addition to an approved fall arrest system). Harnesses 
shall have a fall arrest attachment affixed to the body support (usually a Dorsal D-ring) and specifically 
designated for attachment to the rest of the system.  Only locking snap hooks and carabiners shall be used. 
Webbing, straps, and ropes shall be made of synthetic fiber. The maximum free fall distance when using fall 
arrest equipment shall not exceed 1.8 m (6 feet).  The total fall distance and any swinging of the worker 
(pendulum-like motion) that can occur during a fall shall always be taken into consideration when attaching a 
person to a fall arrest system.   

3.2.3 Fall Protection for Roofing Work 

Fall protection controls shall be implemented based on the type of roof being constructed and work being 
performed. The roof area to be accessed shall be evaluated for its structural integrity including weight-bearing 
capabilities for the projected loading. 

a.  Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be protected from falling 
by use of personal fall arrest systems, guardrails, or safety nets.  A safety monitoring system is not 
adequate fall protection and is not authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and installed in 
accordance with USACE EM 385-1-1. 

b.  Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, guardrails with toe-
boards, or safety nets.  This requirement also includes residential or housing type construction. 

3.2.4 Existing Anchorage 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be certified (or re-
certified) by a qualified person for fall protection in accordance with ANSI Z359.1 or European Union 
equivalent.  Exiting horizontal lifeline anchorages shall be certified (or re-certified) by a registered professional 
engineer with experience in designing horizontal lifeline systems. 

3.2.5 Horizontal Lifelines 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a qualified person 
for fall protection as part of a complete fall arrest system which maintains a safety factor of 2.  

3.2.6 Guardrails and Safety Nets 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 or Host Nation 
requirements, whichever is more stringent. 

3.2.7 Rescue and Evacuation Procedures 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can self-rescue or 
can be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall be prepared by the contractor 
and include a detailed discussion of the following: methods of rescue; methods of self-rescue; equipment used; 
training requirement; specialized training for the rescuers; procedures for requesting rescue and medical 
assistance; and transportation routes to a medical facility.  The Rescue and Evacuation Plan shall be included in 
the Activity Hazard Analysis (AHA) for the phase of work, in the Fall Protection and Prevention (FP&P) Plan, 
and the Accident Prevention Plan (APP).  

3.3 SCAFFOLDING 
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Employees shall be provided with a safe means of access to the work area on the scaffold.  Climbing of any 
scaffold braces or supports not specifically designed for access is prohibited.  Access to scaffold platforms 
greater than 6 m in height shall be accessed by use of a scaffold stair system.  Vertical ladders commonly 
provided by scaffold system manufacturers shall not be used for accessing scaffold platforms greater than 6 m 
in height.  The use of an adequate gate is required.  Contractor shall ensure that employees are qualified to 
perform scaffold erection and dismantling.  Do not use scaffold without the capability of supporting at least four 
times the maximum intended load or without appropriate fall protection as delineated in the accepted fall 
protection and prevention plan.  Stationary scaffolds must be attached to structural building components to 
safeguard against tipping forward or backward.  Special care shall be given to ensure scaffold systems are not 
overloaded.  Side brackets used to extend scaffold platforms on self-supported scaffold systems for the storage 
of material is prohibited.  The first tie-in shall be at the height equal to 4 times the width of the smallest 
dimension of the scaffold base. Work platforms shall be placed on mud sills.  Scaffold or work platform 
erectors shall have fall protection during the erection and dismantling of scaffolding or work platforms that are 
more than six feet.  Delineate fall protection requirements when working above six feet or above dangerous 
operations in the Fall Protection and Prevention (FP&P) Plan and Activity Hazard Analysis (AHA) for the 
phase of work. 

3.4 EQUIPMENT 

3.4.1 Material Handling Equipment 

a.  Material handling equipment such as forklifts shall not be modified with work platform attachments for 
supporting employees unless specifically delineated in the manufacturer's printed operating instructions. 

b.  The use of hooks on equipment for lifting of material must be in accordance with manufacturer's printed 
instructions. 

c. Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with Host Nation 
requirements. 

3.4.2 Weight Handling Equipment 

a.  Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

b.  The Contractor shall notify the Contracting Officer 15 days in advance of any cranes entering the activity so 
that necessary quality assurance spot checks can be coordinated.  Contractor's operator shall remain with the 
crane during the spot check. 

c.  The Contractor shall comply with the crane manufacturer's specifications and limitations for erection and 
operation of cranes and hoists used in support of the work.  Erection shall be performed under the supervision of 
a designated person.  All testing shall be performed in accordance with the manufacturer's recommended 
procedures. 

d. Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated capacity in any 
configuration. 

e.  When operating in the vicinity of overhead transmission lines, operators and riggers shall be alert to this 
special hazard and shall follow the requirements of USACE EM 385-1-1 section 11. 

f.  Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor proves to the 
satisfaction of the Contracting Officer that using any other access to the work location would provide a greater 
hazard to the workers or is impossible.  Personnel shall not be lifted with a line hoist or friction crane. 

g.  Portable fire extinguishers shall be inspected, maintained, and recharged. 
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h.  All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i.  The Contractor shall use cribbing when performing lifts on outriggers. 

j.  The crane hook/block must be positioned directly over the load.  Side loading of the crane is prohibited. 

k.  A physical barricade must be positioned to prevent personnel from entering the counterweight swing (tail 
swing) area of the crane. 

l.  Certification records which include the date of inspection, signature of the person performing the inspection, 
and the serial number or other identifier of the crane that was inspected shall always be available for review by 
Contracting Officer personnel. 

m.  Written reports listing the load test procedures used along with any repairs or alterations performed on the 
crane shall be available for review by Contracting Officer personnel. 

n. Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-two block 
devices). 

o. Take steps to ensure that wind speed does not contribute to loss of control of the load during lifting 
operations.  Prior to conducting lifting operations the contractor shall set a maximum wind speed at which a 
crane can be safely operated based on the equipment being used, the load being lifted, experience of operators 
and riggers, and hazards on the work site.  This maximum wind speed determination shall be included as part of 
the activity hazard analysis plan for that operation.  

3.5 EXCAVATIONS 

The competent person for excavations performed as a result of contract work shall be on-site when excavation 
work is being performed, and shall inspect, and document the excavations daily prior to entry by workers.  The 
competent person must evaluate all hazards, including atmospheric, that may be associated with the work, and 
shall have the resources necessary to correct hazards promptly.  

3.5.1 Utility Locations 

Prior to any excavation, all underground utilities in the work area must be positively identified by the contractor 
utilizing a) a private utility locating service in addition to any station locating service, and/or b) a metal and/or 
cable-detecting device along the route of the excavation.  All underground utilities discovered will be flagged a 
distance of one-half (1/2) meter on each side of the location, and any markings made during the utility 
investigation must be maintained throughout the contract. 

Damage occurring to existing utilities, when the above procedures are not followed, will be repaired at the 
Contractor’s expense. 

3.5.2 Utility Location Verification 

The Contractor must physically verify underground utility locations by hand digging using wood or fiberglass 
handled tools when any adjacent construction work is expected to come within three feet of the underground 
system.  Digging within 0.61 m (2 feet) of a known utility must not be performed by means of mechanical 
equipment; hand digging shall be used.  If construction is parallel to an existing utility the utility shall be 
exposed by hand digging every 30.5 m (100 feet) if parallel within 1.5 m (5 feet) of the excavation.  

3.5.3 Shoring Systems 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  Manufacture tabulated 
data and specifications or registered engineer tabulated data for shoring or benching systems shall be readily 
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available on-site for review.  Job-made shoring or shielding shall have the registered professional engineer 
stamp, specifications, and tabulated data.  Extreme care must be used when excavating near direct burial electric 
underground cables. 

3.5.4 Trenching Machinery 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers are in plain 
view of the operator.  Operator and spotters/laborers shall be provided training on the hazards of the digging 
chain drives with emphasis on the distance that needs to be maintained when the digging chain is operating. 
Documentation of the training shall be kept on file at the project site. 

3.6 UTILITIES WITHIN CONCRETE SLABS 

Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely difficult to identify 
due to the reinforcing steel used in the construction of these structures.  Whenever contract work involves 
concrete chipping, saw cutting, or core drilling, the existing utility location must be coordinated with station 
utility departments in addition to a private locating service.  Outages to isolate utility systems shall be used in 
circumstances where utilities are unable to be positively identified.  The use of historical drawings does not 
alleviate the contractor from meeting this requirement. 

3.7 ELECTRICAL 

3.7.1 Conduct of Electrical Work 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  Cables that will 
be cut must be positively identified and de-energized prior to performing each cut. Positive cable identification 
must be made prior to submitting any outage request for electrical systems.  Arrangements are to be coordinated 
with the Contracting Officer and Station Utilities for identification.  The Contracting Officer will not accept an 
outage request until the Contractor satisfactorily documents that the circuits have been clearly identified.  
Perform all high voltage cable cutting remotely using hydraulic cutting tool.  When racking in or live switching 
of circuit breakers, no additional person other than the switch operator will be allowed in the space during the 
actual operation.  Plan so that work near energized parts is minimized to the fullest extent possible.  Use of 
electrical outages clear of any energized electrical sources is the preferred method.  When working in energized 
substations, only qualified electrical workers shall be permitted to enter.  When work requires Contractor to 
work near energized circuits as defined by the NFPA 70, high voltage personnel must use personal protective 
equipment that includes, as a minimum, electrical hard hat, safety shoes, insulating gloves with leather 
protective sleeves, fire retarding shirts, coveralls, face shields, and safety glasses.  In addition, provide electrical 
arc flash protection for personnel as required by NFPA 70E.  Insulating blankets, hearing protection, and 
switching suits may also be required, depending on the specific job and as delineated in the Contractor's AHA. 

3.7.2 Portable Extension Cords 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be powered and 
protected from damage.  All damaged extension cords shall be immediately removed from service.  Portable 
extension cords shall meet the requirements of NFPA 70 or European Union equivalent. 

3.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 06.I of USACE EM 385-1-1.  Any potential for a 
hazard in the confined space requires a permit system to be used. 

a.  Entry Procedures.  Prohibit entry into a confined space by personnel for any purpose, including hot work, 
until the qualified person has conducted appropriate tests to ensure the confined or enclosed space is safe for the 
work intended and that all potential hazards are controlled or eliminated and documented.  (See Section 06.I.06 
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of USACE EM 385-1-1 for entry procedures). All hazards pertaining to the space shall be reviewed with each 
employee during review of the AHA. 

b.  Forced air ventilation is required for all confined space entry operations and the minimum air exchange 
requirements must be maintained to ensure exposure to any hazardous atmosphere is kept below its' action 
level.  

c.  Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m (5 feet) in depth.  
Conform to Sections 06.I.08, 06.I.09 and 06.I.10 of USACE EM 385-1-1. 

d.  Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas detection. 

e.  Include training information for employees who will be involved as entrants and attendants for the work.  
Conform to Section 06.I.07 of USACE EM 385-1-1. 

f.  Daily Entry Permit.  Post the permit in a conspicuous place close to the confined space entrance. 

3.9 CRYSTALLINE SILICA 

Grinding, abrasive blasting, and foundry operations of construction materials containing crystalline silica, shall 
comply with USACE EM 385-1-1, Appendix C.  The Contractor shall develop and implement effective 
exposure control and elimination procedures to include dust control systems, engineering controls, and 
establishment of work area boundaries, as well as medical surveillance, training, air monitoring, and personal 
protective equipment. 

3.10 DEMOLITION 

3.101.1 Demolition Plan 

The Contractor shall submit a written demolition plan for all demolition work to be carried on the site.  In 
addition, the demolition plan shall be signed by a Professional Registered Engineer and meet the requirements 
of the Corps of Engineers Safety and Health Manual, EM 385-1-1, section 23.  The demolition plan shall be 
submitted to the COR at least 1 week before the beginning of the work, including structural calculations for the 
demolition, if necessary. The demolition work shall not begin before the Contractor has received a written 
approval from the COR. 

3.12.1 Protection of Personnel 

During the demolition work the Contractor shall continuously evaluate the condition of the structure being 
demolished and take immediate action to protect all personnel working in and around the demolition site.  No 
area, section, or component of floors, roofs, walls, columns, pilasters, or other structural element will be 
allowed to be left standing without sufficient bracing, shoring, or lateral support to prevent collapse or failure 
while workers remove debris or perform other work in the immediate area. 

3.10.1 Protection of Structures 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and constructed to 
stand without lateral support or shoring, and are determined to be in stable condition, shall remain standing 
without additional bracing, shoring, or lateral support until demolished, unless directed otherwise by the COR. 
The Contractor shall ensure that no elements determined to be unstable are left unsupported and shall be 
responsible for placing and securing bracing, shoring, or lateral supports as may be required as a result of any 
cutting, removal, or demolition work performed under this contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a Registered Engineer can 
demonstrate that an alternate method poses no additional safety hazards 
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3.11 HOUSEKEEPING 

3.11.1 Clean-Up 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel to keep the 
immediate work site clean of all dirt and debris resulting from work under this contract.  Accumulated dirt and 
debris shall be hauled off and disposed of in accordance with local law and at least once a week by the 
Contractor.  Additionally, all debris in work areas shall be cleaned up daily or more frequently if necessary.  
Construction debris may be temporarily located in an approved location, however garbage accumulation must 
be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, and brushes 
containing combustible materials shall be disposed of or stored outside of the buildings in tight covered metal 
containers.  Paints and thinners shall not be poured into inlets of the interior or exterior sewage system.  Paint, 
stains, and other residues on adjacent surfaces or fixtures caused by the Contractor shall be carefully removed 
and cleaned to original finish.  Upon completion of the work, the Contractor shall remove all construction 
equipment, materials and debris resulting from the work.  The entire work site and the area used by Contractor 
personnel shall be left clean. 

ATTACHMENT 

 
STR 01525O – SAFETY AND OCCUPATIONAL HEALTH PHASING PLAN 

 

- End of Section -
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A.   PURPOSE AND RESPONSIBILITIES: 
 
1.  The purpose of this SOH Phasing Plan is to establish controls and procedures to reduce the safety and 
occupational health risks on associated projects to an acceptable level.  This SOH Phasing Plan is not intended to 
address all program SOH requirements, but provides general emphasis to certain procedures and requirements 
addressed in: EM 385-1-1, U.S. Army Corps of Engineers Safety and Health Requirements Manual   
 
2.  For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety requirements 
will be the long-term goal reached by growing a safety culture.  This compliance will, by necessity, be achieved 
through a phased-in process.  In the Commander’s letter at the preface of the EM 385-1-1, he acknowledges that in 
OCONUS locations, strict compliance with the manual may not be possible – and through the hazard analysis 
process, safety measures can be developed to attain the same degree of safety.   
 

a.  The exact timeline and methods of compliance, based generally on the Phase plan below will be determined 
by in-theater Project Delivery Team (PDT) partners responsible for safety, to include USACE Field 
Engineering/Construction/ Safety personnel, Prime Contractors and Local Subcontractors. The Prime 
Contractor, in partnership with the USACE and subcontractors, will develop a Safety and occupational Health 
Plan (SOHP) consisting of a specific Accident Prevention Plan (APP) and Activity Hazard Analysis for each 
project.  
 
b.  Each project SOHP  will evolve as a living document, starting by dividing into phases to provide a goal with 
a timeline.  Focus for the project safety program areas will be based on the following time-based phases.   

 
Phase I: “Saving Lives”.  Establish achievable compliance methods and basic worker safety education to 
eliminate or reduce to an acceptable level the life-threatening conditions associated with high hazard 
construction activities.   

• The initial high-hazard focus areas shall include: 
o Excavations 
o Fall Hazards 
o Electrical Work 
o Mobile Construction Equipment 
o Machinery 
o Confined Spaces  

• Develop a basic worker safety and health practices manual/ guide and associated mandatory 
training for each Focus area listed above.  These will be in English and local language, based on 
local conditions and practices and targeted at high-hazard activities. 

• On all contract sites, the basic life-support will include First Aid Kits, and emergency 
communication. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other safety-related systems 
under development with assistance by PDT 

 
Phase II:  “Building A Safety Culture” (Approximately one year, beginning at end of Phase I) Advanced 
safety education of local contractors and LN work force.  Full contractor compliance with  
USACE safety standards related to high-hazard situations, increased application of standards on all work. 

• Workforce education and training to include all applicable requirements of EM 385-1-1 and 
International Safety Standards  

• All required Personal Protective Equipment (PPE) available and used by workers in applicable 
work practices, as outlined in the EM 385-1-1. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other safety-related systems 
refined to meet standard USACE expectations with assistance by PDT 

• Standard Contractor Safety administrative responsibilities required, i.e.: Accident reporting, man-
hour tracking, training documentation, First Aid personnel certification, fire protection, etc. 
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Phase III, “Full Performance” (beginning at end of Phase II) Full performance in compliance with EM 385-
1-1 and other applicable laws, regulations, design codes and standards. 
Where standard compliance is not possible, local methods may be used in accordance with implementing 
letter of EM 385-1-1 or through formal waiver process. 

 
3.  The PDT shall employ the “Plan, Do, Check, Act” process for implementing this SOHP as a living document.  
Each PDT member is responsible for planning for safety and health management within their area of responsibility, 
implementing agreed-on mitigation, checking to assure that the SOHP is being implemented and acting to adjust 
plans and implementation with a goal of continuous improvement.  This plan will be reviewed and revised as needed 
at the initiation of each Phase listed above. 
 
4.  The PDT members shall cooperate in developing a listing of potential hazards associated with each project.   
 
B. GOALS AND OBJECTIVES: 
 
1. Goals.  The safety and health goals of all projects are: 

a. Be accident free 
b. Detect and address safety and health problems early in the life of each project 
c. Do not accept unnecessary risk 
d. Every team member, to include contractors shall contribute to the safety and health of their fellow team 

members and assure that the product is free of inherent hazards to the user. 
e. Educate the workforce and promote Safety as a new way of doing business, show how the project and the 

employee benefit from Safety. 
 
2. Objectives.  The safety and health objectives of this program are: 

a. Managers, supervisors, and workers shall be held accountable, based on the current Phase, for safety and 
health. 

b. Safety and health expectations shall be communicated with the work force in their native language through 
the use of banners, flyers, and periodic safety meetings  

c. The work force shall have the safety and health training needed to perform the work at hand, based on the 
Phase. 

d. Injury and property damage shall be avoided through early detection and management of hazards 
 

Phase I Interim Safety and Occupational Health Work Practices for USACE Contractor Projects  
 
Phase I Safety Program 
 
1.  Contractors shall strive to maintain full compliance with the USACE Safety Requirements Manual, EM 385-1-1.  
This may not be easily achieved during this Phase, due to a number of factors.  The focus for safety and health 
efforts during this Phase is Saving Lives – the prevention of deaths, permanently disabling injuries, and major 
property loss.  The goal during this period is to provide the equipment and methods needed to save lives and to train 
the workforce in working safely and using the correct personal Protective Equipment (PPE). 
 
2.  In order to assist in achieving this goal immediately, the following interim standards shall be used (as a minimum 
acceptable standard) when full compliance with the EM 385-1-1 is not possible.  Contractors shall provide these 
standards in to their workforce in the local language and shall provide training as needed to ensure worker 
awareness. 
 

 
Basic Safety and Health Standards for Construction 

 
A. USACE and the contractors must form a team to assure safety on every job site and prevent serious 

accidents.  All unsafe conditions must be reported and the hazard reduced before work may proceed. 
 

B. Personal Protective Equipment (PPE) may not always be available to every worker during this Phase.  
Where the equipment required by the USACE Safety Manual, EM 385-1-1, cannot be provided in a timely 
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manner, the contractor shall develop methods that will provide a similar degree of safety (as accepted by 
USACE) and not expose the workers to serious risk.  The mandatory minimum standards for all PPE are: 

• Footwear:  Closed-toe durable shoes or boots shall be worn by all workers on the project site.  No 
sandals or sports shoes will be allowed, at no time will workers be allowed on the project site with 
bare feet. Safety footwear (steel-toe or other protection) should be worn by workers using steel 
rollers, tampers, jack hammers or carrying heavy objects (metal, concrete, stone) 

• Head Protection:  When they are available, hard hats should be worn by all construction workers 
when they are at the project. Hard Hats must be worn in overhead hazard areas including material 
hoisting/ lifting operations, areas below scaffolds and other elevated work, in excavations, and low 
ceiling areas that have sharp or hazardous projections. If they are not available, then workers must 
be kept away from these and other overhead hazard areas. 

• Respirators: Workers exposed to toxic chemicals, vapors, gases and dusts must wear proper 
respiratory protection.  Such exposure is expected in asbestos removal/ repair work, working with 
paints and solvents in rooms or enclosed spaces, and fuel production facilities.  The employer 
must train the workers in the uses of the respirator and how to properly wear it.  The minimum 
acceptable respirator is a negative pressure filter or cartridge half-face respirator that is correctly 
equipped for the hazard.  Contractors shall consult and follow the ACGIH guidance for length of 
allowable exposure to the contaminant and workers shall not exceed the recommended time for 
exposure. Dust Masks will be worn when the work is producing visible dust. 

• Eye Protection:  Workers shall wear protective glasses, goggles, or visors when exposed to eye 
hazards.  These hazards include concrete dust, stone and concrete chips from hammering, 
sandblasting, and power tool cutting or milling.  Workers performing welding and cutting with 
torches or arc-welding equipment shall wear the proper shaded lenses in face shields and/ or 
goggles. 

• Hearing Protection: Protective ear plugs shall be worn when workers are exposed to potentially 
damaging noise including jack hammers, flight line operations, power saws and grinders, and 
combustion engines without mufflers. 

• Gloves:  All workers shall have protective gloves appropriate to the task. 

• Clothing: Workers shall wear clothing that protects their skin from damage – shirts and long pants 
at a minimum.  Workers exposed to welding operations, chemicals, abrasive blasting, wet 
concrete, asbestos, and other hazardous contaminants will wear appropriate clothing for the 
hazard.  Workers using power tools or operating equipment shall not wear very loose or flowing 
clothing that may get caught in the equipment. 

 
C. Work Methods for Highly Hazardous Work:  The following types of work and hazards are recognized as 

the leading cause of serious injuries and deaths in construction work.  Each type of work has specific PPE 
and safety equipment that is required to do the work and also specific procedures that must be followed 
every time the work is done.  These interim measures are the minimum acceptable precautions.  For each 
project, an Activity Hazard Analysis (AHA) shall be completed and, when possible, compliance with more 
restrictive methods of the EM 385-1-1 shall be achieved. 
 
Workers shall be trained on the following safety precautions, the nature of the hazards involved, and any 
additional work methods used before performing each type of work 

• Excavations 
o The Site Safety and Health Officer will be contacted for inspection of the work prior to 

digging. The SSHO will assist in any safety equipment or techniques that are required to 
avoid injury. They will also provide a safety check on the location to assure the there are no 
underground hazards at the site.  

o All excavations or unsafe areas will be marked with barricades or warning tape. These 
warnings must be maintained and visible until the area is restored to a safe condition. 
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o When workers will enter trenches, the walls shall be sloped according to the type of soil or 
shoring, trench boxes, or other structures will be used to protect workers from collapsing 
walls 

o Soil removed from trenches will not be placed at the edge of the trench – it must be placed 
back at least 1 meter from the edge.  

o Vehicles and construction equipment must not be parked closer than 2 meters from the edge 
of an excavation.  

o Excavation walls shall be inspected regularly during each day to check for cracks, bulges, 
large stones, sandy areas, and failure of the wall.  If these conditions are found, nobody may 
enter the excavation and the damaged area must be dug out or braced. 

 
 
 
 

• Fall Hazards 
o When working above 2 meters from the ground or another level, all workers shall be 

protected from falling. The SSHO will inspect prior to beginning work to be sure the work 
methods are safe.  Inspection will include work on ladders, scaffolds, and other elevated work 
areas. 

o Protection systems shall be sturdy railings, walls, or other structures  
o If there are no structures to protect workers, body belts or harnesses shall be used along with 

lanyards. 
o Body belts should be mainly be used only to prevent a worker from falling over an edge or off 

a structure.   
o Body belts and harnesses can both be used as fall protection (stopping a falling worker). The 

lanyard shall be rope strong enough to withstand the shock of stopping the worker’s weight, 
and they shall be as short as possible, to limit the shock force.  Lanyards shall never allow a 
worker to fall more than 2 meters.  It is recommended that lanyards without shock absorber 
devices be no longer than 1 meter. 

• Electrical Work 
o All circuits, wires, and electrical devices shall be tested with a volt meter and found to be de-

energized before workers touch the energized parts 
o Controls, switches, and other means for energizing the circuit or equipment shall be tagged 

“do not operate” 
o Workers shall not work closer to energized systems than the distances listed in the USACE 

manual. 
o Temporary electrical systems shall be grounded and tested for good ground resistance before 

use. 
o Power tools shall be protected from water and damage, and their cords must be insulated.  

Cords must be factory installed or equivalent replacements, including safety grip plug and 
cord boot. 

o Extension cords will be in safe, good working order. 

• Mobile Construction Equipment 
o If equipment, particularly cranes, are damaged the repairs shall be done by a competent repair 

person and verified by the SSHO prior to being brought back into service. 
o Nobody may ride outside the cab of construction equipment.  Specifically, no riders may ever 

be in loader buckets, bulldozer blades, on forklift forks, or suspended by a crane. 
o When workers are nearby, construction equipment must have reverse signal alarms or shall 

use a spotter standing away from the equipment.  The spotter must be visible by the driver and 
positioned to see the area behind the equipment. 

o Construction equipment must work a safe distance from electrical systems, based on the 
voltage. 

o Cranes must be used according to the manufacturer.  If no manufacturer data is available, a 
load chart shall be developed by a qualified engineer. 
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o Workers should stay out of the radius of the crane boom during a lift.    
o Lifting ropes shall be inspected daily for breaks and failure of hardware and fittings. 
o Nobody shall ever ride the hook or load of a crane. 

 

• Machinery 
o Rotating shafts, wheels, blades, and other hazardous parts shall have guards to prevent 

workers from being injured. 
o Fuel-powered machinery must not be operated indoors or near enclosed areas without using 

powered ventilation to prevent toxic CO build-up. 
o Metal housings of electrically powered equipment must be grounded 

• Confined Spaces 
o The SSHO will pre-approve any work in a confined space, such as in a tank, sewer, manhole 

or any other enclosed area. The SSHO  will inspect the work and assist with any safety 
equipment or techniques that are required. 

o All permit-required confined spaces (PRCS) on a project shall have signs prohibiting entry. 
o Entrants, supervisors, and attendants for PRCS shall be properly trained. 
o When available, oxygen/flammable/toxic gas meters shall be used for all PRCS. This 

equipment must be used to evaluate the air in all spaces known or suspected to have contained 
flammable or toxic chemicals or contain sewage, rotting vegetation or other organic matter. 

o For spaces not meeting the above criteria, mechanical ventilation fans shall be used to clear 
the air in the space when meters are not available.  Based on the air flow of the fan, it shall 
exhaust the total volume of the space a minimum of seven times prior to entry. 

o All entrants shall wear a harness, body belt, or other device attached to a rope sufficient to 
retrieve the worker in an emergency. 

o Permits should be used during PRCS entry.  If not possible, then some visible means, such as 
flags or tags outside the entrance, shall be used so supervisors can see when workers are in the 
space. 

• Gas Cylinders 
o Pressurized gas cylinders, such as Oxygen and Acetylene tanks will be stored in a holding 

stand/ cart to prevent them from falling over. Cylinders will not be placed free on the ground 
or standing free. If the bottle is not in use the valve will be removed.  

 
D. Child Labor.  Minors under the age of 18 may not perform any of the above hazardous work.  Additionally, 

these minors can not perform any hazardous work such as operating dangerous power tools (circular saws, 
jack hammers, lathes, etc), driving vehicles, be exterior assistants for vehicle operators or operating mobile 
construction equipment, explosives work, work at heights over 2 meters without standard railings, electrical 
work, entering excavations, and work with toxic substances. 

 
-- End of Section -- 
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SPECIFICATION SECTION 01770 
 

CLOSEOUT PROCEDURES 

PART 1: GENERAL 

1.1 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for information only.  When used, a designation following the "G" designation identifies the office that will 
review the submittal for the Government.  The following shall be submitted in accordance with Section 01335 
SUBMITTAL PROCEDURES:  

SD-10 Operation and Maintenance Data 
Equipment/Product Warranty List; G 
Submit Data Package 1 in accordance with Section 01781 OPERATION AND MAINTENANCE DATA.  

SD-11 Closeout Submittals 
As-Built Drawings; G 
Record Of Materials; G 
Equipment/Product Warranty Tag; G 

1.2 PROJECT RECORD DOCUMENTS 

1.2.1 As-Built Drawings 

As built drawings shall be submitted in accordance with Section 01015 SPECIAL CONDITIONS 

1.2.2 As-Built Record of Materials 

Furnish a record of materials. 

Where several manufacturers' brands, types, or classes of the item listed have been used in the project, designate 
specific areas where each item was used.  Designations shall be keyed to the areas and spaces depicted on the 
contract drawing.  Furnish the record of materials used in the following format: 

 

MATERIALS 
DESIGNATION SPECIFICATION MANUFACTURER 

MATERIALS USED 
(MANUFACTURER'S 

DESIGNATION) 

WHERE 
USED 

     

1.3 EQUIPMENT/PRODUCT WARRANTIES 

1.3.1 Equipment/Product Warranty List 

The Contractor shall develop a warranty management plan which shall contain information relevant to the clause 
Warranty of Construction.  At least 30 days before the planned pre-warranty conference, the Contractor shall 
submit the warranty management plan for Government approval.  The warranty management plan shall include 
all required actions and documents to assure that the Government receives all warranties to which it is entitled.  
The plan shall be in narrative form and contain sufficient detail to render it suitable for use by future 
maintenance and repair personnel, whether tradesmen, or of engineering background, not necessarily familiar 
with this contract.  The term "status" as indicated below shall include due date and whether item has been 
submitted or was accomplished.  Warranty information made available during the construction phase shall be 
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submitted to the Contracting Officer for approval prior to each monthly pay estimate.  Approved information 
shall be assembled in a binder and shall be turned over to the Government upon acceptance of the work.  The 
construction warranty period shall begin on the date of project acceptance and shall continue for the full product 
warranty period.  A joint 4 month and 9 month warranty inspection shall be conducted, measured from time of 
acceptance, by the Contractor, Contracting Officer and the Customer Representative.  Information contained in 
the warranty management plan shall include, but shall not be limited to, the following: 

a.  Roles and responsibilities of all personnel associated with the warranty process, including points of 
contact and telephone numbers within the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved. 

 b.  Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include 
roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection 
and alarm systems, sprinkler systems, lightning protection systems, etc. 

 c.  A list for each warranted equipment, item, feature of construction or system indicating: 
1. Name of item. 
2. Model and serial numbers. 
3. Location where installed. 
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty.  This shall include one-year overall warranty of construction.  Items 

which have extended warranties shall be indicated with separate warranty expiration dates. 
7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals. 
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment. 

d.  The Contractor's plans for attendance at the 4 and 9 month post-construction warranty inspections 
conducted by the Government. 

 e.  Procedure and status of tagging of all equipment covered by extended warranties. 

 f.  Copies of instructions to be posted near selected pieces of equipment where operation is critical for 
warranty and/or safety reasons. 

1.3.2 Performance of Warranty Work 

In the event the Contractor fails to commence and diligently pursue any construction warranty work required, the 
Contracting Officer will have the work performed by others, and after completion of the work, will charge the 
remaining construction warranty funds of expenses incurred by the Government while performing the work, 
including, but not limited to administrative expenses. 

Following oral or written notification of required construction warranty repair work, the Contractor shall respond 
in a timely manner.  Written verification will follow oral instructions.  Failure of the Contractor to respond will 
be cause for the Contracting Officer to proceed against the Contractor. 

1.3.3 Pre-Warranty Conference 

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall meet with 
the Contracting Officer to develop a mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction warranty defects, priorities with respect to 
the type of defect, reasonable time required for Contractor response, and other details deemed necessary by the 
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Contracting Officer for the execution of the construction warranty shall be established/reviewed at this meeting.  
In connection with these requirements and at the time of the Contractor's quality control completion inspection, 
the Contractor shall furnish the name, telephone number and address of a licensed and bonded company which is 
authorized to initiate and pursue construction warranty work action on behalf of the Contractor.  This point of 
contact will be located within the local service area of the warranted construction, shall be continuously 
available, and shall be responsive to Government inquiry on warranty work action and status.  This requirement 
does not relieve the Contractor of any of its responsibilities in connection with other portions of this provision. 

1.3.4 Warranty Tags 

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag 
approved by the Contracting Officer.  Each tag shall be attached with a copper wire and shall be sprayed with a 
silicone waterproof coating.  The date of acceptance and the QC signature shall remain blank until project is 
accepted for beneficial occupancy.  The tag shall show the following information. 

a. Type of product/material ___________________________________________________ 
b. Model number ___________________________________________________________ 
c. Serial number____________________________________________________________ 
d. Contract number__________________________________________________________ 
e. Warranty period ___________ from ___________ to_____________________________ 
f. Inspector's signature_______________________________________________________ 
g. Construction Contractor____________________________________________________ 

Address ________________________________________________________________ 
Telephone number ________________________________________________________ 

h. Warranty contact _________________________________________________________ 
Address ________________________________________________________________ 
Telephone number ________________________________________________________ 

i. Warranty response time priority code _________________________________________ 
j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 

MAINTENANCE DURING THE WARRANTY PERIOD. 

1.4 MECHANICAL TESTING AND BALANCING 

All contract requirements for testing/adjusting/balancing shall be fully completed, including all testing, prior to 
contract completion date.  The time required to complete all testing/adjusting/balancing is included in the 
allotted calendar days for completion. 

1.5 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall be removed from 
surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be replaced.  Debris shall be removed from roofs, drainage 
systems, gutters, and downspouts.  Paved areas shall be swept and landscaped areas shall be raked clean.  The 
site shall have waste, surplus materials, and rubbish removed.  The project area shall have temporary structures, 
barricades, project signs, and construction facilities removed.  A list of completed clean-up items shall be 
submitted on the day of final inspection. 

PART 2   PRODUCTS 

Not used. 

PART 3  EXECUTION 

Not used. 

-- End of Section -- 
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SECTION 01780A  

CLOSEOUT SUBMITTALS  
 

PART 1 GENERAL   

1.1 SUBMITTALS   

Government approval is required for submittals with a "G" designation; submittals not having a "G" designation 
are for Contractor Quality Control approval. When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The following shall be submitted in accordance 
with Section 01335 SUBMITTAL PROCEDURES:  

SD-02 Shop Drawings  

As-Built Drawings  

Drawings showing final as-built conditions of the project.  The final CADD as-built drawings shall 
consist of one set of electronic CADD drawing files in the specified format, one set of mylar drawings, 
2 sets of blue-line prints of the mylars, and one set of the approved working as-built drawings. 

SD-03 Product Data  

As-Built Record of Equipment and Materials  

Two copies of the record listing the as-built materials and equipment incorporated into the 
construction of the project.  

Warranty Management Plan  
 

One set of the warranty management plan containing information relevant to the warranty of materials 
and equipment incorporated into the construction project, including the starting date of warranty of 
construction. The Contractor shall furnish with each warranty the name, address, and telephone number 
of each of the guarantor's representatives nearest to the project location.  
 
Warranty Tags  

Two record copies of the warranty tags showing the layout and design.  

Final Cleaning  

Two copies of the listing of completed final clean-up items.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 As-Built Drawings  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms "drawings," 
"contract drawings," "drawing files," "working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.  

 
1.2.1.1 Government Furnished Materials   

One set of electronic CADD files in the specified software and format revised to reflect all bid amendments 
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will be provided by the Government at the preconstruction conference for projects requiring CADD file as-
built drawings.  

1.2.1.2 Working As-Built and Final As-Built Drawings  

The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built conditions during 
the prosecution of the project. These working as-built marked drawings shall be kept current on a weekly basis 
and at least one set shall be available on the jobsite at all times. Changes from the contract plans which are made 
in the work or additional information which might be uncovered in the course of construction shall be accurately 
and neatly recorded as they occur by means of details and notes. Final as-built drawings shall be prepared after 
the completion of each definable feature of work as listed in the Contractor Quality Control Plan (Foundations, 
Utilities, Structural Steel, etc., as appropriate for the project). The working as-built marked prints and final as-
built drawings will be jointly reviewed for accuracy and completeness by the Contracting Officer and the 
Contractor prior to submission of each monthly pay estimate. If the Contractor fails to maintain the working and 
final as-built drawings as specified herein, the Contracting Officer will deduct from the monthly progress 
payment an amount representing the estimated cost of maintaining the as-built drawings. This monthly deduction 
will continue until an agreement can be reached between the Contracting Officer and the Contractor regarding 
the accuracy and completeness of updated drawings. The working and final as-built drawings shall show, but 
shall not be limited to, the following information:  

 a. The actual location, kinds and sizes of all sub-surface utility lines. In order that the location of these lines 
and appurtenances may be determined in the event the surface openings or indicators become covered over or 
obscured, the as-built drawings shall show, by offset dimensions to two permanently fixed surface features, the end 
of each run including each change in direction. Valves, splice boxes and similar appurtenances shall be located by 
dimensioning along the utility run from a reference point. The average depth below the surface of each run shall also 
be recorded.  
  
 b. The location and dimensions of any changes within the building 
structure. 
 
 c. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or utilities if any 
changes were made from contract plans.  
  
 d. Changes in details of design or additional information obtained from working drawings specified to be 
prepared and/or furnished by the Contractor; including but not limited to fabrication, erection, installation plans and 
placing details, pipe sizes, insulation material, dimensions of equipment foundations, etc.  

 
 e. The topography, invert elevations and grades of drainage installed or affected as part of the project 
construction.  
  
 f. Changes or modifications which result from the final inspection.  

 
 g. Where contract drawings or specifications present options, only the option selected for construction shall 
be shown on the final as-built prints.  
  
 h. If borrow material for this project is from sources on Government property, or if Government property is 
used as a spoil area, the Contractor shall furnish a contour map of the final borrow pit/spoil area elevations.  

 
 i. Systems designed or enhanced by the Contractor, such as HVAC 
controls, fire alarm, fire sprinkler, and irrigation systems. 
 
 j. Modifications (change order price shall include the Contractor's cost to change working and final as-built 
drawings to reflect modifications) and compliance with the following procedures. 
   

(1) Directions in the modification for posting descriptive changes shall be followed.  
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(2) A Modification Circle shall be placed at the location of each deletion.  
 
(3) For new details or sections which are added to a drawing, a Modification Circle shall be placed by the 
detail or section title.  
 
(4) For minor changes, a Modification Circle shall be placed by the area changed on the drawing (each 
location).  
 
(5) For major changes to a drawing, a Modification Circle shall be placed by the title of the affected plan, 
section, or detail at each location.  
 
(6) For changes to schedules or drawings, a Modification Circle shall be placed either by the schedule 
heading or by the change in the schedule.  
 
(7) The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where the circle is to 
be placed is crowded. Smaller size circle shall be used for crowded areas.  

 
1.2.1.3 Drawing Preparation  

The as-built drawings shall be modified as may be necessary to correctly show the features of the project as it has 
been constructed by bringing the contract set into agreement with approved working as-built prints, and adding 
such additional drawings as may be necessary. These working as-built marked prints shall be neat, legible and 
accurate. These drawings are part of the permanent records of this project and shall be returned to the 
Contracting Officer after approval by the Government. Any drawings damaged or lost by the Contractor shall be 
satisfactorily replaced by the Contractor at no expense to the Government.  

1.2.1.4 Computer Aided Design and Drafting (CADD) Drawings  

Only personnel proficient in the preparation of CADD drawings shall be employed to modify the contract 
drawings or prepare additional new drawings. Additions and corrections to the contract drawings shall be equal 
in quality and detail to that of the originals. Line colors, line weights, lettering, layering conventions, and 
symbols shall be the same as the original line colors, line weights, lettering, layering conventions, and symbols. 
If additional drawings are required, they shall be prepared using the specified electronic file format applying the 
same graphic standards specified for original drawings. The title block and drawing border to be used for any 
new final as-built drawings shall be identical to that used on the contract drawings. Additions and corrections to 
the contract drawings shall be accomplished using CADD files. The Contractor will be furnished "as-designed" 
drawings in AutoCad Release 2000 or Microstation V8 format compatible with a Window 2000 or Windows XP 
operating system. The electronic files will be supplied on compact disc, read-only memory (CD-ROM). The 
Contractor shall be responsible for providing all program files and hardware necessary to prepare final as-built 
drawings. The Contracting Officer will review final as-built drawings for accuracy and the Contractor shall make 
required corrections, changes, additions, and deletions.  

 a. CADD colors shall be the "base" colors of red, green, and blue. Color code for changes shall be as 
follows:  
  

(1) Deletions (red) - Deleted graphic items (lines) shall be colored red with red lettering in notes and 
leaders.  
 
(2) Additions (Green) - Added items shall be drawn in green with green lettering in notes and leaders.  
 
(3) Special (Blue) - Items requiring special information, coordination, or special detailing or detailing 
notes shall be in blue.  
 

 b. The Contract Drawing files shall be renamed in a manner related to the contract number (i.e., 98-C-
10.DGN) as instructed in the Pre-Construction conference. Marked-up changes shall be made only to those renamed 
files. All changes shall be made on the layer/level as the original item. There shall be no deletions of existing lines; 
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existing lines shall be over struck in red. Additions shall be in green with line weights the same as the drawing. 
Special notes shall be in blue on layer#63.  
  
 c. When final revisions have been completed, the cover sheet drawing shall show the wording "RECORD 
DRAWING AS-BUILT" followed by the name of the Contractor in letters at least 5 mm 3/16 inch high. All other 
contract drawings shall be marked either "AS-Built" drawing denoting no revisions on the sheet or "Revised As-
Built" denoting one or more revisions. Original contract drawings shall be dated in the revision block.  
  
 d. Within 20days for contracts $5 million and above after Government approval of all of the working as-
built drawings for a phase of work, the Contractor shall prepare the final CADD as-built drawings for that phase of 
work and submit two sets of blue-lined prints of these drawings for Government review and approval. The 
Government will promptly return one set of prints annotated with any necessary corrections. Within 10 days for 
contracts $5 million and above the Contractor shall revise the CADD files accordingly at no additional cost and 
submit one set of final prints for the completed phase of work to the Government. Within 20 days for contracts $5 
million and above of substantial completion of all phases of work, the Contractor shall submit the final as-built 
drawing package for the entire project. The submittal shall consist of one set of electronic files on compact disc, 
read-only memory (CD-ROM), one set of mylars, two sets of blue-line prints and one set of the approved working 
as-built drawings. They shall be complete in all details and identical in form and function to the contract drawing 
files supplied by the Government. Any transactions or adjustments necessary to accomplish this is the responsibility 
of the Contractor. The Government reserves the right to reject any drawing files it deems incompatible with the 
customer's CADD system. Paper prints, drawing files and storage media submitted will become the property of the 
Government upon final approval. Failure to submit final as-built drawing files and marked prints as specified shall 
be cause for withholding any payment due the Contractor under this contract. Approval and acceptance of final as-
built drawings shall be accomplished before final payment is made to the Contractor.  
 
1.2.1.5 Payment  

No separate payment will be made for as-built drawings required under this contract, and all costs accrued in 
connection with such drawings shall be considered a subsidiary obligation of the Contractor.  

1.2.2 As-Built Record of Equipment and Materials   

The Contractor shall furnish one copy of preliminary record of equipment and materials used on the project 15 
days prior to final inspection. This preliminary submittal will be reviewed and returned 2 days after final 
inspection with Government comments. Two sets of final record of equipment and materials shall be submitted 
10 days after final inspection. The designations shall be keyed to the related area depicted on the contract 
drawings. The record shall list the following data:  

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA  

Description  Specification  Manufacturer  Composition  Where  
 Section  and Catalog,  and Size  Used  
  Model, and  
  Serial Number  

 
1.2.3 Final Approved Shop Drawings  

The Contractor shall furnish final approved project shop drawings 30 days after transfer of the completed 
facility. 

  
1.2.4 Construction Contract Specifications  

The Contractor shall furnish final as-built construction contract specifications, including modifications 
thereto, 30 days after transfer of the completed facility.  

1.2.5 Real Property Equipment  
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The Contractor shall furnish a list of installed equipment furnished under this contract. The list shall include all 
information usually listed on manufacturer's name plate. The "EQUIPMENT-IN-PLACE LIST" shall include, as 
applicable, the following for each piece of equipment installed: description of item, location (by room number), 
model number, serial number, capacity, name and address of manufacturer, name and address of equipment 
supplier, condition, spare parts list, manufacturer's catalog, and warranty. A draft list shall be furnished at time of 
transfer. The final list shall be furnished 30 days after transfer of the completed facility.  

1.3  WARRANTY MANAGEMENT  

1.3.1 Warranty Management Plan  

The Contractor shall develop a warranty management plan which shall contain information relevant to the clause 
Warranty of Construction. At least 30 days before the planned pre-warranty conference, the Contractor shall 
submit the warranty management plan for Government approval. The warranty management plan shall include 
all required actions and documents to assure that the Government receives all warranties to which it is entitled. 
The plan shall be in narrative form and contain sufficient detail to render it suitable for use by future 
maintenance and repair personnel, whether tradesmen, or of engineering background, not necessarily familiar 
with this contract. The term "status" as indicated below shall include due date and whether item has been 
submitted or was accomplished. Warranty information made available during the construction phase shall be 
submitted to the Contracting Officer for approval prior to each monthly pay estimate. Approved information 
shall be assembled in a binder and shall be turned over to the Government upon acceptance of the work. The 
construction warranty period shall begin on the date of project acceptance and shall continue for the full product 
warranty period. A joint 4 month and 9 month warranty inspection shall be conducted, measured from time of 
acceptance, by the Contractor, Contracting Officer and the Customer Representative. Information contained in 
the warranty management plan shall include, but shall not be limited to, the following:  

 a. Roles and responsibilities of all personnel associated with the warranty process, including points of 
contact and telephone numbers within the organizations of the Contractors, subContractors, manufacturers or 
suppliers involved.  
  
 b. Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include 
roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire protection 
and alarm systems, sprinkler systems, lightning protection systems, etc.  
 

 c. A list for each warranted equipment, item, feature of construction or system indicating:  
1. Name of item.  
2. Model and serial numbers.  
3. Location where installed.  
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty. This shall include one-year overall warranty of construction. Items 

which have extended warranties shall be indicated with separate warranty expiration dates.  
7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals.  
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment.  

 
 d. The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government. 
 
 e. Procedure and status of tagging of all equipment covered by 
extended warranties. 
 
 f. Copies of instructions to be posted near selected pieces of equipment where operation is critical for 
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warranty and/or safety reasons.  
 
1.3.2 Pre-Warranty Conference  

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall meet with 
the Contracting Officer to develop a mutual understanding with respect to the requirements of this section. 
Communication procedures for Contractor notification of construction warranty defects, priorities with respect to 
the type of defect, reasonable time required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be established/reviewed at this meeting. 
In connection with these requirements and at the time of the Contractor's quality control completion inspection, 
the Contractor shall furnish the name, telephone number and address of a licensed and bonded company which is 
authorized to initiate and pursue construction warranty work action on behalf of the Contractor. This point of 
contact will be located within the local service area of the warranted construction, shall be continuously 
available, and shall be responsive to Government inquiry on warranty work action and status. This requirement 
does not relieve the Contractor of any of its responsibilities in connection with other portions of this provision.  

1.3.3 Contractor's Response to Construction Warranty Service Requirements  

Following oral or written notification by the Contracting Officer, the Contractor shall respond to construction 
warranty service requirements in accordance with the "Construction Warranty Service Priority List" and the three 
categories of priorities listed below. The Contractor shall submit a report on any warranty item that has been 
repaired during the warranty period. The report shall include the cause of the problem, date reported, corrective 
action taken, and when the repair was completed. If the Contractor does not perform the construction warranty 
within the timeframes specified, the Government will perform the work and backcharge the construction 
warranty payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief. 
 

b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and determine course of 
action within 8 hours, initiate work within 24 hours and work continuously to completion or relief.  

 
c. Third Priority Code 3. All other work to be initiated within 3 work days and work continuously to 

completion or relief.  
 
d. The "Construction Warranty Service Priority List" is as follows:  

Code 1-Air Conditioning Systems 
1) Recreational support. 
2) Air conditioning leak in part of building, if causing damage. 
3) Air conditioning system not cooling properly.  

 
Code 1-Doors  

1) Overhead doors not operational, causing a security, fire, or safety problem. 
2) Interior, exterior personnel doors or hardware, not functioning properly, causing a security, fire, or 

safety problem.  
 

Code 3-Doors  
1) Overhead doors not operational. 
2) Interior/exterior personnel doors or hardware not functioning properly.  

 
Code 1-Electrical  

1) Power failure (entire area or any building operational after 1600 hours). 
2) Security lights 
3) Smoke detectors  
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Code 2-Electrical  

1) Power failure (no power to a room or part of building). 
2) Receptacle and lights (in a room or part of building).  

 
Code 3-Electrical  

Street lights. 
  

Code 1-Gas  
1) Leaks and breaks.  
2) No gas to family housing unit or cantonment area.  

 
Code 1-Heat  

1) Area power failure affecting heat. 
2) Heater in unit not working.  

 
Code 2-Kitchen Equipment 

1) Dishwasher not operating properly. 
2) All other equipment hampering preparation of a meal.  

 
Code 1-Plumbing 

1) Hot water heater failure.  
2) Leaking water supply pipes.  

 
Code 2-Plumbing 

1) Flush valves not operating properly. 
2) Fixture drain, supply line to commode, or any water pipe leaking. 
3) Commode leaking at base. 

 
Code 3 –Plumbing 

Leaky faucets. 
 
Code 3-Interior 

1) Floors damaged. 
2) Paint chipping or peeling. 
3) Casework.  

 
Code 1-Roof Leaks 

Temporary repairs will be made where major damage to property is 
occurring. 
 

Code 2-Roof Leaks 
Where major damage to property is not occurring, check for location of leak during rain and complete 
repairs on a Code 2 basis.  

 
Code 2-Water (Exterior) 

No water to facility. 
 

Code 2-Water (Hot) 
No hot water in portion of building listed. 
 

Code 3-All other work not listed above.  

1.3.5 Warranty Tags  

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag 
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approved by the Contracting Officer. Each tag shall be attached with a copper wire and shall be sprayed with a 
silicone waterproof coating. The date of acceptance and the QC signature shall remain blank until project is 
accepted for beneficial occupancy. The tag shall show the following information.  

a. Type of product/material_________________________________________.  
 
b. Model number_________________________________________________.  

 
c. Serial number_________________________________________________. 
  
d. Contract number_______________________________________________. 

 
e. Warranty period___________from___________to____________________.  
 
f. Inspector's signature____________________________________________. 
  
g. Construction Contractor_________________________________________. 

Address______________________________________________________. Telephone 
number_____________________________________________.  

 
h. Warranty contact_______________________________________________. 

Address______________________________________________________. Telephone 
number_____________________________________________.  

 
i. Warranty response time priority code_______________________________. 

 
j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 

DURING THE WARRANTY PERIOD.  
 
1.4 MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING  

Prior to final inspection and transfer of the completed facility; all reports, statements, certificates, and 
completed checklists for testing, adjusting, balancing, and commissioning of mechanical systems shall be 
submitted to and approved by the Contracting Officer as specified inapplicable technical specification 
sections.  

1.5 OPERATION AND MAINTENANCE MANUALS  

Operation manuals and maintenance manuals shall be submitted as specified. Operation manuals and 
maintenance manuals provided in a common volume shall be clearly differentiated and shall be separately 
indexed.  

1.6 FINAL CLEANING  

The premises shall be left broom clean. Stains, foreign substances, and temporary labels shall be removed from 
surfaces. Carpet and soft surfaces shall be vacuumed. Equipment and fixtures shall be cleaned to a sanitary 
condition. Filters of operating equipment shall be replaced. Debris shall be removed from roofs, drainage 
systems, gutters, and downspouts. Paved areas shall be swept and landscaped areas shall be raked clean. The site 
shall have waste, surplus materials, and rubbish removed. The project area shall have temporary structures, 
barricades, project signs, and construction facilities removed. A list of completed clean-up items shall be 
submitted on the day of final inspection.  

PART 2 PRODUCTS (NOT USED)  

PART 3 EXECUTION (NOT USED)  
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-- End of Section - 
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SECTION 01781 
 

OPERATION AND MAINTENANCE DATA 

PART 1 GENERAL 

1.1 SUBMISSION OF OPERATION AND MAINTENANCE DATA 

Submit Operation and Maintenance (O&M) Data specifically applicable to this contract and a complete and 
concise depiction of the provided equipment, product, or system.  Organize and present information in sufficient 
detail to clearly explain O&M requirements at the system, equipment, component, and subassembly level.  
Include an index preceding each submittal.  Submit in accordance with this section and Section 01335 
SUBMITTAL PROCEDURES.  

1.1.1 Package Quality 

Documents must be fully legible.  Poor quality copies and material with hole punches obliterating the text or 
drawings will not be accepted. 

1.1.2 Package Content 

Data package content shall be as shown in the paragraph titled "Schedule of Operation and Maintenance Data 
Packages."  Comply with the data package requirements specified in the individual technical sections, including 
the content of the packages and addressing each product, component, and system designated for data package 
submission. 

1.1.3 Changes to Submittals 

Manufacturer-originated changes or revisions to submitted data shall be furnished by the Contractor if a 
component of an item is so affected subsequent to acceptance of the O&M Data.  Changes, additions, or 
revisions required by the Contracting Officer for final acceptance of submitted data, shall be submitted by the 
Contractor within 30 calendar days of the notification of this change requirement. 

1.2 TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES 

1.2.1 Operating Instructions 

Include specific instructions, procedures, and illustrations for the following phases of operation: 

1.2.1.1 Safety Precautions 

List personnel hazards and equipment or product safety precautions for all operating conditions. 

1.2.1.2 Operator Prestart 

Include procedures required to set up and prepare each system for use. 

1.2.1.3 Startup, Shutdown, and Post-Shutdown Procedures 

Provide narrative description for Startup, Shutdown and Post-shutdown operating procedures including the 
control sequence for each procedure. 

1.2.1.4 Normal Operations 

Provide narrative description of Normal Operating Procedures.  Include Control Diagrams with data to 
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explain operation and control of systems and specific equipment. 

1.2.1.5 Emergency Operations 

Include Emergency Procedures for equipment malfunctions to permit a short period of continued operation 
or to shut down the equipment to prevent further damage to systems and equipment.  Include Emergency 
Shutdown Instructions for fire, explosion, spills, or other foreseeable contingencies.  Provide guidance and 
procedures for emergency operation of all utility systems including required valve positions, valve 
locations and zones or portions of systems controlled. 

1.2.1.6 Operator Service Requirements 

Include instructions for services to be performed by the operator such as lubrication, adjustment, 
inspection, and recording gage readings. 

1.2.1.7 Environmental Conditions 

Include a list of Environmental Conditions (temperature, humidity, and other relevant data) that are best 
suited for the operation of each product, component or system.  Describe conditions under which the item 
equipment should not be allowed to run. 

1.2.2 Preventive Maintenance 

Include the following information for preventive and scheduled maintenance to minimize corrective maintenance 
and repair. 

1.2.2.1 Lubrication Data 

Include preventative maintenance lubrication data, in addition to instructions for lubrication provided under 
paragraph titled "Operator Service Requirements": 
a. A table showing recommended lubricants for specific temperature ranges and applications. 
b. Charts with a schematic diagram of the equipment showing lubrication points, recommended types and 

grades of lubricants, and capacities. 
c. A Lubrication Schedule showing service interval frequency. 

1.2.2.2 Preventive Maintenance Plan and Schedule 

Include manufacturer's schedule for routine preventive maintenance, inspections, tests and adjustments 
required to ensure proper and economical operation and to minimize corrective maintenance.  Provide 
manufacturer's projection of preventive maintenance work-hours on a daily, weekly, monthly, and annual 
basis including craft requirements by type of craft.  For periodic calibrations, provide manufacturer's 
specified frequency and procedures for each separate operation. 

1.2.3 Corrective Maintenance (Repair) 

Include manufacturer's recommended procedures and instructions for correcting problems and making repairs. 

1.2.3.1 Troubleshooting Guides and Diagnostic Techniques 

Include step-by-step procedures to promptly isolate the cause of typical malfunctions.  Describe clearly 
why the checkout is performed and what conditions are to be sought.  Identify tests or inspections and test 
equipment required to determine whether parts and equipment may be reused or require replacement. 

1.2.3.2 Wiring Diagrams and Control Diagrams 
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Wiring diagrams and control diagrams shall be point-to-point drawings of wiring and control circuits 
including factory-field interfaces.  Provide a complete and accurate depiction of the actual job specific 
wiring and control work.  On diagrams, number electrical and electronic wiring and pneumatic control 
tubing and the terminals for each type, identically to actual installation configuration and numbering. 

1.2.3.3 Maintenance and Repair Procedures 

Include instructions and a list of tools required to repair or restore the product or equipment to proper 
condition or operating standards. 

1.2.3.4 Removal and Replacement Instructions 

Include step-by-step procedures and a list required tools and supplies for removal, replacement, 
disassembly, and assembly of components, assemblies, subassemblies, accessories, and attachments.  
Provide tolerances, dimensions, settings and adjustments required.  Instructions shall include a combination 
of text and illustrations. 

1.2.3.5 Spare Parts and Supply Lists 

Include lists of spare parts and supplies required for maintenance and repair to ensure continued service or 
operation without unreasonable delays.  Special consideration is required for facilities at remote locations.  
List spare parts and supplies that have a long lead-time to obtain. 

1.2.4 Corrective Maintenance Work-Hours 

Include manufacturer's projection of corrective maintenance work-hours including requirements by type of craft.  
Corrective maintenance that requires completion or participation of the equipment manufacturer shall be 
identified and tabulated separately. 

1.2.5 Appendices 

Provide information required below and information not specified in the preceding paragraphs but pertinent to 
the maintenance or operation of the product or equipment.  Include the following: 

1.2.6 Parts Identification 

Provide identification and coverage for all parts of each component, assembly, subassembly, and accessory of 
the end items subject to replacement.  Include special hardware requirements, such as requirement to use high-
strength bolts and nuts.  Identify parts by make, model, serial number, and source of supply to allow reordering 
without further identification.  Provide clear and legible illustrations, drawings, and exploded views to enable 
easy identification of the items.  When illustrations omit the part numbers and description, both the illustrations 
and separate listing shall show the index, reference, or key number that will cross-reference the illustrated part to 
the listed part.  Parts shown in the listings shall be grouped by components, assemblies, and subassemblies in 
accordance with the manufacturer's standard practice.  Parts data may cover more than one model or series of 
equipment, components, assemblies, subassemblies, attachments, or accessories, such as typically shown in a 
master parts catalog 

1.2.6.1 Warranty Information 

List and explain the various warranties and include the servicing and technical precautions prescribed by 
the manufacturers or contract documents in order to keep warranties in force.  Include warranty information 
for primary components such as the compressor of air conditioning system. 

1.2.6.2 Personnel Training Requirements 
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Provide information available from the manufacturers that is needed for  use in training designated 
personnel to properly operate and maintain the equipment and systems. 

1.2.6.3 Testing Equipment and Special Tool Information 

Include information on test equipment required to perform specified tests and on special tools needed for 
the operation, maintenance, and repair of components. 

1.2.6.4 Contractor Information 

Provide a list that includes the name, address, and telephone number of the General Contractor and each 
Subcontractor who installed the product or equipment, or system.  For each item, also provide the name 
address and telephone number of the manufacturer's representative and service organization most 
convenient to the project site.  Provide the name, address, and telephone number of the product, equipment, 
and system manufacturers. 

PART 2 PRODUCTS 

Not used. 

PART 3 EXECUTION 

3.1 TRAINING 

Unless provided for elsewhere, the Contractor shall provide operational and maintenance training for all systems 
furnished under this contract in accordance with this section.  The training shall not take place until the operation 
and maintenance manuals are submitted and approved.  

Training will be given to personnel responsible for the operation and maintenance of the system at the 
installation.  Orient training to the specific system being installed under this contract.  Use operation and 
maintenance manual as the primary instructional aid in contractor provided activity personnel training.  Manuals 
shall be delivered for each trainee with two additional sets delivered for archiving at the project site.  Submit a 
training course schedule, syllabus, and training materials 14 days prior to the start of training.  Obtain approval 
of the training course before beginning that phase of training.  Furnish a qualified instructor approved by the 
system manufacturer to conduct training for the specific system. 

Training manuals shall include an agenda, defined objectives and a detailed description of the subject matter for 
each lesson.  Furnish audio-visual equipment and all other training materials and supplies. A training day is 
defined as 8 hours of classroom or lab instruction, including two 15 minute breaks and excluding lunch time, 
Monday through Friday, during the daytime shift in effect at the training facility. For guidance, the Contractor 
should assume the attendees will have a high school education. 

The Contractor shall videotape the training session on VHS tapes and provide the tapes to the Government. 

-- End of Section -- 
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Pol-E-Charky
Building estimated area

Building Remarks Contractor & AREA
Number Note Task Order SM

100 Clinic TO #4 1145
101 DS Maintenance CII 1075

Fence-101 # DS Maintenance Perimeter Fence TO #4 -
102 # Wash Rack CII -
103 # Fueling Point 104
104 # Power Plant - Perini (O&M) Date only Perini -
104 # Power Plant - CII CII 1042
105 # Gate 3 Guardhouse TO #4 -

105-A # Gate 2 Guardhouse TO #4 -
106 # Sports Field CII -
109 # WWTP - Perini  (O&M) Date only Perini -
109 # WWTP - CII B.O.D. 109
115 # Helicopter Landing Pad TO #13 -
116 Headquarters TO #13 991
117 Barracks - G TO #13 373
118 Barracks - G TO #13 373
119 Barracks - B TO #13 362
120 Barracks - G TO #13 373
121 Barracks - G TO #13 373
122 COE Offices Perini
200 2nd Brigade HQ 793
201 Barracks - C 362
202 Barracks Renovation-C Noori 362
203 Barracks Renovation-C Noori 362
204 Barracks Renovation-A Noori 362
205 Barracks Renovation-B Noori 362
206 Barracks Renovation-B Noori 362
207 Barracks Renovation-B Noori 362
208 Barracks Renovation-E Perini 362
209 Barracks Renovation-B Perini 362
210 Barracks Renovation-DR Perini 441
211 @ BN Storage TO #4 800
212 1 South DFAC 2124
213 Barracks Renovation-C Noori 362
214 Barracks Renovation-C Noori 362
215 Barracks Renovation-C Noori 362
216 Barracks Renovation-DL Perini 441
217 2nd Bde Hq - Barracks 1108
218 Barracks Renovation-A Noori 344
219 Barracks Renovation-E Perini 362
220 Barracks Renovation-B Noori 362
221 Barracks Renovation-B Noori 362
222 Barracks Renovation-B Noori 362
223 Barracks Renovation-B Perini 362
224 @ BN Storage TO #4 800
226 Fire Station TO #4 190
227 2nd Bde Hq - Storage TO #4 350
228 @ BN Storage Noori
229 Barracks Renovation-C Noori
230 Barracks Renovation-C Noori
231 Barracks Renovation-B Perini
232 Barracks Renovation-E Perini
233 Barracks Renovation-A Noori
234 Barracks Renovation-B Noori

* The Contractor is responsible to verify all quantities and dimensions before bid.
@ Provide insulation only for these buildings.
# No work required for this facility page 1 of 4,      5/27/2007
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Pol-E-Charky
Building estimated area

Building Remarks Contractor & AREA
Number Note Task Order SM

235 Barracks Renovation-B Noori
236 Barracks Renovation-B Noori
238 @ Storage Whse 2nd Brigade TO #4 800
239 Barracks - D Perini 441
240 @ 2nd Brigade Motor Pool TO #4 152
241 @ 2nd Brigade Motor Pool TO #4 152
242 @ 2nd Brigade Motor Pool TO #4 152
243 @ 2nd Brigade Motor Pool TO #4 15
244 @ 2nd Brigade Motor Pool TO #4 152
245 @ 2nd Brigade Motor Pool TO #4 152
246 Barracks - C TO #4 362
247 Barracks - C TO #4 362
248 Barracks - C TO #4 362
249 Barracks - A TO #4 362
250 Barracks - E TO #4 362
251 Barracks - B TO #4 362
252 Barracks - DL TO #4 441
253 @ BN Storage TO #4 800
254 CSS Warehouse TO #4 1514
255 Corps Admin Bldg TO #4 1570
256 Corps HQ TO #4 564
257 @ BN Storage TO #4 800
258 Bn Complex K13 TO #4 362
259 Barracks - B TO #4 362
260 Barracks - B TO #4 362
261 Barracks - A TO #4 336
262 Barracks - C TO #4 362
263 Barracks - B TO #4 362
264 Barracks - C TO #4 362
265 Barracks - E TO #4 362
266 Barracks - B TO #4 362
267 Barracks - DL TO #4 441
268 @ Gas Point 2nd Brigade Motor Pool TO #4 104
269 @ 2nd Brigade Motor Pool Toilet TO #4
270 @ Corps Motor Pool TO #4 366
271 Corps HQ TO #4 685
272 mosque by B-256
273 Corps HQ Barracks TO #4 1108
274 Corps HQ Barracks TO #4 362
275 Corps HQ Barracks TO #4 362
276 Corps HQ Barracks TO #4 362
277 Corps HQ Barracks TO #4 362
278 Barracks - B TO #13 362
279 Barracks - G TO #13 373
280 Barracks - B TO #13
281 Barracks - B TO #13 362
282 Barracks - D TO #13 441
283 Barracks - B TO #13 362
284 Barracks - B TO #13 362
285 Barracks - F TO #13 362
286 Barracks - F TO #13 362
287 Barracks - B TO #13 362
288 Barracks - B TO #13 362
300 Barracks - A Perini 362

* The Contractor is responsible to verify all quantities and dimensions before bid.
@ Provide insulation only for these buildings.
# No work required for this facility page 2 of 4,      5/27/2007
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Pol-E-Charky
Building estimated area

Building Remarks Contractor & AREA
Number Note Task Order SM

301 Barracks - B Perini 362
302 Barracks - B Perini 362
303 Barracks - B Perini 362
304 Barracks - C Perini 362
305 Barracks - C Perini 362
306 Barracks - C Perini 362
307 Barracks - E Perini 362
308 Barracks - B Perini 362
309 Barracks - D Perini 362
310 @ BN Storage TO #4 800
311 Barracks - A Perini 362
312 Barracks - C Perini 362
313 Barracks - B Perini 362
314 Barracks - D Perini 362
315 Barracks - C Perini 362
316 Barracks - B Perini 362
317 Barracks - C Perini 362
318 Barracks - E Perini 362
319 Barracks - B Perini 362
320 Barracks - B Perini 362
321 Barracks - B Perini 362
322 @ BN Storage TO #4 800
323 Barracks - A Noori 336
324 Barracks - C Noori 336
325 Barracks - C Noori 336
326 Barracks - C 362
327 Barracks - C 362
328 Barracks - C Noori 336
329 Barracks - B Noori 336
330 Barracks - E 362
331 @ BN Storage TO #4 800
332 North DFAC CII 2124
333 # Trash Point for N. DFAC -
334 Barracks - E Noori 336
335 Barracks - B Noori 336
336 Barracks - B Noori 336
337 Barracks - A Noori 336
338 Barracks - C Noori 336
339 Barracks - C Noori 336
340 Barracks - DL 441
341 Barracks - C Noori 336
342 Barracks - B Noori 336
343 Barracks - B Noori 336
344 Barracks - B TO #13 362
345 @ BN Storage TO #4 800
346 Barracks - A Noori 362
347 Barracks - D Noori 336
348 Barracks - D Noori 336
349 Barracks - E Noori 362
350 Barracks - B Noori 336
351 Barracks - C Noori 336
352 Barracks - C 362
353 @ BN Storage TO #4 800
354 CSS Warehouse TO #4 1514

* The Contractor is responsible to verify all quantities and dimensions before bid.
@ Provide insulation only for these buildings.
# No work required for this facility page 3 of 4,      5/27/2007
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Pol-E-Charky
Building estimated area

Building Remarks Contractor & AREA
Number Note Task Order SM

355 3rd Brigade Motor Pool TO #4 366
356 3rd Brigade Motor Pool TO #4 366
357 @ Toilet Bldg TO #4 15
358 3rd Brigade Motor Pool TO #4 366
359 3rd Brigade Motor Pool TO #4 366
360 3rd Brigade Motor Pool TO #4 366
361 @ Warehouse 1157
362 @ Warehouse 1157
363 @ Warehouse 1157
366 # Fuel Point 104
367 @ 3rd Brigade Arms Storage TO #4
368 Barracks - G TO #13 362
369 Barracks - B TO #13 362
370 Barracks - G TO #13 373
371 Barracks - B TO #13 362
372 Barracks - G TO #13 373
373 Barracks - B TO #13 362
374 Barracks - B TO #13 362
375 Barracks - G TO #13 373
376 Barracks - G TO #13 373
400 3rd Brigade HQ TO #4 793
401 Training/Office TO #4 1741
402 Training Bldg - Renovation 1793
404 Temp DFAC 1115
409 Embedded Barracks
410 Embedded Barracks
411 Embedded Barracks
412 Embedded DFAC
413 Embedded Vehicle Maintenance
414 @ Embedded POL Storage
421 3rd Brigade HQ Barracks 1045
501 Bridge
502 Community Center 3110
504 (DP) Gen Purpose Warehouse TO #4 1513
505 @ 196
506 Shops & DPW Office TO #4 800
507 DPW Shop TO #4 800
508 @ Hazardous Storage TO #4 800
509 # Booster Pump Station Perini Perini
509 # Booster Pump Station CII 68

St Lgts # Street Lights TO #4
Perimeter F # Perimeter Fence for Base TO #4
Roads # Roads for Base Installation TO #4

DFAC, If kitchen already has HVAC ducted system, then only provide new ducted 
system for dining area.

* The Contractor is responsible to verify all quantities and dimensions before bid.
@ Provide insulation only for these buildings.
# No work required for this facility page 4 of 4,      5/27/2007
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Darualaman 

DARUALAMAN Roof Ext Wall
Metal CMU
Flat Wood

Bldg# Bldg Type Note Area 
(m2)

Roof Wall

200 Btn HQ Offices 340 Metal CMU
201 Dayroom 470 Metal CMU
202 Barracks 470 Metal CMU
203 CO/NCO Bks 362 Metal CMU
204 Bks/Co. Admin 470 Metal CMU
205 Bks/Co. Admin 470 Metal CMU
206 Bks/Co. Admin 470 Metal CMU
207 Bks/Co. Admin 549 Metal CMU
208 Barracks (Bks) 470 Metal CMU
209 Barracks 470 Metal CMU
210 Barracks 470 Metal CMU
214 CO/NCO Bks 362 Metal CMU
215 Barracks 470 Metal CMU
216 Bks/Co. Admin 470 Metal CMU
217 Dayroom 470 Metal CMU
218 Btn HQ Offices 340 Metal CMU
219 Bks/Co. Admin 470 Metal CMU
220 Bks/Co. Admin 549 Metal CMU
221 Bks/Co. Admin 549 Metal CMU
300 Officer or NCO 1047 Flat CMU
301 Officer or NCO 1047 Flat CMU
302 Officer or NCO 1047 Flat CMU
404 Dayroom 470 Metal CMU
405 Bks/Co. Admin 470 Metal CMU
406 Barracks 470 Metal CMU
407 Bks/Co. Admin 470 Metal CMU
408 Barracks 470 Metal CMU
409 Btn HQ Offices 340 Metal CMU
410 CO/NCO Bks 362 Metal CMU
411 Barracks 470 Metal CMU
412 Bks/Co. Admin 470 Metal CMU
413 Barracks 470 Metal CMU
414 Bks/Co. Admin 549 Metal CMU
519 Dayroom 470 Metal CMU
520 Bks/Co. Admin 470 Metal CMU
521 Bks/Co. Admin 470 Metal CMU
522 Barracks 470 Metal CMU
523 Barracks 470 Metal CMU
524 Btn HQ Offices 340 Metal CMU
525 Bks/Co. Admin 549 Metal CMU
526 Barracks 470 Metal CMU
527 Barracks 470 Metal CMU
528 Bks/Co. Admin 470 Metal CMU
529 Barracks 470 Metal CMU
530 CO/NCO Bks 362 Metal CMU
600 Btn HQ Offices 340 Metal CMU
601 Bks/Co. Admin 470 Metal CMU

*The contractor is responsible to verify all quantities and dimensions before bid.
@ Provide insulation only for these buildings.
# No work required for this facility. Page 1
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Darualaman 

602 Barracks 470 Metal CMU
603 Bks/Co. Admin 470 Metal CMU
604 Barracks 470 Metal CMU
605 CO/NCO Bks 362 Metal CMU
606 Barracks 470 Metal CMU
607 Bks/Co. Admin 470 Metal CMU
608 Barracks 470 Metal CMU
609 Bks/Co. Admin 549 Metal CMU
610 Dayroom 470 Metal CMU
100 Brigade HQs 794 Metal CMU
101 Helipad # 2116 N/A N/A
114 QRF/Rec. Ctr. @ 172 Metal CMU
307 Community Ctr. 1470 Metal CMU
400 Clinic 945 Metal CMU
613 Dining Facility 2124 Flat CMU
800 Garrison HQs 995 Metal CMU
811 DPW Shops 801 Metal CMU
812 DPW Storage @ 801 Metal CMU
102 General Storage @ 1518 Metal CMU
211 Store. for INF Btn. @ 801 Metal CMU
213 General Storage @ 1518 Metal CMU
222 Store for CSS Btn. @ 801 Metal CMU
401 Store. for INF Btn. @ 801 Metal CMU
518 General Storage @ 801 Metal CMU
531 Store. for CS Btn. @ 801 Metal CMU
611 Store. for INF Btn. @ 801 Metal CMU
111 mega-watt) # 1784 Metal Metal
112 Plant Office # 0 Metal CMU
115 Well # 1 # 14 Concrete CIP Conc.
116 Well # 2 # 14 Concrete CIP Conc.
118 Plant Office # 0 Metal CMU
122 Well # 3 # 14 Concrete CIP Conc.

Most of the building already have R-19 roof insulation.
DFAC, If kitchen already has HVAC ducted system, then only provide new 
ducted system for dining area.

*The contractor is responsible to verify all quantities and dimensions before bid.
@ Provide insulation only for these buildings.
# No work required for this facility. Page 2
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SHEET        OF

I certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise
stated.

CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF 

    TRANSMITTAL

DATE

REMARKS

CONTRACT REFERENCE
DOCUMENT

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal)

TO: FROM:

PROJECT TITLE AND LOCATION

CONTRACT NO.

ENCLOSURES RETURNED (List by Item No.)

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TRANSMITTAL NO.
 

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

SECTION II - APPROVAL ACTION

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR 
CONTRACTOR

USE CODE

g.

VARIATION
(See

instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

NAME AND SIGNATURE OF CONTRACTOR

ENG FORM 4025-R, MAR 95 (Proponent:  CEMP-CE)EDITION OF SEP 93 IS OBSOLETE.(ER 415-1-10)

CHECK ONE: THIS TRANSMITTAL IS

FOR       FIO        GOV'T. APPROVAL
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INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The "Item No." will be the same "Item No." as indicated on ENG FORM 4288-R for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A -- Approved as submitted.

B -- Approved, except as noted on drawings.

C -- Approved, except as noted on drawings.
Refer to attached sheet resubmission required.

D -- Will be returned by separate correspondence.

E -- Disapproved (See attached).

F -- Receipt acknowledged.

FX -- Receipt acknowledged, does not comply
as noted with contract requirements.

G -- Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

(Reverse of ENG Form 4025-R)
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Contract Title & Location: 

 
Contractor - Furnished Design Documents 
Submittal Register  

Contractor: 
 
Contract Number: 

 
Government Action 

 
 

Submittal 
Identification 

No. 
 

 
 

NAS 
Activity 
Code 

 
 
 
Description of Document (s) 

 
 

Contractor 
Submittal 

Date 

 
 

Receipt 
Date 

 
Construction
Clearance 

Date 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 

 
 

 
 

 
 

TAC Form 122-E 
September 2003(R) 
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SUBMITTAL REGISTER
(ER 415 1-10)

TITLE AND LOCATION CONTRACTOR

CONTRACT NO.

SPECIFICATION SECTION

A
C
T
I
V
I
T
Y

N
O

a.

TRANS-
MITTAL

NO.

b.

I
T
E
M

N
O

c.

SPECIFICATION
PARAGRAPH

NUMBER

d.

DESCRIPTION OF
ITEM SUBMITTED

e.

R
E
V
I
E
W
E
R

q.

REMARKS

z.

SUBMIT
TO

GOVERN-
MENT

w.

C
O
D
E

x.

DATE

y.

SUBMIT

r.

APPROVAL
NEEDED

BY

s.

MATERIAL
NEEDED

BY

t.

C
O
D
E

u.

DATE

v.

TYPE OF SUBMITTAL CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION

CLASSI-
FICATION

D
A
T
A

f.

S
C
H
E
D
U
L
E
S

i.

D
R
A
W
I
N
G
S

g.

I
N
S
T
R
U
C
T
I
O
N
S

h.

S
T
A
T
E
M
E
N
T
S

j.

R
E
P
O
R
T
S

k.

C
E
R
T
I
F
I
C
A
T
E
S

l.

S
A
M
P
L
E
S

m.

R
E
C
O
R
D
S

n.

I
N
F
O
R
M
A
T
I
O
N

O
N
L
Y

G
O
V
E
R
N
M
E
N
T

A
P
P
R
O
V
E
D

o. p.

ENG FORM 4288-R, MAR 95 (Proponent:  CEMP-CE)EDITION OF SEP 93 IS OBSOLETE. PAGE 1 OF         PAGES
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AED drawing title block standards - page 1 of 3 

 

 
Figure 1 – sheet number/description;  AED title block 
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AED drawing title block standards - page 2 of 3 

 
Figure 2 – A-E logo/designed by/reviewed by;  AED title block 
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AED drawing title block standards - page 3 of 3 

 
Figure 3 - revision block;  AED title block 
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TEMPLATE FORMAT GUIDANCE ONLY 
 
                              FACTOR 1 

 
   PAST EVALUATIONS/ PERFORMANCE 

 
The following projects are to be the same projects submitted under Factor 2 Experience. 

 
1.   Project Name & Location:  
 
2. Customer Point of Contact: (Note: the Government may contact this customer to 

verify the information provided on this form) 
            Name: 
 Address:  
 Phone number: 
 Email Address:  
 
3.   Problems encountered and corrective actions taken:  
 
4.  List Change Orders and their circumstances: 
 
5.  Project scheduled Completion date Actual Completion date:  
    IF the above dates are different, explain reason for the change: 
 
6.  Initial Project Budget (US Dollars) 
     Final Actual Project cost (US Dollars) 
    IF the above dates are different, explain reason for the change:  
 
7.  Safety record and accident reports:  
 
8.  References:  Submit the following, Customer Satisfaction letters, Letters of 
Appreciation, Performance Evaluations, Certification of Achievements, Letters of 
Recommendations. 
 
(Note: A neutral rating with unknown risk will be assigned IF no past performance is 
submitted) 
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TEMPLATE FORMAT GUIDANCE ONLY 
                             
                            FACTOR 2 

 
EXPERIENCE  

 
a.  Project Name & Location:  
 
b.  Contract Number if applicable: 
 
c. Project type:  Construction: (Y/N)  Design: (Y/N) Design/Build: (Y/N)  
 
d. Project owner’s name: 
                            Address:  
                        Telephone:  
                                eMail:  
 
e. Prime Contractor: (Y/N) Sub-Contractor: (Y/N)  

 
f.   Project completion Date: 

 
g. Construction Cost: 

 
h.   Brief explanation that illustrates your design/build capabilities and relevant    
      experiences: 
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TEMPLATE FORMAT GUIDANCE ONLY  
   
                                                    FACTOR 3 

 
PROJECT MANAGEMENT  PLAN  

 
1.  Provide an Organizational Chart: (include key personnel Names and their titles) 

a. Show the key design personnel 
b. Show the key construction personnel 
c. Show other firms involved such as partnerships and sub-contractors if applicable 
d. Show the relationship between the quality control and health & safety   
       personnel, project level management and corporate management  

 
2.  Explain the quality control process for design: 
 
3.  Explain quality control management throughout the construction process  
     including; 
     a.    Testing 
     b.    Inspection  
     c.    Safety  
 
4.  Explain how interactions with the Corps of Engineers and the roles that 
     different team members will play when dealing with; 
     a.   Resolving problems with modifications to the contract (design and/or construction) 
     b.   Resolving potential design and/or construction delays 
     c.   Reviewing and approving submittals 
     d.  Attending progress meetings 
     e.   Facilitating contract completion and closeouts 
     f.   Explain process to control cost over runs while maintaining the project budget  
          during design and construction. 
 
This portion of the contractor’s proposal shall be limited to no more than 10 pages.  
Pages beyond 10 pages may not be evaluated. 
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TEMPLATE FORMAT GUIDANCE ONLY 
 

CONTRACTOR’S ORGANIZATIONAL CHART 
 

 
 

*PRESIDENT 
    

(Name) 
    

           

VICE  PRESIDENT 
    

(Name) 
    

           

SECRETARY     
ACCOUNTANT/  

TREASURER   

(Name)     (Name) 

  

           

ALTERNATE QUALITY 

CONTROL MANAGER 

*CONSTRUCTION PROJECT 

MANAGER/SUPERVISQR 

(Name) 

  

(Name) 

   

          
   

 
 

          

   
*QUALITY CONTROL 

MANAGER 

*SUBMITTAL 

REVIEWER 

*SITE SAFETY & 

HEALTH OFFICER 

   (Name) 

  

(Name) 

  

(Name) 

 

            

                

*ARCHITECTURAL 

CONSTRUCTION 

SUPERVISOR 

*CIVIL CONSTRUCTION 

SUPERVISOR 

*MECHANICAL 

CONSTRUCTION 

SUPERVISOR 

*ELECTRICAL 

CONSTRUCTION 

SUPERVISOR 
  

(Name) 

 

(Name) 

 

(Name) 

 

(Name) 

  

 

Notes: 
1. This is only a sample of Organizational Chart. Actual personnel, assignments, and flow chart shall be 

adapted and provided by the Offeror.  As a minimum requirement, assignments with asterisk (*) are 
considered as “Key Personnel”.         

2. Additional Charts from Sub-Contractor(s), and/or Partnership or Joint Venture from other Contractor(s) 
may be submitted in separate sheet(s).   
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TEMPLATE FORMAT GUIDANCE ONLY 
 

FACTOR 4 
 

PESONNEL & EQUIPMENT RESOURCES  PLAN 
 
SUB-FACTOR 1: PERSONNEL for the following: 
 

- Project Manager for design and for construction 
- Quality Control Manager 
- Project Architect 
- Senior Structural Engineer 
- Senior Civil Engineer 
- Senior Mechanical Engineer  
- Senior Electrical Engineer 
- Safety Officer 
- Construction Superintendent or Manager 
- Construction Foreman (if different from above) 

                        - Safety Manager 
 
All key personnel shall have a minimum of five years of professional experience.    The 
following information is required for each of the key personnel below: Information to be 
provided for key personnel should be limited to no more than one page per person. 
 
a.  Name: 
b.  Project Title:  
c.  Project Responsibilities:               
d.  Years of Experience: with this Company:with other firms: 
e.  Education:  Degree(s) Year:Specialization:  
f. Active Registration:First year Registered: 
g. Other relevant experiences & qualifications: 
 

• How many or the percentage of the Afghan ktrs & laborers who will be working on this 
project:     

 
SUB-FACTOR 2: EQUIPMENT 
 
List of equipment, facilities and other resources available for this project: 
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Economic Surveillance- Section I 
SAFETY EXPOSURE REPORT                                                         DATE                
(USACE Supplement 1 to AR 385-40) 

INSTRUCTIONS 
  

This report is due to the Contracting Officers’ Representative (COR) no later than the 25th of each month.  
Contractor progress payments will not be processed until this report has been submitted.  

       
        Be sure to include the complete Contract Number including task order number.  
        

TO AED: 

     SAFETY & OCCUPATIONAL HEALTH OFFICE 

FROM AED: 
 
      RESIDENT ENGINEER 
      PROJECT ENGINEER 
      PROJECT MANAGER 

 
                    _______________________________ 
                       SIGNATURE   

 

SUB-CONTRACTORS NAME
 

 
 

  
 PRIME CONTRACTOR NAME

 
CONTRACT  NUMBER AND SHORT TITLE: 

 

SITE LOCATION (nearest city and province or latitude and longitude) 
 

TOTAL MANHOURS YEAR TO DATE        MONTH  MANHOURS THIS MONTH
           

SIGNATUREPrepared by (TYPE NAME and TITLE)

SIGNATURE
 

 

CERTIFIED CONTRACTOR PROJECT 
MANAGER
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Economic Surveillance-Section II 

INJURY AND ILLNESS LOG                                                         DATE:        
(USACE Supplement 1 to AR 385-40)

CONTRACT  NUMBER AND SHORT TITLE: 
 

      
This report is due to the Contracting Officers’ Representative (COR) no later than the 25th of each month.  
Contractor progress payments will not be processed until this report has been submitted. 
 
Attach an additional sheet if more space is needed. 

 
 

List all recordable injury cases during the month where medical treatment was administered. 
Name Type Injury Date of Injury 3394 Date ENG Form

Submitted to COR
1  
2  
3  
4  
5  

 
 
         1st Aid cases during the month.  List all non-recordable injuries where first aid was administered. 

Name Type Injury Date of Injury Return to 
Duty 

Remarks

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 

11

12

13 
14 
15 
16 
17 
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18 
19 
20  
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Economic Surveillance-Section III 

ECONOMIC ANALYSIS REPORT                                           DATE: 

CONTRACT  NUMBER AND SHORT TITLE: 
 

SITE LOCATION (nearest city and province or latitude and longitude) 
 

 Employment 
Average Number of Employees per Day Average Salary per Day 

  Afghan Employees International 
Employees Afghan Employees International Employees 

Unskilled Labor         

Semi Skilled Labor         

Skilled Labor         

Technical         

Supervisory         

Management         

Total  
Expenditures  (include Prime and Subcontractors) 

  
Local Expenditures (US$) per Month International Expenditures (US$) per Month 

Sub Contracts   

Life Support   

Building Materials   

Equipment   

Security 

Total 
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