
 

Khenz District to Barak Village, Panjshir Province

The base contract is to design and construct of approximately 18 km of 7m w ide asphalt paved road and 1.5m of gravel shoulder on each side
 of the road from Khenz District (35.4319 N, 69.7401 E) to Barak Village (35.3626 N, 69.6061 E) in the Panjshir Province of Afghanistan.   

Magnitude of Construction: $5,000,000.00 to $10,000,000.00

Preproposal Conference: 11 December 2007 at 0930

If the proposals are hand carried deliver to the US Army Corps of Engineers; House 1, Street 1, West Wazir Akbar Khan (behind Amani High
 School, Kabul Afghanistan, prior to the time and date specif ied for receipt of proposals.

HAMILTON  BATISTA

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
28-Nov-2007

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______7 calendar days and complete it w ithin ________365 calendar days after receiving

aw ard, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________Section 00800

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________3 copies to perform the w ork required are due at the place specified in Item 8 by ___________  
local time ______________29 Dec 2007 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, X is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

AFGHANISTAN ENGINEER DISTRICT
US ARMY CORPS OF ENGINEERS
KABUL
APO AE  09356

W917PM

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

05:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W917PM-08-R-0011 156



 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 



Section 00010 - Solicitation Contract Form 
 
SECTION 00010 

SECTION 00010 
 
PROPOSAL SCHEDULE 
 
The Contractor shall provide a price for all items, including those labeled, “Optional 
Items.”  The Government will evaluate the Contractor’s entire proposal to determine 
which proposal represents the best value to the Government. 
 
No. Description Qty Unit Unit   Total Amount 
    Price 
 
1. Base Proposal: 
 

000101 Design Costs: 18 KM ____ $____________ 
 

000102 Mobilization 1 LS ____ $____________ 
 
000103 Demobilization 1 LS ____ $____________ 
 
000104 As-Built Drawings 1 LS ____ $____________ 
 

    000105 Construct paved road  
           Between Khenz District 
           Barak Village 18 KM _______ $____________ 
 

TOTAL Base Proposal    $_____________ 
 
000106 Option 1:  Pave gravel shoulder 18 km  $_____________ 
 
TOTAL PROJECT (BASE & OPTION 1) 1 LS  $_____________ 

 
PROPOSAL SCHEDULE NOTES 

 
1. Offeror shall submit prices on all items. 
 
2. Only one contract for the entire schedule will be awarded under this solicitation. This 

project will be awarded as a firm fixed price contract. This project will be awarded as 
a lump sum contract.  This Proposal Schedule is an accounting tool for allocating 
funds to applicable budget. 

 
3. All costs associated with this project i.e., security, insurance etc.) shall be included  

in the line items in the bidding schedule. 
 



4. Option No. 1 will be exercised within 120 days from the receipt of Notice to Proceed 
if funds are available. 

-- End of Section-- 
 
 
 
 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
 
 
SECTION 00100 

SECTION 00100 
Bidding Schedule/Instructions to Offerors 

W917PM-08-R-0014 
 
PREPROPOSAL CONFERENCE WILL BE HELD 11 Decemmber 2007, 9:30 AM KABUL TIME.   
Offerors, who plan to participate, please email me at Stella.Lejeune@tac01.usace.army.mil, no later than 
09 December, 5:00PM KABUL TIME. 
 
Estimated cost range of this project is between $5,000,000.00 and $10,000,000.00. 
 
NOTICE: Return Section 00600, "Representations and Certifications" and requested information from 
Sections 00010 "Solicitation Contract Form" and 00100 "Bidding Schedule/Instructions to Bidders", with 
your proposal. All amendments, if any, must be acknowledged and returned with the proposals. If you do 
not return these sections you will be considered Non-Responsive. 
 
Request for information must be directed to the person listed in Item 9 of the 1442.   Inquiries and request 
that are directed to any other person may not be relayed to the proper person and therefore, may not be 
answered.  Please email all questions to Debora.D.Scott@tac01.usace.army.mil. 
 
All proposals must be delivered to: U.S. Army Corps of Engineers, House #1 Street #1, West Wazir 
Akbar Khan (Behind Amani High School), Kabul, Afghanistan, Attn: Stella LeJeune, prior to 
5:00pm, Kabul Time, 29 December  2007,  for receipt of proposals.  Due to heightened security 
conditions, access to the building is controlled by security. Your packages will be opened and checked at 
the gate by the security guards.  Electronic proposals will not be accepted. 
 
 



 
Section 100 – 52.222-23 
Section 600 – 52.222-22 
Section 700 – 52.222-21, 26, 27, 29, 35, 36, 37 
“Only applicable if contractor recruits personnel within the US.” 
 
252.247-7024 “Only applicable if contractor gave a negative response to 252.247-7022.”  

 
52.204-3, 52.232-38, 52.204-6, 252.204-7001, 52.232-34  
“Only applicable to contractors that are not to be registered in the CCR database.” 

 
              52.232-33, 252.204-7004   

“Only applicable to contractors that are to be registered in the CCR database.” 
 

252.229-7000, 252.229-7001  
“Only applicable if contractor is a foreign concern.” 

 
 
 
 
 

 
 
 
 
 
 
 
  



Section 00100 - Bidding Schedule/Instructions to Bidders 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.217-5  Evaluation Of Options  JUL 1990    
52.236-28  Preparation of Proposals--Construction  OCT 1997    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.215-20      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written 
request for exception by submitting the information described in the following subparagraphs. The Contracting 
Officer may require additional supporting information, but only to the extent necessary to determine whether an 
exception should be granted, and whether the price is fair and reasonable. 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, 
information on prices at which the same item or similar items have previously been sold in the commercial market 
that is adequate for evaluating the reasonableness of the price for this  acquisition. Such information may include-- 



 
(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide 
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original 
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities; 
 
(B) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market; 
 
(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit 
cost or pricing data, the following applies: 
 
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table 
15-2 of FAR 15.408. 
 
As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter 
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of provision) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a  Firm Fixed Price contract resulting from this solicitation. 
 
(End of provision) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows:   



“Please contact the Office of Federal Contract compliance Programs as appropriate.” 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Afghanistan. 
 
(End of provision) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from 
U.S. Army Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (Behind Amani High School), 
Kabul, Afghanistan. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 



 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) There will not be an organized site visit, but contractor is encouraged to do so per Far Clause 52.236.3. 
 
 
(End of provision) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil  
 
(End of provision 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b) The use in this solicitation of any Defense FAR supplement (48 CFR Chapter 2) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of provision) 
  
 
 
SECTION 00110 

SECTION 00110  
PROPOSAL PREPARATION  

PART 1 - GENERAL  
A. PROPOSAL PREPARATION. Instructions for the preparation and organization of 
each proposal are included herein. The proposal submittal shall include (a) one original 
and three copies of Volume I and (b) one original and two copies of Volume II. The 
Volume II proposal and all copies thereof shall be sealed in a single package separate 



from the Volume I proposal and all copies thereof, and both packages shall be clearly 
marked. The proposal shall be submitted as required herein and elsewhere in the RFP.  
Volume I shall be typed, with numbered pages and sections tabbed. A cover sheet shall 
identify the offeror and the project and the second sheet shall be a table of contents. 
The Volume I proposal is limited to no more than 50 single-sided or 25 double-sided 
pages, printed on 8-1/2" x 11" sheets, not including the cover sheet, designs/sketches, 
table of contents and letters of recommendation / evaluations / related certificates. Do 
not use condensed print. Do not submit any extraneous materials with your proposal.  
1. VOLUME I – MANAGEMENT-TECHNICAL PROPOSAL PREPARATION  
1.1 Content. The Management/Technical proposal shall include the information as 
described below and shall be presented in the sequence listed.  
1.1.1 Factor 1 – Experience. Demonstrate the experience of the team, including sub-
contractors, on projects similar to that described in this RFP which use the design-build 
process. Provide a list of no more that ten similar and relevant design-build projects 
underway or completed in the last five years that best demonstrates your experience. 
The list of projects shall include the following information (Attachment 1):  

 • Project name and location.  
 • Nature of firm’s responsibility (design/build or design or construction).  
 • Project owner’s name, address, telephone, email (to be contacted by the 
Government).  
 • Contractor a prime or sub-contractor for this project  
 • Project completion date (estimated if in progress, as well as current portion 
completed)  
 • Construction cost  
 • Brief explanation that illustrates your design/build capabilities and relevant job 
experiences.  

1.1.2. Factor 2 – Personnel, Equipment Resources and Preliminary Design 
1.1.2.1 - Personnel. Provide professional resume data on the following individuals who 
will be key personnel on the project team. Key personnel identified in this section should 
be senior working-level people who will be involved in design and construction on a day-
to-day basis, as opposed to departmental level supervisors or executives. By identifying 
these personnel, the offeror makes a commitment that, barring unforeseen 
circumstances; they are the personnel who shall be assigned to the project. All key 
personnel shall have a minimum of five years of professional experience. (Attachment 
2)  

 • Project Manager for design and for construction  
 • Quality Control Manager  
 • Senior Structural Engineer  
 • Senior Civil Engineer  
 • Construction Superintendent  
 • Construction Foreman (if different from above)  
 • Blasting Supervisor/Foreman (if applicable) 
 • Safety Officer 

 
Information to be provided for key personnel should be limited to no more than one 
page per person and shall include: (Attachment 2)  



 • Name and title  
 • Project assignment  
 • Name of firm with which associated  
 • Years experience with this firm and with other firms  
 • Education degree(s), year, specialization  
 • Active registration, year first registered  
 • Other experience and qualifications relevant to the proposed project  

 • Provide the proposed use of Afghan contractors and labor in numbers or 
percentages.  

 
1.1.2.2 – Equipment Resources. Provide equipment resources to be utilized for this 
project (i.e. offices, shops, warehouses, machinery, construction tools, vehicles, 
loaders, etc.)  
 
1.1.2.3 – Preliminary Design.  The Preliminary Design proposal shall include the 
information as described below and shall be presented in the sequence listed. The 
preliminary design proposal shall clearly demonstrate the contractor’s intent and ability 
to provide quality and other resources (i.e. cooperating companies supplying materials 
and/or services) design and construction that meets the requirements of this project.  

1.1.2.3.1 – Technical Sufficiency. The preliminary design proposal shall provide 
sufficient data necessary to determine the engineering soundness of the basic 
approach to the design for each technical discipline, including as a minimum, 
architectural, civil, structural, mechanical and electrical systems. Indicate the 
industry or Government criteria, standards, codes and publications on which the 
design is based. Provide the data necessary to ensure the designer understands 
the essential criteria necessary for development of a thoroughly engineered, 
coordinated, and cost effective design.  Samples (CADD drawings) of the 
following sections and structural details should be provided (Attachment 3): 

• Road Alignment with curve data (1 sheet) 
• Road profile for above road alignment (1 sheet) 
• Road structural detail section (1 sheet) 
• Culvert detail (1 sheet) 
• Wadi Crossing Detail (1 sheet) 
• Retaining Wall (roadside) (1 sheet) 

1.1.2.3.2 – Design-Construction Schedule. Demonstrate the proposed team’s 
understanding of the required schedule and ability to control the time during the 
design and construction phases of the project. The proposed team shall present 
an all inclusive plan to control both design time and construction time. A bar chart 
(or network) schedule shall be submitted that reflects the design phase activities 
and the construction phase activities from Notice to Proceed through final 
completion. The schedule shall indicate start and finish dates of events and float 
time. The project schedule shall become a part of the contract between the 
successful offeror and the Government. The schedule shall include the following 
milestones as a minimum and/or as applicable (Attachment 4):  

- Project Start (NTP)  
- Design Phase Submittals  



- Start of Construction  
- Road Widening  
- Sub-Grade  
- Sub-Base  
- Paving  
- Structures (if applicable) 
- Inspection & Acceptance 
- As-Built Drawings  

1.1.2.3 – Functional Sufficiency. The preliminary design proposal shall provide 
sufficient information to clearly demonstrate the contractor’s intent and ability to 
meet the functional requirements set forth herein for operational use of the 
facility. Any functions not specifically identified here in shall be developed to meet 
the overall project requirements.  
1.1.2.4– Value Added Features. The preliminary design proposal shall provide 
justification and an economic analysis of any value added features that may be 
appropriate.  
 
1.1.3 Factor 3 - Project Management  
The Project Management Plan shall include the following (Attachment 5):  

 • The team structure described with an organizational chart (Attachment 6) 
to include:  

 o Key design personnel names and their titles;  
 o Key construction personnel names and their titles;  
 • The quality control process for both design work;  
 • The quality control process for construction work;  
 • The safety plan;  

• The interaction process with the Corps of Engineers and the roles that 
the team members will have in dealing with;  
 o Processes for resolving problems like modifications to the contract 

(design and construction);  
 o Resolving potential design or construction delays  

 o Reviewing and approving submittals;  
 o Attending progress meetings and facilitating contract 

completion and closeout;  
 o Process to control cost over runs while maintaining the 

project budget during design and construction.  
• Capacity 

Provide a list of on-going contracts/projects, which the firm(s) is involved 
with, either as a prime, J-V partner or as a subcontractor.  The list of 
projects should include the following information: 

o Project name and location 
o Firm’s role in project (Prime, J-V partner, subcontractor) 
o Brief scope 
o Estimated duration (Include start date and projected completion 

date) 
o Contract Amount 



o Brief explanation that shows how you will accomplish this work 
concurrently with your other on-going work 

 
1.1.4 Factor 4 - Past Evaluations/Performance. For the projects listed under 
Paragraph 1.1.2, Factor 2 - Experience, provide the following information 
(Attachment 7):  

• Project Name: 
• Project Location: 
• Nature of Firm’s Responsibility:    Design, Construction or Both 
• Contract Number (if applicable): 
• US Army Corps of Engineers Project:  Yes/No 
• If yes, enter COE District: 
• If no, enter client name:                     Tel No: 
• Your Role in this project:  Prime, subcontractor, J/V 
• Construction Project Manager:          Tel No: 
• Safety Officer:     Tel No:  
• Quality Control Manager:    Tel No: 
• Site Superintendent:    Tel No: 
• Project Start Date: 
• Actual Completion Date: 
• Scope of Project (i.e.: length of road) 
• Original Contract Amount: 
• Final Contract Amount: 
• Original Contract Performance Period: 
• Final Contract Duration: 
• List of Change Orders (if any) and Reason for each: 
• Problems Encountered and Corrective Actions Taken: 
• Safety Record and Accident Record:   
• The offeror may also provide letters of recommendation, 

references, performance evaluations or other evidence of 
successful performance of the project.  

 
The Source Selection Evaluation Board may attempt to contact the references 
provided in the list of projects. They may also contact Government personnel 
who have worked with the offerors. References’ comments may affect the 
scoring of proposals. It is important to verify that the points of contact listed are 
still available at the phone number and addresses provided and that they are 
individuals who have sufficient knowledge of the project and your performance to 
be able to offer meaningful comments.  
In the event that an offeror does not have a record of past performance, a written 
explanation of the reasons why no record is available is requested. In the case of 
an offeror without a record of relevant past performance or for whom information 
on past performance is not available, the offeror will not be evaluated favorably 
or unfavorably on past performance. A neutral rating with unknown risk will be 
assigned.         



 
1.2 Notes  
1.2.1 Joint Ventures and Teaming Arrangements. Any contractors submitted 
in the proposal as part of a joint venture must submit a legally binding joint 
venture agreement. The Government will not evaluate the capability of any 
contractors that are not included in the joint venture agreement. Joint ventures 
must include a copy of the legal joint venture signed by an authorized officer from 
each of the firms comprising the joint venture with the chief executive of each 
entity identified and a translation in English, if the original agreement is in a 
language other than English. Incomplete evidence of a joint venture results will 
not be considered.  
If submitting a proposal as a Joint Venture, the experience, past performance, 
management plan and equipment submittal of each of the Joint Venture Partners 
can be submitted for the Joint Venture Entity. The experience for each Joint 
Venture Partner will be considered the experience of the Joint Venture entity.  
The proposal may receive a higher rating if the proposal contains evidence of the 
Joint Venture Entity working successfully together previously on relevant 
projects.  
1.2.2 Credit For Others. If an Offeror wishes to be credited with a subcontractor 
or supplier, i.e. a firm that is not the prime contractor or part of the joint venture, a 
letter of commitment signed by the subcontractor must be submitted. The 
commitment letter must be submitted even if the firm is in some way related to a 
joint venture partner (for example, the subcontractor is a subsidiary of a joint 
venture partner, or a subsidiary of a firm to which the joint venture partner is also 
a subsidiary). In regard to the Experience and Past Performance factors, if an 
Offeror submits projects demonstrating experience in one of the factors or sub-
factors, and that project was completed by a subcontractor, a subsidiary, or a 
supplier, as opposed to the prime or one of the joint venture partners, the Offeror 
MUST submit a signed letter of commitment from the contractor who performed 
and completed the work. If a letter of commitment is not submitted, the 
experience will not be considered.  
2. VOLUME II - PRICE PROPOSAL PREPARATION  
2.1 Proposal Schedule. Offerors shall provide a signed cover letter and 
complete the Proposal Schedule by filling out the pricing data blanks. An 
executable Proposal Schedule is included in Section 00010 herein. Overhead 
and profit shall be applied proportionally to each category and shall not be 
required to be shown separately. The proposal shall include allowances in the 
Price Proposal and shall schedule any contingency for weather delays for severe 
weather in accordance with weather requirements. All prices shall be firm.  
B. CLARIFICATIONS AND FINAL PROPOSAL REVISION:  
1. General. Any conflicting criteria which cannot be resolved by the terms of this 
RFP shall be brought to the attention of the Government by the offeror as part of 
the written clarification requirement of the proposal. In the absence of such 
request for clarification, the offeror shall perform to the most beneficial criteria as 
determined by the Government.  



2. Written Clarification Requirement: In the event that clarifications are required 
prior to submitting the proposal, contact the individuals listed on the RFP letter; 
such contact shall be in writing. All RFP holders shall be advised of significant 
clarifications affecting the scope of the project.  
3. Clarifications Submitted with Proposals. If ambiguities remain in the RFP at the 
time and date that proposals are due, written clarifications may be included in the 
proposal for consideration by the Government. Clarifications submitted with 
proposals shall clearly identify the understanding of the RFP documents and how 
this understanding is reflected in the cost proposal. Qualifications, exclusions and 
exceptions in the form of 



 
clarifications may be considered by the Government to be non-responsive and may be 
grounds for rejection of the proposal.  
4. Final Proposal Revision(s):  
4.1 The Government intends to award a contract on the basis of the initial offers 
received without further discussions or negotiations. Offers should contain the offeror’s 
best terms from a cost and management standpoint.  
4.2 The Government may contact those firms whose proposals are within the 
competitive range and conduct discussions/negotiations concerning their proposal. 
Following resolution of the discussions/negotiations, offerors in the competitive range 
shall be given the opportunity to submit their Final Proposal Revision (otherwise known 
as ‘Best and Final offer’).  

-- End of Section --  
 
 
 
 
SECTION 00120 

SECTION 00120  
PROPOSAL EVALUATION AND CONTRACT AWARD  

PART 1 – GENERAL  
A. BASIS FOR AWARD. The Government intends to make one award for completion of 
the subject project. The award will be made to the offeror whose proposal represents 
the best overall value to the Government. Competing proposals shall be evaluated 
against the requirements of the solicitation in order to assess strengths, weaknesses 
and associated risks and deficiencies. The tradeoff process of evaluation between non-
cost/price and cost/price aspects of the offerors’ proposals will be used to determine 
those offers that may result in award of a contract. Implicit in the Government’s 
evaluation and selection process is its willingness to accept other than the lowest priced 
offers.  
B. PROPOSAL EVALUATION.  
B.1 Proposals will be evaluated by a Source Selection Evaluation Board (SSEB). The 
SSEB will be composed of Corps of Engineers personnel and possibly a customer 
representative. The identity of SSEB members is confidential and members will not be 
available for contact or discussion prior to submission of proposals.  
B.2 The Volume I (Management Technical) [and Volume II (Price Proposal Preparation] 
factors are listed in descending order of importance. Sub-factors under each factor are 
of equal importance. The factors and sub-factors will be evaluated and assigned merit 
ratings using the adjectives of excellent (E), good (G), satisfactory (S), marginal (M), 
and unsatisfactory (U). The non-pricing Volumes I is significantly more important 
compared to the pricing factor (Volume II) in the evaluation and selection process.  
B.3 Templates. Model templates are provided in this RFP as a possible format available 
to assist offerors in the preparation of their proposals. Use of the template format is not 
required. Sections 110 and 120 of this RFP govern and the templates do not supplant or 
substitute the requirements stated in these sections.  
1. VOLUME 1 – MANAGEMENT-TECHNICAL PROPOSAL EVALUATION CRITERIA.  
1.1 Content



1.1.1 Factor 1 - Experience. The Government will evaluate the relevant work 
experience of the contractor’s company and designer, including 
subcontractors, on projects similar to that described in this RFP which use 
the design-build process. Contractor experience with similar relevant 
projects (type of construction, dollar value, design-build method, 
complexity, applicable standards such as EMS 385-1-1) will receive a 
higher rating than those with dissimilar or non-relevant projects.  

1.1.2 Factor 2 – Personnel, Equipment Resources and Preliminary Design
 
 1.1.2.1 Personnel. The Government will evaluate the qualifications and 

experience of contactor’s & designer’s personnel for this project. Contractor 
personnel with experience with similar relevant projects (type of 
construction, dollar value, design-build method, complexity) will receive a 
higher rating than those with dissimilar or non-relevant project experience. 
Other personnel including the use of Afghan workers will be evaluated, with 
greater credit being given for Afghan workers unless logistics of using foreign 
workers is fully detailed.  

Proposals will also address how the offeror will have adequate personnel for the 
project described in this RFP in light of any other ongoing projects and 
contractual commitments it may have within Afghanistan.   
 1.1.2.2 Equipment Resources. The Government will evaluate the 

adequacy of the offeror’s equipment resources to successfully 
complete the project.  

Proposals will also address how the offeror will have adequate equipment for the 
project described in this RFP in light of any other ongoing projects and 
contractual commitments it may have within Afghanistan.  

1.1.2.3 Preliminary Design 
1.1.2.3.1  - Technical Sufficiency. The Government will evaluate the proposal 

for engineering sufficiency and soundness of the basic approach to the design for 
each technical discipline and response to all required and applicable codes, standards 
and criteria. The durability, operability, maintainability, and sustainability of materials 
and building components and systems will also be evaluated.   

1.1.2.3.2 – Design-Construction Schedule. The Government will evaluate the 
response to the required project schedule and the completeness, reasonableness and 
overall quality of the schedule. The Government will also evaluate the plan to control 
design time and construction time.   

1.1.2.3.3 – Functional Sufficiency. The Government will evaluate the 
proposal for the information and functional relationships, materials and systems that 
meet the requirements set forth
 1.1.2.3.4 – Value Added Features. The Government will evaluate the justification 
and economic analysis of any value added features that may be submitted. Proposals 
with the most convincing evidence will receive the highest ratings. The Government 
will evaluate the justification and economic analysis of any value added features that 
may be submitted. Offerors choosing not to provide value added features will receive 
a satisfactory rating.  
1.1.3 Factor 3 – Project Management Plan.  



The Government will evaluate and rate the Project Management Plan which will 
include the contractor’s and designer’s key personnel, the company’s quality 
control procedures, health and safety plan, their ability to team work (engineers, 
sub-contractors and the government), their ability to handle cost controls and 
managing construction time tables completion, their ability to resolve problems 
and describe their interactions with the Corps of Engineers. The Plan will also 
address how the offeror will adequately manage the project described in this RFP 
in light of any other ongoing projects and contractual commitments it may have 
within Afghanistan.  
Offers which deviate from RFP specifications or requirements may be considered 
weak or deficient.  
1.1.4 Factor 4 – Past Evaluations/Performance. This factor may be evaluated 
by contacting references for customer satisfaction and review of quality 
performance evaluations or other information provided by the offeror or obtained 
by the Government. The evaluators will consider the relevance of the past 
performance information and the success achieved on past projects to determine 
the rating. In the event that an offeror does not have a record of past 
performance evaluations, a written explanation of the reasons why no record is 
available is requested. In the case of an offeror without a record of relevant past 
performance evaluations or for whom information on past performance is not 
available, the offeror will not be evaluated favorably or unfavorably on this factor. 
A neutral rating will be assigned.  
1.2 Format. Proposal will be evaluated based on adherence to format 
requirements of Section 00110, Proposal Preparation.  
1.3 Notes  
1.3.1 Joint Ventures and Teaming Arrangements. Any contractors submitted 
in the proposal as part of a joint venture must submit a legally binding joint 
venture agreement. The Government will not evaluate the capability of any 
contractors that are not included in the joint venture agreement. Joint ventures 
must include a copy of the legal joint venture signed by an authorized officer from 
each of the firms comprising the joint venture with the chief executive of each 
entity identified and a translation in English, if the original agreement is in a 
language other than English. Incomplete evidence of a joint venture results will 
not be considered.  
If submitting a proposal as a Joint Venture, the experience, past performance, 
management plan and equipment submittal of each of the Joint Venture Partners 
can be submitted for the Joint Venture Entity. The experience for each Joint 
Venture Partner will be considered the experience of the Joint Venture entity.  
The proposal may receive a higher rating if the proposal contains evidence of the 
Joint Venture Entity working successfully together previously on relevant 
projects.  
1.3.2 Credit For Others. If an Offeror wishes to be credited with a subcontractor 
or supplier, i.e. a firm that is not the prime contractor or part of the joint venture, a 
letter of commitment signed by the subcontractor must be submitted. The 
commitment letter must be submitted even if the firm is in some way related to a 
joint venture partner (for example, the subcontractor is a subsidiary of a joint 



venture partner, or a subsidiary of a firm to which the joint venture partner is also 
a subsidiary). In regard to the Experience and Past Performance factors, if an 
Offeror submits projects demonstrating experience in one of the factors or sub-
factors, and that project was completed by a subcontractor, a subsidiary, or a 
supplier, as opposed to the prime or one of the joint venture partners, the Offeror 
MUST submit a signed letter of commitment from the contractor who performed 
and completed the work. If a letter of commitment is not submitted, the 
experience will not be considered.  
2. VOLUME II - PRICE PROPOSAL PREPARATION. The Government will 
evaluate whether the Volume II price proposals are complete and reasonable. 
The price proposals will not be assigned adjective ratings but will be assigned a 
confidence/risk rating. The government will evaluate the proposed pricing and 
supporting information to determine the reasonableness and completeness of the 
proposed price.  
C. METHOD OF PROPOSAL EVALUATION  
C.1 Proposals will be reviewed to determine if they contain the required minimum 
procurement and technical data. Incomplete proposals may be eliminated. All 
forms shall be filled in and all requested data must be provided.  
C.2 After the compliance review, the SSEB will begin evaluation and scoring the 
factors and sub-factors set forth herein. The Price proposal information will be 
evaluated (not scored) with regard to reasonable and complete pricing and 
associated risks.  
C.3 If necessary, a competitive range may be determined. The competitive range 
will consist of all proposals which are considered to have a reasonable chance of 
being selected for award. However, the offeror is reminded that the Government 
intends to award without discussions and that their best offer should be provided 
with the initial proposal. After the determination of the competitive range, written 
and/or oral discussions may be conducted with all offerors within the competitive 
range. Upon completion of written and/or oral discussions, Final Proposal 
Revision will be requested.  
C.4 The Government may reject any or all proposals and waive minor 
informalities or minor irregularities in proposals. 
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D. SELECTION and AWARD. Award will be made to the offeror that, in the judgment of 
the Contracting Officer, provides the best combination of management and technical 
capability and reasonable cost. The Government reserves the right to make award to 
other than the lowest cost offeror, price and other factors considered under the 
provision of “best value” to the Government.  

-- End of Section --  
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Section 00600 - Representations & Certifications 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  
SEP 2007    

52.222-38  Compliance With Veterans' Employment Reporting 
Requirements  

DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the Government of a 
Terrorist Country  

OCT 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, 
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in 
the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
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(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
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___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237310. 
 
(2) The small business size standard is $31.0 Mil 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (c) applies. 
 
(__) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 
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complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a 
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, 
Title 18, United States Code.  
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
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(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information 
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course 
of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause 
of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
 
 
 
52.230-1      COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)  
 
Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified 
by Roman numerals I through III.  
 
Offerors shall examine each part and provide the requested information in order to determine Cost Accounting 
Standards (CAS) requirements applicable to any resultant contract.  
 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to 
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.  
 
I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION  
 
(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost 
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 
CFR 9903.201-1.  
 
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 



Khenz District to Barak Village Road                                       Panjshir Province, Afghanistan 
  

 
01335 Attachment C – page 26 

9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this 
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in 
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the 
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I 
of this provision.  
 
CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall 
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or 
accumulating and reporting contract performance cost data.  
 
(c) Check the appropriate box below:  
 
(1) Certificate of Concurrent Submission of Disclosure Statement.  
 
The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as 
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal 
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant 
Federal auditor.  
 
(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)  
 
Date of Disclosure Statement: ______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: ____________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the Disclosure Statement.  
 
(2) Certificate of Previously Submitted Disclosure Statement.  
 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:  
 
Date of Disclosure Statement: _______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: _______________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the applicable Disclosure Statement.  
 
(3) Certificate of Monetary Exemption.  
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than 
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding 
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an 
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  
 
(4) Certificate of Interim Exemption.  
 
The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in 
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was 
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, 
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify 
submission of a completed Disclosure Statement.  
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CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or 
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further, 
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following 
the cost accounting period in which the monetary exemption was exceeded.  
 
II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE  
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror 
shall indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to 
the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards 
clause.  
 
(  )  The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost 
Accounting Practices clause because during the cost accounting period immediately preceding the period in which 
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts 
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this 
proposal, the offeror will advise the Contracting Officer immediately.  
 
CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is 
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million 
or more.  
 
III. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS  
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.  
 
(  ) YES (  ) NO  
 
(End of clause) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
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(End of provision) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  JUN 1999    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2004    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-21  Requirements for Cost or Pricing Data or Information Other 
Than Cost or Pricing Data--Modifications  

OCT 1997    

52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 
of the Vietnam Era, and Other Eligible Veterans  

SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.225-13  Restrictions on Certain Foreign Purchases  FEB 2006    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-3  Worker's Compensation Insurance (Defense Base Act)  APR 1984    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  JUN 1996    
52.232-18  Availability Of Funds  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  SEP 2005    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.232-38  Submission of Electronic Funds Transfer Information with 
Offer  

MAY 1999    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
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52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13 Alt I  Accident Prevention (Nov 1991) -  Alternate I  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 1997) -  

Alternate I  
APR 1984    

52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-25  Requirements for Registration of Designers  JUN 2003    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.243-6  Change Order Accounting  APR 1984    
52.244-4  Subcontractors and Outside Associates and  Consultants  

(Architect-Engineer Services)  
AUG 1998    

52.244-5  Competition In Subcontracting  DEC 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2004    

252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
DEC 2006    

252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  DEC 2006    
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.223-7002  Safety Precautions For Ammunition And Explosives  MAY 1994    
252.223-7003  Changes In Place Of Performance--Ammunition And 

Explosives  
DEC 1991    

252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.227-7013  Rights in Technical Data--Noncommercial Items  NOV 1995    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7023  Drawings and Other Data to become Property of Government MAR 1979    
252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    
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252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010  Levies on Contract Payments  DEC 2006    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing: 
 
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that 
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify 
the Administrative Contracting Officer (ACO) within 30 days. 
 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost 
changes have occurred or are certain to occur as a result of a change in ownership. 
 
(b) The Contractor shall-- 
 
(1) Maintain current, accurate, and complete inventory records of assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the records upon request; 
 
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, 
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; 
and 
 
(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained 
before each Contractor ownership change. 
 
The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the 
applicability requirement of FAR 15.408(k).  
 
(End of clause) 
 
 
 
52.222-29     NOTIFICATION OF VISA DENIAL (JIUN 2003) 
 
It is a violation of Executive Order 11246 for a Contractor to refuse to employ any applicant or not to assign any 
person hired in the United States, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. 
Virgin Islands, or Wake Island, on the basis that the individual's race, color, religion, sex, or national origin is not 
compatible with the policies of the country where or for whom the work will be performed (41 CFR 60-1.10). The 
Contractor shall notify the U.S. Department of State, Assistant Secretary, Bureau of Political-Military Affairs (PM), 
2201 C Street NW., Room 6212, Washington, DC 20520, and the U.S. Department of Labor, Deputy Assistant 
Secretary for Federal Contract Compliance, when it has knowledge of any employee or potential employee being 
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denied an entry visa to a country where this contract will be performed, and it believes the denial is attributable to 
the race, color, religion, sex, or national origin of the employee or potential employee. 
 
(End of clause) 
 
 
 
52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 
EFT (but see paragraph (d) of this clause). 
 
(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 
Contractor shall provide this information directly to the office designated in this contract to receive that information  
U.S. Army Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (Behind Amani High School), 
Kabul, Afghanistan' by “no later than 15 days prior to submission of the first request for payment”. If not 
otherwise specified in this contract, the payment office is the designated office for receipt of the Contractor's EFT 
information. If more than one designated office is named for the contract, the Contractor shall provide a separate 
notice to each office. In the event that the EFT information changes, the Contractor shall be responsible for 
providing the updated information to the designated office(s). 
 
(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 
information supplied to a designated office shall be applicable only to contracts that identify that designated office 
as the office to receive EFT information for that contract. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply. 
 
(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is 
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 
information is implemented by the payment office. If such suspension would result in a late payment under the 
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment 
by the number of days of the suspension. 
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(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 
provisions of paragraph (d) shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall 
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer 
to be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is 
incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information provided by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address in the contract. 
 
(j) EFT information. The Contractor shall provide the following information to the designated office. The 
Contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall 
designate a single financial agent per contract capable of receiving and processing the EFT information using the 
EFT methods described in paragraph (c) of this clause. 
 
(1) The contract number (or other procurement identification number). 
 
(2) The Contractor's name and remittance address, as stated in the contract(s). 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 
authorized to provide this information. 



Khenz District to Barak Village Road                                       Panjshir Province, Afghanistan 
  

 
01335 Attachment C – page 34 

 
(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 
 
(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 
 
(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least Twelve (12%) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a 
settlement proposal submitted on the total cost basis under FAR 
49.206-2(b).  In evaluating a terminations settlement proposal 
using the total cost basis, the following principles will be 
applied to determine allowable equipment costs: 
(1) Actual costs for each piece of equipment, or groups of 

similar serial or series 
equipment, need not be available in the contractor's accounting 
records to determine total actual equipment costs.    
(2) If equipment costs have been allocated to a contract using 

predetermined rates , those charges will be adjusted to 
actual costs. 

  (3) Recorded job costs adjusted for unallowable expenses will 
be used to determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the 
contractor's depreciation schedule (subject to the provisions of 
FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally 
recovered as an indirect expense and unless the contractor 
charges these costs directly to contracts, they will be recovered 
through the indirect expense rate. 

(End of Clause) 
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52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil 
  
 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense FAR supplement (48 CFR Chapter 2) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.204-7004     CENTRAL CONTRACTOR REGISTRATION (52.204-7) ALTERNATE A (SEP 2007) 
 
(a) Definitions. As used in this clause-- 
 
“Central Contractor Registration (CCR) database” means the primary Government repository for contractor 
information required for the conduct of business with the Government. 
 
“Commercial and Government Entity (CAGE) code” means-- 
 
(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government 
entity; or 
 
(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the 
CAGE master file. This type of code is known as an “NCAGE code.” 
 
“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet, 
Inc. (D&B) to identify unique business entities. 
 
“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR 
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal 
Acquisition Regulation) for the same parent concern. 
 
“Registered in the CCR database” means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; 
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(2) The Contractor's CAGE code is in the CCR database; and 
 
(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer Identification 
Number (TIN) with the Internal Revenue Service, and has marked the records ``Active.'' The Contractor will be 
required to provide consent for TIN validation to the Government as part of the CCR registration process. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic 
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.  
 
(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
"DUNS" or "DUNS +4" followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is 
registered in the CCR database.  
 
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.  
 
(1) An offeror may obtain a DUNS number-  
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or  
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.  
 
(2) The offeror should be prepared to provide the following information:  
 
(i) Company legal business.  
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.  
 
(iii) Company Physical Street Address, City, State, and Zip Code.  
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).  
 
(v) Company Telephone Number.  
 
(vi) Date the company was started.  
 
(vii) Number of employees at your location.  
 
(viii) Chief executive officer/key manager.  
 
(ix) Line of business (industry).  
 
(x) Company Headquarters name and address (reporting relationship within your entity).  
 
(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer, 
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.  
 
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation.  
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
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CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and 
is not a substitute for a properly executed contractual document.  
 
(g)  
(1)  
(i) If a Contractor has legally changed its business name, "doing business as" name, or division name (whichever is 
shown on the contract), or has transferred the assets used in performing the contract, but has not completed the 
necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the Contractor shall 
provide the responsible Contracting Officer a minimum of one business day's written notification of its intention to 
(A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C) 
agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The Contractor 
must provide with the notification sufficient documentation to support the legally changed name.  
 
(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor 
indicated in the contract will be considered to be incorrect information within the meaning of the "Suspension of 
Payment" paragraph of the electronic funds transfer (EFT) clause of this contract.  
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment 
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the "Suspension of payment" 
paragraph of the EFT clause of this contract.  
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.  
 
(End of clause) 
 
 
 
252.222-7006    COMBATING TRAFFICKING IN PERSONS (OCT 2006) 
 
(a) Definitions. As used in this clause-- 
 
Coercion means-- 
 
(1) Threats of serious harm to or physical restraint against any person; 
 
(2) Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an act would result in 
serious harm to or physical restraint against any person; or 
 
(3) The abuse or threatened abuse of the legal process. 
 
Commercial sex act means any sex act on account of which anything of value is given to or received by any person. 
 
Construction means construction, alteration, or repair (including dredging, excavating, and painting) of buildings, 
structures, or other real property. For purposes of this definition, the terms ``buildings, structures, or other real 
property'' include, but are not limited to, improvements of all types, such as bridges, dams, plants, highways, 
parkways, streets, subways, tunnels, sewers, mains, power lines, cemeteries, pumping stations, railways, airport 
facilities, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, levees, canals, and 
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channels. Construction does not include the manufacture, production, furnishing, construction, alteration, repair, 
processing, or assembling of vessels, aircraft, or other kinds of personal property. 
 
Debt bondage means the status or condition of a debtor arising from a pledge by the debtor of his or her personal 
services or of those of a person under his or her control as a security for debt, if the value of those services as 
reasonably assessed is not applied toward the liquidation of the debt or the length and nature of those services are 
not respectively limited and defined. 
 
Employee means an employee of a contractor directly engaged in the performance of work under a Government 
contract, including all direct cost employees and any other contractor employee who has other than a minimal 
impact or involvement in contract performance. 
 
Individual means a contractor that has no more than one employee including the contractor. 
 
Involuntary servitude includes a condition of servitude induced by means of-- 
 
(1) Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not enter into or 
continue in such conditions, that person or another person would suffer serious harm or physical restraint; or 
 
(2) The abuse or threatened abuse of the legal process (22 U.S.C. 7102(5)). 
 
Service contract means a contract that directly engages the time and effort of a contractor whose primary purpose is 
to perform an identifiable task rather than to furnish an end item of supply. 
 
Service (other than commercial) means a service that does not meet the definition of commercial item in section 
2.101 of the Federal Acquisition Regulation. 
 
Severe forms of trafficking in persons means-- 
 
(1) Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in which the person 
induced to perform such act has not attained 18 years of age; or 
 
(2) The recruitment, harboring, transportation, provision, or obtaining of a person for labor or services, through the 
use of force, fraud, or coercion for the purpose of subjection to involuntary servitude, peonage, debt bondage, or 
slavery. 
 
Sex trafficking means the recruitment, harboring, transportation, provision, or obtaining of a person for the purpose 
of a commercial sex act. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Policy. It is the policy of the Department of Defense (DoD) that trafficking in persons will not be facilitated in 
any way by the activities of DoD contractors or contractor personnel. DoD will not tolerate severe forms of 
trafficking in persons or use of forced labor by DoD contractors, DoD subcontractors, or DoD contractor or 
subcontractor personnel during the period of contract performance. Furthermore, DoD will not tolerate the 
procurement of commercial sex acts by DoD contractors, DoD subcontractors, or DoD contractor or subcontractor 
personnel, during the period of performance of service or construction contracts. As delineated in National Security 
Presidential Directive 22, the United States has adopted a zero tolerance policy regarding contractor personnel who 
engage in or support trafficking in persons. 
 
(c) Contractor compliance. 
 
(1) During the performance of this contract, the Contractor shall comply with the policy of DoD and shall not 
engage in or support severe forms of trafficking in persons or use forced labor. The Contractor is responsible for 
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knowing and adhering to United States Government zero-tolerance policy and all host nation laws and regulations 
relating to trafficking in persons and the use of forced labor. 
 
(2) Additionally, if this contract is a service or construction contract, the Contractor shall not engage in or support 
the procurement of commercial sex acts during the performance of this contract and is responsible for knowing and 
adhering to United States Government policy and all host nation laws and regulations relating thereto. 
 
(d) Contractor responsibilities for employee conduct--service or construction contracts. If this contract is a service 
or construction contract, the Contractor, if other than an individual, shall establish policies and procedures for 
ensuring that during the performance of this contract, its employees do not engage in or support severe forms of 
trafficking in persons, procure commercial sex acts, or use forced labor. At a minimum, the Contractor shall-- 
 
(1) Publish a statement notifying its employees of the United States Government policy described in paragraph (b) 
of this clause and specifying the actions that will be taken against employees for violations of this policy. Such 
actions may include, but are not limited to, removal from the contract, reduction in benefits, termination of 
employment, or removal from the host country; 
 
(2) Establish an awareness program to inform employees regarding-- 
 
(i) The Contractor's policy of ensuring that employees do not engage in severe forms of trafficking in persons, 
procure commercial sex acts, or use forced labor; 
 
(ii) The actions that will be taken against employees for violation of such policy; and 
 
(iii) Laws, regulations, and directives that apply to conduct when performance of the contract is outside the United 
States, including-- 
 
(A) All host country Government laws and regulations relating to severe forms of trafficking in persons, 
procurement of commercial sex acts, and use of forced labor; 
 
(B) All United States laws and regulations on severe forms of trafficking in persons, procurement of commercial sex 
acts, and use of forced labor that may apply to its employees' conduct in the host nation, including those laws for 
which jurisdiction is established by the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261-3267) and 
18 U.S.C. 3271, Trafficking in persons offenses committed by persons employed by or accompanying the Federal 
Government outside the United States; and 
 
(C) Directives on trafficking in persons from the Combatant Commander, or the Combatant Commander's 
designated representative, that apply to contractor employees, such as general orders and military listings of ``off-
limits'' local establishments; and 
 
(3) Provide all employees directly engaged in performance of the contract with-- 
 
(i) Any necessary legal guidance and interpretations regarding combating trafficking in persons policies, laws, 
regulations, and directives applicable to performance in the host country; and 
 
(ii) A copy of the statement required by paragraph (d)(1) of this clause. If this contract is for services (other than 
commercial), the Contractor shall obtain written agreement from the employee that the employee shall abide by the 
terms of the statement. 
 
(e) Employee violations--notification and action. The Contractor shall-- 
 
(1) Inform the Contracting Officer immediately of any information it receives from any source (including host 
country law enforcement) that alleges a contractor or subcontractor employee has engaged in conduct that violates 
the policy in paragraph (b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's 
responsibility to comply with applicable host nation laws; 
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(2) In accordance with its own operating procedures and applicable policies, laws, regulations, and directives, take 
appropriate action, up to and including removal from the host nation or dismissal, against any of its employees who 
violate the policy in paragraph (b) of this clause; and 
 
(3) Inform the Contracting Officer of any actions taken against employees pursuant to this clause. 
 
(f) Remedies. In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraphs (c), (d), (e), or (g) of this clause may render the Contractor subject to-- 
 
(1) Required removal of a Contractor employee or employees from the performance of the contract; 
 
(2) Required subcontractor termination; 
 
(3) Suspension of contract payments; 
 
(4) Loss of award fee, consistent with the award fee plan, for the performance period in which the Government 
determined Contractor non-compliance; 
 
(5) Termination of the contract for default, in accordance with the Termination clause of this contract; or 
 
(6) Suspension or debarment. 
 
(g) Subcontracts. 
 
(1)(i) The Contractor shall include the substance of this clause, including this paragraph (g), in all subcontracts 
performed outside the United States; and 
 
(ii) If this contract is for services (other than commercial), the Contractor shall include the substance of this clause, 
including this paragraph (g), in all subcontracts performed in the United States for the acquisition of services (other 
than commercial). 
 
(2) If this contract is a service or construction contract, the Contractor shall conduct periodic reviews of its service 
and construction subcontractors to verify compliance with their obligations pursuant to paragraph (d) of this clause. 
 
(3) The Contractor shall-- 
 
(i) Immediately inform the Contracting Officer of any information it receives from any source (including host 
country law enforcement) that alleges a subcontractor has engaged in conduct that violates the policy in paragraph 
(b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's responsibility to comply 
with applicable host nation laws; 
 
(ii) Take appropriate action, including termination of the subcontract, when the Contractor obtains sufficient 
evidence to determine that the subcontractor is in non-compliance with its contractual obligations pursuant to this 
clause; and 
 
(iii) Inform the Contracting Officer of any actions taken against subcontractors pursuant to this clause. 
 
(End of Clause) 
 
 
 
 
252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS 
OUTSIDE THE UNITED STATES (MAR 2006) 
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(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall-- 
 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-
transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third 
country nationals comply with any security related requirements of the Embassy of their nationality; 
 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and 
their families, to the extent such information can be made available prior to travel outside the United States; and 
 
(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
 
(c) The requirements of this clause do not apply to any subcontractor that is-- 
 
(1) A foreign government; 
 
(2) A representative of a foreign government; or 
 
(3) A foreign corporation wholly owned by a foreign government. 
 
(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combined 
Security Transition Command, Afghanistan (CSTC-A) Camp Eggers, Kabul, Afghanistan. 
 
(End of clause) 
 
 
 
252.229-7000     INVOICES EXCLUSIVE OF TAXES OR DUTIES (JUNE 1997) 
 
Invoices submitted in accordance with the terms and conditions of this contract shall be exclusive of all taxes or 
duties for which relief is available. 
 
(End of clause) 
 
 
 
252.229-7001     TAX RELIEF (JUN 1997) 
 
(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is 
exempt by virtue of tax agreements between the United States Government and the Contractor's government. The 
following taxes or duties have been excluded from the contract price: 
 
Reference the exchange of diplomatic notes between the USA and Afghanistan dated 26 September 2002, 12 
December 2002, and 28 May 2003; and/or successor notes or agreements as applicable. 
 
(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.  
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(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall 
identify the materials or components intended to be imported in order to ensure that relief from import duties is 
obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes a 
factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes. 
The Contractor may obtain a refund of the import duties from its government or request the duty-free import of an 
amount of supplies or components corresponding to that used from inventory for this contract. 
 
(End of clause) 
 
 
 
252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
(See Appendix A of the RFP) 
(End of clause) 
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Section 00800 - Special Contract Requirements 
 
WORKERS COMP INSURANCE 

(b)  WORKERS COMPSENASTION INSURACNE (DEFENSE BASE ACT)  -
CONSTRUCTION  (NOV 2005) 

  
 

52 This clause supplements FAR Clause 52.228-3 
 

53 The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the terms of 
the contract between the U.S. Army Corps of Engineers (USACE) and the USACE DBA 
insurance carrier unless the contractor has a DBA self-insurance program approved by the 
Department of Labor. The contractor shall submit a copy of the Department of Labor’s 
approval to the contracting officer upon contract award. The current rate under the USACE 
contract is $8.50 per $100 of compensation for construction. 

 
54 The contractor agrees to insert a clause substantially the same as the one in all subcontracts to 

which DBA is applicable. Subcontractors shall be required to insert a similar clause in any of 
their subcontracts subject to the DBA. 

 
55 Should the rates for DBA insurance coverage increase or decrease during the performance of 

this contract, USACE shall modify the contract accordingly. 
 
 
 
 
DEFENSE BASE ACT INSURANCE 
52.000-4106         DEFENSE BASE ACT INSURANCE RATES – LIMITATION FIXED-PRICE (NOV 2005) 
 
 

(c)  The U.S. Army Corps of Engineers (USACE) has entered into a contract with an insurance carrier to 
provide all Defense Base Act (DBA) insurance to USACE contractors at a contracted rate under the 
OSD/USACE Centrally-Managed Pilot DBA Insurance Program. The rates for this insurance are as 
follows: 

 
Services @ $3.00 per $100 of compensation; or 

 
Construction @ $7.25 per $100 of compensation. 

 
(d)  Bidders/Offerors should compute the total compensation (direct salary plus differential, but excluding per 

diem, housing allowance and other miscellaneous post allowances) to be paid to employees who will be 
covered by DBA insurance and the cost of DBA totals in the spaces provided for the base period and 
whatever extension there may be thereafter, if applicable 
 

(e)  Compensation of Covered Employees:                                                             
 

(f)  Defense Base Act Insurance Costs:                                                                                  
 

(g)  Total Cost:                                             
 
(h)  Bidders/Offerors shall include a statement as to whether or not local nationals or third country nationals 

will be employed on the resultant contract 
 
 

End of clause 
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Your insurance should be applied to each line item as they pertain to labor cost for that line item.   
Do not add a separate line item for DBA insurance, if you do your bid may be considered as non-responsive. 
 
 

(a) CNA Insurance – Contractor – Insurance Carrier 
(1) Roger Ellickson (312) 822-4395  Roger.ellickson@cna.com 

 
            The Continental Insurance Co. 
            Roger Ellickson 
            DBA CNA Insurance 
            333 S. Wabash Avenue 
            Chicago, IL  60685-1809 
 
 

• Rutherfoord International – Insurance Broker 
– James Walczak  (703) 813-6544    jim.walczak@rutherfoord.com 

 
            Rutherfoord International 
            James Walczak 
            5500 Cherokee Avenue, Suite 300 
            Alexandria, VA  22312 
 
 

 
 

  
 
 
 
 
ECONOMIC SURVEILLANCE 

Economic Surveillance Contract Language 
Contractor shall report average pay rates and employment levels, for both domestic and international employees 
monthly. The information will be reported by labor category (as specified by USACE) and be specific to each work 
active work site. In addition the contractor shall report monthly non-labor contract spending for domestic and 
international contract expenses. This information will be reported by category (as specified by USACE) and will be 
specific to each active work site. 
 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-13  Time Extensions  SEP 2000    
52.246-12  Inspection of Construction  AUG 1996    
252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
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The Contractor shall be required to (a) commence work under this contract within seven (7)  calendar days after the 
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire 
work ready for use not later than 365 calendar days.  *  The time stated for completion shall include final cleanup of 
the premises.  
 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  $2,300 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by either surveys, core borings, and/or reconnaissance.  
 
(b) Weather conditions.  Information regarding weather conditions is available in Technical Specification 
Section 01060 for examination by the bidders. If additional information concerning weather is required 
prospective bidders should contact the U. S. Army Corps of Engineers, Afghanistan Engineer District, House 
1 Street 1, West Wazir Akbar Khan, (behind Amani High School), Kabul, Afghanistan.  
 
(c) Transportation facilities.  It shall be the responsibility of the Contractor to make his own investigation of 
available roads for transportation, of load limits of bridges on the roads, and of other road conditions, which 
may effect transportation of materials, equipment, and personnel to the site of the work. 
 
(End of clause) 
 
 
SECTION 01010 

SECTION 01010 
 

SCOPE OF WORK 
 

1. GENERAL 
 
The scope of this project consists of a base contract and one option as shown below: 
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 Base Contract: The base contract is to design and construct of approximately 18 km of 7m 
wide asphalt paved road and 1.5m of gravel shoulder on each side of the road from Khenz 
District (35.4319 N, 69.7401 E) to Barak Village (35.3626 N, 69.6061 E) in the Panjshir 
Province of Afghanistan.    
 
 Option 1: Pave approximately 18km gravel shoulder (1.5m wide on each side of the road) of 
the entire road length. 
 
The work within this contract shall also meet and be constructed in accordance with the Ministry 
of Rural Rehabilitation and Development (MRRD) and Ministry of Public Works (MPW) “Road 
and Highway Standards,” safety and security standards and other references as stated in Section 
01015 “Technical Requirement”.  In the event of discrepancies between the contract documents 
and the MRRD / MPW Standards, the requirements of this contract take precedence.   
 
1.1 ENGLISH LANGUAGE REQUIREMENT 
 
All Information shall be presented in English.  The Contractor shall have a minimum of one 
English-speaking representative to communicate with the Contracting Officer Representative 
(COR) at all times. 
 
1.2 COMMUNITY RELATIONS PLAN 
 
Contractor is required to submit and implement a Community Relations Plan which includes the 
following: 
 

a. Identify all communities along the route within 5 kilometers of the new road alignment 
b. Hold initial meetings with local and provincial officials and the local PRT Commander to 

discuss the project and the Community Relations Plan 
1. Hold initial organizational kick-off meeting with each village 
2. Hold regularly scheduled monthly meetings with the communities.  Ensure that 

there is representation from all major tribal elements 
3. Determine the number of available skilled and unskilled workers in the region 
4. Solicit comments and concerns about the project 
5. Provide meeting minutes to the Contracting Officer Representative 

i. Include names and phone numbers of community leaders in attendance 
ii. Issues that were discussed, proposed solutions to issues, and an 

assessment and commentary of the community’s support of the project 
iii. Meeting minutes shall be provided to the Contracting Officer within seven 

(7) days after the meeting is held 
c. Actively solicit community support for the project 

 
 
 
1.3 CQM TRAINING REQUIREMENT 
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Before project design and construction begin, the Contractor’s Quality Control Manager is 
required to have completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The 
Construction Trades Training Center (CTTC) in Jalalabad, Afghanistan provides a course that 
satisfies the requirement.   Courses are offered at regular intervals.   For enrollment and course 
information contact CTTC at the following: 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org 
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com 
Telephone:  0700 61 3133 
 
USACE Guide Specification 01451, entitled “Contractor Quality Control”, requires approval of 
the Contractor's QCR being contingent upon the successful completion of this course. 
 
2. UNEXPLODED ORDNANCE (UXO) 
 
2.1 UXO REMOVAL AND CLEARANCE  
 
The contractor is not responsible for the clearance or removal of mines and unexploded ordnance 
(UXO) from the site prior to the commencement of construction. 
 
It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines and 
to take all actions necessary to assure a safe work area to perform the requirements of this 
contract.  The Contractor assumes the risk of any and all personal injury, property damage or 
other liability arising out of or resulting from any Contractor action taken hereunder.  The 
Contractor and its subcontractors may not handle, work with, move, transport, render safe, or 
disarm any UXO/mine, unless they have appropriate accreditations from the MAC. 
 
If a UXO/mine is encountered during project construction, UXO/mine disposal shall be handled 
in accordance with Section 01015, Technical Requirements. 
 
3.  SUMMARY OF WORK 
 
The contractor shall design and construct roads in accordance to the Afghanistan “Standard 
Drawings Revision -1” by the Ministry of Rural Rehabilitation and Development (MRRD) and 
the Ministry of Public Works (MPW). 
 
The design phase of the project shall consist of 3 design submittal stages:  
 

Phase 1:  The 50% design submittal where the designs shall include a topographic 
survey, plan and profile (P&P) views and cross-sections at every 50m, proposed retaining 
walls and drainage structure locations.  All design submittals shall comply with section 
1335.   
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Phase 2:  The 99% plans shall have all plan requirements; Technical, Specifications, Plan 
and Profile, cross-sections and detailed drawings of all structures. 

 
Phase 3:  The 100% design phase in which all comments and changes shall be 
incorporated in the final design package.   

 
3.1 CONTRACTOR REQUIREMENTS 
 
The Contractor shall accomplish required work at the aforementioned site within the contract 
and shall be in accordance with the requirements stated in Section 01015: TECHNICAL 
REQUIREMENTS and others sections herein.  Refer to Section 01015 for further direction. 
 
Contractor shall report to the Contracting Office Representative (COR) progress of the project in 
weekly progress reports that include, but are not limited to, required submittals, work being 
performed, quantity of blasting and excavation, current location of ongoing construction, 
photographs, climate data, equipment on site, safety issues, security issues, number of workers 
and type of work being performed. 
 
3.1.1  ROADS AND PAVEMENTS 
 
Road design and construction shall be in accordance with the MRRD and MPW Standards, latest 
edition, and based upon criteria included in Section 01015.  In the event of discrepancies 
between the contract documents and the MRRD / MPW Standards, the requirements of this 
contract take precedence.  Contractor is responsible for all required soil testing and surveying for 
pavement, structures, surface road design.  The design requires a comprehensive topographic 
survey.   
 
3.1.2  CONSTRUCTION 
 
Construction specifications shall be submitted to the USACE for approval and shall be in 
accordance with technical references in this contract.  The Contractor shall submit, prior to the 
commencement of construction, a plan for maintaining traffic flow during road construction.   
 
3.1.3  SECURITY 
 
Contractor is responsible to provide security protection during construction to safeguard his 
employees and equipment.  The Contractor shall submit, prior to the commencement of 
construction, a plan for security protection, with a list of the chain of command.   
 
 
 
 
3.1.4 PRE-DESIGN MEETING  
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Within fourteen (14) calendar days from Award of Contract, the Contractor shall participate in a 
Pre-Design Meeting.  At said meeting, the contractor will demonstrate knowledge of the 
Preliminary Plans by leading a discussion on the intent of the design and potential changes to the 
vertical or horizontal alignments.  A tentative Project Schedule will also be presented by the 
contractor, to demonstrate their understanding of the project timeline. 
 
4.   PERFORMANCE PERIOD 
 
All work required under this contract shall be completed within 365 calendar days from Notice 
to Proceed.   
 
5.   LIQUIDATED DAMAGES 
 
Liquidated damages in the amount of $2,300.00 for every calendar day of delay shall be assessed 
and charged to the Contractor 
 
6.  WARRANTY 
 
Contractor shall warranty all culverts, bridges and other drainage structures for a period of three 
years after final acceptance of the project.  The contractor shall warranty all other work for a 
period of one year after the final acceptance of the project.  Warranty work shall include grading, 
repairing and upgrading eroded areas, structures and drainages as necessary to bring the road 
back to 100% serviceability. 
 
7.   REFERENCES 
 
Refer to Section 01015 for required references. 
 
 

-- End of Section -- 
 
 
 
SECTION 01015 
 
 
 
SECTION 01015 

SECTION 01015 
 

TECHNICAL REQUIREMENTS 
 
PART 1 GENERAL 
 
1.1 CONTRACTOR DESIGN OBLIGATION 
 
The Contractor's design and construction must comply with technical requirements contained 
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herein. The Contractor shall provide design and construction using the best blend of cost, 
construction efficiency, system durability, ease of maintenance and environmental compatibility. 
 
1.2 CONTRACTOR OBLIGATION 
 
These design and product requirements are minimum requirements. The Contractor is 
encouraged to propose alternate design or products (equipment and material) that are more 
commonly used in the region, will be equally or more cost effective or allow for more timely 
completion, but furnish the same system durability, ease of maintenance and environmental 
compatibility.  
 
The Contractor will be required to submit information as requested by the Contracting Officer to 
make a comparison of the proposed alternate. All variations must be approved by the Contracting 
Officer. 
 
1.3 SAFETY  

1.3.1  Unexploded Ordnance (UXO) 

1.3.1.1 UXO/Mine Discovery During Project Construction 
 

It is the responsibility of the Contractor to be aware of the risk of encountering UXO and to take 
all actions necessary to assure a safe work area to perform the requirements of this contract.  If 
during construction, the contractor becomes aware of or encounters UXO or potential UXO, the 
contractor shall immediately stop work at the site of encounter, move to a safe location, notify 
the COR, and mitigate any delays to scheduled or unscheduled contract work. Once the 
contractor has informed the COR, the contractor will await further direction.  The Contractor 
assumes the risk of any and all personal injury, property damage or other liability arising out of 
or resulting from any Contractor action taken hereunder.   

 
Scrap metal shall be the property of the Host Government.  The scrap metal on site shall be 
moved to an area away from the site perimeter as directed by the Contracting Officer’s 
Representative and left for the Host Government to remove and/or salvage.  

 
NOTE:  For previous UXO/mine information, the following points of contact from the UN Mine 
Action Center of Afghanistan are provided: 

 
Mohammad Sediq, Chief of Operations 
Email: sediq@unmaca.org 
Cell: +93 070 295207 
 
Hansie Heymans, Chief Information Officer 
Email: hansie@unmaca.org 
Cell: +93 070 294286  
 

1.3.2 EXPLOSIVES SAFETY 
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1.3.2.1 GENERAL SAFETY CONSIDERATIONS 

General safety considerations applicable to personnel, both essential and non-essential, at 
project sites where UXO may be encountered include:  

a. Do not carry fire or spark-producing devices.  
 
b. Do not conduct explosive or explosive-related operations without approved 

procedures and proper supervision and UXO safety support.  
 

c. Do not become careless by reason of familiarity with UXO or the reported probability 
level of UXO contamination.  

 
d. Do not conduct explosive or potentially explosive operations during inclement 

weather.  
 

e. Avoid contact with UXOs. 
 

f. Employ the "buddy system" at all times. 
  
1.3.2.2  ACTIVITY HAZARD ANALYSIS (AHA) BRIEFINGS 

a. Activity Hazard Analysis's shall be prepared in accordance with the United States 
Corps of Engineers Safety (USACE) and Health Requirements Manual, EM 385-1-1.  

 
b. Hazard analyses will be prepared and briefed by personnel that are knowledgeable in 

UXO and explosives safety standards and requirements.  
 

1. These personnel should understand the specific operational requirement and 
hazard analysis methodologies. A hazard analysis will be performed for each 
activity to determine the significance of any potential explosive-related 
hazards.  

 
2. Explosive residues may be discovered or exposed during UXO operations in 

the form of powder or various granular and powder based pellets.  
 

3. The contaminants can enter the body through the skin or by ingestion if 
proper personal hygiene practices are not followed.  

 
4. Explosive fillers, such as white phosphorus, are dangerously reactive in air 

and a fire hazard.   
 

5. Acute exposure can result in serious injury to the skin, eyes, and mucous 
membranes. 

  
Safety requirements (or alternatives) that will either eliminate the identified hazards, mitigate or 
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control them to reduce the associated risks to an acceptable level will be developed. The 
adequacy of the operational and support procedures that will be implemented to eliminate, 
control, or abate identified hazards or risks will then be evaluated and a second risk assessment 
completed to verify that a satisfactory safety level has been achieved.  

1.3.3  NOTIFICATION OF NONCOMPLIANCE 
  
The COR will notify the Contractor of any detected noncompliance with the foregoing 
requirements. The Contractor shall take immediate corrective action after receipt of such notice. 
Such notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the 
purpose of notification. If the Contractor fails or refuses to comply promptly, the COR may issue 
an order stopping all or part of the work until satisfactory corrective action has been taken. The 
Contractor shall make no part of the time lost due to such stop orders the subject of claim for 
extension of time or for excess costs or damages.  
 
1.4  LIMITATION OF WORKING SPACE 
 
The Contractor shall confine his operations strictly within the boundaries of the work site. 
Workmen will not be permitted to trespass on adjoining property. Any operations or use of space 
outside the boundaries of the site shall be by arrangement with all interested parties. It must be 
emphasized the Contractor must take all practical steps to prevent his workmen from entering 
adjoining property and in the event of trespass occurring the Contractor will be held responsible. 
 
1.5  TEMPORARY STRUCTURES 
 
The Contractor shall erect suitable temporary fencing, lighting, and necessary structures to 
safeguard his equipment, materials and plant against damage, theft and for the protection of the 
general public.  The Contractor shall adequately maintain the same throughout the course of the 
contract. 
  
1.6  SUBCONTRACTORS 
 
Compliance with the provisions of this project by subcontractors will be the responsibility of the 
contractor.   
 
 
1.7  LIST OF CODES AND TECHNICAL CRITERIA 
 
The following codes and technical criteria and those referenced therein shall be required for this 
project.  References within each reference below shall be required and adhered to.  This list is 
not exhaustive and is not necessarily complete. 
 

• Ministry of Rural Rehabilitation and Development (MRRD) and Ministry of Public 
Works (MPW) Standards, latest edition 

• AASHTO – American Association of State Highway and Transportation Officials 
• AASHTO – A Policy on Geometric Design of Highways and Streets, latest edition. 
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• AASHTO – Manual on Uniform Traffic Control Devices, latest edition. 
• AASHTO – Model Drainage Manual 
• ASTM - American Society for Testing and Materials 
• International Mine Action Standards, latest edition; see 

http://www.mineactionstandards.org for copy of standards. 
 
United Facilities Criteria: 
 

• UFC 3-230-17FA Design:  Drainage for Areas Other than Airfields 
• UFC 3-230-18FA Design:  General Provisions and Geometric Design for Roads, Streets, 

Walks, and Open Storage Areas 
• UFC 3-250-01FA Design: Pavement Design for Roads, Streets, Walks and Open Storage 

Areas 
• UFC 3-250-03  Design: Standard Practice Manual for Flexible Pavements 
• UFC 3-250-04FA  Design:  Standard Practice for Concrete Pavements 
• UFC 3-250-09FA  Design:  Aggregate Surfaced Roads and Airfields Areas 
• UFC 3-320-05FA  Design:  Structural Design Criteria for Structures Other than Buildings   
• EM 1110-3-136  Drainage and Erosion Control - Mobilization Construction 

 
The publications to be taken into consideration shall be those of the most recent editions. 
Standards, other than those mentioned above, may be accepted if the standards chosen are 
internationally recognized and meet the minimum requirements of the specified standards. The 
Contractor shall be prepared to submit proof of this if requested by the COR. 
 
PART 2 ENVIRONMENTAL PROTECTION 
 
2.1  APPLICABLE REGULATIONS 
 
The Contractor shall comply with all Host Nation laws, rules, regulations or standards 
concerning environmental pollution control and abatement with regard to discharge of liquid 
waste into natural streams or manmade channels.  The contractor shall review host nation and 
U.S. Government environmental regulations with the COR prior to design and discharge of any 
liquid wastes into natural streams or manmade channels.  
 
 
2.2  NOTIFICATION 
 
The COR will notify the Contractor, in writing, of any observed non-compliance with the 
foregoing provisions. The Contractor shall immediately take corrective action. If the Contractor 
fails or refuses to promptly take corrective action, the COR may issue an order stopping part or 
all of the work until satisfactory corrective action has been taken. No extension of time or 
damages will be awarded to the Contractor unless it was later determined that the Contractor was 
in compliance. 
 
2.3  SPILLAGES 
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Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste 
washings, herbicides and insecticides and construction materials from polluting the construction 
site and surrounding area. 
 
2.4  DISPOSAL 
 
Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be 
taken to a dumpsite off site and subject to the approval of the Contracting Officer.   
 
PART 3 ROAD DESIGN DEVELOPMENT 
 
3.1  GENERAL 
 
Contractor is responsible for verifying information and quantities before bidding this 
project and shall design and construct the new road as specified in this RFP.    
 
Note:  See attached map and preliminary design (Appendix A & B).  Information provided 
in Appendix’s A & B are for your information only. Contractor is responsible for verifying 
information and quantities before bidding this project and shall design and construct the 
new road as specified in this RFP. 
 
The project includes but is not limited to furnishing all materials, equipment and labor for 
constructing roads, temporary detours, storm water drainage ditches, bridges, culverts, erosion 
control structures, and retaining structures, as applicable, and connecting to the existing road 
networks.  Traffic control is required to safely navigate traffic around the construction areas shall 
be the responsibility of the Contractor 
 
3.2  ROADS 
 
The work within this contract shall also meet and be constructed in accordance with the Ministry 
of Rural Rehabilitation and Development (MRRD) and Ministry of Public Works (MPW) “Road 
and Highway Standards,” safety and security standards and other references as stated in Section 
01015 “Technical Requirement”.  In the event of discrepancies between the contract documents 
and the MRRD / MPW Standards, the requirements of this contract take precedence.   
 
3.3   CURRENT CONDITIONS 
 
The current condition of the road is a gravel-surfaced road and ranges from 3m to 7m in width.   
 
3.4   END STATE 
  
The final improved state for the road shall consist of a 7m wide, 100mm thick asphalt pavement 
surface with 1.5m gravel shoulders.  The road shall be designed and constructed to support a 
minimum 12,000 kg vehicle per single axle.  The road shall be realigned as needed and shall be 
constructed with good drainage and erosion protection.  High erosion areas, such as shallow 
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drainage crossings and wadi crossings, shall be armored with a hard surfaced crossing such as an 
at-grade concrete crossing structure.  Erosion structures shall be constructed in slide and flood 
areas to prevent road blockage and wash-out.   
 
3.5   GENERAL DESIGN REQUIREMENTS 
 
Road alignment and profile shall be determined by Contractor.  The Contractor shall design the 
roadway with good drainage and erosion protection.  Contractor shall straighten road alignment 
as much as possible.  Drainage ditching is required on both sides of the road and ditches shall 
terminate in areas where water can drain away from road structure.  Hydrology of the region 
shall be used to determine drainage ditch and structure sizes.  All intersecting roads, paths, 
driveways and culvert crossing are required to have a smooth transition to the new road 
alignment. 
 
The road crosses drainage areas and wadis.  Portions of the road that follow a river bed or wadi 
shall be re-aligned and constructed out of the river bed or wadi at an elevation greater than the 
anticipated water level.  Bridges, culverts, gabion crossings, concrete wadi crossings or other 
related structures shall be constructed as required over rivers, creeks, causeways and wadis that 
contain water and deep drainages that fill with water during storm events.   
 
Mountainous sections of road, which have steeper and longer grades, may require significant 
blasting, excavation, drainage and slope protection.  Shoulders in mountainous areas should be 
0.5m, per MRRD and MPW. 
 
The road shall be built up above existing grade for storm water protection. Poor subgrade 
material shall be removed and replaced with clean, compactable, gravel.  Portions of the road 
that follow a river bed or wadi shall be re-aligned and constructed at an elevation greater than the 
anticipated water level. 
 
Speed bumps shall be designed and installed approaching highly populated areas where the local 
population and businesses are located immediately adjacent to the road.  Speed bumps shall also 
be installed on the approach to police and ANA check points.  Speed bumps on paved roads shall 
be marked with high visibility traffic paint. 
 
 
 
3.6 SURVEY 
 
Survey plans shall be in SI (metric) units of measurements.   
 
3.6.1 HORIZONTAL AND VERTICAL CONTROL 
 
Universal Transverse Mercator Grid Zone 42, World Geodetic System (WGS84) and the 
elevation should be height above ellipsoid (WGS84) and sea level (EGM96).  If there has been 
gravitational surveys performed nearby, these shall be noted.  A survey database file for all 
features should show both ellipsoid height and Geoid height and WGS84 latitude/longitude as 
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well as UTM coordinates.  WGS84 data shall be corrected to WGS84 (G1150) datum reference. 
GPS benchmarks shall be documented at ITRF2000 coordinates referenced to epoch 1997.  
Basic project control surveys will be performed using precise differential carrier-phase tracking 
Navstar GPS measurement procedures   
 
The Contractor shall submit raw GPS survey files in the RINEX format.  The GPS files shall be 
submitted using the following naming convention for RINEX files: 
 
        ssssdddf.yyt      ssss:    4-character station name designator 
                           ddd:    day of the year of first record 
                             f:    file sequence number within day 
                                   0: file contains all the existing 
                                      data of the current day 
                                    yy:    year 
                                    t:    file type: 
                                   O: Observation file 
                                   N: Navigation file 
                                   M: Meteorological data file 
                                   G: GLONASS Navigation file 
                                   H: Geostationary GPS payload nav mess file 
 
All of the control points established at the site shall be plotted at the appropriate coordinate point 
and shall be identified by name or number, and adjusted elevations.  The location of the project 
site, as determined by the surveyor shall be submitted in writing to the Contracting Officer. The 
site location shall be identified by temporary markers, approved by the Contracting Officer 
before proceeding with the surveying work.  
 
3.6.2   TOPOGRAPHY REQUIREMENTS 
 
A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 
topographic survey at 1:500 scale with 1.0 meter contour intervals. Intermediate elevations shall 
be provided as necessary to show breaks in grade and changes in terrain.  
 
The contours shall accurately express the relief detail and topographic shapes. In addition, 90 
percent of the elevations or profiles interpolated from the contours shall be correct to within one-
half of the contour interval and spot elevations shall be correct within plus or minus 20 
millimeters.  
 
Spot elevations affecting design of facilities shall be provided. Specifically, break points or 
control points in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank 
elevations, top and toe of retaining walls, flowline and headwalls of existing culverts, etc.  
 
All surface and sub-surface structures features within the area to be surveyed shall be shown and 
identified on the topographic maps. In addition, these features shall be located by sufficient 
distance ties and labeled on the topographic sheets to permit accurate scaling and identification.  
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3.6.3 SURVEY DOCUMENTS 
 
Survey plans shall be in SI (metric) units of measurements.   
 
Survey documents shall include, at a minimum, the following: 
 

a. Topographic survey  
1. Complete topographic survey of existing road alignment out 15m on both sides of 

the road centerline, extending 100m from both ends of the proposed project. 
2. Survey drawings shall show contours, elevations and road stationing as well as all 

facilities, utilities, buildings, trees, drainages and other features located in survey 
area 

3. Contours shall be drawn and labeled at 1.0m intervals 
4. Centerline profile drawings shall also be provided 
5. Cross sections of rivers and wadis will be provided at 25M & 50m left and right 

of the proposed road alignment. 
 

b. Cross sections 
1. Cross sections shall be generated at 50m intervals throughout the project. 
2. Additional cross sections shall be provided through any existing and proposed 

drainage structures.  These cross sections shall be obtained through the flowline 
of the drainage system and note the angle from the road centerline noted. 

 
c. Profile drawings of existing alignment 
 
d. Overall site key map that depicts project design area with respect to the project 

 
3.7 DESIGN 
 
Roads shall be constructed with a minimum cross-slope or crown of 2.5% with drainage ditches 
along the sides to allow good drainage and road structure protection.  Bridges, culverts, gabion 
crossings, at-grade concrete wadi crossings or other related structures shall be constructed as 
required over rivers and wadis that contain water and deep drainages that fill with water during 
rainy season.  Road sections that cross wide drainages, flood areas or wadis shall be designed 
and constructed with additional water and erosion control measures to allow the road to be 
passable during rain and flood conditions.  High erosion areas, such as shallow drainage 
crossings and wadis, shall be armored with a hard surfaced crossing such as a reinforced 
concrete crossing slab.   
 
To meet the requirement of this portion of the project, the following items must be completed as 
a portion of the submittal: 
 
3.7.1   DESIGN LAYOUT  
 
Design layout drawings with stationing, road curves, drainage ditches, road transitions, drainage 
structures (size and location), erosion structures, crossing structures, new road alignment, etc, 
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shall be produced.  Plan and profile views of project segments shall be shown on the same plan 
sheet. 
 
Dimensions and locations of all existing and proposed features and structures shall be shown. 
 
Design drawings shall show contours and stationing as well as all facilities, utilities, buildings, 
drainages and any other features located in the road project area. 
 
Centerline stationing shall be set at intervals of 50m. 
 
3.7.2  VERTICAL ALIGNMENT 
 
The plans shall show the vertical alignment for the finished road with the existing grade along 
this alignment. 
 
The road shall be built up above existing grade for storm water protection.  In agricultural areas, 
the finished road surface shall be a minimum of 450 mm above the adjoining fields to reduce the 
potential of damage when irrigating fields.  
 
The road grade shall be at 8% or less as much as possible.  The maximum road grade shall be 
12% and shall not be sustained for more than 100m. 
 
The vertical profile shall be labeled with the following at a minimum. 
 
 Tangents Percent of slope - Shall not exceed 12% 
 
 Curves  Vertical Point of Intersection Station (VPI-S) - At an even meter stations 
   Vertical Point of Intersection Elevation (VPI-E) 

Algebraic Difference (AD) 
Rate of Curvature (K) – Shall not exceed 17 
Curve Length (L) - In even meter increments 
Begin Vertical Curve Station (BVC-S) 
Bevin Vertical Curve Elevation (BVC-E) 
End Vertical Curve Station (EVC-S) 
End Vertical Curve Elevation (EVC-E) 
Crest (high point) or Sag (low point) station & elevation. 

 
3.7.3 HORIZONTAL ALIGNMENT 
 
Curves shall be eliminated or widen and the alignment of the road straightened as much as 
possible.  The plans shall show the horizontal alignment for the finished road, to include the edge 
of the proposed road surface and the proposed edge of shoulder.  Should existing infrastructure 
prevent the construction of the road to its full width, the narrowed section of the proposed 
surface shall be labeled showing the recommended width.  Should the narrowed portion of the 
road exceed 700m, turn outs shall be provided every 500m. 
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Switchbacks (If Required) 
Shall be designed with the largest radius possible, but not less than 20 m. 
Shall have a wider road section to allow vehicles to maneuver easily around the corners. 
Shall have a reduced grade than the approaching road. 

 
Speed bumps shall be shown approaching highly populated areas where the local population and 
businesses are located immediately adjacent to the road.  Speed bumps shall also be installed on 
the approach to police and ANA check points. 
 
The horizontal alignment shall be labeled with the following as a minimum: 
 

Tangents Bearing and distance on each segment 
 
 Curves  Point of Curve (PC) station 
   Point of Tangent (PT) station 
   Point of Intersection (PI) 
    PI Station 
    Deflection Angle  
   Tangent (T) 
   Length (L) 
   Deflection Angle (Delta) 
   Degree of Curve (Dc) – Shall not exceed 10 unless on a switchback 
    If in excess of 10, the minimum outer turning radius will be 13m. 
   Radius (R) 
   Begin of Curve (BC) 
   End Curve (EC) 
  
3.7.4 BRIDGES, CULVERTS, AND DRAINAGE STRUCTURES 

In addition to the data on all of the existing structures, proposed bridges, culverts and 
drainage/irrigation structures shall be shown.  Structures shall be shown in both the plan and the 
profile view of the plans and will include notes on the proposed sizes.   

The contractor shall provide all necessary cross-sections, hydrological data, drainage 
calculations, drainage design and grading to insure adequate drainage so that no areas will be 
flooded due to a rainfall of a 10-year frequency.  The contractor shall take cross-sections of 
drainage features (ditches, wadis and rivers) that the new road alignment crosses at 25m and 50m 
left and right of the proposed alignment.  When taking the cross-sections, the contractor shall try 
to locate high water marks, where possible, and make note of all signs that can establish the 
drainage feature’s high water depth.  The contractor shall utilize the cross-sections, in 
conjunction with hydrological data and drainage calculations, to appropriately size all proposed 
drainage structures.  Drainage of the area should be compatible with the existing terrain.  A site 
grading plan shall be designed that provides positive drainage and minimizes the requirement for 
major structures in a cost effective manner. 
 



Khenz District to Barak Village Road                                       Panjshir Province, Afghanistan 
  

 
01335 Attachment C – page 60 

Storm water culverts shall be constructed as needed.  All new box culverts shall be equipped 
with the STRAFLIN Culvert Debris Protection Plan (see Attachment A).  Attachment A is the 
design for a 1m x 1m box culvert.  When constructing 2m x 2m box culverts, space the structural 
steel bars (horizontal) at every 167mm, or 11 bars and 5 of the flat bars (vertical) at ever 333mm.  
Other size box culverts shall be scaled appropriately and approved by the COR. 
 
Erosion structures shall be constructed in slide and flood areas to prevent road blockage and 
wash-out.  New culverts shall not be less than 1m square if possible.  A minimum of 300mm of 
compacted road sub-structure shall be placed on top of the culverts.  The asphalt pavement 
surface shall have a smooth transition over the concrete culvert and the asphalt pavement surface 
width and thickness shall be maintained throughout the crossing. 
 
Mountainous sections of road have steeper and longer grades and may require significant 
drainage and slope protection.  High roadside embankments shall be cut and sloped back for 
stability (see attached excavation safety requirement).   
 
The design and construction of bridges shall include a 0.5m concrete parapet guard rail. 

3.7.5   SITE GRADING 
 
Embankments, at approaches to curves and wadi crossings, shall be cut and sloped to allow good 
sight distance.  Blind corners shall be corrected so oncoming traffic can be seen and to allow for 
better sight distance for approaching traffic with a minimum sight distance of 50m or as stated 
within the MRDD and MPW standards, whichever is greater. 
 
Built up road sections (with rock or structures) shall be structurally sound to meet seismic 
requirements. 
 
All site plans and master plans shall be drawn in the following projection and datum for 
incorporation into the U.S. Army Corps of Engineers GIS system: 
 
 WGS 1984 UTM Zone 42 N 
 
3.8  PLANS 
 
Design shall be performed and design documents signed by a registered professional engineer. 
Calculations shall be in SI (metric) units of measurements.   
 
In addition to the survey documents, the design documents shall include, at a minimum, the 
following: 
 

a. Design layout  
1. Design layout drawings with stationing, road curves, drainage ditches, designed 

slopes adjacent to road, cut and fill areas, road transitions, drainage structures 
(size and location), erosion structures, crossing structures and new road alignment 

2. Dimensions and locations of all designed features and structures shall be shown 
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3. Design drawings shall show contours and stationing as well as all facilities, 
utilities, buildings, drainages and any other features located in the road project 
area 

4. Contours shall be drawn at 1.0m intervals 
5. Centerline stationing shall be set at intervals of no less than 50m 

b. Cross sections 
1. Cross section drawings at each station and additional cross sections as needed to 

show specific road and drainage features 
2. Cross sections shall provide design slope angles for road bed and road drainage 

and design slopes for areas adjacent to the road alignment 
3. Cross sections of the existing flowlines will be provided at 25m and 50m left and 

right at all existing and proposed culvert and bridge locations. 
4. Cross section drawings shall show the location and height of retaining walls. 
 

c. Profile drawings of designed centerline alignment with the existing grade at this 
centerline. 

 
d. Overall site key map that depicts project design area with respect to road system 

 
e. Legends and notes 

 
f. Drawing showing a typical cross-section 

1. Show pavement thickness, sub-base thickness, and ditching criteria 
2. Show cross slope 
3. show roadway widths 
4. Show the back angles, the slope that must be constructed from the road, based on 

the material type.   
5. Show slopes tying into existing grade. 

 
g. Detail drawings 

Detail drawings for all structures, erosion control, drainage ditching and any other 
facilities incorporated into the design.  Slopes shall be designed to be stable or shall 
be designed with retaining structures.  Details of erosion structures and bridge 
structures shall include engineered foundations for anchoring and materials such as 
cement type and mix. 
 

h. Structure design 
All components of the structures shall be designed and constructed to support, safely, 
all loads without exceeding the allowable stress for the materials of construction in 
the structural members and connections. 
 

i. Geotechnical information  
1. Design analysis with geotechnical information, identification of in-situ material, 

selection of road construction materials, type, analysis of structures and other 
road features 

2. Design analysis shall include local hydrology calculations used to determine 
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adequacy or upgrade of existing culverts and drainages, location of new drainage 
structures 

3. Types of drainage structures to be used and size calculations to provide adequate 
capacity shall be include 

 
j. Material specifications 

Complete specifications for materials, techniques and equipment to be used in 
constructing the road, including mortar mixes, road gravels, aggregates, etc. 

 
4.  STRUCTURAL 
 
The contractor shall provide designs, specifications, and analysis showing the reinforcement, 
concrete and bituminous asphalt placement and compaction test of soil.   
 
4.1 GENERAL 
 
The project may include erosion control structures, water diversion structures, box culverts, 
water crossing pavements, retaining walls or bridge structures.    
 
4.2  DEAD AND LIVE LOADS 
 
Dead loads consist of the weight of all materials of construction incorporated in the structures. 
Live loads used for design shall be in accordance with the American Society of Civil Engineers, 
ASCE STANDARD, and Minimum Design Loads for Buildings and Other Structures, ASCE 7, 
edition as referenced herein. 
 
4.3  WIND LOADS 
 
Wind loads shall be calculated in accordance with ASCE 7 using a "3-second gust" wind speed 
of 125 km/hr. All facilities shall be classified as a minimum of Category II in accordance with 
Table 1-1 in ASCE 7, referenced herein. 
 
4.4  SEISMIC 
 
Structures and all parts thereof shall be designed for Seismic Zone 4.  The computation of 
seismic loads shall be based on International Building Code (2000), using Spectral Ordinates Ss 
= 1.65g & S1 = .75g, Use Group I, Site Class D, Importance Factor I = 1.0. 
   
4.5  CONSTRUCTION 
 
Construction requirements include the following as a minimum: 
 

Equipment shall be in good working order and shall be operated safely at all times.   
 

a. Crusher material shall be hard rock.  Shale, sandstone, mudstone and soft rock shall not 
be used for crushed material product. 
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b. Cement and mortar mixes shall be mixed proportionally as designed with a cement 

mixer.  If cement is hand mixed, it shall be measured carefully and kept segregated from 
the adjacent ground area to prevent contamination. 

 
c. All rock structures shall be mortared completely between each rock.  Mortar shall not be 

allowed to dry out during the construction process. 
 

d. Dry-stacked rock construction is not acceptable.  All erosion control walls and structural 
elements constructed with rock shall be fully mortared.  Loose rip rap without mortar 
may be used only for river embankment stabilization.  

 
e. Mortar shall be a mix, by volume, of 1 part cement to 3 parts of damp, loose mortar sand. 

Enough water shall be added to make the mortar a workable consistency that is not too 
dry. Dried out mortar shall be discarded and shall not be re-used. 

 
f. Road embankments adjacent to rivers shall be armored to prevent erosion. 

 
4.6  STRUCTURAL STEEL 
 
Structural steel shall be designed and constructed in accordance with the provisions of American 
Institute of Steel Construction (AISC).  Design of cold-formed steel structural members shall be 
in accordance with the provisions of American Iron and Steel Institute (AISI) and Specifications 
for Design of Cold-Formed Steel Structural Members. 
 
5.  GEOTECHNICAL 
 
Existing geotechnical information is not available for the road sites included in the project.  Any 
site-specific geotechnical data required to develop foundations, materials, earthwork, and other 
geotechnical related design and construction activities for this project shall be the Contractor’s 
responsibility. The Contractor shall develop all pertinent geotechnical design and construction 
parameters by appropriate field and laboratory investigations and analyses. 
 
   

-- END OF SECTION -- 
 
 
 
SECTION 01060 

SECTION 01060 
 

SPECIAL CLAUSES 
 
PART 1 GENERAL 
 
1.1 PRECONSTRUCTION CONFERENCE 
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1.1.1 Schedule of Meeting 
 
At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with 
representatives of the Contracting Officer to discuss and develop a mutual understanding relative 
to the details of the administration and execution of this contract. This will include but not 
necessarily be limited to the Contractor's Quality Control (CQC) Program, the Contractors 
Accident Prevention Program, submittals, correspondence, schedule, access to the work site, 
security requirements, interface requirements, temporary facilities and services, hazards and 
risks, working after normal hours or on weekends or holidays, assignment of inspectors, 
representations, special requirements, phasing, and other aspects of this project that warrant 
clarification and understanding. 
 
1.1.2 Meeting Minutes 
 
It shall be the responsibility of the Contractors CQC System Manager to prepare detailed 
minutes of this meeting and submit those minutes to the Contracting Officer for approval within 
three (3) workdays. Any corrections deemed necessary by the Contracting Officer shall be 
incorporated and resubmitted within two (2) calendar days after receipt. Upon approval of the 
minutes by the Contracting Officer, the Contractor shall distribute the minutes to all parties 
present or concerned. 
 
1.2 NOT USED 
 
1.3 NOT USED 
 
1.3.1 Protection and Maintenance of Traffic 
 
During construction the Contractor shall provide access and temporary relocated roads as 
necessary to maintain traffic. The Contractor shall maintain and protect traffic on all affected 
roads during the construction period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including the provision of 
watchmen and flagmen, erection of barricades, placing of lights around and in front of 
equipment and the work, and the erection and maintenance of adequate warning, danger, and 
direction signs, shall be as required by the Host Nation and base authorities having jurisdiction. 
The traveling public shall be protected from damage to person and property. The Contractor's 
traffic on roads selected for hauling material to and from the site shall interfere as little as 
possible with regular road traffic. The Contractor shall investigate the adequacy of existing roads 
and the allowable load limit on these roads. The Contractor shall be responsible for the repair of 
any damage to roads caused by construction operations. 
 
1.3.2 NOT USED 
 
1.3.2.1 Barricades 
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Barricades shall be required whenever safe public access to paved areas such as roads or parking 
areas is prevented by construction activities or as otherwise necessary to ensure the safety of 
both pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with 
adequate illumination to provide sufficient visual warning of the hazard during both day and 
night. Travel to and from the project site shall be restricted to a route approved by the 
Contracting Officer. 
 
1.3.3 Host Nation Authorizations, Permits and Licenses 
 
It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses 
necessary to establish his quarry operations, batching operations and haul routes (See Special 
Clause entitled:  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 
 
1.4 NOT USED 
 
1.5 RESPONSIBILITY FOR PHYSICAL SECURITY 
 
Prior to mobilization, the Contractor shall submit his proposed means of providing project 
security to prevent unauthorized access to equipment, facilities, materials and documents, and to 
safeguard them against sabotage, damage, and theft. The Contractor shall be responsible for 
physical security of all materials, supplies, and equipment of every description, including 
property which may be Government-furnished or owned, for all areas occupied jointly by the 
Contractor and the Government, as well as for all work performed. 
 
1.6 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR) 
 
1.6.1 General 
 
Upon completion of each road under this contract, the Contractor shall prepare and furnish as-
built drawings to the Contracting Officer. The as-built drawings shall be a record of the 
construction as installed and completed by the Contractor. They shall include all the information 
shown on the contract set of drawings, and all deviations, modifications, or changes from those 
drawings, however minor, which were incorporated in the work, including all additional work 
not appearing on the contract drawings, and all changes which are made after any final 
inspection of the contract work. In the event the Contractor accomplished additional work that 
changes the as-built conditions of the road after submission of the final as-built drawings, the 
Contractor shall furnish revised and/or additional drawings and drawing files as required 
depicting final as-built conditions. The requirements for these additional drawings shall be the 
same as for the as-built drawings specified in this paragraph. 
 
1.6.2 Final As-Built Drawings 
 
The Contractor shall update the digital contract drawing files to reflect the approved final as-
built conditions and shall furnish those updated drawing files and plots of the final as-built 
drawings to the Contracting Officer.  As-built drawings shall include the addition of the 
predominant native language of the region in addition to the English language. 
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a. Only personnel proficient in the use of Computer Assisted Design and Drafting (CADD) for 
the preparation of drawings shall be employed to modify the contract drawing files or prepare 
new drawing files.  
 
b. Existing digital drawing files shall be updated to reflect as-built conditions. Independent 
drawing files containing only as-built information are not acceptable. The modifications shall be 
made by additions and deletions to the original drawing files, and where additional drawings are 
necessary, they shall be developed in individual digital files for each new drawing. All additions 
and corrections to the contract drawing files shall be clear and legible, and shall match the 
adjacent existing line work and text in type, size, weight, and style. New or revised information 
placed into the design files shall be placed on the levels and in the colors used for placement of 
the corresponding initial data. Similarly, the drawing size, title block, and general format of new 
drawings shall be consistent with the format established by the original drawings.  
 
c. In the preparation of as-built drawings, the Contractor shall remove "Bubbles" used by the 
Government to highlight drawing changes made during design/construction. Triangles associated 
with those earlier drawing changes shall be left on the drawings and the Contractor shall not add 
triangles to designate modifications associated with representation of the as-built condition. The 
revision block identification of the drawing modifications shall be left intact and the date of 
completion and the words "REVISED AS-BUILT" shall be placed in the revision block above 
the latest existing notation. Each drawing shall have the words "DRAWING OF WORK AS-
BUILT" in letters 4.5 mm (3/16") high placed below the drawing title portion of the drawing title 
block, between the border and the trim line. 
 
d. The Contractor shall check all final as-built drawing files for accuracy, conformance to the 
initial drawing scheme and the above instructions. The Contracting Officer will review the 
drawings and drawing files for conformance to these standards. 
 
e. The Contractor shall furnish the digital as-built drawing files in the format native to either 
AutoDesk AutoCAD 2004 or Bentley Microstation version 8 (which is easily convertible in both 
directions to/from AutoCAD). The Government will only accept the final product for full 
operation, without conversion or reformatting, in these formats. 
 
f. Digital drawing files shall be furnished to the Contracting Officer on CD-ROM or other media 
and format as approved by the Contracting Officer. A transmittal sheet containing the name of 
the files, the date of creation, the CD-ROM number, and a short description of the contents, shall 
accompany the CD-ROM. 
 
g. A sample drawing shall be furnished to the Contracting Officer before delivery of final as-
built drawings as a test to demonstrate compliance with the above instructions and file format 
compatibility with the described CADD software. 
 
h. One (1) complete set of the updated final Record Copy digital drawing files and one (1) paper 
plot or copy of the final Record drawings shall be delivered to the Contracting Officer upon 
completion of each road. If upon review of the final as-built drawings, errors or omissions are 
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found, the drawings and drawing files will be returned to the Contractor for corrections. The 
Contractor shall complete the corrections and return both the digital files and the as-built prints 
to the Contracting Officer within ten (10) calendar days. 
 
1.7 CERTIFICATES OF COMPLIANCE 
 
Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES 
FOR DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in 
behalf of the manufacturing company involved and shall contain the name and address of the 
Contractor, the project name and location, description and the quantity of the items involved, and 
date or dates of shipment or delivery to which the certificates apply. Copies of laboratory test 
reports submitted with certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies. Certification shall not be construed 
as relieving the Contractor from furnishing satisfactory material. 
 
1.8 ACCIDENT PREVENTION 
 
The Contractor shall comply with all applicable Host Country laws and with such additional 
measures as the Contracting Officer may find necessary in accordance with CONTRACT 
CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 
1984). Applicable provisions of the Corps of Engineers manual entitled Safety and Health 
Requirements Manual EM 385-1-1 will be applied to all work under this contract. The 
referenced manual may be obtained from the Contracting Officer at the jobsite or from the 
Afghanistan Engineer District at Kabul, Afghanistan. 
 
1.8.1 Accident Prevention Program 
 
Within fifteen (15) days after award of this task order, and at least ten (10) days prior to the 
accident prevention pre-work conference, four (4) copies of the Accident Prevention Plan 
required by the CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 
1991)- ALTERNATE I shall be submitted for review by the Contracting Officer. The Contractor 
shall not commence physical work at the site until the Accident Prevention Plan (APP) has been 
reviewed and accepted by the Contracting Officer. The APP shall meet the requirements listed in 
Appendix "A" of EM385-1-1. The program shall include the following: TAC Form 61 " 
Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully completed and 
signed by an executive officer of the company in block No. 13. The Activity Hazard Analysis is 
a method in which those hazards likely to cause a serious injury or fatality are analyzed for each 
phase of operations. Corrective action is planned in advance, which will eliminate the hazards. 
An analysis is required for each new phase of work. On large or complex jobs the first phase 
may be presented in detail with the submittal of the Accident Prevention Plan rather than 
presenting the complete analysis. If the plan is to be presented in phases, a proposed outline for 
future phases must be submitted as a part of the initial Accident Prevention Plan submittal. 
Accident Prevention Plans will be reviewed for timeliness and adequacy at least monthly with a 
signature sheet signed and dated documenting that these reviews took place.  Accident 
Prevention Plan shall include a copy of company policy statement of Accident Prevention and 
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any other guidance as required by EM 385-1-1, Appendix A. 
 
1.9 HAZARDOUS MATERIALS 
 
Should the Contractor encounter asbestos or other hazardous materials, during the construction 
period of this contract, he shall immediately stop all work activities in the area where the 
hazardous material is discovered. The Contractor shall then notify the Contracting Officer; 
identify the area of danger; and not proceed with work in that area until given approval from the 
Contracting Officer to continue work activities. Hazardous material is considered to be asbestos, 
explosive devices, toxic waste, or material hazardous to health and safety. The Contractor shall 
secure the area from daily traffic until it is safe to resume normal activities. 
 
1.10 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
 
1.10.1 General 
 
This provision specifies the procedure for determination of time extensions for unusually severe 
weather in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION) APR 1984. The listing below defines the anticipated monthly unusually 
severe weather for the contract period and is based on National Oceanic and Atmospheric 
Administration (NOAA) or similar data for the geographic location of the project. The schedule 
of anticipated unusually severe weather will constitute the baseline for determining monthly 
weather time evaluations. Upon award of this contract and continuing throughout the contract 
each month, actual unusually severe weather days will be recorded on a calendar day basis 
(including weekends and holidays) and compared to the monthly anticipated unusually severe 
weather in the schedule below. The term "actual unusually severe weather days" shall include 
days actually impacted by unusually severe weather.  The Contractor's schedule must reflect the 
anticipated unusually severe weather days on all weather dependent activities.  
 
MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS 
January    4 Days 
February    2 Days 
March     2 Days 
April thru 
December    0 Days  
 
1.10.2 Time Extensions 
 
The number of actual unusually severe weather days shall be calculated chronologically from the 
first to the last day in each month. Unusually severe weather days must prevent work for fifty 
percent (50%) or more of the Contractor's workday and delay work critical to the timely 
completion of the project. If the number of actual unusually severe weather days exceeds the 
number of days anticipated in the paragraph above, the Contracting Officer will determine 
whether the Contractor is entitled to a time extension. The Contracting Officer will convert any 
qualifying delays to calendar days and issue a modification in accordance with the Contract 
Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. 
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1.10.3  Other Delays 
 
Construction delays due to full or partial base closures due to incidents such as demonstrations, 
civil unrest and outright attacks will be examined on an individual basis for consideration of time 
extensions. 
 
1.11 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 
 
The laws of Host Country may prohibit access to certain areas of the country that are under 
military control. The Contractor shall furnish the Contracting Officer the names of personnel, 
type, and amounts of equipment, dates and length of time required at the site, and the purpose of 
entering the host country. It is understood that areas to which rights of entry are provided by the 
Host Government are to be used only for work carried out under the contract and no destruction 
or damages shall be caused, except through normal usage, without concurrence of the Host 
Government. 
 
1.11.1 Contractor's Responsibilities 
 
The following items are the sole responsibility of the Contractor to investigate, estimate as to 
cost, and assume the risk, as normally encountered by Contractors. The Contractor shall be 
responsible for determining the effect of the following on his own cost of performance of the 
contract and for including sufficient amount in the contract price:  
 
a. Official language and type of accounts required to satisfy the officials of the Local 
Government. 
 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes 
any special requirements of the Host Government, including those required by local Labor 
Offices, which the Contractor may have to fulfill before an application for a regular block of 
visas will be accepted. 
 
c. Passports, health and immunization certificates, and quarantine clearance. 
 
d. Compliance with local labor and insurance laws, including payment of employer's share of 
contribution, collecting balance from employee and paying into insurance funds. 
 
e. Strikes, demonstrations and work stoppage. 
 
f. Collection through withholding and payment to local Government, of any Host Country 
income tax on employees subject to tax. 
 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-
indigenous labor, to receive payments and to remove such funds from the country. 
 
h. Operating under local laws, practices, customs and controls, and with local unions, in 
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connection with hiring and firing, mandatory wage scales, vacation pay, severance pay, 
overtime, holiday pay, 7th day of rest, legal notice or pay in lieu thereof for dismissal of 
employees, slowdown and curtailed schedules during religious holidays and ratio of local labor 
employed in comparison to others. 
 
i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank 
accounts. 
 
j. Compliance with workmen's compensation laws and contributions into funds. Provisions of 
necessary medical service for Contractor employees. 
 
k. Special license required by the local Government for setting up and operating any 
manufacturing plant in the Host Country, e.g. concrete batching, precast concrete, concrete 
blocks, etc. 
 
l. Sales within the host country of Contractor-owned materials, and equipment. 
 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
 
n. Identification and/or registration with local police of imported personnel. 
 
o. Stamp tax on documents, payments and payrolls. 
 
p. NOT USED 
 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not 
limited to, local purchase requirements. 
 
1.11.2 Contractor Vehicles  
 
Contractor vehicles shall be maintained in a good state of repair, shall be insured, licensed and 
registered in accordance with Afghan Law. 
 
1.11.3 Security Plan 
 
The plan shall address in detail the contractors proposed procedures, and organization necessary 
to produce and maintain effective security within the contract limits twenty-four (24) hours a day 
seven (7) days a week. 
 
1.12 PUBLIC RELEASE OF INFORMATION 
 
1.12.1 Prohibition 
 
There shall be no public release of information or photographs concerning any aspect of the 
materials or services relating to this bid, contract, purchase order, or other documents resulting 
there from without the prior written approval of the Contracting Officer. 
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1.12.2 Subcontract and Purchase Orders 
 
The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract 
agreements issued under this contract. 
 
1.13 ATTACHMENTS 
 
TAC FORM 61 - Accident Prevention Program Hazard Analysis 
 
 

-- End of Section -- 
 
 
 
 
 
SECTION 01312 

SECTION 01312 

QUALITY CONTROL SYSTEM (QCS) 
 

 PART 1: GENERAL 

1.1 GENERAL  

The Government will use the Resident Management System for Windows (RMS) to assist in its 
monitoring and administration of this contract. The Contractor shall use the Government-
furnished Construction Contractor Module of RMS, referred to as QCS, to record, maintain, and 
submit various information throughout the contract period. The Contractor module, user 
manuals, updates, and training information can be downloaded from the RMS web site. This 
joint Government-Contractor use of RMS and QCS will facilitate electronic exchange of 
information and overall management of the contract. QCS provides the means for the Contractor 
to input, track, and electronically share information with the Government in the following areas:  

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 
 
1.1.1 Correspondence and Electronic Communications  

For ease and speed of communications, both Government and Contractor will, to the maximum 
extent feasible, exchange correspondence and other documents in electronic format. 
Correspondence, pay requests and other documents comprising the official contract record shall 
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also be provided in paper format, with signatures and dates where necessary. Paper documents 
will govern, in the event of discrepancy with the electronic version.  

1.1.2 Other Factors  

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  
“CONTRACTOR QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract Clause, 
"Payments", which have a direct relationship to the reporting to be accomplished through QCS. 
Also, there is no separate payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work. 

1.2 QCS SOFTWARE  

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a 
network. The Government will make available the QCS software to the Contractor after award of 
the construction contract. Prior to the Pre-Construction Conference, the Contractor shall be 
responsible to download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website. Upon specific justification and request by the Contractor, 
the Government can provide QCS on 3-1/2 inch high-density diskettes or CD-ROM. Any 
program updates of QCS will be made available to the Contractor via the Government RMS 
Website as they become available.  

1.3 SYSTEM REQUIREMENTS  

The following is the minimum system configuration that the Contractor shall have to run QCS:  

QCS and QAS System Hardware  
 
IBM-compatible PC with 1000 MHz Pentium or higher processor 256+ MB RAM 

for workstation / 512+ MB RAM for server 1 GB hard drive disk space for sole use 

by the QCS system 3 1/2 inch high-density floppy drive Compact Disk (CD) Reader 

8x speed or higher SVGA or higher resolution monitor (1024x768, 256 colors) 

Mouse or other pointing device Windows compatible printer. (Laser printer must 

have 4 MB+ of RAM) Connection to the Internet, minimum 56k BPS  

Software  

MS Windows 2000 or higher QAS-Word Processing software: MS Word 2000 or 

newer Latest version of: Netscape Navigator, Microsoft Internet 

Explorer, or other browser that supports HTML 4.0 or higher Electronic mail (E-



Khenz District to Barak Village Road                                       Panjshir Province, Afghanistan 
  

 
01335 Attachment C – page 73 

mail) MAPI compatible Virus protection software that is regularly upgraded with all 

issued manufacturer's updates  

1.4 RELATED INFORMATION  

1.4.1 QCS User Guide  
 
After contract award, the Contractor shall download instructions for the installation and use of 
QCS from the Government RMS Internet Website; the Contractor can obtain the current address 
from the Government. In case of justifiable difficulties, the Government will provide the 
Contractor with aCD-ROM containing these instructions.  

1.4.2 Contractor Quality Control (CQC) Training  

The use of QCS will be discussed with the Contractor's QC System Manager during the 
mandatory CQC Training class.  

1.5 CONTRACT DATABASE  

Prior to the pre-construction conference, the Government shall provide the Contractor with basic 
contract award data to use for QCS. The Government will provide data updates to the Contractor 
as needed, generally by files attached to E-mail. These updates will generally consist of 
submittal reviews, correspondence status, QA comments, and other administrative and QA data.  

1.6 DATABASE MAINTENANCE  

The Contractor shall establish, maintain, and update data for the contract in the QCS database 
throughout the duration of the contract. The Contractor shall establish and maintain the QCS 
database at the Contractor's site office. Data updates to the Government shall be submitted by E-
mail with file attachments, e.g., daily reports, schedule updates, payment requests. If permitted 
by the Contracting Officer, a data diskette or CD-ROM may be used instead of E-mail (see 
Paragraph DATASUBMISSION VIA COMPUTER DISKETTE OR CD-ROM). The QCS 
database typically shall include current data on the following items:  

1.6.1 Administration  

1.6.1.1 Contractor Information  

The database shall contain the Contractor's name, address, telephone numbers, management 
staff, and other required items. Within 14 calendar days of receipt of QCS software from the 
Government, the Contractor shall deliver Contractor administrative data in electronic format via 
E-mail.  

1.6.1.2 Sub Contractor Information  

The database shall contain the name, trade, address, phone numbers, and other required 
information for all sub Contractors. A sub Contractor must be listed separately for each trade to 
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be performed. Each sub Contractor/trade shall be assigned a unique Responsibility Code, 
provided in QCS. Within 14 calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver sub Contractor administrative data in electronic format via E-mail.  

1.6.1.3 Correspondence  

All Contractor correspondence to the Government shall be identified with a serial number. 
Correspondence initiated by the Contractor's site office shall be prefixed with "S". Letters 
initiated by the Contractor's home(main) office shall be prefixed with "H". Letters shall be 
numbered starting from 0001. (e.g., H-0001 or S-0001). The Government's letters to the 
Contractor will be prefixed with "C".  

1.6.1.4 Equipment  

The Contractor's QCS database shall contain a current list of equipment planned for use or being 
used on the jobsite, including the most recent and planned equipment inspection dates.  

1.6.1.5 Management Reporting  

QCS includes a number of reports that Contractor management can use to track the status of the 
project. The value of these reports is reflective of the quality of the data input, and is maintained 
in the various sections of QCS. Among these reports are: Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Inspection checklists.  

1.6.2 Finances  

1.6.2.1 Pay Activity Data  

The QCS database shall include a list of pay activities that the Contractor shall develop in 
conjunction with the construction schedule. The sum of all pay activities shall be equal to the 
total contract amount, including modifications. Pay activities shall be grouped by Contract Line 
Item Number (CLIN), and the sum of the activities shall equal the amount of each CLIN. The 
total of all CLINs equals the Contract Amount.  

1.6.2.2 Payment Requests  

All progress payment requests shall be prepared using QCS. The Contractor shall complete the 
payment request worksheet and include it with the payment request. The work completed under 
the contract, measured as percent or as specific quantities, shall be updated at least monthly. 
After the update, the Contractor shall generate a payment request report using QCS. The 
Contractor shall submit the payment requests with supporting data by E-mail with file 
attachment(s). If permitted by the Contracting Officer, a data diskette may be used instead of E-
mail. A signed paper copy of the approved payment request is also required, which shall govern 
in the event of discrepancy with the electronic version.  

1.6.3 Quality Control (QC)  

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily 
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reports, identify and track deficiencies, document progress of work, and support other Contractor 
QC requirements. The Contractor shall maintain this data on a daily basis. Entered data will 
automatically output to the QCS generated daily report. The Contractor shall provide the 
Government a Contractor Quality Control (CQC) Plan within the time required in Section 01451, 
Contractor QUALITY CONTROL. Within seven calendar days of Government acceptance, the 
Contractor shall submit a data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan: schedule, pay activities, features of work, submittal register, QC 
requirements, and equipment list.  

1.6.3.1 Daily Contractor Quality Control (CQC) Reports 
 
QCS includes the means to produce the Daily CQC Report. The Contractor may use other 
formats to record basic QC data. However, the Daily CQC Report generated by QCS shall be the 
Contractor's official report. Data from any supplemental reports by the Contractor shall be 
summarized and consolidated onto the QCS-generated Daily CQC Report. Daily CQC Reports 
shall be submitted as required by Section 01451, Contractor QUALITY CONTROL. Reports 
shall be submitted electronically to the Government using E-mail or diskette within 24 hours 
after the date covered by the report. Use of either mode of submittal shall be coordinated with 
the Government representative. The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.  

 

1.6.3.2 Deficiency Tracking.  

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will 
be numerically tracked using QC punch list items. The Contractor shall maintain a current log of 
its QC punch list items in the QCS database. The Government will log the deficiencies it has 
identified using its QA punch list items. The Government's QA punch list items will be included 
in its export file to the Contractor. The Contractor shall regularly update the correction status of 
both QC and QA punch list items.  

1.6.3.3 Three-Phase Control Meetings  

The Contractor shall maintain scheduled and actual dates and times of  
preparatory and initial control meetings in QCS. 
 

1.6.3.4 Accident/Safety Tracking.  

The Government will issue safety comments, directions, or guidance whenever safety 
deficiencies are observed. The Government's safety comments will be included in its export file 
to the Contractor. The Contractor shall regularly update the correction status of the safety 
comments. In addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite. This brief supplemental entry is not to be considered as a 
substitute for completion of mandatory reports, e.g., ENG Form 3394 and OSHA Form 300.  
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1.6.3.5 Features of Work  

The Contractor shall include a complete list of the features of work in the QCS database. A 
feature of work may be associated with multiple pay activities. However, each pay activity (see 
subparagraph "Pay Activity Data" of paragraph "Finances") will only be linked to a single 
feature of work.  

1.6.3.6 QC Requirements  

The Contractor shall develop and maintain a complete list of QC testing, transferred and 
installed property, and user training requirements in QCS. The Contractor shall update all data 
on these QC requirements as work progresses, and shall promptly provide this information to the 
Government via QCS.  

1.6.4 Submittal Management  

The Government will provide the initial submittal register in electronic format. Thereafter, the 
Contractor shall maintain a complete list of all submittals, including completion of all data 
columns. Dates on which submittals are received and returned by the Government will be 
included in its export file to the Contractor. The Contractor shall use QCS to track and transmit 
all submittals. ENG Form 4025, submittal transmittal form, and the submittal register update 
shall be produced using QCS. RMS will be used to update, store and exchange submittal 
registers and transmittals, but will not be used for storage of actual submittals.  

1.6.5 Schedule  

The Contractor shall develop a construction schedule consisting of pay activities, in accordance 
with Specification Section Project Schedule. This schedule shall be input and maintained in the 
QCS database either manually or by using the Standard Data Exchange Format (SDEF). The 
updated schedule data shall be included with each pay request submitted by the Contractor. 
 
1.6.6 Import/Export of Data  

QCS includes the ability to export Contractor data to the Government and to import submittal 
register and other Government-provided data, and schedule data using SDEF.  

1.7 IMPLEMENTATION  

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor 
shall ensure that sufficient resources are available to maintain its QCS database, and to provide 
the Government with regular database updates. QCS shall be an integral part of the Contractor's 
management of quality control.  

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM  

The Government-preferred method for Contractor's submission of updates, payment requests, 
correspondence and other data is by E-mail with file attachment(s). For locations where this is 
not feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for data 
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transfer. Data on the disks or CDs shall be exported using the QCS built-in export function. If 
used, diskettes and CD-ROMs will be submitted in accordance with the following:  

1.8.1 File Medium  

The Contractor shall submit required data on 3-1/2 inch double-sided high-density diskettes 
formatted to hold 1.44 MB of data, capable of running under Microsoft Windows 95 or newer. 
Alternatively, CD-ROMs may be used. They shall conform to industry standards used in the 
United States. All data shall be provided in English.  
 
1.8.2 Disk or CD-ROM Labels  

The Contractor shall affix a permanent exterior label to each diskette and CD-ROM submitted. 
The label shall indicate in English, the QCS file name, full contract number, contract name, 
project location, data date, name and telephone number of person responsible for the data.  

1.8.3 File Names  

The Government will provide the file names to be used by the Contractor with the QCS software.  

1.9 MONTHLY COORDINATION MEETING  

The Contractor shall update the QCS database each workday. At least monthly, the Contractor 
shall generate and submit an export file to the Government with schedule update and progress 
payment request. As required in Contract Clause "Payments", at least one week prior to 
submittal, the Contractor shall meet with the Government representative to review the planned 
progress payment data submission for errors and omissions. The Contractor shall make all 
required corrections prior to Government acceptance of the export file and progress payment 
request. Payment requests accompanied by incomplete or incorrect data submittals will be 
returned. The Government will not process progress payments until an acceptable QCS export 
file is received.  

1.10 NOTIFICATION OF NONCOMPLIANCE  

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
requirements of this specification. The Contractor shall take immediate corrective action after 
receipt of such notice. Such notice, when delivered to the Contractor at the work site, shall be 
deemed sufficient for the purpose of notification.  

-- End of Section - 
 
 
 
SECTION 01321 

SECTION 01321 
 

PROJECT SCHEDULE 
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PART 1 GENERAL 
 
1.1 SUBMITTALS 
 
The following shall be submitted for Government approval in accordance with Section 01335  
SUBMITTAL PROCEDURES: SD-07 Schedules Project Schedule; Horizontal Bar Chart and 
Periodic Payment Request Updates; and Projected Earnings Curve and Periodic Payment 
Request Updates.  Revisions to the Project Schedule and Projected Earnings Curve for 
Modifications Issued to this Contract shall be coordinated with the Contracting Officer. 
 
PART 2 (Not Used) PRODUCTS  
 
PART 3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall furnish a Project Schedule as described below. The scheduling of 
construction shall be the responsibility of the Contractor. Contractor management personnel shall 
actively participate in its development. Subcontractors and suppliers working on the project 
should also contribute in developing and maintaining an accurate Project Schedule. The 
approved Project Schedule shall be used to measure the progress of the work, to aid in evaluating 
time extensions, and to provide the basis of all progress payments. 
 
3.2 BASIS FOR PAYMENT 
 
The schedule shall be the basis for measuring Contractor progress. Lack of an approved schedule 
or scheduling personnel shall result in an inability of the Contracting Officer to evaluate 
Contractor progress for the purposes of payment. Failure of the Contractor to provide all 
information, as specified below, shall result in the disapproval of the entire Project Schedule 
submission and the inability of the Contracting Officer to evaluate Contractor progress for 
payment purposes. In the case where Project Schedule revisions have been directed by the 
Contracting Officer and those revisions have not been included in the Project Schedule, then the 
Contracting Officer may hold retainage up to the maximum allowed by contract, each payment 
period, until revisions to the Project Schedule have been made. 
 
3.3 PROJECT SCHEDULE 
 
3.3.1 Schedule of Construction 
 
Within seven (7) calendar days after notice to proceed, the Contractor shall prepare and submit a 
Construction Schedule to the Contracting Officer for approval. This schedule shall address each 
payment line item and/or sub-line item listed in the Proposal Schedule separately. 
3.3.2 Non-Compliance 
 
Failure of the Contractor to comply with the requirements of the Contracting Officer shall be 
grounds for determination by the Contracting Officer that the Contractor is not prosecuting the 
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work with sufficient diligence to ensure completion within the time specified in the contract. 
Upon making this determination, the Contracting Officer may terminate the Contractor's right to 
proceed with the work, or any separable part of it, in accordance with the default terms of this 
contract. 
 
3.3.3 Horizontal Bar Chart 
 
The required schedule shall utilize an automated scheduling program and shall be in the form of 
a horizontal bar chart. The line or sub-line item schedule of activities shall be listed down the left 
side of the page. A time scale shall run across the bottom of the page. Each work item shall be 
represented by a bar starting with the schedule start date and running continuously to the 
completion date. 
 
3.3.4 Cost 
 
Listed with each work item shall be a corresponding cost representing the total cost, such as 
material, labor, equipment, and overhead associated with that item. The total cost of the work 
items shall be equal to the Bid Price for that sub-line item of the Proposal Schedule.  
 
3.3.5 Scheduled Project Completion 
 
The schedule interval shall extend from Notice-To-Proceed to the contract completion date. 
 
3.3.6 Projected Earning Curve 
 
Submitted with the Construction Schedule shall be a Projected Earning Curve. The Projected 
Earning Curve is a plot of the Contractor's earnings on the vertical axis and the contract duration 
on the horizontal axis. The earnings figure shall relate to the complete value of the contract and 
need not reflect each facility separately. 
 
3.3.7 Construction Schedule 
 
The Construction Schedule shall be on one page with a maximum dimension of 90 cm by 120 
cm. The Contractor shall submit the Projected Earnings Curve on the same page. The initial 
submittal shall include one (1) reproducible and four (4) copies, one (1) copy of which will be 
returned to the Contractor when approved. 
 
3.3.8 Submission with Partial Payment Estimate 
 
Each time the Contractor submits a payment request under this contract he shall also submit 
three (3) copies of the Bar Chart. The Bar Chart shall be annotated by indicating the percent 
complete for each activity directly on the bar. The Projected Earnings Curve shall be annotated 
by plotting actual earnings versus time on the same graph. Those work items reflecting 
performance which is behind schedule by fifteen (15) calendar days or more shall be fully 
explained in detail giving the reason for delay and the Contractor's plan for timely completion 
within the schedule. 
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3.3.9 Modifications 
 
The Construction Schedule and Projected Earning Curve shall be revised to reflect any and all 
modifications issued to this contract as they are issued. Format and numbers of copies as defined 
in paragraph CONSTRUCTION SCHEDULE shall be submitted for approval by the Contracting 
Officer. 
 
3.4 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss payment shall include a monthly on-site meeting or shall be 
conducted at other regular intervals mutually agreed to at the preconstruction conference. During 
this meeting the Contractor shall describe, on an activity-by-activity basis, all proposed revisions 
and adjustments to the project schedule required to reflect the current status of the project. The 
Contracting Officer will approve activity progress, proposed revisions, and adjustments as 
appropriate. 
 
3.4.1 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, revisions, and 
adjustments, based on the regular progress meeting, shall be submitted not later than four (4) 
working days after the monthly progress meeting. 
 
3.4.2 Progress Meeting Contents 
 
Update information, including Actual Start Dates, Actual Finish Dates, Remaining Durations, 
and Cost to Date, shall be subject to the approval of the Contracting Officer. 
 
3.4.3 Earnings Report 
 
A compilation of the Contractor's Total Earnings on the project from the Notice-to-Proceed until 
the most recent Monthly Progress Meeting shall be recorded. This report shall reflect the 
Earnings of specific activities based on the agreements made in the field and approved between 
the Contractor and the Contracting Officer at the most recent Monthly Progress Meeting. 
Provided that the Contractor has provided a complete schedule update, this report shall serve as 
the basis of determining Contractor Payment. This report shall: sum all activities and provide a 
percent complete by individual activity and total project percent complete. The report shall 
contain, for each activity: activity identification, activity description, original budgeted amount, 
total quantity, quantity to date, percent complete (based on cost), and earnings to date. 
 
 
 
3.4.4 Cost Completion 
 
The earnings for each activity started shall be reviewed. Payment shall be based on earnings for 
each in-progress or completed activity. Payment for individual activities shall not be made for 
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work that contains quality defects. A portion of the overall project amount may be retained based 
on delays of activities. 
 
3.4.5 Network Analysis System 
 
The Contractor may, as an option, submit to the Contracting Officer for approval, a time related 
network analysis in lieu of the previously specified bar chart. 
 
 

-- End of Section -- 
 
 
 
 
SECTION 01335 

ATTACHMENT B 
 

TRACKING COMMENTS IN DRCHECKS 

56 GENERAL 

Throughout the design process, the DB Contractor shall enter, track, and back-check comments 
using the DrChecks system.  Designers of Record shall annotate comments timely and 
specifically to indicate exactly what action will be taken or why the action is not required.  
Comments considered critical by the conference participants shall be flagged as such. 

(I)  DRCHECKS REVIEW COMMENTS 

The DB Contractor shall monitor DrChecks to assure all comments are annotated and agreed to 
by the designers and reviewers prior to the next submittal.  The DrChecks comments and 
responses shall be printed and included in the design analysis for record. 

Conference participants (reviewers) will expect coordination between Design Analysis 
calculations and the submitted design.  Reviewers will also focus on the design submittal's 
satisfaction of the contract requirements. 

The Designers of Record shall answer each comment in DrChecks with a formal response prior 
to the next submittal, clearly indicating what action will be taken and what drawing/spec will 
change.  Designers of Record are encouraged to directly contact reviewers to discuss and agree 
to the formal comment responses rather than relying only on DrChecks and review meetings to 
discuss comments.  With the next design conference, reviewers will back-check answers to the 
comments against the submittal, in addition to reviewing additional design work. 

Comments that, in the DB Contractor's opinion, require effort outside the scope of the contract 
shall be clearly indicated as such in DrChecks.  The DB Contractor shall not proceed with work 
outside the contract until a modification to the contract is properly executed, if one is necessary. 

(J)  DRCHECKS INITIAL ACCOUNT SET-UP 
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To initialize an office's use of DrChecks, choose a contact person within the office to call the 
DrChecks Help Desk at 800-428-HELP, M-F, 8AM-5PM, Central time.  This POC will be given 
an office password to distribute to others in the office.  Individuals can then go to the hyperlink 
at {http://www.projnet.org} and register as a first time user.  Upon registration, each user will be 
given a personal password to the DrChecks system. 

Once the office and individuals are registered, the COE’s project manager or lead reviewer will 
assign the individuals and/or offices to the specific project for review.  At this point, persons 
assigned can make comments, annotate comments, and close comments, depending on their 
particular assignment. 

 

 

(K)  DRCHECKS REVIEWER ROLE 

The DB Contractor shall take the role of the reviewer to enter comments into the DrChecks 
system that result from each design conference.  To enter comments: 

(l)  Log into DrChecks. 

(m)  Click on the appropriate project. 

(n)  Click on the appropriate review conference. An Add comment screen will appear. 

(o)  Select or fill out the appropriate sections (particularly comment discipline and type of 
document for sorting) of the comment form and enter the comment in the space provided. 

(p)  Click the Add Comment button. The comment will be added to the database and a fresh 
screen will appear for the next comment you have. 

(q)  Once comments are all entered, exit DrChecks by choosing "My Account" and then 
Logout. 

(R)  DRCHECKS COMMENT EVALUATION 

The role of the designers of record is to evaluate and respond to the comments entered by the DB 
Contractor.  To respond to comments: 

(s)  Log into DrChecks. 

(t)  Click on the appropriate project. 

(u)  Under “Evaluate” click on the number under “Pending”. 
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(v)  Locate the comments that require your evaluation. (Note: If you know the comment 
number you can use the Quick Pick window on your home page in DrChecks; enter the 
number and click on go.) 

(w)  Select the appropriate evaluation (concur, non-concur, for information only, or check and 
resolve) and add the response. 

(x)  Click on the Add button. The evaluation will be added to the database and a fresh screen 
will appear with the next comment. 

(y)  Once evaluations are all entered, exit DrChecks by choosing "My Account" and then 
Logout. 

(Z)  DRCHECKS BACK-CHECK 

At the following design conference, participants will back-check comment annotations against 
newly presented documents to verify that the designers' responses are acceptable and completed.  
The DB Contractor shall enter additional back-check comments, as necessary or close those that 
are resolved as a result of the design conferences: 

(aa)  Log into DrChecks. 

(bb)  Click on the appropriate project. 

(cc)  Under “My Backcheck” click on the number under “Pending”. 

(dd)  If you agree with the designer’s response select “Close Comment” and add a closing 
response if desired. 

(ee)  If you do not agree with the designer’s response or the submittal does not reflect the 
response given, select “Issue Open”, enter additional information. 

(ff)  Click on the Add button.  The back-check will be added to the database and a fresh screen 
will appear with the next comment. 

(gg)  Once back-checks are all entered, exit DrChecks by choosing "My Account" and then 
Logout.  The design is completed and final when there are no pending comments to be 
evaluated and there are no pending or open comments under back-check. 

 
 
 
 
SECTION 01335 
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ATTACHMENT C 

SUBMITTAL DISTRIBUTION AND QUANTITIES TABLE 

Submittal Distribution and Quantities for 50%, 99% & 100% design and As-Built submittals and 
resubmittals.  The documents which the Contractor shall submit to the Government for each 
submittal are listed and generally described in preceding paragraphs in this Section.   

Activity and Address 50% 99% 100% As-Built 

Drawing Size 

[Full Size] [Half Size] 
[3_Half

] 
[3_Half

] 
[2_Half] 

[1_Full] 
[2_Full] 

Design Analyses & Calcs [3] [3] [3] [0] 

Quality Control Plan [3] [3] [3] [0] 

Accident Prevention Plan [3] [3] [3] [0] 

Subcontractor Data [3] [3] [3] [2] 

Quality Control System [3] [0] [0] [0] 

Project Schedule [3] [3] [3] [0] 

Certificates of Compliance [3] [3] [3] [0] 

CD-ROM (PDF & DWG) [3] [3] [3] [2] 
Note: 
AED accepts Auto-Cad release 2000 or higher drawing file format as the standard due to the fact 
that the local region does not support Micro-station.  
 

Submittal Mailing or Delivery Information 
Mail or delivery all design submittals to the Government during design and construction, using 
an overnight mailing service.  The submittals shall be mailed or delivered to the USACE, AED 
Headquarters at the following address and one copy to the Resident Field Office (To Be 
Determined at a later Date) 
 

(a) DHL, FEDEX, UPS or other courier: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 

Kabul, Afghanistan 
Attn.: Engineering Office 
(b) U.S. Postal Service: 
USACE, AED,  
ATTN: QALAA House 
APO AE 09356 
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Attn: Engineering Office 
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Each design submittal shall have a transmittal letter accompanying it indicating the date, design 
percentage, type of submittal, list of items submitted, transmittal number and point of contact 
with telephone number. 
 
 
 
SECTION 01335 

SECTION 01335 
 

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS 
      
PART 1   GENERAL 
 
1.1   REFERENCE 
 
The publication listed below forms a part of this specification to the extent referenced.  The 
publication is referenced to in the text by basic designation only. 
 
   Design Instructions Manual 
 

U.S. Army Corps of Engineers 
http://www.tac.usace.army.mil/extranet/ 

  Transatlantic Programs Center 
                          201 Prince Frederick Drive 
                          Winchester, Virginia  22602 
 
1.2   SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 
 
1.2.1   DESIGN SUBMITTALS  
 
Contractor Furnished design submittals are the various design documents which primarily 
consist of specifications, drawings and design analysis and calculations. The Design-Build 
Contractor shall not begin construction work until the Government has reviewed the Design-
Build Contractor's final design and has cleared it for construction. Clearance for construction 
shall not be construed as meaning Government approval. Unless otherwise indicated, the risk for 
the design is the sole responsibility of the Design-Build Contractor. 
 
As a minimum, design submittals shall be submitted at the following intervals: 
 
Final (100%):  In addition to submission requirements, a final draft of specifications and design 
analysis/basis of design shall be required. 
 
Minimum submission requirements for each phase submittal shall be as defined herein. 
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1.2.2   CONSTRUCTION SUBMITTALS  
 
1.2.2.1   Contractor Furnished Government Approved Construction Submittals 
 
Government approved construction submittals are primarily related to plans (Contractor Quality 
Control, Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project 
Schedule/Network Analysis), and certificates of compliance. They may also include proposed 
variations to approved design documents in accordance with the paragraph entitled 
"VARIATIONS". 
 
1.2.2.2 For Information Only Construction Submittals (FIO) 
 
All submittals not requiring Designer of Record or Government approval will be for information 
only. 
 
1.3 SUBMITTAL CERTIFICATION 
 
The CQC organization shall be responsible for certifying that all submittals and deliverables 
have been reviewed in detail for completeness, are correct, and are in strict conformance with the 
contract drawings, specifications, and reference documents. 
 
1.3.1   Effective Quality Control System 
 
The Design-Build Contractor is responsible for quality control and shall establish and maintain 
an effective quality control system in compliance with Contract Clause 52.236-21 
SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION - ALTERNATE I and 
specification section 01451 CONTRACTOR QUALITY CONTROL. 
 
1.3.1.1   Organizational Responsibility 
 
The quality control system shall cover all design, construction, subcontractor, manufacturer, 
vendor, and supplier operations at any tier, both onsite and offsite.  
 
1.3.1.2   CQC System Manager Review and Approval 
 
Prior to submittal, all items shall be checked and approved by the Design-Build Contractor's 
Quality Control (CQC) System Manager. If found to be in strict conformance with the contract 
requirement, each item shall be stamped, signed, and dated by the CQC System Manager. Copies 
of the CQC organizations review comments indicating action taken shall be included within each 
submittal. 
 
1.3.1.3   Determination of Compliance 
 
Each submittal shall be complete and in sufficient detail to allow ready determination of 
compliance with contract requirements by the Contracting Officer. 
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1.3.2   Responsibility for Errors or Omissions 
 
It is the sole responsibility of the Design-Build Contractor to ensure that submittals do or do not 
comply with the contract documents.  Government review, clearance for construction, or 
approval by the Contracting Officer shall not relieve the Design-Build Contractor from 
responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract. 
1.3.2.1   Government Review 
 
Government review, clearance for construction, or approval of post design construction 
submittals shall not be construed as a complete check, but will indicate only that the general 
method of construction, materials, detailing and other information are satisfactory. 
 
1.3.3   Substitutions 
 
After design submittals have been reviewed and cleared for construction by the Contracting 
Officer, no resubmittal for the purpose of substituting materials or equipment will be considered 
unless justified as indicated in the paragraph entitled VARIATIONS. 
 
1.3.4   Additional Submittals 
 
In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP, the 
Contracting Officer may request submittals in addition to those specified when deemed 
necessary to adequately describe the work. 
 
1.3.5   Untimely and Unacceptable Submittals 
If the Design-Build Contractor fails to submit submittals in a timely fashion, or repetitively 
submits submittals that are not in strict conformance with the contract documents, no part of the 
time lost due to such actions shall be made the subject of claim for extension of time or for 
excess costs or damages by the Design-Build Contractor. 
 
1.3.6   Stamps 
 
Stamps shall be used by the Design-Build Contractor on all design and post design construction 
submittals to certify that the submittal meets contract requirements and shall be similar to the 
following: 
 
   Design-Build Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 
I certify that this submittal accurate, is in strict conformance with all contract requirements, has 
been thoroughly coordinated and cross checked against all other applicable disciplines to prevent 
the omission of vital information, that all conflicts have been resolved, and that repetition has 
been avoided and, it is complete and in sufficient detail to allow ready determination of 
compliance with contract requirements by the Contracting Officer. 
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Name of CQC System Manager: _____________ 
 
Signature of CQC System Manager:   _____________ 
 
Date:   _____________ 
 
1.4   ENGLISH LANGUAGE 
 
All specifications, drawings, design analysis, design calculations, shop drawings, catalog data, 
materials lists, and equipment schedules submitted shall be in the English language.  However, 
the local language of host country shall be added to project as-built drawings. 
 
1.5   UNITS OF MEASUREMENT 
 
Design documents shall be prepared in accordance with the guidance offered in SECTION 
01415 METRIC MEASUREMENTS. 
 
The metric units used are the International System of Units (SI) developed and maintained by the 
General Conference on Weights and Measures (CGPM); the name International System of Units 
and the international abbreviation SI were adopted by the 11th CGPM in 1960. 
 
1.5.1   Drawings 
 
1.5.1.1 All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All 
details and pipe sizes shall be dimensioned in millimeters. 
 
   EXAMPLE:   Masonry openings shall be a U.S. module to suit a standard U.S. door.  The 
dimensions of the opening shall be given in SI units.  Metric dimensions for site plans shall be in 
meters and fraction thereof.  Dimensions for all other drawings shall be in millimeters using hard 
metric designations (example:  12 meters = 12 000).  Hard metric is defined as utilizing standard 
metric products and the use of measurements in increments of fifty (50) and one hundred (100) 
millimeters. 
 
1.5.1.2 All site plans shall be geo-referenced using the WGS 1984 coordinate system, 
specifically the following:  WGS 1984 UTM one 42 N.  If the designer is not able to use the 
stated coordinate system the coordinate system used shall be correlated to the stated coordinate 
system.  A table shall be provided within the site drawing set cross referencing the WGS84 
system to that utilized.  This is required to allow AED to incorporate the plans into GIS for 
storage, map production, and possible geospatial analysis of the different work sites. 
 
1.5.2   Design Calculations 
 
Calculations shall be in SI units to meet the requirements of the design.  Quantities on the 
contract drawings stated in SI unit shall also be stated in SI units in the design analysis to match 
the drawings.  
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1.5.3   Specifications 
 
All equipment and products shall be specified according to U.S., DIN, BS and/or EN standards 
and described by appropriate units as required herein. 
 
 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 
1.6.1   Design Submittals 
 
Payment for Design work will not be made in whole or in part until the Government has 
reviewed and cleared the design for construction.  
 
1.6.2   Construction Submittals 
 
Payment for materials incorporated in the work will not be made if required approvals have not 
been obtained.  In event under separate clause of the contract, the Design-Build Contractor is 
allowed partial or total invoice payment for materials shipped from the Continental United States 
(CONUS), and/or stored at the site, the Design-Build Contractor shall with his request for such 
payment, submit copies of approvals (ENG Form 4025) certifying that the materials that are 
being shipped and/or stored have been approved and are in full compliance with the contract 
technical specifications. 
 
PART 2   PRODUCTS 
 
2.1   GENERAL 
 
The following are contract deliverables which expound upon and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be prepared in such 
a fashion that the Prime Contractor is responsible to the Government and not as an internal 
document between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc. 
 
2.2   DESIGN ANALYSIS 
 
2.2.1 A design analysis, written in the English Language with SI units of measure shall be 
submitted for review by the Government.  The design analysis is a written explanation of the 
project design which is expanded and revised (updated) as the design progresses.  The design 
analysis shall contain all explanatory material giving the design rationale for any design 
decisions which would not be obvious to an engineer reviewing the final drawings and 
specifications.   The design analysis contains the criteria for and the history of the project design, 
including criteria furnished by the Government, letters, codes, references, conference minutes, 
and pertinent research.  Design calculations, computerized and manual, are included in the 
design analysis. Narrative descriptions of design solutions are also included.  Written material 
may be illustrated by diagrams and sketches to convey design concepts.  Catalog cuts and 
manufacturer's data for all equipment items, shall be submitted.  Copies of all previous design 
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phase review comments and the actions assigned to them shall be included with each submission 
of the design analysis.  Specific requirements for the design analysis, listed by submittal phase, 
are contained hereinafter. 
 
2.2.2 Format of design analysis shall closely match the standard format referenced within the 
request for proposal (RFP). 
 
2.3   DESIGN CALCULATIONS 
 
When they are voluminous, they shall be bound separately from the narrative part of the design 
analysis.  The design calculations shall be presented in a clean and legible form incorporating a 
title page and index for each volume.  A table of contents, which shall be an index of the indices, 
shall be furnished when there is more than one volume.  The source of loading conditions, 
supplementary sketches, graphs, formulae, and references shall be identified.  Assumptions and 
conclusions shall be explained.  Calculation sheets shall carry the names or initials of the 
computer and the checker and the dates of calculations and checking.  No portion of the 
calculations shall be computed and checked by the same person. 
 
2.3.1   Automatic Data Processing Systems (ADPS) 
 
When ADPS are used to perform design calculations, the design analysis shall include 
descriptions of the computer programs used and copies of the ADPS input data and output 
summaries.  When the computer output is large, it may be divided into volumes at logical 
division points.  
 
2.3.1.1   Computer Printouts 
 
Each set of computer printouts shall be preceded by an index and by a description of the 
computation performed.  If several sets of computations are submitted, they shall be 
accompanied by a general table of contents in addition to the individual indices.  
 
2.3.1.2   Preparation of the Description  
 
Preparation of the description which must accompany each set of ADPS printouts shall include 
the following.  
 
a. Explain the design method, including assumptions, theories and formulae.  
 
b. Include applicable diagrams, adequately identified.   
 
c. State exactly the computation performed by the computer.  
 
d. Provide all necessary explanations of the computer printout format, symbols, and 
abbreviations. 
 
e. Use adequate and consistent notation. 
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f. Provide sufficient information to permit manual checks of the results.  
 
2.4   SPECIFICATIONS 
 
Specifications shall be prepared in accordance with the Construction Specifications Institute 
(CSI) format.  The Design-Build Contractor prepared specifications shall include as a minimum, 
all applicable specification sections referenced by the CSI.  Where the CSI does not reference a 
specification section for specific work to be performed by this contract, the Design-Build 
Contractor shall be responsible for creating the required specification. 
 
2.4.1   Preparation of Proprietary Non-Generic Design Documents 
 
During the course of design, the designer shall specify specific proprietary materials, equipment, 
systems, and patented processes by trade name, make, or catalog number.  The subsequent use of 
construction submittals to supplant and/or supplement incomplete design effort is unacceptable.  
Design submittals containing non-proprietary and/or generic design criteria where proprietary 
items are available, will be returned for resubmission. 
 
2.4.2   Use of Unified Facilities Guide Specifications (UFGS) 
 
If UFGS are used, it is the sole responsibility of the Design-Build Contractor to prepare these 
specifications in strict conformance with the paragraph entitled PREPARATION OF 
PROPRIETARY NON-GENERIC DESIGN DOCUMENTS. UFGS containing non-proprietary 
and/or generic design criteria, where proprietary items are available, will be returned for 
resubmission.   If the UFGS contains a “SUBMITTALS” paragraph, the Design-Build 
Contractor shall delete it and incorporate all required information directly into the design 
documents. Under no circumstances will the Design-Build Contractor be permitted to use 
submittals and shop drawings to finalize an incomplete design.  UFGS (Uniform Federal Guide 
Specifications) are required for this project when U.S. products and systems are required or used.  
Current UFGS information may be obtained at the following location:  
http://www.wbdg.org/ccb/browse_org.php?o=70. 
 
Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored 
software used to edit specifications for government contracts.  The software is available at the 
following link:  http://specsintact.ksc.nasa.gov/index.asp. 
  
2.4.3   Quality Control and Testing 
 
Specifications shall include required quality control and further indicate all testing to be 
conducted by the Design-Build Contractor, its subcontractors, vendors and/or suppliers. 
 
2.4.4   Ambiguities and indefinite specifications 
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Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as 
necessary, where appropriate, as directed etc) and language open to interpretation is 
unacceptable. 
 
2.4.5   Industry Standards 
 
2.4.5.1   U.S. Industry Standards 
 
The Specifications shall be based on internationally accepted U.S. industry Standards.   
Customarily accepted publications may be found in the UNIFIED MASTER REFERENCE LIST 
(UMRL) which may be located at the following URL:  
http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 
 
To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to 
Unified Master Reference List (UMRL) (PDF version). 
 
Examples of U.S. standards are:  National Fire Protection Association (NFPA), International 
Building Code (IBC), American Concrete Institute (ACI), American Water Works Association 
(AWWA), ADAAG (ADA Accessibility Guidelines) for Buildings and Facilities, etc.  Standards 
referenced shall be by specific issue; the revision letter, date or other specific identification shall 
be included.  
This document lists publications referenced in the Unified Facilities Guide Specifications 
(UFGS) of the Corps of Engineers (USACE), the Naval Facilities Engineering Command 
(NAVFAC), the Air Force Civil Engineer Support Agency (AFCESA), and the guide 
specifications of the National Aeronautics and Space Administration (NASA). This document is 
maintained by the National Institute of Building Sciences (NIBS) based on information provided 
by the agencies involved and the standards producing organizations. The listing is current with 
information available to NIBS on the date of this publication.  
 
Standards referenced in specifications and drawings prepared by the Design-Build Contractor 
shall be by specific issue; the revision letter, date or other specific identification shall be 
included. 
 
2.4.5.2   Non U.S. Industry Standards 
 
If non U.S. industry standards (e.g., codes, regulations, or technical references and norms) are 
authorized for use under this contract and are incorporated in the Design-Build Contractor's 
design, one (1) copy of each standard referenced shall be provided to the Government. 
 
Where a U.S. design and/or construction standard cannot be referenced due to non-availability of 
products and/or systems, another specification format using the CSI guidelines may be utilized 
for that particular product and/or system.  If a majority of the specifications within this project 
reference non-U.S. products due to availability and/or other factors, the entire set of 
specifications are not required to be in UFGS and Specs Intact format. 
 
2.4.6   Incorporation of Government review comments 
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Subsequent to submission to the Government, the specifications shall be finalized by the 
incorporation of Government review comments. 
 
2.5   DRAWINGS 
 
Drawings, prepared in the English language with SI units of measure, are a part of each 
submittal.  The working drawings shall be adequately labeled and cross-referenced for review.  
Complete, thoroughly checked and coordinated contract drawings shall be submitted.  The 
contract drawings submitted for final review shall include the drawings previously submitted 
which have been revised and completed as necessary.  The Design-Build Contractor shall have 
incorporated any design review comments generated by previous design review(s), have 
completed all of his constructability and coordination checks, and have the drawings in a Ready-
to-Build condition.  The drawings shall be complete at this time and contain all the details 
necessary to ensure a clear understanding of the work throughout construction.   
 
2.5.1   Drawing Size 
 
If project is required to be in SI units, all drawings shall be prepared in size "A1" sheets (594mm 
by 841mm).  If project is required to be in English units, all drawings shall be modified 
Architectural E size (30 inches by 42 inches) sheets.  Design submissions may be prepared in 
half size (15 inches by 21 inches) to save paper and for ease of review.  All final contract 
drawing sets shall be prepared with full size sheets.  Drawings shall be trimmed to size if 
necessary. 
 
2.5.2   Computer Assisted Design and Drafting (CADD) 
 
Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.   
The CADD deliverables shall meet the requirements of the AEC CAD Standard Release 2.0.  
Emphasis is on drawings meeting sheet layout standards, level/layer naming standards and sheet 
naming conventions.  CAD standards may be found at the following link:  
https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp.  The Contractor shall furnish the 
digital as-built drawing files in .DWG format utilizing Bentley Microstation version 8 or later or 
AutoDesk AutoCAD version 2000 or later.  Drawings prepared in any convention other than 
CADD, must have approval of the Contracting Officer.  
 
2.5.3   Plotter Prepared Original Drawings 
 
Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise 
approved and shall be plotted on the matte side.  Raster plotters must provide a minimum 
resolution of 400 dpi while vector plotters shall provide a minimum resolution of 0.0010 inch 
with an accuracy of +0.1% of the move and a repeatability error of not more than 0.005 inch. 
Drawings produced from dot matrix plotters are not acceptable.  Plots accompanied by the 
digital design file may be prepared on vellum: translucent bond is not acceptable.  Line density 
shall be equivalent to that produced by black India ink: half-tones and gray scale plots are not 
acceptable unless otherwise approved.  Manual changes to plotted originals are not acceptable. 
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2.5.4   Half-Size Reduction 
 
Preparation of all work shall accommodate half size reduction unless project is required to meet 
SI units or shall be instructed otherwise by the Contracting Officer.  
 
2.5.5   Symbols and Abbreviations 
 
Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later. 
 
2.5.6   Design Discipline Designation Format 
 
Referencing AEC CAD Standard Release 2.0, the drawing package shall be divided into the 
following proposed divisions: 
 
Discipline  
Designation Discipline 
C                Civil 
S                Structural  
A                Architectural 
F                Fire Protection 
P                Plumbing  
M               Mechanical 
E                Electrical 
 
Each drawing for the particular facility shall be designated by the discipline designation and 
sheet number and shall be consecutive within each discipline.  AEC CAD Standard, referenced 
herein, shall be adhered to, especially with regard to sheet naming, numbering and level/layer 
naming standards.  Copies of level/layer naming standards are available at the following 
locations (in comma delimited format - .CSV) and may be imported into Micro-station and/or 
AutoCAD: 
 
Public FTP site:  
ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/AEC_CAD_Stds/level_stds/ 
SharePoint site:  
https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC_CAD_level
_templates.ZIP 
 
2.5.7   Grouping Drawings 
 
A building or individual facility design shall, except for site development drawings, be grouped 
in the design drawing package so that a single building may be withdrawn by deleting or 
removing a consecutive block of sheets.  
 
2.5.8   Title and Revision Block 
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Title and revision block shall match FIGURE 1 through 4 furnished in the paragraph entitled 
ATTACHMENTS. 
 
2.5.9   Drawing Scales 
 
The scales indicated on the following list shall, in general, be used for all drawings. The 
Contractor may, at its option, make exceptions to scales indicated, if approved in writing by the 
Contracting Officer. 
Site, Grading and Utility Plans - 1:500, if in SI units 
 
Key Plans   as large as practical  
 
  Cross Sections/elevations (as large scale as possible to adequately show required detail) - 
1:100, if in SI units  
 
   Details - 1:10 minimum, if in SI units 
 
2.5.10   Binding 
 
All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than 
the drawing sheets.  If posts are used to fasten sheets together, the drilled holes on the bond 
edges of the sheets shall be on 8-1/2-inch centers. 
 
2.5.11   Typical Sheets 
 
Typical sheets of standard details uniformly used on all buildings are authorized and encouraged.  
Sheets of standard details may be prepared so that they can be reused if the design package must 
be divided into separate construction packages.  Each typical detail drawing sheet may be limited 
to a particular design discipline.  Standard detail sheets shall be organized by discipline as are 
the other drawing sheets.  Details peculiar to one facility shall not be shown in the standard 
details but with the group of drawings for the facility to which it pertains.  
 
2.5.12   Index Sheet(s) 
 
The first sheet of each volume in a project shall be a cover sheet. In general, the second sheet 
shall be the first index.  Multiple index sheets may be required, depending on the project size.  
All index sheets shall be included with each volume of drawings and shall be an index of all the 
individual drawings in all volumes.  The index shall list sequentially the site development 
drawings, each facility's drawings, and the standard details drawings (if any), and shall locate 
them by volume and file number. Each index sheet shall be signed and stamped by a principal of 
the Design-Build Contractor. 
 
2.5.13   Drawing File Number 
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The File Number is unique to each drawing and is a combination of a project location code, 
project number, facility designator and the CADD file name.  Unassigned numbers or skipped 
sheets shall be labeled as "Not Used" on the index sheets.  Cover sheets are not numbered. 
 
2.5.14   Specifications Placed on the Drawings 
 
Details of standard products or items which are adequately covered by specifications shall not be 
included on the drawings. 
 
2.5.15   Legends 
For each submittal, legends of symbols and lists of abbreviations shall be placed on the 
drawings.  They shall include all of the symbols and abbreviations used in the drawing set, but 
shall exclude any symbols and abbreviations not used.  Since many symbols are limited to 
certain design disciplines, there is a definite advantage to the use of separate legends on the 
initial sheet of each design discipline or in the Standard Details package for each discipline.  If 
legends have not been shown by discipline, a legend shall be placed on the first drawing. 
 
2.5.16   Location Grid 
 
To facilitate the location of project elements and the coordination of the various disciplines' 
drawings, all plans shall indicate a column line or planning grid, and all floor plans (except 
structural plans) shall show room numbers.  
 
2.5.17   Composite and Key Plans 
 
If the plan of a large building or structure must be placed on two or more sheets in order to 
maintain proper scale, the total plan shall be placed on one sheet at a smaller scale.  Appropriate 
key plans and match lines shall appear on segmented drawings.  Key plans shall be used not only 
to relate large scale plans to total floor plans but also to relate individual buildings to complexes 
of buildings.  Key plans shall be drawn in a convenient location and shall indicate the relative 
location of the represented plan area by crosshatching.  
 
2.5.18   Revisions 
 
Drawing revisions shall be prepared only on the original CADD files.   A revision area is 
required on all sheets. 
 
PART 3 EXECUTION 
 
3.1   GENERAL  
 
3.1.1   Design Concept Coordination Meeting 
 
In addition to regular meetings with the Government the Contractor shall conduct formal status 
briefings on a monthly basis, as a minimum, to provide a management overview of design 
development.  Shortly after contract award the Government may choose to conduct meetings 
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with the Design-Build Contractor to refine proposal concept features.  The purpose of the 
meeting is to assure attention to project requirements and to suggest ways of improving the 
design prior to tentative level submissions. 
3.1.2   Government Design Changes 
 
Government design changes which do not increase construction costs shall be made at no charge 
to the Government.  The Contracting Officer may request design submittals in addition to those 
listed when deemed necessary to adequately describe the work covered in the contract 
documents.  Submittals shall be made in the respective number of copies and to the respective 
addresses set forth in the paragraph entitled SUBMITTAL PROCEDURE.  Each submittal shall 
be complete and in sufficient detail to allow ready determination of compliance with contract 
requirements.  
 
3.2   SUBMITTAL REGISTERS 
 
3.2.1   Contractor-Furnished Design Documents Submittal Register (TAC Form 122-E) 
 
3.2.1.1 General 
 
The Contractor shall submit as part of his Project Schedule, information regarding the submittal 
and clearance for construction of Contractor furnished design documents.  In addition, the 
Contractor shall provide a complete submittal register in the sample format (TAC Form 122-E - 
Contractor Furnished Design Documents Submittal Register) which is attached to this section.  
The Contractor shall, within fifteen (15) calendar days after approval of the Project Schedule, 
submit three (3) copies of his finalized Contractor Furnished Design Document Submittal 
Register to the Contracting Officer for approval.  The submittal register shall consist of a 
tabulation of all the Contractor furnished design documents with the indicated dates integrated 
into the Design Progress Schedule.  The Contractor shall post all actual dates of submittal actions 
(including clearance for construction) as they occur. Revisions shall be made at minimum on a 
monthly basis to keep the submittal register in agreement with the scheduled dates shown in the 
network mathematical analysis.   Three (3) copies of the revised submittal register shall be 
furnished to the Contracting Officer at the time revisions are made in the network mathematical 
analysis.  
 
3.2.1.2   Additions or Revisions 
 
Any additions or changes required to be made to the TAC Form 122-E as a result of the 
Contracting Officer's review shall be incorporated into the TAC Form 122-E by the Contractor 
and a resubmittal of three (3) copies shall be affected within five (5) calendar days after receipt 
of the Contracting Officer's review comments. 
 
3.2.1.3   NOT USED 
 
3.2.2   Construction Submittal Register (ENG Form 4288) 
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Attached to this section is ENG Form 4288 which the Contractor is responsible for developing 
for this contract.  All construction submittals shall be shown on this register.  The submittal 
register shall be the controlling document and will be used to control all construction submittals 
throughout the life of the contract.  The Contractor shall maintain and update the register on a 
monthly basis for the Contracting Officer's approval. 
 
3.3   TRANSMITTAL FORM (ENG Form 4025) 
 
The sample transmittal form (ENG Form 4025) attached to this section shall be used for 
submitting both design and construction submittals in accordance with the instructions on the 
reverse side of the form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and identifying each item 
submitted. Special care will be exercised to ensure proper listing of the specification paragraph 
and/or sheet number of the contract drawings pertinent to the data submitted for each item. 
3.4   PROGRESS SCHEDULE 
 
The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.  
The Critical Path Method (CPM) of network calculation shall be used to generate the Project 
Schedule.  The progress schedule shall show, as a percentage of the total design price, the 
various items included in the contract and the order in which the Contractor proposes to carry on 
the work, with dates on which he will start the features of the work and the contemplated dates 
for completing same.  Significant milestones such as review submittals shall be annotated.  The 
Contractor shall assign sufficient technical, supervisory and administrative personnel to insure 
the prosecution of the work in accordance with the progress schedule.  The Contractor shall 
correct the progress schedule at the end of each month and shall deliver three (3) copies to the 
Contracting Officer.  The approved Project Schedule shall be used to measure the progress of the 
work, to aid in evaluating time extensions, and to provide the basis of all progress payments. 
 
3.5   SCHEDULING 
 
3.5.1   Design Submittals 
Adequate time (a minimum of sixteen (16) calendar days exclusive of mailing time) shall be 
allowed for review and clearance for construction. If the Contractor fails to submit design 
submittals in a timely fashion, or repetitively submits design submittals that are not in strict 
conformance with the contract documents, no part of the time lost due to such actions shall be 
made the subject of claim for extension of time or for excess costs or damages by the Contractor. 
 
3.5.2   Post Design Construction Submittals 
 
Submittals covering component items forming a system or items that are interrelated shall be 
scheduled to be coordinated and submitted concurrently.  Certifications to be submitted with the 
pertinent drawings shall be so scheduled.  Adequate time (a minimum of sixteen (16) calendar 
days exclusive of mailing time) shall be allowed for review and approval.  If the Contractor fails 
to submit post design construction submittals in a timely fashion, or repetitively submits 
submittals that are not in strict conformance with the contract documents, no part of the time lost 
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due to actions shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 
 
3.6   SUBMITTAL PROCEDURE 
 
3.6.1   Design Submittals 
 
3.6.1.1   Afghanistan Engineer District (AED) 
 
Two (2) copies of all design submittals shall be transmitted to the Government at the following 
address by means of ENG Form 4025: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn:  Engineering 
 
(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
 
The drawings shall be submitted in full size format, unless otherwise noted. 
 
3.6.1.2   Resident/Area Engineer Office 
 
3.6.1.3   Deliverables "Cleared for Construction" 
 
Once the Design Documents have been "Cleared for Construction" by the Contracting Officer, 
the Design-Build Contractor shall clearly identify each document by annotating it as “Cleared 
for Construction”.  One (1) complete hardcopy and CD set of all finalized design documents 
shall be submitted to the Government as follows: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
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Behind Amani High School 
Kabul, Afghanistan 
Attn.: Engineering 
 
(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
  
This is a Design-Build project and in accordance with Contract Clause 52.227-7022 
GOVERNMENT RIGHTS (UNLIMITED), the Government has non-exclusive rights to use the 
design on other projects.   Therefore, the As-Builts furnished to the Government must be in an 
editable format. 
 
3.6.1.4   Editable CADD Format As-Builts   
 
In accordance with section 01060 SPECIAL CLAUSES clause PREPARATION OF AS-BUILT 
DRAWINGS (CONTRACTOR), one (1) set of the Government approved As-Builts shall be 
submitted to the following address in an editable CADD format: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.:Engineering 
 
(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
 
This requirement is in addition to all other submission requirements stated elsewhere in the 
contract.   
 
3.6.2   Post Design Construction Submittals 
 
Three (3) of all post design construction submittals shall be transmitted to the overseas field 
office administering the construction portion of the contract at the following address: 
 
AFGHANISTAN ENGINEER DISTRICT 
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(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
 
(2) U.S. Postal Service: 
USACE - AED 
Attn.:  Qalaa House 
APO AE 09356 
 
One (1) additional copy of each Post Design Construction submittal shall be transmitted to the 
Government at the following stateside address by means of ENG Form 4025: 
 
TRANSATLANTIC PROGRAMS CENTER 
 
U.S. Army Corps of Engineers 
Transatlantic Programs Center 
ATTN: CETAC-EC-TT-QC (J. Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia  22602 
 
3.6.3   Submittal Numbering System 
 
Instructions on the numbering system to be used for construction submittals follows: 
 
3.6.3.1   Submittals 
 
Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  
 
a. List is prepared according to contract specifications and drawings, picking up all items 
involved in the project. 
 
b. This list is divided into sections as indicated in the specifications for example:  
    
      Sec   01015       "Technical Requirements" 
      Sec.  02831       "Chain-Link Fence"  
      Sec.  02710       "Subdrainage System"  
      Sec   03300       "Concrete For Building Construction"  
      Sec.  04200       "Masonry"  
 
3.6.3.2   Numbering procedures for transmittal on ENG FORM 4025 
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a. Each section may include a list of items.  All these items will then be listed with a progressive 
number within the sections they belong to, for example:  
 
      Sec.    02710 will have 02710.00 (Basic number)  
      Item x         "     "  02710.01-1  
      Item y         "     "  02710.02-2 
      Item z         "     "  02710.03-3 
 
 
      Sec.    03300 will have 03300.00 (Basic number)  
      Item x         "     "  03300.01-1  
      Item y         "     "  03300.02-2  
      etc.  
 
b. It is evident a transmittal will never show a Section number i.e., 02710.00, 03300.00, etc., 
since these are only the basic numbers of the system.  Numbers on transmittals will be the item 
numbers, i.e, 02710.01-1, 02710.02-2, 02710.03-3, 03300.01-1, 03300.02-2, etc.  All items, as 
listed on the Submittal Register, will be submitted via a separate transmittal form ENG FORM 
4025 thus avoiding getting together more than one item (as listed) and more than one number.  
There are items, on the other hand, which may be submitted all together on the same transmittal 
form.  This must be established before submission is made.  
 
3.6.3.3   Resubmittals 
 
Should the Contractor be required to resubmit any transmittal, it will be accomplished by 
utilizing the same transmittal number followed by the number ".1" for the first resubmittal, "1.1" 
for the second resubmittal, "1.2" for the third resubmittal, etc.  For example, a first resubmittal 
would be "SUBMITTAL PROCEDURES FOR DESIGN BUILD PROJECT" 01335.1.1-1, a 
second resubmittal 01335.1.2-1 and the second resubmittal would be 01335.1.3-1, etc.  The 
purpose of this system is to avoid deviations from Submittal Register and, to avoid confusion 
arising from the use of more than one number on transmittal when more than one item is 
submitted on the same form.  This system will also facilitate the use, wherever required, on 
machine printouts.  
 
      Sec.    02710 will have 02710.00 (Basic number)  
1 Item x         "     "  02710.01-1, First resubmission of item x: 02710.1.1-1, second: 01015.1.2- 
       
2 Item y         "     "  02710.02-2, First resubmission of item y: 02710.2.1-2, second: 01015.2.2-  
      
3 Item z         "     "  02710.03-3, First resubmission of item y: 02710.3.1-3, second: 01015.3.2 
 
3.6.4   Variations 
 
If design documents or construction submittals show variations from the contract parameters 
and/or requirements, the Contractor shall justify such variations in writing, at the time of 
submission.  Additionally, the Contractor shall also annotate block "h" entitled "variation" of 
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ENG FORM 4025. After design submittals have been reviewed and cleared for construction by 
the Contracting Officer, no resubmittal for the purpose of substituting materials, equipment, 
systems, and patented processes will be considered unless accompanied by the following: 
 
a. Reason or purpose for proposed variation, substitution, or revision. 
b. How does quality of variation compare with quality of the specified item?  This shall be in the 
form of a technical evaluation tabulating differences between the item(s) originally specified and 
what is proposed. 
 
c. Provide a cost comparison.  This shall include an acquisition and life cycle cost comparison. 
 
d.  For proprietary materials, products, systems, and patented processes a certification signed by 
an official authorized to certify in behalf of the manufacturing company that the proposed 
substitution meets or exceeds what was originally specified. 
 
e. For all other actions, a certification signed by a licensed professional engineer or architect 
certifying that the proposed variation or revision meets or exceeds what was originally specified. 
 
f. Advantage to the Government, if variation is approved, i.e. Operation and Maintenance 
considerations, better product, etc. 
 
g. Ramifications and impact, if not approved. 
 
If the Government review detects any items not in compliance with contract requirements or 
items requiring further clarification, the Contractor will be so advised.  Lack of notification by 
the Contracting Officer of any non-complying item does not relieve the Contractor of any 
contractual obligation. 
 
3.6.5   Non-Compliance 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with the 
requirements of this specification.  The Contractor shall take immediate corrective action after 
receipt of such notice.  Such notice, when delivered to the Contractor at the worksite, shall be 
deemed sufficient for the purpose of notification.  If the Contractor fails or refuses to comply 
promptly, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the time lost due to such stop orders 
shall be made the subject of claim for extension of time or for excess costs or damages by the 
Contractor. 
 
3.7   REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS 
 
3.7.1   General 
 
The work under contract will be subject to continuous review by representatives of the 
Contracting Officer.  Additionally, joint design review conferences with representation by all 
organizations having a direct interest in the items under review may be held.  The Design-Build 
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Contractor shall furnish copies of all drawings and related documents to be reviewed at the 
review conference on or before the date indicated by the Government. Additional conferences 
pertaining to specific problems may be requested by the Design-Build Contractor or may be 
directed by the Contracting Officer as necessary to progress the work.  The Design-Build 
Contractor shall prepare minutes of all conferences and shall furnish two copies to the 
Contracting Officer within seven (7) days after the conference. 
 
3.7.2   Independent Design Review 
 
The Design-Build Contractor shall have someone other than the Designer or Design Team 
perform an independent review of all specifications, drawings, design analysis, calculations, and 
other required data prior to submission to the Government.  Upon completion of this review, the 
Design-Build Contractor shall certify that each design submittal is complete, accurate, is in strict 
conformance with all contract requirements, that repetition has been avoided, that all conflicts 
have been resolved, and that the documents have thoroughly coordinated and cross checked 
against all the applicable disciplines to prevent the omission of vital information.  
 
3.7.3   Contractor's Quality Control Organization Review 
This review shall be for the purposes of eliminating errors, interferences, and inconsistencies, 
and of incorporating design criteria, review comments, specifications, and any additional 
information required.  Design submittals submitted to the Contracting officer without evidence 
of the Contractor's certified approval will be returned for resubmission.  No part of the time lost 
due to such resubmissions shall be made the subject of claim for extension of time or for excess 
costs or damages by the Contractor.  
 
3.7.4   Government Review 
 
Within 7 days after Notice to Proceed, the Contractor shall submit, for approval, a complete 
design schedule with all submittals and review times indicated in calendar dates.  The Contractor 
shall update this schedule monthly.  After receipt, the Government will be allowed sixteen (16) 
days to review and comment on each 35% and 50% design submittal and sixteen (16) days to 
review and comment on each 99% design and 100% submittal, except as noted below.  For each 
design review submittal, comments from the various design sections and from other concerned 
agencies involved in the review process will be made in writing to the Contractor.  The review 
will be for conformance with the technical requirements of the solicitation and the Successful 
Offeror's (Contractor's) RFP proposal.  
 
If a design submittal is deficient, it will be returned for correction and resubmission.  The review 
time will begin when the corrected submittal is received. 
 
Design submittals Cleared for Construction by the Contracting Officer shall not relieve the 
Contractor from responsibility for any design errors or omissions and any liability associated 
with such errors, nor from responsibility for complying with the requirements of this contract.  
 
3.7.4.1   Incorporation of Government Review Comments 
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If the Contractor disagrees technically with any comment or comments and does not intend to 
comply with the comment, he must clearly outline, with ample justification, the reasons for 
noncompliance within five (5) days after close of review period in order that the comment can be 
resolved.  The Contractor shall furnish disposition of all comments in writing with the next 
scheduled submittal. The disposition shall identify action taken with citation of location within 
the relevant design document.  Generalized statements of intention such as "will comply" or 
"will revise the specification" are not acceptable.  The Contractor is cautioned that if he believes 
the action required by any comment exceeds the requirements of this contract, that he should 
note it as a scope change, and notify the COR in writing immediately.  If a design submittal is 
over one (1) day late in accordance with the latest design schedule, the Government review 
period may be extended 7 days.  Submittals date revisions must be made in writing at least five 
(5) days prior to the submittal.  During the design review process, comments will be made on the 
design submittals that will change the drawings and specifications.  The Government will make 
no additional payments to the Contractor for the incorporation of comments.  Review comments 
are considered part of the design-build process. 
 
3.7.4.2   Conferences 
 
As necessary, conferences will be conducted between the Design-Build contractor and the 
Government to resolve review comments. 
 
For each design submittal, a review conference will be held at a location to be determined.  The 
Contractor shall bring the personnel that developed the design submittal to the review 
conference.  These conferences will take place the week after the fourteen (14) day and twenty-
one (21) day review periods respectively. 
 
3.7.4.3   Design Deficiencies 
Design deficiencies noted by the Government shall be corrected prior to the start of design for 
subsequent features of work which may be affected by, or need to be built upon, the deficient 
design work. 
 
3.7.5   Design Discrepancies 
 
The Design-Build Contractor shall be responsible for the correction of incomplete design data, 
omissions, and design discrepancies which become apparent during construction. The Design-
Build Contractor shall provide the Contracting Officer with a proposed recommendation for 
correcting a design error, within three (3) calendar days after notification by the Contracting 
Officer.  The Contracting Officer will notify the Design-Build Contractor of any detected 
noncompliance with the foregoing requirements.  The Design-Build Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, when delivered to the 
Design-Build Contractor at the worksite, shall be deemed sufficient for the purpose of 
notification.  If the Design-Build Contractor fails or refuses to comply promptly, the Contracting 
Officer may issue an order stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made the subject of claim 
for extension of time or for excess costs or damages by the Design-Build Contractor.  Should 
extensions of design, fabrication plans and/or specific manufacturer's details be required as a 



Khenz District to Barak Village Road    Panjshir Province, Afghanistan 
 

 
01415 – Page 107 

result of a Government issued Change Order, the Government will make an equitable adjustment 
in accordance with Contract Clause 52.243-4 entitled CHANGES. 
 
3.7.6   In-Place Construction Payment 
 
No payment will be made for any in-place construction until all required submittals have been 
made, reviewed and are satisfactory to the Government. 
 
3.7.7   Commencement of Construction 
 
Construction of work may begin after receipt of the clearance for construction (Notice to 
Proceed) for each design phase. Any work performed by the Contractor prior to receipt of the 
clearance for construction, shall be at the Contractor's own risk and expense.  Work cleared for 
construction that does not conform to the design parameters and/or requirements of this contract 
shall be corrected by the Contractor at no additional cost or time to the Government. 
 
3.8   DESIGN STAGES 
 
The Contractor shall schedule the number and composition of the design submittal phases.  
Design submittals are required at the Preliminary (50%) and Concept (99%) design stages and at 
the Ready-to-Advertise (100%) stage.  The requirements of each design stage are listed 
hereinafter.  The number and contents of the design submittals phases shall be reflected in TAC 
Form 122-E as well as in the Contractor's design progress schedule. 
 
3.8.1   NOT USED. 
 
3.8.2   Preliminary Review Submittal (50%) 
 
The review of this submittal is primarily to insure that the contract documents and design 
analysis are proceeding in a timely manner and that the design criteria are being correctly 
interpreted.  Refer to requirements herein for specific submittal requirements.  As a minimum, 
the submittal shall consist of the following: 
 
a.   Design Analysis 
 
b.   Draft Construction Specifications 
 
c.   Construction Drawings 
 
d.   Environmental permits, as required.  When environmental permits are not required, the 
Contractor shall provide a statement with justification to that effect. 
 
3.8.3   99% Design Concept Review Submittal 
 
The review of this submittal is to insure that the design is in accordance with directions provided 
the Contractor during the design process.  The only effort remaining between the FINAL 
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DESIGN REVIEW SUBMITTAL and the "CLEARED FOR CONSTRUCTION" DESIGN 
REVIEW SUBMITTAL is the incorporation of the Government Review Comments.  The 
Contractor shall submit the following documents for Final review: 
 
a. Design Analysis, developed to a 99% design stage.   The Design Analysis shall be in its final 
form.  It shall include all backup material previously submitted and revised as necessary.  All 
design calculations shall be included.  The Design Analysis shall contain all explanatory material 
giving the design rationale for any design decisions which would not be obvious to an engineer 
reviewing the Final Drawings and Specifications. 
 
b. 99% Complete Construction Specifications.  The Draft Specifications on all items of work 
submitted for Final Review shall consist of marked-up proprietary specifications. 
 
c. 99% Complete Construction Drawings.  The Contract Drawings submitted for Final Review 
shall include the drawings previously submitted which have been revised and completed as 
necessary.  The Contractor is expected to have completed all of his coordination checks and have 
the drawings in a design complete condition.  The drawings shall be finalized at this time 
including the incorporation of any design review comments generated by the Preliminary design 
review.  The drawings shall contain all the details necessary to assure a clear understanding of 
the work throughout construction. 
 
d. The Government's 50% Design Review Comments with the Contractor's annotation to each 
comment. 
 
3.8.4   "Cleared for Construction" Design Review Submittal (100%) 
 
After the FINAL DESIGN REVIEW SUBMITTAL review, the Contractor shall revise the 
Contract Documents by incorporating any comments generated during the FINAL DESIGN 
REVIEW SUBMITTAL and shall prepare final hard copy Construction Specifications.  The 
Contractor shall submit the following documents for the design complete submittal: 
 
a. Design Analysis 
 
b. Construction Specifications 
 
c. Construction Drawings 
 
d. The Government's FINAL (99%) DESIGN REVIEW SUBMITTAL comments with the 
Contractor's annotation to each comment. 
 
Once the design documents have been "Cleared for Construction" by the Contracting Officer, the 
Design-Build Contractor shall clearly identify each document by annotating it as "Cleared for 
Construction." 
 
3.8.5   Partial Design Submittals 
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In the interest of expediting construction, the Contracting Officer may approve partial design 
submittals, procurement of materials and equipment, as well as issue the Notice To Proceed 
(NTP) for construction of those elements of the design which have been cleared for construction.  
Such partial notices to proceed shall be solely at the discretion of the Contracting Officer.  
  
3.8.6   Design Submittals not in compliance with the contract documents 
 
The Contractor shall, without additional compensation, correct or revise any errors or 
deficiencies in its design analysis, specifications, and drawings, and promptly furnish a corrected 
submittal in the form and number of copies as specified for the initial submittal.  No part of the 
time lost due to such resubmissions shall be made the subject of claim for extension of time or 
for excess costs or damages by the Contractor. If the Contractor considers any correction 
indicated on the submittals to constitute a change to the contract, a notice shall be given 
promptly to the Contracting Officer. 
 
3.9   GENERAL DESIGN INSTRUCTIONS  
 
3.9.1   Responsibility of the Design-Build Contractor 
 
3.9.1.1   Professional Quality, Technical Accuracy, and Coordination 
 
The Design-Build Contractor shall be responsible for the professional quality, technical 
accuracy, and the coordination of all design specifications, drawings, and other services 
furnished under this contract.  Work must be organized in a manner that will assure thorough 
coordination between various details on drawings, between the various sections of the 
specifications, and between the drawings and specifications.  The Design-Build Contractor shall 
thoroughly cross-check and coordinate all work until he is professionally satisfied that no 
conflicts exist, vital information has not been omitted, and that indefinite language open to 
interpretation has been resolved. 
 
3.9.1.2   Deviating From the “Cleared-For-Construction” Design 
 
(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the 
Government’s concurrence for any Contractor proposed revision to the professionally stamped 
and sealed design reviewed and Cleared for Construction by the Government, before proceeding 
with the revision.   
 
(b.) The Government reserves the right to non-concur with any revision to the design, which may 
impact furniture, furnishings, equipment selections or operations decisions that were made, 
based on the reviewed and cleared for construction design.   
 
(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and 
the accepted proposal), will require a modification, pursuant to the Changes clause, in addition to 
Government concurrence.  The Government reserves the right to disapprove such a revision.  
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(d.) Unless the Government initiates a change to the contract requirements, or the Government 
determines that the Government furnished design criteria are incorrect and must be revised, any 
Contractor initiated proposed change to the contract requirements, which results in additional 
cost, shall strictly be at the Contractor's expense.  
 
(e.) The Contractor shall track all approved revisions to the reviewed and cleared for 
construction design and shall incorporate them into the as-built design documentation, in 
accordance with section 01060 SC entitled PREPARATION OF AS-BUILT DRAWINGS 
(CONTRACTOR).  The Designer of Record shall document its professional concurrence on the 
As-Builts for any revisions by affixing its stamp and seal on the drawings and specifications. 
 
3.9.1.3   Government Oversight 
 
The extent and character of the work to be done by the Design-Build Contractor shall be subject 
to the general oversight, supervision, direction, control, and review by the Contracting Officer. 
 
3.9.1.4   Unlimited Drawing Rights 
 
The Government shall have unlimited rights in all drawings, designs, specifications, notes and all 
other works developed in the performance of this contract, including the right to use same on any 
other Government design or construction without additional compensation to the Design-Build 
Contractor. The Design-Build Contractor hereby grants to the Government a paid-up license 
throughout the world to all such works to which he may assert or establish any claim under 
design patent or copyright laws. 
 
3.9.1.5   Conflicts 
 
Any conflicts, ambiguities, questions or problems encountered by the Design-Build Contractor 
in following the criteria shall be immediately submitted in writing to the Contracting Officer 
with the Design-Build Contractor's recommendations.  Prior to submission to the Government 
the Design-Build Contractor shall take appropriate measures to obtain clarification of design 
criteria requirements, to acquire all pertinent design information, and to incorporate such 
information in the work being performed.  
 
3.9.2   Conduct of Work 
 
In the performance of contract the Design-Build contractor shall:  
 
3.9.2.1   Performance 
 
Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all 
significant developments.  
 
3.9.2.2   Cooperation with Others 
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Cooperate fully with other firms, consultants and contractors performing work under the 
program to which this contract pertains, upon being advised by the Contracting Officer that such 
firms or individuals have a legitimate interest in the program, have need-to-know status, and 
proper security clearance where required. 
 
3.9.2.3   Technical Criteria 
 
All designs, drawings, and specifications shall be prepared in accordance with the contract 
documents and with the applicable publications referenced therein.  As soon as possible, the 
Design-Build Contractor shall obtain copies of all publications applicable to this contract.  Any 
deviations from the technical criteria contained in the contract documents or in the applicable 
publications, including the use of criteria obtained from the user or other sources, must receive 
prior approval of the Contracting Officer.  Where the technical criteria contained or referred to 
herein are not met, the Design-Build Contractor will be required to conform his design to the 
same at his own time and expense.  
 
3.9.3   Design Priorities 
 
The design of this project shall consider the remote location and harsh environment of this 
project and the impact this will have on sources of technical supply, the cost of construction, the 
low level of maintenance, and the difficulty of obtaining replacement parts.  Unless stated 
otherwise in this contract, the following design priorities shall be followed:  
 
3.9.3.1   CONSTRUCTION LIFE-SPAN LEVELS 
 
Permanent Construction, Buildings and facilities shall be designed and constructed to serve a life 
expectancy of more than 25 years, to be energy efficient, and to have finishes, materials, and 
systems that are low maintenance and low life-cycle cost.  
 
3.9.3.2   Operability 
 
Systems including but not necessarily limited to mechanical, electrical, communications, etc., 
must be simple to operate and easy to maintain.  
 
3.9.3.3   Standardization 
 
Use of standardized materials, products, equipment, and systems is necessary to minimize the 
requirements for replacement parts, storage facilities, and service requirements.  
 
3.9.3.4   Overseas Work 
 
Use of construction materials or techniques shall be utilized which are suitable for overseas work 
in harsh climates and environments.  
 
3.9.3.5   Explosives Safety and Fire Protection Requirements – Refer to requirements herein. 
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3.9.4   Topographic Surveys, Easements, and Utilities 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for 
detailed topographic mapping, available easements, and utility information for the project. 
 
3.9.4.1   Horizontal and Vertical Control 
 
The mapping shall be based on the base coordinate system. If the base system cannot be found, 
the surveyor shall use any established monuments. If monuments have been destroyed or do not 
exist, an assumed horizontal and vertical datum shall be established, using arbitrary coordinates 
of 10,000n and 10,000e and an elevation of 1,000 meters. The horizontal and vertical control 
established on site shall be a closed loop with third order accuracy and procedures.  Provide 
three (3) concrete survey monuments at the survey site.  All of the control points established at 
the site shall be plotted at the appropriate coordinate point and shall be identified by name or 
number, and adjusted elevations.  The location of the project site, as determined by the surveyor 
shall be submitted in writing to the Contracting Officer. The site location shall be identified by 
temporary markers, approved by the Contracting Officer before proceeding with the surveying 
work.  
 
3.9.4.2   Topography Requirements 
 
A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 
topographic survey at 1:500 scale with one quarter meter contour intervals minimum. 
Intermediate elevations shall be provided as necessary to show breaks in grade and changes in 
terrain.  
 
The contours shall accurately express the relief detail and topographic shapes. In addition, 90 
percent of the elevations or profiles interpolated from the contours shall be correct to within one-
half of the contour interval and spot elevations shall be correct within plus or minus 20 
millimeters.  
 
Spot elevations affecting design of facilities shall be provided. Specifically, break points or 
control points in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank 
elevations, etc.  
 
All surface and sub-surface structures features within the area to be surveyed shall be shown and 
identified on the topographic maps. In addition, these features shall be located by sufficient 
distance ties and labeled on the topographic sheets to permit accurate scaling and identification.  
 
The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey 
site shall be shown on the survey map. Sanitary manholes and appurtenances shall show top 
elevations and invert elevations.   
 
3.9.5   Geotechnical Investigation 
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Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for 
Geotechnical investigation, including subsurface explorations, sampling, field and laboratory 
testing, and water studies where applicable. 
 
3.10   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DOCUMENTS 
 
The requirements of this paragraph pertain to the submittal of design documents, specifications, 
design calculations, surveys, testing reports and other documents prepared by the Design-Build 
Contractor to meet the design requirements of this project. 
 
3.10.1   Specifications 
 
Specifications for all civil utilities shall include: 
 
Refer to facility program herein. 
 
3.10.2   Design Drawings 
 
Design drawings shall be submitted for the following: 
 
Refer to requirements herein. 
 
3.10.3   Schedules 
 
Schedules shall be submitted for the following: 
 
Refer to requirements herein. 
 
3.10.4   Records 
 
Records shall be submitted for the following: 
 
Refer to requirements herein. 
  
Engineering Studies:  Occasionally, in addition to the items previously mentioned, engineering 
studies that relate to specific problems or surveys may be required.  The necessary instructions 
regarding the preparation of such reports must be added by the Specification Writer as 
appropriate. 
 
3.10.5   Civil, Site Planning and Layout 
 
3.11   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DRAWINGS 
 
3.11.1   Geo-technical 
 
3.11.2   Civil, Site Planning and Layout 
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3.11.3   Accident Prevention and Safety 
 
3.14   GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During 
Construction)  
 
3.14.1   Additional Shop Drawings and Submittals 
 
In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may 
request the Design-Build Contractor to provide additional shop drawing and submittal type data 
subsequent to completion of the design. 
 
3.14.2   Incomplete Design 
 
The Design-Build Contractor shall not use construction submittals as a means to supplant and/or 
supplement an incomplete design effort. 
 
3.14.3   Government Approval of Construction Submittals 
 
The approval of construction submittals by the Contracting Officer shall not be construed as a 
complete check, but will indicate only that the general method of design construction, materials, 
detailing and other information are satisfactory.  Approval will not relieve the Design-Build 
Contractor of the responsibility for any error which may exist, as it is the sole responsibility of 
the Design-Build Contractor to certify that each submittal has been reviewed in detail and is in 
strict conformance with all the contract documents and design criteria referenced therein. 
 
Virtually all design related construction submittals can and must be incorporated directly into the 
design specifications and drawings prepared by the Design-Build Contractor.  Since the Design-
Build Contractor has sole responsibility for the design, procurement, and construction, 
impediments do not exist which would impair his ability to specifically identify what is being 
furnished to the Government prior to the start of construction. Generic/non-proprietary 
specifications are indicative of an incomplete design effort and as such must be rejected as 
unacceptable 
 
3.14.4   Submittals 
 
Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., Quality 
Control Plan, Accident Prevention Plan, Area Use Plan etc.),Certificates of Compliance, 
Installation Instructions, Manufacturer's Catalog Data, Descriptive Literature/Illustrations, 
Factory and Field Test Reports, Performance and Operational Test Data Reports, Records, 
Operation and Maintenance Manuals, and required variations. 
 
3.14.5   Government Review 
 
Upon completion of review of construction submittals requiring Government approval, the 
submittals will be identified as having received approval by being so stamped and dated. Two (2) 
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copies of the submittal will be retained by the Contracting Officer and one (1) copy of the 
submittal will be returned to the Design-Build Contractor. 
 
3.15   FOR INFORMATION ONLY SUBMITTALS 
 
These submittals shall be checked, stamped, signed and dated by the Design-Build Contractor's 
Quality Control Engineer, certifying that such submittal complies with the contract requirements.  
All Contractor submittals shall be subject to review by the Government at any time during the 
course of the contract.  Any Contractor submittal found to contain errors or omissions shall be 
resubmitted as one requiring "approval".  No adjustment for time or money will be allowed for 
corrections required as a result of noncompliance with plans or specifications.  Normally 
submittals for information only will not be returned.  Approval of the Contracting Officer is not 
required on information only submittals.  These submittals will be used for information purposes.  
The Government reserves the right to require the Design-Build Contractor to resubmit any item 
found not to comply with the contract.  This does not relieve the Design-Build Contractor from 
the obligation to furnish material conforming to the plans and specifications and will not prevent 
the Contracting Officer from requiring removal and replacement if nonconforming material is 
incorporated in the work.  
 
3.16   ATTACHMENTS 
 
The following attachments form an integral part of this specification: 
 
Attachment A: 
ENG FORM 4025 -   Transmittal of Shop Drawings, Equipment Data, Material Samples, or 
Manufacturer's Certificate of Compliance (2 pages) 
TAC FORM 122-E - Contractor Furnished Design Documents Submittal Register 
ENG FORM 4288 - Submittal Register 
Figure 1 - sheet/number description; AED title block 
Figure 2 - A-E logo/designed by/submitted my; AED title block 
Figure 3 - revision block; AED title block 
Figure 4 - Finished Format Size 
 
Attachment B: Track Comments in Dr Check 
 
Attachment C: Submittal Distribution and Quantities Table 

 
- End of Section - 

 
 
 
 
SECTION 01415 

SECTION 01415  

METRIC MEASUREMENTS  
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1.1 REFERENCES  

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only.  

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in 
Building Design and Construction (Committee E-6 
Supplement to E380)  

ASTM SI 10 (2002) American National Standard for Use of the 
International System of Units (SI):  The Modern 
Metric System  

 
1.2 GENERAL  

This project includes metric units of measurements. The metric units used are the International 
System of Units (SI) developed and maintained by the General Conference on Weights and 
Measures (CGPM); the name International System of Units and the international abbreviation 
SI were adopted by the11th CGPM in 1960. A number of circumstances require that both 
metric SI units and English inch-pound (I-P) units be included in a section of the specifications. 
When both metric and I-P measurements are included, the section may contain measurements 
for products that are manufactured to I-P dimensions and then expressed in mathematically 
converted metric value(soft metric) or, it may contain measurements for products that are 
manufactured to an industry recognized rounded metric (hard metric)dimensions but are 
allowed to be substituted by I-P products to comply with the law. Dual measurements are also 
included to indicate industry and/or Government standards, test values or other controlling 
factors, such as the code requirements where I-P values are needed for clarity or to trace back 
to the referenced standards, test values or codes.  

1.3 USE OF MEASUREMENTS IN SPECIFICATIONS  

Measurements in specifications shall be either in SI or I-P units as indicated, except for soft 
metric measurements or as otherwise authorized.  When only SI or I-P measurements are 
specified for a product, the product shall be procured in the specified units (SI or I-P) unless 
otherwise authorized by the Contracting Officer. The Contractor shall be responsible for all 
associated labor and materials when authorized to substitute one system of units for another 
and for the final assembly and performance of the specified work and/or products.  

1.3.1 Hard Metric  

A hard metric measurement is indicated by an SI value with no expressed correlation to an I-P 
value. Hard metric measurements are often used for field data such as distance from one point 
to another or distance above the floor. Products are considered to be hard metric when they are 
manufactured to metric dimensions or have an industry recognized metric designation.  
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1.3.2 Soft Metric  

(hh) A soft metric measurement is indicated by an SI value which is a mathematical 
conversion of the I-P value shown in parentheses (e.g. 38.1 mm (1-1/2 inches)). Soft 
metric measurements are used for measurements pertaining to products, test values, and 
other situations where the I-P units are the standard for manufacture, verification, or other 
controlling factor. The I-P value shall govern while the metric measurement is provided 
for information.  

(ii)  A soft metric measurement is also indicated for products that are manufactured in 
industry designated metric dimensions but are required by law to allow substitute I-P 
products. These measurements are indicated by a manufacturing hard metric product 
dimension followed by the substitute I-P equivalent value in parentheses (e.g., 190 x 190 
x 390 mm (7-5/8 x 7-5/8 x 15-5/8inches)).  

1.3.3 Neutral  

A neutral measurement is indicated by an identifier which has no expressed relation to either 
an SI or an I-P value (e.g., American Wire Gage (AWG) which indicates thickness but in 
itself is neither SI nor I-P).  

1.4 COORDINATION  

Discrepancies, such as mismatches or product unavailability, arising from use of both metric and 
non-metric measurements and discrepancies between the measurements in the specifications and 
the measurements in the drawings shall be brought to the attention of the Contracting Officer for 
resolution.  
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1.5 RELATIONSHIP TO SUBMITTALS  

Submittals for Government approval or for information only shall cover the SI or I-P 
products actually being furnished for the project. The Contractor shall submit the required 
drawings and calculations in the same units used in the contract documents describing the 
product or requirement unless otherwise instructed or approved. The Contractor shall use 
ASTM SI 10 and ASTM E 621 as the basis for establishing metric measurements required 
to be used in submittals.  

 
-- End of Section -- 

 
 
 
SECTION 01451 

SPECIFICATION SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 

PART 1:  GENERAL  

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1   Safety and Health Requirements Manual 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective Quality Control 
program, and all costs associated therewith shall be included in the applicable unit prices or 
lump-sum prices contained in the Bidding Schedule. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract Clauses and this specification section. 
The quality control system shall consist of plans, procedures, and organization necessary to 
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produce an end product which complies with the contract requirements. The system shall cover 
all construction operations, both onsite and offsite, and shall be keyed to the proposed 
construction sequence. The site project superintendent will be held responsible for the quality of 
work on the job and is subject to removal by the Contracting Officer for non-compliance with 
the quality requirements specified in the contract. The site project superintendent in this context 
shall be the highest level manager responsible for the overall construction activities at the site, 
including quality and production. The site project superintendent shall maintain a physical 
presence at the site at all times, except as otherwise acceptable to the Contracting Officer, and 
shall be responsible for all construction and construction related activities at the site. 
 

 
3.2     CQM TRAINING REQUIREMENT 

 
Before project design and construction begin, the Contractor’s Quality Control Manager is 
required to have completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The 
Construction Trades Training Center (CTTC) in Jalalabad, Afghanistan provides a course that 
satisfies the requirement.   Courses are offered at regular intervals.   For enrollment and course 
information contact CTTC at the following: 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org 
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com 
Telephone:  0700 61 3133 

3.3 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days after 
receipt of Notice-to-Proceed (NTP) the proposed Contractor Quality Control (CQC) Plan. The 
plan shall identify personnel, procedures, control, instructions, records, and forms to be used.  

3.2.1 Content of the CQC Plan 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, 
both on site and off-site, including work by subcontractors, fabricators, suppliers and purchasing 
agents: 

a. A description of the quality control organization, including a chart showing lines of authority 
and acknowledgment that the CQC staff shall implement the three phase control system for 
all aspects of the work specified. The staff shall include a CQC System Manager who shall 
report to the project superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each 
person assigned a CQC function. 
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c. A copy of the letter to the CQC System Manager signed by an authorized official of the firm 
which describes the responsibilities and delegates sufficient authorities to adequately perform 
the functions of the CQC System Manager, including authority to stop work which is not in 
compliance with the contract. The CQC System Manager shall issue letters of direction to all 
other various quality control representatives outlining duties, authorities, and responsibilities. 
Copies of these letters shall also be furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those 
of subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents. These 
procedures shall be in accordance with Specification 01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to include the 
test name, specification paragraph requiring test, feature of work to be tested, test frequency, 
and person responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation. 

g. Procedures for tracking construction deficiencies from identification through acceptable 
corrective action. These procedures shall establish verification that identified deficiencies 
have been corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which is 
separate and distinct from other tasks, has separate control requirements, and may be 
identified by different trades or disciplines, or it may be work by the same trade in a different 
environment. Although each section of the specifications may generally be considered as a 
definable feature of work, there are frequently more than one definable features under a 
particular section. This list will be agreed upon during the coordination meeting. 

 
3.2.2 Additional Requirements for Design Quality Control (DQC) Plan  
 
The following additional requirements apply to the Design Quality Control 
 
(DQC) plan:  

(1) The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as 
an effective quality control program which will assure that all services required by this design 
contract are performed and provided in a manner that meets professional architectural and 
engineering quality standards. As a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan. The same element that produced 
the product shall not perform the independent technical review (ITR). The Contractor shall 
correct errors and deficiencies in the design documents prior to submitting them to the 
Government.  

 (2) The Contractor shall include the design schedule in the master project 
schedule, showing the sequence of events involved in carrying out the project 
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design tasks within the specific contract period. This should be at a detailed level 
of scheduling sufficient to identify all major design tasks, including those that 
control the flow of work. The schedule shall include review and correction 
periods associated with each item. This should be a forward planning as well as a 
project monitoring tool. The schedule reflects calendar days and not dates for 
each activity.  If the schedule is changed, the Contractor shall submit a revised 
schedule reflecting the change within 7 calendar days. The Contractor shall 
include in the DQC Plan the discipline-specific checklists to be used during the 
design and quality control of each submittal. These completed checklists shall be 
submitted at each design phase as part of the project documentation. Example 
checklists can be found in ER 1110-1-12.  

  
 (3) The DQC Plan shall be implemented by an Design Quality Control Manager 

who has the responsibility of being cognizant of and assuring that all documents 
on the project have been coordinated. This individual shall be a person who has 
verifiable engineering or architectural design experience and is a registered 
professional engineer or architect. The Contractor shall notify the Contracting 
Officer, in writing, of the name of the individual, and the name of an alternate 
person assigned to the position.  

 
The Contracting Officer will notify the Contractor in writing of the acceptance of the DQC 
Plan. After acceptance, any changes proposed by the Contractor are subject to the acceptance 
of the Contracting Officer.  

3.2.3 Acceptance of Plan 

Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is 
conditional and will be predicated on satisfactory performance during the construction.  The 
Government reserves the right to require the Contractor to make changes in the CQC plan and 
operations including removal of personnel, as necessary, to obtain the quality specified. 

3.2.4 Notification of Changes 

Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the 
Contracting Officer in writing a minimum of seven calendar days prior to any proposed change. 
Proposed changes are subject to acceptance by the Contracting Officer. 

3.3 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to acceptance by 
the Government of the Quality Control Plan, the Contractor shall meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor’s quality control system. The 
CQC Plan shall be submitted for review a minimum of 5 calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details shall be developed, 
including the forms for recording the CQC operations, control activities, testing, administration 
of the system for both on-site and off-site work, and the interrelationship of Contractor’s 



Khenz District to Barak Village Road    Panjshir Province, Afghanistan 
 
 

01525 - Page 122 
 

Management and control with the Government’s Quality Assurance. Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and the Contracting 
Officer. The minutes shall become a part of the contract file. There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual understandings and/or 
address deficiencies in the CQC system or procedures, which may require corrective action by 
the Contractor. 

3.4 QUALITY CONTROL ORGANIZATION 

3.4.1 Personnel Requirements 

The requirements for the CQC organization are a CQC System Manager, and sufficient number 
of additional qualified personnel to ensure safety and contract compliance.  Personnel identified 
in the technical provisions as requiring specialized skills to assure the required work is being 
performed properly will also be included as part of the CQC organization.  The Contractor's 
CQC staff shall maintain a presence at the site at all times during progress of the work and have 
complete authority and responsibility to take any action necessary to ensure contract compliance. 
The CQC staff shall be subject to acceptance by the Contracting Officer. The Contractor shall 
provide adequate office space, filing systems and other resources as necessary to maintain an 
effective and fully functional CQC organization. Complete records of all letters, material 
submittals, shop drawing submittals, schedules and all other project documentation shall be 
promptly furnished to the CQC organization by the Contractor. The CQC organization shall be 
responsible to maintain these documents and records at the site at all times, except as otherwise 
acceptable to the Contracting Officer. 

3.4.2 CQC System Manager 

The Contractor shall identify an individual within his organization at the site of the work who 
shall be responsible for overall management of the CQC and have the authority to act in all CQC 
matters for the Contractor.  The CQC system manager shall be a graduate engineer, graduate 
architect, or a graduate construction manager, with experience on construction projects similar in 
type to this contract OR a construction person with a minimum of ten (10) years in related work.  
The CQC System Manager shall be on the site at all times during construction and shall be 
employed by the Contractor.  The CQC System Manager shall be assigned no other duties.  An 
alternate for the CQC System Manager will be identified in the plan to serve in the event of the 
CQC system manager’s absence. The requirements for the alternate will be the same as for the 
designated CQC manager. 

3.4.3 Not Used. 

3.4.4 Additional Requirement 

In addition to the above experience and/or education requirements, the CQC System Manager 
shall have completed the course entitled "Construction Quality Management For Contractors". 
This course is periodically offered by the government, and inquiries as to the next course 
offering may be directed to the local construction field office. 
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3.4.5 Organizational Changes 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to 
make changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes 
and submit the changes to the Contracting Officer for acceptance. 

3.5 SUBMITTALS AND DELIVERABLES 

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL 
PROCEDURES. The CQC organization shall be responsible for certifying that all submittals and 
deliverables are in compliance with the contract requirements. 

3.6 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the construction, to 
include that of subcontractors and suppliers, complies with the requirements of the contract. At 
least three phases of control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows: 

3.6.1 Preparatory Phase. 

This phase shall be performed prior to beginning work on each definable feature of work, after 
all required documents and materials are approved/accepted, and after copies are at the work site. 
This phase shall include: 

a. A review of each paragraph of applicable specifications, reference codes, and standards. A 
copy of those sections of referenced codes and standards, in the English language unless 
specifically approved otherwise by the Contracting Officer, applicable to that portion of the 
work to be accomplished in the field shall be made available by the Contractor at the 
preparatory inspection. These copies shall be maintained in the field and available for use by 
Government personnel until final acceptance of the work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 

d. A check to assure that provisions have been made to provide required control inspection and 
testing. 

e. Examination of the work area to assure that all required preliminary work has been 
completed and is in compliance with the contract. 

f. A physical examination of required materials, equipment, and sample work to verify that 
they are on hand, conform to approved shop drawings or submitted data, and are properly 
stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements are met. 
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h. Discussion of procedures for constructing the work including repetitive deficiencies, 
construction tolerances and workmanship standards for that feature of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan for the 
work to be performed. 

j. Discussion of the initial control phase. 

k. The Government shall be notified at least 24 hours in advance of beginning any of the 
required action of the preparatory phase. This phase shall include a meeting conducted by the 
CQC system manager and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature. The results of the 
preparatory phase actions shall be documented by separate minutes prepared by the CQC 
system manager and attached to the daily QC report. The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in order to meet contract 
specifications. 

3.6.2 Initial Phase 

This phase shall be accomplished at the beginning of a definable feature of work. The following 
shall be accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract requirements. 
Review minutes of the preparatory meeting. 

b. Verification of full contract compliance. Verify required control inspection and testing. 

c. Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards. Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard 
analysis. Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the initial phase. 
Separate minutes of this phase shall be prepared by the CQC system manager and attached to 
the daily QC report. Exact location of initial phase shall be indicated for future reference and 
comparison with follow-up phases. 

g. The initial phase should be repeated for each new crew to work on-site, or any time 
acceptable specified quality standards are not being met. 

3.6.3 Follow-up Phase 

Daily checks shall be performed to assure continuing compliance with contract requirements, 
including control testing, until completion of the particular feature of work. The checks shall be 
made a matter of record in the CQC documentation. Final follow-up checks shall be conducted, 
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and all noted deficiencies corrected, prior to the start of additional features of work that may be 
affected by the deficient work. The Contractor shall not build upon nor conceal non-conforming 
work. 

3.6.4 Additional Preparatory and Initial Phases 

Additional preparatory and initial phases may be required by the Contracting Officer on the same 
definable features of work if the quality of on-going work is unacceptable; if there are changes in 
the applicable QC staff or in the on-site production supervision or work crew; if work on a 
definable feature is resumed after a substantial period of inactivity; or if other problems develop. 

3.7 TESTS 

3.7.1 Testing Procedure 

The Contractor shall perform tests specified or required to verify that control measures are 
adequate to provide a product that conforms to contract requirements. Upon request, the 
Contractor shall furnish to the Government duplicate samples of test specimens for possible 
testing by the Government.  Costs incidental to the transportation of samples or materials shall 
be borne by the Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed 
shall be furnished as a part of the CQC plan. The list shall give the test name, frequency, 
specification paragraph containing the test requirements, the personnel and laboratory 
responsible for each type of test, and an estimate of the number of tests required. The Contractor 
shall perform the following activities and record and provide the following data: 

a. Verify that testing procedures comply with contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including all of the 
test documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the Quality 
Control report for the date taken.  Specification paragraph/item reference, location where 
tests were taken, and the sequential control number identifying the test will be given. Actual 
test reports may be submitted later, if approved by the Contracting Officer, with a reference 
to the test number and date taken. An information copy of tests performed by an off-site or 
commercial test facility will be provided directly to the Contracting Officer. Failure to 
submit timely test reports, as stated, may result in nonpayment for related work performed 
and disapproval of the test facility for this contract. 

3.8 COMPLETION INSPECTION 
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3.8.1 Punch-Out Inspection 

Near the end of the work, or any increment of the work established by a time stated in the 
SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall conduct an inspection of 
the work. A punch list of items which do not conform to the approved drawings and 
specifications shall be prepared and included in the CQC documentation, as required by 
paragraph DOCUMENTATION. The list of deficiencies shall include the estimated date by 
which the deficiencies will be corrected. The CQC System Manager or staff shall make a second 
inspection to ascertain that all deficiencies have been corrected. Once this is accomplished, the 
Contractor shall notify the Government that the facility is ready for the Government Pre-Final 
inspection. 

3.8.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete and 
ready to be occupied. A Government Pre-Final Punch List may be developed as a result of this 
inspection. The Contractor's CQC System Manager shall ensure that all items on this list have 
been corrected before notifying the Government, so that a Final inspection with the customer can 
be scheduled. Any items noted on the Pre-Final inspection shall be corrected in a timely manner. 
These inspections and any deficiency corrections required by this paragraph shall be 
accomplished within the time slated for completion of the entire work or any particular 
increment of the work if the project is divided into increments by separate completion dates. 

3.8.3 Final Acceptance Inspection 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary 
management person, and the Contracting Officer's Representative shall be in attendance at the 
final acceptance inspection. Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major commands may also be in 
attendance. The final acceptance inspection will be formally scheduled by the Contracting 
Officer based upon results of the Pre-Final inspection. Notice shall be given to the Contracting 
Officer at least 14 days prior to the final acceptance inspection and shall include the Contractor's 
assurance that all specific items previously identified to the Contractor as being unacceptable, 
along with all remaining work performed under the contract, will be complete and acceptable by 
the date scheduled for the final acceptance inspection. Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the Contracting Officer to 
bill the Contractor for the Government's additional inspection cost in accordance with the 
contract clause titled "Inspection of Construction". 

3.9 DOCUMENTATION 

The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed. These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum, the 
following information: 
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a.  Contractor/subcontractor and their area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When Network 
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity 
number. 

d. Test and/or control activities performed with results and references to 
specifications/drawings requirements. The control phase shall be identified (Preparatory, 
Initial, Follow-up). List of deficiencies noted, along with corrective action. 

e. Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered. These records 
shall cover both conforming and deficient features and shall include a statement that equipment 
and materials incorporated in the work and workmanship comply with the contract. The original 
and one copy of these records in report form shall be furnished to the Government daily within 
forty-eight (48) hours after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed. As a minimum, one report shall be prepared 
and submitted for every 7 days of no work and on the last day of a no work period. All calendar 
days shall be accounted for throughout the life of the contract. The first report following a day of 
no work shall be for that day only. Reports shall be signed and dated by the CQC System 
Manager. The report from the CQC System Manager shall include copies of test reports and 
copies of reports prepared by all subordinate quality control personnel. 

3.10 SAMPLE FORMS 

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall 
use the forms produced by and printed from QCS.  Samples of any forms required to meet the 
requirements of this section which are not produced by that system shall be included in the 
contractors Quality Control Plan. 

3.11 NOTIFICATION OF NONCOMPLIANCE 
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The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements. The Contractor shall take immediate corrective action after receipt of 
such notice. Such notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. If the Contractor fails or refuses to comply promptly, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken. No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages by the Contractor. 

-- End of Section -- 
 
 
 
SECTION 01525 

SECTION 01525 
 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 
  
PART 1   GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 
safety requirements will be the long-term goal reached by growing a safety culture.  This 
compliance will, by necessity, be achieved through a phased-in process.  In the Commander’s 
letter at the preface of the EM 385-1-1, he acknowledges that in OCONUS locations, strict 
compliance with the manual may not be possible – and through the hazard analysis process, 
safety measures can be developed to attain the same degree of safety. 

This specification consists of two parts:  

 1) Sections 1.1 through 3.12.1, which are the standard safety specifications for work in 
Europe District and; 

 2) Appendix A, Phasing approach for safety in emerging countries where there is little or 
no national safety standards.  

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to within the text by the basic designation only. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

ANSI A10.32 Personal Fall Protection - Safety Requirements for 
Construction and Demolition Operations 

ANSI Z359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems, 
Subsystems and Components 
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ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction 
Sites 

ASME B30.3(1996)   Construction Tower Cranes 

ASME INTERNATIONAL (ASME) 

ASME B30.22(2000)  Articulating Boom Cranes 

ASME B30.5(2004)   Mobile and Locomotive Cranes 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

NFPA 10(2002)   Portable Fire Extinguishers 

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition 
Operations 

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot 
Work 

NFPA 70(2005)   National Electrical Code 

NFPA 70E(2004)   Electrical Safety in the Workplace 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1(2003) Safety   Safety and Health Requirements 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910   Occupational Safety and Health Standards (OSHA) 

29 CFR 1910.146   Permit-required Confined Spaces 

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous 
Atmospheres in Shipyard Employment 

29 CFR 1919   Gear Certification 

29 CFR 1926   Safety and Health Regulations for Construction 

29 CFR 1926.500   Fall Protection 

1.2 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a 
"G" designation are for information only.  When used, a designation following the "G" 
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designation identifies the office that will review the submittal for the Government.  The 
following shall be submitted in accordance with SR SUBMITTAL PROCEDURES: 

SD-01 Preconstruction Submittals 

Accident Prevention Plan (APP); G, ACC 

Activity Hazard Analysis (AHA); G, ACC 

Crane Critical Lift Plan; G, ACC 

Proof of qualification for Crane Operators;  G, ACC 

SD-06 Test Reports 

Reports:  Submit reports as their incidence occurs, in accordance with the requirements 
of the paragraph entitled, "Reports." 

Accident Reports 

Monthly Exposure Reports 

Crane Reports 

Regulatory Citations and Violations 

SD-07 Certificates 

Confined Space Entry Permit 

Contractor Safety Self-Evaluation Checklist; G, ACC 

Submit one copy of each permit/certificate attached to each Daily Quality Control 
Report. 

1.3 DEFINITIONS 

a.  Competent Person for Fall Protection.  A person who is capable of identifying hazardous or 
dangerous conditions in the personal fall arrest system or any component thereof, as well as their 
application and use with related equipment, and has the authority to take prompt corrective 
measures to eliminate the hazards of falling. 

b.   High Visibility Accident.  Any mishap which may generate publicity and/or high visibility. 

c.  Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician.  Medical treatment does not include first aid 
treatment even through provided by a physician or registered personnel. 
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d.  Qualified Person for Fall Protection.  A person with a recognized degree or professional 
certificate, extensive knowledge, training and experience in the field of fall protection who is 
capable of performing design, analysis, and evaluation of fall protection systems and equipment. 

e.  Recordable Injuries or Illnesses.  Any work-related injury or illness that results in:  

(1)   Death, regardless of the time between the injury and death, or the length of the illness; 

(2)   Days away from work (any time lost after day of injury/illness onset); 

(3)   Restricted work; 

(4)   Transfer to another job; 

(5)   Medical treatment beyond first aid; 

(6)   Loss of consciousness; or 

(7)   A significant injury or illness diagnosed by a physician or other licensed health care 
professional, even if it did not result in (1) through (6) above. 

f.   "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as 
Government property and equipment. 

1.4 DRUG PREVENTION PROGRAM 

Conduct a proactive drug and alcohol use prevention program for all workers, prime and 
subcontractor, on the site.  Ensure that no employee uses illegal drugs or consumes alcohol 
during work hours.  Ensure there are no employees under the influence of drugs or alcohol 
during work hours.  After accidents, collect blood, urine, or saliva specimens and test the injured 
and involved employees for the influence of drugs and alcohol.  A copy of the test shall be made 
available to the Contracting Officer upon request. 

1.5 REGULATORY REQUIREMENTS 

In addition to the detailed requirements included in the provisions of this contract, work 
performed shall comply with USACE EM 385-1-1, and in particular, the requirements of the 
European Union Council Directive 92/57/EEC of 24 June 1992 on the implementation of 
minimum safety and health requirements at temporary or mobile construction sites.  Submit 
matters of interpretation of standards to the appropriate administrative agency for resolution 
before starting work.  Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent requirements shall 
apply. 

1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

1.6.1   Personnel Qualifications 
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1.6.1.1   Site Safety and Health Officer (SSHO) 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform 
safety and occupational health management, surveillance, inspections, and safety enforcement 
for the Contractor. The Contractor Quality Control (QC) person can only be the SSHO on this 
project if approved by the Contracting Officer.  Any project exceeding 1 Million US dollars in 
value shall have a full time SSHO. The SSHO shall meet the following requirements:  A 
minimum of 5 years safety work on similar projects; 30-hour OSHA construction safety class or 
European Union equivalent within the last 5 years; an average of at least 24 hours of formal 
safety training each year for the past 5 years.  Competent person training as needed. 

1.6.1.2   Competent Person for Confined Space Entry 

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing 
by the Government Designated Authority (GDA) to assess confined spaces and who possesses 
demonstrated knowledge, skill and ability to: 

a.   Identify the structure, location, and designation of confined and permit-required confined 
spaces where work is done; 

b.   Calibrate and use testing equipment including but not limited to, oxygen indicators, 
combustible gas indicators, carbon monoxide indicators, and carbon dioxide indicators, and to 
interpret accurately the test results of that equipment; 

c.   Perform all required tests and inspections specified in Section 06.I of EM 385-1-1; 

d.   Assess hazardous conditions including atmospheric hazards in confined space and adjacent 
spaces and specify the necessary protection and precautions to be taken; 

e.   Determine ventilation requirements for confined space entries and operations; 

f.   Assess hazards associated with hot work in confined and adjacent space and determine fire 
watch requirements; and, 

g.   Maintain records required. 

1.6.1.3   Crane Operators 

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and Appendix 
G.  In addition, crane operators shall be designated as qualified by a source that qualifies crane 
operators (i.e., union, a government agency, or and organization that tests and qualifies crane 
operators).  Proof of current qualification shall be provided. 

1.6.2   Personnel Duties 

1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent 
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a.  Conduct daily safety and health inspections and maintain a written log which includes 
area/operation inspected, date of inspection, identified hazards, recommended corrective actions, 
estimated and actual dates of corrections. Safety inspection logs shall be attached to the 
Contractors' daily quality control report.  

b.  Conduct mishap investigations and complete required reports.  Maintain an accident/injury 
log such as the OSHA Form 300 or host nation equivalent, and Daily Production reports for 
prime and sub-contractors. 

c.  Maintain applicable safety reference material on the job site. 

d.  Attend the pre-construction conference, pre-work meetings including preparatory inspection 
meeting, and periodic in-progress meetings.  

e.  Implement and enforce accepted APPS and AHAs. 

f.  Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies 
until resolution.  A list of unresolved safety and health deficiencies shall be posted on the safety 
bulletin board. 

g.  Ensure sub-contractor compliance with safety and health requirements. 

Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, 
and a project work stoppage.  The project work stoppage will remain in effect pending approval 
of a suitable replacement. 

1.6.3   Meetings 

1.6.3.1   Preconstruction Conference 

a. Contractor representatives who have a responsibility or significant role in accident prevention 
on the project shall attend the preconstruction conference.  This includes the project 
superintendent, site safety and health officer, quality control supervisor, or any other assigned 
safety and health professionals who participated in the development of the APP (including the 
Activity Hazard Analyses (AHAs) and special plans, program and procedures associated with it).  

b. The Contractor shall discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be developed and implemented 
during the performance of the contract.  This list of proposed AHAs will be reviewed at the 
conference and an agreement will be reached between the Contractor and the Contracting 
Officer's representative as to which phases will require an analysis.  In addition, a schedule for 
the preparation, submittal, review, and acceptance of AHAs shall be established to preclude 
project delays.   

c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the 
preconstruction conference, and the Contractor shall revise the plan to correct deficiencies and 
re-submit it for acceptance.  Work shall not begin until there is an accepted APP.  
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d.   The functions of a Preconstruction conference may take place at the Post-Award Kickoff 
meeting for Design Build Contracts.   

1.6.3.2   Safety Meetings 

Shall be conducted and documented as required by EM 385-1-1.  Minutes showing contract title, 
signatures of attendees and a list of topics discussed shall be attached to the Contractors' daily 
quality control report. 

1.7 TRAINING 

1.7.1   New Employee Indoctrination 

New employees (prime and sub-contractor) will be informed of specific site hazards before they 
begin work.  Documentation of this orientation shall be kept on file at the project site. 

1.7.2   Periodic Training 

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted 
APP.  Ensure all required training has been accomplished for all onsite employees. 

1.7.3   Training on Activity Hazard Analysis (AHA) 

Prior to beginning a new phase, training will be provided to all affected 

1.8 ACCIDENT PREVENTION PLAN (APP) 

The Contractor shall use a qualified person to prepare the written site-specific APP in both 
English and in the host nation language.  Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all paragraph and 
subparagraph elements in USACE EM 385-1-1, Appendix A, "Minimum Basic Outline for 
Accident Prevention Plan".  Specific requirements for some of the APP elements are described 
below.  The APP shall be job-specific and shall address any unusual or unique aspects of the 
project or activity for which it is written.  The APP shall interface with the Contractor's overall 
safety and health program.  Any portions of the Contractor's overall safety and health program 
referenced in the APP shall be included in the applicable APP element and made site-specific. 
The Government considers the Prime Contractor to be the "controlling authority" for all work 
site safety and health of the subcontractors. Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and the penalties for 
noncompliance, coordinating the work to prevent one craft from interfering with or creating 
hazardous working conditions for other crafts, and inspecting subcontractor operations to ensure 
that accident prevention responsibilities are being carried out.  The APP shall be signed by the 
person and firm (senior person) preparing the APP, the Contractor, the on-site superintendent, 
the designated site safety and health officer. 

Submit the APP to the Contracting Officer 15 calendar days prior to the date of the 
preconstruction conference for acceptance.  Work cannot proceed without an accepted APP. 
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Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of 
the contract. Disregarding the provisions of this contract or the accepted APP will be cause for 
stopping of work, at the discretion of the Contracting Officer, until the matter has been rectified. 

Once work begins, changes to the accepted APP shall be made with the knowledge and 
concurrence of the Contracting Officer, project superintendent, SSHO and quality control 
manager.  Should any hazard become evident, stop work in the area, secure the area, and develop 
a plan to remove the hazard.  Notify the Contracting Officer within 24 hours of discovery.  In the 
interim, all necessary action shall be taken to restore and maintain safe working conditions in 
order to safeguard onsite personnel, visitors, the public, and the environment.   

Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job 
site.   

The APP shall be continuously reviewed and amended, as necessary, throughout the life of the 
contract.  Unusual or high-hazard activities not identified in the original APP shall be 
incorporated in the plan as they are discovered. 

1.8.1   EM 385-1-1 Contents 

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is 
required: 

a. Names and qualifications (resumes including education, training, experience and 
certifications) of all site safety and health personnel designated to perform work on 
this project to include the designated site safety and health officer and other 
competent and qualified personnel to be.  The duties of each position shall be 
specified. 

b. Qualifications of competent and of qualified persons.  As a minimum, competent 
persons shall be designated and qualifications submitted for each of the following 
major areas: excavation; scaffolding; fall protection; hazardous energy; confined 
space; health hazard recognition, evaluation and control of chemical, physical and 
biological agents; personal protective equipment and clothing to include selection, 
use and maintenance. 

c. Confined Space Entry Plan.  Develop a confined space entry plan in accordance with 
USACE EM 385-1-1, Section 06.I, and any other federal, state and local regulatory 
requirements identified in this contract.  Identify the qualified person's name and 
qualifications, training, and experience.  Delineate the qualified person's authority to 
direct work stoppage in the event of hazardous conditions.  Include procedure for 
rescue by contractor personnel and the coordination with emergency responders.  (If 
there is no confined space work, include a statement that no confined space work 
exists and none will be created.) 

d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts 
over 75 percent of the capacity of the crane or hoist (or lifts over 50 percent of the 
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capacity of a barge mounted mobile crane's hoists) at any radius of lift; lifts involving 
more than one crane or hoist; lifts of personnel; and lifts involving non-routine 
rigging or operation, sensitive equipment, or unusual safety risks.  The plan shall be 
submitted 15 calendar days prior to on-site work and include the requirements of 
USACE EM 385-1-1, paragraph 16.C.18. and the following:   

(1)   For lifts of personnel, the plan shall demonstrate compliance with the 
requirements of EM 385-1-1, Section 22.F. 

(2)   For barge mounted mobile cranes, barge stability calculations identifying barge 
list and trim based on anticipated loading; and load charts based on calculated list 
and trim.  The amount of list and trim shall be within the crane manufacturer's 
requirements. 

e. Fall Protection and Prevention (FP&P) Plan.  The plan shall be site specific and 
address all fall hazards in the work place and during different phases of construction.  
It shall address how to protect and prevent workers from falling to lower levels when 
they are exposed to fall hazards above 1.8 m (6 feet).  A qualified person for fall 
protection shall prepare and sign the plan.  The plan shall include fall protection and 
prevention systems, equipment and methods employed for every phase of work, 
responsibilities, assisted rescue, self-rescue and evacuation procedures, training 
requirements, and monitoring methods.  Fall Protection and Prevention Plan shall be 
revised every six months for lengthy projects, reflecting any changes during the 
course of construction due to changes in personnel, equipment, systems or work 
habits.  The accepted Fall Protection and Prevention Plan shall be kept and 
maintained at the job site for the duration of the project.  The Fall Protection and 
Prevention Plan shall be included in the Accident Prevention Plan (APP). 

1.9 ACTIVITY HAZARD ANALYSIS (AHA) 

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, 
and shall be written in both English and the host nation language. Submit the AHA for review at 
least 15 calendar days prior to the start of each phase.  Format subsequent AHAs as amendments 
to the APP. The analysis should be used during daily inspections to ensure the implementation 
and effectiveness of the activity's safety and health controls. 

The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory 
safety meeting and updated as necessary when procedures, scheduling, or hazards change. 

The activity hazard analyses shall be developed using the project schedule as the basis for the 
activities performed.  Any activities listed on the project schedule will require an AHA.  The 
AHAs will be developed by the contractor, supplier or subcontractor and provided to the prime 
contractor for submittal to the Contracting Officer. 

1.10 DISPLAY OF SAFETY INFORMATION 
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Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site.  
The safety bulletin board shall include information and be maintained as required by EM 385-1-
1, section 01.A.06. 

1.11 SITE SAFETY REFERENCE MATERIALS 

Maintain safety-related references applicable to the project.  Maintain applicable equipment 
manufacturer's manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 

Contractors will arrange for their own emergency medical treatment.  The Government has no 
responsibility to provide emergency medical treatment.  Military medical clinics may provide 
emergency treatment for serious injuries; the contractor is responsible for coordination with the 
local military medical clinic prior to mobilization. 

1.13 REPORTS 

1.13.1   Accident Reports 

For recordable injuries and illnesses, and property damage accidents resulting in at least $2,000 
in damages, the Prime Contractor shall conduct an accident investigation to establish the root 
cause(s) of the accident, complete the USACE Accident Report Form 3394 and provide the 
report to the Contracting Officer within 5 calendar day(s) of the accident.  The Contracting 
Officer will provide copies of any required or special forms. 

1.13.2   Accident Notification 

Notify the Contracting Officer as soon as practical, but not later than four hours, after any 
accident meeting the definition of Recordable Injuries or Illnesses or High Visibility Accidents, 
property damage equal to or greater than $2,000.  Information shall include contractor name; 
contract title; type of contract; name of activity, installation or location where accident occurred; 
date and time of accident; names of personnel injured; extent of property damage, if any; extent 
of injury, if known, and brief description of accident (to include type of construction equipment 
used, PPE used, etc.).  Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on-site and Government investigation is conducted. 

1.13.3   Monthly Exposure Reports 

Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly 
billing request.  This report is a compilation of employee-hours worked each month for all site 
workers, both prime and subcontractor.  The Contracting Officer will provide copies of any 
special forms. 

1.13.4   Crane Reports 
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Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H 
and as specified herein with Daily Reports of Inspections. 

1.14 HOT WORK 

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-
producing/spark producing devices, a written permit shall be requested from the Installation.  
CONTRACTORS ARE REQUIRED TO MEET ALL CRITERIA BEFORE A PERMIT IS 
ISSUED.  The Contractor will provide at least two (2) six kilogram ABC rated extinguishers for 
normal "Hot Work".  All extinguishers shall be current inspection tagged, approved safety pin 
and tamper resistant seal.  It is also mandatory to have a designated FIRE WATCH for any "Hot 
Work" done at this activity.  The Fire Watch shall be trained in fire fighting techniques and 
remain on-site for a minimum of 120 minutes after completion of the task or as specified on the 
hot work permit.  

When starting work in the facility, Contractors shall require their personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in memory the emergency 
phone numbers.  ANY FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED TO THE 
RESPONSIBLE FIRE DIVISION/DEPARTMENT IMMEDIATELY. 

PART 2   PRODUCTS 

Not used. 

PART 3   EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

Before initiation of work at the job site, an accident prevention plan, written by the Contractor 
for the specific work and hazards of the contract and implementing in detail the pertinent 
requirements of EM 385-1-1, will be reviewed and found acceptable by designated Government 
personnel.  Specific requirements for development of the accident prevention plan are found in 
sections 01.A and Appendix A of EM 385-1-1. 

Before beginning each activity involving a type of work presenting hazards not experienced in 
previous project operations or where a new work crew or subcontractor is to perform the work, 
activity hazard analysis (AHA) shall be prepared by the Contractor performing the work activity.  
See paragraph 01.A.09 of EM 385-1-1. 

The Contractor shall require subcontractors to submit their plan of operations showing methods 
they propose to use in accomplishing major phases of work. 

The Contractor shall be prepared to discuss the plans in conferences convened by the 
Contracting Officer prior to starting work on each major phase of operation.  Plans shall include 
all pertinent information such as layout of haul roads, access roads, storage areas, electrical 
distribution lines, methods of providing minimum exposure to overhead loads, and methods of 
access to work areas.  The plan for accomplishing the initial work phase shall be submitted 
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within 15 calendar days after award of the contract.  Plans for subsequent major phases of work 
shall be submitted not later than 15 calendar days prior to initiation of work on each major phase. 

All areas where construction, demolition, alteration, building, or similarly related activities take 
place, all workers shall have the following minimum personal protective clothing and equipment: 
 

1. Short sleeve shirt. 
2. Long trousers. 
3. Steel-toed safety boots. 
4. Hard hat. 

3.1.1 Falling Object Protection 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the 
area below to prevent entry by unauthorized employees.  Construction warning tape and signs 
shall be posted so they are clearly visible from all possible access points.  When employees are 
working overhead all tools and equipment shall be secured so that they will not fall.  When using 
guardrail as falling object protection, all openings shall be small enough to prevent passage of 
potential falling objects. 

3.1.2 Hazardous Material Use 

Each hazardous material must receive approval prior to being brought onto the job site or prior to 
any other use in connection with this contract.  Allow a minimum of 10 working days for 
processing of the request for use of a hazardous material.  Any work or storage involving 
hazardous chemicals or materials must be done in a manner that will not expose Government or 
Contractor employees to any unsafe or unhealthful conditions.  Adequate protective measures 
must be taken to prevent Government or Contractor employees from being exposed to any 
hazardous condition that could result from the work or storage.  The Prime Contractor shall keep 
a complete inventory of hazardous materials brought onto the work-site.  Approval by the 
Contracting Officer of protective measures and storage area is required prior to the start of the 
work. 

3.1.3 Hazardous Material Exclusions 

Notwithstanding any other hazardous material used in this contract, radioactive materials or 
instruments capable of producing ionizing/non-ionizing radiation (with the exception of 
radioactive material and devices used in accordance with USACE EM 385-1-1 such as nuclear 
density meters for compaction testing and laboratory equipment with radioactive sources) as well 
as materials which contain asbestos, mercury or polychlorinated biphenyls, di-isocynates, lead-
based paint are prohibited.  The Contracting Officer, upon written request by the Contractor, 
may consider exceptions to the use of any of the above excluded materials.  

3.1.4 Unforeseen Hazardous Material 

The design should have identified materials such as PCB, lead paint, and friable and non-friable 
asbestos.  If material, not indicated, that may be hazardous to human health upon disturbance 
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during construction operations is encountered, stop that portion of work and notify the 
Contracting Officer immediately.  Within 14 calendar days the Government will determine if the 
material is hazardous.  If material is not hazardous or poses no danger, the Government will 
direct the Contractor to proceed without change.  If material is hazardous and handling of the 
material is necessary to accomplish the work, the Government will issue a modification pursuant 
to "FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site Conditions." 

3.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all 
employees exposed to fall hazards.  The program shall include company policy, identify 
responsibilities, education and training requirements, fall hazard identification, prevention and 
control measures, inspection, storage, care and maintenance of fall protection equipment and 
rescue and evacuation procedures.  

3.2.1 Training 

The Contractor shall institute a fall protection training program.  As part of the Fall Hazard 
Protection and Prevention Program, the Contractor shall provide training for each employee who 
might be exposed to fall hazards.  A competent person for fall protection shall provide the 
training. Training requirements shall be in accordance with USACE EM 385-1-1, section 
21.A.16. 

3.2.2 Fall Protection Equipment and Systems 

The Contractor shall enforce use of the fall protection equipment and systems designated for 
each specific work activity in the Fall Protection and Prevention Plan and/or AHA at all times 
when an employee is exposed to a fall hazard.  Employees shall be protected from fall hazards as 
specified in EM 385-1-1, section 21.  In addition to the required fall protection systems, safety 
skiff, personal floatation devices, life rings etc., are required when working above or next to 
water in accordance with USACE EM 385-1-1, paragraphs 05.H. and 05.I.  Personal fall arrest 
systems are required when working from an articulating or extendible boom, swing stages, or 
suspended platform.  In addition, personal fall arrest systems are required when operating other 
equipment such as scissor lifts if the work platform is capable of being positioned outside the 
wheelbase.  The need for tying-off in such equipment is to prevent ejection of the employee from 
the equipment during raising, lowering, or travel.  Fall protection must comply with USACE EM 
385-1-1 and host nation requirements, whichever is more stringent. 

3.2.2.1 Personal Fall Arrest Equipment 

Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or 
European Union equivalent.  Only a full-body harness with a shock-absorbing lanyard or self-
retracting lanyard is an acceptable personal fall arrest body support device.  Body belts may only 
be used as a positioning device system (for uses such as steel reinforcing assembly and in 
addition to an approved fall arrest system). Harnesses shall have a fall arrest attachment affixed 
to the body support (usually a Dorsal D-ring) and specifically designated for attachment to the 
rest of the system.  Only locking snap hooks and carabiners shall be used. Webbing, straps, and 
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ropes shall be made of synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m (6 feet).  The total fall distance and any swinging of the 
worker (pendulum-like motion) that can occur during a fall shall always be taken into 
consideration when attaching a person to a fall arrest system.   

3.2.3 Fall Protection for Roofing Work 

Fall protection controls shall be implemented based on the type of roof being constructed and work 
being performed. The roof area to be accessed shall be evaluated for its structural integrity 
including weight-bearing capabilities for the projected loading. 

a.  Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be protected 
from falling by use of personal fall arrest systems, guardrails, or safety nets.  A safety 
monitoring system is not adequate fall protection and is not authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and 
installed in accordance with USACE EM 385-1-1. 

b.  Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also includes residential or housing 
type construction. 

3.2.4 Existing Anchorage 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be 
certified (or re-certified) by a qualified person for fall protection in accordance with ANSI 
Z359.1 or European Union equivalent.  Exiting horizontal lifeline anchorages shall be certified 
(or re-certified) by a registered professional engineer with experience in designing horizontal 
lifeline systems. 

3.2.5 Horizontal Lifelines 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a 
qualified person for fall protection as part of a complete fall arrest system which maintains a 
safety factor of 2.  

3.2.6 Guardrails and Safety Nets 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 
or Host Nation requirements, whichever is more stringent. 

3.2.7 Rescue and Evacuation Procedures 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can 
self-rescue or can be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall 
be prepared by the contractor and include a detailed discussion of the following: methods of 
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rescue; methods of self-rescue; equipment used; training requirement; specialized training for the 
rescuers; procedures for requesting rescue and medical assistance; and transportation routes to a 
medical facility.  The Rescue and Evacuation Plan shall be included in the Activity Hazard 
Analysis (AHA) for the phase of work, in the Fall Protection and Prevention (FP&P) Plan, and 
the Accident Prevention Plan (APP).  

3.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the scaffold.  
Climbing of any scaffold braces or supports not specifically designed for access is prohibited.  
Access to scaffold platforms greater than 6 m in height shall be accessed by use of a scaffold 
stair system.  Vertical ladders commonly provided by scaffold system manufacturers shall not be 
used for accessing scaffold platforms greater than 6 m in height.  The use of an adequate gate is 
required.  Contractor shall ensure that employees are qualified to perform scaffold erection and 
dismantling.  Do not use scaffold without the capability of supporting at least four times the 
maximum intended load or without appropriate fall protection as delineated in the accepted fall 
protection and prevention plan.  Stationary scaffolds must be attached to structural building 
components to safeguard against tipping forward or backward.  Special care shall be given to 
ensure scaffold systems are not overloaded.  Side brackets used to extend scaffold platforms on 
self-supported scaffold systems for the storage of material is prohibited.  The first tie-in shall be 
at the height equal to 4 times the width of the smallest dimension of the scaffold base. Work 
platforms shall be placed on mud sills.  Scaffold or work platform erectors shall have fall 
protection during the erection and dismantling of scaffolding or work platforms that are more 
than six feet.  Delineate fall protection requirements when working above six feet or above 
dangerous operations in the Fall Protection and Prevention (FP&P) Plan and Activity Hazard 
Analysis (AHA) for the phase of work. 

3.4 EQUIPMENT 

3.4.1 Material Handling Equipment 

a.  Material handling equipment such as forklifts shall not be modified with work platform 
attachments for supporting employees unless specifically delineated in the manufacturer's printed 
operating instructions. 

b.  The use of hooks on equipment for lifting of material must be in accordance with 
manufacturer's printed instructions. 

c.  Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with 
Host Nation requirements. 

3.4.2 Weight Handling Equipment 

a.  Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 
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b.  The Contractor shall notify the Contracting Officer 15 days in advance of any cranes entering 
the activity so that necessary quality assurance spot checks can be coordinated.  Contractor's 
operator shall remain with the crane during the spot check. 

c.  The Contractor shall comply with the crane manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the work.  Erection shall be 
performed under the supervision of a designated person.  All testing shall be performed in 
accordance with the manufacturer's recommended procedures. 

d.  Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated 
capacity in any configuration. 

e.  When operating in the vicinity of overhead transmission lines, operators and riggers shall be 
alert to this special hazard and shall follow the requirements of USACE EM 385-1-1 section 11. 

f.  Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor 
proves to the satisfaction of the Contracting Officer that using any other access to the work 
location would provide a greater hazard to the workers or is impossible.  Personnel shall not be 
lifted with a line hoist or friction crane. 

g.  Portable fire extinguishers shall be inspected, maintained, and recharged. 

h.  All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i.  The Contractor shall use cribbing when performing lifts on outriggers. 

j.  The crane hook/block must be positioned directly over the load.  Side loading of the crane is 
prohibited. 

k.  A physical barricade must be positioned to prevent personnel from entering the counterweight 
swing (tail swing) area of the crane. 

l.  Certification records which include the date of inspection, signature of the person performing 
the inspection, and the serial number or other identifier of the crane that was inspected shall 
always be available for review by Contracting Officer personnel. 

m.  Written reports listing the load test procedures used along with any repairs or alterations 
performed on the crane shall be available for review by Contracting Officer personnel. 

n.  Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-
two block devices). 

o.  Take steps to ensure that wind speed does not contribute to loss of control of the load during 
lifting operations.  Prior to conducting lifting operations the contractor shall set a maximum 
wind speed at which a crane can be safely operated based on the equipment being used, the load 
being lifted, experience of operators and riggers, and hazards on the work site.  This maximum 
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wind speed determination shall be included as part of the activity hazard analysis plan for that 
operation.  

3.5 EXCAVATIONS 

The competent person for excavations performed as a result of contract work shall be on-site 
when excavation work is being performed, and shall inspect, and document the excavations daily 
prior to entry by workers.  The competent person must evaluate all hazards, including 
atmospheric, that may be associated with the work, and shall have the resources necessary to 
correct hazards promptly.  

3.5.1 Utility Locations 

Prior to any excavation, all underground utilities in the work area must be positively identified 
by the contractor utilizing a) a private utility locating service in addition to any station locating 
service, and/or b) a metal and/or cable-detecting device along the route of the excavation.  All 
underground utilities discovered will be flagged a distance of one-half (1/2) meter on each side 
of the location, and any markings made during the utility investigation must be maintained 
throughout the contract. 

Damage occurring to existing utilities, when the above procedures are not followed, will be 
repaired at the Contractor’s expense. 

3.5.2 Utility Location Verification 

The Contractor must physically verify underground utility locations by hand digging using wood 
or fiberglass handled tools when any adjacent construction work is expected to come within 
three feet of the underground system.  Digging within 0.61 m (2 feet) of a known utility must not 
be performed by means of mechanical equipment; hand digging shall be used.  If construction is 
parallel to an existing utility the utility shall be exposed by hand digging every 30.5 m (100 feet) 
if parallel within 1.5 m (5 feet) of the excavation.  

3.5.3 Shoring Systems 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  
Manufacture tabulated data and specifications or registered engineer tabulated data for shoring 
or benching systems shall be readily available on-site for review.  Job-made shoring or shielding 
shall have the registered professional engineer stamp, specifications, and tabulated data.  
Extreme care must be used when excavating near direct burial electric underground cables. 

3.5.4 Trenching Machinery 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers 
are in plain view of the operator.  Operator and spotters/laborers shall be provided training on the 
hazards of the digging chain drives with emphasis on the distance that needs to be maintained 
when the digging chain is operating. Documentation of the training shall be kept on file at the 
project site. 
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3.6 UTILITIES WITHIN CONCRETE SLABS 

Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely 
difficult to identify due to the reinforcing steel used in the construction of these structures.  
Whenever contract work involves concrete chipping, saw cutting, or core drilling, the existing 
utility location must be coordinated with station utility departments in addition to a private 
locating service.  Outages to isolate utility systems shall be used in circumstances where utilities 
are unable to be positively identified.  The use of historical drawings does not alleviate the 
contractor from meeting this requirement. 

3.7 ELECTRICAL 

3.7.1 Conduct of Electrical Work 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  
Cables that will be cut must be positively identified and de-energized prior to performing each 
cut. Positive cable identification must be made prior to submitting any outage request for 
electrical systems.  Arrangements are to be coordinated with the Contracting Officer and Station 
Utilities for identification.  The Contracting Officer will not accept an outage request until the 
Contractor satisfactorily documents that the circuits have been clearly identified.  Perform all 
high voltage cable cutting remotely using hydraulic cutting tool.  When racking in or live 
switching of circuit breakers, no additional person other than the switch operator will be allowed 
in the space during the actual operation.  Plan so that work near energized parts is minimized to 
the fullest extent possible.  Use of electrical outages clear of any energized electrical sources is 
the preferred method.  When working in energized substations, only qualified electrical workers 
shall be permitted to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective equipment that 
includes, as a minimum, electrical hard hat, safety shoes, insulating gloves with leather 
protective sleeves, fire retarding shirts, coveralls, face shields, and safety glasses.  In addition, 
provide electrical arc flash protection for personnel as required by NFPA 70E.  Insulating 
blankets, hearing protection, and switching suits may also be required, depending on the specific 
job and as delineated in the Contractor's AHA. 

3.7.2 Portable Extension Cords 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be 
powered and protected from damage.  All damaged extension cords shall be immediately 
removed from service.  Portable extension cords shall meet the requirements of NFPA 70 or 
European Union equivalent. 

3.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 06.I of USACE EM 385-1-1.  Any 
potential for a hazard in the confined space requires a permit system to be used. 

a.  Entry Procedures.  Prohibit entry into a confined space by personnel for any purpose, 
including hot work, until the qualified person has conducted appropriate tests to ensure the 
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confined or enclosed space is safe for the work intended and that all potential hazards are 
controlled or eliminated and documented.  (See Section 06.I.06 of USACE EM 385-1-1 for entry 
procedures). All hazards pertaining to the space shall be reviewed with each employee during 
review of the AHA. 

b.  Forced air ventilation is required for all confined space entry operations and the minimum air 
exchange requirements must be maintained to ensure exposure to any hazardous atmosphere is 
kept below its' action level.  

c.  Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m (5 feet) in 
depth.  Conform to Sections 06.I.08, 06.I.09 and 06.I.10 of USACE EM 385-1-1. 

d.  Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas 
detection. 

e.  Include training information for employees who will be involved as entrants and attendants 
for the work.  Conform to Section 06.I.07 of USACE EM 385-1-1. 

f.  Daily Entry Permit.  Post the permit in a conspicuous place close to the confined space 
entrance. 

3.9 CRYSTALLINE SILICA 

Grinding, abrasive blasting, and foundry operations of construction materials containing 
crystalline silica, shall comply with USACE EM 385-1-1, Appendix C.  The Contractor shall 
develop and implement effective exposure control and elimination procedures to include dust 
control systems, engineering controls, and establishment of work area boundaries, as well as 
medical surveillance, training, air monitoring, and personal protective equipment. 

3.10 DEMOLITION 

3.101.1 Demolition Plan 

The Contractor shall submit a written demolition plan for all demolition work to be carried on 
the site.  In addition, the demolition plan shall be signed by a Professional Registered Engineer 
and meet the requirements of the Corps of Engineers Safety and Health Manual, EM 385-1-1, 
section 23.  The demolition plan shall be submitted to the COR at least 1 week before the 
beginning of the work, including structural calculations for the demolition, if necessary. The 
demolition work shall not begin before the Contractor has received a written approval from the 
COR. 

3.12.1 Protection of Personnel 

During the demolition work the Contractor shall continuously evaluate the condition of the 
structure being demolished and take immediate action to protect all personnel working in and 
around the demolition site.  No area, section, or component of floors, roofs, walls, columns, 
pilasters, or other structural element will be allowed to be left standing without sufficient 
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bracing, shoring, or lateral support to prevent collapse or failure while workers remove debris or 
perform other work in the immediate area. 

3.10.1 Protection of Structures 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined to be in stable 
condition, shall remain standing without additional bracing, shoring, or lateral support until 
demolished, unless directed otherwise by the COR. The Contractor shall ensure that no elements 
determined to be unstable are left unsupported and shall be responsible for placing and securing 
bracing, shoring, or lateral supports as may be required as a result of any cutting, removal, or 
demolition work performed under this contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a Registered 
Engineer can demonstrate that an alternate method poses no additional safety hazards 

3.11 HOUSEKEEPING 

3.11.1 Clean-Up 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel 
to keep the immediate work site clean of all dirt and debris resulting from work under this 
contract.  Accumulated dirt and debris shall be hauled off and disposed of in accordance with 
local law and at least once a week by the Contractor.  Additionally, all debris in work areas shall 
be cleaned up daily or more frequently if necessary.  Construction debris may be temporarily 
located in an approved location, however garbage accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, 
and brushes containing combustible materials shall be disposed of or stored outside of the 
buildings in tight covered metal containers.  Paints and thinners shall not be poured into inlets of 
the interior or exterior sewage system.  Paint, stains, and other residues on adjacent surfaces or 
fixtures caused by the Contractor shall be carefully removed and cleaned to original finish.  
Upon completion of the work, the Contractor shall remove all construction equipment, materials 
and debris resulting from the work.  The entire work site and the area used by Contractor 
personnel shall be left clean. 

- End of Section -
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ATTACHMENT 
 

STR 01525O – SAFETY AND OCCUPATIONAL HEALTH PHASING PLAN 
 
A.   PURPOSE AND RESPONSIBILITIES: 
 
1.  The purpose of this SOH Phasing Plan is to establish controls and procedures to reduce the 
safety and occupational health risks on associated projects to an acceptable level.  This SOH 
Phasing Plan is not intended to address all program SOH requirements, but provides general 
emphasis to certain procedures and requirements addressed in: EM 385-1-1, U.S. Army Corps of 
Engineers Safety and Health Requirements Manual   
 
2.  For contractor safety on projects associated with this program, compliance with EM 385-1-1 
safety requirements will be the long-term goal reached by growing a safety culture.  This 
compliance will, by necessity, be achieved through a phased-in process.  In the Commander’s 
letter at the preface of the EM 385-1-1, he acknowledges that in OCONUS locations, strict 
compliance with the manual may not be possible – and through the hazard analysis process, 
safety measures can be developed to attain the same degree of safety.   
 

a.  The exact timeline and methods of compliance, based generally on the Phase plan below 
will be determined by in-theater Project Delivery Team (PDT) partners responsible for 
safety, to include USACE Field Engineering/Construction/ Safety personnel, Prime 
Contractors and Local Subcontractors. The Prime Contractor, in partnership with the USACE 
and subcontractors, will develop a Safety and occupational Health Plan (SOHP) consisting of 
a specific Accident Prevention Plan (APP) and Activity Hazard Analysis for each project.  
 
b.  Each project SOHP  will evolve as a living document, starting by dividing into phases to 
provide a goal with a timeline.  Focus for the project safety program areas will be based on 
the following time-based phases.   

 
Phase I: “Saving Lives”.  Establish achievable compliance methods and basic worker 
safety education to eliminate or reduce to an acceptable level the life-threatening 
conditions associated with high hazard construction activities.   

• The initial high-hazard focus areas shall include: 
o Excavations 
o Fall Hazards 
o Electrical Work 
o Mobile Construction Equipment 
o Machinery 
o Confined Spaces  

• Develop a basic worker safety and health practices manual/ guide and associated 
mandatory training for each Focus area listed above.  These will be in English and 
local language, based on local conditions and practices and targeted at high-
hazard activities. 
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• On all contract sites, the basic life-support will include First Aid Kits, and 
emergency communication. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other 
safety-related systems under development with assistance by PDT 

 
Phase II:  “Building A Safety Culture” (Approximately one year, beginning at end of 
Phase I) Advanced safety education of local contractors and LN work force.  Full 
contractor compliance with  
USACE safety standards related to high-hazard situations, increased application of 
standards on all work. 

• Workforce education and training to include all applicable requirements of EM 
385-1-1 and International Safety Standards  

• All required Personal Protective Equipment (PPE) available and used by workers 
in applicable work practices, as outlined in the EM 385-1-1. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other 
safety-related systems refined to meet standard USACE expectations with 
assistance by PDT 

• Standard Contractor Safety administrative responsibilities required, i.e.: Accident 
reporting, man-hour tracking, training documentation, First Aid personnel 
certification, fire protection, etc. 

 
Phase III, “Full Performance” (beginning at end of Phase II) Full performance in 
compliance with EM 385-1-1 and other applicable laws, regulations, design codes and 
standards. 
Where standard compliance is not possible, local methods may be used in accordance 
with implementing letter of EM 385-1-1 or through formal waiver process. 

 
3.  The PDT shall employ the “Plan, Do, Check, Act” process for implementing this SOHP as a 
living document.  Each PDT member is responsible for planning for safety and health 
management within their area of responsibility, implementing agreed-on mitigation, checking to 
assure that the SOHP is being implemented and acting to adjust plans and implementation with a 
goal of continuous improvement.  This plan will be reviewed and revised as needed at the 
initiation of each Phase listed above. 
 
4.  The PDT members shall cooperate in developing a listing of potential hazards associated with 
each project.   
 
B. GOALS AND OBJECTIVES: 
 
1. Goals.  The safety and health goals of all projects are: 

a. Be accident free 
b. Detect and address safety and health problems early in the life of each project 
c. Do not accept unnecessary risk 



Khenz District to Barak Village Road    Panjshir Province, Afghanistan 
 
 

01525 - Page 150 
 

d. Every team member, to include contractors shall contribute to the safety and health of 
their fellow team members and assure that the product is free of inherent hazards to the 
user. 

e. Educate the workforce and promote Safety as a new way of doing business, show how 
the project and the employee benefit from Safety. 

 
2. Objectives.  The safety and health objectives of this program are: 

a. Managers, supervisors, and workers shall be held accountable, based on the current 
Phase, for safety and health. 

b. Safety and health expectations shall be communicated with the work force in their native 
language through the use of banners, flyers, and periodic safety meetings  

c. The work force shall have the safety and health training needed to perform the work at 
hand, based on the Phase. 

d. Injury and property damage shall be avoided through early detection and management of 
hazards 

 
Phase I Interim Safety and Occupational Health Work Practices for USACE Contractor Projects  

 
Phase I Safety Program 
 
1.  Contractors shall strive to maintain full compliance with the USACE Safety Requirements 
Manual, EM 385-1-1.  This may not be easily achieved during this Phase, due to a number of 
factors.  The focus for safety and health efforts during this Phase is Saving Lives – the 
prevention of deaths, permanently disabling injuries, and major property loss.  The goal during 
this period is to provide the equipment and methods needed to save lives and to train the 
workforce in working safely and using the correct personal Protective Equipment (PPE). 
 
2.  In order to assist in achieving this goal immediately, the following interim standards shall be 
used (as a minimum acceptable standard) when full compliance with the EM 385-1-1 is not 
possible.  Contractors shall provide these standards in to their workforce in the local language 
and shall provide training as needed to ensure worker awareness. 
 

 
Basic Safety and Health Standards for Construction 

 
A. USACE and the contractors must form a team to assure safety on every job site and 

prevent serious accidents.  All unsafe conditions must be reported and the hazard reduced 
before work may proceed. 

 
B. Personal Protective Equipment (PPE) may not always be available to every worker 

during this Phase.  Where the equipment required by the USACE Safety Manual, EM 
385-1-1, cannot be provided in a timely manner, the contractor shall develop methods 
that will provide a similar degree of safety (as accepted by USACE) and not expose the 
workers to serious risk.  The mandatory minimum standards for all PPE are: 
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• Footwear:  Closed-toe durable shoes or boots shall be worn by all workers on the 
project site.  No sandals or sports shoes will be allowed, at no time will workers 
be allowed on the project site with bare feet. Safety footwear (steel-toe or other 
protection) should be worn by workers using steel rollers, tampers, jack hammers 
or carrying heavy objects (metal, concrete, stone) 

• Head Protection:  When they are available, hard hats should be worn by all 
construction workers when they are at the project. Hard Hats must be worn in 
overhead hazard areas including material hoisting/ lifting operations, areas below 
scaffolds and other elevated work, in excavations, and low ceiling areas that have 
sharp or hazardous projections. If they are not available, then workers must be 
kept away from these and other overhead hazard areas. 

• Respirators: Workers exposed to toxic chemicals, vapors, gases and dusts must 
wear proper respiratory protection.  Such exposure is expected in asbestos 
removal/ repair work, working with paints and solvents in rooms or enclosed 
spaces, and fuel production facilities.  The employer must train the workers in the 
uses of the respirator and how to properly wear it.  The minimum acceptable 
respirator is a negative pressure filter or cartridge half-face respirator that is 
correctly equipped for the hazard.  Contractors shall consult and follow the 
ACGIH guidance for length of allowable exposure to the contaminant and 
workers shall not exceed the recommended time for exposure. Dust Masks will be 
worn when the work is producing visible dust. 

• Eye Protection:  Workers shall wear protective glasses, goggles, or visors when 
exposed to eye hazards.  These hazards include concrete dust, stone and concrete 
chips from hammering, sandblasting, and power tool cutting or milling.  Workers 
performing welding and cutting with torches or arc-welding equipment shall wear 
the proper shaded lenses in face shields and/ or goggles. 

• Hearing Protection: Protective ear plugs shall be worn when workers are exposed 
to potentially damaging noise including jack hammers, flight line operations, 
power saws and grinders, and combustion engines without mufflers. 

• Gloves:  All workers shall have protective gloves appropriate to the task. 

• Clothing: Workers shall wear clothing that protects their skin from damage – 
shirts and long pants at a minimum.  Workers exposed to welding operations, 
chemicals, abrasive blasting, wet concrete, asbestos, and other hazardous 
contaminants will wear appropriate clothing for the hazard.  Workers using power 
tools or operating equipment shall not wear very loose or flowing clothing that 
may get caught in the equipment. 

 
C. Work Methods for Highly Hazardous Work:  The following types of work and hazards 

are recognized as the leading cause of serious injuries and deaths in construction work.  
Each type of work has specific PPE and safety equipment that is required to do the work 
and also specific procedures that must be followed every time the work is done.  These 
interim measures are the minimum acceptable precautions.  For each project, an Activity 
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Hazard Analysis (AHA) shall be completed and, when possible, compliance with more 
restrictive methods of the EM 385-1-1 shall be achieved. 
 
Workers shall be trained on the following safety precautions, the nature of the hazards 
involved, and any additional work methods used before performing each type of work 

• Excavations 
o The Site Safety and Health Officer will be contacted for inspection of the 

work prior to digging. The SSHO will assist in any safety equipment or 
techniques that are required to avoid injury. They will also provide a safety 
check on the location to assure the there are no underground hazards at the 
site.  

o All excavations or unsafe areas will be marked with barricades or warning 
tape. These warnings must be maintained and visible until the area is restored 
to a safe condition. 

o When workers will enter trenches, the walls shall be sloped according to the 
type of soil or shoring, trench boxes, or other structures will be used to protect 
workers from collapsing walls 

o Soil removed from trenches will not be placed at the edge of the trench – it 
must be placed back at least 1 meter from the edge.  

o Vehicles and construction equipment must not be parked closer than 2 meters 
from the edge of an excavation.  

o Excavation walls shall be inspected regularly during each day to check for 
cracks, bulges, large stones, sandy areas, and failure of the wall.  If these 
conditions are found, nobody may enter the excavation and the damaged area 
must be dug out or braced. 

 
 
 
 

• Fall Hazards 
o When working above 2 meters from the ground or another level, all workers 

shall be protected from falling. The SSHO will inspect prior to beginning 
work to be sure the work methods are safe.  Inspection will include work on 
ladders, scaffolds, and other elevated work areas. 

o Protection systems shall be sturdy railings, walls, or other structures  
o If there are no structures to protect workers, body belts or harnesses shall be 

used along with lanyards. 
o Body belts should be mainly be used only to prevent a worker from falling 

over an edge or off a structure.   
o Body belts and harnesses can both be used as fall protection (stopping a 

falling worker). The lanyard shall be rope strong enough to withstand the 
shock of stopping the worker’s weight, and they shall be as short as possible, 
to limit the shock force.  Lanyards shall never allow a worker to fall more 
than 2 meters.  It is recommended that lanyards without shock absorber 
devices be no longer than 1 meter. 
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• Electrical Work 
o All circuits, wires, and electrical devices shall be tested with a volt meter and 

found to be de-energized before workers touch the energized parts 
o Controls, switches, and other means for energizing the circuit or equipment 

shall be tagged “do not operate” 
o Workers shall not work closer to energized systems than the distances listed in 

the USACE manual. 
o Temporary electrical systems shall be grounded and tested for good ground 

resistance before use. 
o Power tools shall be protected from water and damage, and their cords must 

be insulated.  Cords must be factory installed or equivalent replacements, 
including safety grip plug and cord boot. 

o Extension cords will be in safe, good working order. 

• Mobile Construction Equipment 
o If equipment, particularly cranes, are damaged the repairs shall be done by a 

competent repair person and verified by the SSHO prior to being brought back 
into service. 

o Nobody may ride outside the cab of construction equipment.  Specifically, no 
riders may ever be in loader buckets, bulldozer blades, on forklift forks, or 
suspended by a crane. 

o When workers are nearby, construction equipment must have reverse signal 
alarms or shall use a spotter standing away from the equipment.  The spotter 
must be visible by the driver and positioned to see the area behind the 
equipment. 

o Construction equipment must work a safe distance from electrical systems, 
based on the voltage. 

o Cranes must be used according to the manufacturer.  If no manufacturer data 
is available, a load chart shall be developed by a qualified engineer. 

o Workers should stay out of the radius of the crane boom during a lift.    
o Lifting ropes shall be inspected daily for breaks and failure of hardware and 

fittings. 
o Nobody shall ever ride the hook or load of a crane. 

 

• Machinery 
o Rotating shafts, wheels, blades, and other hazardous parts shall have guards to 

prevent workers from being injured. 
o Fuel-powered machinery must not be operated indoors or near enclosed areas 

without using powered ventilation to prevent toxic CO build-up. 
o Metal housings of electrically powered equipment must be grounded 

• Confined Spaces 
o The SSHO will pre-approve any work in a confined space, such as in a tank, 

sewer, manhole or any other enclosed area. The SSHO  will inspect the work 
and assist with any safety equipment or techniques that are required. 
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o All permit-required confined spaces (PRCS) on a project shall have signs 
prohibiting entry. 

o Entrants, supervisors, and attendants for PRCS shall be properly trained. 
o When available, oxygen/flammable/toxic gas meters shall be used for all 

PRCS. This equipment must be used to evaluate the air in all spaces known or 
suspected to have contained flammable or toxic chemicals or contain sewage, 
rotting vegetation or other organic matter. 

o For spaces not meeting the above criteria, mechanical ventilation fans shall be 
used to clear the air in the space when meters are not available.  Based on the 
air flow of the fan, it shall exhaust the total volume of the space a minimum of 
seven times prior to entry. 

o All entrants shall wear a harness, body belt, or other device attached to a rope 
sufficient to retrieve the worker in an emergency. 

o Permits should be used during PRCS entry.  If not possible, then some visible 
means, such as flags or tags outside the entrance, shall be used so supervisors 
can see when workers are in the space. 

• Gas Cylinders 
o Pressurized gas cylinders, such as Oxygen and Acetylene tanks will be stored 

in a holding stand/ cart to prevent them from falling over. Cylinders will not 
be placed free on the ground or standing free. If the bottle is not in use the 
valve will be removed.  

 
D. Child Labor.  Minors under the age of 18 may not perform any of the above hazardous 

work.  Additionally, these minors can not perform any hazardous work such as operating 
dangerous power tools (circular saws, jack hammers, lathes, etc), driving vehicles, be 
exterior assistants for vehicle operators or operating mobile construction equipment, 
explosives work, work at heights over 2 meters without standard railings, electrical work, 
entering excavations, and work with toxic substances. 

 
-- End of Section -- 

 
 


