
 

ANA Perimeter Wall-Sia Sang

The project consists of the design and construction of a new  perimeter w all and tw o steel security gates.  Refer to Appendix A and B for
 approximate site location; w all location, dimensions and details; and gate locations and details.  The project is defined as the design, material,
 labor, and equipment to construct a perimeter w all and tw o security gates for the ANA base at Sia Sang.

Magnitude of Construction:$1,000,000.00 to $5,000,000.00

Pre Proposal Conference: 23 December 2007 at 9:30 a.m. , site visit to follow.

If  the proposals are hand carried deliver to the US Army Corps of Engineers; House 1, Street 1, West Wazir Akbar Khan (behind Amani High
 School, Kabul Afghanistan, prior to the time and date specif ied for receipt of proposals.

HAMILTON  BATISTA

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
15-Dec-2007

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______7 calendar days and complete it w ithin ________150 calendar days after receiving

aw ard, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________Section 00800

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________3 copies to perform the w ork required are due at the place specified in Item 8 by ___________  
local time ______________30 Dec 2007 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, X is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

AFGHANISTAN ENGINEER DISTRICT
US ARMY CORPS OF ENGINEERS
KABUL
APO AE  09356

W917PM

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

05:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W917PM-08-R-0015 164



 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 



 
 

 
  

Section 00010 - Solicitation Contract Form 
 
PROPOSAL SCHEDULE 

SECTION 00010 
 
PROPOSAL SCHEDULE 
 
The Contractor shall provide a price for all items, including those labeled, “Optional 
Items.”  The Government will evaluate the Contractor’s entire proposal to determine 
which proposal represents the best value to the Government. 
 
No. Description Qty Unit Unit   Total Amount 
    Price 
 
1. Base Proposal: 
 

 
0001 Design Costs: 1 LS xxx $____________ 

 
0002 Mobilization 1 LS xxx $____________ 
 
0003 Demobilization 1 LS xxx $____________ 
 
0004 As-Built Drawings 1 LS xxx $____________ 
 

 
0005 Site Development (Construction) 

 
0005AA   Demolition 1 LS _______ $____________ 
 

Sub-Total Site Development only 
 $____________ 

 
    0006   Structures  

 
        0006AA   Perimeter Wall                      1400 meter $____ $____________ 

 
0006AB   Security Gates 2 LS $____ $____________ 
 
Sub-total Structures Only    $____________ 

 
TOTAL BASE PROPOSAL ITEMS    
 $____________ 
(total of all above costs - includes design and construction) 
 



 
 

 
  

 
 
TOTAL PROPOSAL    $_____________ 
(Base Proposal and Options) 

 
 

PROPOSAL SCHEDULE NOTES 
 
1. Offeror shall submit prices on all items. 
 
2. Only one contract for the entire schedule will be awarded under this solicitation. This 

project will be awarded as a firm fixed price contract. This project will be awarded as 
a lump sum contract.  This Proposal Schedule is an accounting tool for allocating 
funds to applicable budget. 

 
3. All costs associated with this project (i.e., security, insurance etc.,) shall be included 

in the line items in the bidding schedule. 
 
4. EXERCISE OF OPTIONAL BID ITEMS: Optional bid items may, at the option of the 

Government, be exercised at any time within XXX calendar days after notice to 
proceed.  There are no optional bid items for this contract. 

 
 
                                                         END OF SECTION 
 
 
 
 
 
 
 
 
 



 
 

 
  

 
INSTRUCTION TO OFFEROR 

SECTION 00100 
Bidding Schedule/Instructions to Offerors 

W917PM-08-R-0015 
 
PREPROPOSAL CONFERENCE WILL BE HELD 30 December 2007, 9:30 AM KABUL TIME.   
Offerors, who plan to participate, please email me at Stella.Lejeune@tac01.usace.army.mil, no later than
 23 December, 5:00PM KABUL TIME. 
 
Estimated cost range of this project is between $1,000,000.00 and $5,000,000.00. 
 
NOTICE: Return Section 00600, "Representations and Certifications" and requested information from 
Sections 00010 "Solicitation Contract Form" and 00100 "Bidding Schedule/Instructions to Bidders", with 
your proposal. All amendments, if any, must be acknowledged and returned with the proposals. If you do 
not return these sections you will be considered Non-Responsive. 
 
Request for information must be directed to the person listed in Item 9 of the 1442.   Inquiries and request 
that are directed to any other person may not be relayed to the proper person and therefore, may not be 
answered.  Please email all questions to Stella.LeJeune@usace.army.mil. 
Question must be submitted prior to 26 December 2007. Questions after that date may not be answered. 
 
All proposals must be delivered to: U.S. Army Corps of Engineers, House #1 Street #1, West Wazir 
Akbar Khan (Behind Amani High School), Kabul, Afghanistan, Attn: Stella LeJeune, prior to 
5:00pm, Kabul Time, 30 December  2007,  for receipt of proposals.  Due to heightened security 
conditions, access to the building is controlled by security. Your packages will be opened and checked at 
the gate by the security guards.  Electronic proposals will not be accepted. 
 
 



 
 

 
  

 
Section 100 – 52.222-23 
Section 600 – 52.222-22 
Section 700 – 52.222-21, 26, 27, 29, 35, 36, 37 
“Only applicable if contractor recruits personnel within the US.” 
 
252.247-7024 “Only applicable if contractor gave a negative response to 252.247-7022.”  

 
52.204-3, 52.232-38, 52.204-6, 252.204-7001, 52.232-34  
“Only applicable to contractors that are not to be registered in the CCR database.” 

 
              52.232-33, 252.204-7004   

“Only applicable to contractors that are to be registered in the CCR database.” 
 

252.229-7000, 252.229-7001  
“Only applicable if contractor is a foreign concern.” 

 
 
 
 
 

 
 
 
 
 
 
 
  



 
 

 
  

Section 00100 - Bidding Schedule/Instructions to Bidders 
 
NOTE 
Contractors are advised to take note of Section “00800” paragraph A1, Other Changes in Contract Performance; of 
this Solicitation. 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Data Universal Numbering System (DUNS) Number  OCT 2003    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.217-5  Evaluation Of Options  JUL 1990    
52.217-5  Evaluation Of Options  JUL 1990    
52.236-28  Preparation of Proposals--Construction  OCT 1997    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
 
 
 
52.215-20      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written 
request for exception by submitting the information described in the following subparagraphs. The Contracting 
Officer may require additional supporting information, but only to the extent necessary to determine whether an 
exception should be granted, and whether the price is fair and reasonable. 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 



 
 

 
  

(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, 
information on prices at which the same item or similar items have previously been sold in the commercial market 
that is adequate for evaluating the reasonableness of the price for this  acquisition. Such information may include-- 
 
(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide 
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original 
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities; 
 
(B) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market; 
 
(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit 
cost or pricing data, the following applies: 
 
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table 
15-2 of FAR 15.408. 
 
As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter 
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of provision) 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 
 
(End of provision) 
 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows:   
“Please contact the Office of Federal Contract compliance Programs as appropriate.” 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 



 
 

 
  

be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Afghanistan. 
  
 
(End of provision) 
 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from 
U.S. Army Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (Behind Amani High School), 
Kabul, Afghanistan. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
There will not be an organized site visit, but contractor is encouraged to do so per Far Clause 52.236.3. 
 



 
 

 
  

(End of provision) 
 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil  
 
(End of provision 
 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b) The use in this solicitation of any Defense FAR supplement (48 CFR Chapter 2) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
(End of provision) 
 



 
 

 
  

 
SECTION 00110 

SECTION 00110 
 

PROPOSAL PREPARATION 
 

PART 1 – GENERAL 
 
A. PROPOSAL PREPARATION. Instructions for the preparation and organization of each 
proposal are included herein. The proposal submittal shall include one original and three copies 
of the Volume I and one original and two copies of the Volume II proposal. Volume I and 
Volume II shall be clearly marked and sealed. The proposal shall be submitted as required herein 
and elsewhere in the solicitation.  
 
Volume I shall be typed, with numbered pages and sections tabbed. A cover sheet shall identify 
the offeror and the project and the second sheet shall be a table of contents. The Volume I 
proposal is limited to no more than 30 single-sided or 15 double-sided pages, printed on 8-1/2" x 
11" sheets, not including the cover sheet, designs/sketches, table of contents and letters of 
recommendation / evaluations / related certificates. Do not use condensed print. Do not submit 
any extraneous materials with your proposal. 
  
Note: Templates. Model templates are provided in this RFP as a possible format available to 
assist offerors in the preparation of their proposals. Use of the template format is not required. 
Sections 110 and 120 of this RFP govern and the templates do not supplant or substitute the 
requirements stated in these sections. 
 
B. PROPOSAL EVALUATION & AWARD:  
 
B.1 Proposals will be evaluated based on their technical merit of acceptability and lowest price 
for the work described herein. Award will be made to the offeror whose proposal is technically 
acceptable and is the lowest priced to the Government. The technical factors of Factor 1 – Past 
performance, Factor 2- Construction Experience will be evaluated, as described below, for an 
acceptable or unacceptable technical rating. To be considered technically acceptable an offeror 
must be acceptable for factor 1 & factor 2.  
 
B.2 VOLUME I – MANAGEMENT-TECHNICAL PROPOSAL PREPARATION.  
The Management/Technical proposal shall include the information as described below and shall 
be presented in the sequence listed.  
 
Factor 1- Past Performance: For the projects listed under Factor 1, - Past Performance, provide 
the following information:  
 

• Customer Point of Contact (name, telephone, email) for performance information  
• List the problems encountered and the corrective actions taken  
• List of change orders and circumstances associated with them  
• Construction time duration beyond the original performance period and why.  



 
 

 
  

• Construction cost in dollars beyond the original contract amount and why.  
• Safety record and accident report  

The offeror may also provide letters of recommendation, references, performance evaluations or 
other evidence of successful performance of the project. 
 
Factor 2- Construction Experience: Demonstrate the experience of the team, including sub-
contractors, on projects similar to that described in this RFP. Provide a list of no more than three 
similar and relevant projects underway or completed in the last five years that best demonstrates 
your experience. Similar experience would be projects involving walls of similar type 
construction of at least 500 meters in length.  The list of projects shall include the following 
information:  
 
• Project name and location.  
• Nature of firm’s responsibility (prime or subcontractor).  
• Project owner’s name, address, telephone, email (to be contacted by the Government).  
• Project completion date and duration (estimated if in progress)  
• Construction cost  
• Brief explanation that illustrates the capabilities of the contractor or joint-venture and relevant 
job experiences. 
If this information is not included, then this section shall be considered incomplete and evaluated 
unacceptable. 
 
B.3 VOLUME II - COST/PRICE PROPOSAL PREPARATION 
 
Proposal Schedule:  Offerors shall provide a signed cover letter and complete the Proposal 
Schedule by filling out the pricing data blanks. An executable Proposal Schedule is included in 
Section 00010 herein. Overhead and profit and all other costs associated with the execution of 
this project shall be applied proportionally to each category and shall not be required to be 
shown separately. All costs and prices shall be firm-fixed.  
 
Cost/Price Supporting Information: In addition to the completed pricing schedule, the 
contractor shall provide supporting information in the way of cost breakdowns and assumptions 
made in determining the proposed prices for this project.  
 
B.4 CLARIFICATIONS AND PROPOSAL REVISION:  
 
Clarifications Prior to Proposal Due Date: In the event that clarifications are required prior to 
submitting the proposal, contact the individuals listed on the solicitation. Any changes made to 
the solicitation will be made via an amendment which will be disseminated amongst all the 
interested offerors.  
 
Initial Offer: The Government intends to award a contract on the basis of the initial offers 
received without further discussions or negotiations. Offers should contain the offeror’s best 
terms from a cost and management standpoint.  
 

- End of Section - 



 
 

 
  

 
 
 
 
SECTION 00120 
 

SECTION 00120 
 

PROPOSAL EVALUATION AND CONTRACT AWARD 
 

PART 1 – GENERAL 
 
A. BASIS FOR AWARD: Award will be made on the basis of the lowest evaluated price of 
proposals meeting or exceeding the acceptability standards for non-cost factor. Tradeoffs are not 
permitted. Proposals are evaluated for acceptability but not ranked using non-cost/price factor.  
 
B. EVALUATION OF FACTORS:  
Evaluation will be performed on each proposal. The Evaluation Factor for Award is outlined 
below: The proposal that provides the lowest price that is considered to be fair and reasonable 
will be evaluated to determine if it is technically acceptable. To be considered technically 
acceptable, no technical factor in the proposal may be determined to be unacceptable.  
 
B.1 FACTORS: The Technical Factors are comprised of Past Performance & Construction 
Experience. The failure of a proposal to meet any of the factors will result in a technical 
unacceptable rating and preclude award to the offeror submitting the proposal. 
 
C. PROPOSAL EVALUATION.  
 
VOLUME 1 – MANAGEMENT-TECHNICAL PROPOSAL.  
 
Factor 1 – Past Performance. This factor shall be evaluated by contacting references for 
customer satisfaction and review of quality performance evaluations or other information 
provided by the offeror or obtained by the Government. The evaluators will consider the 
relevance of the past performance information and the success achieved on past projects to 
determine the rating. In the event that an offeror does not have a record of past performance 
evaluations, a written explanation of the reasons why no record is available is requested. In the 
case of an offeror without a record of relevant past performance evaluations or for whom 
information on past performance is not available, a neutral rating will be assigned. Any 
contractor with marginal or unsatisfactory ratings in CCASS in the last 4 years will be found 
unacceptable. 
 
The information provided shall be used to evaluate the relevancy of each offeror's past 
performance. Qualifying project(s) shall have been awarded within the past five years. 
Relevancy for an incomplete project will depend upon the status of the physical completion of 
the project. Those closer to physical completion will be considered more relevant. Offerors are 
responsible for providing project descriptions in sufficient detail to permit evaluation of project 



 
 

 
  

relevancy. In order to be considered, an English speaking representative and phone number must 
be included with every project listed. 
 
Factor 2 - Construction Experience. The Government will evaluate the relevant work 
experience of the contractor’s company and designer, including subcontractors, on projects 
similar to that described in this RFP. Contractor experience with similar relevant projects (type 
of construction, dollar value, design-build method, complexity) will have a better chance to 
receive an acceptable rating than those with dissimilar or non-relevant projects. A minimum of 5 
years of experience with similar projects is required.  Similar experience would be projects 
involving walls of similar type construction of at least 500 meters in length. This information 
must be included in order for this experience to receive an acceptable rating.  
 
C.1 Each offeror's proposal shall receive a technical evaluation of the offeror's Past Performance, 
Construction Experience. Each factor (evaluation criteria) will receive a rating of either 
acceptable or unacceptable. 
  
D. VOLUME II - COST/PRICE PROPOSAL PREPARATION. Price or cost to the 
Government will be evaluated and considered, but will not receive an actual rating or be 
combined with other aspects of the proposal evaluation. The proposed price will be analyzed for 
fairness and reasonableness. It may also be evaluated to determine whether it is realistic for the 
work to be performed; reflects the Contractor's clear understanding of the requirements; and is 
consistent with the offeror's technical proposal. Additionally, all offers with separately priced 
line items will be reviewed for unbalanced pricing. 
 
 
  
E. METHOD OF PROPOSAL EVALUATION 
  
E.1 Proposals will be reviewed to determine if they contain the required minimum procurement 
and technical data.  
 
Incomplete proposals may be eliminated. All forms shall be filled in and all requested data must 
be provided.  
 
E.2 The Government may reject any or all proposals and waive minor irregularities in proposals.  
 
E.3 SELECTION and AWARD. Award will be made to the offeror that, in the judgment of the 
Contracting Officer, is technically acceptable and provides the lowest price that is considered to 
be fair and reasonable.  
 

-- End of Section -- 
 



 
 

 
  

SECTION 00150 
 SECTION 00150 
 
 THE DESIGN/BUILD PROCESS 
 
PART 1 - GENERAL 
 
1.  DESIGN/BUILD (DB) PROCESS 
The facility shall be designed and built by a single DB contractor.  The DB contractor may be a single firm or a 
team of firms that includes registered Architects and Engineers either employed by or subcontracted to the DB 
contractor.  Licensing jurisdiction of Architects and Engineers of record shall be shall be verifiable. The DB 
contractor shall be the Architect/Engineer-of-Record, whether the DB contractor utilizes services of licensed 
architects and engineers employed by its firm or subcontracts with independent architectural and/or engineering 
firm(s).  The DB contractor shall be solely liable for design errors and/or omissions and should be insured as the A-
E firm against design errors and omissions. 
 
Section 00555, DESIGN CONCEPT DOCUMENTS identifies project documents furnished herewith to be used as 
the basis for the project design and construction documents.  The successful Offeror shall be required to complete 
the design and construction documentation, and construct the project in compliance with these completed 
requirements. 
 
2. OUTLINE DESCRIPTION OF THE DB PHASE 
No work can begin on any phase of the process until an authorization Clearance for construction for that phase is 
issued. 
 
2.1  PROPOSAL PHASE 
The Proposal Phase includes the period from the time from the issuance of the Request for Proposals (RFP) through 
the selection process and the final award of the DB contract. 
 
The proposals to be submitted include a Management/Technical Proposal and a Cost/Price Proposal.  The contents 
and organization of the proposal is described in SECTION 00110 - PROPOSAL PREPARATION.  The 
Government will evaluate and award the DB contract to a single Offeror based upon the criteria which are outlined 
in SECTION 00120 - PROPOSAL EVALUATION AND CONTRACT AWARD. 
 
2.2   DESIGN PHASE 
The successful DB contractor shall develop and submit for formal review three submittals and the final design.  The 
DB contractor is encouraged to develop and submit multiple cost saving proposals for innovative design 
alternatives. 
 
2.2.1  The Design Phase will consist of three parts as follows: 
 
a.  Part 1 will be the basic services required to develop the first submittal which represents:  100% complete 
drawings and specifications for site preparation work, utility construction, paving, foundation, and structural 
diaphragm of all work and approximately 35% complete drawings and specifications of all other required 
construction documents.  Part I also includes incorporating the revisions identified in the First submittal review.    
After approval of the Part 1 drawings and specification submittal, the Government may issue a Clearance for 
Construction letter to commence with the Build Phase for all site and off-site utilities, clearing, grubbing, rough 
grading the site, demolition work, parking lot base course, foundation, and structural framing.   
A Pre-design meeting will be conducted to distribute as-built drawings to the DB contractor, finalize and clarify 
technical information, and clarify other necessary information. 
 
b.  Part 2 shall include all design services required to complete the second design submittal:  100% complete  
drawings and specifications for site preparation work, utility construction, paving, foundation, and structural 
diaphragm of all work and approximately 65% complete drawings and specifications of all other required 
construction documents.  Part 2 design shall not begin until an approval of the Part 1 submittal is issued. 



 
 

 
  

 
c.  Part 3 shall include all design services required to complete the third design submittal (100%).  Part 3 design 
shall not begin until an approval of the Part 2 submittal is issued. 
 
3.  BUILD PHASE  
The Build Phase will be initiated by an authorization letter. 
 
The authorization letter will be provided separately by the Contracting Officer for each phase of the work.  The 
Government may give the DB Contractor authorization for the Build Phase for portions of the work following 
review and approval of the First Design Submittal. 
  
Weekly coordination meetings will be held at which, as a minimum, the DB Contractor’s Project Manager, a 
representative of the Designer, the site Superintendent, and the Contractor’s Quality Control Manager shall be 
present. 
 
4.  PROJECT SCHEDULE 
The following is a suggested internal design schedule and is subject to modification by the Offeror to suit their 
particular method of operation.  Overall time constraints are required and cannot be changed except by contract 
modification.  Prospective offerors shall be required to submit a complete schedule for design and construction that 
meets or exceeds the overall time goals of the Government for this project.   
 

Notice to Proceed                                        following Award of Contract (upon written notification) 
 

Design Phase - Basic 
 Services Pre-design Meeting              within 7 days from Award of Contract 
 
    Design Submittal Due                within 30 days following Award of            
       Contract 
 
 Submittal Review Conference      within 7 days following   
 (location TBD)                   submittal review  
 
 Incorporate Changes to Submittal   within 7 days following review conference  
 (Re-Submit for Review and Approval  
   100% design submittal) 
 
 Build Phase Authorization for Remainder   
 of Work      Upon approval of design submittal 
  
Total Design and Construction Period   150 days (performance period 

includes design and construction phases) 
 
Liquidated damages in the amount of $992.15 very calendar day of delay shall be assessed and charged to the 
Contractor. 
 
All days are in calendar days. 
 
  
PART 2 - PRODUCTS (NOT APPLICABLE) 
 
PART 3 - EXECUTION (NOT APPLICABLE) 
 
 
 --END OF SECTION-- 
 



 
 

 
  

SECTION 00555 
SECTION 00555 

 
DESIGN CONCEPT DOCUMENTS 

  
PART 1 GENERAL 
 
1.1 GENREAL 
 
This section identifies documents issued with this RFP which establish the concept or basis for the project design.  
These requirements are minimum standards and may be exceeded by the Offeror.  Deviations from these concepts 
and standards may be approved if considered by the Government to be in its best interests. 
 
The extent of development of these requirements in no way relieves the successful Offeror from the responsibility 
of completing the design, construction documentation, and construction of the facility in conformance with 
applicable criteria and codes. 
 
1.2 ENGINEERING AND DESIGN CRITERIA 
 
General design requirements are set forth in this RFP herein.  The Specifications Divisions 02 thru 16 is the primary 
specifications criteria for the design and construction of the project.   No design criteria will be furnished by the 
Afghanistan Engineer District except that which may be required for design and is not available from commercial 
sources or from the Construction Criteria Base (CCB) or ‘Techinfo’ website located at http://www.wbdg.org/ccb/ .  
The references within CCB must be obtained by the A/E if the criteria are required or desired.  All design, unless 
otherwise specified, shall be based on nationally recognized industry standard, criteria, and practice. 
 
1.3 APPENDIX DOCUMENTS 
 
See Appendices for further technical requirements, criteria, and parameters that are a part of this contract. 
 
1.4 SPECIFICATIONS  
 
Specifications included herein shall be utilized as design criteria and minimum standards for the corresponding 
construction work.  The successful Offeror shall develop complete construction specifications using the criteria 
included in these specifications. 
  
The Government will provide Division 1 specifications sections as required, to the successful Offeror; and these 
sections shall be included in the final construction specifications without change.  The Design Build Contractor 
shall furnish these specifications on electronic media for the production of construction specifications when 
requested.  These specifications shall be submitted together with other required contractor prepared project 
construction documents during the Second Design Submittal of the Design Phase, Part II. 
 
1.5 ORDER OF PRECEDENCE 
 
In case of conflict, duplication, or overlap of design criteria specified in the documents referenced in this section, 
the following order of precedence shall be followed: 
 

1.  Drawings. 
2.  General written design requirements within RFP narrative. 
3.  General guidance from referenced publications herein. 

 
 
 
 
 



 
 

 
  

1.6 MANDATORY CRITERIA 
‘ 
Portions of the design criteria documents provide mandatory criteria.  Mandatory criteria consists of drawings, 
schematics, specifications, and other requirements which shall not be altered or modified for proposal submittal or 
subsequent final design except for minor adjustments for coordination or except for cost reduction proposals as 
specified in Section 00150 - THE DESIGN BUILD PROCESS.  Non-mandatory criteria shall be considered 
minimum requirements and may be enhanced, improved, or substituted to better suit design requirements or to 
improve evaluation consideration.  Mandatory requirements are as listed below.  All other design criteria shall be 
considered non-mandatory. 
 

Work Plan 
Boundary survey plan 
Topographic survey plan- Not Required 
Any mandatory criteria referenced within Project Program. 
Any other criteria listed herein which is listed, shown or implied as mandatory. 

 
1.7 ADDITIONAL DOCUMENTS/CRITERIA FURNISHED BY THE GOVERNMENT 
 
The following documents will be furnished to the Design/Build Contractor when requested by the Offeror or 
Contractor: 
 

Design Criteria published by the Government such as Technical Manuals (TM), Engineer Manuals (EM), 
Engineer Technical Letters (ETL) and other documents related to the design referenced herein which are 
not available on the Internet, including the CCB website. 
 
Commercial design criteria and specifications will not be furnished by the Government. 
 
Conversion of electronic media to other formats shall be the responsibility of the Design Build Contractor. 

 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION (Not Applicable) 
 
 

-- End of Section -- 
 
 
 
  



 
 

 
  

Section 00600 - Representations & Certifications 
 
A1 
AI 25.3 Compliance with Law and Regulations.  Insert the following special contract 
requirement to Section H of all contracts with performance in Iraq and Afghanistan.   
 
Compliance with Laws and Regulations (5 Nov 07).   The Contractor shall comply with, and 
shall ensure that its personnel and its subcontractors and subcontractor personnel at all tiers obey 
all existing and future U.S. and Host Nation laws, Federal or DoD regulations, and Central 
Command orders and directives applicable to personnel in Iraq and Afghanistan, including but 
not limited to USCENTCOM, Multi-National Force and Multi-National Corps fragmentary 
orders, instructions and directives.   

 
Contractor employees performing in the USCENTCOM Area of Operations are under the 
jurisdiction of the Uniform Code of Military Justice (UCMJ).  Under the UCMJ, U.S. 
commanders may discipline contractor employees for criminal offenses.  Contractors shall 
advise the Contracting Officer if they suspect an employee has committed an offense.  
Contractors shall not permit an employee suspected of a serious offense or violating the Rules 
for the Use of Force to depart Iraq or Afghanistan without approval from the senior U.S. 
commander in the country.   

(End) 
 
AI 26.6 Afghanistan “Afghan First” Program Implementation.  Insert the following mandatory 
language to Section K, Representations and Certifications, of solicitations for services and 
construction contracts to be performed in Afghanistan.  

 
  Projected Afghan and Third Country National (TCN) Employment (5 Nov 07) 

The vendor/offeror is required to identify, as outlined below, the total projected number of 
Afghans and TCNs that will be directly employed in the performance of this contract.  
Employment is the total number of Afghan or TCN persons expected to be on the payroll 
(contractors and subcontractors at all tiers) employed full or part time receiving pay during the 
life of the contract.  Third Country Nationals (TCNs) are defined as individuals who are citizens 
of a country other than Afghanistan or a Coalition country. 
Is your company an Afghan-owned Company:  Yes ___  No ___.  If yes, the % of Afghan 
ownership is: ______ 

Total Employed by your Company : 
Total Afghan citizens Employed by your Company:      
Total Foreign citizens Employed by your Company :   
Value of Subcontracts for this Contract: 
Value of Subcontracts for this Contract to Afghan-owned Companies: 
Value of Subcontracts for this Contract to Foreign-owned Companies: 
Number of Afghanistan citizens to receive training under this Contract:   
     (End) 

 
 

 



 
 

 
  

 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  
SEP 2007    

52.203-11  Certification And Disclosure Regarding Payments To 
Influence Certain Federal Transactions  

SEP 2007    

52.222-38  Compliance With Veterans' Employment Reporting 
Requirements  

DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the Government of a 
Terrorist Country  

OCT 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
252.225-7042  Authorization to Perform  APR 2003    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, 
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in 
the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 



 
 

 
  

(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the 
offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 



 
 

 
  

___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 236220 
 
(2) The small business size standard is $31.0 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (c) applies. 
 
(__) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 



 
 

 
  

(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are 
current, accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a 
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, 
Title 18, United States Code.  
 



 
 

 
  

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information 
of an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course 
of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause 
of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
 
 
 
52.230-1      COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)  
 
Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified 
by Roman numerals I through III.  
 
Offerors shall examine each part and provide the requested information in order to determine Cost Accounting 
Standards (CAS) requirements applicable to any resultant contract.  
 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to 
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.  
 
I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION  
 



 
 

 
  

(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost 
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 
CFR 9903.201-1.  
 
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this 
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in 
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the 
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I 
of this provision.  
 
CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall 
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or 
accumulating and reporting contract performance cost data.  
 
(c) Check the appropriate box below:  
 
(1) Certificate of Concurrent Submission of Disclosure Statement.  
 
The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as 
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal 
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant 
Federal auditor.  
 
(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)  
 
Date of Disclosure Statement: ______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: ____________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the Disclosure Statement.  
 
(2) Certificate of Previously Submitted Disclosure Statement.  
 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:  
 
Date of Disclosure Statement: _______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: _______________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the applicable Disclosure Statement.  
 
(3) Certificate of Monetary Exemption.  
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than 
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding 
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an 
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  
 
(4) Certificate of Interim Exemption.  
 



 
 

 
  

The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in 
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was 
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, 
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify 
submission of a completed Disclosure Statement.  
 
CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or 
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further, 
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following 
the cost accounting period in which the monetary exemption was exceeded.  
 
II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE  
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror 
shall indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to 
the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards 
clause.  
 
(  )  The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost 
Accounting Practices clause because during the cost accounting period immediately preceding the period in which 
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts 
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this 
proposal, the offeror will advise the Contracting Officer immediately.  
 
CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is 
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million 
or more.  
 
III. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS  
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.  
 
(  ) YES (  ) NO  
 
(End of clause) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  



 
 

 
  

  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
  



 
 

 
  

Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  JUN 1999    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2004    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-21  Requirements for Cost or Pricing Data or Information Other 
Than Cost or Pricing Data--Modifications  

OCT 1997    

52.216-27  Single or Multiple Awards  OCT 1995    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 
of the Vietnam Era, and Other Eligible Veterans  

SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.225-13  Restrictions on Certain Foreign Purchases  FEB 2006    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-3  Worker's Compensation Insurance (Defense Base Act)  APR 1984    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  JUN 1996    
52.232-18  Availability Of Funds  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  SEP 2005    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.232-38  Submission of Electronic Funds Transfer Information with 
Offer  

MAY 1999    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    



 
 

 
  

52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13 Alt I  Accident Prevention (Nov 1991) -  Alternate I  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 1997) -  

Alternate I  
APR 1984    

52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-25  Requirements for Registration of Designers  JUN 2003    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.243-6  Change Order Accounting  APR 1984    
52.244-4  Subcontractors and Outside Associates and  Consultants  

(Architect-Engineer Services)  
AUG 1998    

52.244-5  Competition In Subcontracting  DEC 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2004    

252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
DEC 2006    

252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  DEC 2006    
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.223-7002  Safety Precautions For Ammunition And Explosives  MAY 1994    
252.223-7003  Changes In Place Of Performance--Ammunition And 

Explosives  
DEC 1991    

252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.227-7013  Rights in Technical Data--Noncommercial Items  NOV 1995    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7023  Drawings and Other Data to become Property of Government MAR 1979    
252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    



 
 

 
  

252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010  Levies on Contract Payments  DEC 2006    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing: 
 
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that 
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify 
the Administrative Contracting Officer (ACO) within 30 days. 
 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost 
changes have occurred or are certain to occur as a result of a change in ownership. 
 
(b) The Contractor shall-- 
 
(1) Maintain current, accurate, and complete inventory records of assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the records upon request; 
 
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, 
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; 
and 
 
(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained 
before each Contractor ownership change. 
 
The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the 
applicability requirement of FAR 15.408(k).  
 
(End of clause) 
 
 
 
52.222-29     NOTIFICATION OF VISA DENIAL (JIUN 2003) 
 
It is a violation of Executive Order 11246 for a Contractor to refuse to employ any applicant or not to assign any 
person hired in the United States, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. 
Virgin Islands, or Wake Island, on the basis that the individual's race, color, religion, sex, or national origin is not 
compatible with the policies of the country where or for whom the work will be performed (41 CFR 60-1.10). The 
Contractor shall notify the U.S. Department of State, Assistant Secretary, Bureau of Political-Military Affairs (PM), 



 
 

 
  

2201 C Street NW., Room 6212, Washington, DC 20520, and the U.S. Department of Labor, Deputy Assistant 
Secretary for Federal Contract Compliance, when it has knowledge of any employee or potential employee being 
denied an entry visa to a country where this contract will be performed, and it believes the denial is attributable to 
the race, color, religion, sex, or national origin of the employee or potential employee. 
 
(End of clause) 
 
 
 
52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 
EFT (but see paragraph (d) of this clause). 
 
(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 
Contractor shall provide this information directly to the office designated in this contract to receive that information  
U.S. Army Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (Behind Amani High School), 
Kabul, Afghanistan' by “no later than 15 days prior to submission of the first request for payment”. If not 
otherwise specified in this contract, the payment office is the designated office for receipt of the Contractor's EFT 
information. If more than one designated office is named for the contract, the Contractor shall provide a separate 
notice to each office. In the event that the EFT information changes, the Contractor shall be responsible for 
providing the updated information to the designated office(s). 
 
(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 
information supplied to a designated office shall be applicable only to contracts that identify that designated office 
as the office to receive EFT information for that contract. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of 
an improper invoice and delays in accrual of interest penalties apply. 
 
(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is 
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 
information is implemented by the payment office. If such suspension would result in a late payment under the 
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment 
by the number of days of the suspension. 



 
 

 
  

 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 
provisions of paragraph (d) shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall 
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer 
to be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is 
incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information provided by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address in the contract. 
 
(j) EFT information. The Contractor shall provide the following information to the designated office. The 
Contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall 
designate a single financial agent per contract capable of receiving and processing the EFT information using the 
EFT methods described in paragraph (c) of this clause. 
 
(1) The contract number (or other procurement identification number). 
 
(2) The Contractor's name and remittance address, as stated in the contract(s). 
 



 
 

 
  

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 
 
(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 
 
(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least Twelve (12%) 
percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a settlement 
proposal submitted on the total cost basis under FAR 49.206-2(b).  In 
evaluating a terminations settlement proposal using the total cost basis, the 
following principles will be applied to determine allowable equipment costs: 
(1)Actual costs for each piece of equipment, or groups of similar serial or 

series 
equipment, need not be available in the contractor's accounting records to 
determine total actual equipment costs.    
(2)If equipment costs have been allocated to a contract using predetermined 

rates , those charges will be adjusted to actual costs. 
  (3) Recorded job costs adjusted for unallowable expenses will be used to 
determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's 
depreciation schedule (subject to the provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an 
indirect expense and unless the contractor charges these costs directly to 
contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil 
  
(End of clause) 



 
 

 
  

 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense FAR supplement (48 CFR Chapter 2) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.204-7004     CENTRAL CONTRACTOR REGISTRATION (52.204-7) ALTERNATE A (SEP 2007) 
 
(a) Definitions. As used in this clause-- 
 
“Central Contractor Registration (CCR) database” means the primary Government repository for contractor 
information required for the conduct of business with the Government. 
 
“Commercial and Government Entity (CAGE) code” means-- 
 
(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government 
entity; or 
 
(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the 
CAGE master file. This type of code is known as an “NCAGE code.” 
 
“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet, 
Inc. (D&B) to identify unique business entities. 
 
“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR 
records for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal 
Acquisition Regulation) for the same parent concern. 
 
“Registered in the CCR database” means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; 
 
(2) The Contractor's CAGE code is in the CCR database; and 
 
(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer Identification 
Number (TIN) with the Internal Revenue Service, and has marked the records ``Active.'' The Contractor will be 
required to provide consent for TIN validation to the Government as part of the CCR registration process. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic 
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.  
 



 
 

 
  

(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
"DUNS" or "DUNS +4" followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is 
registered in the CCR database.  
 
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.  
 
(1) An offeror may obtain a DUNS number-  
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or  
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.  
 
(2) The offeror should be prepared to provide the following information:  
 
(i) Company legal business.  
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.  
 
(iii) Company Physical Street Address, City, State, and Zip Code.  
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).  
 
(v) Company Telephone Number.  
 
(vi) Date the company was started.  
 
(vii) Number of employees at your location.  
 
(viii) Chief executive officer/key manager.  
 
(ix) Line of business (industry).  
 
(x) Company Headquarters name and address (reporting relationship within your entity).  
 
(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer, 
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.  
 
(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation.  
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and 
is not a substitute for a properly executed contractual document.  
 
(g)  
(1)  
(i) If a Contractor has legally changed its business name, "doing business as" name, or division name (whichever is 
shown on the contract), or has transferred the assets used in performing the contract, but has not completed the 
necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the Contractor shall 
provide the responsible Contracting Officer a minimum of one business day's written notification of its intention to 



 
 

 
  

(A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C) 
agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The Contractor 
must provide with the notification sufficient documentation to support the legally changed name.  
 
(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor 
indicated in the contract will be considered to be incorrect information within the meaning of the "Suspension of 
Payment" paragraph of the electronic funds transfer (EFT) clause of this contract.  
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment 
of Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the "Suspension of payment" 
paragraph of the EFT clause of this contract.  
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.  
 
(End of clause) 
 
 
 
252.222-7006    COMBATING TRAFFICKING IN PERSONS (OCT 2006) 
 
(a) Definitions. As used in this clause-- 
 
Coercion means-- 
 
(1) Threats of serious harm to or physical restraint against any person; 
 
(2) Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an act would result in 
serious harm to or physical restraint against any person; or 
 
(3) The abuse or threatened abuse of the legal process. 
 
Commercial sex act means any sex act on account of which anything of value is given to or received by any person. 
 
Construction means construction, alteration, or repair (including dredging, excavating, and painting) of buildings, 
structures, or other real property. For purposes of this definition, the terms ``buildings, structures, or other real 
property'' include, but are not limited to, improvements of all types, such as bridges, dams, plants, highways, 
parkways, streets, subways, tunnels, sewers, mains, power lines, cemeteries, pumping stations, railways, airport 
facilities, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, levees, canals, and 
channels. Construction does not include the manufacture, production, furnishing, construction, alteration, repair, 
processing, or assembling of vessels, aircraft, or other kinds of personal property. 
 
Debt bondage means the status or condition of a debtor arising from a pledge by the debtor of his or her personal 
services or of those of a person under his or her control as a security for debt, if the value of those services as 
reasonably assessed is not applied toward the liquidation of the debt or the length and nature of those services are 
not respectively limited and defined. 
 
Employee means an employee of a contractor directly engaged in the performance of work under a Government 
contract, including all direct cost employees and any other contractor employee who has other than a minimal 
impact or involvement in contract performance. 



 
 

 
  

 
Individual means a contractor that has no more than one employee including the contractor. 
 
Involuntary servitude includes a condition of servitude induced by means of-- 
 
(1) Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not enter into or 
continue in such conditions, that person or another person would suffer serious harm or physical restraint; or 
 
(2) The abuse or threatened abuse of the legal process (22 U.S.C. 7102(5)). 
 
Service contract means a contract that directly engages the time and effort of a contractor whose primary purpose is 
to perform an identifiable task rather than to furnish an end item of supply. 
 
Service (other than commercial) means a service that does not meet the definition of commercial item in section 
2.101 of the Federal Acquisition Regulation. 
 
Severe forms of trafficking in persons means-- 
 
(1) Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in which the person 
induced to perform such act has not attained 18 years of age; or 
 
(2) The recruitment, harboring, transportation, provision, or obtaining of a person for labor or services, through the 
use of force, fraud, or coercion for the purpose of subjection to involuntary servitude, peonage, debt bondage, or 
slavery. 
 
Sex trafficking means the recruitment, harboring, transportation, provision, or obtaining of a person for the purpose 
of a commercial sex act. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Policy. It is the policy of the Department of Defense (DoD) that trafficking in persons will not be facilitated in 
any way by the activities of DoD contractors or contractor personnel. DoD will not tolerate severe forms of 
trafficking in persons or use of forced labor by DoD contractors, DoD subcontractors, or DoD contractor or 
subcontractor personnel during the period of contract performance. Furthermore, DoD will not tolerate the 
procurement of commercial sex acts by DoD contractors, DoD subcontractors, or DoD contractor or subcontractor 
personnel, during the period of performance of service or construction contracts. As delineated in National Security 
Presidential Directive 22, the United States has adopted a zero tolerance policy regarding contractor personnel who 
engage in or support trafficking in persons. 
 
(c) Contractor compliance. 
 
(1) During the performance of this contract, the Contractor shall comply with the policy of DoD and shall not 
engage in or support severe forms of trafficking in persons or use forced labor. The Contractor is responsible for 
knowing and adhering to United States Government zero-tolerance policy and all host nation laws and regulations 
relating to trafficking in persons and the use of forced labor. 
 
(2) Additionally, if this contract is a service or construction contract, the Contractor shall not engage in or support 
the procurement of commercial sex acts during the performance of this contract and is responsible for knowing and 
adhering to United States Government policy and all host nation laws and regulations relating thereto. 
 
(d) Contractor responsibilities for employee conduct--service or construction contracts. If this contract is a service 
or construction contract, the Contractor, if other than an individual, shall establish policies and procedures for 
ensuring that during the performance of this contract, its employees do not engage in or support severe forms of 
trafficking in persons, procure commercial sex acts, or use forced labor. At a minimum, the Contractor shall-- 
 



 
 

 
  

(1) Publish a statement notifying its employees of the United States Government policy described in paragraph (b) 
of this clause and specifying the actions that will be taken against employees for violations of this policy. Such 
actions may include, but are not limited to, removal from the contract, reduction in benefits, termination of 
employment, or removal from the host country; 
 
(2) Establish an awareness program to inform employees regarding-- 
 
(i) The Contractor's policy of ensuring that employees do not engage in severe forms of trafficking in persons, 
procure commercial sex acts, or use forced labor; 
 
(ii) The actions that will be taken against employees for violation of such policy; and 
 
(iii) Laws, regulations, and directives that apply to conduct when performance of the contract is outside the United 
States, including-- 
 
(A) All host country Government laws and regulations relating to severe forms of trafficking in persons, 
procurement of commercial sex acts, and use of forced labor; 
 
(B) All United States laws and regulations on severe forms of trafficking in persons, procurement of commercial sex 
acts, and use of forced labor that may apply to its employees' conduct in the host nation, including those laws for 
which jurisdiction is established by the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261-3267) and 
18 U.S.C. 3271, Trafficking in persons offenses committed by persons employed by or accompanying the Federal 
Government outside the United States; and 
 
(C) Directives on trafficking in persons from the Combatant Commander, or the Combatant Commander's 
designated representative, that apply to contractor employees, such as general orders and military listings of ``off-
limits'' local establishments; and 
 
(3) Provide all employees directly engaged in performance of the contract with-- 
 
(i) Any necessary legal guidance and interpretations regarding combating trafficking in persons policies, laws, 
regulations, and directives applicable to performance in the host country; and 
 
(ii) A copy of the statement required by paragraph (d)(1) of this clause. If this contract is for services (other than 
commercial), the Contractor shall obtain written agreement from the employee that the employee shall abide by the 
terms of the statement. 
 
(e) Employee violations--notification and action. The Contractor shall-- 
 
(1) Inform the Contracting Officer immediately of any information it receives from any source (including host 
country law enforcement) that alleges a contractor or subcontractor employee has engaged in conduct that violates 
the policy in paragraph (b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's 
responsibility to comply with applicable host nation laws; 
 
(2) In accordance with its own operating procedures and applicable policies, laws, regulations, and directives, take 
appropriate action, up to and including removal from the host nation or dismissal, against any of its employees who 
violate the policy in paragraph (b) of this clause; and 
 
(3) Inform the Contracting Officer of any actions taken against employees pursuant to this clause. 
 
(f) Remedies. In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraphs (c), (d), (e), or (g) of this clause may render the Contractor subject to-- 
 
(1) Required removal of a Contractor employee or employees from the performance of the contract; 
 



 
 

 
  

(2) Required subcontractor termination; 
 
(3) Suspension of contract payments; 
 
(4) Loss of award fee, consistent with the award fee plan, for the performance period in which the Government 
determined Contractor non-compliance; 
 
(5) Termination of the contract for default, in accordance with the Termination clause of this contract; or 
 
(6) Suspension or debarment. 
 
(g) Subcontracts. 
 
(1)(i) The Contractor shall include the substance of this clause, including this paragraph (g), in all subcontracts 
performed outside the United States; and 
 
(ii) If this contract is for services (other than commercial), the Contractor shall include the substance of this clause, 
including this paragraph (g), in all subcontracts performed in the United States for the acquisition of services (other 
than commercial). 
 
(2) If this contract is a service or construction contract, the Contractor shall conduct periodic reviews of its service 
and construction subcontractors to verify compliance with their obligations pursuant to paragraph (d) of this clause. 
 
(3) The Contractor shall-- 
 
(i) Immediately inform the Contracting Officer of any information it receives from any source (including host 
country law enforcement) that alleges a subcontractor has engaged in conduct that violates the policy in paragraph 
(b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's responsibility to comply 
with applicable host nation laws; 
 
(ii) Take appropriate action, including termination of the subcontract, when the Contractor obtains sufficient 
evidence to determine that the subcontractor is in non-compliance with its contractual obligations pursuant to this 
clause; and 
 
(iii) Inform the Contracting Officer of any actions taken against subcontractors pursuant to this clause. 
 
(End of Clause) 
 
 
 
 
252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS 
OUTSIDE THE UNITED STATES (MAR 2006) 
 
(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall-- 
 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-
transitory basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third 
country nationals comply with any security related requirements of the Embassy of their nationality; 



 
 

 
  

 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and 
their families, to the extent such information can be made available prior to travel outside the United States; and 
 
(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
 
(c) The requirements of this clause do not apply to any subcontractor that is-- 
 
(1) A foreign government; 
 
(2) A representative of a foreign government; or 
 
(3) A foreign corporation wholly owned by a foreign government. 
 
(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combined 
Security Transition Command, Afghanistan (CSTC-A) Camp Eggers, Kabul, Afghanistan. 
 
(End of clause) 
 
 
 
252.229-7000     INVOICES EXCLUSIVE OF TAXES OR DUTIES (JUNE 1997) 
 
Invoices submitted in accordance with the terms and conditions of this contract shall be exclusive of all taxes or 
duties for which relief is available. 
 
(End of clause) 
 
 
 
252.229-7001     TAX RELIEF (JUN 1997) 
 
(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is 
exempt by virtue of tax agreements between the United States Government and the Contractor's government. The 
following taxes or duties have been excluded from the contract price: 
 
Reference the exchange of diplomatic notes between the USA and Afghanistan dated 26 September 2002, 12 
December 2002, and 28 May 2003; and/or successor notes or agreements as applicable. 
 
(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.  
 
(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall 
identify the materials or components intended to be imported in order to ensure that relief from import duties is 
obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes a 
factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes. 
The Contractor may obtain a refund of the import duties from its government or request the duty-free import of an 
amount of supplies or components corresponding to that used from inventory for this contract. 
 
(End of clause) 
 
 
 
 



 
 

 
  

252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
(See Appendix A of the RFP) 
(End of clause) 



 
 

 
  

Section 00800 - Special Contract Requirements 
 
52.000-4105 

(b)  WORKERS COMPSENASTION INSURACNE (DEFENSE BASE ACT)  -
CONSTRUCTION  (NOV 2005) 

 
 

52 This clause supplements FAR Clause 52.228-3 
 

53 The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the terms of 
the contract between the U.S. Army Corps of Engineers (USACE) and the USACE DBA 
insurance carrier unless the contractor has a DBA self-insurance program approved by the 
Department of Labor. The contractor shall submit a copy of the Department of Labor’s 
approval to the contracting officer upon contract award. The current rate under the USACE 
contract is $8.50 per $100 of compensation for construction. 

 
54 The contractor agrees to insert a clause substantially the same as the one in all subcontracts to 

which DBA is applicable. Subcontractors shall be required to insert a similar clause in any of 
their subcontracts subject to the DBA. 

 
55 Should the rates for DBA insurance coverage increase or decrease during the performance of 

this contract, USACE shall modify the contract accordingly. 
 
 
 
52.000-4106 
  DEFENSE BASE ACT INSURANCE RATES – LIMITATION FIXED-PRICE (NOV 2005) 
 
 

(c)  The U.S. Army Corps of Engineers (USACE) has entered into a contract with an insurance carrier to 
provide all Defense Base Act (DBA) insurance to USACE contractors at a contracted rate under the 
OSD/USACE Centrally-Managed Pilot DBA Insurance Program. The rates for this insurance are as 
follows: 

 
Services @ $3.00 per $100 of compensation; or 

 
Construction @ $7.25 per $100 of compensation. 

 
(d)  Bidders/Offerors should compute the total compensation (direct salary plus differential, but excluding per 

diem, housing allowance and other miscellaneous post allowances) to be paid to employees who will be 
covered by DBA insurance and the cost of DBA totals in the spaces provided for the base period and 
whatever extension there may be thereafter, if applicable 
 

(e)  Compensation of Covered Employees:                                                             
 

(f)  Defense Base Act Insurance Costs:                                                                                  
 

(g)  Total Cost:                                             
 
(h)  Bidders/Offerors shall include a statement as to whether or not local nationals or third country nationals 

will be employed on the resultant contract 
 
 

End of clause 
Your insurance should be applied to each line item as they pertain to labor cost for that line item.   



 
 

 
  

Do not add a separate line item for DBA insurance, if you do your bid may be considered as non-responsive. 
 
 

(a) CNA Insurance – Contractor – Insurance Carrier 
(1) Roger Ellickson (312) 822-4395  Roger.ellickson@cna.com 

 
            The Continental Insurance Co. 
            Roger Ellickson 
            DBA CNA Insurance 
            333 S. Wabash Avenue 
            Chicago, IL  60685-1809 
 
 

• Rutherfoord International – Insurance Broker 
– James Walczak  (703) 813-6544    jim.walczak@rutherfoord.com 

 
            Rutherfoord International 
            James Walczak 
            5500 Cherokee Avenue, Suite 300 
            Alexandria, VA  22312 
 
 
 
 
ECONOMIC SURVEILLANCE 

Economic Surveillance Contract Language 
Contractor shall report average pay rates and employment levels, for both domestic and international employees 
monthly. The information will be reported by labor category (as specified by USACE) and be specific to each work 
active work site. In addition the contractor shall report monthly non-labor contract spending for domestic and 
international contract expenses. This information will be reported by category (as specified by USACE) and will be 
specific to each active work site. 
 
 
 
A1 
AI   Other Changes in Contract Performance.  It is recognized by the parties entering into this 
contract that performance of the contemplated project will take place in Afghanistan.  
Afghanistan has been designated by the President of the United States as an area in which Armed 
Forces of the United States are and have been engaged in combat.  As such, circumstances may 
cause the contemplated project to be effected during said performance.  Examples of such 
circumstances include but are not limited to:  Outbreak of hostilities in or near the project site; 
changes in contemplated project site (ownership of the project); U.S. Government and 
Afghanistan Government policy changes; site access denials; and other unforeseeable changes in 
the conditions of the project site that prevent the completion of the project as originally 
contemplated.  Such circumstances may require the contract to be terminated, relocated, 
redesigned, etc, or a combination of factors.  The aforementioned possibly remedy to unforeseen 
circumstances is meant to be illustrative and not all inclusive.  In the event the Contractor is 
UNABLE to perform the project on the site set forth and described in the contract for any of the 
circumstances set forth above, the Contractor shall be entitled to an equitable adjustment to the 
effected terms and conditions of the contract.   



 
 

 
  

 
AI 22.1  Prohibition Against Human Trafficking, Inhumane Living Conditions, and 
Withholding of Employee Passports (5 Nov 07):   All contractors (“contractors” herein below 
includes subcontractors at all tiers) are reminded of the prohibition contained in Title 18, United 
States Code, Section 1592, against knowingly destroying, concealing, removing, confiscating, or 
possessing any actual or purported passport or other immigration document, or any other actual 
or purported government identification document, of another person, to prevent or restrict or to 
attempt to prevent or restrict, without lawful authority, the person’s liberty to move or travel, in 
order to maintain the labor or services of that person, when the person is or has been a victim of 
a severe form of trafficking in persons.  
 Contractors are also required to comply with the following provisions: 
1) Contractors shall only hold employee passports and other identification documents discussed 
above for the shortest period of time reasonable for administrative processing purposes. 
2) Contractors shall provide all employees with a signed copy of their employment contract, in 
English as well as the employee’s native language that defines the terms of their 
employment/compensation.  
3) Contractors shall not utilize unlicensed recruiting firms, or firms that charge illegal recruiting 
fees. 
4) Contractors shall be required to provide adequate living conditions (sanitation, health, safety, 
living space) for their employees.  Fifty square feet (50 sf) is the minimum acceptable square 
footage of personal living space per employee.  Upon contractor’s written request, contracting 
officers may grant a waiver in writing in cases where the existing square footage is within 20% 
of the minimum, and the overall conditions are determined by the contracting officer to be 
acceptable.  A copy of the waiver approval shall be maintained at the respective life support area.     
5) Contractors shall incorporate checks of life support areas to ensure compliance with the 
requirements of this Trafficking in Persons Prohibition into their Quality Control program, 
which will be reviewed within the Government’s Quality Assurance process. 
6) Contractors shall comply with international laws regarding transit/exit/entry procedures, and 
the requirements for work visas.  Contractors shall follow all Host Country entry and exit 
requirements.   
 Contractors have an affirmative duty to advise the Contracting Officer if they learn of 
their employees violating the human trafficking and inhumane living conditions provisions 
contained herein.  Contractors are advised that contracting officers and/or their representatives 
will conduct random checks to ensure contractors and subcontractors at all tiers are adhering to 
the law on human trafficking, humane living conditions and withholding of passports. 
 The contractor agrees to incorporate the substance of this clause, including this 
paragraph, in all subcontracts under his contract. 
         (End) 
 
 
 
  



 
 

 
  

 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-13  Time Extensions  SEP 2000    
52.246-12  Inspection of Construction  AUG 1996    
252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within seven (7)  calendar days after the 
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire 
work ready for use not later than 150 calendar days.  *  The time stated for completion shall include final cleanup 
of the premises.  
 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of  $992.15 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the 
Termination clause. 
 
(End of clause) 
 
 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)--EFARS 
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced 
Construction Contracts, materials delivered to the contractor at locations 
other than the site of the work may be taken into consideration in making 
payments if included in payment estimates and if all the conditions of the 
General Provisions are fulfilled.  Payment for items delivered to locations 
other than the work site will be limited to: (1) materials required by the 
technical provisions; or (3) materials that have been fabricated to the point 
where they are identifiable to an item of work required under this contract. 
  (b) Such payment will be made only after receipt of paid or receipted 
invoices or invoices with canceled check showing title to the items in the 
prime contractor and including the value of material and labor incorporated 
into the item.  In addition to petroleum products, payment for materials 
delivered off-site is limited to the following items:  “see paragraph A.” 

 
(End of clause) 

 



 
 

 
  

 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by either surveys, core borings, and/or reconnaissance.  
 
(b) Weather conditions.  Information regarding weather conditions is available in Technical Specification 
Section 01060 for examination by the bidders. If additional information concerning weather is required 
prospective bidders should contact the U. S. Army Corps of Engineers, Afghanistan Engineer District, House 
1 Street 1, West Wazir Akbar Khan, (behind Amani High School), Kabul, Afghanistan.  
 
(c) Transportation facilities.  It shall be the responsibility of the Contractor to make his own investigation of 
available roads for transportation, of load limits of bridges on the roads, and of other road conditions, which 
may effect transportation of materials, equipment, and personnel to the site of the work. 
 
(End of clause) 



 
 

 
  

 
 
SECTION 01010 

SECTION 01010 
 

SCOPE OF WORK 
 

PART 1 - GENERAL 
 
The project consists of the design and construction of a new perimeter wall and two steel security gates.  
Refer to Appendix A and B for approximate site location; wall location, dimensions and details; and gate 
locations and details.  The project is defined as the design, material, labor, and equipment to construct a 
perimeter wall and two security gates for the ANA base at Sia Sang.  The work within this contract shall 
meet and be constructed in accordance with current U.S. design and International Building Codes (IBC), 
Life Safety Codes (NFPA-101), Force Protection and security standards.  A partial listing of references is 
included herein: 
 IBC, International Building Codes 2003 
 NFPA 101, Life Safety Codes 
  
1.1 ENGLISH LANGUAGE REQUIREMENT  
 
All information shall be presented in English.  The Contractor shall have a minimum of one English-
speaking representative to communicate with the COR at all times when work is in progress. 
 
1.2 SUBMITTALS  
 
Submittals and a Submittal Register are required as specified in Section 01335 of the Basic Contract. 
 
1.3 CQM TRAINING REQUIREMENT 
 
Before project design and construction begin, the Contractor’s Quality Control Manager is required to 
have completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The Construction Trades 
Training Center (CTTC) in Jalalabad, Afghanistan provides a course that satisfies the requirement.   
Courses are offered at regular intervals.   For enrollment and course information contact CTTC at the 
following: 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org 
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com 
Telephone:  0700 61 3133 
 
PART 2 - LOCATION 
 
The site is located in Kabul, Afghanistan, as shown in Appendix A. 
 

Corner 1        34o30’35.24“ N           69o12’19.39“ E 
Corner 2        34o30’37.49“ N           69o12’35.93“ E 
Corner 3        34o30’37.39“ N           69o12’39.14“ E 
Corner 4        34o30’31.79“ N           69o12’40.27“ E 
Corner 5        34o30’29.12“ N      69o12’20.63“ E 

 
PART 3 - UNEXPLODED ORDNANCE (UXO) 



 
 

 
  

 
3.1 UXO REMOVAL AND CLEARANCE  
 
The contractor is not responsible for the clearance or removal of mines and unexploded ordnance (UXO) 
from the site prior to the commencement of construction. 
 
It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines and to take all 
actions necessary to assure a safe work area to perform the requirements of this contract.   The 
Contractor assumes the risk of any and all personal injury, property damage or other liability arising out of 
or resulting from any Contractor action taken hereunder.  The Contractor and its subcontractors may not 
handle, work with, move, transport, render safe, or disarm any UXO/mine, unless they have appropriate 
accreditations from the MAC. 
 
If a UXO/mine is encountered during project construction, UXO/mine disposal shall be handled in 
accordance with Section 01015, Technical Requirements.  
 
PART 4 - SUMMARY OF WORK 
 
4.1 CONTRACTOR REQUIREMENTS  
 
The contractor shall design and construct the facilities as a design-construct contract and shall be in 
accordance with the requirements stated in Section 01015: TECHNICAL REQUIREMENTS.  Refer to 
attachment following this section for more specifics for required spaces.  The design and construction 
work shall include but not be limited to that shown within attached table and described herein. 
 
4.1.1 GENERAL REQUIREMENTS FOR FACILITIES  
 
All requirements set forth in the Scope of Work, but not included in the Technical Requirements, shall be 
considered as set forth in both, and vice versa.  All standard construction amenities and details such as 
site grading shall be implied as a design and construction requirement.  Drawings referenced are 
contained in Appendix A and B.   
 
In general, this project consists of designing and constructing of the following: 
 
4.1.2 Base Bid 
 
-  *1400 m long perimeter wall 
-  2-Steel Security Gates 
-  Demolition 
 
*Length of wall is approximate and shall be verified by the Contractor. 
 
4.2 DEMOLITION   
 
Demolition shall include removal of the existing perimeter wall; foundations; pavements; gates; buildings 
or minor structures that are either attached to the wall or in close enough proximity that they will impede 
the Contractor’s ability to construct the wall; and clearing and grubbing that is necessary to properly clear 
an area large enough to construct the new perimeter wall and security gates.  Buildings within the 
perimeter wall and outside the construction work zone that are not absolutely necessary to demolish are 
not part of this contract and shall remain intact.  All refuse and debris shall be disposed of off site.  Holes 
and depressions shall be backfilled.  All pavements (asphalt, concrete and aggregate) and sidewalks 
(concrete and aggregate) damaged or destroyed by construction activities shall be replaced in-kind to 
match surrounding pavements and sidewalks.  All structures damaged or destroyed by construction 
activities, which are clear from the construction work zone, shall be fully repaired or reconstructed.  
4.3 FORCE PROTECTION MEASURES  
 



 
 

 
  

The Contractor shall design and construct force protection measures to include a masonry/stone 
perimeter wall and two steel security gates.  The perimeter wall shall be approximately 1400 m long and 
3.66 m tall and shall completely surround the proposed site, as shown in Appendix A.  The steel security 
gates shall be located, as shown in Appendix A.  Force protection design shall be in accordance with 
Joint Security Directorate Antiterrorism/Force Protection Guide, March 2002.  
 
4.3.1 PERIMETER WALL  
 
Native stone masonry walls shall be constructed around the perimeter of the site. The height of the walls 
shall measure at least 3.66 m (12 ft) from the inside and outside grades.  The wall shall be topped with 
barbed wire outriggers and single-coil concertina style razor wire. The final grade shall be kept a 
minimum of 3.66 m below the top of wall for a minimum distance of 10 m.  The wall shall be designed to 
keep all pedestrian and truck traffic outside the compound from having a visual line of site into the 
compound.  For approximate lengths and location of the wall, see Appendix A.  For typical details for the 
wall, see Appendix B.  The contractor shall be responsible for verifying all wall lengths and locations and 
shall use the typical details only as guidance for designing the wall.  In a future contract, the property 
within the perimeter wall will be raised approximately 460 mm (1.5 ft) with fill to raise future proposed 
structures out of the flood plain.  The Contractor shall account for the additional loading that the future 
460 mm of fill will have on the wall in their design calculations.  The Contractor shall perform complete 
final site grading after installation of all required structures.  The ground shall slope away from the wall at 
a 3% slope for at least 5 m. 
 
4.3.2 Gates   
 
The gates shall be swing type.  Hinged gates shall be a pair of 3.65 m wide x 3.0 m high leafs, 
constructed of steel plates, steel tube frame, and steel tube intermediate posts and rails.  The design of 
the gates shall ensure that it is dimensionally stable, square, true and planar.  Gate leafs shall not rack or 
deflect when installed on its hinges.  Gates shall have a sufficient number of hinges, anchor-mounted to 
the exterior masonry walls, to support each gate leaf.  Provide a locking mechanism that holds the gates 
together when in the closed position as well as a drop bolt that engages a steel sleeve embedded in the 
pavement.  The Contractor shall ensure that the gates function as intended and shall take into account 
the future 460 mm of fill that will be placed within the perimeter wall.  The Contractor shall ensure that the 
gates will open and close properly, with the minimum required gap between the bottom of the gate and 
top of ground, for existing conditions and future conditions with the additional fill in place.  See Appendix 
A for proposed gate locations and Appendix B for additional gate details.  The contractor shall be 
responsible for verifying all gate locations and dimensions. 
  
4.4 FOUNDATION DESIGN     
 
Foundations, including subgrade, shall be designed and constructed based on recommendations from 
geotechnical investigation required herein. 
   
PART 5 - COMPLETION OF WORK 
  
All work required under this contract shall be completed within 150 calendar days from Notice to Proceed 
for site work.   
 
PART 6 - REFERENCES 
 
Refer to Section 01015 for required references. 
 

-- End of Section -- 
 
 
 
SECTION 01015 



 
 

 
  

SECTION 01015 
 

TECHNICAL REQUIREMENTS 
 

PART 1 - GENERAL 
 
1.1 The Contractor's design and construction must comply with technical requirements contained 
herein. The Contractor shall provide design and construction using the best blend of cost, construction 
efficiency, system durability, ease of maintenance and environmental compatibility. 
 
1.2 These design and product requirements are minimum requirements. The Contractor is 
encouraged to propose alternate design or products (equipment and material) that are more commonly 
used in the region; will be equally or more cost effective or allow for more timely completion, but furnish 
the same system durability, ease of maintenance and environmental compatibility. The Contractor will be 
required to submit information as requested by the Contracting Officer to make a comparison of the 
proposed alternate. All variations must be approved by the Contracting Officer. 
 
1.3 ASBESTOS CONTAINING MATERIALS 
 
Asbestos containing material (ACM) shall not be used in the design and construction of this project.  If no 
other material is available which will perform the required function or where the use of other material 
would be cost prohibitive, a waiver for the use of asbestos containing materials must be obtained from the 
Contracting Officer. 

1.4 SAFETY 
 
1.4.1 Unexploded Ordnance (UXO) 

1.4.1.1 UXO/Mine Discovery During Project Construction 
 

It is the responsibility of the Contractor to be aware of the risk of encountering UXO and to take all actions 
necessary to assure a safe work area to perform the requirements of this contract.  If during construction, 
the contractor becomes aware of or encounters UXO or potential UXO, the contractor shall immediately 
stop work at the site of encounter, move to a safe location, notify the COR, and mitigate any delays to 
scheduled or unscheduled contract work. Once the contractor has informed the COR, the contractor will 
await further direction.  The Contractor assumes the risk of any and all personal injury, property damage 
or other liability arising out of or resulting from any Contractor action taken hereunder.   

 
Scrap metal shall be the property of the Host Government.  The scrap metal on site shall be moved to an 
area away from the site perimeter as directed by the Contracting Officer’s Representative and left for the 
Host Government to remove and/or salvage.  

 
NOTE:  For previous UXO/mine information, the following points of contact from the UN Mine Action 
Center of Afghanistan are provided: 

 
Mohammad Sediq, Chief of Operations,  
Email: sediq@unmaca.org 
Cell: +93 070 295207 
 
Hansie Heymans, Chief Information Officer,  
Email: hansie@unmaca.org 
Cell: +93 070 294286  
 

1.4.1.2 Explosives Safety 
1.4.1.2.1 General Safety Considerations 



 
 

 
  

 

General safety considerations applicable to personnel, both essential and non-essential, at project 
sites where UXO may be encountered include:  

a.  Do not carry fire or spark-producing devices.  
b.  Do not conduct explosive or explosive-related operations without approved procedures and proper 
supervision and UXO safety support.  
c.  Do not become careless by reason of familiarity with UXO or the reported probability level of UXO 
contamination.  
d.  Do not conduct explosive or potentially explosive operations during inclement weather.  
e.  Avoid contact with UXO except during UXO clearance operations.  
f.  Conduct UXO-related operations during daylight hours only.  
g.  Employ the "buddy system" at all times. 
 
1.4.1.2.2 Activity Hazard Analysis (AHA) briefings 
 
a. Activity Hazard Analysis's shall be prepared in accordance with the Corps of Engineers Safety and 
Health Requirements Manual, EM 385-1-1.  
b. Hazard analyses will be prepared and briefed by personnel that are knowledgeable in UXO and 
explosives safety standards and requirements. These personnel should understand the specific 
operational requirement and hazard analysis methodologies. A hazard analysis will be performed for 
each activity to determine the significance of any potential explosive-related hazards. Explosive residues 
may be discovered or exposed during UXO operations in the form of powder or various granular and 
powder based pellets. These contaminants can enter the body through the skin or by ingestion if proper 
personal hygiene practices are not followed. Explosive fillers such as white phosphorus are dangerously 
reactive in air and acute exposure can result in serious injury to the skin, eyes, and mucous membranes. 
They are also a fire hazard.  
  
Safety requirements (or alternatives) that will either eliminate the identified hazards, mitigate or control 
them to reduce the associated risks to an acceptable level will be developed. The adequacy of the 
operational and support procedures that will be implemented to eliminate, control, or abate identified 
hazards or risks will then be evaluated and a second risk assessment completed to verify that a 
satisfactory safety level has been achieved.  

1.4.1.3 Notification of Noncompliance 
  
The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken. The Contractor 
shall make no part of the time lost due to such stop orders the subject of claim for extension of time or for 
excess costs or damages. 
  
1.5 LIMITATION OF WORKING SPACE 
 
The Contractor shall, except where required for service connections or other special reason(s), confine 
his operations strictly within the boundaries of the site. Workmen will not be permitted to trespass on 
adjoining property. Any operations or use of space outside the boundaries of the site shall be by 
arrangement with all interested parties. It must be emphasized that the Contractor must take all practical 
steps to prevent his workmen from entering adjoining property and in the event of trespass occurring the 
Contractor will be held entirely responsible. 
 
Areas located immediately outside the construction area are known to contain mines and unexploded 
ordnance (UXO).  Contractors assume all risks when venturing in or out of the designated work area. 



 
 

 
  

 
1.6 TEMPORARY STRUCTURES 
 
The Contractor shall erect suitable temporary fences, lighting, and necessary structures to safeguard the 
site, materials and plant against damage or theft and for the protection of the general public and shall 
adequately maintain the same throughout the course of the contract. 
 
1.7 SUBCONTRACTORS 
 
Compliance with the provisions of this section by subcontractors will be the responsibility of the 
contractor. 
 
1.8 LIST OF CODES AND TECHNICAL CRITERIA: 
 
The following codes and technical criteria and those referenced therein shall be required for this project.  
References within each reference below shall be required and adhered to.  This list is not exhaustive and 
is not necessarily complete. 
 
ACI 318 Building Code Requirements for Structural Concrete (latest edition), American Concrete Institute 
Air Force Manual 32-1071, Security Engineering, volumes 1-4, 1 May 1994 
ASCE 7-02, Minimum Design Loads for Buildings and Other Structures, 2002 
ASME - American Society for Mechanical Engineering 
ASTM - American Society for Testing and Materials 
AWS - American Welding Society 
IBC - International Building Codes, 2003 (and its referenced codes including those inset below) 
   IMC – International Mechanical Code 
  MIL-HDBK-1190, Facility Planning and Design Guide 
NFPA 101, Life Safety Code, 2003 edition 
International Mine Action Standards, latest edition; (see http://www.mineactionstandards.org for copy of 
standards) 
TM 5-785 Weather Data 
TM 5-802-1 Economic Studies 
TM 5-805-4 Noise and Vibration 
UFC 1-200-01, Design:  General Building Requirements, 20 June 2005 
UFC 1-300-07A Design Build Technical Requirements 
UFC 1-300-09N, Design Procedures, 25 May 2005 
UFC 3-310-01, Structural Load Data, 25 May 2005 
UFC 4-020-01FA, Security Engineering:  Project Development, 1 Mar 2005 
UFC 4-020-02FA, Security Engineering:  Concept Design, 1 Mar 2005 
UFC 4-020-03FA, Security Engineering:  Final Design, 1 Mar 2005 
 
The publications to be taken into consideration shall be those of the most recent editions. Standards 
other than those mentioned above may be accepted if the standards chosen are internationally 
recognized and meet the minimum requirements of the specified standards. The Contractor shall be 
prepared to submit proof of this if requested by the Contracting Officer. 
 
PART 2 - SITE DEVELOPMENT 
 
2.1 GENERAL 
 
The project includes furnishing all materials, equipment and labor necessary for constructing a perimeter 
wall and two security gates. 
 
2.2 ENVIRONMENTAL PROTECTION 
 
2.2.1 Applicable regulations 



 
 

 
  

 
The Contractor shall comply with all Host Nation laws, rules, regulations or standards concerning 
environmental pollution control and abatement with regard to discharge of liquid waste into natural 
streams or manmade channels.  The contractor shall review host nation and U.S. Government 
environmental regulations with the contracting officer prior to design and discharge of any liquid wastes 
into natural streams or manmade channels.  
 
2.2.2 Notification 
 
The Contracting Officer will notify the Contractor in writing of any observed non-compliance with the 
foregoing provisions. The Contractor shall immediately take corrective action. If the Contractor fails or 
refuses to promptly take corrective action, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken. No extension of time or damages will be 
awarded to the Contractor unless it was later determined that the Contractor was in compliance. 
 
2.2.3 Spillages 
 
Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste 
washings, herbicides and insecticides, and construction materials from polluting the construction site and 
surrounding area. 
 
2.2.4 Disposal 
 
Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be taken to 
a dumpsite off site and subject to the approval of the Contracting Officer.  Burning at the project site for 
the disposal of refuse and debris will not be permitted. 
 
2.3 CIVIL SITE DEVELOP\MENT 
 
2.3.1 SITE PLAN  
 
The contractor shall locate the facilities in general agreement with the drawings included and any 
requirements in the Scope of Work 01010. All existing buildings, roads, parking areas, entry control 
points, guard towers, wall, fence, utility structures, and other site features shall be clearly defined and 
dimensioned on the site plan.  
 
The site plan shall show geometric design of the site, including applicable dimensions of the perimeter 
wall, security gates and etc. Required facilities are described in the following sections of this specification.   
 
All site plans and master plans shall be drawn in the following projection and datum for incorporation into 
the U.S. Army Corps of Engineers GIS system: 
 
 WGS 1984 UTM Zone 42 N 
 
2.3.2 DEMOLITION  
 
Demolition shall include removal of the existing perimeter wall; foundations; pavements; gates; buildings 
or minor structures that are either attached to the wall or in close enough proximity that they will impede 
the Contractor’s ability to construct the wall; and clearing and grubbing that is necessary to properly clear 
an area large enough to construct the new perimeter wall and security gates. Buildings within the 
perimeter wall and outside the construction work zone that are not absolutely necessary to demolish are 
not part of this contract and shall remain intact. All refuse and debris shall be disposed of off site. Holes 
and depressions shall be backfilled. All pavements (asphalt, concrete and aggregate) and sidewalks 
(concrete and aggregate) damaged or destroyed by construction activities shall be replaced in-kind to 
match surrounding pavements and sidewalks. All structures damaged or destroyed by construction 
activities, which are clear from the construction work zone, shall be fully repaired or reconstructed. Fill 



 
 

 
  

materials shall be composed of satisfactory soils or aggregates defined in ASTM D 2487 as GW, GP, 
GM, SP, SM, SW, CL-ML. Minimum soil compaction shall be 95% percent of maximum density as defined 
in ASTM D 1557. 
 
2.3.3 GRADING AND DRAINAGE  
 
The contractor shall provide all necessary site grading to ensure adequate drainage so that no areas will 
be flooded due to a rainfall of a 10-year frequency. Drainage of the area should be compatible with the 
existing terrain. The contractor shall properly grade the area around the perimeter wall and security gates 
by sloping away from the wall on all sides at a minimum of 5% for 3 meters. 

2.3.3.1 Exterior Compound Wall 
 
Design and construct a Force Protection Perimeter Stone Masonry Wall per Scope of Work Section 
01010 and RFP.  All foundations shall extend below the frost line to frost depth (min 800 mm), top of wall 
shall be 3.66 m (12 ft) from finish grade to high point of concrete cap. Provide detail/elevation of wall 
indicating how it will transition from level to slope and over ridges. The footing must be sized to resist 
sliding and overturning from the design loads. The Contractor shall account for the additional loading that 
the future 460 mm of fill will have on the wall in their design calculations. Install outriggers and single-
strand concertina wire on top of the wall.  The walls shall measure at least 3.66 m high with a thickness of 
the walls not less than 600 mm. 
 
2.3.3.2 Gates  
 
The gates shall be swing type. Vehicle gates shall be a pair of 3.65 m wide x 3.0 m high leafs, 
constructed of a steel tube frame and steel tube intermediate posts and rails. Design and construct a 
Force Protection entry gates heavy steel frame, with minimum 25 mm steel skin and matching man gate 
with view port. Gates shall swing from one meter square reinforced concrete columns covered with stone 
to match fence. Provide reinforced grade beam across gateway flush with pavement to lock gates with 
flush mounted vertical sliding bolts, bolts shall be 50 mm dia solid steel. The design of the gates shall 
ensure that it is dimensionally stable, square, true and planar. Gate leafs shall not rack or deflect when 
installed on its hinges. Gates shall have a sufficient number of hinges to support each gate leaf. Provide a 
locking mechanism that holds the gates together when in the closed position as well as a drop bolt that 
engages a steel sleeve embedded in the pavement. In a future contract, the property within the perimeter 
wall will be raised approximately 460 mm (1.5 ft) with fill to raise new structures out of the flood plain. The 
contractor shall ensure that the grade beams, for the security gates, will be flush with the future fill 
elevation.  
 
2.3.3.3  Outriggers 
 
Outrigger supporting arms shall be “Y” shaped with post securely embedded into the top of the wall.  
Posts shall conform to ASTM F 1083, Pipe, Steel, and Hot Dipped Zinc Coated (Galvanized) Welded. 
 
2.3.3.4 Reinforced Barbed Tape and Barbed Wire 
 
Barbed wire shall conform to ASTM A 121 zinc-coated, Type Z, Class 3, or aluminum-coated, Type A, 
with 12.5 gauge wire and 14 gauge, round, 4-point barbs spaced no more than 125 mm (5-inches) apart.  
The Contractor shall install six (6) horizontal rows of barbed wire, with three rows on each side of the “Y” 
shaped outriggers, as shown in Appendix B. Reinforced barbed tape shall be 600 mm diameter 
concertina style coil consisting of 31 loops. Each loop shall consist of 19 barb clusters per loop. Adjacent 
coils loops shall be alternately clipped together at three points about the circumference to produce the 
concertina effect upon deployment. Spacing between attachments points when deployed shall be 400 
mm. The reinforced barbed tape shall be fabricated from 430 series stainless steel with hardness range 
of Rockwell (30N) 37-45 conforming to the requirements of ASTM A 176. Each barb shall be a minimum 
of 30.5 mm (1.2 inch) in length, in groups of 4, spaced on 102 mm (4 inch) centers. The stainless steel 



 
 

 
  

core wire shall have a 2.5 mm (0.098 inch) diameter with a minimum tensile strength of 895 MPa. Sixteen 
gauge stainless steel twistable wire ties shall be used for attaching the barbed tape to the barbed wire. 
The reinforced barbed tape shall be equivalent to NSN:  5660-01-457-9852. 
   
PART 3 - ARCHITECTURAL  
 
3.1 GENERAL  
 
All material approved shall become standardized material to be used throughout the facilities under 
contract.  Different sub-contractors shall not use different material or standards under the contract. Intent 
of the project is to use locally procured materials (unless specified otherwise) and labor to the maximum 
extent possible while satisfying seismic building code.  Conflicts between criteria shall be brought to the 
attention of the Contracting Officer for resolution.  In such instances, the Contractor shall furnish all 
available information with justification to the Contracting Officer.  
 
3.2 DESIGN CRITERIA 
  
The Codes, Standards, and Regulations listed herein shall be used in the construction of this project.  
The publications shall be the [referenced [most recent] editions.  Standards other than those mentioned 
may be accepted provided they meet the minimum requirements and the contractor shall submit proof of 
equivalency to the Contracting Officer for approval.  
 
IBC- International Building Code  
 
3.3 EXCAVATION 
 
Trench excavation shall be made for concrete footings.  Trenches shall be a minimum of .8 meter deep.  
Trenches deeper than 1.5 meters shall have protective shoring to protect workers or have the sides of the 
trench sloped back at a slope of 1.5:1.  Care shall be taken when backfilling of foundation trenches to 
avoid damage to walls.  Any excess dirt shall become the property of the Contractor and shall be 
removed from the site to a location approved by the Contracting Officer.  
 
3.4 CONCRETE 
 
Foundation trenches shall be level and free of loose material.  Trenches shall be inspected and approved 
by the Contracting Officer prior to placing of any concrete foundations.  See paragraphs 3.5 and 4.6 for 
structural characteristics of concrete and reinforcing steel for foundations and slabs.  
 
3.5 STANDARDS  
 
The Contractor should use the following American standards to provide sound structural design if local 
standards are not available, relevant, or applicable.  The Contractor shall follow American Concrete 
Institute Standards for design and installation of all concrete structures. 
 
Concrete    210.0 kg./sq.cm (f’c) a minimum specified compressive strength   
    @ 28 days  (ASTM-. C 31M) 
Steel Reinforcement    4218.0 kg./sq.cm(Fy= 60.0 ksi),yield strength. 
Anchor Bolts    ASTM A307 using A36 steel. 
Concrete Masonry Units  ASTM C90, Type I (normal wt, moisture Cntrl). 
Mortar     ASTM C270, Type S (Ultimate compressive strength of 130.0   
    kg/sq. cm.)  
Proportion   1 part cement, 0-1/2 part lime and 4-1/2 parts aggregate 
Grout    ASTM C476 (Slump between 200 mm to 250 and Compressive   
    Strength 14 MPa (2000 psi) at 28 days. 
Structural Steel   ASTM A36: 2530.0 kg./sq.cm (Fy = 36,000psi)  
Welding    AWS (American Welding Society) D1.1-2002. 



 
 

 
  

 
PART 4 - STRUCTURAL 
 
4.1 GENERAL 
 
The project consists of a perimeter wall and two security gates. The new perimeter wall and columns for 
the security gates shall be provided with a reinforced concrete slab foundation that is properly placed on 
an area of suitable compacted ground and shall be in accordance with the recommendations from the 
geotechnical investigation. The reinforced concrete foundation shall be designed by the Contractor.  Wall 
foundations shall be founded a minimum of 800 mm below grade. 
 
4.2 DESIGN 
 
Design shall be performed and design documents signed by a registered professional architect and/or 
engineer. Calculations shall be in SI (metric) units of measurements.  All components of the perimeter 
wall and security gates shall be designed and constructed to support safely all loads without exceeding 
the allowable stress for the materials of construction in the structural members and connections.  
 
4.3 DEAD AND LIVE LOADS 
 
Dead loads consist of the weight of all materials of construction incorporated in the perimeter wall and 
security gates. Live loads used for design shall be in accordance with the Structural Load Data, UFC-3-
310-01, as referenced herein. 
 
4.4 WIND LOADS 
 
Wind loads shall be calculated using a "3-second gust" wind speed of 135 km/hr. 
  
4.5 SEISMIC 
 
The perimeter wall, security gates and all parts thereof shall be designed for the seismic requirements as 
defined by the International Building Code referenced herein.  Spectral ordinates shall be Ss = 1.28g and 
S1 = 0.51g.  
 
 
4.6 STRUCTURAL CONCRETE 
 
Concrete structural elements shall be designed and constructed in accordance with the provisions of the 
American Concrete Institute, Building Code Requirements for Structural Concrete, ACI 318, latest edition. 
A minimum cylinder 28 day compressive strength of 21 MPa (3000 psi) shall be used for design and 
construction of all concrete. Reinforcing steel shall be deformed bars conforming to American Society for 
Testing and Materials (ASTM) publication ASTM a 615, Deformed and Plain Billet-Steel Bars for 
Concrete Reinforcement. Concrete at or below grade shall have a maximum water-cement ration of 0.50. 
No concrete shall be placed when the ambient air temperature exceeds 32 degrees C (90 degrees F) 
unless an appropriate chemical retardant is used. In all cases when concrete is placed at 32 degrees C 
(90 degrees F) or hotter it shall be covered and kept continuously wet for a minimum of 48 hours. 
Concrete members at or below grade shall have a minimum concrete cover over reinforcement of 75 mm 
(3 inch).  ACI cold weather requirements shall also be met as necessary. 
 
4.7 STRUCTURAL STEEL 
 
Structural steel shall be designed and constructed in accordance with the provisions of American Institute 
of Steel Construction (AISC), Specifications for Structural Steel Buildings, 9th Edition. Design of cold-
formed steel structural members shall be in accordance with the provisions of American Iron and Steel 
Institute (AISI), Specifications for Design of Cold-Formed Steel Structural Members. 
 



 
 

 
  

4.8 FOUNDATIONS 
 
Foundations shall be in accordance with the Geotechnical requirements of this RFP. 
 
PART 5 - GEOTECHNICAL 
 
5.1 SOIL INVESTIGATION 
 
Existing geotechnical information is not available at the project site. Any site-specific geotechnical data 
required to develop foundations, materials, earthwork, and other geotechnical related design and 
construction activities for this project shall be the Contractor’s responsibility. The Contractor shall develop 
all pertinent geotechnical design and construction parameters by appropriate field and laboratory 
investigations and analyses. The Contractor shall produce a detailed geotechnical report containing field 
exploration and testing results, laboratory testing results (particle sizes and distribution, liquid and plastic 
limit tests, moisture and density test, etc.). Information in the report shall include, but not be limited to: 
existing geotechnical conditions (i.e. surface and subsurface), location of subsurface exploration logs on 
a site plan, exploration point, allowable soil bearing capacity, foundations recommendations, pavement 
design criteria (e.g. California Bearing Ratio values, subgrade modulus values), ground-water levels, and 
construction materials (e.g. concrete , asphalt, aggregates, etc.). Two copies of the detailed geotechnical 
report shall be submitted to the Contracting Officer. 
 
5.2 GEOTECHNICAL QUALIFICATIONS 
 
A geotechnical engineer or geotechnical firm responsible to the Contractor shall develop all geotechnical 
engineering design parameters. The geotechnical engineer or geotechnical firm shall be qualified by: 
education in geotechnical engineering; professional registration; and a minimum of ten (10) years of 
experience in geotechnical engineering design. 
 
 

END OF SECTION 
 



 
 

 
  

 
 
 
SECTION 01060 

SECTION 01060 
 

SPECIAL CLAUSES 
 
PART 1 GENERAL 
 
1.1 PRECONSTRUCTION CONFERENCE 
 
1.1.1 Schedule of Meeting 
 
At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with representatives 
of the Contracting Officer to discuss and develop a mutual understanding relative to the details of the 
administration and execution of this contract. This will include but not necessarily be limited to the 
Contractor's Quality Control (CQC) Program, the Contractors Accident Prevention Program, submittals, 
correspondence, schedule, access to the work site, security requirements, interface requirements, 
temporary facilities and services, hazards and risks, working after normal hours or on weekends or 
holidays, assignment of inspectors, representations, special requirements, phasing, and other aspects of 
this project that warrant clarification and understanding. 
 
1.1.2 Meeting Minutes 
 
It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes of this 
meeting and submit those minutes to the Contracting Officer for approval within three (3) workdays. Any 
corrections deemed necessary by the Contracting Officer shall be incorporated and resubmitted within 
two (2) calendar days after receipt. Upon approval of the minutes by the Contracting Officer, the 
Contractor shall distribute the minutes to all parties present or concerned. 
 
1.2 AREA USE PLAN 
 
The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award of this 
contract, an Area Use Plan designating intended use of all areas within the project boundaries. This plan 
shall include, but not necessarily be limited to the following: the proposed location and dimensions of any 
area to be fenced and used by the Contractor; construction plant and building installations/the number of 
trailers and facilities to be used; avenues of ingress/egress to the fenced areas and details of the fence 
installation; drawings showing temporary electrical installations; temporary water and sewage disposal 
installations; material storage areas; hazardous storage areas. Any areas that may have to be graveled 
shall also be identified. The plan shall also include a narrative description of the building structural 
system, the site utility system and the office or administration facilities. The Contractor shall also indicate 
if the use of a supplemental or other staging area is desired. The Contractor shall not begin construction 
of the mobilization facilities prior to approval by the Contracting Officer of the Area Use Plan described 
herein. 
 
1.3 CONTRACTOR'S MOBILIZATION AREA 
 
The Contractor will be permitted to use an area designated by the Contracting Officer within the contract 
limits for operation of his construction equipment and plants, shops, warehouses, and offices.     The 
Contractor is responsible for obtaining any required additional mobilization area above that designated.  
The construction site shall be cleared of construction debris and other materials and the area restored to 
its final grade. 
 
1.3.1 Contractor's Temporary Facilities 



 
 

 
  

 
1.3.1.1 General 
 
All facilities within the Contractor's mobilization area shall be of substantial construction suitable for the 
local weather conditions.  Sanitary facilities shall meet the requirements of Corps of Engineers, Safety 
and Health Requirements Manual EM 385-1-1.  Local nationals will not be granted any privileges under 
this contract.   
 
1.3.1.2 Administrative Field Offices 
 
The Contractor may provide and maintain administrative field office facilities within the mobilization area 
at the designated site.  Government office and warehouse facilities will not be available to the 
Contractor's personnel. 
 
1.3.1.3 Storage Area 
 
The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers and 
materials. The fence shall include plastic strip inserts, colored green or brown, so that visibility through 
the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions 
permit. Trailers, materials, or equipment shall not be placed or stored outside the fenced area unless 
approved in writing by the Contracting Officer. 
 
1.3.1.4 Plant Communication 
 
Whenever the Contractor has the individual elements of its plant so located that operation by normal 
voice between these elements is not satisfactory, the Contractor shall install a satisfactory means of 
communication, such as telephone or other suitable devices.  If radio communication is approved by 
Contracting Officer / installation security office, frequency selection shall be approved by Contracting 
Officer to prevent interference with installation operations.  Such devices shall be made available for use 
by Government personnel. 
 
1.3.1.5 Appearance of Mobilization Site Facilities and/or Trailers 
 
Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in a state of good repair. 
Trailers or other transportable structures which, in the opinion of the Contracting Officer, require exterior 
painting or maintenance will not be allowed on the construction site until such work or maintenance has 
been performed to the satisfaction of the Contracting Officer. 
 
1.3.1.6 Maintenance of Storage Area 
 
Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect to 
traverse unpaved areas which are not established roadways with construction equipment or other 
vehicles, such areas shall be covered with a layer of gravel as necessary to prevent rutting and the 
tracking of soil onto paved or established roadways; gravel gradation shall be at the Contractor's 
discretion. 
 
1.3.1.7 Security Provisions 
 
Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The 
Contractor shall be responsible for the security of its own facilities and equipment. 
 
1.3.1.8 Sanitation 
 
a. Sanitary Facilities:  The Contractor shall provide portable sanitation facilities for the Contractor’s use.  
The Contractor shall be responsible for maintaining such facilities at no expense to the Government. 



 
 

 
  

b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash from the work 
areas and from the mobilization area.  General construction debris and demolition debris shall be 
collected and transported by the Contractor to a location designated by the Government.  Construction 
debris, waste materials, packaging material and the like shall be removed from the work site daily. Loose 
debris capable of being windblown, shall be immediately placed in sealed or covered containers to 
prevent it from being blown onto taxiways or runways. Any dirt or soil that is tracked onto paved or 
surfaced roadways shall be cleaned daily. Materials resulting from demolition activities that are 
salvageable shall be stored within the fenced area described above. Stored material not indoors, whether 
new or salvaged, shall be neatly stacked when stored. 
 
1.3.1.9 Telephone 
 
The Contractor shall make arrangements to install and pay all costs for telephone facilities desired. 
 
1.3.1.10 Restoration of Storage Area 
 
Upon completion of the project and after removal of mobilization facilities, trailers, materials, and 
equipment from within the fenced area, the fence shall be removed and will become the property of the 
Contractor. Areas used by the Contractor for the storage of equipment or material, or other use, shall be 
restored to the original or better condition. Gravel used to traverse unpaved areas shall be removed and 
all such areas restored to their original conditions. 
 
1.3.2 Protection and Maintenance of Traffic 
 
During construction the Contractor shall provide access and temporary relocated roads as necessary to 
maintain traffic. The Contractor shall maintain and protect traffic on all affected roads during the 
construction period except as otherwise specifically directed by the Contracting Officer.  Measures for the 
protection and diversion of traffic, including the provision of watchmen and flagmen, erection of 
barricades, placing of lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as required by the Host Nation 
and base authorities having jurisdiction. The traveling public shall be protected from damage to person 
and property. The Contractor's traffic on roads selected for hauling material to and from the site shall 
interfere as little as possible with base traffic. The Contractor shall investigate the adequacy of existing 
roads and the allowable load limit on these roads. The Contractor shall be responsible for the repair of 
any damage to roads caused by construction operations. 
 
1.3.2.1 Use of Existing Roads as Haul Routes 
 
The Contractor shall be responsible for coordinating with the base authorities for use of any existing 
roads as haul routes. Construction, and routing of new haul roads, and/or upgrading of existing roads to 
carry anticipated construction traffic shall be coordinated with the Base authorities and is the sole 
responsibility of the Contractor. 
 
1.3.2.2 Employee Parking 
 
The Contractor’s employees may be allowed parking on the military installation. The Contractor is 
responsible for transporting workers (local nationals) from off post to the worksite, coordinating security 
identification screening, and cooperating in gate searches with the base authorities.  The government 
reserves the right to terminate any and all contractor parking at any time. 
 
1.3.3 Temporary Project Safety Fencing and Barricades 
 
The Contractor shall impose all measures necessary to limit public access to hazardous areas and to 
ensure the restriction of workers to the immediate area of the construction and mobilization site. The 
Contracting Officer may require in writing that the Contractor remove from the work any employee found 
to be in violation of this requirement. 



 
 

 
  

 
1.3.3.1 Barricades 
 
Barricades shall be required whenever safe public access to paved areas such as roads, parking areas 
or sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of both 
pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with adequate 
illumination to provide sufficient visual warning of the hazard during both day and night. Travel to and 
from the project site shall be restricted to a route approved by the Contracting Officer. 
 
1.3.4 Host Nation Authorizations, Permits and Licenses 
 
It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses 
necessary to establish his quarry operations, batching operations and haul routes (See Special Clause 
entitled:  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 
 
1.4  RESPONSIBILITY FOR PHYSICAL SECURITY 
 
Prior to mobilization, the Contractor shall submit his proposed means of providing project security to 
prevent unauthorized access to equipment, facilities, materials and documents, and to safeguard them 
against sabotage, damage, and theft. The Contractor shall be responsible for physical security of all 
materials, supplies, and equipment of every description, including property which may be Government-
furnished or owned, for all areas occupied jointly by the Contractor and the Government, as well as for all 
work performed. 
 
1.5  DUST CONTROL 
 
The Contractor shall be required to control objectionable dust in the work areas, access roadways, and 
haul roads by means of controlled vehicle speeds or dust palliatives. Vehicles transporting sand, cement, 
gravel or other materials creating a dust problem shall be covered, as directed by the Contracting Officer, 
or in accordance with local Laws, codes, and regulations. 
 
1.6  DIGGING PERMITS 
 
1.6.1 [Not Used] Requirements for Digging Permits 
 
1.6.2 Requests for Digging Permits 
 
Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7) days prior 
to the start of the work activity covered by the permit. The request for a Digging Permit shall include a 
narrative description of the work to be performed and a detailed map of the area of the excavation clearly 
marking the location of all known utilities or other obstructions. If the work activity covered by the Digging 
Permit request also requires a utility outage, a separate request for the outage shall be submitted in 
accordance with the paragraph entitled CONNECTIONS TO EXISTING UTILITIES. 
 
1.6.3 Preparation of Requests for Digging Permits 
 
Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area to be 
excavated to determine the location of existing utilities and other obstructions. The Contractor will review 
available drawings and will conduct a visual inspection of the site. The Contractor will utilize underground 
utility detecting devices such as metal and cable detectors to determine the location of existing utilities. 
All utility lines found shall be clearly flagged or marked and the location of the utility shall be shown on the 
drawing to be submitted with the request for Digging Permit. 
 
1.6.4 Existing Underground Utilities 
 
The Contractor shall exercise utmost care in researching locations of existing utilities and reducing 



 
 

 
  

damage to existing utilities. Any utilities damaged by the Contractor shall be promptly repaired by the 
Contractor. The Contracting Officer will review and approve any proposed repairs. Any damage to 
existing utilities will be immediately reported to the Contracting Officer and the Base Commander. 
 
1.7  CONNECTIONS TO EXISTING UTILITIES 
 
1.7.1 General 
 
Any outage involving disruption of electrical service beyond the site area shall be requested in writing at 
least ten (10) days in advance of the date requested for the commencement of the outage. The 
Contractor shall provide a request, detailing the type of outage needed (electrical, etc.), the time needed 
to perform the work, the reason for the outage, and the known affected facilities. The Contracting Officer 
shall be contacted prior to the outage to confirm the time and date. If the Contractor fails to initiate work at 
the approved time, the Contracting Officer may cancel the approved outage and may direct the 
Contractor to resubmit a new request. No part of the time lost due to the Contractors failure to properly 
schedule an outage shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 
 
1.7.1.2 Exterior Night Lighting 
 
Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and Health 
Requirements Manual. 
 
1.7.2 Existing Underground Utilities 
 
The Contractor is provided notice that existing utilities may be present in the construction area. The 
Contractor shall exercise the utmost care in researching locations of existing utility lines by implementing 
control measures to eliminate, or reduce to a level acceptable to the Contracting Officer, the chance of 
damaging or destroying existing utilities. 
 
1.7.2.1 Use of Underground Utility Detecting Device 
 
Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the 
excavation. All underground utilities discovered by this method will be flagged a minimum distance of 
one-half (1/2) meter on each side of the location. 
 
1.7.2.2 Hand Excavation 
 
Hand excavation methods and special supervisory care shall be used between any flagged markers, in 
areas of known or suspected hazards, and in areas known or suspected to have multiple and/or 
concentrated utility lines or connections. 
 
1.7.3 Repair of Damaged Utilities 
 
The Contractor shall be responsible to repair any utilities damaged by him. The method of repair and 
schedule for performance of the repair shall be coordinated with, and subject to the approval of, the 
Contracting Officer. The repair work and any temporary work required to keep the system operational 
while repairs are being completed, shall be performed at no cost to the Government. 
 
1.8  WATER  
 
The Contractor shall install and maintain necessary supply connections and piping for same, but only at 
such locations and in such manner as may be approved by the Contracting Officer. Before final 
acceptance of systems, or facilities, all temporary connections and piping installed by the Contractor shall 
be removed at his expense in a manner satisfactory to the Contracting Officer. 
 



 
 

 
  

1.9  ELECTRICITY (CONTRACTOR PROVIDED) 
 
Electrical service is not available for use under this contract; therefore all electric current required by the 
Contractor shall be the responsibility of the Contractor, furnished at his own expense.   The Contractor 
shall provide diesel generators to meet his demand requirements.  Electricity required for final testing 
systems will be furnished by the Government.  [The Government will provide permanent high voltage 
electricity to a point indicated by the Contracting Officer for use by the Contractor in the performance of 
final testing of systems.]  The means of doing so, such as by temporary distribution systems, shall be the 
responsibility of the Contractor.  All temporary connections for electricity shall be subject to the approval 
of the Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 entitled Safety 
and Health Requirements Manual.  All temporary lines shall be furnished, installed, connected and 
maintained by the Contractor in a workmanlike manner satisfactory to the Contracting Officer.  Before 
final acceptance of systems, or facilities, all temporary connections installed by the Contractor shall be 
removed at his expense in a manner satisfactory to the Contracting Officer.] 
 
1.10  WORK OUTSIDE REGULAR HOURS 
 
If the Contractor desires to carry on work outside regular base duty hours, or on holidays, including the 
following U.S. holidays:  New Year's Day, Martin Luther King Jr Birthday, President’s Day, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving and Christmas.  the 
Contractor shall submit an application to the Contracting Officer.  Due to reliance upon local national 
laborers and time off due to local observances, there may be disruptions.  Potentials dates are the 
following local observances:  National Islamic Holiday of Ashura, Ramadan (actual date varies – check 
with local authorities).  The Contractor shall allow ample time to enable satisfactory arrangements to be 
made by the Government for inspecting the work in progress.  At night, exterior lighting shall be provided 
in conformance with EM-385-1-1 entitled "Safety and Health Requirements Manual". 
 
1.11  SCHEDULING OF WORK IN EXISTING FACILITIES 
 
As soon as practicable, but in any event not later than thirty (30) calendar days after award of this 
contract, the Contractor shall meet in conference with the Contracting Officer, or his duly authorized 
representatives, to discuss and develop mutual understanding relative to the scheduling of work in and 
access to the existing facilities where work has to be performed under this contract, so that the 
Contractor's proposed construction schedule is coordinated with the operating and security requirements 
of the installation. 
 
1.12  PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR) 
 
1.12.1 General 
 
Upon completion of each facility under this contract, the Contractor shall prepare and furnish as-built 
drawings to the Contracting Officer. The as-built drawings shall be a record of the construction as 
installed and completed by the Contractor. They shall include all the information shown on the contract 
set of drawings, and all deviations, modifications, or changes from those drawings, however minor, which 
were incorporated in the work, including all additional work not appearing on the contract drawings, and 
all changes which are made after any final inspection of the contract work. In the event the Contractor 
accomplished additional work that changes the as-built conditions of the facility after submission of the 
final as-built drawings, the Contractor shall furnish revised and/or additional drawings and drawing files 
as required depicting final as-built conditions. The requirements for these additional drawings shall be the 
same as for the as-built drawings specified in this paragraph. 
 
1.12.2 Final As-Built Drawings 
 
The Contractor shall update the digital contract drawing files to reflect the approved final as-built 
conditions and shall furnish those updated drawing files and plots of the final as-built drawings to the 
Contracting Officer.  As-built drawings shall include the addition of the predominant native language of 



 
 

 
  

the region in addition to the English language. 
 
a. Only personnel proficient in the use of Computer Assisted Design and Drafting (CADD) for the 
preparation of drawings shall be employed to modify the contract drawing files or prepare new drawing 
files.  
 
b. Existing digital drawing files shall be updated to reflect as-built conditions. Independent drawing files 
containing only as-built information are not acceptable. The modifications shall be made by additions and 
deletions to the original drawing files, and where additional drawings are necessary, they shall be 
developed in individual digital files for each new drawing. All additions and corrections to the contract 
drawing files shall be clear and legible, and shall match the adjacent existing line work and text in type, 
size, weight, and style. New or revised information placed into the design files shall be placed on the 
levels and in the colors used for placement of the corresponding initial data. Similarly, the drawing size, 
title block, and general format of new drawings shall be consistent with the format established by the 
original drawings.  
 
c. In the preparation of as-built drawings, the Contractor shall remove "Bubbles" used by the Government 
to highlight drawing changes made during design/construction. Triangles associated with those earlier 
drawing changes shall be left on the drawings and the Contractor shall not add triangles to designate 
modifications associated with representation of the as-built condition. The revision block identification of 
the drawing modifications shall be left intact and the date of completion and the words "REVISED AS-
BUILT" shall be placed in the revision block above the latest existing notation. Each drawing shall have 
the words "DRAWING OF WORK AS-BUILT" in letters 4.5 mm (3/16") high placed below the drawing title 
portion of the drawing title block, between the border and the trim line. 
 
d. The Contractor shall check all final as-built drawing files for accuracy, conformance to the initial 
drawing scheme and the above instructions. The Contracting Officer will review the drawings and drawing 
files for conformance to these standards. 
 
e. The Contractor shall furnish the digital as-built drawing files in the format as directed within Section 
01335. The Government will only accept the final product for full operation, without conversion or 
reformatting, in these formats. 
 
f. Digital drawing files shall be furnished to the Contracting Officer on CD-ROM or other media and format 
as approved by the Contracting Officer. A transmittal sheet containing the name of the files, the date of 
creation, the CD-ROM number, and a short description of the contents, shall accompany the CD-ROM. 
 
g. A sample drawing shall be furnished to the Contracting Officer before delivery of final as-built drawings 
as a test to demonstrate compliance with the above instructions and file format compatibility with the 
described CADD software. 
 
h. One (1) complete set of the updated final Record Copy digital drawing files and one (1) paper plot or 
copy of the final Record drawings shall be delivered to the Contracting Officer upon completion of each 
facility. If upon review of the final as-built drawings, errors or omissions are found, the drawings and 
drawing files will be returned to the Contractor for corrections. The Contractor shall complete the 
corrections and return both the digital files and the as-built prints to the Contracting Officer within ten (10) 
calendar days. 
 
1.13  CERTIFICATES OF COMPLIANCE 
 
Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in behalf of the 
manufacturing company involved and shall contain the name and address of the Contractor, the project 
name and location, description and the quantity of the items involved, and date or dates of shipment or 
delivery to which the certificates apply. Copies of laboratory test reports submitted with certificates shall 



 
 

 
  

contain the name and address of the testing laboratory and the date or dates of the tests to which the 
report applies. Certification shall not be construed as relieving the Contractor from furnishing satisfactory 
material.] 
 
1.14  ACCIDENT PREVENTION 
 
The Contractor shall comply with all applicable Host Country laws and with such additional measures as 
the Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled 
ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of 
Engineers manual entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work 
under this contract. The referenced manual may be obtained from the Contracting Officer at the jobsite or 
from the Afghanistan Engineer District at Kabul, Afghanistan. 
 
1.14.1 Accident Prevention Program 
 
Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the accident 
prevention pre-work conference, four (4) copies of the Accident Prevention Plan required by the 
CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be 
submitted for review by the Contracting Officer. The Contractor shall not commence physical work at the 
site until the Accident Prevention Plan (APP) has been reviewed and accepted by the Contracting Officer. 
The APP shall meet the requirements listed in Appendix "A" of EM385-1-1. The program shall include the 
following: TAC Form 61 " Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully 
completed and signed by an executive officer of the company in block No. 13. The Activity Hazard 
Analysis is a method in which those hazards likely to cause a serious injury or fatality are analyzed for 
each phase of operations. Corrective action is planned in advance, which will eliminate the hazards. An 
analysis is required for each new phase of work. On large or complex jobs the first phase may be 
presented in detail with the submittal of the Accident Prevention Plan rather than presenting the complete 
analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted 
as a part of the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for 
timeliness and adequacy at least monthly with a signature sheet signed and dated documenting that 
these reviews took place. Copy of company policy statement of Accident Prevention and any other 
guidance as required by EM 385-1-1, Appendix A. 
 
1.14.2 Ground Fault Circuit Interrupter (GFCI) Requirement – Overseas Construction 
 
The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: "The GFCI 
device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in Underwriters 
Laboratory (UL) Standard 943.”  A variance from USACE has been granted allowing 10 ma, in lieu of 5 
ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz) electrical power. 
 
1.14.3 Temporary Power - Electrical Distribution Boxes 
 
EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by a 
nationally recognized testing laboratory for the specific application for which it is to be used." This 
includes temporary electrical distribution boxes. Locally manufactured electrical boxes will not be allowed. 
Only manufactured electrical distribution boxes that meet the European CE requirements, with 10 ma CE 
type GFCIs installed shall be allowed. 
 
Contractors shall: 
 
a. Make no modifications that might void any CE or manufacturer certification. 
 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma earth 
leakage protection. 
 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed on a regular 



 
 

 
  

basis. 
 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets 
inspected before each use. 
1.15  HAZARDOUS MATERIALS 
 
Should the Contractor encounter asbestos or other hazardous materials, during the construction period of 
this contract, he shall immediately stop all work activities in the area where the hazardous material is 
discovered. The Contractor shall then notify the Contracting Officer; identify the area of danger; and not 
proceed with work in that area until given approval from the Contracting Officer to continue work 
activities. Hazardous material is considered to be asbestos, explosive devices, toxic waste, or material 
hazardous to health and safety. The Contractor shall secure the area from daily traffic until it is safe to 
resume normal activities. 
 
1.16  SPARE PARTS 
 
1.16.1 General 
 
The requirements of this clause are in addition to any requirements for the provision of specific spare 
parts to be provided by the Contractor included in Technical Provisions. The Contractor shall furnish 
spare parts as directed by the Contracting Officer under the provisions of this clause for all equipment for 
which O&M data is to be provided under Clause OPERATION AND MAINTENANCE (O&M) DATA of this 
contract.  The term "spare parts" as used herein shall include spare parts, special tools and test 
equipment. 
 
1.16.2 Selection of Spare Parts to be Furnished 
 
The Contractor shall provide master parts lists, recommended spare parts lists and lists of special tools 
and test equipment as a part of the equipment O&M data required by Clause OPERATION AND  
MAINTENANCE (O&M) DATA.  The master parts list shall include the supplier's price for each part.  After 
review of the lists, the Contracting Officer will select spare parts and furnish written direction to the 
Contractor indicating quantities and types of spare parts to be furnished by the Contractor. Written 
directions for spare parts orders may be provided on an incremental basis as reviews of O&M data 
submitted by the Contractor are completed but will not necessarily be issued in the sequence in which the 
Contractor submitted the equipment O&M data. 
 
1.16.3 Procurement and Delivery of Spare Parts 
 
The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage, 
inventory, and turnover to the Contracting Officer all spare parts selected by the Contracting Officer.  In 
addition to the recommended spare parts list required in paragraph SELECTION OF SPARE PARTS TO 
BE FURNISHED above, the Contractor is responsible to have one (1) year supply of manufacturer's 
recommended spare parts on site ready to turn over to the Contracting Officer at the time of acceptance 
of the facility. 
 
1.16.3.1 Shipment and Delivery 
 
The Contractor shall be responsible for the shipment and delivery of spare parts to the location on or near 
the site in Afghanistan as selected by the Contracting Officer. The Contractor shall provide all manpower 
and equipment required to receive and place into designated storage areas all spare parts purchased 
under this clause. The Contractor shall give the Contracting Officer thirty (30) calendar days notice of 
arrival at the site of the first shipment. 
 
1.16.3.2 Turnover of Spare Parts 
 
The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of spare parts 



 
 

 
  

to the designated storage area. The Contractor and the Contracting Officer will perform a joint inventory 
of the spare parts and the spare parts will be turned over to the Contracting Officer.  Spare parts 
purchased under this clause shall not be used by the Contractor. 
 
1.16.3.3 Parts and Package Identification 
 
Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or labeled. 
Such labeling may be placed or affixed to the container, box or packaging in which spare parts are 
located when it is not feasible to place or affix such labeling directly on each spare part. Tags or labels 
shall include, but not necessarily be limited to; part number, description, parent equipment name and 
number location, project and/or other data as directed by the Contracting Officer. 
 
1.16.3.4 Preservation and Packaging Instruction 
 
a. Items ordered under this contract shall be preserved and packed for a minimum of three (3) years shelf 
life storage. All items shall be individually packaged except when the manufacturer specifies that the 
items are to be used in sets. Appropriate identification labels must be affixed to the items protective box 
or package. After the spare parts are packaged, the manufacturer shall weigh the spare parts and 
packaging and place the weight and size of the packaged container on the label with other information as 
outlined herein. Each item, not normally identified with manufacturer's name and part number, shall have 
an appropriate label affixed to it with manufacturer's name and part number. 
 
b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of storage in 
a highly corrosive atmosphere. 
 
c. Large items (greater than 22.7 kg (50 lbs.), or larger than 0.03 CM (one cubic foot) shall be packaged 
in waterproof wooden boxes and properly braced.  Cushioning shall be used to prevent damage to the 
item and to the packaging material.  
 
d. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting of such 
parts that can be damaged as a result of static electricity and other stray electro-magnetic fields shall be 
packaged in heat-sealed, aluminum foil, laminated, flexible packages. 
 
e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more fragile 
items such as test equipment shall be cushioned or wrapped with transparent bubble wrap material prior 
to being inserted into the plastic package. 
 
1.16.4 Warranty 
 
All spare parts provided by the Contractor under this clause are subject to the general warranty clauses 
of this contract. 
 
1.16.5 Payments for Spare Parts 
 
Payments for spare parts ordered under the paragraph entitled "Selection of Spare Parts To Be 
Furnished" will be made under the work item of the Work Breakdown Sheet entitled "Spare Parts". 
Payments for spare parts specifically required elsewhere in this contract shall be considered as part of 
those equipment costs and shall be included in other payment items as appropriate. Payments for spare 
parts ordered under this clause shall be based on the invoice price (FOB supplier) plus certified invoice 
price of surface shipment to the site in Afghanistan. The invoice price (FOB supplier) shall include the 
separately listed cost for preservation and packaging by the manufacturer as specified herein. The 
Contractor shall provide invoices and any additional backup, which may be required to demonstrate that 
the invoices presented represent the cost of spare parts, preservation and packaging, and cost of surface 
shipment to the site. Payment for handling, delivery, inventory, turnover, customs, overhead or profit shall 
not be paid or allowed under this Contract Provision, and shall be included in the cost for installation of 
this equipment under the other appropriate payment items of this contract. Price increases over prices 



 
 

 
  

furnished under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED shall be fully 
substantiated. Payment for spare parts will be made after the spare parts have been accepted at the site 
by the Contracting Officer. If the total payments under the work item entitled "Spare Parts" does not 
reduce the balance of this work item to zero, the remaining balance will be deducted from the final 
contract amount. If orders exceed the work item entitled "Spare Parts", a modification for equitable 
adjustment will be issued in accordance with Contract Clause 52.243-4 entitled CHANGES. Payments for 
spare parts ordered under this clause shall constitute full payment for all cost of the spare parts and 
associated cost of preservation and packaging, and cost of surface shipment to the site. Other ancillary 
costs shall be included by the Contractor under the other appropriate work items of this contract and no 
additional cost except as provided herein will be allowed. 
 
1.17  OPERATION AND MAINTENANCE (O&M) DATA 
 
1.17.1 General 
 
The requirements contained herein are in addition to all shop drawings submission requirements stated in 
other sections of the specifications. The Contractor shall include the provisions for all items required 
under this clause in all purchase orders and sub-contract agreements. Submittals required hereinafter will 
not relieve the Contractor of any responsibilities under the Warranty of Construction Provisions of this 
contract or under the various Guarantee Clauses of the Technical Provisions. 
 
1.17.2 Submittals 
 
The Contractor shall submit all items requiring submission of O&M data under this and other sections of 
these specifications in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD of the specifications. 
 
1.17.3 Operation and Maintenance (O&M) Data 
 
The Contractor shall furnish operation and maintenance manuals for all facilities constructed under this 
contract. The manuals shall be loose leaf, indexed and shall consist of manufacturer's brochures, 
manufacturer's operation and maintenance manuals, service and repair manuals, catalogs, service 
bulletins, instruction charts, diagrams, other information as necessary to support the operation and 
maintenance of the end items of equipment, assemblies and systems. Each type of facility (housing, 
barracks, mosque, etc.) shall be covered by a separate manual (or manuals) consisting of all data 
pertaining to the equipment and/or systems within that facility. Identical equipment within a single major 
system shall require only one submittal of data. The Contractor shall furnish all O&M manuals to the 
Contracting Officer not less than thirty (30) calendar days prior to contract completion. Required number 
of submittals (number of sets) shall be as specified in Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. 
 
1.17.4 Recommended Spare Parts List 
 
The Contractor shall furnish a recommended spare parts list containing equipment manufacturers' 
recommendations for five (5) years; two (2) years and one (1) year spare parts stock levels in 
Afghanistan. Current unit price and effective date, lead time, shelf life for each individual part, and total 
cost of all recommended parts shall be furnished. 
 
1.17.5 Supplemental Submittals of Data 
 
After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor shall 
prepare and deliver to the Contracting Officer supplemental technical data as previously described for all 
changes, modifications, revisions and substitutions to equipment and components. For equipment or 
systems introduced into the contract under change order, or modified by change order, supplemental 
data shall be furnished within forty-five (45) calendar days after issuance of the change order. The 
supplemental data furnished shall be properly prepared and identified for insertion into the O&M manuals. 



 
 

 
  

 
1.17.6 Framed Instructions for Systems 
 
Approved wiring and control diagrams showing the complete layout of the entire system, including 
equipment, piping, valves and control sequence, framed under glass or in approved laminated plastic, 
shall be posted, where applicable, in all mechanical equipment rooms. In addition, detailed operating 
instructions explaining safe starting and stopping procedures for all systems shall be prepared in typed 
form along with the inspections required to insure normal safe operations. The instructions shall be 
framed as specified above for the wiring and control diagrams and posted beside the diagram. Proposed 
diagrams, instructions, and other sheets shall be submitted for approval prior to posting. Operating 
instructions shall be posted before acceptance testing of the systems and verified during acceptance 
testing. 
 
1.17.7 Additional Submittals/Re-submittals 
 
The Contracting Officer reserves the right to determine whether the above specified information, as 
furnished by the Contractor, is adequate and complete and to require such additional submittals by the 
Contractor as necessary to insure that adequate information has been furnished to provide the 
satisfactory operation and maintenance of the various items of equipment and to fulfill the intent of the 
specifications. Additional submittals or resubmittals supplementing incorrect or incomplete data shall be 
made within thirty (30) calendar days after receiving notice by the Contracting Officer. All costs arising 
from these resubmissions shall be borne by the Contractor. 
 
1.18  INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE 
 
1.18.1 General 
 
The Contractor shall be responsible for the instruction and training of operating and maintenance 
personnel as specified below and in the Technical Provisions of the specifications. Unless otherwise 
indicated in the Technical Provisions, operating and maintenance instructions shall be given for a 
minimum period as follows: 
 
Title        Duration of Training 
Mechanical Systems      10 Days 
Electrical Systems      10 Days 
 
1.18.2 Operation and Maintenance Training 
 
The Contractor shall provide competent instructors for training of personnel designated by the 
Contracting Officer to operate mechanical and electrical building systems and equipment, perform the 
required preventive maintenance to minimize breakdown, and to perform necessary repairs when 
malfunction or breakdown of equipment occurs. Such training shall consist of classroom and on-the-
equipment training for the period specified, which shall be completed prior to acceptance of a system or 
equipment, as applicable. The instructor(s) shall have no other duties during the period of training. 
Classroom instruction shall not exceed fifty percent (50%) of the total training time, with the balance 
devoted to on-the-equipment demonstration and familiarization. Emphasis will be given to both electrical 
and mechanical features, in accordance with approved training plans. 
 
1.18.3 Arrangements 
 
The training shall be for not less than the periods of time specified, five (5) days per week, and eight (8) 
hours per day, subject to review and approval by the Contracting Officer. Each individual training session 
shall be presented one time only, shall be video taped in a television system compatible with the local 
area, and be scheduled in a manner acceptable to the Contracting Officer. At the completion of training, 
the videotapes shall become the property of the Government. In addition to the Contractor's requirements 
to video tape each training section, the Government reserves the right to record, in any manner, the 



 
 

 
  

subject training material, or training sessions given by the Contractor, without additional cost to the 
Government. 
Recordings obtained will be used in future training by the Government. The operating and maintenance 
manual data, as specified to be furnished in these Special Clauses, shall be used as the base material for 
training. 
 
1.18.4 Scheduling 
 
The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, scheduling, 
and coordination of training, to maximize effectiveness of the training program for available operating and 
maintenance personnel. The Contractor shall initiate and make arrangements for such contact within 
thirty (30) calendar days after receipt of notification of award of contract; and shall include all significant 
times in scheduling and completing training in his PROJECT SCHEDULE. The Contractor shall provide a 
draft outline of training outline in sufficient detail to provide a broad indication of the type of scope of 
training to be given. It shall include but not be limited to; (a) a list of subjects to be presented; (b) 
estimated amounts of classroom and on-the-equipment instruction for each subject; (c) a list of minimum 
qualifications for instructors; and (d) discussions concerning the types and amounts of visual aids, 
reference materials, tools and test equipment, mock-up and other training materials that will be employed 
during training. 
 
1.18.5 Preliminary Plan 
 
The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the Contracting 
Officer for review and approval not later than 60 calendar days after award of this contract. The plan will 
be reviewed and coordinated with the content of the O&M manuals. 
 
1.18.6 Plan 
 
The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting Officer for 
approval not later than ninety (90) calendar days prior to start of any training. The plan shall include the 
following; (a) a weekly outline showing overall form and design of training presentation; (b) a day-by-day 
schedule showing time intervals, the major and subordinate subjects to be covered in each, the name of 
the instructor(s) and qualification summary of each, and identification of related handouts; (c) summary of 
the number of hours of classroom and on-the-equipment training; (d) a list of reference materials to be 
provided by the Contractor to the trainees; and (e) a list and description of the training materials to be 
used, such as text, visual aids, mock-up, tools, etc. The Contractor shall be responsible for furnishing all 
training materials except the following: The Government will provide space, chairs, and tables for 
classroom training, and three (3) sets of the five (5) sets of O&M Manuals required by the Contractor per 
Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the specifications. Provision of 
these manuals is solely for reference purposes, and in no way relieves the Contractor from providing all 
instruction and materials necessary for training personnel designated by the Government. All costs for 
resubmission of training plans, training materials, etc., as requested by the Contracting Officer shall be 
borne by the Contractor.  Resubmittals shall be made within twenty (20) days of notice from the 
Contracting Officer. 
 
1.18.7 Attendance Roster/TAC Form 356 
 
The Contractor shall develop an attendance roster or a similar document indicating each student’s 
attendance, prior to the start of each class, subject and/or topic. This includes both "Hands-On" and 
classroom training. It is strongly recommended that each student trained be required to sign this 
document at the beginning of each class day for each and every class, subject and/or topic taught on that 
day. The Contractor's failure to have student attendance verified in writing may be cause for the 
Government to order the Contractor to repeat schooling where evidence of attendance cannot be verified. 
No part of the time lost due to such repeat instruction shall be made the subject of claim for extension of 
time or for excess costs or damage by the Contractor. Within ten (10) working days after completion of 
Operation and Maintenance Training conducted in accordance with this clause and/or applicable 



 
 

 
  

Technical Provision section, the Contractor shall complete and submit TAC Form 356 "Operation and 
Maintenance Training Validation Certificate". The attendance roster shall be included as an attachment to 
TAC Form 356. 
 
1.19  CONTRACTOR FURNISHED EQUIPMENT LISTS 
 
The Contractor shall furnish a list of all items, other than integral construction type items, furnished under 
the contract. Items such as furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall fall 
under this category. The Contractor's list shall describe the item; give the unit price and total quantities of 
each. Model and serial numbers for equipment shall be provided when applicable. The Contractor shall 
keep an up-to-date register of all covered items and make this information available to the Contracting 
Officer at all times. Prior to acceptance, the Contractor shall submit the complete register to the 
Contracting Officer. 
 
1.20  SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE CONTRACTOR 
 
The Contractor shall furnish the facilities and services listed in this clause for Corps of Engineers 
personnel and other persons as designated by the Contracting Officer. All facilities, furnishings, materials, 
and equipment shall be new when furnished at the site. The Contractor shall fully maintain and repair all 
facilities, furnishings and equipment listed below.  All facilities, furnishings, materials, and equipment 
furnished and/or installed by the Contractor under this clause shall remain the property of the Contractor 
at the completion of the contract.  Facility structures shall be modular or containerized, suitable for easy 
movement at a later date. 
 
1.20.1 Field Office Facility 
 
Field office facility sufficient for two (2) persons shall include all utilities, indoor toilet facilities, small 
conference area, and break area with sink. The field office facility can be co-located with the contractor’s 
field office if the Field Office Facility is provided with a locked entrance door. The layout of the office 
facility shall be approved by the Contracting Officer. The facility, including electrical diagrams, shall be 
provided no later than 15 days after award of this contract. 
 
Office furnishings shall include: 
[2] - Desks 
[2] - Desk chairs 
[1] - Conference table for 4 with chairs 
[2] - 4 - shelf storage units 
[2] - 4 - drawer file cabinets 
 
1.20.2 Services for the Office Facilities 
 
a. Maintain all utility systems required to support the facilities.  Provide heat and air conditioning to the 
facilities. 
b. DELETED 
c. Provide operation and maintenance of building structure, all furnishings and equipment contained 
therein, including painting and incidental repairs. 
d. Provide dust control in area adjacent of the buildings. 
e. Provide vector control services, including insect and rodent control in the areas adjacent to the 
buildings. 
 
1.21  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
 
1.21.1 General 
 
This provision specifies the procedure for determination of time extensions for unusually severe weather 
in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) 



 
 

 
  

APR 1984. The listing below defines the anticipated monthly unusually severe weather for the contract 
period and is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the 
geographic location of the project. The schedule of anticipated unusually severe weather will constitute 
the baseline for determining monthly weather time evaluations. Upon award of this contract and 
continuing throughout the contract each month, actual unusually severe weather days will be recorded on 
a calendar day basis (including weekends and holidays) and compared to the monthly anticipated 
unusually severe weather in the schedule below. The term "actual unusually severe weather days" shall 
include days actually impacted by unusually severe weather.  The Contractor's schedule must reflect the 
anticipated unusually severe weather days on all weather dependent activities.  
 
MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS 
January    4 Days 
February    2 Days 
March     2 Days 
April thru 
December    0 Days 
 
1.21.2 Time Extensions 
 
1.21.2.1  Weather 
 
The number of actual unusually severe weather days shall be calculated chronologically from the first to 
the last day in each month. Unusually severe weather days must prevent work for fifty percent (50%) or 
more of the Contractor's workday and delay work critical to the timely completion of the project. If the 
number of actual unusually severe weather days exceeds the number of days anticipated in the 
paragraph above, the Contracting Officer will determine whether the Contractor is entitled to a time 
extension. The Contracting Officer will convert any qualifying delays to calendar days and issue a 
modification in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION) APR 1984. 
 
1.21.2.2  Other Delays 
 
Construction delays due to full or partial base closures due to incidents such as demonstrations, civil 
unrest and outright attacks will be examined on an individual basis for consideration of time extensions. 
 
1.22  STANDARDIZATION 
 
Where two or more items of the same type or class of product, system or equipment furnished in this 
project are required, the units shall be products of the same manufacturer and shall be interchangeable 
when of the same size, capacity, performance characteristics, and rating. The only exception to this 
requirement is where the items are interchangeable due to conformance with industry standards (valves, 
fittings, etc.); they need not be by the same manufacturer. This requirement applies to all manufactured 
items in the project that normally require repair or replacement during the life of the equipment. 
 
1.23  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 
 
The laws of Host Country may prohibit access to certain areas of the country that are under military 
control. The Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts 
of equipment, dates and length of time required at the site, and the purpose of entering the host country. 
It is understood that areas to which rights of entry are provided by the Host Government are to be used 
only for work carried out under the contract and no destruction or damages shall be caused, except 
through normal usage, without concurrence of the Host Government. 
 
1.23.1  Contractor's Responsibilities 
 
The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and 



 
 

 
  

assume the risk, as normally encountered by Contractors. The Contractor shall be responsible for 
determining the effect of the following on his own cost of performance of the contract and for including 
sufficient amount in the contract price:  
 
a. Official language and type of accounts required to satisfy the officials of the Local Government. 
 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any 
special requirements of the Host Government, including those required by local Labor Offices, which the 
Contractor may have to fulfill before an application for a regular block of visas will be accepted. 
 
c. Passports, health and immunization certificates, and quarantine clearance. 
 
d. Compliance with local labor and insurance laws, including payment of employer's share of contribution, 
collecting balance from employee and paying into insurance funds. 
 
e. Strikes, demonstrations and work stoppage. 
 
f. Collection through withholding and payment to local Government, of any Host Country income tax on 
employees subject to tax. 
 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor, to 
receive payments and to remove such funds from the country. 
 
h. Operating under local laws, practices, customs and controls, and with local unions, in connection with 
hiring and firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day of 
rest, legal notice or pay in lieu thereof for dismissal of employees, slowdown and curtailed schedules 
during religious holidays and ratio of local labor employed in comparison to others. 
 
i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts. 
 
j. Compliance with workmen's compensation laws and contributions into funds.  Provisions of necessary 
medical service for Contractor employees. 
 
k. Special license required by the local Government for setting up and operating any manufacturing plant 
in the Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc. 
 
l. Sales within the host country of Contractor-owned materials, and equipment. 
 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
 
n. Identification and/or registration with local police of imported personnel. 
 
o. Stamp tax on documents, payments and payrolls. 
 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not limited to, 
local purchase requirements. 
 
1.23.2 Employee Identification 
 
The Contractor shall be responsible for furnishing to each employee and for requiring each employee 
engaged on the work, to display identification as approved and directed by the Contracting Officer. 
Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon 
release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons 
employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard 



 
 

 
  

hats clearly identifying the company for whom the employee works. 
 
1.23.2.1 Preparation of Identification Badges 
 
The Contractor shall be required to prepare a written application inclusive color photographs and provide 
all materials and labor necessary to prepare an identification badge, laminated in plastic, containing the 
employee's name, badge number, color photo, height and weight, the name of the Contractor's 
organization and for requiring each employee engaged on the work to display this identification as 
directed by the Contracting Officer. The Contractor shall submit each application and draft badge through 
the Contracting Officer to the Base Security Office. A minimum of thirty-five workdays shall be allowed for 
Government review and certification of badges. The Base Security Office will certify each draft badge by 
signature, stamp, seal or any combination thereof. Upon certification by the Base Security Office, the 
badges will be returned to the Contractor for final preparation, lamination, and issuance. Badges shall not 
be taken out of country during periods of travel or absence. During such periods, the Contractor may be 
permitted to issue temporary identification badges. 
 
1.23.2.2 Employee Background and Historical Information 
 
The Contractor shall be required to prepare and maintain personal background and historical information 
forms on each employee. These forms may be reviewed by the Base Security Office. The required 
information shall include but not necessarily be limited to the following: 
 
a. Full name. 
b. Place and date of birth. 
c. Three (3) current color photographs. 
d. Copy of Citizenship/Nationality identification. 
e. Copy of Passport. 
f. Copy of driver’s license. 
g. Police Background Check. 
h. Work History. 
i. Personal background information. 
j. Copy of Work Permit and/or Visa. 
k. Permanent home of record and in-country address. 
l. Other information mandated by local law, the Base Security Regulations or that may be required to 
coordinate and process the necessary documentation with the government offices responsible for the 
approval.  
n. Registration, insurance company, policy number and expiration date for each vehicle. 
 
1.23.3 Identification of Contractor Vehicles  
 
The Contractor shall be responsible for requiring each vehicle engaged in the work to display permanent 
vehicular identification as approved and directed by the Contracting Officer. If acceptable to the Base 
Security Office and approved by the Contracting Officer, the Contractor may institute a system of non-
permanent temporary identification for one-time delivery and transit vehicles. Each Contractor vehicle, 
machine, piece of equipment, or towed trailers, shall show the Contractor's name such that it is clearly 
visible on both front doors of the vehicle and both sides of a towed trailer. A valid license plate shall be 
displayed at all times. Contractor vehicles operated on Government property shall be maintained in a 
good state of repair, shall be insured, and shall be registered in accordance with local host country Law. 
 
1.23.4 Security Plan 
 
The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award of this 
contract, his proposed personnel and vehicular access plan. This plan shall cover all elements for 
issuance of the access passes, safeguarding of passes not issued, construction security operations, lost 
passes, temporary vehicle passes, and collection of passes for employee's and vehicles on 1)- temporary 
absence; 2)- termination or release; and 3)- termination or completion of contract. The plan shall address 



 
 

 
  

in detail the contractors proposed procedures, and organization necessary to produce and maintain 
effective security within the contract limits twenty-four (24) hours a day seven (7) days a week. 
 
1.24  RADIO TRANSMITTER RESTRICTIONS 
 
To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use radio-
transmitting equipment without prior approval of the Contracting Officer. 
 
1.25  PUBLIC RELEASE OF INFORMATION 
 
1.25.1 Prohibition 
 
There shall be no public release of information or photographs concerning any aspect of the materials or 
services relating to this bid, contract, purchase order, or other documents resulting there from without the 
prior written approval of the Contracting Officer. 
 
1.25.2 Subcontract and Purchase Orders 
 
The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract 
agreements issued under this contract. 
 
1.26  ATTACHMENTS 
 
TAC FORM 61 - Accident Prevention Program Hazard Analysis 
 
TAC FORM 356 - Operation and Maintenance Training Validation Certificate 
 
PART 2 LOCAL CLAUSES 
 
2.1  APPLICATION OF US CRIMINAL JURISDICTION 
 
Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working under this 
contract, and to require all of its subcontractors to provide their personnel, with written notification that - 
with the exception of nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor 
and subcontractor personnel, and the dependents of contractor and subcontractor personnel who are 
residing with such personnel, may be subject to US criminal jurisdiction as provided for in the Military 
Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of 
the notice shall be furnished to the contracting officer upon award of the contract, along with a 
certification by an authorized company representative attesting to the provision of the notification to 
contractor personnel.  
 
2.2  ATTACKS FROM HOSTILE ENTITIES 
This contract is firm fixed-price.  Costs incurred in the performance of project execution that arise from 
the attacks of hostile entities, such as costs arising from damage to or destruction of contractor 
equipment and facilities, and damage to or destruction of the project prior to Government acceptance, are 
the sole responsibility of the contractor.  The Government makes no guarantee to provide the contractor 
with security, and bears no obligation to reimburse the contractor for costs arising from the attacks of 
hostile entities.  When appropriate, the Contracting Officer may provide the contractor with an equitable 
adjustment with respect to time – but not cost – in accordance with clause 52.249-10; see 52.249-
10(b)(1)(i) and (2). 
 
2.3  INSTALLATION ACCESS AND BADGING 
 
This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable of and to 
abide by any and all applicable installation access procedures and requirements, to include any and all 
badging procedures and requirements that may be necessary for contractor access to the project site.  



 
 

 
  

Such procedures and requirements may change over the course of contract performance; it is the 
responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such installation access procedures, requirements or changes thereto.   
 
2.4  CUSTOMS CLEARANCE 
 
Reference clauses 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the responsibility of the 
contractor to be knowledgeable of and to abide by any and all applicable customs clearance procedures 
and requirements that may be necessary for the transportation of supplies and equipment into 
Afghanistan.  Such procedures and requirements may change over the course of contract performance; it 
is the responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such customs clearance procedures, requirements or changes thereto. 
 
2.5  TRAVEL WARNINGS 
 
The contractor shall provide all personnel working under this contract, and shall require subcontractors to 
provide their personnel, with a written notification advising such personnel to be aware of US State 
Department Travel Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event 
they wish to consider bringing their dependants into Afghanistan.  A copy of the notice shall be 
furnished to the contracting officer upon award of the contract, along with a certification by an 
authorized company representative attesting to the provision of the notification to contractor personnel.  
At no time, subject to the written approval of the contracting officer, may the contractor allow such 
dependants, or any other unauthorized individuals, to be present on the project site grounds, whether in 
transit or otherwise.  
 
2.6  DRUG-FREE WORKFORCE 
 
Documentation of the contractor’s drug-free workforce program as required by clause 252.223-7004(b) 
shall be furnished to the contracting officer upon award of the contract. 
 
2.7  COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, FORCED LABOR 
 
A copy of the employee notification statement as required by clause 252.222-7006(d) shall be furnished 
to the contracting officer upon award of the contract, along with a certification by an authorized 
company representative attesting to the provision of the notification to contractor personnel. 
 
2.8 AGENT’S FEE AND COMMISSION  
 
The contractor certifies that the contract price (including any subcontracts awarded hereunder) does not 
include any direct or indirect costs of sales commissions or fees for contractor sales representatives for 
the solicitation or promotion or otherwise to secure the conclusion of the sale of any of the supplies or 
services called for by this contract to the Government of Afghanistan. 
 

-- End of Section -- 
 
 



 
 

 
  

 
 
SECTION 01312 

SECTION 01312 
 

QUALITY CONTROL SYSTEM (QCS) 

PART 1:  GENERAL 

1.1 GENERAL 

The Government will use the Resident Management System for Windows (RMS) to assist in its 
monitoring and administration of this contract. The Contractor shall use the Government-furnished 
Construction Contractor Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  The Contractor module, user manuals, updates, and training 
information can be downloaded from the RMS web site:  the Contractor can obtain the current address 
from the Government.  This joint Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract. QCS provides the means for the 
Contractor to input, track, and electronically share information with the Government in the following areas: 
 

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 
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1.1.1 Correspondence and Electronic Communications 

For ease and speed of communications, both Government and Contractor will, to the maximum extent 
feasible, exchange correspondence and other documents in electronic format. Correspondence, pay 
requests and other documents comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary. Paper documents will govern, in the event of 
discrepancy with the electronic version. 

1.1.2 Other Factors 

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  “CONTRACTOR 
QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract Clause, "Payments", which have a direct 
relationship to the reporting to be accomplished through QCS. Also, there is no separate payment for 
establishing and maintaining the QCS database; all costs associated therewith shall be included in the 
contract pricing for the work. 

1.2 QCS SOFTWARE 

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a network.  
Prior to the Pre-Construction Conference, the Contractor shall be responsible to download, install and 
use the latest version of the QCS software from the Government's RMS Internet Website.  Any program 
updates of QCS will be made available to the Contractor via the Government RMS Website as they 
become available.  It shall be the responsibility of the contractor to maintain the QCS software and install 
updates as they become available. 

1.3 SYSTEM REQUIREMENTS 

The following listed hardware and software is the minimum system configuration that the Contractor shall 
have to run QCS.  No separate payment shall be made for updating or maintaining the necessary 
hardware configurations necessary to run QCS: 

Hardware 
IBM-compatible PC with 1000 MHz Pentium or higher processor 
256+ MB RAM for workstation / 512+ MB RAM for server 
1 GB hard drive disk space for sole use by the QCS system 
Digital Video Disk (DVD)-Compact Disk (CD) Reader-Writer (RW/ROM) 
Monitor with a resolution of AT LEAST 1024x768, 16bit  colors 
Mouse or other pointing device 
Windows compatible printer. (Laser printer must have 4 MB+ of RAM) 
Connection to the Internet, minimum 56k BPS 

Software 
MS Windows 2000 or higher 
QAS-Word Processing software: MS Word 2000 or newer 
Internet browser supporting HTML 4.0 or higher 
Electronic mail (E-mail) MAPI compatible 
Virus protection software regularly upgraded with all issued manufacturer's updates 

1.4 RELATED INFORMATION 

1.4.1 QCS User Guide 

After contract award, the Contractor shall download instructions for the installation and use of QCS from 
the Government RMS Internet Website; the Contractor can obtain the current address from the 
Government. In case of justifiable difficulties, the Government will provide the Contractor with a CD-ROM 
containing these instructions. 
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1.4.2 Contractor Quality Control (CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager during the mandatory CQC 
Training class.  The government will provide QCS training if requested by the contractor. 

1.5 CONTRACT DATABASE 

Prior to the pre-construction conference, the Government shall provide the Contractor with basic contract 
award data to use for QCS. The Government will provide data updates to the Contractor as needed, 
generally by files attached to E-mail or via CD-ROM. These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and QA data. 

1.6 DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract in the QCS database 
throughout the duration of the contract.  Data updates to the Government shall be submitted via either E-
mail or electronic media with printed/file attachments, e.g., daily reports, schedule updates, payment 
requests. If permitted by the Contracting Officer.  The QCS database typically shall include current data 
on the following items: 

1.6.1 Administration 

1.6.1.1 Contractor Information 

The database shall contain the Contractor's name, address, telephone numbers, management staff, and 
other required items. Within 14 calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver Contractor administrative data in electronic format via E-mail. 

1.6.1.2 Subcontractor Information 

The database shall contain the name, trade, address, phone numbers, and other required information for 
all subcontractors. A subcontractor must be listed separately for each trade to be performed. Each 
subcontractor/trade shall be assigned a unique Responsibility Code, provided in QCS. Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall deliver subcontractor 
administrative data in electronic format via E-mail. 

1.6.1.3 Correspondence 

All Contractor correspondence to the Government shall be identified with a serial number. 
Correspondence initiated by the Contractor's site office shall be prefixed with "S". Letters initiated by the 
Contractor's home (main) office shall be prefixed with "H". Letters shall be numbered starting from 0001. 
(e.g., H-0001 or S-0001).  The Government's letters to the Contractor will be prefixed with "C". 

1.6.1.4 Equipment 

The Contractor's QCS database shall contain a current list of equipment planned for use or being used 
on the jobsite, including the most recent and planned equipment inspection dates. 

1.6.1.5 Management Reporting 

QCS includes a number of reports that Contractor management can use to track the status of the project. 
The value of these reports is reflective of the quality of the data input, and is maintained in the various 
sections of QCS. Among these reports are: Progress Payment Request worksheet, QA/QC comments, 
Submittal Register Status, Three-Phase Inspection checklists. 
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1.6.2 Finances 

1.6.2.1 Pay Activity Data 

The QCS database shall include a list of pay activities that the Contractor shall develop in conjunction 
with the construction schedule. The sum of all pay activities shall be equal to the total contract amount, 
including modifications. Pay activities shall be grouped by Contract Line Item Number (CLIN), and the 
sum of the activities shall equal the amount of each CLIN. The total of all CLINs equals the Contract 
Amount. 

1.6.2.2 Payment Requests 

All progress payment requests shall be prepared using QCS. The Contractor shall complete the payment 
request worksheet and include it with the payment request. The work completed under the contract, 
measured as percent or as specific quantities, shall be updated at least monthly. After the update, the 
Contractor shall generate a payment request report using QCS. A signed paper copy of the approved 
payment request is also required, which shall govern in the event of discrepancy with the electronic 
version. 

1.6.3 Quality Control (QC) 

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily reports, 
identify and track deficiencies, document progress of work, and support other contractor QC 
requirements. The Contractor shall maintain this data on a daily basis. Entered data will automatically 
output to the QCS generated daily report. 

1.6.3.1 Daily Contractor Quality Control (CQC) Reports. 

QCS includes the means to produce the Daily CQC Report. The Daily CQC Report generated by QCS 
shall be the Contractor's official report. Data from any supplemental reports by the Contractor shall be 
summarized and consolidated onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be 
submitted as required by specification 01451 “CONTRACTOR QUALITY CONTROL”. 

1.6.3.2 Deficiency Tracking. 

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will be 
numerically tracked using QC punch list items. The Contractor shall maintain a current log of its QC 
punch list items in the QCS database. The Government will log the deficiencies it has identified using its 
QA punch list items. The Government's QA punch list items will be included in its export file to the 
Contractor. The Contractor shall regularly update the correction status of both QC and QA punch list 
items. 

1.6.3.3 Three-Phase Control Meetings 

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial control 
meetings in QCS. 

1.6.3.4 Accident/Safety Tracking. 

The Government will issue safety comments, directions, or guidance whenever safety deficiencies are 
observed. The Government's safety comments will be included in its export file to the Contractor. The 
Contractor shall regularly update the correction status of the safety comments. In addition, the Contractor 
shall utilize QCS to advise the Government of any accidents occurring on the jobsite. This brief 
supplemental entry is not to be considered as a substitute for completion of mandatory reports. 
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1.6.3.5 Features of Work 

The Contractor shall include a complete list of the features of work in the QCS database. A feature of 
work may be associated with multiple pay activities. However, each pay activity (see subparagraph "Pay 
Activity Data" of paragraph "Finances") will only be linked to a single feature of work. 

1.6.3.6 QC Requirements 

The Contractor shall develop and maintain a complete list of QC testing, transferred and installed 
property, and user training requirements in QCS. The Contractor shall update all data on these QC 
requirements as work progresses, and shall promptly provide this information to the Government via 
QCS. 

1.6.4 Submittal Management 

The Contractor shall maintain a complete list of all submittals, including completion of all data columns. 
Dates on which submittals are received and returned by the Government will be included in its export file 
to the Contractor. The Contractor shall use QCS to track and transmit all submittals. ENG Form 4025, 
submittal transmittal form, and the submittal register update, ENG Form 4288, shall be produced using 
QCS. RMS will be used to update, store and exchange submittal registers and transmittals, but will not be 
used for storage of actual submittals. 

1.6.5 Schedule 

The Contractor shall develop a construction schedule consisting of pay activities, in accordance with 
Specification Section Project Schedule. This schedule shall be input and maintained in the QCS database 
either manually or by using the Standard Data Exchange Format (SDEF). The updated schedule data 
shall be included with each pay request submitted by the Contractor. 

1.6.6 Requests for Information (RFI) 

The Contractor shall use the two-way RFI system contained in QCS for tracking all RFI’s generated 
during the contract.  Hard copies of all RFI’s shall be provided to the government, and will govern in the 
event of a discrepancy between electronic and printed mediums. 

1.6.7 Import/Export of Data 

QCS includes the ability to export Contractor data to the Government and to import submittal register and 
other Government-provided data, and schedule data using SDEF. 

1.7 IMPLEMENTATION 

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor shall 
ensure that sufficient resources are available to maintain its QCS database, and to provide the 
Government with regular database updates. QCS shall be an integral part of the Contractor's 
management of quality control. 

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM 

The Government-preferred method for Contractor's submission of updates, payment requests, 
correspondence and other data is by E-mail with file attachment(s). For locations where this is not 
feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for data transfer. Data 
on the disks or CDs shall be exported using the QCS built-in export function. 

1.9 MONTHLY COORDINATION MEETING 
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The Contractor shall update the QCS database each workday. At least monthly, the Contractor shall 
generate and submit an export file to the Government with schedule update and progress payment 
request. As required in Contract Clause "Payments", at least one week prior to submittal, the Contractor 
shall meet with the Government representative to review the planned progress payment data submission 
for errors and omissions. The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request. Payment requests accompanied by 
incomplete or incorrect data submittals will be returned. The Government will not process progress 
payments until an acceptable QCS export file is received. 

1.10 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of 
this specification. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. 

-- End of Section -- 
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SECTION 01335 

SECTION 01335 
 

SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECTS 
  
 
PART 1   GENERAL 
 
1.1   REFERENCE 
 
The publication listed below forms a part of this specification to the extent referenced.  The publication is 
referenced to in the text by basic designation only. 

 
CONSTRUCTION SPECIFICATIONS INSTITUTE 
 

Manual of Practice 
Construction Specifications Institute 
http://www.csinet.org/s_csi/index.asp 
601 Madison Street 

            Alexandria, Virginia 
            22314-1791 
 
   NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  
 

Unified Master Reference List (UMRL) 
National Institute of Building Sciences 
1090 Vermont Avenue, NW, Suite 700 
Washington, DC 20005-4905 
Email:  nibs@nibs.org 
FAX:   (202) 289-1092 
Tele:   (202) 289-7800 

 
AFGHANISTAN ENGINEER DISTRICT 
 

AFGHANISTAN ENGINEER DISTRICT 
http://www.aed.usace.army.mil 
U.S. Army Corps of Engineers 
Attn.:  Qalaa House 
APO AE 09356 

 
TRANSATLANTIC PROGRAMS CENTER 
 
Design Instructions Manual 
 

U.S. Army Corps of Engineers 
http://www.tac.usace.army.mil/extranet/ 

       Transatlantic Programs Center 
             201 Prince Frederick Drive 
             Winchester, Virginia  22602 

 
1.2   SUBMITTAL CLASSIFICATION 
 
Submittals are classified as follows: 
 
1.2.1   DESIGN SUBMITTALS  
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Contractor Furnished design submittals are the various design documents which primarily consist of 
specifications, drawings and design analysis and calculations. The Design-Build Contractor shall not 
begin construction work until the Government has reviewed the Design-Build Contractor's final design 
and has cleared it for construction. Clearance for construction shall not be construed as meaning 
Government approval. Unless otherwise indicated, the risk for the design is the sole responsibility of the 
Design-Build Contractor. 
 
As a minimum, design submittals shall be submitted at the following intervals: 
 
Concept design (35%):  In addition to submission requirements, a design analysis/basis of design shall 
be required, including a proposed listing of specification sections. 
 
General design (99%): In addition to submission of designs, the contractor shall provide the design 
analysis, design specifications and design calculations. 
 
Final (100%):  In addition to submission requirements, a final draft of specifications and design 
analysis/basis of design shall be required. 
 
Minimum submission requirements for each phase submittal shall be as defined herein. 
 
1.2.2   CONSTRUCTION SUBMITTALS  
 
1.2.2.1   Contractor Furnished Government Approved Construction Submittals 
 
Government approved construction submittals are primarily related to plans (Contractor Quality Control, 
Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project 
Schedule/Network Analysis), and certificates of compliance. They may also include proposed variations 
to approved design documents in accordance with the paragraph entitled "VARIATIONS". 
 
1.2.2.2   For Information Only Construction Submittals (FIO) 
 
All submittals not requiring Designer of Record or Government approval will be for information only. 
 
1.3   SUBMITTAL CERTIFICATION 
 
The CQC organization shall be responsible for certifying that all submittals and deliverables have been 
reviewed in detail for completeness, are correct, and are in strict conformance with the contract drawings, 
specifications, and reference documents. 
 
1.3.1   Effective Quality Control System 
 
The Design-Build Contractor is responsible for quality control and shall establish and maintain an 
effective quality control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND 
DRAWINGS FOR CONSTRUCTION - ALTERNATE I and specification section 01451 CONTRACTOR 
QUALITY CONTROL. 

 
1.3.1.1   Organizational Responsibility 
 
The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, and 
supplier operations at any tier, both onsite and offsite.  
 
1.3.1.2   CQC System Manager Review and Approval 
 
Prior to submittal, all items shall be checked and approved by the Design-Build Contractor's Quality 
Control (CQC) System Manager. If found to be in strict conformance with the contract requirement, each 
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item shall be stamped, signed, and dated by the CQC System Manager. Copies of the CQC 
organizations review comments indicating action taken shall be included within each submittal. 
 
1.3.1.3   Determination of Compliance 
 
Each submittal shall be complete and in sufficient detail to allow ready determination of compliance with 
contract requirements by the Contracting Officer.  The contractor shall submit all required documentation 
with submittals.  The U.S. Army Corps of Engineer (USACE) will not accept partial submittals. 
 
1.3.2   Responsibility for Errors or Omissions 
 
It is the sole responsibility of the Design-Build Contractor to ensure that submittals do or do not comply 
with the contract documents.  Government review, clearance for construction, or approval by the 
Contracting Officer shall not relieve the Design-Build Contractor from responsibility for any errors or 
omissions in such drawings, nor from responsibility for complying with the requirements of this contract. 

 
1.3.2.1   Government Review 
 
Government review, clearance for construction, or approval of post design construction submittals shall 
not be construed as a complete check, but will indicate only that the general method of construction, 
materials, detailing and other information are satisfactory. 
 
1.3.3   Substitutions 
 
After design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
resubmittal for the purpose of substituting materials or equipment will be considered unless justified as 
indicated in the paragraph entitled VARIATIONS. 
 
1.3.4   Additional Submittals 
 
In conjunction with Contract Clause 52.236-5 MATERIAL AND WORKMANSHIP. The Contracting Officer 
may request submittals in addition to those specified when deemed necessary to adequately describe the 
work. 
 
1.3.5   Untimely and Unacceptable Submittals 
 
If the Design-Build Contractor fails to submit submittals in a timely fashion, or repetitively submits 
submittals that are incomplete or not in strict conformance with the contract documents, no part of the 
time lost due to such actions shall be made the subject of claim for extension of time or for excess costs 
or damages by the Design-Build Contractor. 
 
1.3.6   Stamps 
 
Stamps shall be used by the Design-Build Contractor on all design and post design construction 
submittals to certify that the submittal meets contract requirements and shall be similar to the following: 
 
   Design-Build Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 
I certify that this submittal accurate, is in strict conformance with all contract requirements, has been 
thoroughly coordinated and cross checked against all other applicable disciplines to prevent the omission 
of vital information, that all conflicts have been resolved, and that repetition has been avoided and, it is 
complete and in sufficient detail to allow ready determination of compliance with contract requirements by 
the Contracting Officer. 
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Name of CQC System Manager: _____________ 
 
Signature of CQC System Manager:   _____________ 
 
Date:   _____________ 

 
1.4   ENGLISH LANGUAGE 
 
All specifications, drawings, design analysis, design calculations, shop drawings, catalog data, materials 
lists, and equipment schedules submitted shall be in the English language.  However, the local language 
of host country shall be added to project as-built drawings. 
 
1.5   UNITS OF MEASUREMENT 
 
Design documents shall be prepared in accordance with the guidance offered in SECTION 01415 
METRIC MEASUREMENTS. 
 
The metric units used are the International System of Units (SI) developed and maintained by the 
General Conference on Weights and Measures (CGPM); the name International System of Units and the 
international abbreviation SI were adopted by the 11th CGPM in 1960. 
 
1.5.1   Drawings 
 
1.5.1.1  Site Layout 
 
All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and pipe 
sizes shall be dimensioned in millimeters. 
 
EXAMPLE:   Masonry openings shall be a U.S. module to suit a standard U.S. door.  The dimensions of 
the opening shall be given in SI units.  Metric dimensions for site plans shall be in meters and fraction 
thereof.  Dimensions for all other drawings shall be in millimeters using hard metric designations 
(example:  12 meters = 12 000).  Hard metric is defined as utilizing standard metric products and the use 
of measurements in increments of fifty (50) and one hundred (100) millimeters. 

 
1.5.1.2 Georeference 
 
All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the following:  
WGS 1984 UTM one 42 N.  If the designer is not able to use the stated coordinate system the coordinate 
system used shall be correlated to the stated coordinate system.  A table shall be provided within the site 
drawing set cross referencing the WGS84 system to that utilized.  This is required to allow AED to 
incorporate the plans into GIS for storage, map production, and possible geospatial analysis of the 
different work sites. 
 
1.5.2   Design Calculations 
 
Calculations shall be in SI units to meet the requirements of the design.  Quantities on the contract 
drawings stated in SI units, shall also be stated in SI units in the design analysis to match the drawings.  
 
1.5.3   Specifications 
 
All equipment and products shall be specified according to U.S. standards and described by appropriate 
units as required herein. 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 
1.6.1   Design Submittals 
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Payment for Design work will not be made in whole or in part until the Government has reviewed and 
cleared the design for construction.  
 
1.6.2   Construction Submittals 
 
Payment for materials incorporated in the work will not be made if required approvals have not been 
obtained.  In event under separate clause of the contract, the Design-Build Contractor is allowed partial or 
total invoice payment for materials shipped from the Continental United States (CONUS), and/or stored at 
the site, the Design-Build Contractor shall with his request for such payment, submit copies of approvals 
(ENG Form 4025) certifying that the materials that are being shipped and/or stored have been approved 
and are in full compliance with the contract technical specifications. 
 
PART 2   PRODUCTS 
 
2.1   GENERAL 
 
The following are contract deliverables which expound upon and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be prepared in such a 
fashion that the Prime Contractor is responsible to the Government and not as an internal document 
between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc. 
 
2.2   DESIGN ANALYSIS 
 
2.2.1  Submittal 
 
A design analysis, written in the English Language with SI units of measure shall be submitted for review 
by the Government.  The design analysis is a written explanation of the project design which is expanded 
and revised (updated) as the design progresses.  The design analysis shall contain all explanatory 
material giving the design rationale for any design decisions which would not be obvious to an engineer 
reviewing the final drawings and specifications.   The design analysis contains the criteria for and the 
history of the project design, including criteria furnished by the Government, letters, codes, references, 
conference minutes, and pertinent research.  Design calculations, computerized and manual, are 
included in the design analysis. Narrative descriptions of design solutions are also included.  Written 
material may be illustrated by diagrams and sketches to convey design concepts.  Catalog cuts and 
manufacturer's data for all equipment items, shall be submitted.  Copies of all previous design phase 
review comments and the actions assigned to them shall be included with each submission of the design 
analysis.  Specific requirements for the design analysis, listed by submittal phase, are contained 
hereinafter. 

 
2.2.2  Format 
 
Format of design analysis shall closely match the standard format referenced within the request for 
proposal (RFP). 
 
2.3   DESIGN CALCULATIONS 
 
When they are voluminous, they shall be bound separately from the narrative part of the design analysis.  
The design calculations shall be presented in a clean and legible form incorporating a title page and index 
for each volume.  A table of contents, which shall be an index of the indices, shall be furnished when 
there is more than one volume.  The source of loading conditions, supplementary sketches, graphs, 
formulae, and references shall be identified.  Assumptions and conclusions shall be explained.  
Calculation sheets shall carry the names or initials of the computer and the checker and the dates of 
calculations and checking.  No portion of the calculations shall be computed and checked by the same 
person. 
 
2.3.1   Automatic Data Processing Systems (ADPS) 
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When ADPS are used to perform design calculations, the design analysis shall include descriptions of the 
computer programs used and copies of the ADPS input data and output summaries.  When the computer 
output is large, it may be divided into volumes at logical division points.  
 
2.3.1.1   Computer Printouts 
 
Each set of computer printouts shall be preceded by an index and by a description of the computation 
performed.  If several sets of computations are submitted, they shall be accompanied by a general table 
of contents in addition to the individual indices.  
 
2.3.1.2   Preparation of the Description  
 
Preparation of the description which must accompany each set of ADPS printouts shall include the 
following.  
 
a.  Explain the design method, including assumptions, theories and formulae.  
 
b.  Include applicable diagrams, adequately identified.   
 
c.  State exactly the computation performed by the computer.  
 
d.  Provide all necessary explanations of the computer printout format, symbols, and abbreviations. 
 
e.  Use adequate and consistent notation. 
  
f.  Provide sufficient information to permit manual checks of the results.  

 
2.4   SPECIFICATIONS 
 
Specifications shall be prepared in accordance with the Construction Specifications Institute (CSI) format.  
The Design-Build Contractor prepared specifications shall include as a minimum, all applicable 
specification sections referenced by the CSI.  Where the CSI does not reference a specification section 
for specific work to be performed by this contract, the Design-Build Contractor shall be responsible for 
creating the required specification. 

 
2.4.1   Preparation of Proprietary Non-Generic Design Documents 
 
During the course of design, the designer shall specify specific proprietary materials, equipment, 
systems, and patented processes by trade name, make, or catalog number.  The subsequent use of 
construction submittals to supplant and/or supplement incomplete design effort is unacceptable.  Design 
submittals containing non-proprietary and/or generic design criteria where proprietary items are available, 
will be returned for resubmission. 
 
2.4.2   Use of Unified Facilities Guide Specifications (UFGS) 
 
If UFGS are used, it is the sole responsibility of the Design-Build Contractor to prepare these 
specifications in strict conformance with the paragraph entitled PREPARATION OF PROPRIETARY 
NON-GENERIC DESIGN DOCUMENTS. UFGS containing non-proprietary and/or generic design criteria, 
where proprietary items are available, will be returned for resubmission.   If the UFGS contains a 
“SUBMITTALS” paragraph, the Design-Build Contractor shall delete it and incorporate all required 
information directly into the design documents. Under no circumstances will the Design-Build Contractor 
be permitted to use submittals and shop drawings to finalize an incomplete design.  UFGS (Uniform 
Federal Guide Specifications) are required for this project when U.S. products and systems are required 
or used.  Current UFGS information may be obtained at the following location:  
http://www.wbdg.org/ccb/browse_org.php?o=70. 
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Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored software used 
to edit specifications for government contracts.  The software is available at the following link:  
http://specsintact.ksc.nasa.gov/index.asp. 
  
2.4.3   Quality Control and Testing 
 
Specifications shall include required quality control and further indicate all testing to be conducted by the 
Design-Build Contractor, its subcontractors, vendors and/or suppliers. 
 
2.4.4   Ambiguities and indefinite specifications 
 
Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as 
necessary, where appropriate, as directed etc) and language open to interpretation is unacceptable. 
 
2.4.5   Industry Standards 
 
2.4.5.1   U.S. Industry Standards 
 
The Specifications shall be based on internationally accepted U.S. industry Standards.   Customarily 
accepted publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which may be 
located at the following URL:  http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 
 
To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to Unified 
Master Reference List (UMRL) (PDF version). 
 
Examples of U.S. standards are:  National Fire Protection Association (NFPA), International Building 
Code (IBC), American Concrete Institute (ACI), American Water Works Association (AWWA), ADAAG 
(ADA Accessibility Guidelines) for Buildings and Facilities, etc.  Standards referenced shall be by specific 
issue; the revision letter, date or other specific identification shall be included.  
 
This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of the 
Corps of Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air Force Civil 
Engineer Support Agency (AFCESA), and the guide specifications of the National Aeronautics and Space 
Administration (NASA). This document is maintained by the National Institute of Building Sciences (NIBS) 
based on information provided by the agencies involved and the standards producing organizations. The 
listing is current with information available to NIBS on the date of this publication.  
 
Standards referenced in specifications and drawings prepared by the Design-Build Contractor shall be by 
specific issue; the revision letter, date or other specific identification shall be included. 
 
2.4.5.2   Non U.S. Industry Standards 
 
If non U.S. industry standards (e.g., codes, regulations, or technical references and norms) are 
authorized for use under this contract and are incorporated in the Design-Build Contractor's design, one 
(1) copy of each standard referenced shall be provided to the Government. 
 
Where a U.S. design and/or construction standard cannot be referenced due to non-availability of 
products and/or systems, another specification format using the CSI guidelines may be utilized for that 
particular product and/or system.  If a majority of the specifications within this project reference non-U.S. 
products due to availability and/or other factors, the entire set of specifications are not required to be in 
UFGS and SpecsIntact format. 
 
2.4.6   Incorporation of Government review comments 
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Subsequent to submission to the Government, the specifications shall be finalized by the incorporation of 
Government review comments. 
 
2.5   DRAWINGS 
 
Drawings, prepared in the English language with SI units of measure, are a part of each submittal.  The 
working drawings shall be adequately labeled and cross-referenced for review.  Complete, thoroughly 
checked and coordinated contract drawings shall be submitted.  The contract drawings submitted for final 
review shall include the drawings previously submitted which have been revised and completed as 
necessary.  The Design-Build Contractor shall have incorporated any design review comments generated 
by previous design review(s), have completed all of his constructability and coordination checks, and 
have the drawings in a Ready-to-Build condition.  The drawings shall be complete at this time and contain 
all the details necessary to ensure a clear understanding of the work throughout construction.   
 
2.5.1   Drawing Size 
 
Project is required to be in SI units, all drawings shall be prepared in size "A1" sheets (594mm by 
841mm).  If project is required to be in English units, all drawings shall be modified Architectural D size 
(24 inches by 36 inches) sheets.  Design submissions may be prepared in half size (11 inches by 17 
inches) to save paper and for ease of review.  All final contract drawing sets shall be prepared with full 
size sheets.  Drawings shall be trimmed to size if necessary. 
 
2.5.2   Computer Assisted Design and Drafting (CADD) 
 
Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.   The 
CADD deliverables shall meet the requirements of the AEC CAD Standard Release 2.0.  Emphasis is on 
drawings meeting sheet layout standards, level/layer naming standards and sheet naming conventions.  
CAD standards may be found at the following link:  
https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp. Transatlantic Programs Center Design 
Instructions Manual, Chapter 22 entitled COMPUTER ASSISTED DESIGN AND DRAFTING.  The 
Contractor shall furnish the digital as-built drawing files in .DWG file format utilizing AutoDesk AutoCAD 
revision 2004 or later.  Drawings prepared in any convention other than CADD, must have approval of the 
Contracting Officer.  
 
2.5.3   Plotter Prepared Original Drawings 
 
Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise approved 
and shall be plotted on the matte side.  Raster plotters must provide a minimum resolution of 400 dpi 
while vector plotters shall provide a minimum resolution of 0.0010 inch with an accuracy of +0.1% of the 
move and a repeatability error of not more than 0.005 inch. Drawings produced from dot matrix plotters 
are not acceptable.  Plots accompanied by the digital design file may be prepared on vellum: translucent 
bond is not acceptable.  Line density shall be equivalent to that produced by black India ink: half-tones 
and gray scale plots are not acceptable unless otherwise approved.  Manual changes to plotted originals 
are not acceptable. 
 
2.5.4   Half-Size Reduction 
 
Preparation of all work shall accommodate half size reduction unless project is required to meet SI units 
or shall be instructed otherwise by the Contracting Officer.  
 
2.5.5   Symbols and Abbreviations 
 
Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later /or 
conform to the symbols used with a CADD program such AutoDesk AutoCAD release 2004 or greater. 
 
2.5.6   Design Discipline Designation Format 
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Referencing AEC CAD Standard Release 2.0, the drawing package shall be divided into the following 
proposed divisions as shown in chronological order: 
 
Use the following for AEC CAD Standard Release 2.0: 
Discipline Designation  Discipline   
C    Civil 
A    Architectural 
S    Structural  
M    Mechanical 
 
Each drawing for the particular facility shall be designated by the discipline designation and sheet number 
and shall be consecutive within each discipline.  AEC CAD Standard, referenced herein, shall be adhered 
to, especially with regard to sheet naming, numbering and level/layer naming standards.  Copies of 
level/layer naming standards are available at the following locations (in comma delimited format - .CSV) 
and may be imported into Microstation and/or AutoCAD release 2000 or later: 
 
Public FTP site:  
ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/Standards/AEC_Nat_CAD_Std/level_libs/ 
SharePoint site:  
https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC_CAD_level_template
s.ZIP 

 
2.5.7   Grouping Drawings 
 
A building or individual facility design shall, except for site development drawings, be grouped in the 
design drawing package so that a single building may be withdrawn by deleting or removing a 
consecutive block of sheets.  
 
2.5.8   Title and Revision Block 
 
Title and revision block shall match FIGURES 1 through 5 furnished in the paragraph entitled 
ATTACHMENTS. 
 
2.5.9   Drawing Scales 
 
The scales indicated on the following list shall, in general, be used for all drawings. The Contractor may, 
at its option, make exceptions to scales indicated, if approved in writing by the Contracting Officer. 
 
Site, Grading and Utility Plans - 1:500, if in SI units 
 
Key Plans   as large as practical  
 
Cross Sections/elevations (as large scale as possible to adequately show required detail) - 1:100, if in SI 
units  
 
Details - 1:10 minimum, if in SI units  
 
2.5.10   Binding 
All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the 
drawing sheets.  If posts are used to fasten sheets together, the drilled holes on the bond edges of the 
sheets shall be on 8-1/2-inch centers. 
 
2.5.11   Typical Sheets 
 



ANA Perimeter Wall - Sia Sang  Kabul, Afghanistan 
 

 
01415 - 92 of 170 

Typical sheets of standard details uniformly used on all buildings are authorized and encouraged.  Sheets 
of standard details may be prepared so that they can be reused if the design package must be divided 
into separate construction packages.  Each typical detail drawing sheet may be limited to a particular 
design discipline.  Standard detail sheets shall be organized by discipline as are the other drawing 
sheets.  Details peculiar to one facility shall not be shown in the standard details but with the group of 
drawings for the facility to which it pertains.  
 
2.5.12   Index Sheet(s) 
 
The first sheet of each volume in a project shall be a cover sheet. In general, the second sheet shall be 
the first index.  Multiple index sheets may be required, depending on the project size.  All index sheets 
shall be included with each volume of drawings and shall be an index of all the individual drawings in all 
volumes.  The index shall list sequentially the site development drawings, each facility's drawings, and 
the standard details drawings (if any), and shall locate them by volume and file number. Each index sheet 
shall be signed and stamped by a principal of the Design-Build Contractor. 

 
2.5.12 A  Sheet page numbers 
 
      All discipline sheets shall be numbered in numbering sequence from 1 of # 
      Example:  discipline =A   
            A 
      1 of 198  and followed numerically from 1 to (198 of 198) 

 
 
2.5.13   Drawing File Number 
 
The File Number is unique to each drawing and is a combination of a project location code, project 
number, facility designator and the CADD file name.  Unassigned numbers or skipped sheets shall be 
labeled as "Not Used" on the index sheets.  Cover sheets are not numbered. 
 
2.5.14   Specifications Placed on the Drawings 
 
Details of standard products or items which are adequately covered by specifications shall not be 
included on the drawings. 

 
2.5.15   Legends 
 
For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.  They 
shall include all of the symbols and abbreviations used in the drawing set, but shall exclude any symbols 
and abbreviations not used.  Since many symbols are limited to certain design disciplines, there is a 
definite advantage to the use of separate legends on the initial sheet of each design discipline or in the 
Standard Details package for each discipline.  If legends have not been shown by discipline, a legend 
shall be placed on the first drawing. 
 
2.5.16   Location Grid 
 
To facilitate the location of project elements and the coordination of the various disciplines' drawings, all 
plans shall indicate a column line or planning grid, and all floor plans (except structural plans) shall show 
room numbers.  
 
2.5.17   Composite and Key Plans 
 
If the plan of a large building or structure must be placed on two or more sheets in order to maintain 
proper scale, the total plan shall be placed on one sheet at a smaller scale.  Appropriate key plans and 
match lines shall appear on segmented drawings.  Key plans shall be used not only to relate large scale 
plans to total floor plans but also to relate individual buildings to complexes of buildings.  Key plans shall 
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be drawn in a convenient location and shall indicate the relative location of the represented plan area by 
crosshatching.  
 
2.5.18   Revisions 
 
Drawing revisions shall be prepared only on the original CADD files.   A revision area is required on all 
sheets. 
 
PART 3   EXECUTION 
 
3.1   GENERAL  
 
3.1.1   Design Concept Coordination Meeting 
 
In addition to regular meetings with the Government the Contractor shall conduct formal status briefings 
on a monthly basis, as a minimum, to provide a management overview of design development.  Shortly 
after contract award the Government may choose to conduct meetings with the Design-Build Contractor 
to refine proposal concept features.  The purpose of the meeting is to assure attention to project 
requirements and to suggest ways of improving the design prior to tentative level submissions. 
 
3.1.2   Government Design Changes 
 
Government design changes which do not increase construction costs shall be made at no charge to the 
Government.  The Contracting Officer may request design submittals in addition to those listed when 
deemed necessary to adequately describe the work covered in the contract documents.  Submittals shall 
be made in the respective number of copies and to the respective addresses set forth in the paragraph 
entitled SUBMITTAL PROCEDURE.  Each submittal shall be complete and in sufficient detail to allow 
ready determination of compliance with contract requirements.  
 
3.2   SUBMITTAL REGISTERS 
 
3.2.1   Contractor-Furnished Design Documents Submittal Register (TAC Form 122-E) 
 
3.2.1.1   General 
 
The Contractor shall submit as part of his Project Schedule, information regarding the submittal and 
clearance for construction of Contractor furnished design documents.  In addition, the Contractor shall 
provide a complete submittal register in the sample format (TAC Form 122-E - Contractor Furnished 
Design Documents Submittal Register) which is attached to this section.  The Contractor shall, within 
fifteen (15) calendar days after approval of the Project Schedule, submit 3 copies of his finalized 
Contractor Furnished Design Document Submittal Register to the Contracting Officer for approval.  The 
submittal register shall consist of a tabulation of all the Contractor furnished design documents with the 
indicated dates integrated into the Design Progress Schedule.  The Contractor shall post all actual dates 
of submittal actions (including clearance for construction) as they occur.  
 
3.2.1.2   Additions or Revisions 
 
Any additions or changes required to be made to the TAC Form 122-E as a result of the Contracting 
Officer's review shall be incorporated into the TAC Form 122-E by the Contractor and a re-submittal of 
35% and 100% design submittal and (3) copies shall be affected within five (5) calendar days after receipt 
of the Contracting Officer's review comments. 
 
3.2.1.3   Submission Requirements 
 
A copy of the initial TAC Form 122-E and each monthly update prepared by the Contractor, shall be 
submitted to: 
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AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Tony  Lijewski 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356] 
 
TRANSATLANTIC PROGRAMS CENTER 
 
U.S. Army Corps of Engineers 
Transatlantic Programs Center (CETAC-EC-TT-QC Attn: Judy Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia 22602 

 
3.2.2   Construction Submittal Register (ENG Form 4288) 
 
Attached to this section is ENG Form 4288 which the Contractor is responsible for developing for this 
contract.  All construction submittals shall be shown on this register.  The submittal register shall be the 
controlling document and will be used to control all construction submittals throughout the life of the 
contract.  The Contractor shall maintain and update the register on a monthly basis for the Contracting 
Officer's approval. 
 
3.3   TRANSMITTAL FORM (ENG Form 4025) 
 
The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting both 
design and construction submittals in accordance with the instructions on the reverse side of the form.  
These forms will be furnished to the Contractor.  This form shall be properly completed by filling out all 
the heading blank spaces and identifying each item submitted. Special care will be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the contract drawings pertinent to the 
data submitted for each item. 
 
3.4   PROGRESS SCHEDULE 
 
The Contractor shall prepare and submit a design progress schedule to the Contracting Officer.  The 
Critical Path Method (CPM) of network calculation shall be used to generate the Project Schedule.  The 
progress schedule shall show, as a percentage of the total design price, the various items included in the 
contract and the order in which the Contractor proposes to carry on the work, with dates on which he will 
start the features of the work and the contemplated dates for completing same.  Significant milestones 
such as review submittals shall be annotated.  The Contractor shall assign sufficient technical, 
supervisory and administrative personnel to insure the prosecution of the work in accordance with the 
progress schedule.  The Contractor shall correct the progress schedule at the end of each month and 
shall deliver Submittal section AED (3) copies to the Contracting Officer.  The approved Project Schedule 
shall be used to measure the progress of the work, to aid in evaluating time extensions, and to provide 
the basis of all progress payments. 
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3.5   SCHEDULING 
 
3.5.1   Design Submittals 
 
Adequate time (a minimum of fourteen (14) calendar days exclusive of mailing time) shall be allowed for 
review and clearance for construction. If the Contractor fails to submit design submittals in a timely 
fashion, or repetitively submits design submittals that are not in strict conformance with the contract 
documents, no part of the time lost due to such actions shall be made the subject of claim for extension of 
time or for excess costs or damages by the Contractor. 
 
3.5.2   Post Design Construction Submittals 
 
Submittals covering component items forming a system or items that are interrelated shall be scheduled 
to be coordinated and submitted concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of fourteen (14) calendar days exclusive of mailing 
time) shall be allowed for review and approval.  If the Contractor fails to submit post design construction 
submittals in a timely fashion, or repetitively submits submittals that are not in strict conformance with the 
contract documents, no part of the time lost due to actions shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 
 
3.6   SUBMITTAL PROCEDURE 
 
3.6.1   Design Submittals 
 
3.6.1.1 Afghanistan Engineer District (AED) 
 
Two (2) hard copies and one soft copy_(1) copies of all design submittals shall be transmitted to the 
Government at the following address by means of ENG Form 4025: 

 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.:__[__________] 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356 
 
TRANSATLANTIC PROGRAMS CENTER 
 
U.S. Army Corps of Engineers 
Transatlantic Programs Center 
ATTN: CETAC-EC-TT-QC (J. Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia  22602 
 

One (1) set of designs (3) copies of all design submittals shall be transmitted to the Government at the 
following address by means of ENG Form 4025: 
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TRANSATLANTIC PROGRAMS CENTER 
 
U.S. Army Corps of Engineers 
Transatlantic Programs Center 
ATTN: CETAC-EC-TT-QC (J. Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia  22602 
 

The drawings shall be submitted in full size and half size formats unless otherwise noted. 
 
For the Afghanistan Engineer District and/or field office, the Contractor shall submit two (1) full size and 
one (2) half size sets of drawings and a complete set of specification, design analysis and a soft copy on 
CD-ROM of all of the listed herein. 
 
3.6.1.2   Resident/Area Engineer Office 
 
Two (2) half sizs copies and one (1) full size additional copy of each design submittal shall be transmitted 
to the overseas field office administering the construction portion of the contract at the following address: 
 
Transatlantic Program Center 
The drawings shall be submitted in electronic file format unless otherwise noted. 
 
3.6.1.3   Deliverables "Cleared for Construction" 
 
Once the Design Documents have been "Cleared for Construction" by the Contracting Officer, the 
Design-Build Contractor shall clearly identify each document by annotating it as “Cleared for 
Construction”.  One (1) complete hardcopy and CD set of all finalized design documents shall be 
submitted to the Government as follows: 

 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn: Engineering Section 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356 
 
TRANSATLANTIC PROGRAMS CENTER 
U.S. Army Corps of Engineers 
Transatlantic Programs Center 
ATTN: CETAC-EC-TT-QC (J. Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia  22602 
 
Resident Area Engineer Office AED 
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Field office or site location of design project.   
 

This is a Design-Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT 
RIGHTS (UNLIMITED), the Government has non-exclusive rights to use the design on other projects.  
Therefore, the As-Builts furnished to the Government must be in an editable format. 
 
3.6.1.4   Editable CADD Format As-Builts   
 
In accordance with section 01060 SPECIAL CLAUSES clause PREPARATION OF AS-BUILT 
DRAWINGS (CONTRACTOR), one (1) set of the Government approved As-Builts shall be submitted to 
the following address in an editable CADD format: 

 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn: Engineering Section 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356 
 

This requirement is in addition to all other submission requirements stated elsewhere in the contract.   
 
3.6.1.5   Digital Transmission of Design Submittals 
 
The Design-Build Contractor shall submit design deliverables addressed by this specification in digital 
format.  The following procedure shall be followed: 
 
a. USE OF FILE TRANSFER PROTOCOL (FTP) SERVER.   The Design-Build contractor will download 
all design files on either its own File Transfer Protocol (FTP) Server, the Corps FTP Server or as 
otherwise directed. Afghanistan Engineer District (AED) prefers that the contractor provide the soft copy 
of design submittals be burned to CD-ROM  and submitted as such.  The procedure to be followed will be 
established at the Pre-Construction Conference and the appropriate log-in and password information will 
be exchanged between the Government and the Design-Build Contractor.  
 
NOTE:   AED accepts AutoCad release 2004 or higher drawing file format as the standard due to the fact 
that the local region does not support Microstation 
 
b.   TRANSLATED OR CONVERTED FILES DRAWING FILES.  Digital drawing files shall be prepared as 
indicated in the paragraph entitled COMPUTER ASSISTED DESIGN AND DRAFTING (CADD).  Under 
NO circumstances shall the Design-Build Contractor translate (or convert) the files from AutoDesk 
AutoCAD to Bentley Microstation.   
 
c.   NOTIFICATION.   The Design-Build Contractor shall notify all recipients by email that the Design 
submittal has been downloaded to the designated FTP server or electronically provided on a CD and is 
ready for Government review.  This email shall include a scanned copy of the ENG Form 4025 signed by 
the Design-Build Contractor’s Contractor Quality Control (CQC) Organization.  It shall also include an 
updated digital copy of TAC Form 122-E.  The Government will use the digital submittal as an advance 
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copy pending receipt of an official hardcopy version in accordance with the paragraph entitled 
SUBMITTAL PROCEDURE.  Subsequent to a period of demonstrated successful performance, the 
Government may elect to eliminate the requirement to submit an official hardcopy version.  
 
The TAC Form 122-E shall be prepared in a spread sheet software that readily allows the file to be saved 
as a *.CSV file that can subsequently be imported into the Corps of Engineers Resident Management 
System (RMS) software. 
 
d. RETURN OF GOVERNMENT REVIEWED SUBMITTALS.   Subsequent to the Government review, the 
Eng Form 4025 with comments (if applicable) will be returned to the Design-build Contractor digitally by 
email.  Hardcopies of these documents will subsequently be submitted to the Design-Build Contractor via 
the United States Postal Service (USPS).  The Government may elect to stop sending hardcopies if it 
deems that digital transmission of design submittals is progressing satisfactorily.   
 
e. SUPPLEMENTAL ACTIONS.    All supplemental actions, resubmittals, and subsequently scheduled 
submissions shall be performed by the Design-Build contractor as indicated within this paragraph.  
 
AED:  As-builts shall be prepared and submitted in .DWG format utilizing AutoDesk AutoCad release 
2004 or higher format. 

 
3.6.2   Post Design Construction Submittals 
 
Three (3) copies of all post design construction submittals shall be transmitted to the overseas district 
office administering the construction portion of the contract at the following address: 

 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn:  Engineering Section 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356 
 
Submittal area of the  AED engineering section  
 
One (1) additional copy of each Post Design Construction submittal shall be transmitted to the 
Government at the following stateside address by means of ENG Form 4025: 
 
TRANSATLANTIC PROGRAMS CENTER 
 
U.S. Army Corps of Engineers 
Transatlantic Programs Center 
ATTN: CETAC-EC-TT-QC (J. Funkhouser) 
201 Prince Frederick Drive 
Winchester, Virginia  22602 
 
Shop Drawing section  
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Submittals of Operations and Maintenance (O & M) Manuals in sets of  (3) three copies shall be as 
follows: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn: Engineering Section  
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Qalaa House 
APO AE 09356 
 

3.6.3   Submittal Numbering System 
 
Instructions on the numbering system to be used for construction submittals follows: 

 
3.6.3.1   Submittals 
 
Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  
 
a.  List is prepared according to contract specifications and drawings, picking up all items involved in the 
project. 
 
b.  This list is divided into sections as indicated in the specifications for example:  
 
      Sec   01015       "Technical Requirements" 

 Sec   01335       “Design Submittals 
      Sec.  02831       "Chain-Link Fence"  
      Sec.  02710       "Subdrainage System"  
      Sec   03300       "Concrete For Building Construction"  
      Sec.  04200       "Masonry"  
3.6.3.2   Numbering procedures for transmittal on ENG FORM 4025 
 
a.  Each section, may include a list of items.  All these items will then be listed with a progressive number 
within the sections they belong to, for example:  
 
      Sec.    01015 will have 01015.00 (Basic number)  
      Item x         "     "  01015.01  
      Item y         "     "  01015.02  
      Item z         "     "  01015.03  
 
      Sec.    01335  will have 01335.00 (Basic number)  
      35% design drawings         "     "  01335.01  
      100% design drawings       "     "  01335.03  
 
      Sec.    02710 will have 02710.00 (Basic number)  
      Item x         "     "  02710.01  



ANA Perimeter Wall - Sia Sang  Kabul, Afghanistan 
 

 
01415 - 100 of 170 

      Item y         "     "  02710.02  
      Item z         "     "  02710.03  
 
      Sec.    02600 will have 02600.00 (Basic number)  
      Item x         "     "  02600.01  
      Item y         "     "  02600.02  
 
      Sec.    03300 will have 03300.00 (Basic number)  
      Item x         "     "  03300.01  
      Item y         "     "  03300.02  
      etc.  
 
b.  It is evident a transmittal will never show a Section number i.e., 02831.00, 03300.00, etc., since these 
are only the basic numbers of the system.  Numbers on transmittals will be the item numbers, i.e., 
01015.01, 02710.01, 02710.02, 02710.03, 03300.01, 03300.02, etc.  All items, as listed on the Submittal 
Register, will be submitted via a separate transmittal form ENG FORM 4025 thus avoiding getting 
together more than one item (as listed) and more than one number.  There are items, on the other hand, 
which may be submitted all together on the same transmittal form.  This must be established before 
submission is made.  
 
c.  Sec. 10800 "Toilet Accessories" - this section will have basic number 10800.00 - all items relative to it 
will be listed one by one on separate lines.  ONLY one transmittal number will then be given for all of 
these "10800.01" which will include i.e., robe hook, toilet paper holder, mirror, soap holder, cabinet for 
paper towels, etc.  Each one of these items will be listed on the same Transmittal Number 10800.01 as 
item 1, item 2, item 3, etc.  
 
For design reviews the standard Corps of Engineers method of review is through DrChecks through 
projnet https://www.projnet.org/projnet/binKornHome/index.cfm All of AED design submittal reviews shall 
be done through DrChecks. 
 
3.6.3.3   Resubmittals 
 
Should the Contractor be required to resubmit any transmittal, it will be accomplished by utilizing the 
same transmittal number followed by the number "-1" for the first resubmittal, "-2" for the second 
resubmittal, "-3" for the third resubmittal, etc.  For example, a first resubmittal would be "SUBMITTAL 
PROCEDURES FOR DESIGN BUILD PROJECT" 01335.01-1, a second resubmittal 01335.01-2, etc.  
The purpose of this system is to avoid deviations from Submittal Register and, to avoid confusion arising 
from the use of more than one number on transmittal when more than one item is submitted on the same 
form.  This system will also facilitate the use, wherever required, on machine printouts. 

  
3.6.4 Variations 
 
If design documents or construction submittals show variations from the contract parameters and/or 
requirements, the Contractor shall justify such variations in writing, at the time of submission.  
Additionally, the Contractor shall also annotate block "h" entitled "variation" of ENG FORM 4025. After 
design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
resubmittal for the purpose of substituting materials, equipment, systems, and patented processes will be 
considered unless accompanied by the following: 
 
a.  Reason or purpose for proposed variation, substitution, or revision. 
 
b.  How does quality of variation compare with quality of the specified item?  This shall be in the form of a 
technical evaluation tabulating differences between the item(s) originally specified and what is proposed. 
 
c.  Provide a cost comparison.  This shall include an acquisition and life cycle cost comparison. 
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d.  For proprietary materials, products, systems, and patented processes a certification signed by an 
official authorized to certify in behalf of the manufacturing company that the proposed substitution meets 
or exceeds what was originally specified. 
 
e.  For all other actions, a certification signed by a licensed professional engineer or architect certifying 
that the proposed variation or revision meets or exceeds what was originally specified. 
 
f.  Advantage to the Government, if variation is approved, i.e. Operation and Maintenance considerations, 
better product, etc. 
 
g.  Ramifications and impact, if not approved. 
 
If the Government review detects any items not in compliance with contract requirements or items 
requiring further clarification, the Contractor will be so advised.  Lack of notification by the Contracting 
Officer of any non-complying item does not relieve the Contractor of any contractual obligation. 

 
3.6.5   Non-Compliance 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with the requirements of 
this specification.  The Contractor shall take immediate corrective action after receipt of such notice.  
Such notice, when delivered to the Contractor at the worksite, shall be deemed sufficient for the purpose 
of notification.  If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken.  No part of the 
time lost due to such stop orders shall be made the subject of claim for extension of time or for excess 
costs or damages by the Contractor. 
 
3.7   REVIEW OF CONTRACTOR PREPARED DESIGN DOCUMENTS 
 
3.7.1   General 
 
The work under contract will be subject to continuous review by representatives of the Contracting 
Officer.  Additionally, joint design review conferences with representation by all organizations having a 
direct interest in the items under review may be held.  The Design-Build Contractor shall furnish copies of 
all drawings and related documents to be reviewed at the review conference on or before the date 
indicated by the Government. Additional conferences pertaining to specific problems may be requested 
by the Design-Build Contractor or may be directed by the Contracting Officer as necessary to progress 
the work.  The Design-Build Contractor shall prepare minutes of all conferences and shall furnish two 
copies to the Contracting Officer within seven (7) days after the conference. 

 
3.7.2 Independent Design Review 
 
The Design-Build Contractor shall have someone other than the Designer or Design Team perform an 
independent review of all specifications, drawings, design analysis, calculations, and other required data 
prior to submission to the Government.  Upon completion of this review, the Design-Build Contractor shall 
certify that each design submittal is complete, accurate, is in strict conformance with all contract 
requirements, that repetition has been avoided, that all conflicts have been resolved, and that the 
documents have thoroughly coordinated and cross checked against all the applicable disciplines to 
prevent the omission of vital information.  

 
3.7.3   Contractor's Quality Control Organization Review 
 
This review shall be for the purposes of eliminating errors, interferences, and inconsistencies, and of 
incorporating design criteria, review comments, specifications, and any additional information required.  
Design submittals submitted to the Contracting officer without evidence of the Contractor's certified 
approval will be returned for resubmission.  No part of the time lost due to such resubmissions shall be 
made the subject of claim for extension of time or for excess costs or damages by the Contractor.  
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Action Code on Eng Form 4025 the “A   –   Approved as Submitted" Code must be used.     
 
NOTE: Cleared for construction does not relieve the Design-Build Contractor from the responsibility for 
any errors or omissions in the design, nor from responsibility for complying with the requirements of this 
contract. 

 
3.7.4   Government Review 
 
Within 14 days after Notice to Proceed, the Contractor shall submit, for approval, a complete design 
schedule with all submittals and review times indicated in calendar dates.  The Contractor shall update 
this schedule monthly.  After receipt, the Government will be allowed fourteen (14) days to review and 
comment on the 35% design submittal, fourteen (14) days to review and comment on the 99% design 
submittal and fourteen (14) days to review and comment on the 100% design submittal, except as noted 
below.  For each design review submittal, comments from the various design sections and from other 
concerned agencies involved in the review process will be made in the on-line review management 
system DrChecksSM (https://www.projnet.org/projnet/binKornHome/index.cfm ).  Contractor shall 
coordinate with the Contracting Officer and/or Representative(s) to register for DrChecksSM use.  The 
review will be for conformance with the technical requirements of the solicitation and the Successful 
Offeror's (Contractor's) RFP proposal.  
 
If a design submittal is deficient, it will be returned for correction and resubmission.  The review time will 
begin when the corrected submittal is received.  The design-build contractor may be liable for liquidated 
damages owed to the Government for returned design submittals due to deficiencies. 
 
The contractor shall not begin construction work until the Government has reviewed the contractor's 
design and has cleared it for construction.  Clearance for construction does not mean Government 
approval.  Government review shall not be construed as a complete check but will evaluate the general 
design approach and adherence to contract parameters. The Government Review is often limited in time 
and scope.  Therefore, the Contractor shall not consider any review performed by the Government as an 
excuse for incomplete work.  Upon completion of the review, all comments will be forwarded to the 
Contractor.  The Contracting Officer will indicate whether the design submittal has or has not been 
cleared for construction using the following action codes: 
 
A   –   Cleared for Construction 
 
B   –   Cleared for Construction, except as noted in attached comments 
 
C   –   Cleared for Construction, except as noted in attached comments, 
           resubmission required 
 
E   –   NOT Cleared for Construction, see attached comments,  
           resubmission required 
 
F   –   Receipt Acknowledged 
FX –   Receipt Acknowledged, does not comply as noted with contract 
          requirements. 
 
G  –   Other (specify) 
 
These codes shall NOT be used by the Design-Build Contractor.  Design-Build Contractor’s Quality 
Control Organization will annotate Block “g” entitled “FOR CONTRACTOR USE CODE” of Eng Form 
4025-R using the action codes listed on the reverse side of the form.  
 
Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor 
from responsibility for any design errors or omissions and any liability associated with such errors, nor 
from responsibility for complying with the requirements of this contract.  
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3.7.4.1   Incorporation of Government Review Comments 
 
If the Contractor disagrees technically with any comment or comments and does not intend to comply 
with the comment, he must clearly outline, with ample justification, the reasons for noncompliance within 
five (5) days after close of review period in order that the comment can be resolved.  The Contractor shall 
furnish disposition of all comments in DrChecksSM, with the next scheduled submittal. The disposition 
shall identify action taken with citation of location within the relevant design document.  Generalized 
statements of intention such as "will comply" or "will revise the specification" are not acceptable.  The 
Contractor is cautioned that if he believes the action required by any comment exceeds the requirements 
of this contract, that he should flag the comment in DrChecksSM as a scope change, and notify the COR 
in writing immediately.  If a design submittal is over one (1) day late in accordance with the latest design 
schedule, the Government review period may be extended 7 days.  Submittals date revisions must be 
made in writing at least five (5) days prior to the submittal.  During the design review process, comments 
will be made on the design submittals that will change the drawings and specifications.  The Government 
will make no additional payments to the Contractor for the incorporation of comments.  Review comments 
are considered part of the design-build process. 
 
The Contractor will be furnished comments from the various design sections of the Corps of Engineers, 
Afghanistan Engineer District (AED) and / or Europe District (EUD) and / or Transatlantic Programs 
Center (TAC), as well as from other concerned agencies involved in the review process.  The review will 
be for conformance with the technical requirements and parameters of the contract documents.  The 
Contractor shall either incorporate each comment or, if the Contractor disagrees technically and does not 
intend to comply with the comment(s), the contractor shall clearly outline, with ample justification, its 
reasons for its noncompliance within five (5) days after receipt of the comment(s).  Additionally, the 
Contractor is cautioned in that if it believes the action required by any comment exceeds the 
requirements of this contract, that he should take no action and notify the Contracting Officer in writing 
immediately.  The disposition of all comments shall be furnished in writing with the next scheduled 
submittal.  The review comments and the submittal material for each design review will become the basis 
for any ensuing design work.  Copies of the design review comments with the action taken on each 
comment noted shall be bound in all succeeding volumes of the design analysis. 
 
 3.7.4.2   Conferences 
 
As necessary, conferences will be conducted between the Design-Build contractor and the Government 
to resolve review comments. 
 
A review conference will be held for each design submittal.  The review conference will be held at the 
Corps District Office in Kabul, Afghanistan. The Contractor shall bring the personnel that developed the 
design submittal to the review conference.   
 
3.7.4.3   Design Deficiencies 
 
Design deficiencies noted by the Government shall be corrected prior to the start of design for 
subsequent features of work which may be affected by, or need to be built upon, the deficient design 
work. 
 
3.7.5   Design Discrepancies 
 
The Design-Build Contractor shall be responsible for the correction of incomplete design data, omissions, 
and design discrepancies which become apparent during construction. The Design-Build Contractor shall 
provide the Contracting Officer with a proposed recommendation for correcting a design error, within 
three (3) calendar days after notification by the Contracting Officer.  The Contracting Officer will notify the 
Design-Build Contractor of any detected noncompliance with the foregoing requirements.  The Design-
Build Contractor shall take immediate corrective action after receipt of such notice.  Such notice, when 
delivered to the Design-Build Contractor at the worksite, shall be deemed sufficient for the purpose of 
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notification.  If the Design-Build Contractor fails or refuses to comply promptly, the Contracting Officer 
may issue an order stopping all or part of the work until satisfactory corrective action has been taken.  No 
part of the time lost due to such stop orders shall be made the subject of claim for extension of time or for 
excess costs or damages by the Design-Build Contractor.  Should extensions of design, fabrication plans 
and/or specific manufacturer's details be required as a result of a Government issued Change Order, the 
Government will make an equitable adjustment in accordance with Contract Clause 52.243-4 entitled 
CHANGES. 
 
3.8   Phased or "Fast-Track" Design 
 
3.8.1   General 
 
If approved by the Government, design and construction sequencing may be effected on an incremental 
basis as each approved phase or portion (e.g., demolition, geotechnical, site work, exterior utilities, 
foundations, substructure, superstructure, exterior closure, roofing, interior construction, mechanical, 
electrical, etc.) of the design is completed. 

 
3.8.1.1   Design Phases 
 
Complete or partial design phasing may or may not have been specified by the Government elsewhere in 
this contract.  For construction sequencing or phasing that the Government has not specifically 
mandated, the Design-Build Contractor may submit a proposed phasing plan.  Design phasing proposed 
by the Design-Build Contractor shall be submitted to the Government for approval in accordance with 
TAC Form 122-E CONTRACTOR FURNISHED DESIGN DOCUMENTS.  
 
3.8.2   Sequence of Design-Construction (Fast-Track) 
 
After receipt of the Contract Notice to Proceed (NTP) the Contractor shall initiate design, comply with all 
design submission requirements and obtain Government review of each submission. The contractor may 
begin construction on portions of the work for which the Government has reviewed the final design 
submission and has determined satisfactory for purposes of beginning construction. The Contracting 
Officer will notify the Contractor when the design is cleared for construction. The Government will not 
grant any time extension for any design resubmittal required when, in the opinion of the Government, the 
initial submission failed to meet the minimum quality requirements as set forth in the contract. 
 
3.8.3   Notice-to-Proceed for Limited Construction 
 
If the Government allows the Contractor to proceed with limited construction based on pending minor 
revisions to the reviewed Final Design submission, no payment will be made for any in-place construction 
related to the pending revisions until they are completed, resubmitted and are satisfactory to the 
Government. 
 
3.8.4   In-Place Construction Payment 
 
No payment will be made for any in-place construction until all required submittals have been made, 
reviewed and are satisfactory to the Government. 
 
3.8.5   Commencement of Construction 
 
Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for 
each design phase. Any work performed by the Contractor prior to receipt of the clearance for 
construction, shall be at the Contractor's own risk and expense.  Work cleared for construction that does 
not conform to the design parameters and/or requirements of this contract shall be corrected by the 
Contractor at no additional cost or time to the Government. 
 
3.9   DESIGN STAGES 
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The Contractor shall schedule the number and composition of the design submittal phases.  Design 
submittals are required at the Concept (35%) and Final 99% design stages and at the 100% Ready-to-
Advertise stage.  The requirements of each design stage are listed hereinafter.  The number and contents 
of the design submittals phases shall be reflected in TAC Form 122-E as well as in the Contractor's 
design progress schedule. 
 
3.9.1   Concept Review Submittal (35%) 
 
The review of this submittal is primarily to ensure that the Contractor has taken an inventory of the 
existing conditions at each proposed site, has established the most desirable functional relationships 
between the various project elements, has provided the technical solution to how the functional and 
technical requirements will be met, and to show Contractor compliance (or justify noncompliance) with the 
design parameters and/or requirements. Refer to requirements herein for specific submittal requirements. 
The following documents shall be submitted: 
 
Site topographic survey 
Grading plan 
35% drawings for site plan, grading, utilities 
35% drawings for buildings, facilities 
List of Specification Sections to be used 
Preliminary design analysis 
 
3.9.2  Final Review Submittal 99% 
 
The review of this submittal is to insure that the design is in accordance with directions provided the 
Contractor during the design process.  The only effort remaining between the FINAL DESIGN REVIEW 
SUBMITTAL and the "CLEARED FOR CONSTRUCTION" DESIGN REVIEW SUBMITTAL is the 
incorporation of the Government Review Comments.  The Contractor shall submit the following 
documents for Final review: 
 
a.  Design Analysis, developed to a 99% design stage.  The Design Analysis shall be in its final form.  It 
shall include all backup material previously submitted and revised as necessary.  All design calculations 
shall be included.  The Design Analysis shall contain all explanatory material giving the design rationale 
for any design decisions which would not be obvious to an engineer reviewing the Final Drawings and 
Specifications. 
 
b.  99% Complete Construction Specifications.  The Draft Specifications on all items of work submitted for 
Final Review shall consist of marked-up proprietary specifications. 
 
c.  99% Complete Construction Drawings.  The Contract Drawings submitted for Final Review shall 
include the drawings previously submitted which have been revised and completed as necessary.  The 
Contractor is expected to have completed all of his coordination checks and have the drawings in a 
design complete condition.  The drawings shall be finalized at this time including the incorporation of any 
design review comments generated by the Preliminary design review.  The drawings shall contain all the 
details necessary to assure a clear understanding of the work throughout construction. 
 
d.  The Government's 35% and 100% Design Review Comments with the Contractor's annotation to each 
comment. 

 
3.9.4   "Cleared for Construction" Design Review Submittal (100%) 
 
After the FINAL DESIGN REVIEW SUBMITTAL review, the Contractor shall revise the Contract 
Documents by incorporating any comments generated during the FINAL DESIGN REVIEW SUBMITTAL 
and shall prepare final hard copy Construction Specifications.  The Contractor shall submit the following 
documents for the design complete submittal: 
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a.  Design Analysis 
 
b.  Construction Specifications 
 
c.  Construction Drawings 
 
d.   A soft copy (CD) of the design drawings, specifications, and design analysis shall be submitted at this 
stage and all other subsequent stages of the design process.    
 
e.  The Government's FINAL (99%) DESIGN REVIEW SUBMITTAL comments with the Contractor's 
annotation to each comment. 
 
Once the design documents have been "Cleared for Construction" by the Contracting Officer, the Design-
Build Contractor shall clearly identify each document by annotating it as "Cleared for Construction." 

 
3.9.5   Partial Design Submittals 
 
In the interest of expediting construction, the Contracting Officer may approve partial design submittals, 
procurement of materials and equipment, as well as issue the Notice To Proceed (NTP) for construction 
of those elements of the design which have been cleared for construction.  Such partial notices to 
proceed shall be solely at the discretion of the Contracting Officer.  
  
3.9.6   Design Submittals not in compliance with the contract documents 
The Contractor shall, without additional compensation, correct or revise any errors or deficiencies in its 
design analysis, specifications, and drawings, and promptly furnish a corrected submittal in the form and 
number of copies as specified for the initial submittal.  No part of the time lost due to such resubmissions 
shall be made the subject of claim for extension of time or for excess costs or damages by the 
Contractor. If the Contractor considers any correction indicated on the submittals to constitute a change 
to the contract, a notice shall be given promptly to the Contracting Officer. 

 
3.10   GENERAL DESIGN INSTRUCTIONS  
 
3.10.1   Responsibility of the Design-Build Contractor 
 
3.10.1.1   Professional Quality, Technical Accuracy, and Coordination 
 
The Design-Build Contractor shall be responsible for the professional quality, technical accuracy, and the 
coordination of all design specifications, drawings, and other services furnished under this contract.  
Work must be organized in a manner that will assure thorough coordination between various details on 
drawings, between the various sections of the specifications, and between the drawings and 
specifications.  The Design-Build Contractor shall thoroughly cross-check and coordinate all work until he 
is professionally satisfied that no conflicts exist, vital information has not been omitted, and that indefinite 
language open to interpretation has been resolved. 
 
3.10.1.2   Deviating From The “Cleared-For-Construction” Design 
 
(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the Government’s 
concurrence for any Contractor proposed revision to the professionally stamped and sealed design 
reviewed and Cleared for Construction by the Government, before proceeding with the revision.   
 
(b.) The Government reserves the right to non-concur with any revision to the design, which may impact 
furniture, furnishings, equipment selections or operations decisions that were made, based on the 
reviewed and cleared for construction design.   
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(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and the 
accepted proposal), will require a modification, pursuant to the Changes clause, in addition to 
Government concurrence.  The Government reserves the right to disapprove such a revision.  
 
(d.) Unless the Government initiates a change to the contract requirements, or the Government 
determines that the Government furnished design criteria are incorrect and must be revised, any 
Contractor initiated proposed change to the contract requirements, which results in additional cost, shall 
strictly be at the Contractor's expense.  
 
(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction design 
and shall incorporate them into the as-built design documentation, in accordance with section 01060 SC 
entitled PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR).  The Designer of Record shall 
document its professional concurrence on the As-Builts for any revisions by affixing its stamp and seal on 
the drawings and specifications. 

 
3.10.1.3   Government Oversight 
 
The extent and character of the work to be done by the Design-Build Contractor shall be subject to the 
general oversight, supervision, direction, control, and review by the Contracting Officer. 
 
3.10.1.4   Unlimited Drawing Rights 
 
The Government shall have unlimited rights in all drawings, designs, specifications, notes and all other 
works developed in the performance of this contract, including the right to use same on any other 
Government design or construction without additional compensation to the Design-Build Contractor. The 
Design-Build Contractor hereby grants to the Government a paid-up license throughout the world to all 
such works to which he may assert or establish any claim under design patent or copyright laws. 
 
3.10.1.5   Conflicts 
 
Any conflicts, ambiguities, questions or problems encountered by the Design-Build Contractor in following 
the criteria shall be immediately submitted in writing to the Contracting Officer with the Design-Build 
Contractor's recommendations.  Prior to submission to the Government the Design-Build Contractor shall 
take appropriate measures to obtain clarification of design criteria requirements, to acquire all pertinent 
design information, and to incorporate such information in the work being performed.  

 
3.10.1.6   Design Specialists 
 
Whenever a design specialist is required, the Design-Build Contractor shall submit for the approval by 
Contracting Officer, the name of the designated specialist along with the individual's educational 
background, experience, and licenses or registrations held, before design work commences.  The design 
specialists shall be registered architects, registered professional engineers, or recognized consultants 
with a background of at least five (5) years design experience in the appropriate specialty.  Services of 
design specialists may be required for the following specialties: 
                       
   Geotechnical Design   
   Site grading 
   Landscape Design 
   Hardened Structures  

 
3.10.2   Conduct of Work 
 
In the performance of contract the Design-Build contractor shall:  
 
3.10.2.1   Performance 
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Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all significant 
developments.  

 
3.10.2.2   Telephone Conversations 
 
Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone 
conversations relating to the design work under this contract.  

 
3.10.2.3   Cooperation with Others 
 
Cooperate fully with other firms, consultants and contractors performing work under the program to which 
this contract pertains, upon being advised by the Contracting Officer that such firms or individuals have a 
legitimate interest in the program, have need-to-know status, and proper security clearance where 
required. 

 
3.10.2.4   Technical Criteria 
 
All designs, drawings, and specifications shall be prepared in accordance with the contract documents 
and with the applicable publications referenced therein.  As soon as possible, the Design-Build 
Contractor shall obtain copies of all publications applicable to this contract.  Availability of publications 
(where to purchase) is contained in Specification Section 01420 entitled:  SOURCES FOR REFERENCE 
PUBLICATIONS.  Any deviations from the technical criteria contained in the contract documents or in the 
applicable publications, including the use of criteria obtained from the user or other sources, must receive 
prior approval of the Contracting Officer.  Where the technical criteria contained or referred to herein are 
not met, the Design-Build Contractor will be required to conform his design to the same at his own time 
and expense.  

 
3.10.3   Design Priorities 
 
The design of this project shall consider the remote location and harsh environment of this project and the 
impact this will have on sources of technical supply, the cost of construction, the low level of 
maintenance, and the difficulty of obtaining replacement parts.  Unless stated otherwise in this contract, 
the following design priorities shall be followed:  
 
3.10.3.1   CONSTRUCTION LIFE-SPAN LEVELS 
 
Permanent Construction. Buildings and facilities shall be designed and constructed to serve a life 
expectancy of more than 25 years, to be energy efficient, and to have finishes, materials, and systems 
that are low maintenance and low life-cycle cost.  
 
Semi permanent Construction. Buildings and facilities shall be designed and constructed to serve a life 
expectancy of more than 5 years but less than 25 years, to be energy efficient, and to have finishes, 
materials, and systems that require a moderate degree of maintenance using the life-cycle cost 
approach. 
 
Temporary Construction. Buildings and facilities shall be designed and constructed to serve a life 
expectancy of 2 years or less using low-cost construction, with finishes, materials, and systems that are 
selected with maintenance factors being a secondary consideration.  
 
Mobilization, Emergency and Contingency Operations Construction. Buildings and facilities shall be 
designed and constructed to serve a specific mobilization or emergency requirement. Buildings will be 
austere to minimize construction time and maximize conservation of critical materials. Maintenance 
factors and longevity will be secondary considerations.  

 
3.10.3.2   Operability 
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Systems including but not necessarily limited to mechanical, electrical, communications, etc., must be 
simple to operate and easy to maintain.  
 
3.10.3.3   Standardization 
 
Use of standardized materials, products, equipment, and systems is necessary to minimize the 
requirements for replacement parts, storage facilities, and service requirements.  
 
3.10.3.4   Overseas Work 
 
Use of construction materials or techniques shall be utilized which are suitable for overseas work in harsh 
climates and environments.  

 
3.10.4   Topographic Surveys, Easements, and Utilities 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for detailed 
topographic mapping, available easements, and utility information for the project. 

 
3.10.4.1   Horizontal and Vertical Control 
 
The mapping shall be based on the base coordinate system. If the base system cannot be found, the 
surveyor shall use any established monuments. If monuments have been destroyed or do not exist, an 
assumed horizontal and vertical datum shall be established, using arbitrary coordinates of 10,000n and 
10,000e and an elevation of 1,000 meters. The horizontal and vertical control established on site shall be 
a closed loop with third order accuracy and procedures.  Provide three (3) concrete survey monuments at 
the survey site.  All of the control points established at the site shall be plotted at the appropriate 
coordinate point and shall be identified by name or number, and adjusted elevations.  The location of the 
project site, as determined by the surveyor shall be submitted in writing to the Contracting Officer. The 
site location shall be identified by temporary markers, approved by the Contracting Officer before 
proceeding with the surveying work.  

 
3.10.4.2   Topography Requirements 
 
A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 
topographic survey at 1:500 scale with one quarter meter contour intervals minimum. Intermediate 
elevations shall be provided as necessary to show breaks in grade and changes in terrain.  
 
The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent of 
the elevations or profiles interpolated from the contours shall be correct to within one-half of the contour 
interval and spot elevations shall be correct within plus or minus 20 millimeters.  
 
Spot elevations affecting design of facilities shall be provided. Specifically, break points or control points 
in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, etc.  
 
All surface and sub-surface structures features within the area to be surveyed shall be shown and 
identified on the topographic maps. In addition, these features shall be located by sufficient distance ties 
and labeled on the topographic sheets to permit accurate scaling and identification.  
 
The location and sizes of potable, sanitary, electrical and mechanical utilities within the survey site shall 
be shown on the survey map. Sanitary manholes and appurtenances shall show top elevations and invert 
elevations.   

 
3.10.5   Geotechnical Investigation 
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Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for Geotechnical 
investigation, including subsurface explorations, sampling, field and laboratory testing, and water studies 
where applicable. 

 
3.10.6   Cathodic Protection and Earth Resistance 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for determining 
whether cathodic protection on buried structures and underground utility systems are needed for special 
electrical grounding and counterpoise systems, and for gathering the field data necessary for design. 
 
3.10.7   Water Supply and Quality Data 
 
Unless otherwise stated in the contract, the Design-Build Contractor will be responsible for obtaining all 
water supply and water quality data.  This data will include information on the locations and depths of all 
viable water supply sources at the site(s) involved and a water quantity and water quality analysis for 
each source.  
 
3.10.8   Occupational Safety and Health Act 
 
The facilities, systems, and equipment designed under this contract shall comply with the Occupational 
Safety and Health Act (OSHA), Code of Federal Regulations, Title 29, Chapter XVII, Parts 1910 and 
1926.  Any problems in incorporating these standards due to conflicts with other technical criteria shall be 
submitted to the Contracting Officer for resolution. 
3.10.9   Asbestos Containing Materials 
 
Asbestos containing material (ACM) will not be used in the design of new structures or systems.  In the 
event no other material is available which will perform the required function or where the use of other 
material would be cost prohibitive, a waiver for the use of asbestos containing materials must be obtained 
from CETAC. 
 
3.10.9.1   Existing Construction 
 
Asbestos containing materials (ACM) presently included in existing construction to be rehabilitated or 
otherwise modified as a result of this project, shall be removed and a non-asbestos containing material 
substituted in lieu thereof.  
 
3.10.9.2   Suspected Asbestos Containing Materials 
 
All such structures and systems shall be inspected to determine the presence or probable presence of 
ACM.  When ACM is suspected, a documented survey will be performed.  The survey will be developed 
into an abatement design and will be made a part of the design documents. In the event no other material 
is available which will perform the required function or the use of a substitute material would be cost 
prohibitive due to initial cost and tear-out of existing construction, a waiver for the retention of the 
asbestos containing material must be obtained from the Contracting Officer. 

 
3.11   VALUE METHODOLOGY/VALUE ENGINEERING 
 
The Design-Build Contractor during the course of his design shall be alert for and shall identify those 
high-cost low-value items or areas which he considers may be accomplished in different ways that will 
increase the value of the project at the same or less cost.  Potential value engineering study items shall 
be reported to the Value Engineer through the Contracting Officer.  
 
3.11.1   Performance Oriented Value Engineering Change Proposal (VECP) 
 
In reference to Contract Clause 52.248-3, "Value Engineering - Construction", the Government may 
refuse to entertain a "Value Engineering Change Proposal" (VECP) for those "performance oriented" 
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aspects of the Contract Documents which were addressed in the Design-Build Contractor's accepted 
contract proposal and which were evaluated in competition with other Proposers for award of this 
contract.  For purposes of this clause, the term "performance oriented" refers to those aspects of the 
design criteria or other contract requirements which allow the Proposer or the Design-Build Contractor 
certain latitude, choice of and flexibility to propose in its accepted contract offer a choice of design, 
technical approach, design solution, construction approach or other approach to fulfill the contract 
requirements. Such requirements generally tend to be expressed in terms of functions to be performed, 
performance required or essential physical characteristics, without dictating a specific process or specific 
design solution for achieving the desired result. 

 
3.11.2   Prescriptive Oriented Value Engineering Change Proposal (VECP) 
 
The Government may consider a VECP for those "prescriptive" aspects of the Solicitation documents, not 
addressed in the Design-Build Contractor's accepted contract proposal or addressed but evaluated only 
for minimum conformance with the Solicitation requirements.  For purposes of this clause, the term 
"prescriptive" refers to those aspects of the design criteria or other Solicitation requirements wherein the 
Government expressed the design solution or other requirements in terms of specific materials, 
approaches, systems and/or processes to be used. Prescriptive aspects typically allow the Proposers 
little or no freedom in the choice of design approach, materials, fabrication techniques, methods of 
installation or other approach to fulfill the contract requirements. 

 
3.12   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DOCUMENTS 
 
The requirements of this paragraph pertain to the submittal of design documents, specifications, design 
calculations, surveys, testing reports and other documents prepared by the Design-Build Contractor to 
meet the design requirements of this project. 
 
3.12.1   Geo-technical 
 
3.12.1.1   Design Analysis 
 
The Design-Build Contractor shall submit in the design analysis catalog cuts, manufacturer's data for the 
following: 
 
3.12.1.2   Specifications 
 
Specifications for all civil utilities shall include: 
 
3.12.1.3   Design Drawings 
 
1 ea. Full Size, 2 ea. Half-Size Design drawings shall be submitted for the following: 
 
Afghanistan Engineer District (AED) 

 
3.12.1.4   Manufacturer's recommendations, instructions, and certifications 
 
Shall be submitted for the following: 
 
Afghanistan Engineer District (AED) 

 
3.12.1.5   Samples 
 
Samples shall be submitted for the following: 
 
Afghanistan Engineer District (AED) 
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3.12.1.6   Schedules 
 
Schedules shall be submitted for the following: 
 
Afghanistan Engineer District (AED) 
 
3.12.1.7   Reports 
 
Reports shall be submitted for the following: 
 
Afghanistan Engineer District (AED) 
 
3.12.1.8   Records 
 
Records shall be submitted for the following: 
 
Afghanistan Engineer District (AED) 
 
Engineering Studies.  Occasionally, in addition to the items previously mentioned, engineering studies 
that relate to specific problems or surveys may be required.  The necessary instructions regarding the 
preparation of such reports must be added by the Specification Writer as appropriate. 

 
3.12.2   Civil, Site Planning and Layout 
3.12.3   Water, Wastewater, and Solid Waste Systems 
 
3.12.4   Architectural/Interior Design 
 
3.12.5   Structural 
 
3.12.6   Force Protection Design Procedures for the Protection of United States Forces 
 
3.12.7   Fire Protection and Life Safety 
 
3.12.8   Heating, Ventilating, and Air Conditioning 
 
3.12.9   Plumbing 
 
3.12.10   Special Mechanical Systems and Equipment 
 
3.12.11   Electrical 
 
3.12.12   Power Generation 
 
3.12.13   Power Transmission and Distribution 
 
3.12.14   Communications 
 
3.12.15   Corrosion Prevention and Control 
 
3.12.16   Renovation Design 
 
3.12.17   Accident Prevention and Safety 
 
3.13   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DRAWINGS 
 
3.13.1   Geo-technical 
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3.13.2   Civil, Site Planning and Layout 
 
3.13.3   Water, Wastewater, and Solid Waste Systems 
 
3.13.4   Architectural/Interior Design 
 
3.13.5   Structural 
 
3.13.6   Force Protection Design Procedures for the Protection of United States Forces 
 
3.13.7   Fire Protection and Life Safety 
 
3.13.8   Heating, Ventilating, and Air Conditioning 
 
3.13.9   Plumbing 
 
3.13.10   Special Mechanical Systems and Equipment 
 
3.13.11   Electrical 
 
3.13.12   Power Generation 
 
3.13.13   Power Transmission and Distribution 
 
3.13.14   Communications 
 
3.13.15   Corrosion Prevention and Control 
 
3.13.16   Renovation Design 
 
3.13.17   Accident Prevention and Safety 
 
3.14   GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During Construction)  
 
3.14.1   General 
 
Since this contract requires that the drawings and specifications specify specific proprietary materials, 
equipment, systems, and patented processes by trade name, make, or catalog number, it is anticipated 
that construction shop drawings will primarily be limited to testing, construction plans (e.g., Contractor 
Quality Control, Accident Prevention, Resident Management System, Area Use etc), schedules (Project 
Schedule/Network Analysis),  certificates of compliance, reports, records/statements and variations.  
 
3.14.1.1   Variations 
 
After design submittals have been reviewed and cleared for construction by the Contracting Officer, no 
submittal for the purpose of substituting materials, equipment, systems, and patented processes will be 
considered by the Government unless submitted in accordance with the paragraph entitled VARIATIONS. 
 
3.14.1.2   Additional Shop Drawings and Submittals 
 
In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request the 
Design-Build Contractor to provide additional shop drawing and submittal type data subsequent to 
completion of the design. 
 
3.14.2   Incomplete Design 
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The Design-Build Contractor shall not use construction submittals as a means to supplant and/or 
supplement an incomplete design effort. 
 
3.14.3   Government Approval of Construction Submittals 
 
The approval of construction submittals by the Contracting Officer shall not be construed as a complete 
check, but will indicate only that the general method of design construction, materials, detailing and other 
information are satisfactory.  Approval will not relieve the Design-Build Contractor of the responsibility for 
any error which may exist, as it is the sole responsibility of the Design-Build Contractor to certify that each 
submittal has been reviewed in detail and is in strict conformance with all the contract documents and 
design criteria referenced therein. 
 
Virtually all design related construction submittals can and must be incorporated directly into the design 
specifications and drawings prepared by the Design-Build Contractor.  Since the  Design-Build Contractor 
has sole responsibility for the design, procurement, and construction, impediments do not exist which 
would impair his ability to specifically identify what is being furnished to the Government prior to the start 
of construction. Generic/non-proprietary specifications are indicative of an incomplete design effort and 
as such must be rejected as unacceptable 

 
3.14.4   Submittals 
Submittals (other than shop drawings) shall be limited to items such as Plans (e.g., Quality Control Plan, 
Accident Prevention Plan, Area Use Plan etc.),Certificates of Compliance, Installation Instructions, 
Manufacturer's Catalog Data, Descriptive Literature/Illustrations, Factory and Field Test Reports, 
Performance and Operational Test Data Reports, Records, Operation and Maintenance Manuals, and 
required variations. 
 
3.14.5   Government Review 
 
Upon completion of review of construction submittals requiring Government approval, the submittals will 
be identified as having received approval by being so stamped and dated. two (2) copies of the submittal 
will be retained by the Contracting Officer and one (1) copy of the submittal will be returned to the Design-
Build Contractor. 
 
3.15   FOR INFORMATION ONLY SUBMITTALS 
 
These submittals shall be checked, stamped, signed and dated by the Design-Build Contractor’s Quality 
Control Engineer, certifying that such submittal complies with the contract requirements.  All Contractor 
submittals shall be subject to review by the Government at any time during the course of the contract.  
Any Contractor submittal found to contain errors or omissions shall be resubmitted as one requiring 
"approval".  No adjustment for time or money will be allowed for corrections required as a result of 
noncompliance with plans or specifications.  Normally submittals for information only will not be returned.  
Approval of the Contracting Officer is not required on information only submittals.  These submittals will 
be used for information purposes.  The Government reserves the right to require the Design-Build 
Contractor to resubmit any item found not to comply with the contract.  This does not relieve the Design-
Build Contractor from the obligation to furnish material conforming to the plans and specifications and will 
not prevent the Contracting Officer from requiring removal and replacement if nonconforming material is 
incorporated in the work.  
 
3.16   ATTACHMENTS 
 
The following attachments form an integral part of this specification: 
 
ENG FORM 4025 -   Transmittal of Shop Drawings, Equipment Data, Material Samples, or 
Manufacturer's Certificate of Compliance (2 pages) 
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TAC FORM 122-E - Contractor Furnished Design Documents Submittal 
          Register 
 
ENG FORM 4288 - Submittal Register 
 
Select one of the following: 
AED projects: 
 
Figure 1 – From AEC CADD Standards all sheet/number description; AED title block 
 
Figure 2 - From AEC CADD Standards all A-E logo/designed by/submitted by; AED title block 
 
Figure 3 - From AEC CADD Standards all revision block; AED title block 
 
Figure 4 - From AEC CADD Standards all Finished Format Size 
 

 
-- End of Section - 
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SECTION 01415 

SECTION 01415  

METRIC MEASUREMENTS  
 

1.1 REFERENCES  

The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to within the text by the basic designation only.  

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in Building Design 
and Construction (Committee E-6 Supplement to E380)  

ASTM SI 10 (2002) American National Standard for Use of the International 
System of Units (SI):  The Modern Metric System  

 
1.2 GENERAL  

This project includes metric units of measurements. The metric units used are the International System of Units (SI) 
developed and maintained by the General Conference on Weights and Measures (CGPM); the name International 
System of Units and the international abbreviation SI were adopted by the11th CGPM in 1960. A number of 
circumstances require that both metric SI units and English inch-pound (I-P) units be included in a section of the 
specifications. When both metric and I-P measurements are included, the section may contain measurements for 
products that are manufactured to I-P dimensions and then expressed in mathematically converted metric value(soft 
metric) or, it may contain measurements for products that are manufactured to an industry recognized rounded metric 
(hard metric)dimensions but are allowed to be substituted by I-P products to comply with the law. Dual measurements 
are also included to indicate industry and/or Government standards, test values or other controlling factors, such as 
the code requirements where I-P values are needed for clarity or to trace back to the referenced standards, test values 
or codes.  

1.3 USE OF MEASUREMENTS IN SPECIFICATIONS  

Measurements in specifications shall be either in SI or I-P units as indicated, except for soft metric measurements or 
as otherwise authorized.  When only SI or I-P measurements are specified for a product, the product shall be 
procured in the specified units (SI or I-P) unless otherwise authorized by the Contracting Officer. The Contractor 
shall be responsible for all associated labor and materials when authorized to substitute one system of units for 
another and for the final assembly and performance of the specified work and/or products.  

1.3.1 Hard Metric  

A hard metric measurement is indicated by an SI value with no expressed correlation to an I-P value. Hard metric 
measurements are often used for field data such as distance from one point to another or distance above the floor. 
Products are considered to be hard metric when they are manufactured to metric dimensions or have an industry 
recognized metric designation.  

1.3.2 Soft Metric  

(i)  A soft metric measurement is indicated by an SI value which is a mathematical conversion of the I-P value 
shown in parentheses (e.g. 38.1 mm (1-1/2 inches)). Soft metric measurements are used for measurements 
pertaining to products, test values, and other situations where the I-P units are the standard for manufacture, 



ANA Perimeter Wall - Sia Sang  Kabul, Afghanistan 
 

 
01415 - 117 of 170 

verification, or other controlling factor. The I-P value shall govern while the metric measurement is 
provided for information.  

(j)  A soft metric measurement is also indicated for products that are manufactured in industry designated 
metric dimensions but are required by law to allow substitute I-P products. These measurements are 
indicated by a manufacturing hard metric product dimension followed by the substitute I-P equivalent value 
in parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8inches)).  

1.3.3 Neutral  

A neutral measurement is indicated by an identifier which has no expressed relation to either an SI or an I-P value 
(e.g., American Wire Gage (AWG) which indicates thickness but in itself is neither SI nor I-P).  

1.4 COORDINATION  

Discrepancies, such as mismatches or product unavailability, arising from use of both metric and non-metric 
measurements and discrepancies between the measurements in the specifications and the measurements in the drawings 
shall be brought to the attention of the Contracting Officer for resolution.  



ANA Perimeter Wall - Sia Sang  Kabul, Afghanistan 
 
 

 
01525-118 of 170 

 
1.5 RELATIONSHIP TO SUBMITTALS  

Submittals for Government approval or for information only shall cover the SI or I-P products actually being 
furnished for the project. The Contractor shall submit the required drawings and calculations in the same units 
used in the contract documents describing the product or requirement unless otherwise instructed or approved. 
The Contractor shall use ASTM SI 10 and ASTM E 621 as the basis for establishing metric measurements 
required to be used in submittals.  

 
-- End of Section -- 
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SECTION 01451 

SPECIFICATION SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 

PART 1:  GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1    Safety and Health Requirements Manual 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective Quality Control program, 
and all costs associated therewith shall be included in the applicable unit prices or lump-sum prices 
contained in the Bidding Schedule. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an effective quality 
control system in compliance with the Contract Clauses and this specification section. The quality control 
system shall consist of plans, procedures, and organization necessary to produce an end product which 
complies with the contract requirements. The system shall cover all construction operations, both onsite 
and offsite, and shall be keyed to the proposed construction sequence. The site project superintendent 
will be held responsible for the quality of work on the job and is subject to removal by the Contracting 
Officer for non-compliance with the quality requirements specified in the contract. The site project 
superintendent in this context shall be the highest level manager responsible for the overall construction 
activities at the site, including quality and production. The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable to the Contracting Officer, and 
shall be responsible for all construction and construction related activities at the site. 
 
3.2     CQM TRAINING REQUIREMENT 
 
Before project design and construction begin, the Contractor’s Quality Control Manager is required to 
have completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The Construction Trades 
Training Center (CTTC) in Jalalabad, Afghanistan provides a course that satisfies the requirement.   
Courses are offered at regular intervals.   For enrollment and course information contact CTTC at the 
following: 
 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org 
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Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com 
Telephone:  0700 61 3133 

3.3 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days after receipt of 
Notice-to-Proceed (NTP) the proposed Contractor Quality Control (CQC) Plan. The plan shall identify 
personnel, procedures, control, instructions, records, and forms to be used.  

3.2.1 Content of the CQC Plan 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, both on site 
and off-site, including work by subcontractors, fabricators, suppliers and purchasing agents: 

a. A description of the quality control organization, including a chart showing lines of authority and 
acknowledgment that the CQC staff shall implement the three phase control system for all 
aspects of the work specified. The staff shall include a CQC System Manager who shall report to 
the project superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each 
person assigned a CQC function. 

c. A copy of the letter to the CQC System Manager signed by an authorized official of the firm which 
describes the responsibilities and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager, including authority to stop work which is not in 
compliance with the contract. The CQC System Manager shall issue letters of direction to all 
other various quality control representatives outlining duties, authorities, and responsibilities. 
Copies of these letters shall also be furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of 
subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents. These 
procedures shall be in accordance with Specification 01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to include the test 
name, specification paragraph requiring test, feature of work to be tested, test frequency, and 
person responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and control, verification, 
and acceptance tests including documentation. 

g. Procedures for tracking construction deficiencies from identification through acceptable corrective 
action. These procedures shall establish verification that identified deficiencies have been 
corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which is separate and 
distinct from other tasks, has separate control requirements, and may be identified by different 
trades or disciplines, or it may be work by the same trade in a different environment. Although 
each section of the specifications may generally be considered as a definable feature of work, 
there are frequently more than one definable features under a particular section. This list will be 
agreed upon during the coordination meeting. 
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3.2.2 Additional Requirements for Design Quality Control (DQC) Plan  
 
The following additional requirements apply to the Design Quality Control 

 
(DQC) plan:  

(1) The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as an 
effective quality control program which will assure that all services required by this design contract are 
performed and provided in a manner that meets professional architectural and engineering quality 
standards. As a minimum, all documents shall be technically reviewed by competent, independent 
reviewers identified in the DQC Plan. The same element that produced the product shall not perform the 
independent technical review (ITR). The Contractor shall correct errors and deficiencies in the design 
documents prior to submitting them to the Government.  
 (2) The Contractor shall include the design schedule in the master project schedule, showing the 
sequence of events involved in carrying out the project design tasks within the specific contract period. 
This should be at a detailed level of scheduling sufficient to identify all major design tasks, including those 
that control the flow of work. The schedule shall include review and correction periods associated with 
each item. This should be a forward planning as well as a project monitoring tool. The schedule reflects 
calendar days and not dates for each activity.  If the schedule is changed, the Contractor shall submit a 
revised schedule reflecting the change within 7 calendar days. The Contractor shall include in the DQC 
Plan the discipline-specific checklists to be used during the design and quality control of each submittal. 
These completed checklists shall be submitted at each design phase as part of the project 
documentation. Example checklists can be found in ER 1110-1-12.  
  
 (3) The DQC Plan shall be implemented by an Design Quality Control Manager who has the 
responsibility of being cognizant of and assuring that all documents on the project have been 
coordinated. This individual shall be a person who has verifiable engineering or architectural design 
experience and is a registered professional engineer or architect. The Contractor shall notify the 
Contracting Officer, in writing, of the name of the individual, and the name of an alternate person 
assigned to the position.  
 
The Contracting Officer will notify the Contractor in writing of the acceptance of the DQC Plan. After 
acceptance, any changes proposed by the Contractor are subject to the acceptance of the 
Contracting Officer.  

3.2.3 Acceptance of Plan 

Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is 
conditional and will be predicated on satisfactory performance during the construction.  The Government 
reserves the right to require the Contractor to make changes in the CQC plan and operations including 
removal of personnel, as necessary, to obtain the quality specified. 

3.2.4 Notification of Changes 

Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the Contracting 
Officer in writing a minimum of seven calendar days prior to any proposed change. Proposed changes 
are subject to acceptance by the Contracting Officer. 

3.3 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to acceptance by the 
Government of the Quality Control Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor’s quality control system. The CQC Plan shall be 
submitted for review a minimum of 5 calendar days prior to the Coordination Meeting.  During the 
meeting, a mutual understanding of the system details shall be developed, including the forms for 
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recording the CQC operations, control activities, testing, administration of the system for both on-site and 
off-site work, and the interrelationship of Contractor’s Management and control with the Government’s 
Quality Assurance. Minutes of the meeting shall be prepared by the Government and signed by both the 
Contractor and the Contracting Officer. The minutes shall become a part of the contract file. There may 
be occasions when subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures, which may require 
corrective action by the Contractor. 

3.4 QUALITY CONTROL ORGANIZATION 

3.4.1 Personnel Requirements 

The requirements for the CQC organization are a CQC System Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  Personnel identified in the 
technical provisions as requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The Contractor's CQC staff shall maintain 
a presence at the site at all times during progress of the work and have complete authority and 
responsibility to take any action necessary to ensure contract compliance. The CQC staff shall be subject 
to acceptance by the Contracting Officer. The Contractor shall provide adequate office space, filing 
systems and other resources as necessary to maintain an effective and fully functional CQC organization. 
Complete records of all letters, material submittals, shop drawing submittals, schedules and all other 
project documentation shall be promptly furnished to the CQC organization by the Contractor. The CQC 
organization shall be responsible to maintain these documents and records at the site at all times, except 
as otherwise acceptable to the Contracting Officer. 

3.4.2 CQC System Manager 

The Contractor shall identify an individual within his organization at the site of the work who shall be 
responsible for overall management of the CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC system manager shall be a graduate engineer, graduate architect, or a graduate 
construction manager, with experience on construction projects similar in type to this contract OR a 
construction person with a minimum of ten (10) years in related work.  The CQC System Manager shall 
be on the site at all times during construction and shall be employed by the Contractor.  The CQC System 
Manager shall be assigned no other duties.  An alternate for the CQC System Manager will be identified 
in the plan to serve in the event of the CQC system manager’s absence. The requirements for the 
alternate will be the same as for the designated CQC manager. 

3.4.3 Not Used. 

3.4.4 Additional Requirement 

In addition to the above experience and/or education requirements, the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For Contractors". This course is 
periodically offered by the government, and inquiries as to the next course offering may be directed to the 
local construction field office. 

3.4.5 Organizational Changes 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to make 
changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes and submit the 
changes to the Contracting Officer for acceptance. 

3.5 SUBMITTALS AND DELIVERABLES 
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Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL PROCEDURES. The 
CQC organization shall be responsible for certifying that all submittals and deliverables are in compliance 
with the contract requirements. 

3.6 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the construction, to include 
that of subcontractors and suppliers, complies with the requirements of the contract. At least three 
phases of control shall be conducted by the CQC System Manager for each definable feature of the 
construction work as follows: 

3.6.1 Preparatory Phase. 

This phase shall be performed prior to beginning work on each definable feature of work, after all required 
documents and materials are approved/accepted, and after copies are at the work site. This phase shall 
include: 

a. A review of each paragraph of applicable specifications, reference codes, and standards. A copy 
of those sections of referenced codes and standards, in the English language unless specifically 
approved otherwise by the Contracting Officer, applicable to that portion of the work to be 
accomplished in the field shall be made available by the Contractor at the preparatory inspection. 
These copies shall be maintained in the field and available for use by Government personnel until 
final acceptance of the work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 

d. A check to assure that provisions have been made to provide required control inspection and 
testing. 

e. Examination of the work area to assure that all required preliminary work has been completed 
and is in compliance with the contract. 

f. A physical examination of required materials, equipment, and sample work to verify that they are 
on hand, conform to approved shop drawings or submitted data, and are properly stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements are met. 

h. Discussion of procedures for constructing the work including repetitive deficiencies, construction 
tolerances and workmanship standards for that feature of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan for the work to 
be performed. 

j. Discussion of the initial control phase. 

k. The Government shall be notified at least 24 hours in advance of beginning any of the required 
action of the preparatory phase. This phase shall include a meeting conducted by the CQC 
system manager and attended by the superintendent, other CQC personnel (as applicable), and 
the foreman responsible for the definable feature. The results of the preparatory phase actions 
shall be documented by separate minutes prepared by the CQC system manager and attached 
to the daily QC report. The Contractor shall instruct applicable workers as to the acceptable level 
of workmanship required in order to meet contract specifications. 
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3.6.2 Initial Phase. 

This phase shall be accomplished at the beginning of a definable feature of work. The following shall be 
accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract requirements. Review 
minutes of the preparatory meeting. 

b. Verification of full contract compliance. Verify required control inspection and testing. 

c. Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards. Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard 
analysis. Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the initial phase. 
Separate minutes of this phase shall be prepared by the CQC system manager and attached to 
the daily QC report. Exact location of initial phase shall be indicated for future reference and 
comparison with follow-up phases. 

g. The initial phase should be repeated for each new crew to work on-site, or any time acceptable 
specified quality standards are not being met. 

3.6.3 Follow-up Phase. 

Daily checks shall be performed to assure continuing compliance with contract requirements, including 
control testing, until completion of the particular feature of work. The checks shall be made a matter of 
record in the CQC documentation. Final follow-up checks shall be conducted, and all noted deficiencies 
corrected, prior to the start of additional features of work that may be affected by the deficient work. The 
Contractor shall not build upon nor conceal non-conforming work. 

3.6.4 Additional Preparatory and Initial Phases 

Additional preparatory and initial phases may be required by the Contracting Officer on the same 
definable features of work if the quality of on-going work is unacceptable; if there are changes in the 
applicable QC staff or in the on-site production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems develop. 

3.7 TESTS 

3.7.1 Testing Procedure 

The Contractor shall perform tests specified or required to verify that control measures are adequate to 
provide a product that conforms to contract requirements. Upon request, the Contractor shall furnish to 
the Government duplicate samples of test specimens for possible testing by the Government.  Costs 
incidental to the transportation of samples or materials shall be borne by the Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed shall 
be furnished as a part of the CQC plan. The list shall give the test name, frequency, specification 
paragraph containing the test requirements, the personnel and laboratory responsible for each type of 
test, and an estimate of the number of tests required. The Contractor shall perform the following activities 
and record and provide the following data: 
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a. Verify that testing procedures comply with contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including all of the test 
documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the Quality Control 
report for the date taken.  Specification paragraph/item reference, location where tests were 
taken, and the sequential control number identifying the test will be given. Actual test reports may 
be submitted later, if approved by the Contracting Officer, with a reference to the test number and 
date taken. An information copy of tests performed by an off-site or commercial test facility will be 
provided directly to the Contracting Officer. Failure to submit timely test reports, as stated, may 
result in nonpayment for related work performed and disapproval of the test facility for this 
contract. 

3.8 COMPLETION INSPECTION 

3.8.1 Punch-Out Inspection 

Near the end of the work, or any increment of the work established by a time stated in the SPECIAL 
CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and Completion of Work", or by 
the specifications, the CQC Manager shall conduct an inspection of the work. A punch list of items which 
do not conform to the approved drawings and specifications shall be prepared and included in the CQC 
documentation, as required by paragraph DOCUMENTATION. The list of deficiencies shall include the 
estimated date by which the deficiencies will be corrected. The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. Once this is accomplished, the 
Contractor shall notify the Government that the facility is ready for the Government Pre-Final inspection. 

3.8.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete and ready to be 
occupied. A Government Pre-Final Punch List may be developed as a result of this inspection. The 
Contractor's CQC System Manager shall ensure that all items on this list have been corrected before 
notifying the Government, so that a Final inspection with the customer can be scheduled. Any items 
noted on the Pre-Final inspection shall be corrected in a timely manner. These inspections and any 
deficiency corrections required by this paragraph shall be accomplished within the time slated for 
completion of the entire work or any particular increment of the work if the project is divided into 
increments by separate completion dates. 

3.8.3 Final Acceptance Inspection 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary 
management person, and the Contracting Officer's Representative shall be in attendance at the final 
acceptance inspection. Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also be in attendance. The final 
acceptance inspection will be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection. Notice shall be given to the Contracting Officer at least 14 days prior to the final 
acceptance inspection and shall include the Contractor's assurance that all specific items previously 
identified to the Contractor as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the final acceptance inspection. 
Failure of the Contractor to have all contract work acceptably complete for this inspection will be cause 
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for the Contracting Officer to bill the Contractor for the Government's additional inspection cost in 
accordance with the contract clause titled "Inspection of Construction". 

3.9 DOCUMENTATION 

The Contractor shall maintain current records providing factual evidence that required quality control 
activities and/or tests have been performed. These records shall include the work of subcontractors and 
suppliers and shall be on an acceptable form that includes, as a minimum, the following information: 

a.  Contractor/subcontractor and their area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When Network Analysis 
(NAS) is used, identify each phase of work performed each day by NAS activity number. 

d. Test and/or control activities performed with results and references to specifications/drawings 
requirements. The control phase shall be identified (Preparatory, Initial, Follow-up). List of 
deficiencies noted, along with corrective action. 

e. Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of personnel 
working; weather conditions encountered; and any delays encountered. These records shall cover both 
conforming and deficient features and shall include a statement that equipment and materials 
incorporated in the work and workmanship comply with the contract. The original and one copy of these 
records in report form shall be furnished to the Government daily within forty-eight (48) hours after the 
date covered by the report, except that reports need not be submitted for days on which no work is 
performed. As a minimum, one report shall be prepared and submitted for every 7 days of no work and 
on the last day of a no work period. All calendar days shall be accounted for throughout the life of the 
contract. The first report following a day of no work shall be for that day only. Reports shall be signed and 
dated by the CQC System Manager. The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality control personnel. 

3.10 SAMPLE FORMS 

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall use the 
forms produced by and printed from QCS.  Samples of any forms required to meet the requirements of 
this section which are not produced by that system shall be included in the contractors Quality Control 
Plan. 

3.11 NOTIFICATION OF NONCOMPLIANCE 
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The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing 
requirements. The Contractor shall take immediate corrective action after receipt of such notice. Such 
notice, when delivered to the Contractor at the work site, shall be deemed sufficient for the purpose of 
notification. If the Contractor fails or refuses to comply promptly, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken. No part of the 
time lost due to such stop orders shall be made the subject of claim for extension of time or for excess 
costs or damages by the Contractor. 

-- End of Section -- 
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SECTION 01525 

SECTION 01525 
 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 
 

PART 1   GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety 
requirements will be the long-term goal reached by growing a safety culture.  This compliance will, by 
necessity, be achieved through a phased-in process.  In the Commander’s letter at the preface of the EM 
385-1-1, he acknowledges that in OCONUS locations, strict compliance with the manual may not be 
possible – and through the hazard analysis process, safety measures can be developed to attain the 
same degree of safety. 

This specification consists of two parts:  

 1) Sections 1.1 through 3.12.1, which are the standard safety specifications for work in Europe 
District and; 

 2) Appendix A, Phasing approach for safety in emerging countries where there is little or no 
national safety standards.  

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced.  The publications 
are referred to within the text by the basic designation only. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

ANSI A10.32 Personal Fall Protection - Safety Requirements for Construction 
and Demolition Operations 

ANSI Z359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems, 
Subsystems and Components 

ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction Sites 

ASME B30.3(1996)   Construction Tower Cranes 

ASME INTERNATIONAL (ASME) 

ASME B30.22(2000)  Articulating Boom Cranes 

ASME B30.5(2004)   Mobile and Locomotive Cranes 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

NFPA 10(2002)   Portable Fire Extinguishers 

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition 
Operations 

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot Work 
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NFPA 70(2005)   National Electrical Code 

NFPA 70E(2004)   Electrical Safety in the Workplace 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1(2003) Safety   Safety and Health Requirements 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910   Occupational Safety and Health Standards (OSHA) 

29 CFR 1910.146   Permit-required Confined Spaces 

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous 
Atmospheres in Shipyard Employment 

29 CFR 1919   Gear Certification 

29 CFR 1926   Safety and Health Regulations for Construction 

29 CFR 1926.500   Fall Protection 

1.2 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The following shall be submitted in 
accordance with SR SUBMITTAL PROCEDURES: 

SD-01 Preconstruction Submittals 

Accident Prevention Plan (APP); G, ACC 

Activity Hazard Analysis (AHA); G, ACC 

Crane Critical Lift Plan; G, ACC 

Proof of qualification for Crane Operators;  G, ACC 

SD-06 Test Reports 

Reports:  Submit reports as their incidence occurs, in accordance with the requirements of the 
paragraph entitled, "Reports." 

Accident Reports 

Monthly Exposure Reports 

Crane Reports 

Regulatory Citations and Violations 

SD-07 Certificates 
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Confined Space Entry Permit 

Contractor Safety Self-Evaluation Checklist; G, ACC 

Submit one copy of each permit/certificate attached to each Daily Quality Control Report. 

1.3 DEFINITIONS 

a.  Competent Person for Fall Protection.  A person who is capable of identifying hazardous or 
dangerous conditions in the personal fall arrest system or any component thereof, as well as their 
application and use with related equipment, and has the authority to take prompt corrective measures 
to eliminate the hazards of falling. 

b.   High Visibility Accident.  Any mishap which may generate publicity and/or high visibility. 

c.  Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician.  Medical treatment does not include first aid 
treatment even through provided by a physician or registered personnel. 

d.  Qualified Person for Fall Protection.  A person with a recognized degree or professional certificate, 
extensive knowledge, training and experience in the field of fall protection who is capable of 
performing design, analysis, and evaluation of fall protection systems and equipment. 

e.  Recordable Injuries or Illnesses.  Any work-related injury or illness that results in:  

(1)   Death, regardless of the time between the injury and death, or the length of the illness; 

(2)   Days away from work (any time lost after day of injury/illness onset); 

(3)   Restricted work; 

(4)   Transfer to another job; 

(5)   Medical treatment beyond first aid; 

(6)   Loss of consciousness; or 

(7)   A significant injury or illness diagnosed by a physician or other licensed health care 
professional, even if it did not result in (1) through (6) above. 

f.   "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as 
Government property and equipment. 

1.4 DRUG PREVENTION PROGRAM 

Conduct a proactive drug and alcohol use prevention program for all workers, prime and subcontractor, 
on the site.  Ensure that no employee uses illegal drugs or consumes alcohol during work hours.  Ensure 
there are no employees under the influence of drugs or alcohol during work hours.  After accidents, 
collect blood, urine, or saliva specimens and test the injured and involved employees for the influence of 
drugs and alcohol.  A copy of the test shall be made available to the Contracting Officer upon request. 

1.5 REGULATORY REQUIREMENTS 

In addition to the detailed requirements included in the provisions of this contract, work performed shall 
comply with USACE EM 385-1-1, and in particular, the requirements of the European Union Council 
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Directive 92/57/EEC of 24 June 1992 on the implementation of minimum safety and health requirements 
at temporary or mobile construction sites.  Submit matters of interpretation of standards to the appropriate 
administrative agency for resolution before starting work.  Where the requirements of this specification, 
applicable laws, criteria, ordinances, regulations, and referenced documents vary, the most stringent 
requirements shall apply. 

1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

1.6.1   Personnel Qualifications 

1.6.1.1   Site Safety and Health Officer (SSHO) 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform safety and 
occupational health management, surveillance, inspections, and safety enforcement for the Contractor. 
The Contractor Quality Control (QC) person can only be the SSHO on this project if approved by the 
Contracting Officer.  Any project exceeding 1 Million US dollars in value shall have a full time SSHO. The 
SSHO shall meet the following requirements:  A minimum of 5 years safety work on similar projects; 30-
hour OSHA construction safety class or European Union equivalent within the last 5 years; an average of 
at least 24 hours of formal safety training each year for the past 5 years.  Competent person training as 
needed. 

1.6.1.2   Competent Person for Confined Space Entry 

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing by the 
Government Designated Authority (GDA) to assess confined spaces and who possesses demonstrated 
knowledge, skill and ability to: 

a.   Identify the structure, location, and designation of confined and permit-required confined spaces 
where work is done; 

b.   Calibrate and use testing equipment including but not limited to, oxygen indicators, combustible 
gas indicators, carbon monoxide indicators, and carbon dioxide indicators, and to interpret accurately 
the test results of that equipment; 

c.   Perform all required tests and inspections specified in Section 06.I of EM 385-1-1; 

d.   Assess hazardous conditions including atmospheric hazards in confined space and adjacent 
spaces and specify the necessary protection and precautions to be taken; 

e.   Determine ventilation requirements for confined space entries and operations; 

f.   Assess hazards associated with hot work in confined and adjacent space and determine fire 
watch requirements; and, 

g.   Maintain records required. 

1.6.1.3   Crane Operators 

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and Appendix G.  In 
addition, crane operators shall be designated as qualified by a source that qualifies crane operators (i.e., 
union, a government agency, or and organization that tests and qualifies crane operators).  Proof of 
current qualification shall be provided. 

1.6.2   Personnel Duties 
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1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent 

a.  Conduct daily safety and health inspections and maintain a written log which includes 
area/operation inspected, date of inspection, identified hazards, recommended corrective actions, 
estimated and actual dates of corrections. Safety inspection logs shall be attached to the Contractors' 
daily quality control report.  

b.  Conduct mishap investigations and complete required reports.  Maintain an accident/injury log 
such as the OSHA Form 300 or host nation equivalent, and Daily Production reports for prime and 
sub-contractors. 

c.  Maintain applicable safety reference material on the job site. 

d.  Attend the pre-construction conference, pre-work meetings including preparatory inspection 
meeting, and periodic in-progress meetings.  

e.  Implement and enforce accepted APPS and AHAs. 

f.  Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies until 
resolution.  A list of unresolved safety and health deficiencies shall be posted on the safety bulletin 
board. 

g.  Ensure sub-contractor compliance with safety and health requirements. 

Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, and a 
project work stoppage.  The project work stoppage will remain in effect pending approval of a suitable 
replacement. 

1.6.3   Meetings 

1.6.3.1   Preconstruction Conference 

a. Contractor representatives who have a responsibility or significant role in accident prevention on 
the project shall attend the preconstruction conference.  This includes the project superintendent, site 
safety and health officer, quality control supervisor, or any other assigned safety and health 
professionals who participated in the development of the APP (including the Activity Hazard Analyses 
(AHAs) and special plans, program and procedures associated with it).  

b. The Contractor shall discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be developed and implemented 
during the performance of the contract.  This list of proposed AHAs will be reviewed at the conference 
and an agreement will be reached between the Contractor and the Contracting Officer's 
representative as to which phases will require an analysis.  In addition, a schedule for the 
preparation, submittal, review, and acceptance of AHAs shall be established to preclude project 
delays.   

c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the 
preconstruction conference, and the Contractor shall revise the plan to correct deficiencies and re-
submit it for acceptance.  Work shall not begin until there is an accepted APP.  

d.   The functions of a Preconstruction conference may take place at the Post-Award Kickoff meeting 
for Design Build Contracts.   

1.6.3.2   Safety Meetings 
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Shall be conducted and documented as required by EM 385-1-1.  Minutes showing contract title, 
signatures of attendees and a list of topics discussed shall be attached to the Contractors' daily quality 
control report. 

1.7 TRAINING 

1.7.1   New Employee Indoctrination 

New employees (prime and sub-contractor) will be informed of specific site hazards before they begin 
work.  Documentation of this orientation shall be kept on file at the project site. 

1.7.2   Periodic Training 

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted APP.  
Ensure all required training has been accomplished for all onsite employees. 

1.7.3   Training on Activity Hazard Analysis (AHA) 

Prior to beginning a new phase, training will be provided to all affected 

1.8 ACCIDENT PREVENTION PLAN (APP) 

The Contractor shall use a qualified person to prepare the written site-specific APP in both English and in 
the host nation language.  Prepare the APP in accordance with the format and requirements of USACE 
EM 385-1-1 and as supplemented herein. Cover all paragraph and subparagraph elements in USACE 
EM 385-1-1, Appendix A, "Minimum Basic Outline for Accident Prevention Plan".  Specific requirements 
for some of the APP elements are described below.  The APP shall be job-specific and shall address any 
unusual or unique aspects of the project or activity for which it is written.  The APP shall interface with the 
Contractor's overall safety and health program.  Any portions of the Contractor's overall safety and health 
program referenced in the APP shall be included in the applicable APP element and made site-specific. 
The Government considers the Prime Contractor to be the "controlling authority" for all work site safety 
and health of the subcontractors. Contractors are responsible for informing their subcontractors of the 
safety provisions under the terms of the contract and the penalties for noncompliance, coordinating the 
work to prevent one craft from interfering with or creating hazardous working conditions for other crafts, 
and inspecting subcontractor operations to ensure that accident prevention responsibilities are being 
carried out.  The APP shall be signed by the person and firm (senior person) preparing the APP, the 
Contractor, the on-site superintendent, the designated site safety and health officer. 

Submit the APP to the Contracting Officer 15 calendar days prior to the date of the preconstruction 
conference for acceptance.  Work cannot proceed without an accepted APP. 

Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of the 
contract. Disregarding the provisions of this contract or the accepted APP will be cause for stopping of 
work, at the discretion of the Contracting Officer, until the matter has been rectified. 

Once work begins, changes to the accepted APP shall be made with the knowledge and concurrence of 
the Contracting Officer, project superintendent, SSHO and quality control manager.  Should any hazard 
become evident, stop work in the area, secure the area, and develop a plan to remove the hazard.  Notify 
the Contracting Officer within 24 hours of discovery.  In the interim, all necessary action shall be taken to 
restore and maintain safe working conditions in order to safeguard onsite personnel, visitors, the public, 
and the environment.   

Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job site.   
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The APP shall be continuously reviewed and amended, as necessary, throughout the life of the contract.  
Unusual or high-hazard activities not identified in the original APP shall be incorporated in the plan as 
they are discovered. 

1.8.1   EM 385-1-1 Contents 

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is required: 

a. Names and qualifications (resumes including education, training, experience and certifications) of 
all site safety and health personnel designated to perform work on this project to include the 
designated site safety and health officer and other competent and qualified personnel to be.  The 
duties of each position shall be specified. 

b. Qualifications of competent and of qualified persons.  As a minimum, competent persons shall be 
designated and qualifications submitted for each of the following major areas: excavation; scaffolding; 
fall protection; hazardous energy; confined space; health hazard recognition, evaluation and control 
of chemical, physical and biological agents; personal protective equipment and clothing to include 
selection, use and maintenance. 

c. Confined Space Entry Plan.  Develop a confined space entry plan in accordance with USACE EM 
385-1-1, Section 06.I, and any other federal, state and local regulatory requirements identified in this 
contract.  Identify the qualified person's name and qualifications, training, and experience.  Delineate 
the qualified person's authority to direct work stoppage in the event of hazardous conditions.  Include 
procedure for rescue by contractor personnel and the coordination with emergency responders.  (If 
there is no confined space work, include a statement that no confined space work exists and none 
will be created.) 

d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts over 75 percent 
of the capacity of the crane or hoist (or lifts over 50 percent of the capacity of a barge mounted 
mobile crane's hoists) at any radius of lift; lifts involving more than one crane or hoist; lifts of 
personnel; and lifts involving non-routine rigging or operation, sensitive equipment, or unusual safety 
risks.  The plan shall be submitted 15 calendar days prior to on-site work and include the 
requirements of USACE EM 385-1-1, paragraph 16.C.18. and the following:   

(1)   For lifts of personnel, the plan shall demonstrate compliance with the requirements of EM 
385-1-1, Section 22.F. 

(2)   For barge mounted mobile cranes, barge stability calculations identifying barge list and trim 
based on anticipated loading; and load charts based on calculated list and trim.  The amount of 
list and trim shall be within the crane manufacturer's requirements. 

e. Fall Protection and Prevention (FP&P) Plan.  The plan shall be site specific and address all fall 
hazards in the work place and during different phases of construction.  It shall address how to protect 
and prevent workers from falling to lower levels when they are exposed to fall hazards above 1.8 m (6 
feet).  A qualified person for fall protection shall prepare and sign the plan.  The plan shall include fall 
protection and prevention systems, equipment and methods employed for every phase of work, 
responsibilities, assisted rescue, self-rescue and evacuation procedures, training requirements, and 
monitoring methods.  Fall Protection and Prevention Plan shall be revised every six months for 
lengthy projects, reflecting any changes during the course of construction due to changes in 
personnel, equipment, systems or work habits.  The accepted Fall Protection and Prevention Plan 
shall be kept and maintained at the job site for the duration of the project.  The Fall Protection and 
Prevention Plan shall be included in the Accident Prevention Plan (APP). 

1.9 ACTIVITY HAZARD ANALYSIS (AHA) 
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The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, and shall be 
written in both English and the host nation language. Submit the AHA for review at least 15 calendar days 
prior to the start of each phase.  Format subsequent AHAs as amendments to the APP. The analysis 
should be used during daily inspections to ensure the implementation and effectiveness of the activity's 
safety and health controls. 

The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory safety meeting 
and updated as necessary when procedures, scheduling, or hazards change. 

The activity hazard analyses shall be developed using the project schedule as the basis for the activities 
performed.  Any activities listed on the project schedule will require an AHA.  The AHAs will be developed 
by the contractor, supplier or subcontractor and provided to the prime contractor for submittal to the 
Contracting Officer. 

1.10 DISPLAY OF SAFETY INFORMATION 

Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site.  The 
safety bulletin board shall include information and be maintained as required by EM 385-1-1, section 
01.A.06. 

1.11 SITE SAFETY REFERENCE MATERIALS 

Maintain safety-related references applicable to the project.  Maintain applicable equipment 
manufacturer's manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 

Contractors will arrange for their own emergency medical treatment.  The Government has no 
responsibility to provide emergency medical treatment.  Military medical clinics may provide emergency 
treatment for serious injuries; the contractor is responsible for coordination with the local military medical 
clinic prior to mobilization. 

1.13 REPORTS 

1.13.1   Accident Reports 

For recordable injuries and illnesses, and property damage accidents resulting in at least $2,000 in 
damages, the Prime Contractor shall conduct an accident investigation to establish the root cause(s) of 
the accident, complete the USACE Accident Report Form 3394 and provide the report to the Contracting 
Officer within 5 calendar day(s) of the accident.  The Contracting Officer will provide copies of any 
required or special forms. 

1.13.2   Accident Notification 

Notify the Contracting Officer as soon as practical, but not later than four hours, after any accident 
meeting the definition of Recordable Injuries or Illnesses or High Visibility Accidents, property damage 
equal to or greater than $2,000.  Information shall include contractor name; contract title; type of contract; 
name of activity, installation or location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; extent of injury, if known, and brief description of 
accident (to include type of construction equipment used, PPE used, etc.).  Preserve the conditions and 
evidence on the accident site until the Government investigation team arrives on-site and Government 
investigation is conducted. 

1.13.3   Monthly Exposure Reports 
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Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly billing 
request.  This report is a compilation of employee-hours worked each month for all site workers, both 
prime and subcontractor.  The Contracting Officer will provide copies of any special forms. 

1.13.4   Crane Reports 

Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H and as 
specified herein with Daily Reports of Inspections. 

1.14 HOT WORK 

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-producing/spark producing 
devices, a written permit shall be requested from the Installation.  CONTRACTORS ARE REQUIRED TO 
MEET ALL CRITERIA BEFORE A PERMIT IS ISSUED.  The Contractor will provide at least two (2) six 
kilogram ABC rated extinguishers for normal "Hot Work".  All extinguishers shall be current inspection 
tagged, approved safety pin and tamper resistant seal.  It is also mandatory to have a designated FIRE 
WATCH for any "Hot Work" done at this activity.  The Fire Watch shall be trained in fire fighting 
techniques and remain on-site for a minimum of 120 minutes after completion of the task or as specified 
on the hot work permit.  

When starting work in the facility, Contractors shall require their personnel to familiarize themselves with 
the location of the nearest fire alarm boxes and place in memory the emergency phone numbers.  ANY 
FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED TO THE RESPONSIBLE FIRE 
DIVISION/DEPARTMENT IMMEDIATELY. 

PART 2   [Not Used] PRODUCTS 

PART 3   [Not Used] EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

Before initiation of work at the job site, an accident prevention plan, written by the Contractor for the 
specific work and hazards of the contract and implementing in detail the pertinent requirements of EM 
385-1-1, will be reviewed and found acceptable by designated Government personnel.  Specific 
requirements for development of the accident prevention plan are found in sections 01.A and Appendix A 
of EM 385-1-1. 

Before beginning each activity involving a type of work presenting hazards not experienced in previous 
project operations or where a new work crew or subcontractor is to perform the work, activity hazard 
analysis (AHA) shall be prepared by the Contractor performing the work activity.  See paragraph 01.A.09 
of EM 385-1-1. 

The Contractor shall require subcontractors to submit their plan of operations showing methods they 
propose to use in accomplishing major phases of work. 

The Contractor shall be prepared to discuss the plans in conferences convened by the Contracting 
Officer prior to starting work on each major phase of operation.  Plans shall include all pertinent 
information such as layout of haul roads, access roads, storage areas, electrical distribution lines, 
methods of providing minimum exposure to overhead loads, and methods of access to work areas.  The 
plan for accomplishing the initial work phase shall be submitted within 15 calendar days after award of the 
contract.  Plans for subsequent major phases of work shall be submitted not later than 15 calendar days 
prior to initiation of work on each major phase. 

All areas where construction, demolition, alteration, building, or similarly related activities take place, all 
workers shall have the following minimum personal protective clothing and equipment: 
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1. Short sleeve shirt. 
2. Long trousers. 
3. Steel-toed safety boots. 
4. Hard hat. 

3.1.1 Falling Object Protection 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the area 
below to prevent entry by unauthorized employees.  Construction warning tape and signs shall be posted 
so they are clearly visible from all possible access points.  When employees are working overhead all 
tools and equipment shall be secured so that they will not fall.  When using guardrail as falling object 
protection, all openings shall be small enough to prevent passage of potential falling objects. 

3.1.2 Hazardous Material Use 

Each hazardous material must receive approval prior to being brought onto the job site or prior to any 
other use in connection with this contract.  Allow a minimum of 10 working days for processing of the 
request for use of a hazardous material.  Any work or storage involving hazardous chemicals or materials 
must be done in a manner that will not expose Government or Contractor employees to any unsafe or 
unhealthful conditions.  Adequate protective measures must be taken to prevent Government or 
Contractor employees from being exposed to any hazardous condition that could result from the work or 
storage.  The Prime Contractor shall keep a complete inventory of hazardous materials brought onto the 
work-site.  Approval by the Contracting Officer of protective measures and storage area is required prior 
to the start of the work. 

3.1.3 Hazardous Material Exclusions 

Notwithstanding any other hazardous material used in this contract, radioactive materials or instruments 
capable of producing ionizing/non-ionizing radiation (with the exception of radioactive material and 
devices used in accordance with USACE EM 385-1-1 such as nuclear density meters for compaction 
testing and laboratory equipment with radioactive sources) as well as materials which contain asbestos, 
mercury or polychlorinated biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting 
Officer, upon written request by the Contractor, may consider exceptions to the use of any of the above 
excluded materials.  

3.1.4 Unforeseen Hazardous Material 

The design should have identified materials such as PCB, lead paint, and friable and non-friable 
asbestos.  If material, not indicated, that may be hazardous to human health upon disturbance during 
construction operations is encountered, stop that portion of work and notify the Contracting Officer 
immediately.  Within 14 calendar days the Government will determine if the material is hazardous.  If 
material is not hazardous or poses no danger, the Government will direct the Contractor to proceed 
without change.  If material is hazardous and handling of the material is necessary to accomplish the 
work, the Government will issue a modification pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2, 
Differing Site Conditions." 

3.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all 
employees exposed to fall hazards.  The program shall include company policy, identify responsibilities, 
education and training requirements, fall hazard identification, prevention and control measures, 
inspection, storage, care and maintenance of fall protection equipment and rescue and evacuation 
procedures.  

3.2.1 Training 
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The Contractor shall institute a fall protection training program.  As part of the Fall Hazard Protection and 
Prevention Program, the Contractor shall provide training for each employee who might be exposed to fall 
hazards.  A competent person for fall protection shall provide the training. Training requirements shall be 
in accordance with USACE EM 385-1-1, section 21.A.16. 

3.2.2 Fall Protection Equipment and Systems 

The Contractor shall enforce use of the fall protection equipment and systems designated for each 
specific work activity in the Fall Protection and Prevention Plan and/or AHA at all times when an 
employee is exposed to a fall hazard.  Employees shall be protected from fall hazards as specified in EM 
385-1-1, section 21.  In addition to the required fall protection systems, safety skiff, personal floatation 
devices, life rings etc., are required when working above or next to water in accordance with USACE EM 
385-1-1, paragraphs 05.H. and 05.I.  Personal fall arrest systems are required when working from an 
articulating or extendible boom, swing stages, or suspended platform.  In addition, personal fall arrest 
systems are required when operating other equipment such as scissor lifts if the work platform is capable 
of being positioned outside the wheelbase.  The need for tying-off in such equipment is to prevent 
ejection of the employee from the equipment during raising, lowering, or travel.  Fall protection must 
comply with USACE EM 385-1-1 and host nation requirements, whichever is more stringent. 

3.2.2.1 Personal Fall Arrest Equipment 

Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or 
European Union equivalent.  Only a full-body harness with a shock-absorbing lanyard or self-retracting 
lanyard is an acceptable personal fall arrest body support device.  Body belts may only be used as a 
positioning device system (for uses such as steel reinforcing assembly and in addition to an approved fall 
arrest system). Harnesses shall have a fall arrest attachment affixed to the body support (usually a Dorsal 
D-ring) and specifically designated for attachment to the rest of the system.  Only locking snap hooks and 
carabiners shall be used. Webbing, straps, and ropes shall be made of synthetic fiber. The maximum free 
fall distance when using fall arrest equipment shall not exceed 1.8 m (6 feet).  The total fall distance and 
any swinging of the worker (pendulum-like motion) that can occur during a fall shall always be taken into 
consideration when attaching a person to a fall arrest system.   

3.2.3 Fall Protection for Roofing Work 

Fall protection controls shall be implemented based on the type of roof being constructed and work being 
performed. The roof area to be accessed shall be evaluated for its structural integrity including weight-
bearing capabilities for the projected loading. 

a.  Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be protected 
from falling by use of personal fall arrest systems, guardrails, or safety nets.  A safety 
monitoring system is not adequate fall protection and is not authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and 
installed in accordance with USACE EM 385-1-1. 

b.  Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also includes residential or housing type 
construction. 

3.2.4 Existing Anchorage 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be certified (or re-
certified) by a qualified person for fall protection in accordance with ANSI Z359.1 or European Union 
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equivalent.  Exiting horizontal lifeline anchorages shall be certified (or re-certified) by a registered 
professional engineer with experience in designing horizontal lifeline systems. 

3.2.5 Horizontal Lifelines 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a qualified 
person for fall protection as part of a complete fall arrest system which maintains a safety factor of 2.  

3.2.6 Guardrails and Safety Nets 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 or Host 
Nation requirements, whichever is more stringent. 

3.2.7 Rescue and Evacuation Procedures 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can self-
rescue or can be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall be prepared 
by the contractor and include a detailed discussion of the following: methods of rescue; methods of self-
rescue; equipment used; training requirement; specialized training for the rescuers; procedures for 
requesting rescue and medical assistance; and transportation routes to a medical facility.  The Rescue 
and Evacuation Plan shall be included in the Activity Hazard Analysis (AHA) for the phase of work, in the 
Fall Protection and Prevention (FP&P) Plan, and the Accident Prevention Plan (APP).  

3.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the scaffold.  Climbing of 
any scaffold braces or supports not specifically designed for access is prohibited.  Access to scaffold 
platforms greater than 6 m in height shall be accessed by use of a scaffold stair system.  Vertical ladders 
commonly provided by scaffold system manufacturers shall not be used for accessing scaffold platforms 
greater than 6 m in height.  The use of an adequate gate is required.  Contractor shall ensure that 
employees are qualified to perform scaffold erection and dismantling.  Do not use scaffold without the 
capability of supporting at least four times the maximum intended load or without appropriate fall 
protection as delineated in the accepted fall protection and prevention plan.  Stationary scaffolds must be 
attached to structural building components to safeguard against tipping forward or backward.  Special 
care shall be given to ensure scaffold systems are not overloaded.  Side brackets used to extend scaffold 
platforms on self-supported scaffold systems for the storage of material is prohibited.  The first tie-in shall 
be at the height equal to 4 times the width of the smallest dimension of the scaffold base. Work platforms 
shall be placed on mud sills.  Scaffold or work platform erectors shall have fall protection during the 
erection and dismantling of scaffolding or work platforms that are more than six feet.  Delineate fall 
protection requirements when working above six feet or above dangerous operations in the Fall 
Protection and Prevention (FP&P) Plan and Activity Hazard Analysis (AHA) for the phase of work. 

3.4 EQUIPMENT 

3.4.1 Material Handling Equipment 

a.  Material handling equipment such as forklifts shall not be modified with work platform attachments 
for supporting employees unless specifically delineated in the manufacturer's printed operating 
instructions. 

b.  The use of hooks on equipment for lifting of material must be in accordance with manufacturer's 
printed instructions. 

c. Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with Host 
Nation requirements. 
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3.4.2 Weight Handling Equipment 

a.  Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

b.  The Contractor shall notify the Contracting Officer 15 days in advance of any cranes entering the 
activity so that necessary quality assurance spot checks can be coordinated.  Contractor's operator 
shall remain with the crane during the spot check. 

c.  The Contractor shall comply with the crane manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the work.  Erection shall be performed 
under the supervision of a designated person.  All testing shall be performed in accordance with the 
manufacturer's recommended procedures. 

d. Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated 
capacity in any configuration. 

e.  When operating in the vicinity of overhead transmission lines, operators and riggers shall be alert 
to this special hazard and shall follow the requirements of USACE EM 385-1-1 section 11. 

f.  Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor 
proves to the satisfaction of the Contracting Officer that using any other access to the work location 
would provide a greater hazard to the workers or is impossible.  Personnel shall not be lifted with a 
line hoist or friction crane. 

g.  Portable fire extinguishers shall be inspected, maintained, and recharged. 

h.  All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i.  The Contractor shall use cribbing when performing lifts on outriggers. 

j.  The crane hook/block must be positioned directly over the load.  Side loading of the crane is 
prohibited. 

k.  A physical barricade must be positioned to prevent personnel from entering the counterweight 
swing (tail swing) area of the crane. 

l.  Certification records which include the date of inspection, signature of the person performing the 
inspection, and the serial number or other identifier of the crane that was inspected shall always be 
available for review by Contracting Officer personnel. 

m.  Written reports listing the load test procedures used along with any repairs or alterations 
performed on the crane shall be available for review by Contracting Officer personnel. 

n. Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-two 
block devices). 

o. Take steps to ensure that wind speed does not contribute to loss of control of the load during 
lifting operations.  Prior to conducting lifting operations the contractor shall set a maximum wind 
speed at which a crane can be safely operated based on the equipment being used, the load being 
lifted, experience of operators and riggers, and hazards on the work site.  This maximum wind speed 
determination shall be included as part of the activity hazard analysis plan for that operation.  

3.5 EXCAVATIONS 
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The competent person for excavations performed as a result of contract work shall be on-site when 
excavation work is being performed, and shall inspect, and document the excavations daily prior to entry 
by workers.  The competent person must evaluate all hazards, including atmospheric, that may be 
associated with the work, and shall have the resources necessary to correct hazards promptly.  

3.5.1 Utility Locations 

Prior to any excavation, all underground utilities in the work area must be positively identified by the 
contractor utilizing a) a private utility locating service in addition to any station locating service, and/or b) a 
metal and/or cable-detecting device along the route of the excavation.  All underground utilities 
discovered will be flagged a distance of one-half (1/2) meter on each side of the location, and any 
markings made during the utility investigation must be maintained throughout the contract. 

Damage occurring to existing utilities, when the above procedures are not followed, will be repaired at the 
Contractor’s expense. 

3.5.2 Utility Location Verification 

The Contractor must physically verify underground utility locations by hand digging using wood or 
fiberglass handled tools when any adjacent construction work is expected to come within three feet of the 
underground system.  Digging within 0.61 m (2 feet) of a known utility must not be performed by means of 
mechanical equipment; hand digging shall be used.  If construction is parallel to an existing utility the 
utility shall be exposed by hand digging every 30.5 m (100 feet) if parallel within 1.5 m (5 feet) of the 
excavation.  

3.5.3 Shoring Systems 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  Manufacture 
tabulated data and specifications or registered engineer tabulated data for shoring or benching systems 
shall be readily available on-site for review.  Job-made shoring or shielding shall have the registered 
professional engineer stamp, specifications, and tabulated data.  Extreme care must be used when 
excavating near direct burial electric underground cables. 

3.5.4 Trenching Machinery 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers are in 
plain view of the operator.  Operator and spotters/laborers shall be provided training on the hazards of the 
digging chain drives with emphasis on the distance that needs to be maintained when the digging chain is 
operating. Documentation of the training shall be kept on file at the project site. 

3.6 UTILITIES WITHIN CONCRETE SLABS 

Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely difficult to 
identify due to the reinforcing steel used in the construction of these structures.  Whenever contract work 
involves concrete chipping, saw cutting, or core drilling, the existing utility location must be coordinated 
with station utility departments in addition to a private locating service.  Outages to isolate utility systems 
shall be used in circumstances where utilities are unable to be positively identified.  The use of historical 
drawings does not alleviate the contractor from meeting this requirement. 

3.7 ELECTRICAL 

3.7.1 Conduct of Electrical Work 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  Cables 
that will be cut must be positively identified and de-energized prior to performing each cut. Positive cable 
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identification must be made prior to submitting any outage request for electrical systems.  Arrangements 
are to be coordinated with the Contracting Officer and Station Utilities for identification.  The Contracting 
Officer will not accept an outage request until the Contractor satisfactorily documents that the circuits 
have been clearly identified.  Perform all high voltage cable cutting remotely using hydraulic cutting tool.  
When racking in or live switching of circuit breakers, no additional person other than the switch operator 
will be allowed in the space during the actual operation.  Plan so that work near energized parts is 
minimized to the fullest extent possible.  Use of electrical outages clear of any energized electrical 
sources is the preferred method.  When working in energized substations, only qualified electrical 
workers shall be permitted to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective equipment that includes, 
as a minimum, electrical hard hat, safety shoes, insulating gloves with leather protective sleeves, fire 
retarding shirts, coveralls, face shields, and safety glasses.  In addition, provide electrical arc flash 
protection for personnel as required by NFPA 70E.  Insulating blankets, hearing protection, and switching 
suits may also be required, depending on the specific job and as delineated in the Contractor's AHA. 

3.7.2 Portable Extension Cords 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be 
powered and protected from damage.  All damaged extension cords shall be immediately removed from 
service.  Portable extension cords shall meet the requirements of NFPA 70 or European Union 
equivalent. 

3.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 06.I of USACE EM 385-1-1.  Any potential 
for a hazard in the confined space requires a permit system to be used. 

a.  Entry Procedures.  Prohibit entry into a confined space by personnel for any purpose, including 
hot work, until the qualified person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential hazards are controlled or 
eliminated and documented.  (See Section 06.I.06 of USACE EM 385-1-1 for entry procedures). All 
hazards pertaining to the space shall be reviewed with each employee during review of the AHA. 

b.  Forced air ventilation is required for all confined space entry operations and the minimum air 
exchange requirements must be maintained to ensure exposure to any hazardous atmosphere is 
kept below its' action level.  

c.  Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m (5 feet) in 
depth.  Conform to Sections 06.I.08, 06.I.09 and 06.I.10 of USACE EM 385-1-1. 

d.  Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas 
detection. 

e.  Include training information for employees who will be involved as entrants and attendants for the 
work.  Conform to Section 06.I.07 of USACE EM 385-1-1. 

f.  Daily Entry Permit.  Post the permit in a conspicuous place close to the confined space entrance. 

3.9 CRYSTALLINE SILICA 

Grinding, abrasive blasting, and foundry operations of construction materials containing crystalline silica, 
shall comply with USACE EM 385-1-1, Appendix C.  The Contractor shall develop and implement 
effective exposure control and elimination procedures to include dust control systems, engineering 
controls, and establishment of work area boundaries, as well as medical surveillance, training, air 
monitoring, and personal protective equipment. 
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3.10 DEMOLITION 

3.101.1 Demolition Plan 

The Contractor shall submit a written demolition plan for all demolition work to be carried on the site.  In 
addition, the demolition plan shall be signed by a Professional Registered Engineer and meet the 
requirements of the Corps of Engineers Safety and Health Manual, EM 385-1-1, section 23.  The 
demolition plan shall be submitted to the COR at least 1 week before the beginning of the work, including 
structural calculations for the demolition, if necessary. The demolition work shall not begin before the 
Contractor has received a written approval from the COR. 

3.12.1 Protection of Personnel 

During the demolition work the Contractor shall continuously evaluate the condition of the structure being 
demolished and take immediate action to protect all personnel working in and around the demolition site.  
No area, section, or component of floors, roofs, walls, columns, pilasters, or other structural element will 
be allowed to be left standing without sufficient bracing, shoring, or lateral support to prevent collapse or 
failure while workers remove debris or perform other work in the immediate area. 

3.10.1 Protection of Structures 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined to be in stable condition, shall 
remain standing without additional bracing, shoring, or lateral support until demolished, unless directed 
otherwise by the COR. The Contractor shall ensure that no elements determined to be unstable are left 
unsupported and shall be responsible for placing and securing bracing, shoring, or lateral supports as 
may be required as a result of any cutting, removal, or demolition work performed under this contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a Registered Engineer 
can demonstrate that an alternate method poses no additional safety hazards 

3.11 HOUSEKEEPING 

3.11.1 Clean-Up 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel to keep 
the immediate work site clean of all dirt and debris resulting from work under this contract.  Accumulated 
dirt and debris shall be hauled off and disposed of in accordance with local law and at least once a week 
by the Contractor.  Additionally, all debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved location, however garbage 
accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, and 
brushes containing combustible materials shall be disposed of or stored outside of the buildings in tight 
covered metal containers.  Paints and thinners shall not be poured into inlets of the interior or exterior 
sewage system.  Paint, stains, and other residues on adjacent surfaces or fixtures caused by the 
Contractor shall be carefully removed and cleaned to original finish.  Upon completion of the work, the 
Contractor shall remove all construction equipment, materials and debris resulting from the work.  The 
entire work site and the area used by Contractor personnel shall be left clean. 

ATTACHMENT 
 
STR 01525O – SAFETY AND OCCUPATIONAL HEALTH PHASING PLAN 

- End of Section -
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A.   PURPOSE AND RESPONSIBILITIES: 
 
1.  The purpose of this SOH Phasing Plan is to establish controls and procedures to reduce the safety 
and occupational health risks on associated projects to an acceptable level.  This SOH Phasing Plan is 
not intended to address all program SOH requirements, but provides general emphasis to certain 
procedures and requirements addressed in: EM 385-1-1, U.S. Army Corps of Engineers Safety and 
Health Requirements Manual   
 
2.  For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety 
requirements will be the long-term goal reached by growing a safety culture.  This compliance will, by 
necessity, be achieved through a phased-in process.  In the Commander’s letter at the preface of the EM 
385-1-1, he acknowledges that in OCONUS locations, strict compliance with the manual may not be 
possible – and through the hazard analysis process, safety measures can be developed to attain the 
same degree of safety.   
 

a.  The exact timeline and methods of compliance, based generally on the Phase plan below will be 
determined by in-theater Project Delivery Team (PDT) partners responsible for safety, to include 
USACE Field Engineering/Construction/ Safety personnel, Prime Contractors and Local 
Subcontractors. The Prime Contractor, in partnership with the USACE and subcontractors, will 
develop a Safety and occupational Health Plan (SOHP) consisting of a specific Accident Prevention 
Plan (APP) and Activity Hazard Analysis for each project.  
 
b.  Each project SOHP  will evolve as a living document, starting by dividing into phases to provide a 
goal with a timeline.  Focus for the project safety program areas will be based on the following time-
based phases.   

 
Phase I: “Saving Lives”.  Establish achievable compliance methods and basic worker safety 
education to eliminate or reduce to an acceptable level the life-threatening conditions associated 
with high hazard construction activities.   

• The initial high-hazard focus areas shall include: 
o Excavations 
o Fall Hazards 
o Electrical Work 
o Mobile Construction Equipment 
o Machinery 
o Confined Spaces  

• Develop a basic worker safety and health practices manual/ guide and associated 
mandatory training for each Focus area listed above.  These will be in English and local 
language, based on local conditions and practices and targeted at high-hazard activities. 

• On all contract sites, the basic life-support will include First Aid Kits, and emergency 
communication. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other safety-related 
systems under development with assistance by PDT 

 
Phase II:  “Building A Safety Culture” (Approximately one year, beginning at end of Phase I) 
Advanced safety education of local contractors and LN work force.  Full contractor compliance 
with  
USACE safety standards related to high-hazard situations, increased application of standards on 
all work. 

• Workforce education and training to include all applicable requirements of EM 385-1-1 
and International Safety Standards  

• All required Personal Protective Equipment (PPE) available and used by workers in 
applicable work practices, as outlined in the EM 385-1-1. 
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• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other safety-related 
systems refined to meet standard USACE expectations with assistance by PDT 

• Standard Contractor Safety administrative responsibilities required, i.e.: Accident 
reporting, man-hour tracking, training documentation, First Aid personnel certification, fire 
protection, etc. 

 
Phase III, “Full Performance” (beginning at end of Phase II) Full performance in compliance with 
EM 385-1-1 and other applicable laws, regulations, design codes and standards. 
Where standard compliance is not possible, local methods may be used in accordance with 
implementing letter of EM 385-1-1 or through formal waiver process. 

 
3.  The PDT shall employ the “Plan, Do, Check, Act” process for implementing this SOHP as a living 
document.  Each PDT member is responsible for planning for safety and health management within their 
area of responsibility, implementing agreed-on mitigation, checking to assure that the SOHP is being 
implemented and acting to adjust plans and implementation with a goal of continuous improvement.  This 
plan will be reviewed and revised as needed at the initiation of each Phase listed above. 
 
4.  The PDT members shall cooperate in developing a listing of potential hazards associated with each 
project.   
 
B. GOALS AND OBJECTIVES: 
 
1. Goals.  The safety and health goals of all projects are: 

a. Be accident free 
b. Detect and address safety and health problems early in the life of each project 
c. Do not accept unnecessary risk 
d. Every team member, to include contractors shall contribute to the safety and health of their fellow 

team members and assure that the product is free of inherent hazards to the user. 
e. Educate the workforce and promote Safety as a new way of doing business, show how the 

project and the employee benefit from Safety. 
 
2. Objectives.  The safety and health objectives of this program are: 

a. Managers, supervisors, and workers shall be held accountable, based on the current Phase, for 
safety and health. 

b. Safety and health expectations shall be communicated with the work force in their native 
language through the use of banners, flyers, and periodic safety meetings  

c. The work force shall have the safety and health training needed to perform the work at hand, 
based on the Phase. 

d. Injury and property damage shall be avoided through early detection and management of 
hazards 

 
Phase I Interim Safety and Occupational Health Work Practices for USACE Contractor Projects  

 
Phase I Safety Program 
 
1.  Contractors shall strive to maintain full compliance with the USACE Safety Requirements Manual, EM 
385-1-1.  This may not be easily achieved during this Phase, due to a number of factors.  The focus for 
safety and health efforts during this Phase is Saving Lives – the prevention of deaths, permanently 
disabling injuries, and major property loss.  The goal during this period is to provide the equipment and 
methods needed to save lives and to train the workforce in working safely and using the correct personal 
Protective Equipment (PPE). 
 
2.  In order to assist in achieving this goal immediately, the following interim standards shall be used (as a 
minimum acceptable standard) when full compliance with the EM 385-1-1 is not possible.  Contractors 
shall provide these standards in to their workforce in the local language and shall provide training as 
needed to ensure worker awareness. 
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Basic Safety and Health Standards for Construction 
 

A. USACE and the contractors must form a team to assure safety on every job site and prevent 
serious accidents.  All unsafe conditions must be reported and the hazard reduced before work 
may proceed. 

 
B. Personal Protective Equipment (PPE) may not always be available to every worker during this 

Phase.  Where the equipment required by the USACE Safety Manual, EM 385-1-1, cannot be 
provided in a timely manner, the contractor shall develop methods that will provide a similar 
degree of safety (as accepted by USACE) and not expose the workers to serious risk.  The 
mandatory minimum standards for all PPE are: 

• Footwear:  Closed-toe durable shoes or boots shall be worn by all workers on the project 
site.  No sandals or sports shoes will be allowed, at no time will workers be allowed on 
the project site with bare feet. Safety footwear (steel-toe or other protection) should be 
worn by workers using steel rollers, tampers, jack hammers or carrying heavy objects 
(metal, concrete, stone) 

• Head Protection:  When they are available, hard hats should be worn by all construction 
workers when they are at the project. Hard Hats must be worn in overhead hazard areas 
including material hoisting/ lifting operations, areas below scaffolds and other elevated 
work, in excavations, and low ceiling areas that have sharp or hazardous projections. If 
they are not available, then workers must be kept away from these and other overhead 
hazard areas. 

• Respirators: Workers exposed to toxic chemicals, vapors, gases and dusts must wear 
proper respiratory protection.  Such exposure is expected in asbestos removal/ repair 
work, working with paints and solvents in rooms or enclosed spaces, and fuel production 
facilities.  The employer must train the workers in the uses of the respirator and how to 
properly wear it.  The minimum acceptable respirator is a negative pressure filter or 
cartridge half-face respirator that is correctly equipped for the hazard.  Contractors shall 
consult and follow the ACGIH guidance for length of allowable exposure to the 
contaminant and workers shall not exceed the recommended time for exposure. Dust 
Masks will be worn when the work is producing visible dust. 

• Eye Protection:  Workers shall wear protective glasses, goggles, or visors when exposed 
to eye hazards.  These hazards include concrete dust, stone and concrete chips from 
hammering, sandblasting, and power tool cutting or milling.  Workers performing welding 
and cutting with torches or arc-welding equipment shall wear the proper shaded lenses in 
face shields and/ or goggles. 

• Hearing Protection: Protective ear plugs shall be worn when workers are exposed to 
potentially damaging noise including jack hammers, flight line operations, power saws 
and grinders, and combustion engines without mufflers. 

• Gloves:  All workers shall have protective gloves appropriate to the task. 

• Clothing: Workers shall wear clothing that protects their skin from damage – shirts and 
long pants at a minimum.  Workers exposed to welding operations, chemicals, abrasive 
blasting, wet concrete, asbestos, and other hazardous contaminants will wear 
appropriate clothing for the hazard.  Workers using power tools or operating equipment 
shall not wear very loose or flowing clothing that may get caught in the equipment. 

 
C. Work Methods for Highly Hazardous Work:  The following types of work and hazards are 

recognized as the leading cause of serious injuries and deaths in construction work.  Each type 
of work has specific PPE and safety equipment that is required to do the work and also specific 
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procedures that must be followed every time the work is done.  These interim measures are the 
minimum acceptable precautions.  For each project, an Activity Hazard Analysis (AHA) shall be 
completed and, when possible, compliance with more restrictive methods of the EM 385-1-1 shall 
be achieved. 
 
Workers shall be trained on the following safety precautions, the nature of the hazards involved, 
and any additional work methods used before performing each type of work 

• Excavations 
o The Site Safety and Health Officer will be contacted for inspection of the work prior to 

digging. The SSHO will assist in any safety equipment or techniques that are 
required to avoid injury. They will also provide a safety check on the location to 
assure the there are no underground hazards at the site.  

o All excavations or unsafe areas will be marked with barricades or warning tape. 
These warnings must be maintained and visible until the area is restored to a safe 
condition. 

o When workers will enter trenches, the walls shall be sloped according to the type of 
soil or shoring, trench boxes, or other structures will be used to protect workers from 
collapsing walls 

o Soil removed from trenches will not be placed at the edge of the trench – it must be 
placed back at least 1 meter from the edge.  

o Vehicles and construction equipment must not be parked closer than 2 meters from 
the edge of an excavation.  

o Excavation walls shall be inspected regularly during each day to check for cracks, 
bulges, large stones, sandy areas, and failure of the wall.  If these conditions are 
found, nobody may enter the excavation and the damaged area must be dug out or 
braced. 

 
 
 
 

• Fall Hazards 
o When working above 2 meters from the ground or another level, all workers shall be 

protected from falling. The SSHO will inspect prior to beginning work to be sure the 
work methods are safe.  Inspection will include work on ladders, scaffolds, and other 
elevated work areas. 

o Protection systems shall be sturdy railings, walls, or other structures  
o If there are no structures to protect workers, body belts or harnesses shall be used 

along with lanyards. 
o Body belts should be mainly used only to prevent a worker from falling over an edge 

or off a structure.   
o Body belts and harnesses can both be used as fall protection (stopping a falling 

worker). The lanyard shall be rope strong enough to withstand the shock of stopping 
the worker’s weight, and they shall be as short as possible, to limit the shock force.  
Lanyards shall never allow a worker to fall more than 2 meters.  It is recommended 
that lanyards without shock absorber devices be no longer than 1 meter. 

• Electrical Work 
o All circuits, wires, and electrical devices shall be tested with a volt meter and found to 

be de-energized before workers touch the energized parts 
o Controls, switches, and other means for energizing the circuit or equipment shall be 

tagged “do not operate” 
o Workers shall not work closer to energized systems than the distances listed in the 

USACE manual. 
o Temporary electrical systems shall be grounded and tested for good ground 

resistance before use. 
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o Power tools shall be protected from water and damage, and their cords must be 
insulated.  Cords must be factory installed or equivalent replacements, including 
safety grip plug and cord boot. 

o Extension cords will be in safe, good working order. 

• Mobile Construction Equipment 

 
o If equipment, particularly cranes, are damaged the repairs shall be done by a 

competent repair person and verified by the SSHO prior to being brought back into 
service. 

o Nobody may ride outside the cab of construction equipment.  Specifically, no riders 
may ever be in loader buckets, bulldozer blades, on forklift forks, or suspended by a 
crane. 

o When workers are nearby, construction equipment must have reverse signal alarms 
or shall use a spotter standing away from the equipment.  The spotter must be visible 
by the driver and positioned to see the area behind the equipment. 

o Construction equipment must work a safe distance from electrical systems, based on 
the voltage. 

o Cranes must be used according to the manufacturer.  If no manufacturer data is 
available, a load chart shall be developed by a qualified engineer. 

o Workers should stay out of the radius of the crane boom during a lift.    
o Lifting ropes shall be inspected daily for breaks and failure of hardware and fittings. 
o Nobody shall ever ride the hook or load of a crane. 

 

• Machinery 
o Rotating shafts, wheels, blades, and other hazardous parts shall have guards to 

prevent workers from being injured. 
o Fuel-powered machinery must not be operated indoors or near enclosed areas 

without using powered ventilation to prevent toxic CO build-up. 
o Metal housings of electrically powered equipment must be grounded 

• Confined Spaces 
o The SSHO will pre-approve any work in a confined space, such as in a tank, sewer, 

manhole or any other enclosed area. The SSHO  will inspect the work and assist with 
any safety equipment or techniques that are required. 

o All permit-required confined spaces (PRCS) on a project shall have signs prohibiting 
entry. 

o Entrants, supervisors, and attendants for PRCS shall be properly trained. 
o When available, oxygen/flammable/toxic gas meters shall be used for all PRCS. This 

equipment must be used to evaluate the air in all spaces known or suspected to have 
contained flammable or toxic chemicals or contain sewage, rotting vegetation or 
other organic matter. 

o For spaces not meeting the above criteria, mechanical ventilation fans shall be used 
to clear the air in the space when meters are not available.  Based on the air flow of 
the fan, it shall exhaust the total volume of the space a minimum of seven times prior 
to entry. 

o All entrants shall wear a harness, body belt, or other device attached to a rope 
sufficient to retrieve the worker in an emergency. 

o Permits should be used during PRCS entry.  If not possible, then some visible 
means, such as flags or tags outside the entrance, shall be used so supervisors can 
see when workers are in the space. 

• Gas Cylinders 
o Pressurized gas cylinders, such as Oxygen and Acetylene tanks will be stored in a 

holding stand/ cart to prevent them from falling over. Cylinders will not be placed free 
on the ground or standing free. If the bottle is not in use the valve will be removed.  



ANA Perimeter Wall - Sia Sang  Kabul, Afghanistan 
 
 

 
01525-149 of 170 

 
D. Child Labor.  Minors under the age of 18 may not perform any of the above hazardous work.  

Additionally, these minors can not perform any hazardous work such as operating dangerous 
power tools (circular saws, jack hammers, lathes, etc), driving vehicles, be exterior assistants for 
vehicle operators or operating mobile construction equipment, explosives work, work at heights 
over 2 meters without standard railings, electrical work, entering excavations, and work with toxic 
substances. 

 
-- End of Section -- 
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SECTION 01770 

SPECIFICATION SECTION 01770 
 

CLOSEOUT PROCEDURES 

PART 1: GENERAL 

1.1 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The following shall be submitted in 
accordance with Section 01335 SUBMITTAL PROCEDURES:  

SD-10 Operation and Maintenance Data 
Equipment/Product Warranty List; G 
Submit Data Package 1 in accordance with Section 01781 OPERATION AND MAINTENANCE 
DATA.  

SD-11 Closeout Submittals 
As-Built Drawings; G 
Record Of Materials; G 
Equipment/Product Warranty Tag; G 

1.2 PROJECT RECORD DOCUMENTS 

1.2.1 As-Built Drawings 

As built drawings shall be submitted in accordance with Section 01780A CLOSEOUT SUBMITTALS 

1.2.2 As-Built Record of Materials 

Furnish a record of materials. 

Where several manufacturers' brands, types, or classes of the item listed have been used in the project, 
designate specific areas where each item was used.  Designations shall be keyed to the areas and 
spaces depicted on the contract drawing.  Furnish the record of materials used in the following format: 

 

MATERIALS 
DESIGNATION SPECIFICATION MANUFACTURER 

MATERIALS USED 
(MANUFACTURER'
S DESIGNATION) 

WHERE 
USED 

     

1.3 EQUIPMENT/PRODUCT WARRANTIES 

1.3.1 Equipment/Product Warranty List 

The Contractor shall develop a warranty management plan which shall contain information relevant to the 
clause Warranty of Construction.  At least 30 days before the planned pre-warranty conference, the 
Contractor shall submit the warranty management plan for Government approval.  The warranty 
management plan shall include all required actions and documents to assure that the Government 
receives all warranties to which it is entitled.  The plan shall be in narrative form and contain sufficient 
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detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or of 
engineering background, not necessarily familiar with this contract.  The term "status" as indicated below 
shall include due date and whether item has been submitted or was accomplished.  Warranty information 
made available during the construction phase shall be submitted to the Contracting Officer for approval 
prior to each monthly pay estimate.  Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work.  The construction warranty period shall 
begin on the date of project acceptance and shall continue for the full product warranty period.  A joint 4 
month and 9 month warranty inspection shall be conducted, measured from time of acceptance, by the 
Contractor, Contracting Officer and the Customer Representative.  Information contained in the warranty 
management plan shall include, but shall not be limited to, the following: 

a.  Roles and responsibilities of all personnel associated with the warranty process, including points 
of contact and telephone numbers within the organizations of the Contractors, subcontractors, 
manufacturers or suppliers involved. 

b.  Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include 
roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire 
protection and alarm systems, sprinkler systems, lightning protection systems, etc. 

c.  A list for each warranted equipment, item, and feature of construction or system indicating: 
 

1. Name of item. 
2. Model and serial numbers. 
3. Location where installed. 
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty.  This shall include one-year overall warranty of 

construction.  Items which have extended warranties shall be indicated with separate 
warranty expiration dates. 

7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals. 
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment. 

d.  The Contractor's plans for attendance at the 4 and 9 month post-construction warranty inspections 
conducted by the Government. 

e.  Procedure and status of tagging of all equipment covered by extended warranties. 

f.  Copies of instructions to be posted near selected pieces of equipment where operation is critical 
for warranty and/or safety reasons. 

1.3.2 Performance of Warranty Work 

In the event the Contractor fails to commence and diligently pursue any construction warranty work 
required, the Contracting Officer will have the work performed by others, and after completion of the work, 
will charge the remaining construction warranty funds of expenses incurred by the Government while 
performing the work, including, but not limited to administrative expenses. 

Following oral or written notification of required construction warranty repair work, the Contractor shall 
respond in a timely manner.  Written verification will follow oral instructions.  Failure of the Contractor to 
respond will be cause for the Contracting Officer to proceed against the Contractor. 
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1.3.3 Pre-Warranty Conference 

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall 
meet with the Contracting Officer to develop a mutual understanding with respect to the requirements of 
this section.  Communication procedures for Contractor notification of construction warranty defects, 
priorities with respect to the type of defect, reasonable time required for Contractor response, and other 
details deemed necessary by the Contracting Officer for the execution of the construction warranty shall 
be established/reviewed at this meeting.  In connection with these requirements and at the time of the 
Contractor's quality control completion inspection, the Contractor shall furnish the name, telephone 
number and address of a licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor.  This point of contact will be located within 
the local service area of the warranted construction, shall be continuously available, and shall be 
responsive to Government inquiry on warranty work action and status.  This requirement does not relieve 
the Contractor of any of its responsibilities in connection with other portions of this provision. 

1.3.4 Warranty Tags 

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag 
approved by the Contracting Officer.  Each tag shall be attached with a copper wire and shall be sprayed 
with a silicone waterproof coating.  The date of acceptance and the QC signature shall remain blank until 
project is accepted for beneficial occupancy.  The tag shall show the following information. 
 

a. Type of product/material ___________________________________________________  
b. Model number___________________________________________________________  
c. Serial number ___________________________________________________________  
d. Contract number _________________________________________________________  
e. Warranty period ___________ from ___________ to ____________________________  
f. Inspector's signature______________________________________________________  
g. Construction Contractor ___________________________________________________  
 Address________________________________________________________________  
 Telephone number _______________________________________________________  
h. Warranty contact_________________________________________________________  
 Address________________________________________________________________  
 Telephone number _______________________________________________________  
i. Warranty response time priority code _________________________________________  
j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD. 

1.4 MECHANICAL TESTING AND BALANCING 

All contract requirements for testing/adjusting/balancing shall be fully completed, including all testing, 
prior to contract completion date.  The time required to complete all testing/adjusting/balancing is 
included in the allotted calendar days for completion. 

1.5 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall be 
removed from surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and fixtures shall be 
cleaned to a sanitary condition.  Filters of operating equipment shall be replaced.  Debris shall be 
removed from roofs, drainage systems, gutters, and downspouts.  Paved areas shall be swept and 
landscaped areas shall be raked clean.  The site shall have waste, surplus materials, and rubbish 



ANA Perimeter Wall - Sia Sang  Kabul, Afghanistan 
 
 

 
01525-153 of 170 

removed.  The project area shall have temporary structures, barricades, project signs, and construction 
facilities removed.  A list of completed clean-up items shall be submitted on the day of final inspection. 

PART 2  [Not Used] PRODUCTS 

PART 3 [Not Used]  EXECUTION 

-- End of Section -- 
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SECTION 01780A 

SECTION 01780A  

CLOSEOUT SUBMITTALS  
 
PART 1 GENERAL   

1.1 SUBMITTALS   

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for Contractor Quality Control approval. When used, a designation following the "G" 
designation identifies the office that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01335 SUBMITTAL PROCEDURES:  

SD-02 Shop Drawings  

As-Built Drawings  
 

Drawings showing final as-built conditions of the project.  The final CADD as-built drawings shall 
consist of one set of electronic CADD drawing files in the specified format, and one set of the 
approved working as-built drawings. 

SD-03 Product Data  

As-Built Record of Equipment and Materials  

Two copies of the record listing the as-built materials and equipment incorporated into the 
construction of the project.  

Warranty Management Plan  
 
One set of the warranty management plan containing information relevant to the warranty of 
materials and equipment incorporated into the construction project, including the starting date of 
warranty of construction. The Contractor shall furnish with each warranty the name, address, and 
telephone number of each of the guarantor's representatives nearest to the project location.  
 
Warranty Tags  

Two record copies of the warranty tags showing the layout and design.  

Final Cleaning  

Two copies of the listing of completed final clean-up items.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 As-Built Drawings  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built drawings" 
refer to contract drawings which are revised to be used for final as-built drawings.  
 
1.2.1.1 Government Furnished Materials   
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One set of electronic CADD files in the specified software and format revised to reflect all bid 
amendments will be provided by the Government at the preconstruction conference for projects 
requiring CADD file as-built drawings.  

1.2.1.2 Working As-Built and Final As-Built Drawings  

The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built conditions 
during the prosecution of the project. These working as-built marked drawings shall be kept current on a 
weekly basis and at least one set shall be available on the jobsite at all times. Changes from the contract 
plans which are made in the work or additional information which might be uncovered in the course of 
construction shall be accurately and neatly recorded as they occur by means of details and notes. Final 
as-built drawings shall be prepared after the completion of each definable feature of work as listed in the 
Contractor Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as appropriate for the 
project). The working as-built marked prints and final as-built drawings will be jointly reviewed for 
accuracy and completeness by the Contracting Officer and the Contractor prior to submission of each 
monthly pay estimate. If the Contractor fails to maintain the working and final as-built drawings as 
specified herein, the Contracting Officer will deduct from the monthly progress payment an amount 
representing the estimated cost of maintaining the as-built drawings. This monthly deduction will continue 
until an agreement can be reached between the Contracting Officer and the Contractor regarding the 
accuracy and completeness of updated drawings. The working and final as-built drawings shall show, but 
shall not be limited to, the following information:  

 a. The actual location, kinds and sizes of all sub-surface utility lines. In order that the location of these 
lines and appurtenances may be determined in the event the surface openings or indicators 
become covered over or obscured, the as-built drawings shall show, by offset dimensions to two 
permanently fixed surface features, the end of each run including each change in direction. Valves, 
splice boxes and similar appurtenances shall be located by dimensioning along the utility run from a 
reference point. The average depth below the surface of each run shall also be recorded.  

  
b. The location and dimensions of any changes within the building 
structure. 
 
c. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or utilities if 
any changes were made from contract plans.  

  
d. Changes in details of design or additional information obtained from working drawings specified to 
be prepared and/or furnished by the Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation material, dimensions of equipment 
foundations, etc.  
 
e. The topography, invert elevations and grades of drainage installed or affected as part of the project 
construction.  
  
f. Changes or modifications which result from the final inspection.  
 
g. Where contract drawings or specifications present options, only the option selected for 
construction shall be shown on the final as-built prints.  
  
h. If borrow material for this project is from sources on Government property, or if Government 
property is used as a spoil area, the Contractor shall furnish a contour map of the final borrow 
pit/spoil area elevations.  
 
i. Systems designed or enhanced by the Contractor, such as HVAC 
controls, fire alarm, fire sprinkler, and irrigation systems. 
 
j. Modifications (change order price shall include the Contractor's cost to change working and final as-
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built drawings to reflect modifications) and compliance with the following procedures. 
   

(1) Directions in the modification for posting descriptive changes shall be followed.  
 
(2) A Modification Circle shall be placed at the location of each deletion.  
 
(3) For new details or sections which are added to a drawing, a Modification Circle shall be 
placed by the detail or section title.  
 
(4) For minor changes, a Modification Circle shall be placed by the area changed on the drawing 
(each location).  
 
(5) For major changes to a drawing, a Modification Circle shall be placed by the title of the 
affected plan, section, or detail at each location.  
 
(6) For changes to schedules or drawings, a Modification Circle shall be placed either by the 
schedule heading or by the change in the schedule.  
 
(7) The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where the 
circle is to be placed is crowded. Smaller size circle shall be used for crowded areas.  

 
1.2.1.3 Drawing Preparation  

The as-built drawings shall be modified as may be necessary to correctly show the features of the project 
as it has been constructed by bringing the contract set into agreement with approved working as-built 
prints, and adding such additional drawings as may be necessary. These working as-built marked prints 
shall be neat, legible and accurate. These drawings are part of the permanent records of this project and 
shall be returned to the Contracting Officer after approval by the Government. Any drawings damaged or 
lost by the Contractor shall be satisfactorily replaced by the Contractor at no expense to the Government.  

1.2.1.4 Computer Aided Design and Drafting (CADD) Drawings  

Only personnel proficient in the preparation of CADD drawings shall be employed to modify the contract 
drawings or prepare additional new drawings. Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals. Line colors, line weights, lettering, layering conventions, 
and symbols shall be the same as the original line colors, line weights, lettering, layering conventions, 
and symbols. If additional drawings are required, they shall be prepared using the specified electronic file 
format applying the same graphic standards specified for original drawings. The title block and drawing 
border to be used for any new final as-built drawings shall be identical to that used on the contract 
drawings. Additions and corrections to the contract drawings shall be accomplished using CADD files. 
The Contractor shall be responsible for providing all program files and hardware necessary to prepare 
final as-built drawings. The Contracting Officer will review final as-built drawings for accuracy and the 
Contractor shall make required corrections, changes, additions, and deletions.  

a. CADD colors shall be the "base" colors of red, green, and blue. Color code for changes shall be as 
follows:  

  
(1) Deletions (red) - Deleted graphic items (lines) shall be colored red with red lettering in notes 
and leaders.  
 
(2) Additions (Green) - Added items shall be drawn in green with green lettering in notes and 
leaders.  
 
(3) Special (Blue) - Items requiring special information, coordination, or special detailing or 
detailing notes shall be in blue.  
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b. The Contract Drawing files shall be renamed in a manner related to the contract number (i.e., 98-
C-10.DGN) as instructed in the Pre-Construction conference. Marked-up changes shall be made only 
to those renamed files. All changes shall be made on the layer/level as the original item. There shall 
be no deletions of existing lines; existing lines shall be over struck in red. Additions shall be in green 
with line weights the same as the drawing. Special notes shall be in blue on layer#63.  

  
c. When final revisions have been completed, the cover sheet drawing shall show the wording 
"RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at least 5 mm 
3/16 inch high. All other contract drawings shall be marked either "AS-Built" drawing denoting no 
revisions on the sheet or "Revised As-Built" denoting one or more revisions. Original contract 
drawings shall be dated in the revision block.  

  
d. Within 20days for contracts $5 million and above after Government approval of all of the working 
as-built drawings for a phase of work, the Contractor shall prepare the final CADD as-built drawings 
for that phase of work and submit two sets of prints of these drawings for Government review and 
approval. The Government will promptly return one set of prints annotated with any necessary 
corrections. Within 10 days for contracts $5 million and above the Contractor shall revise the CADD 
files accordingly at no additional cost and submit one set of final prints for the completed phase of 
work to the Government. Within 20 days for contracts $5 million and above of substantial completion 
of all phases of work, the Contractor shall submit the final as-built drawing package for the entire 
project. The submittal shall consist of one set of electronic files on compact disc, read-only memory 
(CD-ROM), two sets of prints and one set of the approved working as-built drawings. They shall be 
complete in all details and identical in form and function to the contract drawing files supplied by the 
Government. Any transactions or adjustments necessary to accomplish this is the responsibility of the 
Contractor. The Government reserves the right to reject any drawing files it deems incompatible with 
the customer's CADD system. Paper prints, drawing files and storage media submitted will become 
the property of the Government upon final approval. Failure to submit final as-built drawing files and 
marked prints as specified shall be cause for withholding any payment due the Contractor under this 
contract. Approval and acceptance of final as-built drawings shall be accomplished before final 
payment is made to the Contractor.  

 
1.2.1.5 Payment  

No separate payment will be made for as-built drawings required under this contract, and all costs 
accrued in connection with such drawings shall be considered a subsidiary obligation of the Contractor.  

1.2.2 As-Built Record of Equipment and Materials   

The Contractor shall furnish one copy of preliminary record of equipment and materials used on the 
project 15 days prior to final inspection. This preliminary submittal will be reviewed and returned 2 days 
after final inspection with Government comments. Two sets of final record of equipment and materials 
shall be submitted 10 days after final inspection. The designations shall be keyed to the related area 
depicted on the contract drawings. The record shall list the following data:  

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA  

Description  Specification  Manufacturer  Composition  Where  
 Section  and Catalog,  and Size  Used  
  Model, and  
  Serial Number  

 
1.2.3 Final Approved Shop Drawings  

The Contractor shall furnish final approved project shop drawings 30 days after transfer of the completed 
facility. 
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1.2.4 Construction Contract Specifications  

The Contractor shall furnish final as-built construction contract specifications, including modifications 
thereto, 30 days after transfer of the completed facility.  

1.2.5 Real Property Equipment  

The Contractor shall furnish a list of installed equipment furnished under this contract. The list shall 
include all information usually listed on manufacturer's name plate. The "EQUIPMENT-IN-PLACE LIST" 
shall include, as applicable, the following for each piece of equipment installed: description of item, 
location (by room number), model number, serial number, capacity, name and address of manufacturer, 
name and address of equipment supplier, condition, spare parts list, manufacturer's catalog, and 
warranty. A draft list shall be furnished at time of transfer. The final list shall be furnished 30 days after 
transfer of the completed facility.  

1.3  WARRANTY MANAGEMENT  

1.3.1 Warranty Management Plan  

The Contractor shall develop a warranty management plan which shall contain information relevant to the 
clause Warranty of Construction. At least 30 days before the planned pre-warranty conference, the 
Contractor shall submit the warranty management plan for Government approval. The warranty 
management plan shall include all required actions and documents to assure that the Government 
receives all warranties to which it is entitled. The plan shall be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or of 
engineering background, not necessarily familiar with this contract. The term "status" as indicated below 
shall include due date and whether item has been submitted or was accomplished. Warranty information 
made available during the construction phase shall be submitted to the Contracting Officer for approval 
prior to each monthly pay estimate. Approved information shall be assembled in a binder and shall be 
turned over to the Government upon acceptance of the work. The construction warranty period shall 
begin on the date of project acceptance and shall continue for the full product warranty period. A joint 4 
month and 9 month warranty inspection shall be conducted, measured from time of acceptance, by the 
Contractor, Contracting Officer and the Customer Representative. Information contained in the warranty 
management plan shall include, but shall not be limited to, the following:  

a. Roles and responsibilities of all personnel associated with the warranty process, including points of 
contact and telephone numbers within the organizations of the Contractors, subContractors, 
manufacturers or suppliers involved.  

  
b. Listing and status of delivery of all Certificates of Warranty for extended warranty items, to include 
roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such as fire 
protection and alarm systems, sprinkler systems, lightning protection systems, etc.  

 
c. A list for each warranted equipment, item, feature of construction or system indicating:  

  
1. Name of item.  
2. Model and serial numbers.  
3. Location where installed.  
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty. This shall include one-year overall warranty of construction. 

Items which have extended warranties shall be indicated with separate warranty expiration dates.  
7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
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10. Cross-reference to specific pertinent Operation and Maintenance manuals.  
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment.  

 
d. The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government. 
 
e. Procedure and status of tagging of all equipment covered by 
extended warranties. 
 
f. Copies of instructions to be posted near selected pieces of equipment where operation is critical for 
warranty and/or safety reasons.  

 
1.3.2 Pre-Warranty Conference  

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall 
meet with the Contracting Officer to develop a mutual understanding with respect to the requirements of 
this section. Communication procedures for Contractor notification of construction warranty defects, 
priorities with respect to the type of defect, reasonable time required for Contractor response, and other 
details deemed necessary by the Contracting Officer for the execution of the construction warranty shall 
be established/reviewed at this meeting. In connection with these requirements and at the time of the 
Contractor's quality control completion inspection, the Contractor shall furnish the name, telephone 
number and address of a licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor. This point of contact will be located within 
the local service area of the warranted construction, shall be continuously available, and shall be 
responsive to Government inquiry on warranty work action and status. This requirement does not relieve 
the Contractor of any of its responsibilities in connection with other portions of this provision.  

1.3.3 Contractor's Response to Construction Warranty Service Requirements  

Following oral or written notification by the Contracting Officer, the Contractor shall respond to 
construction warranty service requirements in accordance with the "Construction Warranty Service 
Priority List" and the three categories of priorities listed below. The Contractor shall submit a report on 
any warranty item that has been repaired during the warranty period. The report shall include the cause 
of the problem, date reported, corrective action taken, and when the repair was completed. If the 
Contractor does not perform the construction warranty within the timeframes specified, the Government 
will perform the work and backcharge the construction warranty payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief. 
 
b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and determine course of 
action within 8 hours, initiate work within 24 hours and work continuously to completion or relief.  
 
c. Third Priority Code 3. All other work to be initiated within 3 work days and work continuously to 
completion or relief.  
 
d. The "Construction Warranty Service Priority List" is as follows:  

Code 1-Doors  
1) Overhead doors not operational, causing a security, fire, or safety problem. 
2) Interior, exterior personnel doors or hardware, not functioning properly, causing a security, 

fire, or safety problem.  
 

Code 3-Doors  
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1) Overhead doors not operational. 
2) Interior/exterior personnel doors or hardware not functioning properly.  

 
Code 1-Electrical  

1) Power failure (entire area or any building operational after 1600 hours). 
2) Security lights 
3) Smoke detectors  

Code 2-Electrical  
1) Power failure (no power to a room or part of building). 
2) Receptacle and lights (in a room or part of building).  

 
Code 3-Electrical  

Street lights. 
  

Code 1-Heat  
1) Area power failure affecting heat. 
2) Heater in unit not working.  

 
Code 3-Interior 

1) Floors damaged. 
2) Paint chipping or peeling. 
3) Casework.  

 
Code 1-Roof Leaks 

Temporary repairs will be made where major damage to property is 
occurring. 
 

Code 2-Roof Leaks 
Where major damage to property is not occurring, check for location of leak during rain and 
complete repairs on a Code 2 basis.  

 
Code 2-Water (Exterior) 

No water to facility. 
 

Code 2-Water (Hot) 
No hot water in portion of building listed. 
 

Code 3-All other work not listed above.  

1.3.4 Warranty Tags  

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant tag 
approved by the Contracting Officer. Each tag shall be attached with a copper wire and shall be sprayed 
with a silicone waterproof coating. The date of acceptance and the QC signature shall remain blank until 
project is accepted for beneficial occupancy. The tag shall show the following information.  

a. Type of product/material_________________________________________.  
 
b. Model number_________________________________________________.  

 
c. Serial number_________________________________________________. 
  
d. Contract number_______________________________________________. 

 
e. Warranty period___________from___________to____________________.  
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f. Inspector's signature____________________________________________. 
  
g. Construction Contractor_________________________________________. 

Address______________________________________________________. Telephone 
number_____________________________________________.  

 
h. Warranty contact_______________________________________________. 

Address______________________________________________________. Telephone 
number_____________________________________________.  

i. Warranty response time priority code_______________________________. 
 

j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.  

 
1.4 OPERATION AND MAINTENANCE MANUALS  

Operation manuals and maintenance manuals shall be submitted as specified. Operation manuals and 
maintenance manuals provided in a common volume shall be clearly differentiated and shall be 
separately indexed.  

1.5 FINAL CLEANING  

The premises shall be left broom clean. Stains, foreign substances, and temporary labels shall be 
removed from surfaces. Carpet and soft surfaces shall be vacuumed. Equipment and fixtures shall be 
cleaned to a sanitary condition. Filters of operating equipment shall be replaced. Debris shall be removed 
from roofs, drainage systems, gutters, and downspouts. Paved areas shall be swept and landscaped 
areas shall be raked clean. The site shall have waste, surplus materials, and rubbish removed. The 
project area shall have temporary structures, barricades, project signs, and construction facilities 
removed. A list of completed clean-up items shall be submitted on the day of final inspection.  

PART 2 [Not Used] PRODUCTS  

PART 3 [Not Used] EXECUTION  

-- End of Section - 
 
 
 
SECTION 01781 

SECTION 01781 
 

OPERATION AND MAINTENANCE DATA 

PART 1 GENERAL 

1.1 SUBMISSION OF OPERATION AND MAINTENANCE DATA 

Submit Operation and Maintenance (O&M) Data specifically applicable to this contract and a complete 
and concise depiction of the provided equipment, product, or system.  Organize and present information 
in sufficient detail to clearly explain O&M requirements at the system, equipment, component, and 
subassembly level.  Include an index preceding each submittal.  Submit in accordance with this section 
and Section 01335 SUBMITTAL PROCEDURES.  

1.1.1 Package Quality 
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Documents must be fully legible.  Poor quality copies and material with hole punches obliterating the text 
or drawings will not be accepted. 

1.1.2 Package Content 

Data package content shall be as shown in the paragraph titled "Schedule of Operation and Maintenance 
Data Packages."  Comply with the data package requirements specified in the individual technical 
sections, including the content of the packages and addressing each product, component, and system 
designated for data package submission. 

1.1.3 Changes to Submittals 

Manufacturer-originated changes or revisions to submitted data shall be furnished by the Contractor if a 
component of an item is so affected subsequent to acceptance of the O&M Data.  Changes, additions, or 
revisions required by the Contracting Officer for final acceptance of submitted data, shall be submitted by 
the Contractor within 30 calendar days of the notification of this change requirement. 

1.2 TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES 

1.2.1 Operating Instructions 

Include specific instructions, procedures, and illustrations for the following phases of operation: 

1.2.1.1 Safety Precautions 

List personnel hazards and equipment or product safety precautions for all operating conditions. 

1.2.1.2 Operator Prestart 

Include procedures required to set up and prepare each system for use. 

1.2.1.3 Startup, Shutdown, and Post-Shutdown Procedures 

Provide narrative description for Startup, Shutdown and Post-shutdown operating procedures including 
the control sequence for each procedure. 

1.2.1.4 Normal Operations 

Provide narrative description of Normal Operating Procedures.  Include Control Diagrams with data to 
explain operation and control of systems and specific equipment. 

1.2.1.5 Emergency Operations 

Include Emergency Procedures for equipment malfunctions to permit a short period of continued 
operation or to shut down the equipment to prevent further damage to systems and equipment.  Include 
Emergency Shutdown Instructions for fire, explosion, spills, or other foreseeable contingencies.  Provide 
guidance and procedures for emergency operation of all utility systems including required valve positions, 
valve locations and zones or portions of systems controlled. 

1.2.1.6 Operator Service Requirements 

Include instructions for services to be performed by the operator such as lubrication, adjustment, 
inspection, and recording gage readings. 

1.2.1.7 Environmental Conditions 
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Include a list of Environmental Conditions (temperature, humidity, and other relevant data) that are best 
suited for the operation of each product, component or system.  Describe conditions under which the item 
equipment should not be allowed to run. 

1.2.2 Preventive Maintenance 

Include the following information for preventive and scheduled maintenance to minimize corrective 
maintenance and repair. 

1.2.2.1 Lubrication Data 

Include preventative maintenance lubrication data, in addition to instructions for lubrication provided 
under paragraph titled "Operator Service Requirements": 

a. A table showing recommended lubricants for specific temperature ranges and applications. 
b. Charts with a schematic diagram of the equipment showing lubrication points, recommended 

types and grades of lubricants, and capacities. 
c. A Lubrication Schedule showing service interval frequency. 

1.2.2.2 Preventive Maintenance Plan and Schedule 

Include manufacturer's schedule for routine preventive maintenance, inspections, tests and adjustments 
required to ensure proper and economical operation and to minimize corrective maintenance.  Provide 
manufacturer's projection of preventive maintenance work-hours on a daily, weekly, monthly, and annual 
basis including craft requirements by type of craft.  For periodic calibrations, provide manufacturer's 
specified frequency and procedures for each separate operation. 

1.2.3 Corrective Maintenance (Repair) 

Include manufacturer's recommended procedures and instructions for correcting problems and making 
repairs. 

1.2.3.1 Troubleshooting Guides and Diagnostic Techniques 

Include step-by-step procedures to promptly isolate the cause of typical malfunctions.  Describe clearly 
why the checkout is performed and what conditions are to be sought.  Identify tests or inspections and 
test equipment required to determine whether parts and equipment may be reused or require 
replacement. 

1.2.3.2 Wiring Diagrams and Control Diagrams 

Wiring diagrams and control diagrams shall be point-to-point drawings of wiring and control circuits 
including factory-field interfaces.  Provide a complete and accurate depiction of the actual job specific 
wiring and control work.  On diagrams, number electrical and electronic wiring and pneumatic control 
tubing and the terminals for each type, identically to actual installation configuration and numbering. 

1.2.3.3 Maintenance and Repair Procedures 

Include instructions and a list of tools required to repair or restore the product or equipment to proper 
condition or operating standards. 

1.2.3.4 Removal and Replacement Instructions 

Include step-by-step procedures and a list required tools and supplies for removal, replacement, 
disassembly, and assembly of components, assemblies, subassemblies, accessories, and attachments.  
Provide tolerances, dimensions, settings and adjustments required.  Instructions shall include a 
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combination of text and illustrations. 

1.2.3.5 Spare Parts and Supply Lists 

Include lists of spare parts and supplies required for maintenance and repair to ensure continued service 
or operation without unreasonable delays.  Special consideration is required for facilities at remote 
locations.  List spare parts and supplies that have a long lead-time to obtain. 

1.2.4 Corrective Maintenance Work-Hours 

Include manufacturer's projection of corrective maintenance work-hours including requirements by type of 
craft.  Corrective maintenance that requires completion or participation of the equipment manufacturer 
shall be identified and tabulated separately. 

1.2.5 Appendices 

Provide information required below and information not specified in the preceding paragraphs but 
pertinent to the maintenance or operation of the product or equipment.  Include the following: 

1.2.6 Parts Identification 

Provide identification and coverage for all parts of each component, assembly, subassembly, and 
accessory of the end items subject to replacement.  Include special hardware requirements, such as 
requirement to use high-strength bolts and nuts.  Identify parts by make, model, serial number, and 
source of supply to allow reordering without further identification.  Provide clear and legible illustrations, 
drawings, and exploded views to enable easy identification of the items.  When illustrations omit the part 
numbers and description, both the illustrations and separate listing shall show the index, reference, or key 
number that will cross-reference the illustrated part to the listed part.  Parts shown in the listings shall be 
grouped by components, assemblies, and subassemblies in accordance with the manufacturer's standard 
practice.  Parts data may cover more than one model or series of equipment, components, assemblies, 
subassemblies, attachments, or accessories, such as typically shown in a master parts catalog 

1.2.6.1 Warranty Information 

List and explain the various warranties and include the servicing and technical precautions prescribed by 
the manufacturers or contract documents in order to keep warranties in force.  Include warranty 
information for primary components such as the compressor of air conditioning system. 

1.2.6.2 Personnel Training Requirements 

Provide information available from the manufacturers that is needed for  use in training designated 
personnel to properly operate and maintain the equipment and systems. 

1.2.6.3 Testing Equipment and Special Tool Information 

Include information on test equipment required to perform specified tests and on special tools needed for 
the operation, maintenance, and repair of components. 

1.2.6.4 Contractor Information 

Provide a list that includes the name, address, and telephone number of the General Contractor and each 
Subcontractor who installed the product or equipment, or system.  For each item, also provide the name 
address and telephone number of the manufacturer's representative and service organization most 
convenient to the project site.  Provide the name, address, and telephone number of the product, 
equipment, and system manufacturers. 
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PART 2 [Not Used]  PRODUCTS 

PART 3 EXECUTION 

3.1 TRAINING 

Unless provided for elsewhere, the Contractor shall provide operational and maintenance training for all 
systems furnished under this contract in accordance with this section.  The training shall not take place 
until the operation and maintenance manuals are submitted and approved.  

Training will be given to personnel responsible for the operation and maintenance of the system at the 
installation.  Orient training to the specific system being installed under this contract.  Use operation and 
maintenance manual as the primary instructional aid in contractor provided activity personnel training.  
Manuals shall be delivered for each trainee with two additional sets delivered for archiving at the project 
site.  Submit a training course schedule, syllabus, and training materials 14 days prior to the start of 
training.  Obtain approval of the training course before beginning that phase of training.  Furnish a 
qualified instructor approved by the system manufacturer to conduct training for the specific system. 

Training manuals shall include an agenda, defined objectives and a detailed description of the subject 
matter for each lesson.  Furnish audio-visual equipment and all other training materials and supplies. A 
training day is defined as 8 hours of classroom or lab instruction, including two 15 minute breaks and 
excluding lunch time, Monday through Friday, during the daytime shift in effect at the training facility. For 
guidance, the Contractor should assume the attendees will have a high school education. 

The Contractor shall videotape the training session on VHS tapes and provide the tapes to the 
Government. 

-- End of Section -- 
 
 
 
SECTION 01010 

 
ADD THE FOLLOWING TO THE STATEMENT OF WORK: 

 
Quarterly Contractor Census Reporting (12 Nov 07).   The prime contractor will report upon 
contract award and then quarterly thereafter, not later than January, 1 April, 1 July and 1 
October, to JCCI.J2J5J7@pco-iraq.net  for Iraq and to BGRMPARC-A@swa.army.mil for 
Afghanistan the following information for the prime contract and all subcontracts under this 
contract: 
 
(1) The total number of contract employees performing on the contract who receive any 

support benefits, including but not limited to billeting, food, use of exchanges, laundry by 
host nation, US Nationals, and Third Country Nationals;  

(2) The total number of prime contract employees performing on the contract by host nation, 
US Nationals, and Third Country National; 

(3) The total number of subcontractor employees performing on the contract by 
subcontractor, host nation, US Nationals, and Third Country National; 

(4) The company names and contact information of its subcontractors at all tiers; and 
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(5) The name of all company POCs who are responsible for entering and updating employee 
data in the Synchronized Predeployment & Operational Tracker (SPOT) IAW DFAR 252.225-
7040 DOD class deviation 2007-O0004 or DFAR DOD class deviation 2007-O0010.    

 
(End) 

 
AI 25.3 Compliance with Laws and Regulations (5 Nov 07).   The Contractor shall comply 
with, and shall ensure that its personnel and its subcontractors and subcontractor personnel at all 
tiers obey all existing and future U.S. and Host Nation laws, Federal or DoD regulations, and 
Central Command orders and directives applicable to personnel in Iraq and Afghanistan, 
including but not limited to USCENTCOM, Multi-National Force and Multi-National Corps 
fragmentary orders, instructions and directives.   
Contractor employees performing in the USCENTCOM Area of Operations are under the 
jurisdiction of the Uniform Code of Military Justice (UCMJ).  Under the UCMJ, U.S. 
commanders may discipline contractor  
employees for criminal offenses.  Contractors shall advise the Contracting Officer if they suspect 
an employee has committed an offense.  Contractors shall not permit an employee suspected of a 
serious offense or violating the Rules for the Use of Force to depart Iraq or Afghanistan without 
approval from the senior U.S. commander in the country.   

(End) 
 

 
DFARS Deviation 2007-O0010: Contractor Personnel in U.S. Central Command Area of 
Responsibility  
 
CONTRACTOR PERSONNEL IN THE UNITED STATES CENTRAL COMMAND AREA 
OF RESPONSIBILITY (DEVIATION 2007-O0010) 
(a)  Definitions.  As used in this clause— 
“Chief of mission” means the principal officer in charge of a diplomatic mission of the United 
States or of a United States office abroad which is designated by the Secretary of State as 
diplomatic in nature, including any individual assigned under section 502(c) of the Foreign 
Service Act of 1980 (Public Law 96-465) to be temporarily in charge of such a mission or office.  
 “Combatant commander” means the commander of a unified or specified combatant command 
established in accordance with 10 U.S.C. 161. 
(b)  General.  (1)  This clause applies when contractor personnel are required to perform in the United 
States Central Command (USCENTCOM) Area of Responsibility (AOR), and are not covered by the 
clause at DFARS 252.225-7040, Contractor Personnel Authorized to Accompany U.S. Armed Forces 
Deployed Outside the United States.        
  (2)  Contract performance may require work in dangerous or austere conditions.  Except as 
otherwise provided in the contract, the Contractor accepts the risks associated with required 
contract performance in such operations. 
  (3)  Contractor personnel are civilians.   

(i)  Except as provided in paragraph (b)(3)(ii) of this clause, and in accordance with force 
when use of such force reasonably appears necessary to execute their security mission to 
paragraph (i)(3) of this clause, contractor personnel are only authorized to use deadly force in 
self defense.  
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(ii)  Contractor personnel performing security functions are also authorized to use deadly 
protect assets/persons, consistent with the terms and conditions contained in the contract or with 
their job description and terms of employment.  
 
  (4)  Service performed by contractor personnel subject to this clause is not active duty or 
service under 38 U.S.C. 106 note. 
 
(c)  Support.  Unless specified elsewhere in the contract, the Contractor is responsible for all logistical 
and security support required for contractor personnel engaged in this contract. 
(d)  Compliance with laws and regulations.  The Contractor shall comply with, and shall ensure 
that its personnel in the USCENTCOM AOR are familiar with and comply with, all applicable— 
  (1)  United States, host country, and third country national laws;            
  (2)  Treaties and international agreements;  
  (3)  United States regulations, directives, instructions, policies, and procedures; and 
  (4)  Force protection, security, health, or safety orders, directives, and instructions issued by the 
Combatant Commander; however, only the Contracting Officer is authorized to modify the terms 
and conditions of the contract.       
(e)  Preliminary personnel requirements.   (1)  Specific requirements for paragraphs (e)(2)(i) 
through (e)(2)(vi) of this clause will be set forth in the statement of work, or elsewhere in the 
contract.   
 
(2)  Before contractor personnel depart from the United States or a third country, and before 
contractor personnel residing in the host country begin contract performance in the 
USCENTCOM AOR, the Contractor shall ensure the following: 

(i) All required security and background checks are complete and acceptable. 
(ii) All personnel are medically and physically fit and have received all required 

vaccinations. 
(iii) All personnel have all necessary passports, visas, entry permits, and other documents 

required for contractor personnel to enter and exit the foreign country, including those required 
for in-transit countries.  

(iv) All personnel have received theater clearance, if required by the Combatant 
Commander. 

 (v)  All personnel have received personal security training.  The training must at a 
minimum— 

  (A)  Cover safety and security issues facing employees overseas;  
  (B)  Identify safety and security contingency planning activities; and    
  (C)  Identify ways to utilize safety and security personnel and other resources 
appropriately.   

  
 (vi)  All personnel have received isolated personnel training, if specified in the contract.  
Isolated personnel are military or civilian personnel separated from their unit or organization in 
an environment requiring them to survive, evade, or escape while awaiting rescue or recovery.  
 

(vii)  All personnel who are U.S. citizens are registered with the U.S. Embassy or 
Consulate with jurisdiction over the area of operations on-line at http://www.travel.state.gov.  
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  (3)  The Contractor shall notify all personnel who are not a local national or ordinarily resident 
in the host country that— 
    (i)  Such employees, and dependents residing with such employees, who engage in conduct 
outside the United States that would constitute an offense punishable by imprisonment for more 
than one year if the conduct had been engaged in within the special maritime and territorial 
jurisdiction of the United States, may potentially be subject to the criminal jurisdiction of the 
United States (see the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261 et seq.); 

 

    (ii)   Pursuant to the War Crimes Act, 18 U.S.C. 2441, Federal criminal jurisdiction also 
extends to conduct that is determined to constitute a violation of the law of war when committed 
by a civilian national of the United States; 
 
   (iii)  Other laws may provide for prosecution of U.S. nationals who commit offenses on the 
premises of United States diplomatic, consular, military or other Government missions outside 
the United States (18 U.S.C. 7(9)). 
     
(f)  Processing and departure points.  The Contractor shall require its personnel who are arriving 
from outside the area of performance to perform in the USCENTCOM AOR to—  
 
  (1)  Process through the departure center designated in the contract or   
  complete another process as directed by the Contracting Officer;   
 
  (2)  Use a specific point of departure and transportation mode as directed by the 
Contracting Officer; and 
 
  (3)  Process through a reception center as designated by the Contracting Officer upon 
arrival at the place of performance.   
 
(g)  Personnel data.  (1)  The Contractor shall enter, before deployment, or if already in the 
USCENTCOM AOR, enter upon becoming an employee under this contract, and maintain 
current data, including departure date, for all contractor personnel, including U.S. citizens, U.S. 
legal aliens, third country nationals, and local national contractor personnel, who are performing 
this contract in the USCENTCOM AOR.  This requirement excludes— 

• Personnel hired under contracts for which the period of performance is less than 30 days; 
and 

• Embarked contractor personnel, while afloat, that are tracked by the Diary Message 
Reporting System.   

  (2)  The automated web-based system to use for this effort is the Synchronized Predeployment 
and Operational Tracker (SPOT).   Follow these steps to register in and use SPOT: 
      (i)  SPOT registration can be accomplished by either a Common Access Card or through an 
Army Knowledge Online (AKO) account. 
      (ii)  In order to obtain an AKO account, the Contractor shall— 

(A)  Request the Contracting Officer or other Government point of contract to sponsor its 
AKO guest account;  

(B)  Go to http://www.us.army.mil; 
(C)  Enter the AKO sponsor username; and   
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 (D)  After AKO registration, contact the sponsor to confirm registration. 
      (iii)  Registration in SPOT. 

  (A)  Register for a SPOT account at https://iel.kc.us.army.mil/spotregistration/.   
 
  (B)  The customer support team must validate user need.  This process may take 2 
business days.  Company supervisors will be contacted to determine the appropriate level 
of user access.   

      (iv)  Access to SPOT.  Upon approval, all users will access SPOT at 
https://iel.kc.us.army.mil/spotracker.  
      (v)  SPOT Questions.  Refer SPOT application assistance questions to the Customer 
Support Team at 717-506-1358 or SPOT@technisource.com.  
  (3)  The Contractor shall ensure that all employees in the database have a current DD Form 93, 
Record of Emergency Data Card, on file with both the Contractor and the designated 
Government official.  The Contracting Officer will inform the Contractor of the Government 
official designated to receive the data card.   
(h)  Contractor personnel.  The Contracting Officer may direct the Contractor, at its own 
expense, to remove and replace any contractor personnel who fail to comply with or violate 
applicable requirements of this contract.  Such action may be taken at the Government’s 
discretion without prejudice to its rights under any other provision of this contract, including 
termination for default or cause. 
(i)  Weapons.  (1)  If the Contracting Officer, subject to the approval of the Combatant 
Commander, authorizes the carrying of weapons— 

(i)  The Contracting Officer may authorize an approved Contractor to issue Contractor-
owned weapons and ammunition to specified employees; or  

(ii)  The ________ [Contracting Officer to specify individual, e.g. Contracting Officer 
Representative, Regional Security Officer, etc,] may issue Government-furnished weapons and 
ammunition to the Contractor for issuance to specified contractor employees.     
  (2)  The Contractor shall provide to the Contracting Officer a specific list of personnel for 
whom authorization to carry a weapon is requested. 
  (3)  The Contractor shall ensure that its personnel who are authorized to carry weapons— 

(i)  Are adequately trained to carry and use them—  
(A)  Safely;  
(B)  With full understanding of, and adherence to, the rules of the use of force 
issued by the Combatant Commander; and  
(C)  In compliance with applicable Department of Defense and agency policies, 
agreements, rules, regulations, and other applicable law; 

(ii)  Are not barred from possession of a firearm by 18 U.S.C. 922; and  
(iii)  Adhere to all guidance and orders issued by the Combatant Commander regarding 

possession, use, safety, and accountability of weapons and ammunition. 
   (4)  Upon revocation by the Contracting Officer of the Contractor’s authorization to possess 
weapons, the Contractor shall ensure that all Government-furnished weapons and unexpended 
ammunition are returned as directed by the Contracting Officer. 
  (5)  Whether or not weapons are Government-furnished, all liability for the use of any weapon 
by contractor personnel rests solely with the Contractor and the Contractor employee using such 
weapon. 



ANA Perimeter Wall - Sia Sang  Kabul, Afghanistan 
 
 

 
01525-170 of 170 

(j)  Vehicle or equipment licenses.  Contractor personnel shall possess the required licenses to 
operate all vehicles or equipment necessary to perform the contract in the area of performance. 
(k)  Military clothing and protective equipment.  (1)  Contractor personnel are prohibited from 
wearing military clothing unless specifically authorized by the Combatant Commander.  If 
authorized to wear military clothing, contractor personnel must wear distinctive patches, arm 
bands, nametags, or headgear, in order to be distinguishable from military personnel, consistent 
with force protection measures.   
   (2)  Contractor personnel may wear specific items required for safety and security, such 
as ballistic, nuclear, biological, or chemical protective equipment. 
(l)  Evacuation.  (1)  If the Chief of Mission or Combatant Commander orders a mandatory 
evacuation of some or all personnel, the Government will provide to United States and third 
country national contractor personnel the level of assistance provided to private United States 
citizens. 
  (2)  In the event of a non-mandatory evacuation order, the Contractor shall maintain personnel 
on location sufficient to meet contractual obligations unless instructed to evacuate by the 
Contracting Officer. 
(m)  Personnel recovery.  In the case of isolated, missing, detained, captured or abducted 
contractor personnel, the Government will assist in personnel recovery actions in accordance 
with DoD Directive 2310.2, Personnel Recovery.   
 (n)  Notification and return of personal effects.  (1)  The Contractor shall be responsible for 
notification of the employee-designated next of kin, and notification as soon as possible to the 
U.S. Consul responsible for the area in which the event occurred, if the employee— 

(i)  Dies; 
(ii)  Requires evacuation due to an injury; or  
(iii) Is isolated, missing, detained, captured, or abducted. 

(2)  The Contractor shall also be responsible for the return of all personal effects of deceased or 
missing contractor personnel, if appropriate, to next of kin.   
(o)  Mortuary affairs.  Mortuary affairs for contractor personnel who die in the area of 
performance will be handled in accordance with DoD Directive 1300.22, Mortuary Affairs 
Policy. 
 
 (p)  Changes.  In addition to the changes otherwise authorized by the Changes clause of this 
contract, the Contracting Officer may, at any time, by written order identified as a change order, make 
changes in place of performance or Government-furnished facilities, equipment, material, services, or 
site.  Any change order issued in accordance with this paragraph shall be subject to the provisions of 
the Changes clause of this contract. 
(q)  Subcontracts.  The Contractor shall incorporate the substance of this clause, including this 
paragraph (q), in all subcontracts that require subcontractor personnel to perform in the 
USCENTCOM AOR.  

(End of clause) 
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