
 

Solicitation Number W917PM-08-R-0023, PANJSHIR VALLEY ROAD, DOHA BRIDGE TO DARA DISTRICT CENTER, PANJSHIR PROVINCE,
 AFGHANISTAN

KATHERINE K CLEMENS

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
14-Feb-2008

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______15 calendar days and complete it w ithin ________365 calendar days after receiving

aw ard, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________3 copies to perform the w ork required are due at the place specified in Item 8 by ___________  
local time ______________22 Mar 2008 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, X is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

AFGHANISTAN ENGINEER DISTRICT
US ARMY CORPS OF ENGINEERS
KABUL
APO AE  09356

W917PM

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

12:00 AM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W917PM-08-R-0023 177



 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

(Construction, Alteration, or Repair)

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 



Panjshir Valley Road: Doha Bridge to Dara District Center Panjshir Province, Afghanistan 

Section 00010 - Solicitation Contract Form 
 
BID SCHEDULE

SECTION 00010 
 
PROPOSAL SCHEDULE 
 
The Contractor shall provide a price for all items, including those labeled, “Optional 
Items.”  The Government will evaluate the Contractor’s entire proposal to determine 
which proposal represents the best value to the Government. 
 
No. Description Qty Unit Unit   Total Amount 
    Price 
 
Base Proposal: 
 
0001 Design: 

 
000101 Design Costs: 1 LS ____ $____________ 
  Sub-Total Design Costs Only     

 
0002 Mobilization & Demobilization: 
  

000201 Mobilization 1 LS ____ $____________ 
 
000202 Demobilization 1 LS ____ $____________ 
 
000203 As-Built Drawings 1 LS ____ $____________ 
  Sub-Total Mobilization & Demobilization     
 

0003 Site Development (Construction): 
 
000301Construct approximately 10 KM  

 Gravel Road KM 10 _______ $____________ 
Sub-Total Site Development (Const) 

 
TOTAL PROPOSAL    $_____________ 
(Base Proposal) 
 
Project Options 
 
    0004   Pave approximately 10 KM  

 of Road KM 10 _______ $____________ 
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TOTAL OF CLINS 0001-0004    $_____________ 
(total of all above costs – includes design, construction & option item) 
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Panjshir Valley Road: Doha Bridge to Dara District Center Panjshir Province, Afghanistan 

 
INSTRUCTION TO OFFERORS 

 
1. Offeror shall submit prices on all items. 
 
2. Only one contract for the entire schedule will be awarded under this solicitation. This 

project will be awarded as a firm fixed price contract. This project will be awarded as 
a lump sum contract.  This Proposal Schedule is an accounting tool for allocating 
funds to applicable budget. 

 
3. All costs associated with this project i.e., security, insurance etc.) shall be included  

in the line items in the bidding schedule. 
 
4.   The option item may be exercised within 120 calendar days after contract award. 
 
5.   Period of performance for this effort is 365 calendar days from receipt of notice to  
     proceed for the base.  Liquidated damages will be assessed at $2,300.00 per day for  
     every day of delay past the 365 calendar day period of performance, to include the  
     365 calendar day period of performance for the option items, until contract 
     completion. 
 
6.  Requests for information (RFI) must be submitted no later than 5 business days  
     before the proposal due date of 22 March 2008. Any RFI submitted after this date  
     will not be acknowledged. 
 
   

-- END OF SECTION -- 
  
 
 
 

TABLE OF CONTENTS 
 

DESIGN BUILD SPECIFICATIONS 
FOR 

 
Panjshir Valley Road:  Doha Bridge to Dara District Center 

Panjshir Province, Afghanistan 
 

 
Section Title
 
00010 Proposal Schedule 
00110 Proposal Preparation 
00120 Proposal Evaluation 
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00150 Design-Build Process 
01010 Scope of Work 
01015 Technical Requirements 
01060 Special Clauses 
01312 Quality Control System 
01321 Project Schedule 
01335 Submittal Procedures 
01335 Attachment A 
01335 Attachment D 
01415 Metric Measurements 
01451 Contractor Quality Control 
01500A Temporary Construction 
01525 Safety & Occupational Health Requirements 
01780A Closeout Submittals 
Appendix A Map 
Appendix B Survey & Assessment & Drawings 
 (For informational use only) 
 
  
 
 
 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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Panjshir Valley Road: Doha Bridge to Dara District Center Panjshir Province, Afghanistan 

Section 00100 - Bidding Schedule/Instructions to Bidders 
 
SPECIAL NOTE TO CONTRACTORS
Contractors are advised to take note of Section “00800”, paragraph AI, Other Changes in 
Contract Performance; of this Solicitation. 
 
 
1. The estimated cost range of this project in accordance with FAR 36.204, Disclosure of 

magnitude of construction projects, including the base proposal and all options is between 

$1,000,000 and $5,000,000. 

2.  NOTICE: Return Section 00600, "Representations and Certifications" and requested 
information from Section 00010 "Solicitation Contract Form", with your proposal. 
 
3.  Request for information (RFI) must be directed to Katherine K. Clemens. Inquiries and 
request that are directed to any other person may not be relayed to the proper person and 
therefore, may not be answered. Please email all questions to 
katherine.k.clemens@usace.army.mil  
 
4.  Pre-Proposal Meeting:  There will be a pre-proposal meeting on 01 March 2008, at  0930 am 
Kabul time, at U.S. Army Corps of Engineers, House #1 Street #1, West Wazir Akbar Khan 
(behind Amani High School), Kabul, Afghanistan. Requests and information to attend the pre-
proposal meeting must be made by 27 February 2008, 7:00 pm Kabul time to the point of contact 
as follows: 
 
Kevin Sanchez 
Project Manager 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
E-mail: kevin.lee.sanchez@usace.army.mil 
U.S. Commercial: 1 - (540) 542-1562 
 
5.  Proposal submission:  Proposals should be delivered to: U.S. Army Corps of Engineers, 
House #1 Street #1, West Wazir Akbar Khan (behind Amani High School), Kabul, Afghanistan, 
Attn: Katherine K. Clemens, prior to the time and date specified for receipt of proposals. Due to 
heightened security conditions, access to the building is controlled by security. No electronic 
proposals will be accepted. 
 
6.  Technical sections of the solicitation:  Technical sections of the solication may be dowloaded 
from the following website, in their entirety: 
 
 ftp://155.85.54.201/pub/W917PM-08-R-0023/
 
To access the technical PDF documents, extract the ZIP file first, then run the extracted EXE 
file: 
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 Appendix_B_Survey_&_Assesment.pdf 
 Appendix_B_Survey_&_Assessment_Drawings.pdf 
 
 
7. ALL CONTRACTORS PLEASE NOTE, TO RECEIVE A DUNS NUMBER 
ACCESS THE WEBSITE BELOW: 
 
INTERNATIONAL DUNS REQUEST INFORMATION: 
 
Please click on the link below and fill in the International DUNS Request form. 
http://www.dnb.com/upik/uk/intldunsform.asp?link=request
 
If you have problems with the form or require a DUNS number immediately, please contact your 
local D&B Office which can be found by clicking through this link. 
http://www.dnb.com/US/customer_service/global_listing.asp
  
 
 

 

  
  
 
 
SECTION 00110 PROPOSAL PREP

SECTION 00110 
 

PROPOSAL PREPARATION  
 

I. GENERAL: 

PROPOSAL PREPARATION.  Instructions for the preparation and organization of each proposal are 
included herein.  The proposal submittal shall include (a) one original and three copies of Volume I 
and (b) one original and two copies of Volume II.  The Volume II proposal and all copies thereof shall 
be sealed in a single package separate from the Volume I proposal and all copies thereof, and both 
packages shall be clearly marked.  The proposal shall be submitted as required herein and elsewhere in 
the RFP.  Volume I shall be typed, with numbered pages and sections tabbed.  A cover sheet shall 
identify the offeror and the project and the second sheet shall be a table of contents.  The Volume I 
proposal is limited to no more than 60 single-sided or 30 double-sided pages, printed on 8-1/2" x 11" 
sheets, excluding the cover sheet, designs/sketches, table of contents, and letters of recommendation / 
evaluations / related certificates.  Do not use condensed print.  Do not submit any extraneous materials 
with your proposal. 

I.1. VOLUME I – MANAGEMENT-TECHNICAL PROPOSAL PREPARATION 

The Management/Technical proposal shall include the information as described below and shall be 
presented in the sequence listed. 

I.1.A. Factor 1 – Experience.  Demonstrate the experience of the team, including sub-contractors, 
on projects similar to that described in this RFP which use the design-build process.  Provide a list 
of no more that ten similar and relevant design-build projects underway or completed in the last 
five years that best demonstrates your experience.  The list of projects shall include the following 
information: 
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• Project Name: 
• Project Location: 
• Project description (scope of work): 
• Nature of Firm’s Responsibility: Design, Construction, or Both 
• Contract Number (if applicable): 
• US Army Corps of Engineers Project:  Yes or No 
• If yes, enter COE District: 
• If no, enter client name: Tel No: 
• Your Role in this project:  Prime, subcontractor, J/V 
• Project Design Manager: Tel No: 
• Project Construction Manager: Tel No: 
• Quality Control Manager: Tel No: 
• Site Superintendent: Tel No: 
• Project Start Date: 
• Actual Completion Date (estimated if in progress, as well as current portion completed): 
• Original Contract Amount: 
• Final Contract Amount: 
• Original Contract Performance Period: 
• Final Contract Performance Period: 
• Brief explanation of how this project illustrates your design/build capabilities. 

I.1.B. Factor 2 – Personnel, Equipment, Resources, and Preliminary Design 

1.B.1. Personnel.  Provide professional resume data on the following individuals who will be key 
personnel on the project team.  Key personnel identified in this section should be senior 
working-level people who will be involved in design and construction on a day-to-day basis, as 
opposed to departmental level supervisors or executives.  By identifying these personnel, the 
offeror makes a commitment that, barring unforeseen circumstances; they are the personnel 
who shall be assigned to the project.  All key personnel shall have a minimum of five years of 
professional experience, in the position listed: 

1.B.1.a. Key Personnel: 

• Project Manager for design and for construction 
• Quality Control Manager 
• Senior Structural Engineer 
• Senior Civil Engineer 
• Construction Superintendent 
• Construction Foreman (if different from above) 
• Blasting Supervisor/Foreman (if applicable) 
• Safety Officer 

1.B.1.b. Information to be provided for key personnel should be limited to no more than one page 
per person and shall include: 

• Name and title. 
• Project assignment. 
• Name of firm with which associated. 
• Years experience with this firm and with other firms. 
• Education degree(s), year, specialization, University attended. 
• Active registration, year first registered. 
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• Other experience and qualifications relevant to the proposed project. 

1.B.2. Equipment.  Provide equipment resources to be utilized for this project (i.e. offices, shops, 
warehouses, machinery, construction tools, vehicles, loaders, pavers, etc.). 

1.B.3. Resources.  Provide the proposed use of Afghan contractors and local labor in numbers or 
percentages. 

1.B.4. Preliminary Design.  The Preliminary Design proposal shall include the information as 
described below and shall be presented in the sequence listed.  The preliminary design 
proposal shall clearly demonstrate the contractor’s intent and ability to provide quality and other 
resources (i.e. cooperating companies supplying materials and/or services) design and 
construction that meets the requirements of this project. 

1.B.4.a. Technical Sufficiency.  The preliminary design proposal shall provide sufficient data 
necessary to determine the engineering soundness of the basic approach to the design for 
each technical discipline, including as a minimum, civil and structural.  Indicate the industry 
or Government criteria, standards, codes and publications on which the design is based.  
Provide the data necessary to ensure the designer understands the essential criteria 
necessary for development of a thoroughly engineered, coordinated, and cost effective 
design.  Samples (CADD drawings) of the following sections and structural details should be 
provided: 

• Road Alignment with horizontal curve data (1 sheet) 
• Road profile for above road alignment with vertical curve data (1 sheet) 
• Road structural detail section (1 sheet) 
• Small culvert detail (1 sheet) 
• Large culvert detail (1 sheet) 
• Wadi Crossing Detail (1 sheet) 
• Retaining Wall (roadside) (1 sheet) 

1.B.4.b. Design-Construction Schedule.  Demonstrate the proposed team’s understanding of 
the required schedule and ability to control the time during the design and construction 
phases of the project.  The proposed team shall present an all inclusive plan to control both 
design time and construction time.  A bar chart (or network) schedule shall be submitted that 
reflects the design phase activities and the construction phase activities from Notice to 
Proceed through final completion.  The schedule shall indicate start and finish dates of 
events and float time.  The project schedule shall become a part of the contract between the 
successful offeror and the Government.  The schedule shall include the following milestones 
as a minimum and/or as applicable:  

• Project Start (NTP). 
• Design Phase Submittals. 
• Mobilization. 
• Start of Construction. 
• Road Widening. 
• Structures (if applicable). 
• Sub-Grade. 
• Sub-Base. 
• Base-Coarse 
• Paving (if option is exercised) 
• Inspection & Acceptance. 
• As-Built Drawings. 

1.B.4.c. Functional Sufficiency.  The preliminary design proposal shall provide sufficient 
information to clearly demonstrate the contractor’s intent and ability to meet the functional 

 
Section 01335 – Page 10 of 174 



Panjshir Valley Road: Doha Bridge to Dara District Center Panjshir Province, Afghanistan 

requirements set forth herein for operational use of the facility.  Any functions not specifically 
identified herein shall be developed to meet the overall project requirements. 

1.B.4.d. Value Added Features.  The preliminary design proposal shall provide justification and 
an economic analysis of any value added features that may be appropriate. 

I.1.C. Factor 3 - Project Management.  The Project Management Plan shall include the following: 

1.C.1. Team Structure & Organizational Chart.  The team structure shall be described with an 
organizational chart to include: 

• Key design personnel names and their titles 
• Key construction personnel names and their titles 

1.C.2. The quality control process for design work. 

1.C.3. The quality control process for construction work. 

1.C.4. The safety plan. 

1.C.5. Interaction with the Corps of Engineers.  Detail the roles that the team members will have 
in dealing with:  

• Processes for resolving problems like modifications to the contract (design and 
construction). 

• Resolving potential design or construction delays. 
• Reviewing and approving submittals. 
• Attending progress meetings and facilitating contract completion and closeout. 
• Process to control cost over runs while maintaining the project budget during design 

and construction. 

1.C.6. Capacity.  Provide a list of on-going contracts/projects, which the firm(s) is(are) involved with, 
either as a prime, J-V partner or as a subcontractor.  The list of projects should include the 
following information: 

• Project name and location. 
• Firm’s role in project (Prime, J-V partner, subcontractor). 
• Brief project scope and work performed. 
• Estimated duration (Include start date and projected completion date). 
• Contract Amount. 
• Brief explanation that shows how you will accomplish this work concurrently with your 

other on-going work. 

I.1.D. Factor 4 - Past Evaluations/Performance.  For the projects listed under Paragraph 1.A., 
Factor 2 - Experience, provide the following information: 

• Project Name: 
• List of Change Orders (if any) and reason for each: 
• Problems encountered and corrective actions taken: 
• Safety record and accident record: 
• The offeror should also provide letters of recommendation, references, performance 

evaluations or other evidence of successful performance of the project. 

I.2. VOLUME I – MANAGEMENT-TECHNICAL PROPOSAL PREPARATION NOTES: 

I.2.A.   References:  The Source Selection Evaluation Board may attempt to contact the references 
provided in the list of projects.  They may also contact Government personnel who have worked 
with the offerors.  References’ comments may affect the scoring of proposals.  It is important to 
verify that the points of contact listed are still available at the phone number and addresses 
provided and that they are individuals who have sufficient knowledge of the project and your 
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performance to be able to offer meaningful comments.  In the event that an offeror does not have a 
record of past performance, a written explanation of the reasons why no record is available is 
requested.  In the case of an offeror without a record of relevant past performance or for whom 
information on past performance is not available, the offeror will not be evaluated favorably or 
unfavorably on past performance.  A neutral rating with unknown risk will be assigned. 

I.2.B. Joint Ventures and Teaming Arrangements.  Any contractors submitted in the proposal as 
part of a joint venture must submit a legally binding joint venture agreement.  The Government will 
not evaluate the capability of any contractors that are not included in the joint venture agreement.  
Joint ventures must include a copy of the legal joint venture signed by an authorized officer from 
each of the firms comprising the joint venture with the chief executive of each entity identified and a 
translation in English, if the original agreement is in a language other than English.  Incomplete 
evidence of a joint venture results will not be considered.  If submitting a proposal as a Joint 
Venture, the experience, past performance, management plan and equipment submittal of each of 
the Joint Venture Partners can be submitted for the Joint Venture Entity.  The experience for each 
Joint Venture Partner will be considered the experience of the Joint Venture entity.  The proposal 
may receive a higher rating if the proposal contains evidence of the Joint Venture Entity working 
successfully together previously on relevant projects. 

I.2.C. Credit For Others.  If an Offeror wishes to be credited with a subcontractor or supplier, i.e. a 
firm that is not the prime contractor or part of the joint venture, a letter of commitment signed by the 
subcontractor must be submitted.  The commitment letter must be submitted even if the firm is in 
some way related to a joint venture partner (for example, the subcontractor is a subsidiary of a joint 
venture partner, or a subsidiary of a firm to which the joint venture partner is also a subsidiary).  In 
regard to the Experience and Past Performance factors, if an Offeror submits projects 
demonstrating experience in one of the factors or sub-factors, and that project was completed by a 
subcontractor, a subsidiary, or a supplier, as opposed to the prime or one of the joint venture 
partners, the Offeror MUST submit a signed letter of commitment from the contractor who 
performed and completed the work.  If a letter of commitment is not submitted, the experience will 
not be considered. 

II. VOLUME II - PRICE PROPOSAL PREPARATION  

II.1. Proposal Schedule.  Offerors shall provide a signed cover letter and complete the Proposal 
Schedule by filling out the pricing data blanks.  An executable Proposal Schedule is included in 
Section 00010 herein.  Overhead and profit shall be applied proportionally to each category and shall 
not be required to be shown separately.  The proposal shall include allowances in the Price Proposal 
and shall schedule any contingency for weather delays for severe weather in accordance with weather 
requirements.  All prices shall be firm. 

II.2. CLARIFICATIONS AND FINAL PROPOSAL REVISION: 

II.2.A. General:  Any conflicting criteria which cannot be resolved by the terms of this RFP shall be 
brought to the attention of the Government by the offeror as part of the written clarification 
requirement of the proposal. In the absence of such request for clarification, the offeror shall 
perform to the most beneficial criteria as determined by the Government. 

II.2.B. Written Clarification Requirement:  In the event that clarifications are required prior to 
submitting the proposal, contact the individuals listed on the RFP letter; such contact shall be in 
writing.  All RFP holders shall be advised of significant clarifications affecting the scope of the 
project. 

II.2.C. Clarifications Submitted with Proposals. If ambiguities remain in the RFP at the time and date 
that proposals are due, written clarifications may be included in the proposal for consideration by 
the Government. Clarifications submitted with proposals shall clearly identify the understanding of 
the RFP documents and how this understanding is reflected in the cost proposal. Qualifications, 
exclusions and exceptions in the form of clarifications may be considered by the Government to be 
non-responsive and may be grounds for rejection of the proposal. 

II.2.D. Final Proposal Revision(s): 
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2.D.1. The Government intends to award a contract on the basis of the initial offers received without 
further discussions or negotiations. Offers should contain the offeror’s best terms from a cost 
and management standpoint. 

2.D.2. The Government may contact those firms whose proposals are within the competitive range 
and conduct discussions/negotiations concerning their proposal.  Following resolution of the 
discussions/negotiations, offerors in the competitive range shall be given the opportunity to 
submit their Final Proposal Revision (otherwise known as ‘Best and Final offer’). 

 
-- End of Section --  

  
 
 
SECTION 00120 PROPOSAL EVAL

SECTION 00120 
 

PROPOSAL EVALUATION  
 

III. GENERAL: 

III.1. BASIS FOR AWARD.  The Government intends to make one award for completion of the subject 
project. The award will be made to the offeror whose proposal represents the best overall value to the 
Government. Competing proposals shall be evaluated against the requirements of the solicitation in 
order to assess strengths, weaknesses and associated risks and deficiencies. The tradeoff process of 
evaluation between non-cost/price and cost/price aspects of the offerors’ proposals will be used to 
determine those offers that may result in award of a contract. Implicit in the Government’s evaluation 
and selection process is its willingness to accept other than the lowest priced offers. 

III.2. PROPOSAL EVALUATION. 

III.2.A.  Proposals will be evaluated by a Source Selection Evaluation Board (SSEB). The SSEB will be 
composed of Corps of Engineers personnel and possibly a customer representative. The identity of 
SSEB members is confidential and members will not be available for contact or discussion prior to 
submission of proposals. 

III.2.B.  The Volume I (Management Technical) [and Volume II (Price Proposal Preparation] factors are 
listed in descending order of importance. Sub-factors under each factor are of equal importance. 
The factors and sub-factors will be evaluated and assigned merit ratings using the adjectives of 
excellent (E), good (G), satisfactory (S), marginal (M), and unsatisfactory (U). The non-pricing 
Volumes I is significantly more important compared to the pricing factor (Volume II) in the 
evaluation and selection process. 

III.2.C.  Templates. Model templates are provided in this RFP as a possible format available to assist 
offerors in the preparation of their proposals. Use of the template format is not required. Sections 
110 and 120 of this RFP govern and the templates do not supplant or substitute the requirements 
stated in these sections. 

III.3. VOLUME I – MANAGEMENT-TECHNICAL PROPOSAL EVALUATION: 

III.3.A. Factor 1 – Experience.  The Government will evaluate the relevant work experience of the 
contractor’s company and designer, including subcontractors, on projects similar to that described 
in this RFP which use the design-build process. Contractor experience with similar relevant 
projects (type of construction, dollar value, design-build method, complexity, and applicable 
standards will receive a higher rating than those with dissimilar or non-relevant projects.  The list of 
projects shall be evaluated based on the following information: 

• Project Name: 
• Project Location: 
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• Project description (scope of work): 
• Nature of Firm’s Responsibility: Design, Construction, or Both 
• Contract Number (if applicable): 
• US Army Corps of Engineers Project:  Yes or No 
• If yes, enter COE District: 
• If no, enter client name: Tel No: 
• Your Role in this project:  Prime, subcontractor, J/V 
• Project Design Manager: Tel No: 
• Project Construction Manager: Tel No: 
• Quality Control Manager: Tel No: 
• Site Superintendent: Tel No: 
• Project Start Date: 
• Actual Completion Date (estimated if in progress, as well as current portion completed): 
• Original Contract Amount: 
• Final Contract Amount: 
• Original Contract Performance Period: 
• Final Contract Performance Period: 
• Brief explanation of how this project illustrates your design/build capabilities. 

III.3.B. Factor 2 – Personnel, Equipment, Resources, and Preliminary Design 

3.B.1. Personnel.  The Government will evaluate the qualifications and experience of contactor’s & 
designer’s personnel for this project.  Contractor personnel with experience with similar relevant 
projects (type of construction, dollar value, design-build method, complexity) will receive a 
higher rating than those with dissimilar or non-relevant project experience. 

3.B.2. Equipment.  The Government will evaluate the adequacy of the offeror’s equipment 
resources to successfully complete the project.  Proposals will also address how the offeror will 
have adequate equipment for the project described in this RFP in light of any other ongoing 
projects and contractual commitments it may have within Afghanistan. 

3.B.3. Resources.  The Government will evaluate the use of Afghan workers with greater credit 
being given for local Afghan workers unless skill-sets or logistics of using other or foreign 
workers is fully detailed. 

3.B.4. Preliminary Design.  The Preliminary Design proposal shall include the information as 
described below and shall be presented in the sequence listed.  The preliminary design 
proposal shall clearly demonstrate the contractor’s intent and ability to provide quality and other 
resources (i.e. cooperating companies supplying materials and/or services) design and 
construction that meets the requirements of this project. 

3.B.4.a. Technical Sufficiency.  The Government will evaluate the proposal for engineering 
sufficiency and soundness of the basic approach to the design for each technical discipline 
and response to all required and applicable codes, standards and criteria.  The durability, 
operability, maintainability, and sustainability of materials and building components and 
systems will also be evaluated. 

3.B.4.b. Design-Construction Schedule.  The Government will evaluate the response to the 
required project schedule and the completeness, reasonableness and overall quality of the 
schedule. The Government will also evaluate the plan to control design time and 
construction time. 

3.B.4.c. Functional Sufficiency.  The Government will evaluate the proposal for the information 
and functional relationships, materials, and systems that meet the requirements set forth. 
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3.B.4.d. Value Added Features.  The Government will evaluate the justification and economic 
analysis of any value added features that may be submitted.  Proposals with the most 
convincing evidence will receive the highest ratings.  The Government will evaluate the 
justification and economic analysis of any value added features that may be submitted.  
Offerors choosing not to provide value added features will receive a satisfactory rating. 

III.3.C. Factor 3 - Project Management.  The Government will evaluate and rate the Project 
Management Plan which will include:  (Note:  Offers which deviate from RFP specifications or 
requirements may be considered weak or deficient.) 

3.C.1. Team Structure & Organizational Chart.  Ability of key personnel to handle cost controls, 
manage design and construction time schedules. 

3.C.2. The quality control process for design work.  Ability to ensure quality designs are 
reviewed and checked prior to submission to the Corps of Engineers.  Ability to follow Corps of 
Engineers CAD standards. 

3.C.3. The quality control process for construction work.  Ability to ensure quality materials are 
placed and quality workmanship is incorporated into the project through testing, inspections, 
and daily oversight. 

3.C.4. The safety plan.  Ability to prioritize safety and manage a comprehensive safety program. 

3.C.5. The security plan.  Ability to provide adequate security personnel. 

3.C.6. Interaction with the Corps of Engineers.  Ability to resolve problems and describe their 
interactions with the Corps of Engineers. 

3.C.7. Capacity.  Ability to adequately manage the project described in this RFP in light of any other 
ongoing projects and contractual commitments it may have. 

III.3.D. Factor 4 - Past Evaluations/Performance.  This factor may be evaluated by contacting 
references for customer satisfaction and review of quality performance evaluations or other 
information provided by the offeror or obtained by the Government. The evaluators will consider the 
relevance of the past performance information and the success achieved on past projects to 
determine the rating. In the event that an offeror does not have a record of past performance 
evaluations, a written explanation of the reasons why no record is available is requested. In the 
case of an offeror without a record of relevant past performance evaluations or for whom 
information on past performance is not available, the offeror will not be evaluated favorably or 
unfavorably on this factor. A neutral rating will be assigned. 

3.D.1. Format.  Proposals will be evaluated based on adherence to format requirements of Section 
00110, Proposal Preparation. 

3.D.2. Joint Ventures and Teaming Arrangements.  Any contractors submitted in the proposal as 
part of a joint venture must submit a legally binding joint venture agreement.  The Government 
will not evaluate the capability of any contractors that are not included in the joint venture 
agreement.  Joint ventures must include a copy of the legal joint venture signed by an 
authorized officer from each of the firms comprising the joint venture with the chief executive of 
each entity identified and a translation in English, if the original agreement is in a language 
other than English.  Incomplete evidence of a joint venture results will not be considered.  If 
submitting a proposal as a Joint Venture, the experience, past performance, management plan 
and equipment submittal of each of the Joint Venture Partners can be submitted for the Joint 
Venture Entity.  The experience for each Joint Venture Partner will be considered the 
experience of the Joint Venture entity.  The proposal may receive a higher rating if the proposal 
contains evidence of the Joint Venture Entity working successfully together previously on 
relevant projects. 

3.D.3. Credit For Others.  If an Offeror wishes to be credited with a subcontractor or supplier, i.e. a 
firm that is not the prime contractor or part of the joint venture, a letter of commitment signed by 
the subcontractor must be submitted.  The commitment letter must be submitted even if the firm 
is in some way related to a joint venture partner (for example, the subcontractor is a subsidiary 
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of a joint venture partner, or a subsidiary of a firm to which the joint venture partner is also a 
subsidiary).  In regard to the Experience and Past Performance factors, if an Offeror submits 
projects demonstrating experience in one of the factors or sub-factors, and that project was 
completed by a subcontractor, a subsidiary, or a supplier, as opposed to the prime or one of the 
joint venture partners, the Offeror MUST submit a signed letter of commitment from the 
contractor who performed and completed the work.  If a letter of commitment is not submitted, 
the experience will not be considered.. 

IV. VOLUME II - PRICE PROPOSAL PREPARATION  The Government will evaluate whether the 
Volume II price proposals are complete and reasonable.  The price proposals will not be assigned 
adjective ratings but will be assigned a confidence/risk rating.  The government will evaluate the proposed 
pricing and supporting information to determine the reasonableness and completeness of the proposed 
price.. 

IV.1. METHOD OF PROPOSAL EVALUATION: 

IV.1.A. Proposals will be reviewed to determine if they contain the required minimum procurement and 
technical data. Incomplete proposals may be eliminated. All forms shall be filled in and all 
requested data must be provided. 

IV.1.B. After the compliance review, the SSEB will begin evaluation and scoring the factors and sub-
factors set forth herein. The Price proposal information will be evaluated (not scored) with regard to 
reasonable and complete pricing and associated risks. 

IV.1.C. If necessary, a competitive range may be determined. The competitive range will consist of all 
proposals which are considered to have a reasonable chance of being selected for award. 
However, the offeror is reminded that the Government intends to award without discussions and 
that their best offer should be provided with the initial proposal. After the determination of the 
competitive range, written and/or oral discussions may be conducted with all offerors within the 
competitive range. Upon completion of written and/or oral discussions, Final Proposal Revision will 
be requested. 

IV.1.D. The Government may reject any or all proposals and waive minor informalities or minor 
irregularities in proposals. 

IV.2. SELECTION AND AWARD.  Award will be made to the offeror that, in the judgment of the 
Contracting Officer, provides the best combination of management and technical capability and 
reasonable cost. The Government reserves the right to make award to other than the lowest cost 
offeror, price and other factors considered under the provision of “best value” to the Government. 

 
-- End of Section --  

  
 
 
SECTION 00150 D-B PROCESS

SECTION 00150 
 
 THE DESIGN/BUILD PROCESS 
 
PART 1 - GENERAL 
 
1.  DESIGN/BUILD (DB) PROCESS 
 
The road shall be designed and built by a single design-build (DB) contractor.  The DB  
contractor may be a single firm or a team of firms that includes registered Engineers either  
employed by or subcontracted to the DB contractor.  Licensing jurisdiction of Engineers of  
record shall be verifiable.  The DB contractor is the Architect/Engineer-of-Record, whether the  
DB contractor uses registered engineers employed by its firm or subcontracts with independent  
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architectural and engineering firm(s).  The DB contractor is solely liable for design errors and/or  
omissions and must be insured as the designer against design errors and omissions. 
 
2.  OUTLINE DESCRIPTION OF THE DB PHASE 
 
No work can begin on any phase of the process until an authorization Letter to Proceed for that  
phase is issued. 
 
2.1  PROPOSAL PHASE 
 
The Proposal Phase includes the period from the time from the issuance of the Request for Proposals 
(RFP) through the selection process and the final award of the DB contract. 
 
The proposals to be submitted include a Management/Technical Proposal, a Preliminary Design  
Proposal, and a Cost/Price Proposal.  The contents and organization of the proposal is described  
in SECTION 00110 - PROPOSAL PREPARATION.  The Government will evaluate and award  
the DB contract to a single Offeror based upon the criteria which are outlined in SECTION  
00120 - PROPOSAL EVALUATION AND CONTRACT AWARD. 
 
2.2   DESIGN PHASE 
 
The successful DB contractor shall develop and submit for review three submittals, 50%, 90% and  
final.  The DB contractor is encouraged to develop and submit multiple cost saving proposals  
for innovative design alternatives. 
 
2.2.1 Part 1- The contractor is required to submit the basic services required to develop the first submittal 
which represents: full topographical survey, 50% complete drawings with accurate horizontal and vertical 
curves layout, profiles, cross sections, and specifications.   
 
A Pre-design meeting will be conducted to finalize and clarify technical information, and clarify other 
necessary information. 
 
2.2.1 Part 2 shall include all design services required to complete the second design submittal (90%).   
Design plan of Part 2 shall not begin until the Part 1 submittal is submitted for review and acceptance.  
This submittal stage shall include complete drawings with accurate horizontal and vertical curves layout, 
profiles, cross sections, specifications, design analysis and structure design plan and details, and all other 
requirements for completion of the road design. All comments from the Part 1 design shall be 
incorporated into the 90% design.  
 
 
2.2.2 Part 3 shall include all design services required to complete the second design submittal (100%).  

Design of Part 3 shall not begin until Part 2 submittal is submitted for review and acceptance. All 
comments from the Part 2 design shall be incorporated into the 100% design. 

 
2.3 BUILD PHASE  
 
The Build Phase will be initiated by an authorization letter.  
Only the Administrative Contracting Officer (ACO) or Contracting Officer (KO) has the authority to issue 
the partial or full clearance for construction for each phase of the work.   
 
The authorization letter will be provided separately by the Contracting Officer for each phase of 
the work.  The Government may give the DB Contractor authorization for the Build Phase for  
portions of the work following review and approval of the First Design Submittal. 
  
Weekly coordination meetings will be held at which, as a minimum, the DB Contractor’s Project  
Manager, a representative of the Designer, the site Superintendent, and the Contractor’s Quality  
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Control Manager shall be present. 
 
 
2.3.1 After the 50% design submittal (phase 1) is accepted by engineering branch, the field office will 

request the ACO to issue the partial clearance for construction for clearing, widening, grading and 
preparing the sub-grade work only. 

 
2.3.2 After the 90% design submittal (phase 2), sub-grade compaction, sub-base and base materials 

are accepted by AED, the field office will request the ACO to issue another partial clearance for 
construction for placing sub-base and base courses. 

 
2.3.3 After the 100% final design submittal (phase 3) is accepted by AED, the field office will request 

the ACO to issue a final full clearance construction for completing the road such as structures. 
 
2.3.4 Prior to complete 90% and 100% the contractor can also submit design plan for any particular 

structure with design calculations if required for review and acceptance that he wishes to 
construct. This separate design submittal shall physically identify the name of the structure 
(culvert, wadi crossing, retaining wall, etc) the location (station, coordinates) and detailed 
sections. After this stand alone design submittal is accepted by AED, the field office will request 
the ACO to issue another partial clearance for construction for that particular structure.   

 
4.  PROJECT SCHEDULE: 
 
The following is a suggested internal design schedule and is subject to modification by the Offeror to suit 
their particular method of operation.  Overall time constraints are required and cannot be changed except 
by contract modification.  Prospective offerors shall be required to submit a complete schedule for design 
and construction that meets or exceeds the overall time goals of the Government for this project.   
 
Notice to Proceed   Following Award of Contract (upon written notification) 
 
Design Phase, Part 1    Basic Services Pre-design Meeting within 7 days from Award of  
      Contract 
 
First Design 
Submittal Due    30 days following Award of Contract 
(50% completion level) 
 
Submittal Review Conference  Within 7 days after 50% (location TBD) submittal  
      REVIEW is completed 
 
Authorization to Commence  
Design Phase Part 2   Upon approval of first design submittal  
 
Build Phase authorization to commence Upon approval of corrected first design 

    submittal site preparation, and drainage construction 
  
Design Phase, Part 2 Second  30 days from Authorization for  
Design Submittal Due   Design Phase, Part 2 
(90% completion level) 
 
Submittal Review Conference  7 days after 90% (location TBD)    
      submittal REVIEW is completed 
 
 
Submit 100% Design for Review and  
Approval    Within 30 days following 2nd review period 
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Build Phase Authorization for  
Remainder of Work   Upon approval of final submittal 
 
Total Design and Construction  
Period  365 days (performance period includes design and construction 

phases) 
 
All days are in calendar days. 
 
   
PART 2 - PRODUCTS (NOT APPLICABLE) 
 
PART 3 - EXECUTION (NOT APPLICABLE) 
 
 
 --End of Section-- 
 
  
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Data Universal Numbering System (DUNS) Number  OCT 2003    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.217-5  Evaluation Of Options  JUL 1990    
52.252-6  Authorized Deviations In Clauses  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

252.229-7001  Tax Relief  JUN 1997    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
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52.215-20      REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER THAN COST 
OR PRICING DATA (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written 
request for exception by submitting the information described in the following subparagraphs. The Contracting 
Officer may require additional supporting information, but only to the extent necessary to determine whether an 
exception should be granted, and whether the price is fair and reasonable. 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, 
information on prices at which the same item or similar items have previously been sold in the commercial market 
that is adequate for evaluating the reasonableness of the price for this  acquisition. Such information may include-- 
 
(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide 
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original 
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities; 
 
(B) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market; 
 
(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit 
cost or pricing data, the following applies: 
 
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table 
15-2 of FAR 15.408. 
 
As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter 
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of provision) 
 
 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm-Fixed Price, contract resulting from this solicitation. 
 
(End of provision) 
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52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows:   
“Please contact the Office of Federal Contract compliance Programs as appropriate.” 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is Afghanistan. 
 
(End of provision) 
 
 
 
52.233-2     SERVICE OF PROTEST (SEP 2006) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be served 
on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from 
U.S. Army Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (Behind Amani High School), 
Kabul, Afghanistan. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
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(End of provision)  
 
 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) – ALTERNATE I (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) There will not be an organized site visit, but contractor is encouraged to do so per Far Clause 52.236-3. 
 
 
(End of provision) 
 
 
 
52.236-28      PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 1997) 
 
(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a proposal must initial each erasure or change  
appearing on any proposal form. 
 
(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases, 
including-- 
 
(1) Lump sum price; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision. 
 
(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being 
rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no 
proposal” in the space provided for any item on which no price is submitted. 
 
(d) Alternate proposals will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil  
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(End of provision 
 
 
 
52.252-5     AUTHORIZED DEVIATIONS IN PROVISIONS (APR 1984) 
 
(a) The use in this solicitation of any Federal Acquisition Regulation (48 CFR Chapter 1) provision with an 
authorized deviation is indicated by the addition of"(DEVIATION)" after the date of the provision. 
 
(b) The use in this solicitation of any Defense FAR supplement (48 CFR Chapter 2) provision with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of provision) 
 
 
 
252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS 
OUTSIDE THE UNITED STATES (MAR 2006) 
 
(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall-- 
 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-transitory 
basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third country 
nationals comply with any security related requirements of the Embassy of their nationality; 
 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and 
their families, to the extent such information can be made available prior to travel outside the United States; and 
 
(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
 
(c) The requirements of this clause do not apply to any subcontractor that is-- 
 
(1) A foreign government; 
 
(2) A representative of a foreign government; or 
 
(3) A foreign corporation wholly owned by a foreign government. 
 
(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combined 
Security Transition Command, Afghanistan (CSTC-A) Camp Eggers, Kabul, Afghanistan. 
 
(End of clause) 
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Section 00600 - Representations & Certifications 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  
SEP 2007    

52.222-38  Compliance With Veterans' Employment Reporting 
Requirements  

DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the Government of a 
Terrorist Country  

OCT 2006    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    
252.225-7042  Authorization to Perform  APR 2003    
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i) Those prices,  
 
(ii) The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to 
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the 
case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
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(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
 
 
52.204-3 TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
Common parent, as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
Taxpayer Identification Number (TIN), as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, 
and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment 
reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror 
to furnish the information may result in a 31 percent reduction of payments otherwise due under the contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.-------------------------------------------------------- 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
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___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other-------------------------------------------------------- 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name------------------------------------------------------------------- 
 
TIN-------------------------------------------------------------------- 
 
(End of provision) 
 
 
 
52.204-8    ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is -------------- [insert 
NAICS code]. 
 
(2) The small business size standard is -------------- [insert size standard]. 
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees. 
 
(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) of this 
provision applies. 
 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and 
has completed the ORCA electronically, the offeror may choose to use paragraph (b) of this provision instead of 
completing the corresponding individual representations and certifications in the solicitation. The offeror shall 
indicate which option applies by checking one of the following boxes: 
 
(__) Paragraph (c) applies. 
 
(__) Paragraph (c) does not apply and the offeror has completed the individual representations and certifications in 
the solicitation. 
 
(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the ORCA 
database information, the offeror verifies by submission of the offer that the representations and certifications 
currently posted electronically have been entered or updated within the last 12 months, are current, accurate, 
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code 
referenced for this solicitation), as of the date of this offer and are incorporated in this offer by reference (see FAR 
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4.1201); except for the changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are current, 
accurate, and complete as of the date of this offer. 
 
------------------------------------------------------------------------ 
FAR Clause         Title               Date           Change 
------------------------------------------------------------------------ 
------             ----------             ------          ------ 
------------------------------------------------------------------------ 
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the 
representations and certifications posted on ORCA. 
 
(End of Provision) 
 
 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-  
 
(i) The Offeror and/or any of its Principals-  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency.  
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of a 
False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001, 
Title 18, United States Code.  
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
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(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default.  
 
(End of provision) 
 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of 
this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
 
 
 
52.230-1      COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)  
 
Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified 
by Roman numerals I through III.  
 
Offerors shall examine each part and provide the requested information in order to determine Cost Accounting 
Standards (CAS) requirements applicable to any resultant contract.  
 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to 
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.  
 
I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION  
 
(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost 
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 
CFR 9903.201-1.  
 
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this 
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in 
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the 
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I 
of this provision.  
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CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall 
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or 
accumulating and reporting contract performance cost data.  
 
(c) Check the appropriate box below:  
 
(1) Certificate of Concurrent Submission of Disclosure Statement.  
 
The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as 
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal 
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant 
Federal auditor.  
 
(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)  
 
Date of Disclosure Statement: ______________________ Name and Address of Cognizant ACO or Federal Official 
Where Filed: ____________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the Disclosure Statement.  
 
(2) Certificate of Previously Submitted Disclosure Statement.  
 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:  
 
Date of Disclosure Statement: _______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: _______________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the applicable Disclosure Statement.  
 
(3) Certificate of Monetary Exemption.  
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than 
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding 
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an 
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  
 
(4) Certificate of Interim Exemption.  
 
The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in 
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was 
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, 
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify 
submission of a completed Disclosure Statement.  
 
CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or 
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further, 
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following 
the cost accounting period in which the monetary exemption was exceeded.  
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II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE  
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror shall 
indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to the 
Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards clause.  
 
(  )  The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost 
Accounting Practices clause because during the cost accounting period immediately preceding the period in which 
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts 
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this 
proposal, the offeror will advise the Contracting Officer immediately.  
 
CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is 
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million 
or more.  
 
III. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS  
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.  
 
(  ) YES (  ) NO  
 
(End of clause) 
 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
 
 
AFGHANISTAN PROG.
Afghanistan “Afghan First” Program Implementation. 
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AI 25.3
AI 25.3 Compliance with Law and Regulations.  Insert the following special contract 
requirement to Section H of all contracts with performance in Iraq and Afghanistan.   
  
Compliance with Laws and Regulations (5 Nov 07).   The Contractor shall comply with, and 
shall ensure that its personnel and its subcontractors and subcontractor personnel at all tiers obey 
all existing and future U.S. and Host Nation laws, Federal or DoD regulations, and Central 
Command orders and directives applicable to personnel in Iraq and Afghanistan, including but 
not limited to USCENTCOM, Multi-National Force and Multi-National Corps fragmentary 
orders, instructions and directives.   

 
Contractor employees performing in the USCENTCOM Area of Operations are under the 
jurisdiction of the Uniform Code of Military Justice (UCMJ).  Under the UCMJ, U.S. 
commanders may discipline contractor employees for criminal offenses.  Contractors shall advise 
the Contracting Officer if they suspect an employee has committed an offense.  Contractors shall 
not permit an employee suspected of a serious offense or violating the Rules for the Use of Force 
to depart Iraq or Afghanistan without approval from the senior U.S. commander in the country.   

(End) 
  
 
 
AI 26.6
AI 26.6 Afghanistan “Afghan First” Program Implementation.  Insert the following mandatory 
language to Section K, Representations and Certifications, of solicitations for services and 
construction contracts to be performed in Afghanistan.  

 
  Projected Afghan and Third Country National (TCN) Employment (5 Nov 07) 

The vendor/offeror is required to identify, as outlined below, the total projected number of 
Afghans and TCNs that will be directly employed in the performance of this contract.  
Employment is the total number of Afghan or TCN persons expected to be on the payroll 
(contractors and subcontractors at all tiers) employed full or part time receiving pay during the 
life of the contract.  Third Country Nationals (TCNs) are defined as individuals who are citizens 
of a country other than Afghanistan or a Coalition country. 
Is your company an Afghan-owned Company:  Yes ___  No ___.  If yes, the % of Afghan 
ownership is: ______ 

Total Employed by your Company : 
Total Afghan citizens Employed by your Company:      
Total Foreign citizens Employed by your Company :   
Value of Subcontracts for this Contract: 
Value of Subcontracts for this Contract to Afghan-owned Companies: 
Value of Subcontracts for this Contract to Foreign-owned Companies: 
Number of Afghanistan citizens to receive training under this Contract:   
     (End) 
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Section 00700 - Contract Clauses 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or

Improper Activity  
 JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  JUN 1999    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2004    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-19  Notification of Ownership Changes  OCT 1997    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 
of the Vietnam Era, and Other Eligible Veterans  

SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans

Of The Vietnam Era, and Other Eligible Veterans  
 SEP 2006    

52.225-13  Restrictions on Certain Foreign Purchases  FEB 2006    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-3  Worker's Compensation Insurance (Defense Base Act)  APR 1984    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  JUN 1996    
52.232-18  Availability Of Funds  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  SEP 2005    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.232-38  Submission of Electronic Funds Transfer Information with 
Offer  

MAY 1999    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
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52.236-9  Protection of Existing Vegetation, Structures, Equipment, 
Utilities, and Improvements  

APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13 Alt I  Accident Prevention (Nov 1991) -  Alternate I  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 1997) -  

Alternate I  
APR 1984    

52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-25  Requirements for Registration of Designers  JUN 2003    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.243-6  Change Order Accounting  APR 1984    
52.244-4  Subcontractors and Outside Associates and  Consultants  

(Architect-Engineer Services)  
AUG 1998    

52.244-5  Competition In Subcontracting  DEC 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.252-2  Clauses Incorporated By Reference  FEB 1998    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2004    

252.204-7000  Disclosure Of Information  DEC 1991    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By

The Government of a Terrorist Country  
 DEC 2006    

252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  DEC 2006    
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.223-7002  Safety Precautions For Ammunition And Explosives  MAY 1994    
252.223-7003  Changes In Place Of Performance--Ammunition And 

Explosives  
DEC 1991    

252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.227-7013  Rights in Technical Data--Noncommercial Items  NOV 1995    
252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010  Levies on Contract Payments  DEC 2006    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7001  Contract Drawings, and Specifications  AUG 2000    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
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252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.202-1     DEFINITIONS  (JUL 2004) 
 
(a) When a solicitation provision or contract clause uses a word or term that is defined in the Federal Acquisition 
Regulation (FAR), the word or term has the same meaning as the definition in FAR 2.101 in effect at the time the 
solicitation was issued, unless-- 
 
(1) The solicitation, or amended solicitation, provides a different definition; 
 
(2) The contracting parties agree to a different definition; 
 
(3) The part, subpart, or section of the FAR where the provision or clause is prescribed provides a different meaning; 
or 
 
(4) The word or term is defined in FAR Part 31, for use in the cost principles and procedures. 
 
(b) The FAR Index is a guide to words and terms the FAR defines and shows where each definition is located. The 
FAR Index is available via the Internet at http://www.acqnet.gov at the end of the FAR, after the FAR Appendix. 
 
(End of clause) 
 
 
 
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the 
agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
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(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit 
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts 
through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes 
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 
 
 
52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing: 
 
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that 
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify 
the Administrative Contracting Officer (ACO) within 30 days. 
 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost 
changes have occurred or are certain to occur as a result of a change in ownership. 
 
(b) The Contractor shall-- 
 
(1) Maintain current, accurate, and complete inventory records of assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the records upon request; 
 
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, 
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; and 
 
(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained 
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before each Contractor ownership change. 
 
The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the 
applicability requirement of FAR 15.408(k).  
 
(End of clause) 
 
 
 
52.222-29     NOTIFICATION OF VISA DENIAL (JIUN 2003) 
 
It is a violation of Executive Order 11246 for a Contractor to refuse to employ any applicant or not to assign any 
person hired in the United States, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. 
Virgin Islands, or Wake Island, on the basis that the individual's race, color, religion, sex, or national origin is not 
compatible with the policies of the country where or for whom the work will be performed (41 CFR 60-1.10). The 
Contractor shall notify the U.S. Department of State, Assistant Secretary, Bureau of Political-Military Affairs (PM), 
2201 C Street NW., Room 6212, Washington, DC 20520, and the U.S. Department of Labor, Deputy Assistant 
Secretary for Federal Contract Compliance, when it has knowledge of any employee or potential employee being 
denied an entry visa to a country where this contract will be performed, and it believes the denial is attributable to 
the race, color, religion, sex, or national origin of the employee or potential employee. 
 
(End of clause) 
 
 
 
52.232-34     PAYMENT BY ELECTRONIC FUNDS TRANSFER—OTHER THAN CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT) except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend payment due dates until such time as the Government makes payment by 
EFT (but see paragraph (d) of this clause). 
 
(b) Mandatory submission of Contractor's EFT information. (1) The Contractor is required to provide the 
Government with the information required to make payment by EFT (see paragraph (j) of this clause). The 
Contractor shall provide this information directly to the office designated in this contract to receive that information  
U.S. Army Corps of Engineers, House #1, Street #1, West Wazir Akbar Khan (Behind Amani High School), 
Kabul, Afghanistan' by “no later than 15 days prior to submission of the first request for payment”. If not otherwise 
specified in this contract, the payment office is the designated office for receipt of the Contractor's EFT information. 
If more than one designated office is named for the contract, the Contractor shall provide a separate notice to each 
office. In the event that the EFT information changes, the Contractor shall be responsible for providing the updated 
information to the designated office(s). 
 
(2) If the Contractor provides EFT information applicable to multiple contracts, the Contractor shall specifically 
state the applicability of this EFT information in terms acceptable to the designated office. However, EFT 
information supplied to a designated office shall be applicable only to contracts that identify that designated office 
as the office to receive EFT information for that contract. 
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(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. (1) The Government is not required to make any payment under this contract until after 
receipt, by the designated office, of the correct EFT payment information from the Contractor. Until receipt of the 
correct EFT information, any invoice or contract financing request shall be deemed not to be a proper invoice for the 
purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply. 
 
(2) If the EFT information changes after submission of correct EFT information, the Government shall begin using 
the changed EFT information no later than 30 days after its receipt by the designated office to the extent payment is 
made by EFT. However, the Contractor may request that no further payments be made until the updated EFT 
information is implemented by the payment office. If such suspension would result in a late payment under the 
prompt payment terms of this contract, the Contractor's request for suspension shall extend the due date for payment 
by the number of days of the suspension. 
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment and the 
provisions of paragraph (d) shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall provide the EFT information required by paragraph (j) of this clause to the designated office, and 
shall be paid by EFT in accordance with the terms of this clause. In all respects, the requirements of this clause shall 
apply to the assignee as if it were the Contractor. EFT information that shows the ultimate recipient of the transfer to 
be other than the Contractor, in the absence of a proper assignment of claims acceptable to the Government, is 
incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting 
from changes to EFT information provided by the Contractor's financial agent. 
 
(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
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payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address in the contract. 
 
(j) EFT information. The Contractor shall provide the following information to the designated office. The Contractor 
may supply this data for this or multiple contracts (see paragraph (b) of this clause). The Contractor shall designate a 
single financial agent per contract capable of receiving and processing the EFT information using the EFT methods 
described in paragraph (c) of this clause. 
 
(1) The contract number (or other procurement identification number). 
 
(2) The Contractor's name and remittance address, as stated in the contract(s). 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the Contractor official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the Contractor's financial agent. 
 
(5) The Contractor's account number and the type of account (checking, saving, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the Contractor's financial agent. 
 
(7) If applicable, the Contractor shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the Contractor's 
financial agent is not directly on-line to the Fedwire Transfer System; and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 12%  percent of 
the total amount of work to be performed under the contract.  This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting 
Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 

(1) Actual costs for each piece of equipment, or groups of similar serial or series 
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.    

(2) If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted 
to actual costs. 

  (3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
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  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http://farsite.hill.af.mil  
 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense FAR supplement (48 CFR Chapter 2) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.204-7004     CENTRAL CONTRACTOR REGISTRATION (52.204-7) ALTERNATE A (SEP 2007) 
 
(a) Definitions. As used in this clause-- 
 
“Central Contractor Registration (CCR) database” means the primary Government repository for contractor 
information required for the conduct of business with the Government. 
 
“Commercial and Government Entity (CAGE) code” means-- 
 
(1) A code assigned by the Defense Logistics Information Service (DLIS) to identify a commercial or Government 
entity; or 
 
(2) A code assigned by a member of the North Atlantic Treaty Organization that DLIS records and maintains in the 
CAGE master file. This type of code is known as an “NCAGE code.” 
 
“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet, 
Inc. (D&B) to identify unique business entities. 
 
“Data Universal Numbering System +4 (DUNS+4) number” means the DUNS number assigned by D&B plus a 4-
character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-character suffix.) 
This 4-character suffix may be assigned at the discretion of the business concern to establish additional CCR records 
for identifying alternative Electronic Funds Transfer (EFT) accounts (see Subpart 32.11 of the Federal Acquisition 
Regulation) for the same parent concern. 
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“Registered in the CCR database” means that-- 
 
(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number, 
into the CCR database; 
 
(2) The Contractor's CAGE code is in the CCR database; and 
 
(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer Identification 
Number (TIN) with the Internal Revenue Service, and has marked the records ``Active.'' The Contractor will be 
required to provide consent for TIN validation to the Government as part of the CCR registration process. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee shall be 
registered in the CCR database prior to award, during performance, and through final payment of any contract, basic 
agreement, basic ordering agreement, or blanket purchasing agreement resulting from this solicitation.  
 
(2) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
"DUNS" or "DUNS +4" followed by the DUNS or DUNS +4 number that identifies the offeror's name and address 
exactly as stated in the offer. The DUNS number will be used by the Contracting Officer to verify that the offeror is 
registered in the CCR database.  
 
(c) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.  
 
(1) An offeror may obtain a DUNS number-  
 
(i) If located within the United States, by calling Dun and Bradstreet at 1-866-705-5711 or via the Internet at 
http://www.dnb.com; or  
 
(ii) If located outside the United States, by contacting the local Dun and Bradstreet office.  
 
(2) The offeror should be prepared to provide the following information:  
 
(i) Company legal business.  
 
(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.  
 
(iii) Company Physical Street Address, City, State, and Zip Code.  
 
(iv) Company Mailing Address, City, State and Zip Code (if separate from physical).  
 
(v) Company Telephone Number.  
 
(vi) Date the company was started.  
 
(vii) Number of employees at your location.  
 
(viii) Chief executive officer/key manager.  
 
(ix) Line of business (industry).  
 
(x) Company Headquarters name and address (reporting relationship within your entity).  
 
(d) If the Offeror does not become registered in the CCR database in the time prescribed by the Contracting Officer, 
the Contracting Officer will proceed to award to the next otherwise successful registered Offeror.  
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(e) Processing time, which normally takes 48 hours, should be taken into consideration when registering. Offerors 
who are not registered should consider applying for registration immediately upon receipt of this solicitation.  
 
(f) The Contractor is responsible for the accuracy and completeness of the data within the CCR database, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the 
CCR database after the initial registration, the Contractor is required to review and update on an annual basis from 
the date of initial registration or subsequent updates its information in the CCR database to ensure it is current, 
accurate and complete. Updating information in the CCR does not alter the terms and conditions of this contract and 
is not a substitute for a properly executed contractual document.  
 
(g)  
(1)  
(i) If a Contractor has legally changed its business name, "doing business as" name, or division name (whichever is 
shown on the contract), or has transferred the assets used in performing the contract, but has not completed the 
necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the Contractor shall 
provide the responsible Contracting Officer a minimum of one business day's written notification of its intention to 
(A) change the name in the CCR database; (B) comply with the requirements of Subpart 42.12 of the FAR; and (C) 
agree in writing to the timeline and procedures specified by the responsible Contracting Officer. The Contractor 
must provide with the notification sufficient documentation to support the legally changed name.  
 
(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform 
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or 
change-of-name agreement, the CCR information that shows the Contractor to be other than the Contractor indicated 
in the contract will be considered to be incorrect information within the meaning of the "Suspension of Payment" 
paragraph of the electronic funds transfer (EFT) clause of this contract.  
 
(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in 
the CCR record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment of 
Claims). Assignees shall be separately registered in the CCR database. Information provided to the Contractor's 
CCR record that indicates payments, including those made by EFT, to an ultimate recipient other than that 
Contractor will be considered to be incorrect information within the meaning of the "Suspension of payment" 
paragraph of the EFT clause of this contract.  
 
(h) Offerors and Contractors may obtain information on registration and annual confirmation requirements via the 
internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-961-5757.  
 
(End of clause) 
 
 
 
252.222-7006    COMBATING TRAFFICKING IN PERSONS (OCT 2006) 
 
(a) Definitions. As used in this clause-- 
 
Coercion means-- 
 
(1) Threats of serious harm to or physical restraint against any person; 
 
(2) Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an act would result in 
serious harm to or physical restraint against any person; or 
 
(3) The abuse or threatened abuse of the legal process. 
 
Commercial sex act means any sex act on account of which anything of value is given to or received by any person. 
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Construction means construction, alteration, or repair (including dredging, excavating, and painting) of buildings, 
structures, or other real property. For purposes of this definition, the terms ``buildings, structures, or other real 
property'' include, but are not limited to, improvements of all types, such as bridges, dams, plants, highways, 
parkways, streets, subways, tunnels, sewers, mains, power lines, cemeteries, pumping stations, railways, airport 
facilities, terminals, docks, piers, wharves, ways, lighthouses, buoys, jetties, breakwaters, levees, canals, and 
channels. Construction does not include the manufacture, production, furnishing, construction, alteration, repair, 
processing, or assembling of vessels, aircraft, or other kinds of personal property. 
 
Debt bondage means the status or condition of a debtor arising from a pledge by the debtor of his or her personal 
services or of those of a person under his or her control as a security for debt, if the value of those services as 
reasonably assessed is not applied toward the liquidation of the debt or the length and nature of those services are 
not respectively limited and defined. 
 
Employee means an employee of a contractor directly engaged in the performance of work under a Government 
contract, including all direct cost employees and any other contractor employee who has other than a minimal 
impact or involvement in contract performance. 
 
Individual means a contractor that has no more than one employee including the contractor. 
 
Involuntary servitude includes a condition of servitude induced by means of-- 
 
(1) Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not enter into or 
continue in such conditions, that person or another person would suffer serious harm or physical restraint; or 
 
(2) The abuse or threatened abuse of the legal process (22 U.S.C. 7102(5)). 
 
Service contract means a contract that directly engages the time and effort of a contractor whose primary purpose is 
to perform an identifiable task rather than to furnish an end item of supply. 
 
Service (other than commercial) means a service that does not meet the definition of commercial item in section 
2.101 of the Federal Acquisition Regulation. 
 
Severe forms of trafficking in persons means-- 
 
(1) Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in which the person 
induced to perform such act has not attained 18 years of age; or 
 
(2) The recruitment, harboring, transportation, provision, or obtaining of a person for labor or services, through the 
use of force, fraud, or coercion for the purpose of subjection to involuntary servitude, peonage, debt bondage, or 
slavery. 
 
Sex trafficking means the recruitment, harboring, transportation, provision, or obtaining of a person for the purpose 
of a commercial sex act. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Policy. It is the policy of the Department of Defense (DoD) that trafficking in persons will not be facilitated in 
any way by the activities of DoD contractors or contractor personnel. DoD will not tolerate severe forms of 
trafficking in persons or use of forced labor by DoD contractors, DoD subcontractors, or DoD contractor or 
subcontractor personnel during the period of contract performance. Furthermore, DoD will not tolerate the 
procurement of commercial sex acts by DoD contractors, DoD subcontractors, or DoD contractor or subcontractor 
personnel, during the period of performance of service or construction contracts. As delineated in National Security 
Presidential Directive 22, the United States has adopted a zero tolerance policy regarding contractor personnel who 
engage in or support trafficking in persons. 
 
(c) Contractor compliance. 
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(1) During the performance of this contract, the Contractor shall comply with the policy of DoD and shall not 
engage in or support severe forms of trafficking in persons or use forced labor. The Contractor is responsible for 
knowing and adhering to United States Government zero-tolerance policy and all host nation laws and regulations 
relating to trafficking in persons and the use of forced labor. 
 
(2) Additionally, if this contract is a service or construction contract, the Contractor shall not engage in or support 
the procurement of commercial sex acts during the performance of this contract and is responsible for knowing and 
adhering to United States Government policy and all host nation laws and regulations relating thereto. 
 
(d) Contractor responsibilities for employee conduct--service or construction contracts. If this contract is a service or 
construction contract, the Contractor, if other than an individual, shall establish policies and procedures for ensuring 
that during the performance of this contract, its employees do not engage in or support severe forms of trafficking in 
persons, procure commercial sex acts, or use forced labor. At a minimum, the Contractor shall-- 
 
(1) Publish a statement notifying its employees of the United States Government policy described in paragraph (b) 
of this clause and specifying the actions that will be taken against employees for violations of this policy. Such 
actions may include, but are not limited to, removal from the contract, reduction in benefits, termination of 
employment, or removal from the host country; 
 
(2) Establish an awareness program to inform employees regarding-- 
 
(i) The Contractor's policy of ensuring that employees do not engage in severe forms of trafficking in persons, 
procure commercial sex acts, or use forced labor; 
 
(ii) The actions that will be taken against employees for violation of such policy; and 
 
(iii) Laws, regulations, and directives that apply to conduct when performance of the contract is outside the United 
States, including-- 
 
(A) All host country Government laws and regulations relating to severe forms of trafficking in persons, 
procurement of commercial sex acts, and use of forced labor; 
 
(B) All United States laws and regulations on severe forms of trafficking in persons, procurement of commercial sex 
acts, and use of forced labor that may apply to its employees' conduct in the host nation, including those laws for 
which jurisdiction is established by the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261-3267) and 
18 U.S.C. 3271, Trafficking in persons offenses committed by persons employed by or accompanying the Federal 
Government outside the United States; and 
 
(C) Directives on trafficking in persons from the Combatant Commander, or the Combatant Commander's 
designated representative, that apply to contractor employees, such as general orders and military listings of ``off-
limits'' local establishments; and 
 
(3) Provide all employees directly engaged in performance of the contract with-- 
 
(i) Any necessary legal guidance and interpretations regarding combating trafficking in persons policies, laws, 
regulations, and directives applicable to performance in the host country; and 
 
(ii) A copy of the statement required by paragraph (d)(1) of this clause. If this contract is for services (other than 
commercial), the Contractor shall obtain written agreement from the employee that the employee shall abide by the 
terms of the statement. 
 
(e) Employee violations--notification and action. The Contractor shall-- 
 
(1) Inform the Contracting Officer immediately of any information it receives from any source (including host 
country law enforcement) that alleges a contractor or subcontractor employee has engaged in conduct that violates 
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the policy in paragraph (b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's 
responsibility to comply with applicable host nation laws; 
 
(2) In accordance with its own operating procedures and applicable policies, laws, regulations, and directives, take 
appropriate action, up to and including removal from the host nation or dismissal, against any of its employees who 
violate the policy in paragraph (b) of this clause; and 
 
(3) Inform the Contracting Officer of any actions taken against employees pursuant to this clause. 
 
(f) Remedies. In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraphs (c), (d), (e), or (g) of this clause may render the Contractor subject to-- 
 
(1) Required removal of a Contractor employee or employees from the performance of the contract; 
 
(2) Required subcontractor termination; 
 
(3) Suspension of contract payments; 
 
(4) Loss of award fee, consistent with the award fee plan, for the performance period in which the Government 
determined Contractor non-compliance; 
 
(5) Termination of the contract for default, in accordance with the Termination clause of this contract; or 
 
(6) Suspension or debarment. 
 
(g) Subcontracts. 
 
(1)(i) The Contractor shall include the substance of this clause, including this paragraph (g), in all subcontracts 
performed outside the United States; and 
 
(ii) If this contract is for services (other than commercial), the Contractor shall include the substance of this clause, 
including this paragraph (g), in all subcontracts performed in the United States for the acquisition of services (other 
than commercial). 
 
(2) If this contract is a service or construction contract, the Contractor shall conduct periodic reviews of its service 
and construction subcontractors to verify compliance with their obligations pursuant to paragraph (d) of this clause. 
 
(3) The Contractor shall-- 
 
(i) Immediately inform the Contracting Officer of any information it receives from any source (including host 
country law enforcement) that alleges a subcontractor has engaged in conduct that violates the policy in paragraph 
(b) of this clause. Notification to the Contracting Officer does not alleviate the Contractor's responsibility to comply 
with applicable host nation laws; 
 
(ii) Take appropriate action, including termination of the subcontract, when the Contractor obtains sufficient 
evidence to determine that the subcontractor is in non-compliance with its contractual obligations pursuant to this 
clause; and 
 
(iii) Inform the Contracting Officer of any actions taken against subcontractors pursuant to this clause. 
 
(End of Clause) 
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252.225-7043      ANTITERRORISM/FORCE PROTECTION POLICY FOR DEFENSE CONTRACTORS 
OUTSIDE THE UNITED STATES (MAR 2006) 
 
(a) Definition. United States, as used in this clause, means, the 50 States, the District of Columbia, and outlying 
areas. 
 
(b) Except as provided in paragraph (c) of this clause, the Contractor and its subcontractors, if performing or 
traveling outside the United States under this contract, shall-- 
 
(1) Affiliate with the Overseas Security Advisory Council, if the Contractor or subcontractor is a U.S. entity; 
 
(2) Ensure that Contractor and subcontractor personnel who are U.S. nationals and are in-country on a non-transitory 
basis, register with the U.S. Embassy, and that Contractor and subcontractor personnel who are third country 
nationals comply with any security related requirements of the Embassy of their nationality; 
 
(3) Provide, to Contractor and subcontractor personnel, antiterrorism/force protection awareness information 
commensurate with that which the Department of Defense (DoD) provides to its military and civilian personnel and 
their families, to the extent such information can be made available prior to travel outside the United States; and 
 
(4) Obtain and comply with the most current antiterrorism/force protection guidance for Contractor and 
subcontractor personnel. 
 
(c) The requirements of this clause do not apply to any subcontractor that is-- 
 
(1) A foreign government; 
 
(2) A representative of a foreign government; or 
 
(3) A foreign corporation wholly owned by a foreign government. 
 
(d) Information and guidance pertaining to DoD antiterrorism/force protection can be obtained from Combined 
Security Transition Command, Afghanistan (CSTC-A) Camp Eggers, Kabul, Afghanistan. 
 
(End of clause) 
 
 
 
252.225-7045 BALANCE OF PAYMENTS PROGRAM--CONSTRUCTION MATERIAL UNDER TRADE 
AGREEMENTS (MAR 2007) 
 
(a) Definitions. As used in this clause-- 
 
Caribbean Basin country construction material means a construction material that--- 
 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a Caribbean Basin country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
Component means any article, material, or supply incorporated directly into construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
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lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the manufacture of the construction 
material. 
 
Designated country means-- 
 
(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country (Aruba, Austria, 
Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong 
Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, 
Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, 
Spain, Sweden, Switzerland, or the United Kingdom); 
 
(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Dominican Republic, El Salvador, 
Guatemala, Honduras, Mexico, Morocco, Nicaragua, or Singapore); 
 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia, 
Cape Verde, Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, East Timor, 
Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Madagascar, 
Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, 
Sierra Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, British Virgin Islands, 
Costa Rica, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, St. Kitts and Nevis, St. 
Lucia, St. Vincent and the Grenadines, or Trinidad and Tobago). 
 
Designated country construction material means a construction material that is a WTO GPA country construction 
material, a Free Trade Agreement country construction material, a least developed country construction material, or 
a Caribbean Basin country construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Free Trade Agreement country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a Free Trade Agreement country into a new and different construction material distinct 
from the material from which it was transformed. 
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Least developed country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a least developed country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country has been 
substantially transformed in a least developed country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
WTO GPA country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a WTO GPA country into a new and different construction material distinct from the 
materials from which it was transformed. 
 
(b) This clause implements the Balance of Payments Program by providing a preference for domestic construction 
material. In addition, the Contracting Officer has determined that the WTO GPA and Free Trade Agreements apply 
to this acquisition. Therefore, the Balance of Payments Program restrictions are waived for designated country 
construction materials. 
 
(c) The Contractor shall use only domestic or designated country construction material in performing this contract, 
except for-- 
 
(1) Construction material valued at or below the simplified acquisition threshold in part 2 of the Federal Acquisition 
Regulation; or 
 
(2) The construction material or components listed by the Government as follows: 
 
NONE 
 
 
 
 
252.227-7002     READJUSTMENT OF PAYMENTS (OCT 1966) 
  
(a) If any license, under substantially the same patents and authorizing substantially the same acts which are 
authorized under this contract, has been or shall hereafter be granted within the United States, on royalty terms 
which are more favorable to the licensee than those contained herein, the  Government shall be entitled to the benefit 
of such more favorable terms with respect to all royalties accruing under this contract after the date such more 
favorable terms become effective, and the Contractor shall promptly notify the Secretary in writing of the granting 
of such more favorable terms. 
 
(b) In the event any claim of any patent hereby licensed is construed or held invalid by decision of a court of 
competent jurisdiction, the requirement to pay royalties under this contract insofar as its arises solely by reason of 
such claim, and any other claim not materially different therefrom, shall be interpreted in conformity with the court's 
decision as to the scope of validity of such claims; provided, however, that in the event such decision is modified or 
reversed on appeal, the requirement to pay royalties under this contract shall be interpreted in conformity with the 
final decision rendered on such appeal. 
 
(End of clause) 
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252.227-7022     GOVERNMENT RIGHTS (UNLIMITED)  (MAR 1979)  
 
The Government shall have unlimited rights, in all drawings, designs, specifications, notes and other works 
developed in the performance of this contract, including the right to use same on any other Government design or 
construction without additional compensation to the Contractor.  The Contractor hereby grants to the Government a 
paid-up license throughout the world to all such works to which he may assert or establish any claim under design 
patent or copyright laws.  The Contractor for a period of three (3) years after completion of the project agrees to 
furnish the original or copies of all such works on the request of the Contracting Officer. 
 
(End of clause) 
 
 
 
252.227-7023     DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF GOVERNMENT.  (MAR 
1979)  
 
All designs, drawings, specifications, notes and other works developed in the performance of this contract shall 
become the sole property of the Government and may be used on any other design or construction without additional 
compensation to the Contractor.   The Government shall be considered the "person for whom the work was 
prepared" for the purpose of authorship in any copyrightable work under 17 U.S.C. 201(b). With respect thereto, the 
Contractor agrees not to assert or authorize others to assert any rights nor establish any claim under the design patent 
or copyright laws.  The Contractor for a period of three (3) years after completion of the project agrees to furnish all 
retained works on the request of the Contracting Officer.  Unless otherwise provided in this contract, the Contractor 
shall have the right to retain copies of all works beyond such period. 
 
(End of clause) 
 
 
 
252.229-7000     INVOICES EXCLUSIVE OF TAXES OR DUTIES (JUNE 1997) 
 
Invoices submitted in accordance with the terms and conditions of this contract shall be exclusive of all taxes or 
duties for which relief is available. 
 
(End of clause) 
 
 
 
252.229-7001     TAX RELIEF (JUN 1997) 
 
(a) Prices set forth in this contract are exclusive of all taxes and duties from which the United States Government is 
exempt by virtue of tax agreements between the United States Government and the Contractor's government. The 
following taxes or duties have been excluded from the contract price: 
 
Reference the exchange of diplomatic notes between the USA and Afghanistan dated 26 September 2002, 12 
December 2002, and 28 May 2003; and/or successor notes or agreements as applicable. 
 
(b) The Contractor's invoice shall list separately the gross price, amount of tax deducted, and net price charged.  
 
(c) When items manufactured to United States Government specifications are being acquired, the Contractor shall 
identify the materials or components intended to be imported in order to ensure that relief from import duties is 
obtained. If the Contractor intends to use imported products from inventories on hand, the price of which includes a 
factor for import duties, the Contractor shall ensure the United States Government's exemption from these taxes. The 
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Contractor may obtain a refund of the import duties from its government or request the duty-free import of an 
amount of supplies or components corresponding to that used from inventory for this contract. 
 
(End of clause) 
 
 
 
252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
(See Appendix A of the RFP) 
 
(End of clause) 
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Section 00800 - Special Contract Requirements 
 
JCC-I/A ACQUISITION INSTRU 

The JCC-I/A Acquisition Instruction is a compilation of evolving theater policy and 
JCC-I/A policy responsive to the changing battle space situation.  Contracting 
officers must insert the mandatory language as required by the prescription.   
Contracting officers must always check the CENTCOM Contracting website 
http://www.centcom.mil/sites/contracts/default.aspx for the most up-to-date 
mandatory language before developing a solicitation.   

 
 

1.  AI 22.1 Prohibition Against Human Trafficking, Inhumane Living Conditions, 
and Withholding of Employee Passports:  Insert the following mandatory language in 
the Statement of Work for all contracts with performance in Iraq and Afghanistan.   
Prohibition Against Human Trafficking, Inhumane Living Conditions, and 
Withholding of Employee Passports (5 Nov 07):   

 
 

2.    AI 25.2  Fitness for Duty and Limits on Medical / Dental Care in Iraq and 
Afghanistan: Insert the following mandatory language in the Statement of Work for all 
contracts with performance in Iraq or Afghanistan.  When DFARS 252.225-7040 is included, 
this mandatory language supplements paragraph (c)(2).   

 
3.   A1 25.3  Compliance with Law and Regulations.  Insert the following special contract 
requirement to Section H of all contracts with performance in Iraq and Afghanistan.   
 
4.  AI 25.4 Quarterly Contractor Census Reporting.  Insert the following mandatory 
language in the Statement of Work of all contracts with contract employees performing in 
Iraq and Afghanistan.   

 
5 .   AI 26..5   Iraq/Afghanistan Socioeconomic Programs 
In keeping with the command policy of growing the economic capacity of Iraq and Afghanistan 
through developing host nation businesses, all contracting officers are to make every effort to 
seek out capable Iraqi / Afghan businesses and to develop education programs and business 
solutions that foster economic growth. 
  
6. AI 26.6  Projected Afghan and Third Country National (TCN) Employment (5 

Nov 07) 
 
             7.  Contractor personnel in U.S. Central Command Area of Responsibility  
             (Deviation   2007 –O0010)             
  
 
 
AI 
AI           Other Changes in Contract Performance.  It is recognized by the parties entering 
into this contract that performance of the contemplated project will take place in Afghanistan.  
Afghanistan has been designated by the President of the United States as an area in which Armed 

 
Section 01335 – Page 50 of 174 

http://www.centcom.mil/sites/contracts/default.aspx


Panjshir Valley Road: Doha Bridge to Dara District Center Panjshir Province, Afghanistan 

Forces of the United States are and have been engaged in combat.  As such, circumstances may 
cause the contemplated project to be effected during said performance.  Examples of such 
circumstances include but are not limited to:  Outbreak of hostilities in or near the project site; 
changes in contemplated project site (ownership of the project); U.S. Government and 
Afghanistan Government policy changes; site access denials; and other unforeseeable changes in 
the conditions of the project site that prevent the completion of the project as originally 
contemplated.  Such circumstances may require the contract to be terminated, relocated, 
redesigned, etc, or a combination of factors.  The aforementioned possibly remedy to unforeseen 
circumstances is meant to be illustrative and not all inclusive.  In the event the Contractor is 
UNABLE to perform the project on the site set forth and described in the contract for any of the 
circumstances set forth above, the Contractor shall be entitled to an equitable adjustment to the 
effected terms and conditions of the contract.  
  
 
 
AI  22.1 
AI 22.1  Prohibition Against Human Trafficking, Inhumane Living Conditions, and 
Withholding of Employee Passports (5 Nov 07):   All contractors (“contractors” herein below 
includes subcontractors at all tiers) are reminded of the prohibition contained in Title 18, United 
States Code, Section 1592, against knowingly destroying, concealing, removing, confiscating, or 
possessing any actual or purported passport or other immigration document, or any other actual 
or purported government identification document, of another person, to prevent or restrict or to 
attempt to prevent or restrict, without lawful authority, the person’s liberty to move or travel, in 
order to maintain the labor or services of that person, when the person is or has been a victim of 
a severe form of trafficking in persons.  
 Contractors are also required to comply with the following provisions: 
1) Contractors shall only hold employee passports and other identification documents discussed 
above for the shortest period of time reasonable for administrative processing purposes. 
2) Contractors shall provide all employees with a signed copy of their employment contract, in 
English as well as the employee’s native language that defines the terms of their 
employment/compensation.  
3) Contractors shall not utilize unlicensed recruiting firms, or firms that charge illegal recruiting 
fees. 
4) Contractors shall be required to provide adequate living conditions (sanitation, health, safety, 
living space) for their employees.  Fifty square feet (50 sf) is the minimum acceptable square 
footage of personal living space per employee.  Upon contractor’s written request, contracting 
officers may grant a waiver in writing in cases where the existing square footage is within 20% 
of the minimum, and the overall conditions are determined by the contracting officer to be 
acceptable.  A copy of the waiver approval shall be maintained at the respective life support area.     
5) Contractors shall incorporate checks of life support areas to ensure compliance with the 
requirements of this Trafficking in Persons Prohibition into their Quality Control program, which 
will be reviewed within the Government’s Quality Assurance process. 
6) Contractors shall comply with international laws regarding transit/exit/entry procedures, and 
the requirements for work visas.  Contractors shall follow all Host Country entry and exit 
requirements.   
 Contractors have an affirmative duty to advise the Contracting Officer if they learn of 
their employees violating the human trafficking and inhumane living conditions provisions 
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contained herein.  Contractors are advised that contracting officers and/or their representatives 
will conduct random checks to ensure contractors and subcontractors at all tiers are adhering to 
the law on human trafficking, humane living conditions and withholding of passports. 
 The contractor agrees to incorporate the substance of this clause, including this 
paragraph, in all subcontracts under his contract. 
         (End) 
 
  
  
 
 
SECTION 01010 SOW 

SECTION 01010 
 

SCOPE OF WORK 
 

 
1. GENERAL 
 
The scope of this project includes the design and construction of approximately 10 km of 7m wide gravel 
road, with 1.5M gravel shoulders, with an OPTION Item to pave 7M wide road with 1.5m gravel shoulders 
from Wahglu (35.3635 N, 69.6251 E) to Dara District Center (35.2868 N, 69.6570 E) in the Panjshir 
Province of Afghanistan.    
 
The work within this contract shall also meet and be constructed in accordance with the Ministry of Rural 
Rehabilitation and Development (MRRD) and Ministry of Public Works (MPW) “Road and Highway 
Standards,” safety and security standards and other references as stated in Section 01015 “Technical 
Requirement”.  In the event of discrepancies between the contract documents and the MRRD / MPW 
Standards, the requirements of this contract take precedence.   
 
1.1 ENGLISH LANGUAGE REQUIREMENT 
 
All Information shall be presented in English.  The Contractor shall have a minimum of one English-
speaking representative to communicate with the Contracting Officer Representative (COR) at all times. 
 
1.2 COMMUNITY RELATIONS PLAN 
 
Contractor is required to submit and implement a Community Relations Plan which includes the following: 
 

a. Identify all communities along the route within 5 kilometers of the new road alignment 
b. Hold initial meetings with local and provincial officials and the local PRT Commander to discuss 

the project and the Community Relations Plan 
1. Hold an initial organizational kick-off meeting with each village. 
2. Hold regularly scheduled monthly meetings with the communities.  Ensure that there is 

representation from all major tribal elements. 
3. Determine the number of available skilled and unskilled workers in the region. 
4. Solicit comments and concerns about the project. 
5. Provide meeting minutes to the Contracting Officer’s Representative: 

i. Include names and phone numbers of community leaders in attendance. 
ii. Issues that were discussed, proposed solutions to issues, and an assessment 

and commentary of the community’s support of the project. 
iii. Meeting minutes shall be provided to the Contracting Officer within seven (7) 

days after the meeting is held. 
c. Contractor’s plan to actively and continuously solicit community support for the project. 
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1.3 CQM TRAINING REQUIREMENT 
 
Before project design and construction begin, the Contractor’s Quality Control Manager is required to 
have completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The Construction Trades 
Training Center (CTTC) in Jalalabad, Afghanistan provides a course that satisfies the requirement.   
Courses are offered at regular intervals.   For enrollment and course information contact CTTC at the 
following: 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com
Telephone:  0700 61 3133 
 
USACE Guide Specification 01451, entitled “Contractor Quality Control”, requires approval of the 
Contractor's QCR being contingent upon the successful completion of this course. 
 
2. UNEXPLODED ORDNANCE (UXO) 
 
2.1 UXO REMOVAL AND CLEARANCE  
 
The contractor is not responsible for the clearance or removal of mines and unexploded ordnance (UXO) 
from the site prior to the commencement of construction. 
 
It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines and to take all 
actions necessary to assure a safe work area to perform the requirements of this contract.   The 
Contractor assumes the risk of any and all personal injury, property damage or other liability arising out of 
or resulting from any Contractor action taken hereunder.  The Contractor and its subcontractors may not 
handle, work with, move, transport, render safe, or disarm any UXO/mine, unless they have appropriate 
accreditations from the MAC. 
 
If a UXO/mine is encountered during project construction, UXO/mine disposal shall be handled in 
accordance with Section 01015, Technical Requirements. 
 
 
3.  SUMMARY OF WORK 
 
The contractor shall design and construct roads in accordance to the Afghanistan “Standard Drawings 
Revision -1” by the Ministry of Rural Rehabilitation and Development (MRRD) and the Ministry of Public 
Works (MPW). 
 
The design phase of the project shall consist of 3 design submittal stages:  
 

Phase 1:  The 50% design submittal where the designs shall include a topographic survey, plan 
and profile (P&P) views and cross-sections at every 50m, proposed retaining walls and drainage 
structure locations. All design submittals shall comply with section 1335.   
 
Phase 2:  The 90% plans shall have all plan requirements; Technical, Plan and Profile, cross-
sections and detailed drawings of all structures. 

 
Phase 3:  The 100% design phase in which all comments and changes shall be incorporated in 
the final design package.   
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3.1 CONTRACTOR REQUIREMENTS 
 
The Contractor shall accomplish required work at the aforementioned site within the contract and shall be 
in accordance with the requirements stated in Section 01015: TECHNICAL REQUIREMENTS and others 
sections herein.  Refer to Section 01015 for further direction. 
 
Contractor shall report to the Contracting Office Representative (COR) progress of the project in weekly 
progress reports that include, but are not limited to, required submittals, work being performed, quantity of 
blasting and excavation, current location of ongoing construction, photographs, climate data, equipment 
on site, safety issues, security issues, number of workers and type of work being performed. 
 
3.1.1  ROADS AND PAVEMENTS 
 
Road design and construction shall be in accordance with the MRRD and MPW Standards, latest edition, 
and based upon criteria included in Section 01015.  In the event of discrepancies between the contract 
documents and the MRRD / MPW Standards, the requirements of this contract take precedence.  
Contractor is responsible for all required soil testing and surveying for pavement, structures, surface road 
design.  The design requires a comprehensive topographic survey.   
 
3.1.2  CONSTRUCTION 
 
Construction specifications shall be submitted to the USACE for approval and shall be in accordance with 
technical references in this contract.  The Contractor shall submit, prior to the commencement of 
construction, a plan for maintaining traffic flow during road construction.   
 
3.1.3  SECURITY 
 
Contractor is responsible to provide security protection during construction to safeguard his employees 
and equipment.  The Contractor shall submit, prior to the commencement of construction, a plan for 
security protection, with a list of the chain of command.  The contractor shall provide coordinates of 
construction base camps, quarries, and current worksites to AED.  The contractor shall provide the 
names, photos, and tazkira number for all security personnel and those with access to weapons, 
ammunition, and/or explosives to AED. 
 
3.1.4 PRE-DESIGN MEETING   
 
Within fourteen (14) calendar days from Award of Contract, the Contractor shall participate in a Pre-
Design Meeting.  At said meeting, the contractor will demonstrate knowledge of the Preliminary Plans by 
leading a discussion on the intent of the design and potential changes to the vertical or horizontal 
alignments.  A tentative Project Schedule will also be presented by the contractor, to demonstrate their 
understanding of the project timeline. 
 
4.   COMPLETION OF WORK 
 
All work required under this contract shall be completed within 365 calendar days from Notice to Proceed.   
 
5.   PERFORMANCE PERIOD  
 
Liquidated damages in the amount of $2,300.00 for every calendar day of delay shall be assessed and 
charged to the Contractor 
 
6.  WARRANTY 
 
Contractor shall warranty all culverts, bridges and other drainage structures for a period of three years 
after final acceptance of the project.  The contractor shall warranty all other work for a period of one year 
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after the final acceptance of the project.  Warranty work shall include grading, repairing and upgrading 
eroded areas, structures and drainages as necessary to bring the road back to 100% serviceability. 
 
7.   REFERENCES 
 
Refer to Section 01015 for required references. 
 
 

-- End of Section -- 
  
  
 
 
SECTION 01015 TECH REQTS 

SECTION 01015 
 

TECHNICAL REQUIREMENTS 
 
 
1 GENERAL 
 
1.1 CONTRACTOR DESIGN OBLIGATION 
 
The Contractor's design and construction must comply with technical requirements contained herein. The 
Contractor shall provide design and construction using the best blend of cost, construction efficiency, 
system durability, ease of maintenance and environmental compatibility. 
 
1.2 CONTRACTOR OBLIGATION 
 
These design and product requirements are minimum requirements. The Contractor is encouraged to 
propose alternate design or products (equipment and material) that are more commonly used in the 
region, will be equally or more cost effective or allow for more timely completion, but furnish the same 
system durability, ease of maintenance and environmental compatibility.  
 
The Contractor will be required to submit information as requested by the Contracting Officer to make a 
comparison of the proposed alternate. All variations must be approved by the Contracting Officer. 
 
1.3 SAFETY  

1.3.1  Unexploded Ordnance (UXO) 

1.3.1.1 UXO/Mine Discovery During Project Construction 
 

It is the responsibility of the Contractor to be aware of the risk of encountering UXO and to take all actions 
necessary to assure a safe work area to perform the requirements of this contract.  If during construction, 
the contractor becomes aware of or encounters UXO or potential UXO, the contractor shall immediately 
stop work at the site of encounter, move to a safe location, notify the COR, and mitigate any delays to 
scheduled or unscheduled contract work. Once the contractor has informed the COR, the contractor will 
await further direction.  The Contractor assumes the risk of any and all personal injury, property damage 
or other liability arising out of or resulting from any Contractor action taken hereunder.   

 
Scrap metal shall be the property of the Host Government.  The scrap metal on site shall be moved to an 
area away from the site perimeter as directed by the Contracting Officer’s Representative and left for the 
Host Government to remove and/or salvage.  
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NOTE:  For previous UXO/mine information, the following points of contact from the UN Mine Action 
Center of Afghanistan are provided: 

 
Mohammad Sediq, Chief of Operations 
Email: sediq@unmaca.org 
Cell: +93 070 295207 
 
Hansie Heymans, Chief Information Officer 
Email: hansie@unmaca.org 
Cell: +93 070 294286  
 
 

1.3.2 EXPLOSIVES SAFETY 

1.3.2.1 GENERAL SAFETY CONSIDERATIONS 

General safety considerations applicable to personnel, both essential and non-essential, at project 
sites where UXO may be encountered include:  

a. Do not carry fire or spark-producing devices.  
 
b. Do not conduct explosive or explosive-related operations without approved procedures and 

proper supervision and UXO safety support.  
 

c. Do not become careless by reason of familiarity with UXO or the reported probability level of 
UXO contamination.  

 
d. Do not conduct explosive or potentially explosive operations during inclement weather.  

 
e. Avoid contact with UXOs. 

 
f. Employ the "buddy system" at all times. 

  
1.3.2.2  ACTIVITY HAZARD ANALYSIS (AHA) BRIEFINGS 

a. Activity Hazard Analysis's shall be prepared in accordance with the United States Corps of 
Engineers Safety (USACE) and Health Requirements Manual, EM 385-1-1.  

 
b. Hazard analyses will be prepared and briefed by personnel that are knowledgeable in UXO 

and explosives safety standards and requirements.  
 

1. These personnel should understand the specific operational requirement and hazard 
analysis methodologies. A hazard analysis will be performed for each activity to 
determine the significance of any potential explosive-related hazards.  

 
2. Explosive residues may be discovered or exposed during UXO operations in the form 

of powder or various granular and powder based pellets.  
 

3. The contaminants can enter the body through the skin or by ingestion if proper 
personal hygiene practices are not followed.  

 
4. Explosive fillers, such as white phosphorus, are dangerously reactive in air and a fire 

hazard.   
 

5. Acute exposure can result in serious injury to the skin, eyes, and mucous 
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membranes. 
  
Safety requirements (or alternatives) that will either eliminate the identified hazards, mitigate or control 
them to reduce the associated risks to an acceptable level will be developed. The adequacy of the 
operational and support procedures that will be implemented to eliminate, control, or abate identified 
hazards or risks will then be evaluated and a second risk assessment completed to verify that a 
satisfactory safety level has been achieved.  

1.3.3  NOTIFICATION OF NONCOMPLIANCE 
  
The COR will notify the Contractor of any detected noncompliance with the foregoing requirements. The 
Contractor shall take immediate corrective action after receipt of such notice. Such notice, when delivered 
to the Contractor at the work site, shall be deemed sufficient for the purpose of notification. If the 
Contractor fails or refuses to comply promptly, the COR may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken. The Contractor shall make no part of the time lost 
due to such stop orders the subject of claim for extension of time or for excess costs or damages.  
 
1.4  LIMITATION OF WORKING SPACE 
 
The Contractor shall confine his operations strictly within the boundaries of the work site. Workmen will 
not be permitted to trespass on adjoining property. Any operations or use of space outside the boundaries 
of the site shall be by arrangement with all interested parties. It must be emphasized the Contractor must 
take all practical steps to prevent his workmen from entering adjoining property and in the event of 
trespass occurring the Contractor will be held responsible. 
 
1.5  TEMPORARY STRUCTURES 
 
The Contractor shall erect suitable temporary fencing, lighting, and necessary structures to safeguard his 
equipment, materials and plant against damage, theft and for the protection of the general public.  The 
Contractor shall adequately maintain the same throughout the course of the contract. 
  
1.6  SUBCONTRACTORS 
 
Compliance with the provisions of this project by subcontractors will be the responsibility of the contractor.   
 
1.7  LIST OF CODES AND TECHNICAL CRITERIA 
 
The following codes and technical criteria and those referenced therein shall be required for this project.  
References within each reference below shall be required and adhered to.  This list is not exhaustive 
and is not necessarily complete. 
 

• Ministry of Rural Rehabilitation and Development (MRRD) and Ministry of Public Works 
(MPW) Standards, latest edition 

• AASHTO – American Association of State Highway and Transportation Officials 
• AASHTO – A Policy on Geometric Design of Highways and Streets, latest edition. 
• AASHTO – Manual on Uniform Traffic Control Devices, latest edition. 
• AASHTO – Model Drainage Manual 
• ASTM - American Society for Testing and Materials 
• International Mine Action Standards, latest edition; see http://www.mineactionstandards.org for 

copy of standards. 
 
United Facilities Criteria: 
 

• UFC 3-230-17FA Design:  Drainage for Areas Other than Airfields 
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• UFC 3-230-18FA Design:  General Provisions and Geometric Design for Roads, Streets, Walks, 
and Open Storage Areas 

• UFC 3-250-01FA Design: Pavement Design for Roads, Streets, Walks and Open Storage Areas 
• UFC 3-250-03  Design: Standard Practice Manual for Flexible Pavements 
• UFC 3-250-04FA  Design:  Standard Practice for Concrete Pavements 
• UFC 3-250-09FA  Design:  Aggregate Surfaced Roads and Airfields Areas 
• UFC 3-320-05FA  Design:  Structural Design Criteria for Structures Other than Buildings   
• EM 1110-3-136  Drainage and Erosion Control - Mobilization Construction 

 
The publications to be taken into consideration shall be those of the most recent editions. Standards, 
other than those mentioned above, may be accepted if the standards chosen are internationally 
recognized and meet the minimum requirements of the specified standards. The Contractor shall be 
prepared to submit proof of this if requested by the COR. 
 
 
2  ENVIRONMENTAL PROTECTION 
 
2.1  APPLICABLE REGULATIONS 
 
The Contractor shall comply with all Host Nation laws, rules, regulations or standards concerning 
environmental pollution control and abatement with regard to discharge of liquid waste into natural 
streams or manmade channels.  The contractor shall review host nation and U.S. Government 
environmental regulations with the COR prior to design and discharge of any liquid wastes into natural 
streams or manmade channels.  
 
2.2  NOTIFICATION 
 
The COR will notify the Contractor, in writing, of any observed non-compliance with the foregoing 
provisions. The Contractor shall immediately take corrective action. If the Contractor fails or refuses to 
promptly take corrective action, the COR may issue an order stopping part or all of the work until 
satisfactory corrective action has been taken. No extension of time or damages will be awarded to the 
Contractor unless it was later determined that the Contractor was in compliance. 
 
2.3  SPILLAGES 
 
Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous materials, waste washings, 
herbicides and insecticides and construction materials from polluting the construction site and 
surrounding area. 
 
2.4  DISPOSAL 
 
Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, etc., shall be taken to 
a dumpsite off site and subject to the approval of the Contracting Officer.   
 
 
3  ROAD DESIGN DEVELOPMENT 
 
3.1  GENERAL 
 
Contractor is responsible for verifying information and quantities before bidding this project and 
shall design and construct the new road as specified in this RFP.    
 
Note:  See attached map and site assessment (Appendix A & B).  Information provided in 
Appendix’s A & B are for your information only. Contractor is responsible for verifying 
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information and quantities before bidding this project and shall design and construct the new 
road as specified in this RFP. 
 
The project includes but is not limited to furnishing all materials, equipment and labor for constructing 
roads, temporary detours, storm water drainage ditches, bridges, culverts, erosion control structures, and 
retaining structures, as applicable, and connecting to the existing road networks.  Traffic control is 
required to safely navigate traffic around the construction areas shall be the responsibility of the 
Contractor 
 
3.2  ROADS 
 
The work within this contract shall also meet and be constructed in accordance with the Ministry of Rural 
Rehabilitation and Development (MRRD) and Ministry of Public Works (MPW) “Road and Highway 
Standards,” safety and security standards and other references as stated in Section 01015 “Technical 
Requirement”.  In the event of discrepancies between the contract documents and the MRRD / MPW 
Standards, the requirements of this contract take precedence.   
 
3.3   CURRENT CONDITIONS 
 
The current condition of the road is a gravel-surfaced road and ranges from 3m to 7m in width.   
 
3.4   END STATE 
  
The final improved state for the road shall consist of a 7m wide, 100mm thick asphalt pavement surface 
with 1.5m gravel shoulders.  The road shall be designed and constructed to support a minimum 12,000 kg 
vehicle per single axle.  The road shall be realigned as needed and shall be constructed with good 
drainage and erosion protection.  High erosion areas, such as shallow drainage crossings and wadi 
crossings, shall be armored with a hard surfaced crossing such as an at-grade concrete crossing 
structure.  Erosion structures shall be constructed in slide and flood areas to prevent road blockage and 
wash-out.   
 
3.5   GENERAL DESIGN REQUIREMENTS 
 
Road alignment and profile shall be determined by Contractor.  The Contractor shall design the roadway 
with good drainage and erosion protection.  Contractor shall straighten road alignment as much as 
possible.  Drainage ditching is required on both sides of the road and ditches shall terminate in areas 
where water can drain away from road structure.  Hydrology of the region shall be used to determine 
drainage ditch and structure sizes.  All intersecting roads, paths, driveways and culvert crossing are 
required to have a smooth transition to the new road alignment. 
 
The road crosses drainage areas and wadis.  Portions of the road that follow a river bed or wadi shall be 
re-aligned and constructed out of the river bed or wadi at an elevation greater than the anticipated water 
level.  Bridges, culverts, gabion crossings, concrete wadi crossings or other related structures shall be 
constructed as required over rivers, creeks, causeways and wadis that contain water and deep drainages 
that fill with water during storm events.   
 
Mountainous sections of road, which have steeper and longer grades, may require significant blasting, 
excavation, drainage and slope protection.  Shoulders in mountainous areas should be 0.5m, per MRRD 
and MPW. 
 
The road shall be built up above existing grade for storm water protection. Poor subgrade material shall 
be removed and replaced with clean, compactable, gravel.  Portions of the road that follow a river bed or 
wadi shall be re-aligned and constructed at an elevation greater than the anticipated water level. 
 
Speed bumps shall be designed and installed approaching highly populated areas where the local 
population and businesses are located immediately adjacent to the road.  Speed bumps shall also be 
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installed on the approach to police and ANA check points.  Speed bumps on paved roads shall be 
marked with high visibility traffic paint. 
 
3.6  SURVEY 
 
Survey plans shall be in SI (metric) units of measurements.   
 
3.6.1  HORIZONTAL AND VERTICAL CONTROL 
 
Universal Transverse Mercator Grid Zone 42, World Geodetic System (WGS84) and the elevation should 
be height above ellipsoid (WGS84) and sea level (EGM96).  If there has been gravitational surveys 
performed nearby, these shall be noted.  A survey database file for all features should show both ellipsoid 
height and Geoid height and WGS84 latitude/longitude as well as UTM coordinates.  WGS84 data shall 
be corrected to WGS84 (G1150) datum reference. GPS benchmarks shall be documented at ITRF2000 
coordinates referenced to epoch 1997.  Basic project control surveys will be performed using precise 
differential carrier-phase tracking Navstar GPS measurement procedures   
 
The Contractor shall submit raw GPS survey files in the RINEX format.  The GPS files shall be submitted 
using the following naming convention for RINEX files: 
 
        ssssdddf.yyt      ssss:    4-character station name designator 
                           ddd:    day of the year of first record 
                             f:    file sequence number within day 
                                   0: file contains all the existing 
                                      data of the current day 
                                    yy:    year 
                                    t:    file type: 
                                   O: Observation file 
                                   N: Navigation file 
                                   M: Meteorological data file 
                                   G: GLONASS Navigation file 
                                   H: Geostationary GPS payload nav mess file 
 
All of the control points established at the site shall be plotted at the appropriate coordinate point and 
shall be identified by name or number, and adjusted elevations.  The location of the project site, as 
determined by the surveyor shall be submitted in writing to the Contracting Officer. The site location shall 
be identified by temporary markers, approved by the Contracting Officer before proceeding with the 
surveying work.  
 
3.6.2   TOPOGRAPHY REQUIREMENTS 
 
A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 
topographic survey at 1:500 scale with 1.0 meter contour intervals. Intermediate elevations shall be 
provided as necessary to show breaks in grade and changes in terrain.  
 
The contours shall accurately express the relief detail and topographic shapes. In addition, 90 percent of 
the elevations or profiles interpolated from the contours shall be correct to within one-half of the contour 
interval and spot elevations shall be correct within plus or minus 20 millimeters.  
 
Spot elevations affecting design of facilities shall be provided. Specifically, break points or control points 
in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, top and toe 
of retaining walls, flowline and headwalls of existing culverts, etc.  
 
All surface and sub-surface structures features within the area to be surveyed shall be shown and 
identified on the topographic maps. In addition, these features shall be located by sufficient distance ties 
and labeled on the topographic sheets to permit accurate scaling and identification.  
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3.6.3  SURVEY DOCUMENTS 
 
Survey plans shall be in SI (metric) units of measurements.   
 
Survey documents shall include, at a minimum, the following: 
 

a. Topographic survey  
1. Complete topographic survey of existing road alignment out 15m on both sides of the 

road centerline, extending 100m from both ends of the proposed project. 
2. Survey drawings shall show contours, elevations and road stationing as well as all 

facilities, utilities, buildings, trees, drainages and other features located in survey area 
3. Contours shall be drawn and labeled at 1.0m intervals 
4. Centerline profile drawings shall also be provided 
5. Cross sections of rivers will be provided at 25M & 50m left and right of the proposed 

bridge alignment. 
 

b. Cross sections 
1. Cross sections shall be generated at 50m intervals throughout the project. 
2. Additional cross sections shall be provided through any existing and proposed drainage 

structures.  These cross sections shall be obtained through the flowline of the drainage 
system and note the angle from the road centerline noted. 

 
c. Profile drawings of existing alignment 
 
d. Overall site key map that depicts project design area with respect to the project 

 
3.7  DESIGN 
 
Roads shall be constructed with a minimum cross-slope or crown of 2.5% with drainage ditches along the 
sides to allow good drainage and road structure protection.  Bridges, culverts, gabion crossings, at-grade 
concrete wadi crossings or other related structures shall be constructed as required over rivers and wadis 
that contain water and deep drainages that fill with water during rainy season.  Road sections that cross 
wide drainages, flood areas or wadis shall be designed and constructed with additional water and erosion 
control measures to allow the road to be passable during rain and flood conditions.  High erosion areas, 
such as shallow drainage crossings and wadis, shall be armored with a hard surfaced crossing such as a 
reinforced concrete crossing slab.   
 
To meet the requirement of this portion of the project, the following items must be completed as a portion 
of the submittal: 
 
3.7.1   DESIGN LAYOUT  
 
Design layout drawings with stationing, road curves, drainage ditches, road transitions, drainage 
structures (size and location), erosion structures, crossing structures, new road alignment, etc, shall be 
produced.  Plan and profile views of project segments shall be shown on the same plan sheet. 
 
Dimensions and locations of all existing and proposed features and structures shall be shown. 
 
Design drawings shall show contours and stationing as well as all facilities, utilities, buildings, drainages 
and any other features located in the road project area. 
 
Centerline stationing shall be set at intervals of 50m. 
 
3.7.2  VERTICAL ALIGNMENT 
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The plans shall show the vertical alignment for the finished road with the existing grade along this 
alignment. 
 
The road shall be built up above existing grade for storm water protection.  In agricultural areas, the 
finished road surface shall be a minimum of 450 mm above the adjoining fields to reduce the potential of 
damage when irrigating fields.  
 
The road grade shall be at 8% or less as much as possible.  The maximum road grade shall be 12% and 
shall not be sustained for more than 100m. 
 
The vertical profile shall be labeled with the following at a minimum. 
 
 Tangents Percent of slope - Shall not exceed 12% 
 
 Curves  Vertical Point of Intersection Station (VPI-S) - At an even meter stations 
   Vertical Point of Intersection Elevation (VPI-E) 

Algebraic Difference (AD) 
Rate of Curvature (K) – Shall not exceed 17 
Curve Length (L) - In even meter increments 
Begin Vertical Curve Station (BVC-S) 
Bevin Vertical Curve Elevation (BVC-E) 
End Vertical Curve Station (EVC-S) 
End Vertical Curve Elevation (EVC-E) 
Crest (high point) or Sag (low point) station & elevation. 

 
3.7.3  HORIZONTAL ALIGNMENT 
 
Curves shall be eliminated or widen and the alignment of the road straightened as much as possible.  The 
plans shall show the horizontal alignment for the finished road, to include the edge of the proposed road 
surface and the proposed edge of shoulder.  Should existing infrastructure prevent the construction of the 
road to its full width, the narrowed section of the proposed surface shall be labeled showing the 
recommended width.  Should the narrowed portion of the road exceed 700m, turn outs shall be provided 
every 500m. 
 
Switchbacks (If Required) 

Shall be designed with the largest radius possible, but not less than 20 m. 
Shall have a wider road section to allow vehicles to maneuver easily around the corners. 
Shall have a reduced grade than the approaching road. 

 
Speed bumps shall be shown approaching highly populated areas where the local population and 
businesses are located immediately adjacent to the road.  Speed bumps shall also be installed on the 
approach to police and ANA check points. 
 
The horizontal alignment shall be labeled with the following as a minimum: 
 

Tangents Bearing and distance on each segment 
 
 Curves  Point of Curve (PC) station 
   Point of Tangent (PT) station 
   Point of Intersection (PI) 
    PI Station 
    Deflection Angle  
   Tangent (T) 
   Length (L) 
   Deflection Angle (Delta) 
   Degree of Curve (Dc) – Shall not exceed 10 unless on a switchback 
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    If in excess of 10, the minimum outer turning radius will be 13m. 
   Radius (R) 
   Begin of Curve (BC) 
   End Curve (EC) 
  
3.7.4  BRIDGES, CULVERTS, AND DRAINAGE STRUCTURES 

In addition to the data on all of the existing structures, proposed bridges, culverts and drainage/irrigation 
structures shall be shown.  Structures shall be shown in both the plan and the profile view of the plans 
and will include notes on the proposed sizes.   

The contractor shall provide all necessary hydrological data, drainage calculations, drainage design and 
grading to insure adequate drainage so that no areas will be flooded due to a rainfall of a 10-year 
frequency.  Drainage of the area should be compatible with the existing terrain.  A site grading plan shall 
be designed that provides positive drainage and minimizes the requirement for major structures in a cost 
effective manner. 
 
Storm water culverts shall be constructed as needed.  All new box culverts shall be equipped with the 
STRAFLIN Culvert Debris Protection Plan (see Attachment A).  Attachment A is the design for a 1m x 
1m box culvert.  When constructing 2m x 2m box culverts, space the structural steel bars (horizontal) at 
every 167mm, or 11 bars and 5 of the flat bars (vertical) at ever 333mm.  Other size box culverts shall be 
scaled appropriately and approved by the COR. 
 
Erosion structures shall be constructed in slide and flood areas to prevent road blockage and wash-out.  
New culverts shall not be less than 1m square if possible.  A minimum of 300mm of compacted road sub-
structure shall be placed on top of the culverts.  The asphalt pavement surface shall have a smooth 
transition over the concrete culvert and the asphalt pavement surface width and thickness shall be 
maintained throughout the crossing. 
 
Mountainous sections of road have steeper and longer grades and may require significant drainage and 
slope protection.  High roadside embankments shall be cut and sloped back for stability (see attached 
excavation safety requirement).   
 
The design and construction of bridges shall include a 0.5m concrete parapet guard rail. 

3.7.5   SITE GRADING 
 
Embankments, at approaches to curves and wadi crossings, shall be cut and sloped to allow good sight 
distance.  Blind corners shall be corrected so oncoming traffic can be seen and to allow for better sight 
distance for approaching traffic with a minimum sight distance of 50m or as stated within the MRDD and 
MPW standards, whichever is greater. 
 
Built up road sections (with rock or structures) shall be structurally sound to meet seismic requirements. 
 
All site plans and master plans shall be drawn in the following projection and datum for incorporation into 
the U.S. Army Corps of Engineers GIS system: 
 
 WGS 1984 UTM Zone 42 N 
 
3.8  PLANS 
 
Design shall be performed and design documents signed by a registered professional engineer. 
Calculations shall be in SI (metric) units of measurements.   
 
In addition to the survey documents, the design documents shall include, at a minimum, the following: 
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a. Design layout  

1. Design layout drawings with stationing, road curves, drainage ditches, designed slopes 
adjacent to road, cut and fill areas, road transitions, drainage structures (size and 
location), erosion structures, crossing structures and new road alignment 

2. Dimensions and locations of all designed features and structures shall be shown 
3. Design drawings shall show contours and stationing as well as all facilities, utilities, 

buildings, drainages and any other features located in the road project area 
4. Contours shall be drawn at 1.0m intervals 
5. Centerline stationing shall be set at intervals of no less than 50m 

b. Cross sections 
1. Cross section drawings at each station and additional cross sections as needed to show 

specific road and drainage features 
2. Cross sections shall provide design slope angles for road bed and road drainage and 

design slopes for areas adjacent to the road alignment 
3. Cross sections of the existing flowlines will be provided at 25m and 50m left and right at 

all existing and proposed culvert and bridge locations. 
4. Cross section drawings shall show the location and height of retaining walls. 
 

c. Profile drawings of designed centerline alignment with the existing grade at this centerline. 
 
d. Overall site key map that depicts project design area with respect to road system 

 
e. Legends and notes 

 
f. Drawing showing a typical cross-section 

1. Show pavement thickness, sub-base thickness, and ditching criteria 
2. Show cross slope 
3. show roadway widths 
4. Show the back angles, the slope that must be constructed from the road, based on the 

material type.   
5. Show slopes tying into existing grade. 

 
g. Detail drawings 

Detail drawings for all structures, erosion control, drainage ditching and any other facilities 
incorporated into the design.  Slopes shall be designed to be stable or shall be designed with 
retaining structures.  Details of erosion structures and bridge structures shall include 
engineered foundations for anchoring and materials such as cement type and mix. 
 

h. Structure design 
All components of the structures shall be designed and constructed to support, safely, all 
loads without exceeding the allowable stress for the materials of construction in the structural 
members and connections. 
 

i. Geotechnical information  
1. Design analysis with geotechnical information, identification of in-situ material, selection 

of road construction materials, type, analysis of structures and other road features 
2. Design analysis shall include local hydrology calculations used to determine adequacy or 

upgrade of existing culverts and drainages, location of new drainage structures 
3. Types of drainage structures to be used and size calculations to provide adequate 

capacity shall be include 
 

j. Material specifications 
Complete specifications for materials, techniques and equipment to be used in constructing 
the road, including mortar mixes, road gravels, aggregates, etc. 
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4.  STRUCTURAL 
 
The contractor shall provide designs, specifications, and analysis showing the reinforcement, concrete 
and bituminous asphalt placement and compaction test of soil.   
 
4.1 GENERAL 
 
The project may include erosion control structures, water diversion structures, box culverts, water 
crossing pavements, retaining walls or bridge structures.    
 
4.2  DEAD AND LIVE LOADS 
 
Dead loads consist of the weight of all materials of construction incorporated in the structures. Live loads 
used for design shall be in accordance with the American Society of Civil Engineers, ASCE STANDARD, 
and Minimum Design Loads for Buildings and Other Structures, ASCE 7, edition as referenced herein. 
 
4.3  WIND LOADS 
 
Wind loads shall be calculated in accordance with ASCE 7 using a "3-second gust" wind speed of 125 
km/hr. All facilities shall be classified as a minimum of Category II in accordance with Table 1-1 in ASCE 
7, referenced herein. 
 
4.4  SEISMIC 
 
Structures and all parts thereof shall be designed for Seismic Zone 4.  The computation of seismic loads 
shall be based on International Building Code (2000), using Spectral Ordinates Ss = 1.65g & S1 = .75g, 
Use Group I, Site Class D, Importance Factor I = 1.0. 
   
4.5  CONSTRUCTION 
 
Construction requirements include the following as a minimum: 
 

Equipment shall be in good working order and shall be operated safely at all times.   
 

a. Crusher material shall be hard rock.  Shale, sandstone, mudstone and soft rock shall not be used 
for crushed material product. 

 
b. Cement and mortar mixes shall be mixed proportionally as designed with a cement mixer.  If 

cement is hand mixed, it shall be measured carefully and kept segregated from the adjacent 
ground area to prevent contamination. 

 
c. All rock structures shall be mortared completely between each rock.  Mortar shall not be allowed 

to dry out during the construction process. 
 

d. Dry-stacked rock construction is not acceptable.  All erosion control walls and structural elements 
constructed with rock shall be fully mortared.  Loose rip rap without mortar may be used only for 
river embankment stabilization.  

 
e. Mortar shall be a mix, by volume, of 1 part cement to 3 parts of damp, loose mortar sand. Enough 

water shall be added to make the mortar a workable consistency that is not too dry. Dried out 
mortar shall be discarded and shall not be re-used. 

 
f. Road embankments adjacent to rivers shall be armored to prevent erosion. 

 
4.6  STRUCTURAL STEEL 
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Structural steel shall be designed and constructed in accordance with the provisions of American Institute 
of Steel Construction (AISC).  Design of cold-formed steel structural members shall be in accordance with 
the provisions of American Iron and Steel Institute (AISI) and Specifications for Design of Cold-Formed 
Steel Structural Members. 
 
 
5.  GEOTECHNICAL 
 
Existing geotechnical information is not available for the road sites included in the project.  Any site-
specific geotechnical data required to develop foundations, materials, earthwork, and other geotechnical 
related design and construction activities for this project shall be the Contractor’s responsibility. The 
Contractor shall develop all pertinent geotechnical design and construction parameters by appropriate 
field and laboratory investigations and analyses. 
 
   

-- END OF SECTION -- 
  
 
 
SECTION 01060 SPECIAL CLAUSES 

SECTION 01060 
 

SPECIAL CLAUSES 
 
PART 1 GENERAL 
 
1.1 PRECONSTRUCTION CONFERENCE 
 
1.1.1 Schedule of Meeting 
 
At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with 
representatives of the Contracting Officer to discuss and develop a mutual understanding relative 
to the details of the administration and execution of this contract. This will include but not 
necessarily be limited to the Contractor's Quality Control (CQC) Program, the Contractors 
Accident Prevention Program, submittals, correspondence, schedule, access to the work site, 
security requirements, interface requirements, temporary facilities and services, hazards and 
risks, working after normal hours or on weekends or holidays, assignment of inspectors, 
representations, special requirements, phasing, and other aspects of this project that warrant 
clarification and understanding. 
 
1.1.2 Meeting Minutes 
 
It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes 
of this meeting and submit those minutes to the Contracting Officer for approval within three (3) 
workdays. Any corrections deemed necessary by the Contracting Officer shall be incorporated 
and resubmitted within two (2) calendar days after receipt. Upon approval of the minutes by the 
Contracting Officer, the Contractor shall distribute the minutes to all parties present or 
concerned. 
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1.2 NOT USED 
 
1.3 NOT USED 
 
1.3.1 Protection and Maintenance of Traffic 
 
During construction the Contractor shall provide access and temporary relocated roads as 
necessary to maintain traffic. The Contractor shall maintain and protect traffic on all affected 
roads during the construction period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including the provision of 
watchmen and flagmen, erection of barricades, placing of lights around and in front of equipment 
and the work, and the erection and maintenance of adequate warning, danger, and direction 
signs, shall be as required by the Host Nation and base authorities having jurisdiction. The 
traveling public shall be protected from damage to person and property. The Contractor's traffic 
on roads selected for hauling material to and from the site shall interfere as little as possible with 
regular road traffic. The Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads. The Contractor shall be responsible for the repair of any 
damage to roads caused by construction operations. 
 
1.3.2 NOT USED 
 
1.3.2.1 Barricades 
 
Barricades shall be required whenever safe public access to paved areas such as roads or parking 
areas is prevented by construction activities or as otherwise necessary to ensure the safety of 
both pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with 
adequate illumination to provide sufficient visual warning of the hazard during both day and 
night. Travel to and from the project site shall be restricted to a route approved by the 
Contracting Officer. 
 
1.3.3 Host Nation Authorizations, Permits and Licenses 
 
It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses 
necessary to establish his quarry operations, batching operations and haul routes (See Special 
Clause entitled:  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 
 
1.4 NOT USED 
 
1.5 RESPONSIBILITY FOR PHYSICAL SECURITY 
 
Prior to mobilization, the Contractor shall submit his proposed means of providing project 
security to prevent unauthorized access to equipment, facilities, materials and documents, and to 
safeguard them against sabotage, damage, and theft.  The Contractor shall be responsible for 
physical security of all materials, supplies, and equipment of every description, including 
property which may be Government-furnished or owned, for all areas occupied jointly by the 
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Contractor and the Government, as well as for all work performed.  The plan shall address in 
detail the contractors proposed procedures, and organization necessary to produce and maintain 
effective security within the contract limits twenty-four (24) hours a day seven (7) days a week.  
This document shall be referred to as the Security Plan submittal (reference section 01335 
attachment A).  The plan shall contain the names, photos, and tazkira numbers of security 
personnel, those personnel with access to weapons and those persons who will be handling or 
transporting explosives.  As part of the security plan, the contractor shall continually submit the 
coordinates of the contractors base camps, quarries, and current work locations. 
 
1.6 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR) 
 
1.6.1 General 
 
Upon completion of each road under this contract, the Contractor shall prepare and furnish as-
built drawings to the Contracting Officer. The as-built drawings shall be a record of the 
construction as installed and completed by the Contractor. They shall include all the information 
shown on the contract set of drawings, and all deviations, modifications, or changes from those 
drawings, however minor, which were incorporated in the work, including all additional work 
not appearing on the contract drawings, and all changes which are made after any final 
inspection of the contract work. In the event the Contractor accomplished additional work that 
changes the as-built conditions of the road after submission of the final as-built drawings, the 
Contractor shall furnish revised and/or additional drawings and drawing files as required 
depicting final as-built conditions. The requirements for these additional drawings shall be the 
same as for the as-built drawings specified in this paragraph. 
 
1.6.2 Final As-Built Drawings 
 
The Contractor shall update the digital contract drawing files to reflect the approved final as-built 
conditions and shall furnish those updated drawing files and plots of the final as-built drawings 
to the Contracting Officer.  As-built drawings shall include the addition of the predominant 
native language of the region in addition to the English language. 
 
a. Only personnel proficient in the use of Computer Assisted Design and Drafting (CADD) for 
the preparation of drawings shall be employed to modify the contract drawing files or prepare 
new drawing files.  
 
b. Existing digital drawing files shall be updated to reflect as-built conditions. Independent 
drawing files containing only as-built information are not acceptable. The modifications shall be 
made by additions and deletions to the original drawing files, and where additional drawings are 
necessary, they shall be developed in individual digital files for each new drawing. All additions 
and corrections to the contract drawing files shall be clear and legible, and shall match the 
adjacent existing line work and text in type, size, weight, and style. New or revised information 
placed into the design files shall be placed on the levels and in the colors used for placement of 
the corresponding initial data. Similarly, the drawing size, title block, and general format of new 
drawings shall be consistent with the format established by the original drawings.  
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c. In the preparation of as-built drawings, the Contractor shall remove "Bubbles" used by the 
Government to highlight drawing changes made during design/construction. Triangles associated 
with those earlier drawing changes shall be left on the drawings and the Contractor shall not add 
triangles to designate modifications associated with representation of the as-built condition. The 
revision block identification of the drawing modifications shall be left intact and the date of 
completion and the words "REVISED AS-BUILT" shall be placed in the revision block above 
the latest existing notation. Each drawing shall have the words "DRAWING OF WORK AS-
BUILT" in letters 4.5 mm (3/16") high placed below the drawing title portion of the drawing title 
block, between the border and the trim line. 
 
d. The Contractor shall check all final as-built drawing files for accuracy, conformance to the 
initial drawing scheme and the above instructions. The Contracting Officer will review the 
drawings and drawing files for conformance to these standards. 
 
e. The Contractor shall furnish the digital as-built drawing files in the format native to either 
AutoDesk AutoCAD 2004 or Bentley Microstation version 8 (which is easily convertible in both 
directions to/from AutoCAD). The Government will only accept the final product for full 
operation, without conversion or reformatting, in these formats. 
 
f. Digital drawing files shall be furnished to the Contracting Officer on CD-ROM or other media 
and format as approved by the Contracting Officer. A transmittal sheet containing the name of 
the files, the date of creation, the CD-ROM number, and a short description of the contents, shall 
accompany the CD-ROM. 
 
g. A sample drawing shall be furnished to the Contracting Officer before delivery of final as-
built drawings as a test to demonstrate compliance with the above instructions and file format 
compatibility with the described CADD software. 
 
h. One (1) complete set of the updated final Record Copy digital drawing files and one (1) paper 
plot or copy of the final Record drawings shall be delivered to the Contracting Officer upon 
completion of each road. If upon review of the final as-built drawings, errors or omissions are 
found, the drawings and drawing files will be returned to the Contractor for corrections. The 
Contractor shall complete the corrections and return both the digital files and the as-built prints 
to the Contracting Officer within ten (10) calendar days. 
 
1.7 CERTIFICATES OF COMPLIANCE 
 
Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES 
FOR DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in 
behalf of the manufacturing company involved and shall contain the name and address of the 
Contractor, the project name and location, description and the quantity of the items involved, and 
date or dates of shipment or delivery to which the certificates apply. Copies of laboratory test 
reports submitted with certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies. Certification shall not be construed 
as relieving the Contractor from furnishing satisfactory material. 
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1.8 ACCIDENT PREVENTION 
 
The Contractor shall comply with all applicable Host Country laws and with such additional 
measures as the Contracting Officer may find necessary in accordance with CONTRACT 
CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 
1984). Applicable provisions of the Corps of Engineers manual entitled Safety and Health 
Requirements Manual EM 385-1-1 will be applied to all work under this contract. The 
referenced manual may be obtained from the Contracting Officer at the jobsite or from the 
Afghanistan Engineer District at Kabul, Afghanistan. 
 
1.8.1 Accident Prevention Program 
 
Within fifteen (15) days after award of this task order, and at least ten (10) days prior to the 
accident prevention pre-work conference, four (4) copies of the Accident Prevention Plan 
required by the CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 
1991)- ALTERNATE I shall be submitted for review by the Contracting Officer. The Contractor 
shall not commence physical work at the site until the Accident Prevention Plan (APP) has been 
reviewed and accepted by the Contracting Officer. The APP shall meet the requirements listed in 
Appendix "A" of EM385-1-1. The program shall include the following: TAC Form 61 " 
Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully completed and 
signed by an executive officer of the company in block No. 13. The Activity Hazard Analysis is 
a method in which those hazards likely to cause a serious injury or fatality are analyzed for each 
phase of operations. Corrective action is planned in advance, which will eliminate the hazards. 
An analysis is required for each new phase of work. On large or complex jobs the first phase 
may be presented in detail with the submittal of the Accident Prevention Plan rather than 
presenting the complete analysis. If the plan is to be presented in phases, a proposed outline for 
future phases must be submitted as a part of the initial Accident Prevention Plan submittal. 
Accident Prevention Plans will be reviewed for timeliness and adequacy at least monthly with a 
signature sheet signed and dated documenting that these reviews took place.  Accident 
Prevention Plan shall include a copy of company policy statement of Accident Prevention and 
any other guidance as required by EM 385-1-1, Appendix A. 
 
1.9 HAZARDOUS MATERIALS 
 
Should the Contractor encounter asbestos or other hazardous materials, during the construction 
period of this contract, he shall immediately stop all work activities in the area where the 
hazardous material is discovered. The Contractor shall then notify the Contracting Officer; 
identify the area of danger; and not proceed with work in that area until given approval from the 
Contracting Officer to continue work activities. Hazardous material is considered to be asbestos, 
explosive devices, toxic waste, or material hazardous to health and safety. The Contractor shall 
secure the area from daily traffic until it is safe to resume normal activities. 
 
1.10 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
 
1.10.1 General 
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This provision specifies the procedure for determination of time extensions for unusually severe 
weather in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION) APR 1984. The listing below defines the anticipated monthly unusually 
severe weather for the contract period and is based on National Oceanic and Atmospheric 
Administration (NOAA) or similar data for the geographic location of the project. The schedule 
of anticipated unusually severe weather will constitute the baseline for determining monthly 
weather time evaluations. Upon award of this contract and continuing throughout the contract 
each month, actual unusually severe weather days will be recorded on a calendar day basis 
(including weekends and holidays) and compared to the monthly anticipated unusually severe 
weather in the schedule below. The term "actual unusually severe weather days" shall include 
days actually impacted by unusually severe weather.  The Contractor's schedule must reflect the 
anticipated unusually severe weather days on all weather dependent activities.  
 
MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS 
January    4 Days 
February    2 Days 
March     2 Days 
April thru 
December    0 Days  
 
1.10.2 Time Extensions 
 
The number of actual unusually severe weather days shall be calculated chronologically from the 
first to the last day in each month. Unusually severe weather days must prevent work for fifty 
percent (50%) or more of the Contractor's workday and delay work critical to the timely 
completion of the project. If the number of actual unusually severe weather days exceeds the 
number of days anticipated in the paragraph above, the Contracting Officer will determine 
whether the Contractor is entitled to a time extension. The Contracting Officer will convert any 
qualifying delays to calendar days and issue a modification in accordance with the Contract 
Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. 
 
1.10.3  Other Delays 
 
Construction delays due to full or partial base closures due to incidents such as demonstrations, 
civil unrest and outright attacks will be examined on an individual basis for consideration of time 
extensions. 
 
1.11 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 
 
The laws of Host Country may prohibit access to certain areas of the country that are under 
military control. The Contractor shall furnish the Contracting Officer the names of personnel, 
type, and amounts of equipment, dates and length of time required at the site, and the purpose of 
entering the host country. It is understood that areas to which rights of entry are provided by the 
Host Government are to be used only for work carried out under the contract and no destruction 
or damages shall be caused, except through normal usage, without concurrence of the Host 
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Government. 
 
1.11.1 Contractor's Responsibilities 
 
The following items are the sole responsibility of the Contractor to investigate, estimate as to 
cost, and assume the risk, as normally encountered by Contractors. The Contractor shall be 
responsible for determining the effect of the following on his own cost of performance of the 
contract and for including sufficient amount in the contract price:  
 
a. Official language and type of accounts required to satisfy the officials of the Local 
Government. 
 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes 
any special requirements of the Host Government, including those required by local Labor 
Offices, which the Contractor may have to fulfill before an application for a regular block of 
visas will be accepted. 
 
c. Passports, health and immunization certificates, and quarantine clearance. 
 
d. Compliance with local labor and insurance laws, including payment of employer's share of 
contribution, collecting balance from employee and paying into insurance funds. 
 
e. Strikes, demonstrations and work stoppage. 
 
f. Collection through withholding and payment to local Government, of any Host Country 
income tax on employees subject to tax. 
 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-
indigenous labor, to receive payments and to remove such funds from the country. 
 
h. Operating under local laws, practices, customs and controls, and with local unions, in 
connection with hiring and firing, mandatory wage scales, vacation pay, severance pay, 
overtime, holiday pay, 7th day of rest, legal notice or pay in lieu thereof for dismissal of 
employees, slowdown and curtailed schedules during religious holidays and ratio of local labor 
employed in comparison to others. 
 
i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank 
accounts. 
 
j. Compliance with workmen's compensation laws and contributions into funds. Provisions of 
necessary medical service for Contractor employees. 
 
k. Special license required by the local Government for setting up and operating any 
manufacturing plant in the Host Country, e.g. concrete batching, precast concrete, concrete 
blocks, etc. 
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l. Sales within the host country of Contractor-owned materials, and equipment. 
 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
 
n. Identification and/or registration with local police of imported personnel. 
 
o. Stamp tax on documents, payments and payrolls. 
 
p. NOT USED 
 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not 
limited to, local purchase requirements. 
 
1.11.2 Contractor Vehicles  
 
Contractor vehicles shall be maintained in a good state of repair, shall be insured, licensed and 
registered in accordance with Afghan Law. 
 
 
1.12 PUBLIC RELEASE OF INFORMATION 
 
1.12.1 Prohibition 
 
There shall be no public release of information or photographs concerning any aspect of the 
materials or services relating to this bid, contract, purchase order, or other documents resulting 
there from without the prior written approval of the Contracting Officer. 
 
1.12.2 Subcontract and Purchase Orders 
 
The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract 
agreements issued under this contract. 
 
1.13 ATTACHMENTS 
 
TAC FORM 61 - Accident Prevention Program Hazard Analysis 
 
 

-- End of Section -- 
 
 
  
 
 
SECTION 01312 QCS 

SECTION 01312 

QUALITY CONTROL SYSTEM (QCS) 
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 PART 1: GENERAL 

1.1 GENERAL  

The Government will use the Resident Management System for Windows (RMS) to assist in its 
monitoring and administration of this contract. The Contractor shall use the Government-
furnished Construction Contractor Module of RMS, referred to as QCS, to record, maintain, and 
submit various information throughout the contract period. The Contractor module, user 
manuals, updates, and training information can be downloaded from the RMS web site. This 
joint Government-Contractor use of RMS and QCS will facilitate electronic exchange of 
information and overall management of the contract. QCS provides the means for the Contractor 
to input, track, and electronically share information with the Government in the following areas:  

Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 
 
1.1.1 Correspondence and Electronic Communications  

For ease and speed of communications, both Government and Contractor will, to the maximum 
extent feasible, exchange correspondence and other documents in electronic format. 
Correspondence, pay requests and other documents comprising the official contract record shall 
also be provided in paper format, with signatures and dates where necessary. Paper documents 
will govern, in the event of discrepancy with the electronic version.  

1.1.2 Other Factors  

Particular attention is directed to specifications “SUBMITTAL PROCEDURES”,  
“CONTRACTOR QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract Clause, 
"Payments", which have a direct relationship to the reporting to be accomplished through QCS. 
Also, there is no separate payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work. 

1.2 QCS SOFTWARE  

QCS is a Windows-based program that can be run on a stand-alone personal computer or on a 
network. The Government will make available the QCS software to the Contractor after award of 
the construction contract. Prior to the Pre-Construction Conference, the Contractor shall be 
responsible to download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website. Upon specific justification and request by the Contractor, 
the Government can provide QCS on 3-1/2 inch high-density diskettes or CD-ROM. Any 
program updates of QCS will be made available to the Contractor via the Government RMS 
Website as they become available.  
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1.3 SYSTEM REQUIREMENTS  

The following is the minimum system configuration that the Contractor shall have to run QCS:  

QCS and QAS System Hardware  
 
IBM-compatible PC with 1000 MHz Pentium or higher processor 256+ MB RAM 

for workstation / 512+ MB RAM for server 1 GB hard drive disk space for sole use 

by the QCS system 3 1/2 inch high-density floppy drive Compact Disk (CD) Reader 

8x speed or higher SVGA or higher resolution monitor (1024x768, 256 colors) 

Mouse or other pointing device Windows compatible printer. (Laser printer must 

have 4 MB+ of RAM) Connection to the Internet, minimum 56k BPS  

Software  

MS Windows 2000 or higher QAS-Word Processing software: MS Word 2000 or 

newer Latest version of: Netscape Navigator, Microsoft Internet 

Explorer, or other browser that supports HTML 4.0 or higher Electronic mail (E-

mail) MAPI compatible Virus protection software that is regularly upgraded with all 

issued manufacturer's updates  

1.4 RELATED INFORMATION  

1.4.1 QCS User Guide  
 
After contract award, the Contractor shall download instructions for the installation and use of 
QCS from the Government RMS Internet Website; the Contractor can obtain the current address 
from the Government. In case of justifiable difficulties, the Government will provide the 
Contractor with aCD-ROM containing these instructions.  

1.4.2 Contractor Quality Control (CQC) Training  

The use of QCS will be discussed with the Contractor's QC System Manager during the 
mandatory CQC Training class.  

1.5 CONTRACT DATABASE  

Prior to the pre-construction conference, the Government shall provide the Contractor with basic 
contract award data to use for QCS. The Government will provide data updates to the Contractor 
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as needed, generally by files attached to E-mail. These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and QA data.  

1.6 DATABASE MAINTENANCE  

The Contractor shall establish, maintain, and update data for the contract in the QCS database 
throughout the duration of the contract. The Contractor shall establish and maintain the QCS 
database at the Contractor's site office. Data updates to the Government shall be submitted by E-
mail with file attachments, e.g., daily reports, schedule updates, payment requests. If permitted 
by the Contracting Officer, a data diskette or CD-ROM may be used instead of E-mail (see 
Paragraph DATASUBMISSION VIA COMPUTER DISKETTE OR CD-ROM). The QCS 
database typically shall include current data on the following items:  

1.6.1 Administration  

1.6.1.1 Contractor Information  

The database shall contain the Contractor's name, address, telephone numbers, management 
staff, and other required items. Within 14 calendar days of receipt of QCS software from the 
Government, the Contractor shall deliver Contractor administrative data in electronic format via 
E-mail.  

1.6.1.2 Sub Contractor Information  

The database shall contain the name, trade, address, phone numbers, and other required 
information for all sub Contractors. A sub Contractor must be listed separately for each trade to 
be performed. Each sub Contractor/trade shall be assigned a unique Responsibility Code, 
provided in QCS. Within 14 calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver sub Contractor administrative data in electronic format via E-mail.  

1.6.1.3 Correspondence  

All Contractor correspondence to the Government shall be identified with a serial number. 
Correspondence initiated by the Contractor's site office shall be prefixed with "S". Letters 
initiated by the Contractor's home(main) office shall be prefixed with "H". Letters shall be 
numbered starting from 0001. (e.g., H-0001 or S-0001). The Government's letters to the 
Contractor will be prefixed with "C".  

1.6.1.4 Equipment  

The Contractor's QCS database shall contain a current list of equipment planned for use or being 
used on the jobsite, including the most recent and planned equipment inspection dates.  

1.6.1.5 Management Reporting  

QCS includes a number of reports that Contractor management can use to track the status of the 
project. The value of these reports is reflective of the quality of the data input, and is maintained 
in the various sections of QCS. Among these reports are: Progress Payment Request worksheet, 
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QA/QC comments, Submittal Register Status, Three-Phase Inspection checklists.  

1.6.2 Finances  

1.6.2.1 Pay Activity Data  

The QCS database shall include a list of pay activities that the Contractor shall develop in 
conjunction with the construction schedule. The sum of all pay activities shall be equal to the 
total contract amount, including modifications. Pay activities shall be grouped by Contract Line 
Item Number (CLIN), and the sum of the activities shall equal the amount of each CLIN. The 
total of all CLINs equals the Contract Amount.  

1.6.2.2 Payment Requests  

All progress payment requests shall be prepared using QCS. The Contractor shall complete the 
payment request worksheet and include it with the payment request. The work completed under 
the contract, measured as percent or as specific quantities, shall be updated at least monthly. 
After the update, the Contractor shall generate a payment request report using QCS. The 
Contractor shall submit the payment requests with supporting data by E-mail with file 
attachment(s). If permitted by the Contracting Officer, a data diskette may be used instead of E-
mail. A signed paper copy of the approved payment request is also required, which shall govern 
in the event of discrepancy with the electronic version.  

1.6.3 Quality Control (QC)  

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily 
reports, identify and track deficiencies, document progress of work, and support other Contractor 
QC requirements. The Contractor shall maintain this data on a daily basis. Entered data will 
automatically output to the QCS generated daily report. The Contractor shall provide the 
Government a Contractor Quality Control (CQC) Plan within the time required in Section 01451, 
Contractor QUALITY CONTROL. Within seven calendar days of Government acceptance, the 
Contractor shall submit a data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan: schedule, pay activities, features of work, submittal register, QC 
requirements, and equipment list.  

1.6.3.1 Daily Contractor Quality Control (CQC) Reports 
 
QCS includes the means to produce the Daily CQC Report. The Contractor may use other 
formats to record basic QC data. However, the Daily CQC Report generated by QCS shall be the 
Contractor's official report. Data from any supplemental reports by the Contractor shall be 
summarized and consolidated onto the QCS-generated Daily CQC Report. Daily CQC Reports 
shall be submitted as required by Section 01451, Contractor QUALITY CONTROL. Reports 
shall be submitted electronically to the Government using E-mail or diskette within 24 hours 
after the date covered by the report. Use of either mode of submittal shall be coordinated with the 
Government representative. The Contractor shall also provide the Government a signed, printed 
copy of the daily CQC report.  
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1.6.3.2 Deficiency Tracking.  

The Contractor shall use QCS to track deficiencies. Deficiencies identified by the Contractor will 
be numerically tracked using QC punch list items. The Contractor shall maintain a current log of 
its QC punch list items in the QCS database. The Government will log the deficiencies it has 
identified using its QA punch list items. The Government's QA punch list items will be included 
in its export file to the Contractor. The Contractor shall regularly update the correction status of 
both QC and QA punch list items.  

1.6.3.3 Three-Phase Control Meetings  

The Contractor shall maintain scheduled and actual dates and times of  
preparatory and initial control meetings in QCS. 
 

1.6.3.4 Accident/Safety Tracking.  

The Government will issue safety comments, directions, or guidance whenever safety 
deficiencies are observed. The Government's safety comments will be included in its export file 
to the Contractor. The Contractor shall regularly update the correction status of the safety 
comments. In addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite. This brief supplemental entry is not to be considered as a 
substitute for completion of mandatory reports, e.g., ENG Form 3394 and OSHA Form 300.  

1.6.3.5 Features of Work  

The Contractor shall include a complete list of the features of work in the QCS database. A 
feature of work may be associated with multiple pay activities. However, each pay activity (see 
subparagraph "Pay Activity Data" of paragraph "Finances") will only be linked to a single 
feature of work.  

1.6.3.6 QC Requirements  

The Contractor shall develop and maintain a complete list of QC testing, transferred and installed 
property, and user training requirements in QCS. The Contractor shall update all data on these 
QC requirements as work progresses, and shall promptly provide this information to the 
Government via QCS.  

1.6.4 Submittal Management  

The Government will provide the initial submittal register in electronic format. Thereafter, the 
Contractor shall maintain a complete list of all submittals, including completion of all data 
columns. Dates on which submittals are received and returned by the Government will be 
included in its export file to the Contractor. The Contractor shall use QCS to track and transmit 
all submittals. ENG Form 4025, submittal transmittal form, and the submittal register update 
shall be produced using QCS. RMS will be used to update, store and exchange submittal 
registers and transmittals, but will not be used for storage of actual submittals.  
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1.6.5 Schedule  

The Contractor shall develop a construction schedule consisting of pay activities, in accordance 
with Specification Section Project Schedule. This schedule shall be input and maintained in the 
QCS database either manually or by using the Standard Data Exchange Format (SDEF). The 
updated schedule data shall be included with each pay request submitted by the Contractor. 
 
1.6.6 Import/Export of Data  

QCS includes the ability to export Contractor data to the Government and to import submittal 
register and other Government-provided data, and schedule data using SDEF.  

1.7 IMPLEMENTATION  

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor 
shall ensure that sufficient resources are available to maintain its QCS database, and to provide 
the Government with regular database updates. QCS shall be an integral part of the Contractor's 
management of quality control.  

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM  

The Government-preferred method for Contractor's submission of updates, payment requests, 
correspondence and other data is by E-mail with file attachment(s). For locations where this is 
not feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for data 
transfer. Data on the disks or CDs shall be exported using the QCS built-in export function. If 
used, diskettes and CD-ROMs will be submitted in accordance with the following:  

1.8.1 File Medium  

The Contractor shall submit required data on 3-1/2 inch double-sided high-density diskettes 
formatted to hold 1.44 MB of data, capable of running under Microsoft Windows 95 or newer. 
Alternatively, CD-ROMs may be used. They shall conform to industry standards used in the 
United States. All data shall be provided in English.  
 
1.8.2 Disk or CD-ROM Labels  

The Contractor shall affix a permanent exterior label to each diskette and CD-ROM submitted. 
The label shall indicate in English, the QCS file name, full contract number, contract name, 
project location, data date, name and telephone number of person responsible for the data.  

1.8.3 File Names  

The Government will provide the file names to be used by the Contractor with the QCS software.  

1.9 MONTHLY COORDINATION MEETING  

The Contractor shall update the QCS database each workday. At least monthly, the Contractor 
shall generate and submit an export file to the Government with schedule update and progress 
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payment request. As required in Contract Clause "Payments", at least one week prior to 
submittal, the Contractor shall meet with the Government representative to review the planned 
progress payment data submission for errors and omissions. The Contractor shall make all 
required corrections prior to Government acceptance of the export file and progress payment 
request. Payment requests accompanied by incomplete or incorrect data submittals will be 
returned. The Government will not process progress payments until an acceptable QCS export 
file is received.  

1.10 NOTIFICATION OF NONCOMPLIANCE  

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
requirements of this specification. The Contractor shall take immediate corrective action after 
receipt of such notice. Such notice, when delivered to the Contractor at the work site, shall be 
deemed sufficient for the purpose of notification.  

-- End of Section - 
  
 
 
SECTION 01321 SCHEDULE 

SECTION 01321 
 

PROJECT SCHEDULE 
 

PART 1 GENERAL 
 
1.1 SUBMITTALS 
 
The following shall be submitted for Government approval in accordance with Section 01335  
SUBMITTAL PROCEDURES: SD-07 Schedules Project Schedule; Horizontal Bar Chart and 
Periodic Payment Request Updates; and Projected Earnings Curve and Periodic Payment 
Request Updates.  Revisions to the Project Schedule and Projected Earnings Curve for 
Modifications Issued to this Contract shall be coordinated with the Contracting Officer. 
 
PART 2 (Not Used) PRODUCTS  
 
PART 3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall furnish a Project Schedule as described below. The scheduling of 
construction shall be the responsibility of the Contractor. Contractor management personnel shall 
actively participate in its development. Subcontractors and suppliers working on the project 
should also contribute in developing and maintaining an accurate Project Schedule. The 
approved Project Schedule shall be used to measure the progress of the work, to aid in evaluating 
time extensions, and to provide the basis of all progress payments. 
 
3.2 BASIS FOR PAYMENT 
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The schedule shall be the basis for measuring Contractor progress. Lack of an approved schedule 
or scheduling personnel shall result in an inability of the Contracting Officer to evaluate 
Contractor progress for the purposes of payment. Failure of the Contractor to provide all 
information, as specified below, shall result in the disapproval of the entire Project Schedule 
submission and the inability of the Contracting Officer to evaluate Contractor progress for 
payment purposes. In the case where Project Schedule revisions have been directed by the 
Contracting Officer and those revisions have not been included in the Project Schedule, then the 
Contracting Officer may hold retainage up to the maximum allowed by contract, each payment 
period, until revisions to the Project Schedule have been made. 
 
3.3 PROJECT SCHEDULE 
 
3.3.1 Schedule of Construction 
 
Within seven (7) calendar days after notice to proceed, the Contractor shall prepare and submit a 
Construction Schedule to the Contracting Officer for approval. This schedule shall address each 
payment line item and/or sub-line item listed in the Proposal Schedule separately. 
3.3.2 Non-Compliance 
 
Failure of the Contractor to comply with the requirements of the Contracting Officer shall be 
grounds for determination by the Contracting Officer that the Contractor is not prosecuting the 
work with sufficient diligence to ensure completion within the time specified in the contract. 
Upon making this determination, the Contracting Officer may terminate the Contractor's right to 
proceed with the work, or any separable part of it, in accordance with the default terms of this 
contract. 
 
3.3.3 Horizontal Bar Chart 
 
The required schedule shall utilize an automated scheduling program and shall be in the form of 
a horizontal bar chart. The line or sub-line item schedule of activities shall be listed down the left 
side of the page. A time scale shall run across the bottom of the page. Each work item shall be 
represented by a bar starting with the schedule start date and running continuously to the 
completion date. 
 
3.3.4 Cost 
 
Listed with each work item shall be a corresponding cost representing the total cost, such as 
material, labor, equipment, and overhead associated with that item. The total cost of the work 
items shall be equal to the Bid Price for that sub-line item of the Proposal Schedule.  
 
3.3.5 Scheduled Project Completion 
 
The schedule interval shall extend from Notice-To-Proceed to the contract completion date. 
 
3.3.6 Projected Earning Curve 
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Submitted with the Construction Schedule shall be a Projected Earning Curve. The Projected 
Earning Curve is a plot of the Contractor's earnings on the vertical axis and the contract duration 
on the horizontal axis. The earnings figure shall relate to the complete value of the contract and 
need not reflect each facility separately. 
 
3.3.7 Construction Schedule 
 
The Construction Schedule shall be on one page with a maximum dimension of 90 cm by 120 
cm. The Contractor shall submit the Projected Earnings Curve on the same page. The initial 
submittal shall include one (1) reproducible and four (4) copies, one (1) copy of which will be 
returned to the Contractor when approved. 
 
3.3.8 Submission with Partial Payment Estimate 
 
Each time the Contractor submits a payment request under this contract he shall also submit 
three (3) copies of the Bar Chart. The Bar Chart shall be annotated by indicating the percent 
complete for each activity directly on the bar. The Projected Earnings Curve shall be annotated 
by plotting actual earnings versus time on the same graph. Those work items reflecting 
performance which is behind schedule by fifteen (15) calendar days or more shall be fully 
explained in detail giving the reason for delay and the Contractor's plan for timely completion 
within the schedule. 
 
3.3.9 Modifications 
 
The Construction Schedule and Projected Earning Curve shall be revised to reflect any and all 
modifications issued to this contract as they are issued. Format and numbers of copies as defined 
in paragraph CONSTRUCTION SCHEDULE shall be submitted for approval by the Contracting 
Officer. 
 
3.4 PERIODIC PROGRESS MEETINGS 
 
Progress meetings to discuss payment shall include a monthly on-site meeting or shall be 
conducted at other regular intervals mutually agreed to at the preconstruction conference. During 
this meeting the Contractor shall describe, on an activity-by-activity basis, all proposed revisions 
and adjustments to the project schedule required to reflect the current status of the project. The 
Contracting Officer will approve activity progress, proposed revisions, and adjustments as 
appropriate. 
 
3.4.1 Update Submission Following Progress Meeting 
 
A complete update of the project schedule containing all approved progress, revisions, and 
adjustments, based on the regular progress meeting, shall be submitted not later than four (4) 
working days after the monthly progress meeting. 
 
3.4.2 Progress Meeting Contents 
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Update information, including Actual Start Dates, Actual Finish Dates, Remaining Durations, 
and Cost to Date, shall be subject to the approval of the Contracting Officer. 
 
3.4.3 Earnings Report 
 
A compilation of the Contractor's Total Earnings on the project from the Notice-to-Proceed until 
the most recent Monthly Progress Meeting shall be recorded. This report shall reflect the 
Earnings of specific activities based on the agreements made in the field and approved between 
the Contractor and the Contracting Officer at the most recent Monthly Progress Meeting. 
Provided that the Contractor has provided a complete schedule update, this report shall serve as 
the basis of determining Contractor Payment. This report shall: sum all activities and provide a 
percent complete by individual activity and total project percent complete. The report shall 
contain, for each activity: activity identification, activity description, original budgeted amount, 
total quantity, quantity to date, percent complete (based on cost), and earnings to date. 
 
 
 
3.4.4 Cost Completion 
 
The earnings for each activity started shall be reviewed. Payment shall be based on earnings for 
each in-progress or completed activity. Payment for individual activities shall not be made for 
work that contains quality defects. A portion of the overall project amount may be retained based 
on delays of activities. 
 
3.4.5 Network Analysis System 
 
The Contractor may, as an option, submit to the Contracting Officer for approval, a time related 
network analysis in lieu of the previously specified bar chart. 
 
 

-- End of Section -- 
 
  
 
 
SECTION 01335 SUBMITTALS 

SECTION 01335 
 

SUBMITTAL PROCEDURES FOR PROJECTS 
 
 
PART 1   GENERAL 
 
1.1   REFERENCE 
 
The publication listed below forms a part of this specification to the extent referenced.  The publication is 
referenced to in the text by basic designation only. 
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   CONSTRUCTION SPECIFICATIONS INSTITUTE 
 

Manual of Practice 
Construction Specifications Institute 
http://www.csinet.org/s_csi/index.asp
601 Madison Street 

                          Alexandria, Virginia 
                          22314-1791 
 
   NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  
 

Unified Master Reference List (UMRL) 
National Institute of Building Sciences 
1090 Vermont Avenue, NW, Suite 700 
Washington, DC 20005-4905 
Email:  nibs@nibs.org 
FAX:   (202) 289-1092 
Tele:   (202) 289-7800 

 
AFGHANISTAN ENGINEER DISTRICT 
 

AFGHANISTAN ENGINEER DISTRICT 
http://www.aed.usace.army.mil
U.S. Army Corps of Engineers 
Attn.:  Qalaa House 
APO AE 09356 

 
1.2   SUBMITTAL CLASSIFICATION 
 
Refer to the Submittal Distribution and Quantities Table in Attachment A for minimum submission 
requirements and delivery address 
 
Submittals are classified as follows: 
 
1.2.1   DESIGN SUBMITTALS  
 
The Government reserves the right to issue an NTP (notice to proceed) for any phase for fast-track 
projects. 
 
1.2.2   CONSTRUCTION SUBMITTALS  
 
1.2.2.1   Contractor Furnished Government Approved Construction Submittals 
 
Government approved construction submittals are primarily related to plans (Contractor Quality Control, 
Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project 
Schedule/Network Analysis), and certificates of compliance. 
 
1.3   SUBMITTAL CERTIFICATION 
 
1.3.1  DETERMINATION OF COMPLIANCE 
 
Each submittal shall be complete and in sufficient detail to allow ready determination of compliance with 
contract requirements by the Contracting Officer. The contractor shall submit all required documentation 
with submittals.  The U.S. Army Corps of Engineer (USACE) will not accept partial submittals. 
 
1.3.2   EFFECTIVE QUALITY CONTROL SYSTEM 
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The Contractor is responsible for quality control and shall establish and maintain an effective quality 
control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION - ALTERNATE I and specification section 01451 CONTRACTOR QUALITY 
CONTROL. 
 
1.3.2.1   ORGANIZATIONAL RESPONSIBILITY 
 
The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, and 
supplier operations at any tier, both onsite and offsite.  
 
1.3.2.2   CQC SYSTEM MANAGER REVIEW AND APPROVAL 
 
Prior to submittal, all items shall be checked and approved by the Contractor's Quality Control (CQC) 
System Manager. If found to be in strict conformance with the contract requirement, each item shall be 
stamped, signed, and dated by the CQC System Manager. Copies of the CQC organizations review 
comments indicating action taken shall be included within each submittal. 
 
1.3.2.3   STAMPS 
 
Stamps shall be used by the Contractor on all design and post design construction submittals to certify 
that the submittal meets contract requirements and shall be similar to the following: 
 
   Contractor (Firm Name) 
   Contract Number 
   Contract Name 
 
I certify that this submittal accurate, is in strict conformance with all contract requirements, has been 
thoroughly coordinated and cross checked against all other applicable disciplines to prevent the omission 
of vital information, that all conflicts have been resolved, and that repetition has been avoided and, it is 
complete and in sufficient detail to allow ready determination of compliance with contract requirements by 
the Contracting Officer. 
 
Name of CQC System Manager: _____________ 
 
Signature of CQC System Manager:   _____________ 
 
Date:   _____________ 
 
1.3.2.4  DETERMINATION OF COMPLIANCE 
 
Each submittal shall be complete and in sufficient detail to allow ready determination of compliance with 
contract requirements by the Contracting Officer. The contractor shall submit all required documentation 
with submittals.  The U.S. Army Corps of Engineer (USACE) will not accept partial submittals. 
 
1.3.3   RESPONSIBILITY FOR ERRORS OR OMISSIONS 
 
It is the sole responsibility of the Contractor to ensure that submittals comply with the contract documents.  
Government review, clearance for construction, or approval by the Contracting Officer shall not relieve the 
Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract. 
 
1.3.3.1   GOVERNMENT REVIEW 
 
Government review or approval of post assessment submittals shall not be construed as a complete 
check, but will indicate only that the assessment is satisfactory. 
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1.3.4   UNTIMELY AND UNACCEPTABLE SUBMITTALS 
 
If the Contractor fails to submit submittals in a timely fashion, or repetitively submits submittals that are 
not in strict conformance with the contract documents, no part of the time lost due to such actions shall be 
made the subject of claim for extension of time or for excess costs or damages by the Contractor. 
 
1.4   ENGLISH LANGUAGE 
 
All schedules, drawings, photographs, and assessments shall be in the English language.   
 
1.5   UNITS OF MEASUREMENT 
 
Design documents shall be prepared in METRIC MEASUREMENTS. 
 
The metric units used are the International System of Units (SI) developed and maintained by the General 
Conference on Weights and Measures (CGPM); the name International System of Units and the 
international abbreviation SI were adopted by the 11th CGPM in 1960. 
 
1.5.1   DRAWINGS 
 
1.5.1.1 All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and 
pipe sizes shall be dimensioned in millimeters. 
 
1.5.1.2  All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the 
following:  WGS 1984 UTM one 42 N.  If the designer is not able to use the stated coordinate system the 
coordinate system used shall be correlated to the stated coordinate system.  A table shall be provided 
within the site drawing set cross referencing the WGS84 system to that utilized.  This is required to allow 
AED to incorporate the plans into GIS for storage, map production, and possible geospatial analysis of 
the different work sites. 
 
1.5.2   DESIGN CALCULATIONS 
 
Calculations shall be in English or SI units as deemed appropriate by the designer to meet the 
requirements of the design.  Calculations shall be in SI (metric) units to meet the requirements of the 
design.  Quantities on the contract drawings stated in SI (metric) units, may also be stated in English 
units.  
 
 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 
Payment for work will not be made in whole or in part until the Government has reviewed and cleared the 
assessment.  
 
 
PART 2   PRODUCTS 
 
2.1   GENERAL 
 
The following are contract deliverables which give further details about and finalize the design 
parameters/requirements outlined within the contract documents.  They shall be prepared in such a 
fashion that the Prime Contractor is responsible to the Government and not as an internal document 
between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc. 
 
2.2 SUBMITTAL REQUIREMENTS 
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There are a total of 3 design submittals and 1 construction submittal (see Appendix A for quantities, 
media and submittal methods) required for this project. 

 
Design Review (50%) 
 
Design Review (99%) 
 
“Cleared for Construction” Design Review Submittal (100%) 
 
As-Built Drawings 

 
2.2.1  Design Review (50%) 
 
The Design Review (50%) plans shall be completed and submitted for review not more than 45 days from 
the date of Award, which ever comes earlier. 
 
All submittals shall be provided digitally and on paper as described in Attachment A.  Based on sound 
professional engineering considerations, cost and other factors described in section 01015 the contractor 
shall prepare the documents described below.  Section 01015, Technical Requirements, describes 
specific information that must be included.  The plans shall include but not necessarily limited to: 

• Site Assessment 
o Cover 
o Table of Contents 
o Written portion that provides pertinent data on the following topics: 

 General information about the local village(s) 
• Tribal information 
• Temperature range 
• Snow and rainfall information  

 Existing road conditions 
 Existing drainage and erosion areas 
 Security conditions 

o Table of drainage structures 
 Structure number 
 Structure type (bridge, culvert, etc) 
 Dimensions 
 Structure stationing 
 Structure location (grid coordinates) 
 Size and skew 
 Notes on condition 

o Photographs shall be inserted into a Microsoft Word document and labeled with the 
following: 

 Date photo take (unless on the photo) 
 Location photo take from 
 Direction facing when photo taken 
 Description of specific notable items shown in photo  

o Survey field notes (If using a total station, the raw data shall also be provided) 
• Drawings: 

o Cover sheet 
 Name of project 
 Name of submittal (ie 50% Design Review) 
 US Army Corps of Engineers Afghanistan Engineer District name and symbol 
 Contractor name 

o Table of Contents 
o Legend of symbols and lists of abbreviations 
o Superelevation data 
o Table of drainage structures 
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 Structure number 
 Note ‘Existing’ or ‘Proposed’ 
 Structure type (bridge, culvert, etc) 
 Dimensions  
 Structure stationing 
 Structure location (grid coordinates) 
 Size and skew 
 Notes on condition 

o Plan and profile sheets (plan and profile views must be on the same plan sheet) 
 coordinates at the start and end of each sheet 
 horizontal alignment with curve and other data shown 
 vertical profile with curve and other data shown 
 location, types, sizes and flowline elevations of drainage structures 
 location of all existing and proposed structures 

o Cross sections with typical section applied 
o Specifications 
o See Attachment C for additional drawing format information 

 
2.2.2 Final Design Review (99%) plans 
 
Final Design Review (99%) plans shall be completed and submitted for review not more than 45 days 
after the completion of the AED review of the Design Review (50%) plans.  
  
The review of this submittal is to insure that the design is in accordance with directions provided the 
Contractor during the design process.  The only effort remaining between the Final Design Review and 
the "Cleared For Construction” Design Review submittal is the incorporation of the Government Review 
Comments.  The Contractor shall submit the following documents for Final review: 
 
The Contractor is expected to have completed all of his coordination checks and have the drawings in a 
design complete condition.  The drawings shall be finalized at this time including the incorporation of any 
comments generated by the Design Review submittal.  The drawings shall contain all the details 
necessary to assure a clear understanding of the work throughout construction. 
 
The Final Design Review (99%) plans shall include at a minimum but is not limited to: 
 

• Changes incorporated from 50% design review comments 
• Design Analysis 

o All backup material previously submitted 
o Design Calculations and reports 
o Shall contain explanatory materials giving the design rationale for any design decisions 

which would not be obvious to an engineer reviewing the Final Drawings. 
• Design Plans 
• Structures design analysis/calculations 
• Detailed drawings for all structures, including culverts, retaining walls, causeway, bridges, etc 
• Final Revised Construction Cost Estimate 
• Government’s Design Review Comments with the Contractor’s annotation to each comment 

 
2.2.3  "Cleared for Construction" Design Review Submittal (100%) plans  
 
After the Final Design Review submittal, the Contractor shall revise the Contract Documents by 
incorporating any comments generated during the review and submit not more than 45 days after the 
completion of the AED review of the Final Design Review (99%) plans.  At a minimum but not limited to, 
the Contractor shall submit the following documents for the design complete submittal: 
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• ALL information related to the design of this project with correction made related to issues 
identified during the 99% review. 

• Design analysis 
• Construction drawings 
• Government’s Final Design Review (99%) Comments with the Contractor’s annotation to each 

comment 
 
Once the design documents have been "Cleared for Construction" by the Contracting Officer, the 
Contractor shall clearly identify each document by annotating it as "Cleared for Construction." 
 
2.3   DESIGN ANALYSIS 
 
2.3.1  The Contractor shall prepare and present design analyses with calculations necessary to 
substantiate and support all design documents submitted.  For parts including drainage structures, site 
specific civil calculations shall be included.  For parts including structural work, structural calculations 
shall be included.  The Contractor shall submit the geotechnical evaluation report, reports of soil borings 
and any other investigations performed in support of the design. 
 
2.3.2 When design calculations are voluminous, they shall be bound separately from the narrative part 
of the design analysis.  The design calculations shall be presented in a clean and legible form 
incorporating a title page and index for each volume.  A table of contents, which shall be an index of the 
indices, shall be furnished when there is more than one volume.  The source of loading conditions, 
supplementary sketches, graphs, formulae, and references shall be identified.  Assumptions and 
conclusions shall be explained.  Calculation sheets shall carry the names or initials of the computer and 
the checker and the dates of calculations and checking.  No portion of the calculations shall be computed 
and checked by the same person. 
 
2.4   DRAWINGS 
 
Drawings, prepared in the English language with SI units of measure, are a part of each submittal.  The 
working drawings shall be adequately labeled and cross-referenced for review.  Complete, thoroughly 
checked and coordinated contract drawings shall be submitted.  The contract drawings submitted for final 
review shall include the drawings previously submitted which have been revised and completed as 
necessary.  The Contractor shall have incorporated any design review comments generated by previous 
design review(s), have completed all of his constructability and coordination checks, and have the 
drawings in a Ready-to-Build condition.  The drawings shall be complete at this time and contain all the 
details necessary to ensure a clear understanding of the work throughout construction.   
  
2.3.1   DRAWING SIZE 
 
The project is required to be in SI units, all drawings submitted for review shall be prepared in size "A2" 
sheets.  All final contract drawing sets shall be prepared with full size "A1" sheets (594mm by 841mm).  
Drawings shall be trimmed to size if necessary. 
 
2.3.2   COMPUTER ASSISTED DESIGN AND DRAFTING (CADD) 
 
Computer Assisted Design and Drafting (CADD) are required for all work related to this contract. 
 
The Contractor shall furnish the digital as-built drawing files in .DWG file format utilizing AutoDesk 
AutoCAD version 2000 or later.  Drawings prepared in any convention other than CADD, must have 
approval of the Contracting Officer. The Contractor shall also provide all drawings in PDF format at every 
submittal stage.  The drawing files shall include complete continuous drawings of the plan and profile 
views, in addition to plan sheets and other information. 
 
The CADD deliverables shall meet the requirements of the AEC CAD Standard Release 2.0.  Emphasis is 
on drawings meeting sheet layout standards, level/layer naming standards and sheet naming 
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conventions.  CAD standards may be found at the following link:  
https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp. Transatlantic Programs Center Design 
Instructions Manual, Chapter 22 entitled COMPUTER ASSISTED DESIGN AND DRAFTING.  
 
2.3.3   PLOTTER PREPARED ORIGINAL DRAWINGS 
 
Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise approved 
and shall be plotted on the matte side.  Raster plotters must provide a minimum resolution of 400 dpi 
while vector plotters shall provide a minimum resolution of 0.0010 inch with an accuracy of +0.1% of the 
move and a repeatability error of not more than 0.005 inch. Drawings produced from dot matrix plotters 
are not acceptable.  Plots accompanied by the digital design file may be prepared on vellum: translucent 
bond is not acceptable.  Line density shall be equivalent to that produced by black India ink: half-tones 
and gray scale plots are not acceptable unless otherwise approved.  Manual changes to plotted originals 
are not acceptable. 
 
2.3.4   HALF-SIZE REDUCTION 
 
Preparation of all work shall accommodate half size reduction unless instructed otherwise by the 
Contracting Officer.  
 
2.3.5   SYMBOLS AND ABBREVIATIONS 
 
Symbols and abbreviations shall be in accordance with AEC CAD Standard Release 2.0 or later. 
 
2.3.6   DESIGN DISCIPLINE DESIGNATION FORMAT 
 
Referencing AEC CAD Standard Release 2.0.  AEC CAD Standard, referenced herein, shall be adhered 
to, especially with regard to sheet naming, numbering and level/layer naming standards.  Copies of 
level/layer naming standards are available at the following locations (in comma delimited format - .CSV) 
and may be imported into MicroStation and/or AutoCAD: 
 
Public FTP site:  
ftp://anonymous:anonymous@ftp.usace.army.mil/pub/aed/Standards/AEC_Nat_CAD_Std/level_libs/
 
SharePoint site:  
https://aedsharepoint.tac.usace.army.mil/C16/Drawings/Document%20Library/AEC_CAD_level_template
s.ZIP
 
2.3.7   TITLE AND REVISION BLOCK 
 
Title and revision block shall match FIGURES 1 through 5 furnished in the paragraph entitled 
ATTACHMENTS. 
 
2.3.8   DRAWING SCALES 
 
The scales indicated on the following list shall, in general, be used for all drawings. The Contractor may, 
at its option, make exceptions to scales indicated, if approved in writing by the Contracting Officer. 
 

Key Plans as large as practical  
 
Site, Grading and Utility Plans - 1:100, in SI units 
 
Key Plans as large as practical  
 
Cross Sections/elevations (as large scale as possible to adequately show required detail) - 1:10, 
in SI units  
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Details - 1:10 minimum, in SI units  

 
2.3.9   BINDING 
 
All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the 
drawing sheets.  If posts are used to fasten sheets together, the drilled holes on the bond edges of the 
sheets shall be on 8-1/2-inch centers. 
 
2.3.10   INDEX SHEET(S) 
 
The first sheet shall be a cover sheet. In general, the second sheet shall be the first index; Multiple index 
sheets may be required, depending on the project size. Each index sheet shall be signed and stamped by 
a principal of the Contractor. 
 
2.3.11   DRAWING FILE NUMBER 
 
The File Number is unique to each drawing and is a combination of a project location code, project 
number, facility designator and the CADD file name.  Unassigned numbers or skipped sheets shall be 
labeled as "Not Used" on the index sheets.  Cover sheets are not numbered. 
 
2.3.12   LEGENDS 
 
For each submittal, legends of symbols and lists of abbreviations shall be placed within the Table of 
Contents section.  They shall include all of the symbols and abbreviations used in the drawing set, but 
shall exclude any symbols and abbreviations not used. 
 
2.3.13   REVISIONS 
 
Drawing revisions shall be prepared only on the original CADD files.   A revision area is required on all 
sheets. 
 
 
PART 3   EXECUTION 
 
3.1   GENERAL  
 
3.1.1   DESIGN CONCEPT COORDINATION MEETING 
 
The Contractor shall conduct formal status briefings on a bi-weekly basis, as a minimum, to provide a 
management overview of project completion.  Shortly after contract award the Government may choose 
to conduct meetings with the Contractor to refine proposal concept features.  The purpose of the meeting 
is to assure attention to project requirements and to suggest ways of improving the design prior to 
tentative level submissions. 
 
3.1.2   GOVERNMENT DESIGN CHANGES 
 
Government project changes which do not increase contractor costs shall be made at no charge to the 
Government.  
 
3.2   SUBMITTAL REGISTERS 
 
No formal submittal registers are required as part of this contract.  The contractor is responsible for 
maintaining a record of all correspondence with the Government, including comments to design 
submittals. 
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3.3   TRANSMITTAL FORM (ENG Form 4025) 
 
The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting both 
design and construction submittals in accordance with the instructions on the reverse side of the form.  
These forms will be furnished to the Contractor.  This form shall be properly completed by filling out all the 
heading blank spaces and identifying each item submitted. Special care will be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the contract drawings pertinent to the 
data submitted for each item. 
 
3.4   SCHEDULING 
 
3.4.1   DESIGN SUBMITTALS 
 
Adequate time (a minimum of fourteen (14) calendar days exclusive of mailing time) shall be allowed for 
review and acceptance of submittals. If the Contractor fails to submit in a timely fashion, or repetitive 
submittals that are not in strict conformance with the contract documents, no part of the time lost due to 
such actions shall be made the subject of claim for extension of time or for excess costs or damages by 
the Contractor.   
 
3.5   SUBMITTAL PROCEDURE 
 
3.5.1   Refer to Submittal Distribution and Quantities in Attachment A for minimum submission 
requirements.  
 
This is a project and in accordance with Contract Clause 52.227-7022 GOVERNMENT RIGHTS 
(UNLIMITED), the Government has non-exclusive rights to use the information on other projects.  In 
accordance with section 01060 SPECIAL CLAUSES clause PREPARATION OF AS-BUILT DRAWINGS 
(CONTRACTOR), one (1) set of the Government approved As-Builts shall be submitted in an editable 
CADD format. 
 
This requirement is in addition to all other submission requirements stated elsewhere in the contract.   
 
3.5.1   DIGITAL TRANSMISSION OF DESIGN SUBMITTALS 
 
The Contractor shall not be permitted to submit design deliverables in digital format in lieu of hard copies 
without the expressed written approval from the government. 
 
3.6   REVIEW OF CONTRACTOR PREPARED DOCUMENTS 
 
3.6.1   GENERAL 
 
The work under contract will be subject to continuous review by representatives of the Contracting 
Officer.  Additionally, joint design review conferences with representation by all organizations having a 
direct interest in the items under review may be held.  The Contractor shall furnish copies of all drawings 
and related documents to be reviewed at the review conference on or before the date indicated by the 
Government. Additional conferences pertaining to specific problems may be requested by the Contractor 
or may be directed by the Contracting Officer as necessary to progress the work.  The Contractor shall 
prepare minutes of all conferences and shall furnish two copies to the Contracting Officer within seven (7) 
days after the conference. 
 
All submittal reviews shall be reviewed and comments entered into DrChecks located on the website at: 
https://www.projnet.org/projnet/binKornHome/index.cfm
 
3.6.2   INDEPENDENT REVIEW 
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The Contractor shall have someone other than the Designer or Design Team perform an independent 
review of all drawings and other required data prior to submission to the Government.  Upon completion 
of this review, the Contractor shall certify that each design submittal is complete, accurate, is in strict 
conformance with all contract requirements, that repetition has been avoided, that all conflicts have been 
resolved, and that the documents have thoroughly coordinated and cross checked to prevent the 
omission of vital information.  
 
3.6.3   CONTRACTOR'S QUALITY CONTROL ORGANIZATION REVIEW 
 
This review shall be for the purposes of eliminating errors, interferences, and inconsistencies, and any 
additional information required.  Submittals submitted to the Contracting officer without evidence of the 
Contractor's certified approval will be returned for resubmission.  No part of the time lost due to such 
resubmissions shall be made the subject of claim for extension of time or for excess costs or damages by 
the Contractor.  
 
3.6.4   GOVERNMENT REVIEW 
 
Within ten (10) days after Notice to Proceed, the Contractor shall submit, for acceptance, a complete 
project schedule with all submittals and review times indicated in calendar dates.  The Contractor shall 
update this schedule monthly.  After receipt, the Government will be allowed fourteen (14) days to review 
and comment on each submittal, except as noted below.  For each design review submittal, comments 
from the various design sections and from other concerned agencies involved in the review process will 
be made in the on-line review management system DrChecksSM                              
(https://www.projnet.org/projnet/binKornHome/index.cfm ).  Contractor shall coordinate with the 
Contracting Officer and/or Representative(s) to register for DrChecksSM use.  The review will be for 
conformance with the technical requirements of the solicitation and the Successful Offeror's (Contractor's) 
RFP proposal.  
 
If a submittal is deficient, it will be returned for correction and resubmission.  The review time will begin 
when the corrected submittal is received. 
 
The contractor shall not begin construction work until the Government has reviewed the contractor's 
design and has cleared it for construction.  Clearance for construction does not mean Government 
approval.  Government review shall not be construed as a complete check but will evaluate the general 
design approach and adherence to contract parameters. The Government Review is often limited in time 
and scope.  Therefore, the Contractor shall not consider any review performed by the Government as an 
excuse for incomplete work.  Upon completion of the review, all comments will be posted on the online 
DrChecksSM review system for the Contractor.  The Contracting Officer will indicate whether the design 
submittal has or has not been cleared for construction using the following action codes: 
 

A   –   Approved as submitted 
 
B   –   Approved, except as noted on drawings 
 
C   –   Approved, except as noted on drawings. Refer to attached sheet, 
           resubmission required. 
 
D   --   Will be returned with separate correspondence. 
 
E   –   Disapproved (See attached). 
 
F   --   Receipt acknowledged. 
 
FX  –   Receipt acknowledged, does not comply as noted with contract 
            requirements. 
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G  --   Other (Specify). 
 
These codes shall NOT be used by the Contractor.  Contractor’s Quality Control Organization will 
annotate Block “g” entitled “FOR CONTRACTOR USE CODE” of Eng Form 4025-R using the action 
codes listed on the reverse side of the form.  
 
Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor from 
responsibility for any design errors or omissions and any liability associated with such errors, nor from 
responsibility for complying with the requirements of this contract. 
 
3.6.4.1   INCORPORATION OF GOVERNMENT REVIEW COMMENTS 
 
If the Contractor disagrees technically with any comment or comments and does not intend to comply 
with the comment, he must clearly outline, with ample justification, the reasons for noncompliance within 
five (5) days after close of review period in order that the comment can be resolved.  The Contractor shall 
furnish disposition of all comments in DrChecksSM, and with the next scheduled submittal. The disposition 
shall identify action taken with citation of location within the relevant design document.  Generalized 
statements of intention such as "will comply" or "will revise the specification" are not acceptable.  The 
Contractor is cautioned that if he believes the action required by any comment exceeds the requirements 
of this contract, that he should flag the comment in DrChecksSM as a scope change, and notify the COR in 
writing immediately.  Submittals date revisions must be made in writing at least five (5) days prior to the 
submittal.  During the design review process, comments will be made on the design submittals that will 
change the drawings and specifications.  The Government will make no additional payments to the 
Contractor for the incorporation of comments.  Review comments are considered part of the process.  
 
3.6.4.2   CONFERENCES 
 
As necessary, conferences will be conducted between the contractor and the Government to resolve 
review comments. 
 
3.6.5   DESIGN DISCREPANCIES 
 
The Contractor shall be responsible for the correction of incomplete design data, omissions, and design 
discrepancies which become apparent during construction. The Contractor shall provide the Contracting 
Officer with a proposed recommendation for correcting a design error, within three (3) calendar days after 
notification by the Contracting Officer.  The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take immediate corrective action 
after receipt of such notice.  Such notice, when delivered to the Contractor at the worksite, shall be 
deemed sufficient for the purpose of notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective action 
has been taken.  No part of the time lost due to such stop orders shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor.  Should extensions of design, 
fabrication plans and/or specific manufacturer's details be required as a result of a Government issued 
Change Order, the Government will make an equitable adjustment in accordance with Contract Clause 
52.243-4 entitled CHANGES. 
 
3.7   DESIGN SUBMITTALS 
 
3.7.1   PARTIAL DESIGN SUBMITTALS 
 
In the interest of expediting construction, the Contracting Officer may approve partial design submittals, 
procurement of materials and equipment, as well as issue the Notice To Proceed (NTP) for construction 
of those elements of the design which have been cleared for construction.  Such partial notices to 
proceed shall be solely at the discretion of the Contracting Officer.  
  
3.7.2   DESIGN SUBMITTALS NOT IN COMPLIANCE WITH THE CONTRACT DOCUMENTS 
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The Contractor shall, without additional compensation, correct or revise any errors or deficiencies in its 
design analysis, specifications, and drawings, and promptly furnish a corrected submittal in the form and 
number of copies as specified for the initial submittal.  No part of the time lost due to such resubmissions 
shall be made the subject of claim for extension of time or for excess costs or damages by the Contractor. 
If the Contractor considers any correction indicated on the submittals to constitute a change to the 
contract, a notice shall be given promptly to the Contracting Officer. 
 
3.7.3   IN-PLACE CONSTRUCTION PAYMENT 
 
No payment will be made for any in-place construction until all required submittals have been made, 
reviewed and are satisfactory to the Government. 
 
3.7.4   COMMENCEMENT OF CONSTRUCTION 
 
Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for 
each design phase. Any work performed by the Contractor prior to receipt of the clearance for 
construction, shall be at the Contractor's own risk and expense.  Work cleared for construction that does 
not conform to the design parameters and/or requirements of this contract shall be corrected by the 
Contractor at no additional cost or time to the Government. 
 
3.8   GENERAL DESIGN INSTRUCTIONS  
 
3.8.1   RESPONSIBILITY OF THE CONTRACTOR 
 
3.8.1.1   PROFESSIONAL QUALITY, TECHNICAL ACCURACY, AND COORDINATION 
 
The Contractor shall be responsible for the professional quality, technical accuracy, and the coordination 
of all drawings and other services furnished under this contract.  The Contractor shall thoroughly cross-
check and coordinate all work, until he is professionally satisfied that no conflicts exist, vital information 
has not been omitted, and that indefinite language open to interpretation has been resolved. 
 
3.8.1.2   DEVIATING FROM THE “CLEARED-FOR-CONSTRUCTION” DESIGN 
 
(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the Government’s 
concurrence for any Contractor proposed revision to the professionally stamped and sealed design 
reviewed and Cleared for Construction by the Government, before proceeding with the revision.   
 
(b.) The Government reserves the right to non-concur with any revision to the design.   
 
(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and the 
accepted proposal), will require a modification, pursuant to the Changes clause, in addition to 
Government concurrence.  The Government reserves the right to disapprove such a revision.  
 
(d.) Unless the Government initiates a change to the contract requirements, or the Government 
determines that the Government furnished design criteria are incorrect and must be revised, any 
Contractor initiated proposed change to the contract requirements, which results in additional cost, shall 
strictly be at the Contractor's expense.  
 
(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction design 
and shall incorporate them into the as-built design documentation, in accordance with section 01060 SC 
entitled PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR).  The Designer of Record shall 
document its professional concurrence on the As-Builts for any revisions by affixing its stamp and seal on 
the drawings and specifications. 
 
3.8.1.2   GOVERNMENT OVERSIGHT 
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The extent and character of the work to be done by the Contractor shall be subject to the general 
oversight, supervision, direction, control, and review by the Contracting Officer. 
 
3.8.1.3   UNLIMITED DRAWING RIGHTS 
 
The Government shall have unlimited rights in all drawings, notes and all other works developed in the 
performance of this contract, including the right to use same on any other Government design or 
construction without additional compensation to the Contractor. The Contractor hereby grants to the 
Government a paid-up license throughout the world to all such works to which he may assert or establish 
any claim under design patent or copyright laws. 
 
3.8.1.4   CONFLICTS 
 
Any conflicts, ambiguities, questions or problems encountered by the Contractor in following the criteria 
shall be immediately submitted in writing to the Contracting Officer with the Contractor's 
recommendations.  Prior to submission to the Government the Contractor shall take appropriate 
measures to obtain clarification of design criteria requirements, to acquire all pertinent design information, 
and to incorporate such information in the work being performed.  
 
3.8.2   CONDUCT OF WORK 
 
In the performance of the contract, the contractor shall:  
 
3.8.2.1   PERFORMANCE 
 
Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all significant 
developments.  
 
3.8.2.2   TELEPHONE CONVERSATIONS 
 
Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone 
conversations relating to the work under this contract.  
 
3.8.2.3   COOPERATION WITH OTHERS 
 
Cooperate fully with other firms, consultants and contractors performing work under the program to which 
this contract pertains, upon being advised by the Contracting Officer that such firms or individuals have a 
legitimate interest in the program, have need-to-know status, and proper security clearance where 
required. 
 
3.8.2.4   TECHNICAL CRITERIA 
 
All drawings shall be prepared in accordance with the contract documents and with the applicable 
publications referenced therein.  As soon as possible, the Contractor shall obtain copies of all publications 
applicable to this contract.  Availability of publications (where to purchase) is contained in Specification 
Section 01015.  Any deviations from the technical criteria contained in the contract documents or in the 
applicable publications, including the use of criteria obtained from the user or other sources, must receive 
prior approval of the Contracting Officer.  Where the technical criteria contained or referred to herein are 
not met, the Contractor will be required to conform his design to the same at his own time and expense.  
 
3.8.3   TOPOGRAPHIC SURVEYS, EASEMENTS, AND UTILITIES 
 
Unless otherwise stated in the contract, the Contractor will be responsible for detailed topographic 
mapping, available easements, and utility information for the project. 
 

 
Section 01335 – Page 96 of 174 



Panjshir Valley Road: Doha Bridge to Dara District Center Panjshir Province, Afghanistan 

3.8.4   DESIGN PRIORITIES 
 
The design of this project shall consider the remote location and harsh environment of this project and the 
impact this will have on sources of technical supply, the cost of construction, and the low level of 
maintenance. 
 
3.8.5   GEOTECHNICAL INVESTIGATION 
 
Unless otherwise stated in the contract, the Contractor will be responsible for Geotechnical investigation, 
including subsurface explorations, sampling, field and laboratory testing, and water studies where 
applicable. 
 
3.9   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DOCUMENTS AND DRAWINGS 
 
The requirements of this paragraph pertain to the submittal of design documents, design calculations, 
surveys, testing reports and other documents prepared by the Contractor to meet the design 
requirements of this project.  The following information must be submitted: 

Geo-technical investigation reports 
Design Analysis 
Design Drawings 
 Full Size and True Half-Size Design drawings shall be submitted for the following: 
 Refer to Submittal Distribution and Quantities Table 
Samples 
Schedules 
Reports 
Records 
Engineering Studies 
Accident Prevention and Safety 

 
3.10   GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During Construction)  
 
3.10.1   GENERAL 
 
Since this contract requires that the drawings and specifications specify specific proprietary materials, 
equipment, systems, and patented processes by trade name, make, or catalog number, it is anticipated 
that construction shop drawings will primarily be limited to testing, construction plans (e.g., Contractor 
Quality Control, Accident Prevention, Resident Management System, Area Use etc), schedules (Project 
Schedule/Network Analysis),  certificates of compliance, reports, records/statements and variations.  
 
3.10.2   ADDITIONAL SHOP DRAWINGS AND SUBMITTALS 
 
In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request the 
Contractor to provide additional drawings and submittal type data subsequent to completion of the design. 
 
3.10.3   INCOMPLETE DESIGN 
 
The Contractor shall not use construction submittals as a means to supplant and/or supplement an 
incomplete design effort. 
 
3.10.4   Government Approval of Construction Submittals 
 
The approval of construction submittals by the Contracting Officer shall not be construed as a complete 
check, but will indicate only that the general method of design construction, materials, detailing and other 
information are satisfactory.  Approval will not relieve the Contractor of the responsibility for any error 
which may exist, as it is the sole responsibility of the Contractor to certify that each submittal has been 
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reviewed in detail and is in strict conformance with all the contract documents and design criteria 
referenced therein. 
 
Virtually all design related construction submittals can and must be incorporated directly into the design 
specifications and drawings prepared by the Contractor.  Since the Contractor has sole responsibility for 
the design, procurement, and construction, impediments do not exist which would impair his ability to 
specifically identify what is being furnished to the Government prior to the start of construction. 
Generic/non-proprietary specifications are indicative of an incomplete design effort and as such must be 
rejected as unacceptable 
 
 
 
 
3.10.5   SUBMITTALS 
 
Submittals shall be limited to items such as Plans (e.g., Quality Control Plan, Accident Prevention Plan, 
etc.), Certificates of Compliance, and Field Test Reports. 
 
3.10.6   Government Review 
 
Upon completion of review of construction submittals requiring Government approval, the submittals will 
be identified as having received approval by being so stamped and dated. Two ( 2 ) copies of the 
submittal will be retained by the Contracting Officer and one (1) copy of the submittal will be returned to 
the Contractor. 
 
3.11   FOR INFORMATION ONLY SUBMITTALS 
 
These submittals shall be checked, stamped, signed and dated by the Contractor's Quality Control 
Engineer, certifying that such submittal complies with the contract requirements.  All Contractor submittals 
shall be subject to review by the Government at any time during the course of the contract.  Any 
Contractor submittal found to contain errors or omissions shall be resubmitted as one requiring 
"approval".  No adjustment for time or money will be allowed for corrections required as a result of 
noncompliance with plans or specifications.  Normally submittals for information only will not be returned.  
Approval of the Contracting Officer is not required on information only submittals.  These submittals will 
be used for information purposes.  The Government reserves the right to require the Contractor to 
resubmit any item found not to comply with the contract.  This does not relieve the Contractor from the 
obligation to furnish material conforming to the plans and specifications and will not prevent the 
Contracting Officer from requiring removal and replacement if nonconforming material is incorporated in 
the work.  
 
3.12  ATTACHMENTS 
 
The following attachments form an integral part of this specification: 
 
A Submittal Distribution and Quantities Table 
 
B ENG FORM 4025 -   Transmittal of Shop Drawings, Equipment Data, Material Samples, or 

Manufacturer's Certificate of Compliance (2 pages) 
 
C CADD Requirements 

Figure 1 - sheet/number description; AED title block 

Figure 2 - A-E logo/designed by/submitted my;  AED title block 

Figure 3 - revision block;  AED title block 

Figure 4 – Not Used 
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Figure 5 - Finished Format Size 
 

D TRACKING COMMENTS IN DRCHECKS 
 
3.13  SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DRAWINGS  
 
3.13.1   SURVEY DOCUMENTS 
 
The surveyor shall provide a tabulated list (bound booklet) with adjusted coordinates and elevations of all 
permanent survey monuments established on the project.  The surveyor shall complete and submit with 
field books, the field adjustments computation sheets.  The surveyor shall submit raw GPS survey files in 
the RINEX format.  The surveyor shall complete and submit the final survey and mapping. 
 
3.13.2  COMPREHENSIVE SITE SURVEY ASSESSMENT 
 
The Contractor shall provide the assessment as described in Section 01015. 
 
3.13.3  SAFETY PLANS 
 
The contractor shall submit safety plans as described in EM 385-1-1. 
 
 

-- End of Section -- 
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ATTACHMENT A 

SUBMITTAL DISTRIBUTION AND QUANTITIES TABLE 

Submittal Distribution and Quantities for 50%, 99% & 100% design and As-Built submittals and 
resubmittals.  The documents which the Contractor shall submit to the Government for each submittal are 
listed and generally described in preceding paragraphs in this Section.   

Activity and Address 50% 99% 100% As-Built 

Drawing Size 

[Full Size] [Half Size] 
[3_Half] [3_Half] 

[2_Half] 

[1_Full] 
[2_Full] 

Design Analyses & Calcs [3] [3] [3] [0] 

Quality Control Plan [3] [3] [3] [0] 

Accident Prevention Plan [3] [3] [3] [0] 

Security Plan [3] [3] [3] [0] 

Subcontractor Data [3] [3] [3] [2] 

Quality Control System [3] [0] [0] [0] 

Project Schedule [3] [3] [3] [0] 

Certificates of Compliance [3] [3] [3] [0] 

CD-ROM (PDF & DWG) [3] [3] [3] [2] 

Note: 
AED accepts Auto-Cad release 2000 or higher drawing file format as the standard due to the fact that the 
local region does not support Micro-station.  
 

Submittal Mailing or Delivery Information 
Mail or delivery all design submittals to the Government during design and construction, using an 
overnight mailing service.  The submittals shall be mailed or delivered to the USACE, AED Headquarters 
at the following address and one copy to the Resident Field Office (To Be Determined at a later Date) 
 

(a) DHL, FEDEX, UPS or other courier: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Engineering Office 

(b) U.S. Postal Service: 
USACE, AED,  

ATTN: QALAA House 
APO AE 09356 
Attn: Engineering Office 
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Each design submittal shall have a transmittal letter accompanying it 
indicating the date, design percentage, type of submittal, list of items 
submitted, transmittal number and point of contact with telephone number. 
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ATTACHMENT D 
TRACKING COMMENTS IN DRCHECKS 

1. General 
Throughout the design process, the DB Contractor shall enter, track, and back-check comments 
using the DrChecks system.  Designers of Record shall annotate comments timely and specifically to 
indicate exactly what action will be taken or why the action is not required.  Comments considered 
critical by the conference participants shall be flagged as such. 

2. DrChecks Review Comments 
The DB Contractor shall monitor DrChecks to assure all comments are annotated and agreed to by 
the designers and reviewers prior to the next submittal.  The DrChecks comments and responses 
shall be printed and included in the design analysis for record. 

Conference participants (reviewers) will expect coordination between Design Analysis calculations 
and the submitted design.  Reviewers will also focus on the design submittal's satisfaction of the 
contract requirements. 

The Designers of Record shall answer each comment in DrChecks with a formal response prior to the 
next submittal, clearly indicating what action will be taken and what drawing/spec will change.  
Designers of Record are encouraged to directly contact reviewers to discuss and agree to the formal 
comment responses rather than relying only on DrChecks and review meetings to discuss comments.  
With the next design conference, reviewers will back-check answers to the comments against the 
submittal, in addition to reviewing additional design work. 

Comments that, in the DB Contractor's opinion, require effort outside the scope of the contract shall 
be clearly indicated as such in DrChecks.  The DB Contractor shall not proceed with work outside the 
contract until a modification to the contract is properly executed, if one is necessary. 

3. DrChecks Initial Account Set-Up 
To initialize an office's use of DrChecks, choose a contact person within the office to call the 
DrChecks Help Desk at 800-428-HELP, M-F, 8AM-5PM, Central time.  This POC will be given an 
office password to distribute to others in the office.  Individuals can then go to the hyperlink at 
{http://www.projnet.org} and register as a first time user.  Upon registration, each user will be given a 
personal password to the DrChecks system. 

Once the office and individuals are registered, the COE’s project manager or lead reviewer will assign 
the individuals and/or offices to the specific project for review.  At this point, persons assigned can 
make comments, annotate comments, and close comments, depending on their particular 
assignment. 

4. DrChecks Reviewer Role 
The DB Contractor shall take the role of the reviewer to enter comments into the DrChecks system 
that result from each design conference.  To enter comments: 

4.1. Log into DrChecks. 

4.2. Click on the appropriate project. 
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4.3. Click on the appropriate review conference. An Add comment 
screen will appear. 

4.4. Select or fill out the appropriate sections (particularly comment 
discipline and type of document for sorting) of the comment form 
and enter the comment in the space provided. 

4.5. Click the Add Comment button. The comment will be added to the 
database and a fresh screen will appear for the next comment you 
have. 

4.6. Once comments are all entered, exit DrChecks by choosing "My 
Account" and then Logout. 

5. DrChecks Comment Evaluation 
The role of the designers of record is to evaluate and respond to the comments entered by the DB 
Contractor.  To respond to comments: 

5.1. Log into DrChecks. 

5.2. Click on the appropriate project. 

5.3. Under “Evaluate” click on the number under “Pending”. 

5.4. Locate the comments that require your evaluation. (Note: If you 
know the comment number you can use the Quick Pick window on 
your home page in DrChecks; enter the number and click on go.) 

5.5. Select the appropriate evaluation (concur, non-concur, for 
information only, or check and resolve) and add the response. 

5.6. Click on the Add button. The evaluation will be added to the 
database and a fresh screen will appear with the next comment. 

5.7. Once evaluations are all entered, exit DrChecks by choosing "My 
Account" and then Logout. 

6. DrChecks Back-check 
At the following design conference, participants will back-check comment annotations against newly 
presented documents to verify that the designers' responses are acceptable and completed.  The DB 
Contractor shall enter additional back-check comments, as necessary or close those that are 
resolved as a result of the design conferences: 
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6.1. Log into DrChecks. 

6.2. Click on the appropriate project. 

6.3. Under “My Backcheck” click on the number under “Pending”. 

6.4. If you agree with the designer’s response select “Close Comment” 
and add a closing response if desired. 

6.5. If you do not agree with the designer’s response or the submittal 
does not reflect the response given, select “Issue Open”, enter 
additional information. 

6.6. Click on the Add button.  The back-check will be added to the 
database and a fresh screen will appear with the next comment. 

6.7. Once back-checks are all entered, exit DrChecks by choosing "My 
Account" and then Logout.  The design is completed and final 
when there are no pending comments to be evaluated and there are 
no pending or open comments under back-check. 

 
  
 
 
SECTION 01415 METRIC MSMTS 

SECTION 01415  

METRIC MEASUREMENTS  
 

1.1 REFERENCES  

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only.  

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in 
Building Design and Construction (Committee E-6 
Supplement to E380)  

ASTM SI 10 (2002) American National Standard for Use of the 
International System of Units (SI):  The Modern 
Metric System  

 
1.2 GENERAL  
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This project includes metric units of measurements. The metric units used are the International 
System of Units (SI) developed and maintained by the General Conference on Weights and 
Measures (CGPM); the name International System of Units and the international abbreviation 
SI were adopted by the11th CGPM in 1960. A number of circumstances require that both 
metric SI units and English inch-pound (I-P) units be included in a section of the specifications. 
When both metric and I-P measurements are included, the section may contain measurements 
for products that are manufactured to I-P dimensions and then expressed in mathematically 
converted metric value(soft metric) or, it may contain measurements for products that are 
manufactured to an industry recognized rounded metric (hard metric)dimensions but are 
allowed to be substituted by I-P products to comply with the law. Dual measurements are also 
included to indicate industry and/or Government standards, test values or other controlling 
factors, such as the code requirements where I-P values are needed for clarity or to trace back to 
the referenced standards, test values or codes.  

1.3 USE OF MEASUREMENTS IN SPECIFICATIONS  

Measurements in specifications shall be either in SI or I-P units as indicated, except for soft 
metric measurements or as otherwise authorized.  When only SI or I-P measurements are 
specified for a product, the product shall be procured in the specified units (SI or I-P) unless 
otherwise authorized by the Contracting Officer. The Contractor shall be responsible for all 
associated labor and materials when authorized to substitute one system of units for another 
and for the final assembly and performance of the specified work and/or products.  

1.3.1 Hard Metric  

A hard metric measurement is indicated by an SI value with no expressed correlation to an I-P 
value. Hard metric measurements are often used for field data such as distance from one point 
to another or distance above the floor. Products are considered to be hard metric when they are 
manufactured to metric dimensions or have an industry recognized metric designation.  

1.3.2 Soft Metric  

a. A soft metric measurement is indicated by an SI value which is a mathematical 
conversion of the I-P value shown in parentheses (e.g. 38.1 mm (1-1/2 inches)). Soft 
metric measurements are used for measurements pertaining to products, test values, and 
other situations where the I-P units are the standard for manufacture, verification, or other 
controlling factor. The I-P value shall govern while the metric measurement is provided 
for information.  

b. A soft metric measurement is also indicated for products that are manufactured in 
industry designated metric dimensions but are required by law to allow substitute I-P 
products. These measurements are indicated by a manufacturing hard metric product 
dimension followed by the substitute I-P equivalent value in parentheses (e.g., 190 x 190 
x 390 mm (7-5/8 x 7-5/8 x 15-5/8inches)).  

1.3.3 Neutral  

A neutral measurement is indicated by an identifier which has no expressed relation to either 
an SI or an I-P value (e.g., American Wire Gage (AWG) which indicates thickness but in 
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itself is neither SI nor I-P).  

1.4 COORDINATION  

Discrepancies, such as mismatches or product unavailability, arising from use of both metric and 
non-metric measurements and discrepancies between the measurements in the specifications and 
the measurements in the drawings shall be brought to the attention of the Contracting Officer for 
resolution.  
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1.5 RELATIONSHIP TO SUBMITTALS  

Submittals for Government approval or for information only shall cover the SI or I-P 
products actually being furnished for the project. The Contractor shall submit the required 
drawings and calculations in the same units used in the contract documents describing the 
product or requirement unless otherwise instructed or approved. The Contractor shall use 
ASTM SI 10 and ASTM E 621 as the basis for establishing metric measurements required 
to be used in submittals.  

 
-- End of Section -- 

  
 
 
SECTION 01451 QC 

SPECIFICATION SECTION 01451 
 

CONTRACTOR QUALITY CONTROL 

PART 1:  GENERAL  

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The 
publications are referred to within the text by the basic designation only. 

  U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (1993)  Quality Management 

EM 385-1-1   Safety and Health Requirements Manual 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective Quality Control 
program, and all costs associated therewith shall be included in the applicable unit prices or 
lump-sum prices contained in the Bidding Schedule. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.1 GENERAL REQUIREMENTS 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract Clauses and this specification section. 
The quality control system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements. The system shall cover 
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all construction operations, both onsite and offsite, and shall be keyed to the proposed 
construction sequence. The site project superintendent will be held responsible for the quality of 
work on the job and is subject to removal by the Contracting Officer for non-compliance with the 
quality requirements specified in the contract. The site project superintendent in this context shall 
be the highest level manager responsible for the overall construction activities at the site, 
including quality and production. The site project superintendent shall maintain a physical 
presence at the site at all times, except as otherwise acceptable to the Contracting Officer, and 
shall be responsible for all construction and construction related activities at the site. 
 

 
3.2     CQM TRAINING REQUIREMENT 

 
Before project design and construction begin, the Contractor’s Quality Control Manager is 
required to have completed the U.S. Army Corps of Engineers CQM course, or equivalent.  The 
Construction Trades Training Center (CTTC) in Jalalabad, Afghanistan provides a course that 
satisfies the requirement.   Courses are offered at regular intervals.   For enrollment and course 
information contact CTTC at the following: 
 
Mhd. Haris 
e-mail:  mharis@afghanreconstruction.org
Telephone:  0700 08 0602 
 
Pervaiz 
e-mail:  adpzmuj@yahoo.com
Telephone:  0700 61 3133 

3.3 QUALITY CONTROL PLAN 

The Contractor shall furnish for review by the Government, not later than five (5) days after 
receipt of Notice-to-Proceed (NTP) the proposed Contractor Quality Control (CQC) Plan. The 
plan shall identify personnel, procedures, control, instructions, records, and forms to be used.  

3.2.1 Content of the CQC Plan 

The CQC Plan shall include, as a minimum, the following to cover all construction operations, 
both on site and off-site, including work by subcontractors, fabricators, suppliers and purchasing 
agents: 

a. A description of the quality control organization, including a chart showing lines of authority 
and acknowledgment that the CQC staff shall implement the three phase control system for 
all aspects of the work specified. The staff shall include a CQC System Manager who shall 
report to the project superintendent. 

b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each 
person assigned a CQC function. 
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c. A copy of the letter to the CQC System Manager signed by an authorized official of the firm 

which describes the responsibilities and delegates sufficient authorities to adequately perform 
the functions of the CQC System Manager, including authority to stop work which is not in 
compliance with the contract. The CQC System Manager shall issue letters of direction to all 
other various quality control representatives outlining duties, authorities, and responsibilities. 
Copies of these letters shall also be furnished to the Government. 

d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those 
of subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents. These 
procedures shall be in accordance with Specification 01335 SUBMITTAL PROCEDURES. 

e. Control, verification, and acceptance testing procedures for each specific test to include the 
test name, specification paragraph requiring test, feature of work to be tested, test frequency, 
and person responsible for each test. 

f. Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation. 

g. Procedures for tracking construction deficiencies from identification through acceptable 
corrective action. These procedures shall establish verification that identified deficiencies 
have been corrected. 

h. Reporting procedures, including proposed reporting formats. 

i. A list of the definable features of work. A definable feature of work is a task which is 
separate and distinct from other tasks, has separate control requirements, and may be 
identified by different trades or disciplines, or it may be work by the same trade in a different 
environment. Although each section of the specifications may generally be considered as a 
definable feature of work, there are frequently more than one definable features under a 
particular section. This list will be agreed upon during the coordination meeting. 

 
3.2.2 Additional Requirements for Design Quality Control (DQC) Plan  
 
The following additional requirements apply to the Design Quality Control 
 
(DQC) plan:  

(1) The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as 
an effective quality control program which will assure that all services required by this design 
contract are performed and provided in a manner that meets professional architectural and 
engineering quality standards. As a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan. The same element that produced 
the product shall not perform the independent technical review (ITR). The Contractor shall 
correct errors and deficiencies in the design documents prior to submitting them to the 
Government.  
 (2) The Contractor shall include the design schedule in the master project schedule, 
showing the sequence of events involved in carrying out the project design tasks within the 
specific contract period. This should be at a detailed level of scheduling sufficient to identify all 
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major design tasks, including those that control the flow of work. The schedule shall include 
review and correction periods associated with each item. This should be a forward planning as 
well as a project monitoring tool. The schedule reflects calendar days and not dates for each 
activity.  If the schedule is changed, the Contractor shall submit a revised schedule reflecting the 
change within 7 calendar days. The Contractor shall include in the DQC Plan the discipline-
specific checklists to be used during the design and quality control of each submittal. These 
completed checklists shall be submitted at each design phase as part of the project 
documentation. Example checklists can be found in ER 1110-1-12.  
  
 (3) The DQC Plan shall be implemented by an Design Quality Control Manager who has 
the responsibility of being cognizant of and assuring that all documents on the project have been 
coordinated. This individual shall be a person who has verifiable engineering or architectural 
design experience and is a registered professional engineer or architect. The Contractor shall 
notify the Contracting Officer, in writing, of the name of the individual, and the name of an 
alternate person assigned to the position.  
 
The Contracting Officer will notify the Contractor in writing of the acceptance of the DQC 
Plan. After acceptance, any changes proposed by the Contractor are subject to the acceptance 
of the Contracting Officer.  

3.2.3 Acceptance of Plan 

Acceptance of the Contractor’s plan is required prior to the start of construction.  Acceptance is 
conditional and will be predicated on satisfactory performance during the construction.  The 
Government reserves the right to require the Contractor to make changes in the CQC plan and 
operations including removal of personnel, as necessary, to obtain the quality specified. 

3.2.4 Notification of Changes 

Notification of Changes. After acceptance of the QC plan, the Contractor shall notify the 
Contracting Officer in writing a minimum of seven calendar days prior to any proposed change. 
Proposed changes are subject to acceptance by the Contracting Officer. 

3.3 COORDINATION MEETING 

After the Pre-construction Conference, before start of construction, and prior to acceptance by 
the Government of the Quality Control Plan, the Contractor shall meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor’s quality control system. The 
CQC Plan shall be submitted for review a minimum of 5 calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details shall be developed, 
including the forms for recording the CQC operations, control activities, testing, administration 
of the system for both on-site and off-site work, and the interrelationship of Contractor’s 
Management and control with the Government’s Quality Assurance. Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and the Contracting 
Officer. The minutes shall become a part of the contract file. There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual understandings and/or 
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address deficiencies in the CQC system or procedures, which may require corrective action by 
the Contractor. 

3.4 QUALITY CONTROL ORGANIZATION 

3.4.1 Personnel Requirements 

The requirements for the CQC organization are a CQC System Manager, and sufficient number 
of additional qualified personnel to ensure safety and contract compliance.  Personnel identified 
in the technical provisions as requiring specialized skills to assure the required work is being 
performed properly will also be included as part of the CQC organization.  The Contractor's 
CQC staff shall maintain a presence at the site at all times during progress of the work and have 
complete authority and responsibility to take any action necessary to ensure contract compliance. 
The CQC staff shall be subject to acceptance by the Contracting Officer. The Contractor shall 
provide adequate office space, filing systems and other resources as necessary to maintain an 
effective and fully functional CQC organization. Complete records of all letters, material 
submittals, shop drawing submittals, schedules and all other project documentation shall be 
promptly furnished to the CQC organization by the Contractor. The CQC organization shall be 
responsible to maintain these documents and records at the site at all times, except as otherwise 
acceptable to the Contracting Officer. 

3.4.2 CQC System Manager 

The Contractor shall identify an individual within his organization at the site of the work who 
shall be responsible for overall management of the CQC and have the authority to act in all CQC 
matters for the Contractor.  The CQC system manager shall be a graduate engineer, graduate 
architect, or a graduate construction manager, with experience on construction projects similar in 
type to this contract OR a construction person with a minimum of ten (10) years in related work.  
The CQC System Manager shall be on the site at all times during construction and shall be 
employed by the Contractor.  The CQC System Manager shall be assigned no other duties.  An 
alternate for the CQC System Manager will be identified in the plan to serve in the event of the 
CQC system manager’s absence. The requirements for the alternate will be the same as for the 
designated CQC manager. 

3.4.3 Not Used. 

3.4.4 Additional Requirement 

In addition to the above experience and/or education requirements, the CQC System Manager 
shall have completed the course entitled "Construction Quality Management For Contractors". 
This course is periodically offered by the government, and inquiries as to the next course 
offering may be directed to the local construction field office. 

3.4.5 Organizational Changes 

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary to 
make changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the changes 
and submit the changes to the Contracting Officer for acceptance. 
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3.5 SUBMITTALS AND DELIVERABLES 

Submittals, if needed, shall be made as specified in the STR titled SUBMITTAL 
PROCEDURES. The CQC organization shall be responsible for certifying that all submittals and 
deliverables are in compliance with the contract requirements. 

3.6 CONTROL 

Contractor Quality Control is the means by which the Contractor ensures that the construction, to 
include that of subcontractors and suppliers, complies with the requirements of the contract. At 
least three phases of control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows: 

3.6.1 Preparatory Phase. 

This phase shall be performed prior to beginning work on each definable feature of work, after 
all required documents and materials are approved/accepted, and after copies are at the work site. 
This phase shall include: 

a. A review of each paragraph of applicable specifications, reference codes, and standards. A 
copy of those sections of referenced codes and standards, in the English language unless 
specifically approved otherwise by the Contracting Officer, applicable to that portion of the 
work to be accomplished in the field shall be made available by the Contractor at the 
preparatory inspection. These copies shall be maintained in the field and available for use by 
Government personnel until final acceptance of the work.  

b. A review of the contract drawings. 

c. A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 

d. A check to assure that provisions have been made to provide required control inspection and 
testing. 

e. Examination of the work area to assure that all required preliminary work has been 
completed and is in compliance with the contract. 

f. A physical examination of required materials, equipment, and sample work to verify that 
they are on hand, conform to approved shop drawings or submitted data, and are properly 
stored. 

g. Reviews of the appropriate activity hazard analysis to ensure safety requirements are met. 

h. Discussion of procedures for constructing the work including repetitive deficiencies, 
construction tolerances and workmanship standards for that feature of work. 

i. A check to ensure that the Contracting Officer has accepted the portion of the plan for the 
work to be performed. 
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j. Discussion of the initial control phase. 

k. The Government shall be notified at least 24 hours in advance of beginning any of the 
required action of the preparatory phase. This phase shall include a meeting conducted by the 
CQC system manager and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature. The results of the 
preparatory phase actions shall be documented by separate minutes prepared by the CQC 
system manager and attached to the daily QC report. The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in order to meet contract 
specifications. 

3.6.2 Initial Phase 

This phase shall be accomplished at the beginning of a definable feature of work. The following 
shall be accomplished: 

a. A check of preliminary work to ensure that it is in compliance with contract requirements. 
Review minutes of the preparatory meeting. 

b. Verification of full contract compliance. Verify required control inspection and testing. 

c. Establish level of workmanship and verify that it meets minimum acceptable workmanship 
standards. Compare with sample panels as appropriate. 

d. Resolve all differences. 

e. Check safety to include compliance with and upgrading of the safety plan and activity hazard 
analysis. Review the activity analysis with each worker. 

f. The Government shall be notified at least 24 hours in advance of beginning the initial phase. 
Separate minutes of this phase shall be prepared by the CQC system manager and attached to 
the daily QC report. Exact location of initial phase shall be indicated for future reference and 
comparison with follow-up phases. 

g. The initial phase should be repeated for each new crew to work on-site, or any time 
acceptable specified quality standards are not being met. 

3.6.3 Follow-up Phase 

Daily checks shall be performed to assure continuing compliance with contract requirements, 
including control testing, until completion of the particular feature of work. The checks shall be 
made a matter of record in the CQC documentation. Final follow-up checks shall be conducted, 
and all noted deficiencies corrected, prior to the start of additional features of work that may be 
affected by the deficient work. The Contractor shall not build upon nor conceal non-conforming 
work. 

3.6.4 Additional Preparatory and Initial Phases 
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Additional preparatory and initial phases may be required by the Contracting Officer on the same 
definable features of work if the quality of on-going work is unacceptable; if there are changes in 
the applicable QC staff or in the on-site production supervision or work crew; if work on a 
definable feature is resumed after a substantial period of inactivity; or if other problems develop. 

3.7 TESTS 

3.7.1 Testing Procedure 

The Contractor shall perform tests specified or required to verify that control measures are 
adequate to provide a product that conforms to contract requirements. Upon request, the 
Contractor shall furnish to the Government duplicate samples of test specimens for possible 
testing by the Government.  Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor. 

Testing includes operation and/or acceptance tests when specified. A list of tests to be performed 
shall be furnished as a part of the CQC plan. The list shall give the test name, frequency, 
specification paragraph containing the test requirements, the personnel and laboratory 
responsible for each type of test, and an estimate of the number of tests required. The Contractor 
shall perform the following activities and record and provide the following data: 

a. Verify that testing procedures comply with contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including all of the 
test documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded on the Quality 
Control report for the date taken.  Specification paragraph/item reference, location where 
tests were taken, and the sequential control number identifying the test will be given. Actual 
test reports may be submitted later, if approved by the Contracting Officer, with a reference 
to the test number and date taken. An information copy of tests performed by an off-site or 
commercial test facility will be provided directly to the Contracting Officer. Failure to submit 
timely test reports, as stated, may result in nonpayment for related work performed and 
disapproval of the test facility for this contract. 

3.8 COMPLETION INSPECTION 

3.8.1 Punch-Out Inspection 

Near the end of the work, or any increment of the work established by a time stated in the 
SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall conduct an inspection of 
the work. A punch list of items which do not conform to the approved drawings and 
specifications shall be prepared and included in the CQC documentation, as required by 
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paragraph DOCUMENTATION. The list of deficiencies shall include the estimated date by 
which the deficiencies will be corrected. The CQC System Manager or staff shall make a second 
inspection to ascertain that all deficiencies have been corrected. Once this is accomplished, the 
Contractor shall notify the Government that the facility is ready for the Government Pre-Final 
inspection. 

3.8.2 Pre-Final Inspection 

The Government will perform the pre-final inspection to verify that the facility is complete and 
ready to be occupied. A Government Pre-Final Punch List may be developed as a result of this 
inspection. The Contractor's CQC System Manager shall ensure that all items on this list have 
been corrected before notifying the Government, so that a Final inspection with the customer can 
be scheduled. Any items noted on the Pre-Final inspection shall be corrected in a timely manner. 
These inspections and any deficiency corrections required by this paragraph shall be 
accomplished within the time slated for completion of the entire work or any particular 
increment of the work if the project is divided into increments by separate completion dates. 

3.8.3 Final Acceptance Inspection 

The Contractor's Quality Control Inspection personnel, plus the superintendent or other primary 
management person, and the Contracting Officer's Representative shall be in attendance at the 
final acceptance inspection. Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major commands may also be in 
attendance. The final acceptance inspection will be formally scheduled by the Contracting 
Officer based upon results of the Pre-Final inspection. Notice shall be given to the Contracting 
Officer at least 14 days prior to the final acceptance inspection and shall include the Contractor's 
assurance that all specific items previously identified to the Contractor as being unacceptable, 
along with all remaining work performed under the contract, will be complete and acceptable by 
the date scheduled for the final acceptance inspection. Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the Contracting Officer to 
bill the Contractor for the Government's additional inspection cost in accordance with the 
contract clause titled "Inspection of Construction". 

3.9 DOCUMENTATION 

The Contractor shall maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed. These records shall include the work of 
subcontractors and suppliers and shall be on an acceptable form that includes, as a minimum, the 
following information: 

a.  Contractor/subcontractor and their area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. When Network 
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity 
number. 
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d. Test and/or control activities performed with results and references to 

specifications/drawings requirements. The control phase shall be identified (Preparatory, 
Initial, Follow-up). List of deficiencies noted, along with corrective action. 

e. Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 

f. Submittals and deliverables reviewed, with contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 

i. Instructions given/received and conflicts in plans and/or specifications. 

j. Contractor's verification statement. 

These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered. These records 
shall cover both conforming and deficient features and shall include a statement that equipment 
and materials incorporated in the work and workmanship comply with the contract. The original 
and one copy of these records in report form shall be furnished to the Government daily within 
forty-eight (48) hours after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed. As a minimum, one report shall be prepared 
and submitted for every 7 days of no work and on the last day of a no work period. All calendar 
days shall be accounted for throughout the life of the contract. The first report following a day of 
no work shall be for that day only. Reports shall be signed and dated by the CQC System 
Manager. The report from the CQC System Manager shall include copies of test reports and 
copies of reports prepared by all subordinate quality control personnel. 

3.10 SAMPLE FORMS 

In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the contractor shall 
use the forms produced by and printed from QCS.  Samples of any forms required to meet the 
requirements of this section which are not produced by that system shall be included in the 
contractors Quality Control Plan. 

3.11 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected noncompliance with the 
foregoing requirements. The Contractor shall take immediate corrective action after receipt of 
such notice. Such notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. If the Contractor fails or refuses to comply promptly, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken. No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages by the Contractor. 
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-- End of Section -- 
  
 
 
SECTION 01500A TEMP FAC 

SECTION 01500A 
 

TEMPORARY CONSTRUCTION FACILITIES 
 

1.1 GENERAL REQUIREMENTS 
 
1.1.1 Site Plan 
 
The Contractor shall prepare a site plan indicating the proposed location and dimensions of any 
area to be fenced and used by the Contractor, avenues of ingress/egress to the fenced area and 
details of the fence installation. Any areas which may have to be graveled to prevent the tracking 
of mud shall also be identified. The Contractor shall also indicate if the use of a supplemental or 
other staging area is desired. 
 
1.1.2 Identification of Employees 
 
The Contractor shall be responsible for furnishing to each employee, and for requiring each 
employee engaged in the work to display, identification as approved and directed by the 
Contracting Officer.  Prescribed identification shall immediately be delivered to the Contracting 
Officer for cancellation upon release of any employee.  Contractor and subcontractor personnel 
shall wear identifying markings on hard hats clearly identifying the company for whom the 
employee works. 
 
1.2 AVAILABILITY AND USE OF UTILITY SERVICES  
 
1.2.1 Sanitation 
 
The Contractor shall provide and maintain within the construction area minimum field-type 
sanitary facilities approved by the Contracting Officer.  
 
1.2.6 Telephone 
 
The Contractor shall make arrangements and pay all costs for telephone facilities desired. 
 
1.3 PROJECT SIGN, AND PROJECT SAFETY SIGN 
 
1.3.2 Project and Safety Signs 
 
The requirements for the signs, their content, and location shall be as shown on the drawings. 
The signs shall be erected within 15 days after receipt of the notice to proceed. The data required 
by the safety sign shall be corrected daily, with light colored metallic or non-metallic numerals. 
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Upon completion of the project, the signs shall be removed from the site. 
 
1.4 PROTECTION AND MAINTENANCE OF TRAFFIC 
 
During construction the Contractor shall provide access and temporary relocated roads as 
necessary to maintain traffic. The Contractor shall maintain and protect traffic on all affected 
roads during the construction period except as otherwise specifically directed by the Contracting  
Officer. Measures for the protection and diversion of traffic, including the provision of 
watchmen and flagmen, erection of barricades, placing of lights around and in front of equipment 
and the work, and the erection and maintenance of adequate warning, danger, and direction 
signs, shall be as required by the State and local authorities having jurisdiction. The traveling 
public shall be protected from damage to person and property. The Contractor's traffic on roads 
selected for hauling material to and from the site shall interfere as little as possible with public 
traffic. The  
Contractor shall investigate the adequacy of existing roads and the allowable load limit on these 
roads. The Contractor shall be responsible for the repair of any damage to roads caused by 
construction operations. 
 
1.4.1 Haul Roads 
 
The Contractor shall, at its own expense, construct access and haul roads necessary for proper 
prosecution of the work under this contract. Haul roads shall be constructed with suitable grades 
and widths; sharp curves, blind corners, and dangerous cross traffic shall be avoided. The  
Contractor shall provide necessary lighting, signs, barricades, and distinctive markings for the 
safe movement of traffic. The method of dust control, although optional, shall be adequate to 
ensure safe operation at all times. Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer. Lighting shall be adequate 
to assure full and clear visibility for full width of haul road and work areas during any night work 
operations. Upon completion of the work, haul roads designated by the Contracting Officer  
shall be removed. 
 
1.4.2 Barricades 
 
The Contractor shall erect and maintain temporary barricades to limit public access to hazardous 
areas. Such barricades shall be required whenever safe public access to paved areas such as 
roads, parking areas or sidewalks is prevented by construction activities or as otherwise 
necessary  
to ensure the safety of both pedestrian and vehicular traffic. Barricades shall be securely placed, 
clearly visible with adequate illumination to provide sufficient visual warning of the hazard 
during both day and night. 
 
1.5 CONTRACTOR'S TEMPORARY FACILITIES 
 
1.5.1 Administrative Field Offices 
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The Contractor shall provide and maintain administrative field office facilities within the 
construction area at the designated site. Government office and warehouse facilities will not be 
available to the Contractor's personnel. 
 
1.5.2 Storage Area 
 
The Contractor shall construct a temporary 1.8 m high chain link fence around storage area. 
Fence posts may be driven, in lieu of concrete bases, where soil conditions permit. Materials, or 
equipment shall not be placed or stored outside the fenced area unless such materials, or 
equipment are assigned a separate and distinct storage area by the Contracting Officer away from 
the vicinity of the construction site but within the military boundaries. Equipment, or materials 
shall not be open to public view with the exception of those items which are in support of 
ongoing work on any given day. Materials shall not be stockpiled outside the fence in 
preparation for the next day's work.  
 
1.5.3 Maintenance of Storage Area 
 
Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect 
to traverse, with construction equipment or other vehicles, grassed or unpaved areas which are 
not established roadways, such areas shall be covered with a layer of gravel as necessary to 
prevent rutting and the tracking of mud onto paved or established roadways; gravel gradation 
shall be at the Contractor's discretion. Grass located within the boundaries of the construction 
site shall be mowed for the duration of the project. Grass and vegetation along fences, buildings, 
under trailers, and in areas not accessible to mowers shall be edged or trimmed neatly. 
 
1.5.4 Security Provisions 
 
Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The 
Contractor shall be responsible for the security of its own equipment; in addition, the Contractor 
shall notify the appropriate law enforcement agency requesting periodic security checks of  
the temporary project field office.  Coordinates of camps shall be submitted to the COR, in 
Latitude and Longitude and MGRS. 
 
1.6 TEMPORARY PROJECT SAFETY FENCING 
 
As soon as practicable, but not later than 15 days after the date established for commencement of 
work, the Contractor shall furnish and erect temporary project safety fencing at the work site. 
The safety fencing shall be a high visibility orange colored, high density polyethylene grid or 
approved equal, a minimum of 1.1 m high, supported and tightly secured to steel posts located on 
maximum 3 m centers, constructed at the approved location. The safety fencing shall be 
maintained by the Contractor during the life of the contract and, upon completion and acceptance 
of the work, shall become the property of the Contractor and shall be removed from the work 
site. 
 
1.9 CLEANUP 
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Construction debris, waste materials, packaging material and the like shall be removed from the 
work site daily. Any dirt or mud which is tracked onto paved or surfaced roadways shall be 
cleaned away. Materials resulting from demolition activities which are salvageable shall be 
stored within the fenced area described above.  
 
1.10 RESTORATION OF STORAGE AREA 
 
Upon completion of the project and after removal of trailers, materials, and equipment from 
within the fenced area, the fence shall be removed and will become the property of the 
Contractor. Areas used by the Contractor for the storage of equipment or material, or other use, 
shall be restored  
to the original or better condition. Gravel used to traverse grassed areas shall be removed and the 
area restored to its original condition, including top soil and seeding as necessary. 
 

-- End of Section - 
 
  
 
 
SECTION 01525 SAFETY 

SECTION 01525 
 

SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 
  
PART 1   GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 
safety requirements will be the long-term goal reached by growing a safety culture.  This 
compliance will, by necessity, be achieved through a phased-in process.  In the Commander’s 
letter at the preface of the EM 385-1-1, he acknowledges that in OCONUS locations, strict 
compliance with the manual may not be possible – and through the hazard analysis process, 
safety measures can be developed to attain the same degree of safety. 

This specification consists of two parts:  

 1) Sections 1.1 through 3.12.1, which are the standard safety specifications for work in 
Europe District and; 

 2) Appendix A, Phasing approach for safety in emerging countries where there is little or 
no national safety standards.  

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to within the text by the basic designation only. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 
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ANSI A10.32 Personal Fall Protection - Safety Requirements for 
Construction and Demolition Operations 

ANSI Z359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems, 
Subsystems and Components 

ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction 
Sites 

ASME B30.3(1996)   Construction Tower Cranes 

ASME INTERNATIONAL (ASME) 

ASME B30.22(2000)  Articulating Boom Cranes 

ASME B30.5(2004)   Mobile and Locomotive Cranes 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

NFPA 10(2002)   Portable Fire Extinguishers 

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition 
Operations 

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot 
Work 

NFPA 70(2005)   National Electrical Code 

NFPA 70E(2004)   Electrical Safety in the Workplace 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1(2003) Safety   Safety and Health Requirements 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910   Occupational Safety and Health Standards (OSHA) 

29 CFR 1910.146   Permit-required Confined Spaces 

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous 
Atmospheres in Shipyard Employment 

29 CFR 1919   Gear Certification 

29 CFR 1926   Safety and Health Regulations for Construction 

29 CFR 1926.500   Fall Protection 
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1.2 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a 
"G" designation are for information only.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the Government.  The 
following shall be submitted in accordance with SR SUBMITTAL PROCEDURES: 

SD-01 Preconstruction Submittals 

Accident Prevention Plan (APP); G, ACC 

Activity Hazard Analysis (AHA); G, ACC 

Crane Critical Lift Plan; G, ACC 

Proof of qualification for Crane Operators;  G, ACC 

SD-06 Test Reports 

Reports:  Submit reports as their incidence occurs, in accordance with the requirements of 
the paragraph entitled, "Reports." 

Accident Reports 

Monthly Exposure Reports 

Crane Reports 

Regulatory Citations and Violations 

SD-07 Certificates 

Confined Space Entry Permit 

Contractor Safety Self-Evaluation Checklist; G, ACC 

Submit one copy of each permit/certificate attached to each Daily Quality Control 
Report. 

1.3 DEFINITIONS 

a.  Competent Person for Fall Protection.  A person who is capable of identifying hazardous or 
dangerous conditions in the personal fall arrest system or any component thereof, as well as their 
application and use with related equipment, and has the authority to take prompt corrective 
measures to eliminate the hazards of falling. 

b.   High Visibility Accident.  Any mishap which may generate publicity and/or high visibility. 
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c.  Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician.  Medical treatment does not include first aid 
treatment even through provided by a physician or registered personnel. 

d.  Qualified Person for Fall Protection.  A person with a recognized degree or professional 
certificate, extensive knowledge, training and experience in the field of fall protection who is 
capable of performing design, analysis, and evaluation of fall protection systems and equipment. 

e.  Recordable Injuries or Illnesses.  Any work-related injury or illness that results in:  

(1)   Death, regardless of the time between the injury and death, or the length of the illness; 

(2)   Days away from work (any time lost after day of injury/illness onset); 

(3)   Restricted work; 

(4)   Transfer to another job; 

(5)   Medical treatment beyond first aid; 

(6)   Loss of consciousness; or 

(7)   A significant injury or illness diagnosed by a physician or other licensed health care 
professional, even if it did not result in (1) through (6) above. 

f.   "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as 
Government property and equipment. 

1.4 DRUG PREVENTION PROGRAM 

Conduct a proactive drug and alcohol use prevention program for all workers, prime and 
subcontractor, on the site.  Ensure that no employee uses illegal drugs or consumes alcohol 
during work hours.  Ensure there are no employees under the influence of drugs or alcohol 
during work hours.  After accidents, collect blood, urine, or saliva specimens and test the injured 
and involved employees for the influence of drugs and alcohol.  A copy of the test shall be made 
available to the Contracting Officer upon request. 

1.5 REGULATORY REQUIREMENTS 

In addition to the detailed requirements included in the provisions of this contract, work 
performed shall comply with USACE EM 385-1-1, and in particular, the requirements of the 
European Union Council Directive 92/57/EEC of 24 June 1992 on the implementation of 
minimum safety and health requirements at temporary or mobile construction sites.  Submit 
matters of interpretation of standards to the appropriate administrative agency for resolution 
before starting work.  Where the requirements of this specification, applicable laws, criteria, 
ordinances, regulations, and referenced documents vary, the most stringent requirements shall 
apply. 
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1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

1.6.1   Personnel Qualifications 

1.6.1.1   Site Safety and Health Officer (SSHO) 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform 
safety and occupational health management, surveillance, inspections, and safety enforcement 
for the Contractor. The Contractor Quality Control (QC) person can only be the SSHO on this 
project if approved by the Contracting Officer.  Any project exceeding 1 Million US dollars in 
value shall have a full time SSHO. The SSHO shall meet the following requirements:  A 
minimum of 5 years safety work on similar projects; 30-hour OSHA construction safety class or 
European Union equivalent within the last 5 years; an average of at least 24 hours of formal 
safety training each year for the past 5 years.  Competent person training as needed. 

1.6.1.2   Competent Person for Confined Space Entry 

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing 
by the Government Designated Authority (GDA) to assess confined spaces and who possesses 
demonstrated knowledge, skill and ability to: 

a.   Identify the structure, location, and designation of confined and permit-required confined 
spaces where work is done; 

b.   Calibrate and use testing equipment including but not limited to, oxygen indicators, 
combustible gas indicators, carbon monoxide indicators, and carbon dioxide indicators, and to 
interpret accurately the test results of that equipment; 

c.   Perform all required tests and inspections specified in Section 06.I of EM 385-1-1; 

d.   Assess hazardous conditions including atmospheric hazards in confined space and adjacent 
spaces and specify the necessary protection and precautions to be taken; 

e.   Determine ventilation requirements for confined space entries and operations; 

f.   Assess hazards associated with hot work in confined and adjacent space and determine fire 
watch requirements; and, 

g.   Maintain records required. 

1.6.1.3   Crane Operators 

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and Appendix 
G.  In addition, crane operators shall be designated as qualified by a source that qualifies crane 
operators (i.e., union, a government agency, or and organization that tests and qualifies crane 
operators).  Proof of current qualification shall be provided. 

1.6.2   Personnel Duties 

01525 - Page 125 
 



Panjshir Valley Road: Doha Bridge to Dara District Center Panjshir Province, Afghanistan 
 
 
1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent 

a.  Conduct daily safety and health inspections and maintain a written log which includes 
area/operation inspected, date of inspection, identified hazards, recommended corrective actions, 
estimated and actual dates of corrections. Safety inspection logs shall be attached to the 
Contractors' daily quality control report.  

b.  Conduct mishap investigations and complete required reports.  Maintain an accident/injury 
log such as the OSHA Form 300 or host nation equivalent, and Daily Production reports for 
prime and sub-contractors. 

c.  Maintain applicable safety reference material on the job site. 

d.  Attend the pre-construction conference, pre-work meetings including preparatory inspection 
meeting, and periodic in-progress meetings.  

e.  Implement and enforce accepted APPS and AHAs. 

f.  Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies 
until resolution.  A list of unresolved safety and health deficiencies shall be posted on the safety 
bulletin board. 

g.  Ensure sub-contractor compliance with safety and health requirements. 

Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, 
and a project work stoppage.  The project work stoppage will remain in effect pending approval 
of a suitable replacement. 

1.6.3   Meetings 

1.6.3.1   Preconstruction Conference 

a. Contractor representatives who have a responsibility or significant role in accident prevention 
on the project shall attend the preconstruction conference.  This includes the project 
superintendent, site safety and health officer, quality control supervisor, or any other assigned 
safety and health professionals who participated in the development of the APP (including the 
Activity Hazard Analyses (AHAs) and special plans, program and procedures associated with it).  

b. The Contractor shall discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be developed and implemented 
during the performance of the contract.  This list of proposed AHAs will be reviewed at the 
conference and an agreement will be reached between the Contractor and the Contracting 
Officer's representative as to which phases will require an analysis.  In addition, a schedule for 
the preparation, submittal, review, and acceptance of AHAs shall be established to preclude 
project delays.   
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c. Deficiencies in the submitted APP will be brought to the attention of the Contractor at the 
preconstruction conference, and the Contractor shall revise the plan to correct deficiencies and 
re-submit it for acceptance.  Work shall not begin until there is an accepted APP.  

d.   The functions of a Preconstruction conference may take place at the Post-Award Kickoff 
meeting for Design Build Contracts.   

1.6.3.2   Safety Meetings 

Shall be conducted and documented as required by EM 385-1-1.  Minutes showing contract title, 
signatures of attendees and a list of topics discussed shall be attached to the Contractors' daily 
quality control report. 

1.7 TRAINING 

1.7.1   New Employee Indoctrination 

New employees (prime and sub-contractor) will be informed of specific site hazards before they 
begin work.  Documentation of this orientation shall be kept on file at the project site. 

1.7.2   Periodic Training 

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted 
APP.  Ensure all required training has been accomplished for all onsite employees. 

1.7.3   Training on Activity Hazard Analysis (AHA) 

Prior to beginning a new phase, training will be provided to all affected 

1.8 ACCIDENT PREVENTION PLAN (APP) 

The Contractor shall use a qualified person to prepare the written site-specific APP in both 
English and in the host nation language.  Prepare the APP in accordance with the format and 
requirements of USACE EM 385-1-1 and as supplemented herein. Cover all paragraph and 
subparagraph elements in USACE EM 385-1-1, Appendix A, "Minimum Basic Outline for 
Accident Prevention Plan".  Specific requirements for some of the APP elements are described 
below.  The APP shall be job-specific and shall address any unusual or unique aspects of the 
project or activity for which it is written.  The APP shall interface with the Contractor's overall 
safety and health program.  Any portions of the Contractor's overall safety and health program 
referenced in the APP shall be included in the applicable APP element and made site-specific. 
The Government considers the Prime Contractor to be the "controlling authority" for all work 
site safety and health of the subcontractors. Contractors are responsible for informing their 
subcontractors of the safety provisions under the terms of the contract and the penalties for 
noncompliance, coordinating the work to prevent one craft from interfering with or creating 
hazardous working conditions for other crafts, and inspecting subcontractor operations to ensure 
that accident prevention responsibilities are being carried out.  The APP shall be signed by the 
person and firm (senior person) preparing the APP, the Contractor, the on-site superintendent, 
the designated site safety and health officer. 
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Submit the APP to the Contracting Officer 15 calendar days prior to the date of the 
preconstruction conference for acceptance.  Work cannot proceed without an accepted APP. 

Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of 
the contract. Disregarding the provisions of this contract or the accepted APP will be cause for 
stopping of work, at the discretion of the Contracting Officer, until the matter has been rectified. 

Once work begins, changes to the accepted APP shall be made with the knowledge and 
concurrence of the Contracting Officer, project superintendent, SSHO and quality control 
manager.  Should any hazard become evident, stop work in the area, secure the area, and develop 
a plan to remove the hazard.  Notify the Contracting Officer within 24 hours of discovery.  In the 
interim, all necessary action shall be taken to restore and maintain safe working conditions in 
order to safeguard onsite personnel, visitors, the public, and the environment.   

Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job 
site.   

The APP shall be continuously reviewed and amended, as necessary, throughout the life of the 
contract.  Unusual or high-hazard activities not identified in the original APP shall be 
incorporated in the plan as they are discovered. 

1.8.1   EM 385-1-1 Contents 

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is 
required: 

a. Names and qualifications (resumes including education, training, experience and 
certifications) of all site safety and health personnel designated to perform work on 
this project to include the designated site safety and health officer and other 
competent and qualified personnel to be.  The duties of each position shall be 
specified. 

b. Qualifications of competent and of qualified persons.  As a minimum, competent 
persons shall be designated and qualifications submitted for each of the following 
major areas: excavation; scaffolding; fall protection; hazardous energy; confined 
space; health hazard recognition, evaluation and control of chemical, physical and 
biological agents; personal protective equipment and clothing to include selection, 
use and maintenance. 

c. Confined Space Entry Plan.  Develop a confined space entry plan in accordance with 
USACE EM 385-1-1, Section 06.I, and any other federal, state and local regulatory 
requirements identified in this contract.  Identify the qualified person's name and 
qualifications, training, and experience.  Delineate the qualified person's authority to 
direct work stoppage in the event of hazardous conditions.  Include procedure for 
rescue by contractor personnel and the coordination with emergency responders.  (If 
there is no confined space work, include a statement that no confined space work 
exists and none will be created.) 
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d. Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts 
over 75 percent of the capacity of the crane or hoist (or lifts over 50 percent of the 
capacity of a barge mounted mobile crane's hoists) at any radius of lift; lifts involving 
more than one crane or hoist; lifts of personnel; and lifts involving non-routine 
rigging or operation, sensitive equipment, or unusual safety risks.  The plan shall be 
submitted 15 calendar days prior to on-site work and include the requirements of 
USACE EM 385-1-1, paragraph 16.C.18. and the following:   

(1)   For lifts of personnel, the plan shall demonstrate compliance with the 
requirements of EM 385-1-1, Section 22.F. 

(2)   For barge mounted mobile cranes, barge stability calculations identifying barge 
list and trim based on anticipated loading; and load charts based on calculated list 
and trim.  The amount of list and trim shall be within the crane manufacturer's 
requirements. 

e. Fall Protection and Prevention (FP&P) Plan.  The plan shall be site specific and 
address all fall hazards in the work place and during different phases of construction.  
It shall address how to protect and prevent workers from falling to lower levels when 
they are exposed to fall hazards above 1.8 m (6 feet).  A qualified person for fall 
protection shall prepare and sign the plan.  The plan shall include fall protection and 
prevention systems, equipment and methods employed for every phase of work, 
responsibilities, assisted rescue, self-rescue and evacuation procedures, training 
requirements, and monitoring methods.  Fall Protection and Prevention Plan shall be 
revised every six months for lengthy projects, reflecting any changes during the 
course of construction due to changes in personnel, equipment, systems or work 
habits.  The accepted Fall Protection and Prevention Plan shall be kept and 
maintained at the job site for the duration of the project.  The Fall Protection and 
Prevention Plan shall be included in the Accident Prevention Plan (APP). 

1.9 ACTIVITY HAZARD ANALYSIS (AHA) 

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, 
and shall be written in both English and the host nation language. Submit the AHA for review at 
least 15 calendar days prior to the start of each phase.  Format subsequent AHAs as amendments 
to the APP. The analysis should be used during daily inspections to ensure the implementation 
and effectiveness of the activity's safety and health controls. 

The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory 
safety meeting and updated as necessary when procedures, scheduling, or hazards change. 

The activity hazard analyses shall be developed using the project schedule as the basis for the 
activities performed.  Any activities listed on the project schedule will require an AHA.  The 
AHAs will be developed by the contractor, supplier or subcontractor and provided to the prime 
contractor for submittal to the Contracting Officer. 

1.10 DISPLAY OF SAFETY INFORMATION 
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Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site.  
The safety bulletin board shall include information and be maintained as required by EM 385-1-
1, section 01.A.06. 

1.11 SITE SAFETY REFERENCE MATERIALS 

Maintain safety-related references applicable to the project.  Maintain applicable equipment 
manufacturer's manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 

Contractors will arrange for their own emergency medical treatment.  The Government has no 
responsibility to provide emergency medical treatment.  Military medical clinics may provide 
emergency treatment for serious injuries; the contractor is responsible for coordination with the 
local military medical clinic prior to mobilization. 

1.13 REPORTS 

1.13.1   Accident Reports 

For recordable injuries and illnesses, and property damage accidents resulting in at least $2,000 
in damages, the Prime Contractor shall conduct an accident investigation to establish the root 
cause(s) of the accident, complete the USACE Accident Report Form 3394 and provide the 
report to the Contracting Officer within 5 calendar day(s) of the accident.  The Contracting 
Officer will provide copies of any required or special forms. 

1.13.2   Accident Notification 

Notify the Contracting Officer as soon as practical, but not later than four hours, after any 
accident meeting the definition of Recordable Injuries or Illnesses or High Visibility Accidents, 
property damage equal to or greater than $2,000.  Information shall include contractor name; 
contract title; type of contract; name of activity, installation or location where accident occurred; 
date and time of accident; names of personnel injured; extent of property damage, if any; extent 
of injury, if known, and brief description of accident (to include type of construction equipment 
used, PPE used, etc.).  Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on-site and Government investigation is conducted. 

1.13.3   Monthly Exposure Reports 

Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly 
billing request.  This report is a compilation of employee-hours worked each month for all site 
workers, both prime and subcontractor.  The Contracting Officer will provide copies of any 
special forms. 

1.13.4   Crane Reports 

Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H 
and as specified herein with Daily Reports of Inspections. 
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1.14 HOT WORK 

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-producing/spark 
producing devices, a written permit shall be requested from the Installation.  CONTRACTORS 
ARE REQUIRED TO MEET ALL CRITERIA BEFORE A PERMIT IS ISSUED.  The 
Contractor will provide at least two (2) six kilogram ABC rated extinguishers for normal "Hot 
Work".  All extinguishers shall be current inspection tagged, approved safety pin and tamper 
resistant seal.  It is also mandatory to have a designated FIRE WATCH for any "Hot Work" done 
at this activity.  The Fire Watch shall be trained in fire fighting techniques and remain on-site for 
a minimum of 120 minutes after completion of the task or as specified on the hot work permit.  

When starting work in the facility, Contractors shall require their personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in memory the emergency 
phone numbers.  ANY FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED TO THE 
RESPONSIBLE FIRE DIVISION/DEPARTMENT IMMEDIATELY. 

PART 2   PRODUCTS 

Not used. 

PART 3   EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

Before initiation of work at the job site, an accident prevention plan, written by the Contractor 
for the specific work and hazards of the contract and implementing in detail the pertinent 
requirements of EM 385-1-1, will be reviewed and found acceptable by designated Government 
personnel.  Specific requirements for development of the accident prevention plan are found in 
sections 01.A and Appendix A of EM 385-1-1. 

Before beginning each activity involving a type of work presenting hazards not experienced in 
previous project operations or where a new work crew or subcontractor is to perform the work, 
activity hazard analysis (AHA) shall be prepared by the Contractor performing the work activity.  
See paragraph 01.A.09 of EM 385-1-1. 

The Contractor shall require subcontractors to submit their plan of operations showing methods 
they propose to use in accomplishing major phases of work. 

The Contractor shall be prepared to discuss the plans in conferences convened by the Contracting 
Officer prior to starting work on each major phase of operation.  Plans shall include all pertinent 
information such as layout of haul roads, access roads, storage areas, electrical distribution lines, 
methods of providing minimum exposure to overhead loads, and methods of access to work 
areas.  The plan for accomplishing the initial work phase shall be submitted within 15 calendar 
days after award of the contract.  Plans for subsequent major phases of work shall be submitted 
not later than 15 calendar days prior to initiation of work on each major phase. 

All areas where construction, demolition, alteration, building, or similarly related activities take 
place, all workers shall have the following minimum personal protective clothing and equipment: 
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1. Short sleeve shirt. 
2. Long trousers. 
3. Steel-toed safety boots. 
4. Hard hat. 

3.1.1 Falling Object Protection 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the 
area below to prevent entry by unauthorized employees.  Construction warning tape and signs 
shall be posted so they are clearly visible from all possible access points.  When employees are 
working overhead all tools and equipment shall be secured so that they will not fall.  When using 
guardrail as falling object protection, all openings shall be small enough to prevent passage of 
potential falling objects. 

3.1.2 Hazardous Material Use 

Each hazardous material must receive approval prior to being brought onto the job site or prior to 
any other use in connection with this contract.  Allow a minimum of 10 working days for 
processing of the request for use of a hazardous material.  Any work or storage involving 
hazardous chemicals or materials must be done in a manner that will not expose Government or 
Contractor employees to any unsafe or unhealthful conditions.  Adequate protective measures 
must be taken to prevent Government or Contractor employees from being exposed to any 
hazardous condition that could result from the work or storage.  The Prime Contractor shall keep 
a complete inventory of hazardous materials brought onto the work-site.  Approval by the 
Contracting Officer of protective measures and storage area is required prior to the start of the 
work. 

3.1.3 Hazardous Material Exclusions 

Notwithstanding any other hazardous material used in this contract, radioactive materials or 
instruments capable of producing ionizing/non-ionizing radiation (with the exception of 
radioactive material and devices used in accordance with USACE EM 385-1-1 such as nuclear 
density meters for compaction testing and laboratory equipment with radioactive sources) as well 
as materials which contain asbestos, mercury or polychlorinated biphenyls, di-isocynates, lead-
based paint are prohibited.  The Contracting Officer, upon written request by the Contractor, may 
consider exceptions to the use of any of the above excluded materials.  

3.1.4 Unforeseen Hazardous Material 

The design should have identified materials such as PCB, lead paint, and friable and non-friable 
asbestos.  If material, not indicated, that may be hazardous to human health upon disturbance 
during construction operations is encountered, stop that portion of work and notify the 
Contracting Officer immediately.  Within 14 calendar days the Government will determine if the 
material is hazardous.  If material is not hazardous or poses no danger, the Government will 
direct the Contractor to proceed without change.  If material is hazardous and handling of the 
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material is necessary to accomplish the work, the Government will issue a modification pursuant 
to "FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site Conditions." 

3.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all 
employees exposed to fall hazards.  The program shall include company policy, identify 
responsibilities, education and training requirements, fall hazard identification, prevention and 
control measures, inspection, storage, care and maintenance of fall protection equipment and 
rescue and evacuation procedures.  

3.2.1 Training 

The Contractor shall institute a fall protection training program.  As part of the Fall Hazard 
Protection and Prevention Program, the Contractor shall provide training for each employee who 
might be exposed to fall hazards.  A competent person for fall protection shall provide the 
training. Training requirements shall be in accordance with USACE EM 385-1-1, section 
21.A.16. 

3.2.2 Fall Protection Equipment and Systems 

The Contractor shall enforce use of the fall protection equipment and systems designated for 
each specific work activity in the Fall Protection and Prevention Plan and/or AHA at all times 
when an employee is exposed to a fall hazard.  Employees shall be protected from fall hazards as 
specified in EM 385-1-1, section 21.  In addition to the required fall protection systems, safety 
skiff, personal floatation devices, life rings etc., are required when working above or next to 
water in accordance with USACE EM 385-1-1, paragraphs 05.H. and 05.I.  Personal fall arrest 
systems are required when working from an articulating or extendible boom, swing stages, or 
suspended platform.  In addition, personal fall arrest systems are required when operating other 
equipment such as scissor lifts if the work platform is capable of being positioned outside the 
wheelbase.  The need for tying-off in such equipment is to prevent ejection of the employee from 
the equipment during raising, lowering, or travel.  Fall protection must comply with USACE EM 
385-1-1 and host nation requirements, whichever is more stringent. 

3.2.2.1 Personal Fall Arrest Equipment 

Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or 
European Union equivalent.  Only a full-body harness with a shock-absorbing lanyard or self-
retracting lanyard is an acceptable personal fall arrest body support device.  Body belts may only 
be used as a positioning device system (for uses such as steel reinforcing assembly and in 
addition to an approved fall arrest system). Harnesses shall have a fall arrest attachment affixed 
to the body support (usually a Dorsal D-ring) and specifically designated for attachment to the 
rest of the system.  Only locking snap hooks and carabiners shall be used. Webbing, straps, and 
ropes shall be made of synthetic fiber. The maximum free fall distance when using fall arrest 
equipment shall not exceed 1.8 m (6 feet).  The total fall distance and any swinging of the worker 
(pendulum-like motion) that can occur during a fall shall always be taken into consideration 
when attaching a person to a fall arrest system.   
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3.2.3 Fall Protection for Roofing Work 

Fall protection controls shall be implemented based on the type of roof being constructed and work 
being performed. The roof area to be accessed shall be evaluated for its structural integrity 
including weight-bearing capabilities for the projected loading. 

a.  Low Sloped Roofs: 

(1)  For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be protected 
from falling by use of personal fall arrest systems, guardrails, or safety nets.  A safety 
monitoring system is not adequate fall protection and is not authorized. 

(2)  For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and 
installed in accordance with USACE EM 385-1-1. 

b.  Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also includes residential or housing 
type construction. 

3.2.4 Existing Anchorage 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be 
certified (or re-certified) by a qualified person for fall protection in accordance with ANSI 
Z359.1 or European Union equivalent.  Exiting horizontal lifeline anchorages shall be certified 
(or re-certified) by a registered professional engineer with experience in designing horizontal 
lifeline systems. 

3.2.5 Horizontal Lifelines 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a 
qualified person for fall protection as part of a complete fall arrest system which maintains a 
safety factor of 2.  

3.2.6 Guardrails and Safety Nets 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 
or Host Nation requirements, whichever is more stringent. 

3.2.7 Rescue and Evacuation Procedures 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can 
self-rescue or can be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall 
be prepared by the contractor and include a detailed discussion of the following: methods of 
rescue; methods of self-rescue; equipment used; training requirement; specialized training for the 
rescuers; procedures for requesting rescue and medical assistance; and transportation routes to a 
medical facility.  The Rescue and Evacuation Plan shall be included in the Activity Hazard 
Analysis (AHA) for the phase of work, in the Fall Protection and Prevention (FP&P) Plan, and 
the Accident Prevention Plan (APP).  
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3.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the scaffold.  
Climbing of any scaffold braces or supports not specifically designed for access is prohibited.  
Access to scaffold platforms greater than 6 m in height shall be accessed by use of a scaffold 
stair system.  Vertical ladders commonly provided by scaffold system manufacturers shall not be 
used for accessing scaffold platforms greater than 6 m in height.  The use of an adequate gate is 
required.  Contractor shall ensure that employees are qualified to perform scaffold erection and 
dismantling.  Do not use scaffold without the capability of supporting at least four times the 
maximum intended load or without appropriate fall protection as delineated in the accepted fall 
protection and prevention plan.  Stationary scaffolds must be attached to structural building 
components to safeguard against tipping forward or backward.  Special care shall be given to 
ensure scaffold systems are not overloaded.  Side brackets used to extend scaffold platforms on 
self-supported scaffold systems for the storage of material is prohibited.  The first tie-in shall be 
at the height equal to 4 times the width of the smallest dimension of the scaffold base. Work 
platforms shall be placed on mud sills.  Scaffold or work platform erectors shall have fall 
protection during the erection and dismantling of scaffolding or work platforms that are more 
than six feet.  Delineate fall protection requirements when working above six feet or above 
dangerous operations in the Fall Protection and Prevention (FP&P) Plan and Activity Hazard 
Analysis (AHA) for the phase of work. 

3.4 EQUIPMENT 

3.4.1 Material Handling Equipment 

a.  Material handling equipment such as forklifts shall not be modified with work platform 
attachments for supporting employees unless specifically delineated in the manufacturer's printed 
operating instructions. 

b.  The use of hooks on equipment for lifting of material must be in accordance with 
manufacturer's printed instructions. 

c.  Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with 
Host Nation requirements. 

3.4.2 Weight Handling Equipment 

a.  Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

b.  The Contractor shall notify the Contracting Officer 15 days in advance of any cranes entering 
the activity so that necessary quality assurance spot checks can be coordinated.  Contractor's 
operator shall remain with the crane during the spot check. 

c.  The Contractor shall comply with the crane manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the work.  Erection shall be 
performed under the supervision of a designated person.  All testing shall be performed in 
accordance with the manufacturer's recommended procedures. 
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d.  Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated 
capacity in any configuration. 

e.  When operating in the vicinity of overhead transmission lines, operators and riggers shall be 
alert to this special hazard and shall follow the requirements of USACE EM 385-1-1 section 11. 

f.  Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor 
proves to the satisfaction of the Contracting Officer that using any other access to the work 
location would provide a greater hazard to the workers or is impossible.  Personnel shall not be 
lifted with a line hoist or friction crane. 

g.  Portable fire extinguishers shall be inspected, maintained, and recharged. 

h.  All employees shall be kept clear of loads about to be lifted and of suspended loads. 

i.  The Contractor shall use cribbing when performing lifts on outriggers. 

j.  The crane hook/block must be positioned directly over the load.  Side loading of the crane is 
prohibited. 

k.  A physical barricade must be positioned to prevent personnel from entering the counterweight 
swing (tail swing) area of the crane. 

l.  Certification records which include the date of inspection, signature of the person performing 
the inspection, and the serial number or other identifier of the crane that was inspected shall 
always be available for review by Contracting Officer personnel. 

m.  Written reports listing the load test procedures used along with any repairs or alterations 
performed on the crane shall be available for review by Contracting Officer personnel. 

n.  Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-
two block devices). 

o.  Take steps to ensure that wind speed does not contribute to loss of control of the load during 
lifting operations.  Prior to conducting lifting operations the contractor shall set a maximum wind 
speed at which a crane can be safely operated based on the equipment being used, the load being 
lifted, experience of operators and riggers, and hazards on the work site.  This maximum wind 
speed determination shall be included as part of the activity hazard analysis plan for that 
operation.  

3.5 EXCAVATIONS 

The competent person for excavations performed as a result of contract work shall be on-site 
when excavation work is being performed, and shall inspect, and document the excavations daily 
prior to entry by workers.  The competent person must evaluate all hazards, including 
atmospheric, that may be associated with the work, and shall have the resources necessary to 
correct hazards promptly.  
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3.5.1 Utility Locations 

Prior to any excavation, all underground utilities in the work area must be positively identified 
by the contractor utilizing a) a private utility locating service in addition to any station locating 
service, and/or b) a metal and/or cable-detecting device along the route of the excavation.  All 
underground utilities discovered will be flagged a distance of one-half (1/2) meter on each side 
of the location, and any markings made during the utility investigation must be maintained 
throughout the contract. 

Damage occurring to existing utilities, when the above procedures are not followed, will be 
repaired at the Contractor’s expense. 

3.5.2 Utility Location Verification 

The Contractor must physically verify underground utility locations by hand digging using wood 
or fiberglass handled tools when any adjacent construction work is expected to come within three 
feet of the underground system.  Digging within 0.61 m (2 feet) of a known utility must not be 
performed by means of mechanical equipment; hand digging shall be used.  If construction is 
parallel to an existing utility the utility shall be exposed by hand digging every 30.5 m (100 feet) 
if parallel within 1.5 m (5 feet) of the excavation.  

3.5.3 Shoring Systems 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  
Manufacture tabulated data and specifications or registered engineer tabulated data for shoring or 
benching systems shall be readily available on-site for review.  Job-made shoring or shielding 
shall have the registered professional engineer stamp, specifications, and tabulated data.  
Extreme care must be used when excavating near direct burial electric underground cables. 

3.5.4 Trenching Machinery 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers 
are in plain view of the operator.  Operator and spotters/laborers shall be provided training on the 
hazards of the digging chain drives with emphasis on the distance that needs to be maintained 
when the digging chain is operating. Documentation of the training shall be kept on file at the 
project site. 

3.6 UTILITIES WITHIN CONCRETE SLABS 

Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely 
difficult to identify due to the reinforcing steel used in the construction of these structures.  
Whenever contract work involves concrete chipping, saw cutting, or core drilling, the existing 
utility location must be coordinated with station utility departments in addition to a private 
locating service.  Outages to isolate utility systems shall be used in circumstances where utilities 
are unable to be positively identified.  The use of historical drawings does not alleviate the 
contractor from meeting this requirement. 

3.7 ELECTRICAL 
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3.7.1 Conduct of Electrical Work 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  
Cables that will be cut must be positively identified and de-energized prior to performing each 
cut. Positive cable identification must be made prior to submitting any outage request for 
electrical systems.  Arrangements are to be coordinated with the Contracting Officer and Station 
Utilities for identification.  The Contracting Officer will not accept an outage request until the 
Contractor satisfactorily documents that the circuits have been clearly identified.  Perform all 
high voltage cable cutting remotely using hydraulic cutting tool.  When racking in or live 
switching of circuit breakers, no additional person other than the switch operator will be allowed 
in the space during the actual operation.  Plan so that work near energized parts is minimized to 
the fullest extent possible.  Use of electrical outages clear of any energized electrical sources is 
the preferred method.  When working in energized substations, only qualified electrical workers 
shall be permitted to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective equipment that 
includes, as a minimum, electrical hard hat, safety shoes, insulating gloves with leather 
protective sleeves, fire retarding shirts, coveralls, face shields, and safety glasses.  In addition, 
provide electrical arc flash protection for personnel as required by NFPA 70E.  Insulating 
blankets, hearing protection, and switching suits may also be required, depending on the specific 
job and as delineated in the Contractor's AHA. 

3.7.2 Portable Extension Cords 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be 
powered and protected from damage.  All damaged extension cords shall be immediately 
removed from service.  Portable extension cords shall meet the requirements of NFPA 70 or 
European Union equivalent. 

3.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 06.I of USACE EM 385-1-1.  Any 
potential for a hazard in the confined space requires a permit system to be used. 

a.  Entry Procedures.  Prohibit entry into a confined space by personnel for any purpose, 
including hot work, until the qualified person has conducted appropriate tests to ensure the 
confined or enclosed space is safe for the work intended and that all potential hazards are 
controlled or eliminated and documented.  (See Section 06.I.06 of USACE EM 385-1-1 for entry 
procedures). All hazards pertaining to the space shall be reviewed with each employee during 
review of the AHA. 

b.  Forced air ventilation is required for all confined space entry operations and the minimum air 
exchange requirements must be maintained to ensure exposure to any hazardous atmosphere is 
kept below its' action level.  

c.  Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m (5 feet) in 
depth.  Conform to Sections 06.I.08, 06.I.09 and 06.I.10 of USACE EM 385-1-1. 
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d.  Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas 
detection. 

e.  Include training information for employees who will be involved as entrants and attendants 
for the work.  Conform to Section 06.I.07 of USACE EM 385-1-1. 

f.  Daily Entry Permit.  Post the permit in a conspicuous place close to the confined space 
entrance. 

3.9 CRYSTALLINE SILICA 

Grinding, abrasive blasting, and foundry operations of construction materials containing 
crystalline silica, shall comply with USACE EM 385-1-1, Appendix C.  The Contractor shall 
develop and implement effective exposure control and elimination procedures to include dust 
control systems, engineering controls, and establishment of work area boundaries, as well as 
medical surveillance, training, air monitoring, and personal protective equipment. 

3.10 DEMOLITION 

3.101.1 Demolition Plan 

The Contractor shall submit a written demolition plan for all demolition work to be carried on 
the site.  In addition, the demolition plan shall be signed by a Professional Registered Engineer 
and meet the requirements of the Corps of Engineers Safety and Health Manual, EM 385-1-1, 
section 23.  The demolition plan shall be submitted to the COR at least 1 week before the 
beginning of the work, including structural calculations for the demolition, if necessary. The 
demolition work shall not begin before the Contractor has received a written approval from the 
COR. 

3.12.1 Protection of Personnel 

During the demolition work the Contractor shall continuously evaluate the condition of the 
structure being demolished and take immediate action to protect all personnel working in and 
around the demolition site.  No area, section, or component of floors, roofs, walls, columns, 
pilasters, or other structural element will be allowed to be left standing without sufficient 
bracing, shoring, or lateral support to prevent collapse or failure while workers remove debris or 
perform other work in the immediate area. 

3.10.1 Protection of Structures 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined to be in stable 
condition, shall remain standing without additional bracing, shoring, or lateral support until 
demolished, unless directed otherwise by the COR. The Contractor shall ensure that no elements 
determined to be unstable are left unsupported and shall be responsible for placing and securing 
bracing, shoring, or lateral supports as may be required as a result of any cutting, removal, or 
demolition work performed under this contract. 
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Interior concrete or masonry walls shall be demolished from the top down unless a Registered 
Engineer can demonstrate that an alternate method poses no additional safety hazards 

3.11 HOUSEKEEPING 

3.11.1 Clean-Up 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel 
to keep the immediate work site clean of all dirt and debris resulting from work under this 
contract.  Accumulated dirt and debris shall be hauled off and disposed of in accordance with 
local law and at least once a week by the Contractor.  Additionally, all debris in work areas shall 
be cleaned up daily or more frequently if necessary.  Construction debris may be temporarily 
located in an approved location, however garbage accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, 
and brushes containing combustible materials shall be disposed of or stored outside of the 
buildings in tight covered metal containers.  Paints and thinners shall not be poured into inlets of 
the interior or exterior sewage system.  Paint, stains, and other residues on adjacent surfaces or 
fixtures caused by the Contractor shall be carefully removed and cleaned to original finish.  
Upon completion of the work, the Contractor shall remove all construction equipment, materials 
and debris resulting from the work.  The entire work site and the area used by Contractor 
personnel shall be left clean. 

- End of Section -
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ATTACHMENT 
 

STR 01525O – SAFETY AND OCCUPATIONAL HEALTH PHASING PLAN 
 
A.   PURPOSE AND RESPONSIBILITIES: 
 
1.  The purpose of this SOH Phasing Plan is to establish controls and procedures to reduce the 
safety and occupational health risks on associated projects to an acceptable level.  This SOH 
Phasing Plan is not intended to address all program SOH requirements, but provides general 
emphasis to certain procedures and requirements addressed in: EM 385-1-1, U.S. Army Corps of 
Engineers Safety and Health Requirements Manual   
 
2.  For contractor safety on projects associated with this program, compliance with EM 385-1-1 
safety requirements will be the long-term goal reached by growing a safety culture.  This 
compliance will, by necessity, be achieved through a phased-in process.  In the Commander’s 
letter at the preface of the EM 385-1-1, he acknowledges that in OCONUS locations, strict 
compliance with the manual may not be possible – and through the hazard analysis process, 
safety measures can be developed to attain the same degree of safety.   
 

a.  The exact timeline and methods of compliance, based generally on the Phase plan below 
will be determined by in-theater Project Delivery Team (PDT) partners responsible for 
safety, to include USACE Field Engineering/Construction/ Safety personnel, Prime 
Contractors and Local Subcontractors. The Prime Contractor, in partnership with the USACE 
and subcontractors, will develop a Safety and occupational Health Plan (SOHP) consisting of 
a specific Accident Prevention Plan (APP) and Activity Hazard Analysis for each project.  
 
b.  Each project SOHP  will evolve as a living document, starting by dividing into phases to 
provide a goal with a timeline.  Focus for the project safety program areas will be based on 
the following time-based phases.   

 
Phase I: “Saving Lives”.  Establish achievable compliance methods and basic worker 
safety education to eliminate or reduce to an acceptable level the life-threatening 
conditions associated with high hazard construction activities.   

• The initial high-hazard focus areas shall include: 
o Excavations 
o Fall Hazards 
o Electrical Work 
o Mobile Construction Equipment 
o Machinery 
o Confined Spaces  

• Develop a basic worker safety and health practices manual/ guide and associated 
mandatory training for each Focus area listed above.  These will be in English and 
local language, based on local conditions and practices and targeted at high-
hazard activities. 
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• On all contract sites, the basic life-support will include First Aid Kits, and 
emergency communication. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other 
safety-related systems under development with assistance by PDT 

 
Phase II:  “Building A Safety Culture” (Approximately one year, beginning at end of 
Phase I) Advanced safety education of local contractors and LN work force.  Full 
contractor compliance with  
USACE safety standards related to high-hazard situations, increased application of 
standards on all work. 

• Workforce education and training to include all applicable requirements of EM 
385-1-1 and International Safety Standards  

• All required Personal Protective Equipment (PPE) available and used by workers 
in applicable work practices, as outlined in the EM 385-1-1. 

• Contractor Accident Prevention Plans, Activity Hazard Analyses, and other 
safety-related systems refined to meet standard USACE expectations with 
assistance by PDT 

• Standard Contractor Safety administrative responsibilities required, i.e.: Accident 
reporting, man-hour tracking, training documentation, First Aid personnel 
certification, fire protection, etc. 

 
Phase III, “Full Performance” (beginning at end of Phase II) Full performance in 
compliance with EM 385-1-1 and other applicable laws, regulations, design codes and 
standards. 
Where standard compliance is not possible, local methods may be used in accordance 
with implementing letter of EM 385-1-1 or through formal waiver process. 

 
3.  The PDT shall employ the “Plan, Do, Check, Act” process for implementing this SOHP as a 
living document.  Each PDT member is responsible for planning for safety and health 
management within their area of responsibility, implementing agreed-on mitigation, checking to 
assure that the SOHP is being implemented and acting to adjust plans and implementation with a 
goal of continuous improvement.  This plan will be reviewed and revised as needed at the 
initiation of each Phase listed above. 
 
4.  The PDT members shall cooperate in developing a listing of potential hazards associated with 
each project.   
 
B. GOALS AND OBJECTIVES: 
 
1. Goals.  The safety and health goals of all projects are: 

a. Be accident free 
b. Detect and address safety and health problems early in the life of each project 
c. Do not accept unnecessary risk 
d. Every team member, to include contractors shall contribute to the safety and health of 

their fellow team members and assure that the product is free of inherent hazards to the 
user. 

01500A – Page 142 



Khenz District to Barak Village road                                                             Panjshir Afghanistan 

e. Educate the workforce and promote Safety as a new way of doing business, show how 
the project and the employee benefit from Safety. 

 
2. Objectives.  The safety and health objectives of this program are: 

a. Managers, supervisors, and workers shall be held accountable, based on the current 
Phase, for safety and health. 

b. Safety and health expectations shall be communicated with the work force in their native 
language through the use of banners, flyers, and periodic safety meetings  

c. The work force shall have the safety and health training needed to perform the work at 
hand, based on the Phase. 

d. Injury and property damage shall be avoided through early detection and management of 
hazards 

 
Phase I Interim Safety and Occupational Health Work Practices for USACE Contractor Projects  

 
Phase I Safety Program 
 
1.  Contractors shall strive to maintain full compliance with the USACE Safety Requirements 
Manual, EM 385-1-1.  This may not be easily achieved during this Phase, due to a number of 
factors.  The focus for safety and health efforts during this Phase is Saving Lives – the 
prevention of deaths, permanently disabling injuries, and major property loss.  The goal during 
this period is to provide the equipment and methods needed to save lives and to train the 
workforce in working safely and using the correct personal Protective Equipment (PPE). 
 
2.  In order to assist in achieving this goal immediately, the following interim standards shall be 
used (as a minimum acceptable standard) when full compliance with the EM 385-1-1 is not 
possible.  Contractors shall provide these standards in to their workforce in the local language 
and shall provide training as needed to ensure worker awareness. 
 

 
Basic Safety and Health Standards for Construction 

 
A. USACE and the contractors must form a team to assure safety on every job site and 

prevent serious accidents.  All unsafe conditions must be reported and the hazard reduced 
before work may proceed. 

 
B. Personal Protective Equipment (PPE) may not always be available to every worker 

during this Phase.  Where the equipment required by the USACE Safety Manual, EM 
385-1-1, cannot be provided in a timely manner, the contractor shall develop methods 
that will provide a similar degree of safety (as accepted by USACE) and not expose the 
workers to serious risk.  The mandatory minimum standards for all PPE are: 

• Footwear:  Closed-toe durable shoes or boots shall be worn by all workers on the 
project site.  No sandals or sports shoes will be allowed, at no time will workers 
be allowed on the project site with bare feet. Safety footwear (steel-toe or other 
protection) should be worn by workers using steel rollers, tampers, jack hammers 
or carrying heavy objects (metal, concrete, stone) 
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• Head Protection:  When they are available, hard hats should be worn by all 
construction workers when they are at the project. Hard Hats must be worn in 
overhead hazard areas including material hoisting/ lifting operations, areas below 
scaffolds and other elevated work, in excavations, and low ceiling areas that have 
sharp or hazardous projections. If they are not available, then workers must be 
kept away from these and other overhead hazard areas. 

• Respirators: Workers exposed to toxic chemicals, vapors, gases and dusts must 
wear proper respiratory protection.  Such exposure is expected in asbestos 
removal/ repair work, working with paints and solvents in rooms or enclosed 
spaces, and fuel production facilities.  The employer must train the workers in the 
uses of the respirator and how to properly wear it.  The minimum acceptable 
respirator is a negative pressure filter or cartridge half-face respirator that is 
correctly equipped for the hazard.  Contractors shall consult and follow the 
ACGIH guidance for length of allowable exposure to the contaminant and 
workers shall not exceed the recommended time for exposure. Dust Masks will be 
worn when the work is producing visible dust. 

• Eye Protection:  Workers shall wear protective glasses, goggles, or visors when 
exposed to eye hazards.  These hazards include concrete dust, stone and concrete 
chips from hammering, sandblasting, and power tool cutting or milling.  Workers 
performing welding and cutting with torches or arc-welding equipment shall wear 
the proper shaded lenses in face shields and/ or goggles. 

• Hearing Protection: Protective ear plugs shall be worn when workers are exposed 
to potentially damaging noise including jack hammers, flight line operations, 
power saws and grinders, and combustion engines without mufflers. 

• Gloves:  All workers shall have protective gloves appropriate to the task. 

• Clothing: Workers shall wear clothing that protects their skin from damage – 
shirts and long pants at a minimum.  Workers exposed to welding operations, 
chemicals, abrasive blasting, wet concrete, asbestos, and other hazardous 
contaminants will wear appropriate clothing for the hazard.  Workers using power 
tools or operating equipment shall not wear very loose or flowing clothing that 
may get caught in the equipment. 

 
C. Work Methods for Highly Hazardous Work:  The following types of work and hazards 

are recognized as the leading cause of serious injuries and deaths in construction work.  
Each type of work has specific PPE and safety equipment that is required to do the work 
and also specific procedures that must be followed every time the work is done.  These 
interim measures are the minimum acceptable precautions.  For each project, an Activity 
Hazard Analysis (AHA) shall be completed and, when possible, compliance with more 
restrictive methods of the EM 385-1-1 shall be achieved. 
 
Workers shall be trained on the following safety precautions, the nature of the hazards 
involved, and any additional work methods used before performing each type of work 

• Excavations 
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o The Site Safety and Health Officer will be contacted for inspection of the 
work prior to digging. The SSHO will assist in any safety equipment or 
techniques that are required to avoid injury. They will also provide a safety 
check on the location to assure the there are no underground hazards at the 
site.  

o All excavations or unsafe areas will be marked with barricades or warning 
tape. These warnings must be maintained and visible until the area is restored 
to a safe condition. 

o When workers will enter trenches, the walls shall be sloped according to the 
type of soil or shoring, trench boxes, or other structures will be used to protect 
workers from collapsing walls 

o Soil removed from trenches will not be placed at the edge of the trench – it 
must be placed back at least 1 meter from the edge.  

o Vehicles and construction equipment must not be parked closer than 2 meters 
from the edge of an excavation.  

o Excavation walls shall be inspected regularly during each day to check for 
cracks, bulges, large stones, sandy areas, and failure of the wall.  If these 
conditions are found, nobody may enter the excavation and the damaged area 
must be dug out or braced. 

 
 
 
 

• Fall Hazards 
o When working above 2 meters from the ground or another level, all workers 

shall be protected from falling. The SSHO will inspect prior to beginning 
work to be sure the work methods are safe.  Inspection will include work on 
ladders, scaffolds, and other elevated work areas. 

o Protection systems shall be sturdy railings, walls, or other structures  
o If there are no structures to protect workers, body belts or harnesses shall be 

used along with lanyards. 
o Body belts should be mainly be used only to prevent a worker from falling 

over an edge or off a structure.   
o Body belts and harnesses can both be used as fall protection (stopping a 

falling worker). The lanyard shall be rope strong enough to withstand the 
shock of stopping the worker’s weight, and they shall be as short as possible, 
to limit the shock force.  Lanyards shall never allow a worker to fall more than 
2 meters.  It is recommended that lanyards without shock absorber devices be 
no longer than 1 meter. 

• Electrical Work 
o All circuits, wires, and electrical devices shall be tested with a volt meter and 

found to be de-energized before workers touch the energized parts 
o Controls, switches, and other means for energizing the circuit or equipment 

shall be tagged “do not operate” 
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o Workers shall not work closer to energized systems than the distances listed in 
the USACE manual. 

o Temporary electrical systems shall be grounded and tested for good ground 
resistance before use. 

o Power tools shall be protected from water and damage, and their cords must 
be insulated.  Cords must be factory installed or equivalent replacements, 
including safety grip plug and cord boot. 

o Extension cords will be in safe, good working order. 

• Mobile Construction Equipment 
o If equipment, particularly cranes, are damaged the repairs shall be done by a 

competent repair person and verified by the SSHO prior to being brought back 
into service. 

o Nobody may ride outside the cab of construction equipment.  Specifically, no 
riders may ever be in loader buckets, bulldozer blades, on forklift forks, or 
suspended by a crane. 

o When workers are nearby, construction equipment must have reverse signal 
alarms or shall use a spotter standing away from the equipment.  The spotter 
must be visible by the driver and positioned to see the area behind the 
equipment. 

o Construction equipment must work a safe distance from electrical systems, 
based on the voltage. 

o Cranes must be used according to the manufacturer.  If no manufacturer data 
is available, a load chart shall be developed by a qualified engineer. 

o Workers should stay out of the radius of the crane boom during a lift.    
o Lifting ropes shall be inspected daily for breaks and failure of hardware and 

fittings. 
o Nobody shall ever ride the hook or load of a crane. 

 

• Machinery 
o Rotating shafts, wheels, blades, and other hazardous parts shall have guards to 

prevent workers from being injured. 
o Fuel-powered machinery must not be operated indoors or near enclosed areas 

without using powered ventilation to prevent toxic CO build-up. 
o Metal housings of electrically powered equipment must be grounded 

• Confined Spaces 
o The SSHO will pre-approve any work in a confined space, such as in a tank, 

sewer, manhole or any other enclosed area. The SSHO  will inspect the work 
and assist with any safety equipment or techniques that are required. 

o All permit-required confined spaces (PRCS) on a project shall have signs 
prohibiting entry. 

o Entrants, supervisors, and attendants for PRCS shall be properly trained. 
o When available, oxygen/flammable/toxic gas meters shall be used for all 

PRCS. This equipment must be used to evaluate the air in all spaces known or 
suspected to have contained flammable or toxic chemicals or contain sewage, 
rotting vegetation or other organic matter. 
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o For spaces not meeting the above criteria, mechanical ventilation fans shall be 
used to clear the air in the space when meters are not available.  Based on the 
air flow of the fan, it shall exhaust the total volume of the space a minimum of 
seven times prior to entry. 

o All entrants shall wear a harness, body belt, or other device attached to a rope 
sufficient to retrieve the worker in an emergency. 

o Permits should be used during PRCS entry.  If not possible, then some visible 
means, such as flags or tags outside the entrance, shall be used so supervisors 
can see when workers are in the space. 

• Gas Cylinders 
o Pressurized gas cylinders, such as Oxygen and Acetylene tanks will be stored 

in a holding stand/ cart to prevent them from falling over. Cylinders will not 
be placed free on the ground or standing free. If the bottle is not in use the 
valve will be removed.  

 
D. Child Labor.  Minors under the age of 18 may not perform any of the above hazardous 

work.  Additionally, these minors can not perform any hazardous work such as operating 
dangerous power tools (circular saws, jack hammers, lathes, etc), driving vehicles, be 
exterior assistants for vehicle operators or operating mobile construction equipment, 
explosives work, work at heights over 2 meters without standard railings, electrical work, 
entering excavations, and work with toxic substances. 

 
-- End of Section -- 

  
 
 
SECTION 01780A CLOSEOUT 

SECTION 01780A  

CLOSEOUT SUBMITTALS  
 
PART 1 GENERAL 
 
1.1 GENERAL 
 
Government approval is required for submittals with a "G" designation; submittals not having a 
"G" designation are for information only. The following shall be submitted in accordance with 
Section 01335 SUBMITTAL PROCEDURES FOR DESIGN BUILD PROJECTS:  

SD-02 Shop Drawings  

As-Built Drawings  

Drawings showing final as-built conditions of the project. The final CADD as-built drawings 
shall consist of one set of electronic CADD drawing files in the specified format, one set of 
mylar drawings, 2 sets of blue-line prints of the mylars, and one set of the approved working as-
built drawings  
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SD-03 Product Data  

As-Built Record of Equipment and Materials  

Two copies of the record listing the as-built materials and equipment incorporated into the 
construction of the project.  

Warranty Management Plan  
 
One set of the warranty management plan containing information relevant to the warranty of 
materials and equipment incorporated into the construction project, including the starting date of 
warranty of construction. The Contractor shall furnish with each warranty the name, address, and 
telephone number of each of the guarantor's representatives nearest to the project location.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 As-Built Drawings  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built 
drawings" refer to contract drawings which are revised to be used for final as-built drawings.  
 
1.2.1.1 Working As-Built and Final As-Built Drawings  

The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built 
conditions during the prosecution of the project. These working as-built marked drawings shall 
be kept current on a weekly basis and at least one set shall be available on the jobsite at all times. 
Changes from the contract plans which are made in the work or additional information which 
might be uncovered in the course of construction shall be accurately and neatly recorded as they 
occur by means of details and notes. Final as-built drawings shall be prepared after the 
completion of each definable feature of work as listed in the Contractor Quality Control Plan 
(Foundations, Utilities, Structural Steel, etc., as appropriate for the project). The working as-built 
marked prints and final as-built drawings will be jointly reviewed for accuracy and completeness 
by the Contracting Officer and the Contractor prior to submission of each monthly pay estimate. 
If the Contractor fails to maintain the working and final as-built drawings as specified herein, the 
Contracting Officer will deduct from the monthly progress payment an amount representing the 
estimated cost of maintaining the as-built drawings. This monthly deduction will continue until 
an agreement can be reached between the Contracting Officer and the Contractor regarding the 
accuracy and completeness of updated drawings. The working and final as-built drawings shall 
show, but shall not be limited to, the following information:  

 a. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or 
utilities if any changes were made from contract plans.  

 b. The topography, invert elevations and grades of drainage installed or affected as part of 
the project construction.  

 c. Changes or modifications which result from the final inspection.  
 d. Where contract drawings or specifications present options, only the option selected for 

construction shall be shown on the final as-built prints.  

01500A – Page 148 



Khenz District to Barak Village road                                                             Panjshir Afghanistan 

 e. Modifications (change order price shall include the Contractor's cost to change 
working and final as-built drawings to reflect modifications) and compliance with the 
following procedures.  

 (1) Directions in the modification for posting descriptive 
changes shall be followed.  

 (2) A Modification Circle shall be placed at the location of each deletion.  
 (3) For new details or sections which are added to a drawing, a Modification Circle shall 
be placed by the detail or section title.  

 (4) For minor changes, a Modification Circle shall be placed by the area changed on the 
drawing (each location).  

 (5) For major changes to a drawing, a Modification Circle shall be placed by the title of 
the affected plan, section, or detail ateach location.  

 (6) For changes to schedules or drawings, a Modification Circle shall be placed either by 
the schedule heading or by the change in the schedule.  

 (7) The Modification Circle size shall be 12.7 mm diameter unless the area where the 
circle is to be placed is crowded. Smaller size circle shall be used for crowded areas.  

 
1.2.1.3 Drawing Preparation  

The as-built drawings shall be modified as may be necessary to correctly show the features of the 
project as it has been constructed by bringing the contract set into agreement with approved 
working as-built prints, and adding such additional drawings as may be necessary. These 
working as-built marked prints shall be neat, legible and accurate. These drawings are part of the 
permanent records of this project and shall be returned to the Contracting Officer after approval 
by the Government. Any drawings damaged or lost by the Contractor shall be satisfactorily 
replaced by the Contractor at no expense to the Government.  

1.2.1.4 Computer Aided Design and Drafting (CADD) Drawings  

Only personnel proficient in the preparation of CADD drawings shall be employed to modify the 
contract drawings or prepare additional new drawings. Additions and corrections to the contract 
drawings shall be equal in quality and detail to that of the originals. Line colors, line weights, 
lettering, layering conventions, and symbols shall be the same as the original line colors, line 
weights, lettering, layering conventions, and symbols. If additional drawings are required, they 
shall be prepared using the specified electronic file format applying the same graphic standards 
specified for original drawings. The title block and drawing border to be used for any new final 
as-built drawings shall be identical to that used on the contract drawings. Additions and 
corrections to the contract drawings shall be accomplished using CADD files. The Contractor 
shall be responsible for providing all program files and hardware necessary to prepare final as-
built drawings. The Contracting Officer will review final as-built drawings for accuracy and the 
Contractor shall make required corrections, changes, additions, and deletions.  

 a. When final revisions have been completed, the cover sheet drawing shall show the 
wording "RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters 
at least 5 mm high. All other contract drawings shall be marked either "AS-Built" drawing 
denoting no revisions on the sheet or "Revised As-Built" denoting one or more revisions. 
Original contract drawings shall be dated in the revision block.  
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 b. Within 20 days after Government approval of all of the working as-built drawings for a 
phase of work, the Contractor shall prepare the final CADD as-built drawings for that phase of 
work and submit two sets of blue-lined prints of these drawings for Government review and 
approval. The Government will promptly return one set of prints annotated with any necessary 
corrections. Within 10 days the Contractor shall revise the CADD files accordingly at no 
additional cost and submit one set of final prints for the completed phase of work to the 
Government. Within 20 days of substantial completion of all phases of work, the Contractor shall 
submit the final as-built drawing package for the entire project. The submittal shall consist of one 
set of electronic files on compact disc, read-only memory (CD-ROM), one set of mylars, two 
sets of blue-line prints and one set of the approved working as-built drawings. They shall be 
complete in all details and identical in form and function to the contract drawing files supplied 
by the Government.  Any transactions or adjustments necessary to accomplish this is the 
responsibility of the Contractor. The Government reserves the right to reject any drawing files it 
deems incompatible with the customer's CADD system. Paper prints, drawing files and storage 
media submitted will become the property of the Government upon final approval. Failure to 
submit final as-built drawing files and marked prints as specified shall be cause for withholding 
any payment due the Contractor under this contract. Approval and acceptance of final as-built 
drawings shall be accomplished before final payment is made to the Contractor.  
 
1.2.1.6 Payment  

No separate payment will be made for as-built drawings required under this contract, and all 
costs accrued in connection with such drawings shall be considered a subsidiary obligation of the 
Contractor.  

1.3.1 Warranty Management Plan  

The Contractor shall develop a warranty management plan which shall contain information 
relevant to the clause Warranty of Construction in this contract.  At least 30 days before the 
planned pre-warranty conference, the Contractor shall submit the warranty management plan for 
Government approval. The warranty management plan shall include all required actions and 
documents to assure that the Government receives all warranties to which it is entitled. The plan 
shall be in narrative form and contain sufficient detail to render it suitable for use by future 
maintenance and repair personnel, whether tradesmen, or of engineering background, not 
necessarily familiar with this contract. The term "status" as indicated below shall include due 
date and whether item has been submitted or was accomplished.  Warranty information made 
available during the construction phase shall be submitted to the Contracting Officer for approval 
prior to each monthly pay estimate. Approved information shall be assembled in a binder and 
shall be turned over to the Government upon acceptance of the work. The construction warranty 
period shall begin on the date of project acceptance and shall continue for the full product 
warranty period. A joint 4 month and 9 month warranty inspection shall be conducted, measured 
from time of acceptance, by the Contractor, Contracting Officer and the Customer 
Representative. Information contained in the warranty management plans hall include, but shall 
not be limited to, the following:  

 a. Roles and responsibilities of all personnel associated with the warranty process, 
including points of contact and telephone numbers within the organizations of the Contractors, 
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Subcontractors, Manufacturers or suppliers involved.  
  
 b. A list for each warranted equipment, item, feature of construction or system indicating:  

(1) Name of item.  
(2) Location where installed.  
(3) Warranties and terms of warranty. This shall include one-year over all 

warranty of construction. Items which have extended warranties shall be indicated with 
separate warranty expiration dates.  

(4) Starting point and duration of warranty period. 
(5) Summary of maintenance procedures required to continue the warranty in 

force. 
(6) Organization, names and phone numbers of persons to call for warranty 

service. 
(7) Typical response time and repair time expected for various warranted 

equipment.  
(8) The Contractor's plans for attendance at the 4 and 9 month 

post-construction warranty inspections conducted by the Government. 
 
c. In the event the Contractor fails to commence and diligently pursue any construction 

warranty work required, the Contracting Officer will have the work performed by others, and 
after completion of the work, will charge the remaining construction warranty funds of expenses 
incurred by the Government while performing the work, including, but not limited to 
administrative expenses.  

 
d. Following oral or written notification of required construction warranty repair work, 

the Contractor shall respond in a timely manner.  Written verification will follow oral 
instructions. Failure of the Contractor to respond will be cause for the Contracting Officer to 
proceed against the Contractor.  
 
1.3.3 Pre-Warranty Conference  

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor 
shall meet with the Contracting Officer to develop a mutual understanding with respect to the 
requirements of this section.  Communication procedures for Contractor notification of 
construction warranty defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the Contracting Officer 
for the execution of the construction warranty shall be established/reviewed at this meeting.  

1.3.4 Contractor's Response to Construction Warranty Service Requirements  

Following oral or written notification by the Contracting Officer, the Contractor shall respond to 
construction warranty service requirements in accordance with the "Construction Warranty 
Service Priority List" and the three categories of priorities listed below. The Contractor shall 
submit a report on any warranty item that has been repaired during the warranty period. The 
report shall include the cause of the problem, date reported, corrective action taken, and when the 
repair was completed. If the Contractor does not perform the construction warranty within the 
timeframes specified, the Government will perform the work and back charge the construction 
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warranty payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate 
situation, and determine course of action within 4 days, initiate work 
within 6 days and work continuously to completion or relief. 
 

b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and determine 
course of action within 8 days, initiate work within 14 days and work continuously to completion 
or relief.  

 
c. Third Priority Code 3. All other work shall be initiated within 30 work days and work 

continuously to completion or relief.  
 
PART 2 PRODUCTS (NOT USED)  

PART 3 EXECUTION (NOT USED)  

-- End of Section - 
 
  
 
 
A1 23.1 

A1 23.1 Reporting a Kidnapping  
 
Kidnapping reporting is required in all contracts performed in Iraq.  Add the requirement to the Statement of Work or in a 
letter to the awarded contractor.  Reformat as necessary. 
   
 
To Report a Kidnapping  Contract manager will notify the JCCI/A Duty Officer at phone number 914-822-1419  when an 
employee kidnapping occurs: 
 
Report the following information: 
 
Name of person reporting: ________________  

Phone: ____________________  

E-mail: ___________________________________________________ 

� Who was kidnapped?  

o Name 

o Age 

o Nationality and country of residence 

� When did the incident occur?  

� Where did it happen?  

How was the person kidnapped   
 
 
A1 25.1 
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A1 25.1 Armed Personnel – Incident Reports  
 
a. General Information DFARS 225.7402-4 requires the clause at 252.225-7040, Contractor Personnel Authorized to 
Accompany U.S. Armed Forces Deployed Outside the United States, in solicitations and contracts when contract 
performance requires that contractor personnel be available to deploy with or otherwise provide support in the 
theater of operations to U.S. military forces deployed outside the United States in (1) contingency operations; (2) 
humanitarian or peacekeeping operations; or (3) other military operations or exercises designated by the combatant 
commander.  
 
b. Government Support DFARS 252.225-7040 and DOD Instruction 3020.41, Contractor Personnel Authorized to 
Accompany the US Armed Forces requires the contracting officer to address, among other items, Government support and 
security in the “terms of the contract.”  The Statement of Work (SOW) may be used to address these requirements.  The 
SOW’s language should be tailored to meet the needs of the specific acquisition.  The requiring activity is responsible to 
coordinate requests for life support with FOB commanders (w/command and control of the Mayor’s Cell) to determine if 
the requested support is available. Examples of Life Support that may be required/authorized include, but are not limited to: 
(1) deployment in-processing centers; (2) training; (3) transportation to operation area; (4) transportation within operation 
area; (5) physical security; (6) force protection; (7) organizational clothing and individual protective equipment; (8) 
emergency medical care; (9) Dining facilities; (10) billeting; (11) postal service; (12) phone service; (13) emergency 
notification of next of kin; (14) laundry; (15) religious services; and (16) fuel.   The Contracting Officer will issue 
contractor personnel a Letter of Authorization (LOA) which is required in order to process through the deployment 
processing center.  See paragraph 6.2.7.4.2 of DOD-I 3020.41 for information on preparing the LOA.  
 
c. Weapons and Weapons Firing Contractor personnel may be authorized to carry weapons in accordance DFARS 
252.225-7040(j) and DOD Instruction 3020.41 paragraphs 6.3.4 and 6.3.5.  Deputy Commander USCENTCOM is 
the approval authority for all security service and personal protection arming requests in Iraq and Afghanistan.  
Authority to approve or deny requests has been delegated to the MNF-I Commander for Iraq and in Afghanistan to 
the Commanding General, Combined Joint Task Force – 82, (effective 16 July, 2007) with authority to re-delegate 
to the flag officer level.   
 
d.  Armed Personnel – Incident Reports:  Insert the following mandatory language in the Statement of Work of all 
solicitations and contracts when arming of contractors is contemplated in Iraq. 
 
Armed Personnel – Incident Reports:  All Contractors in the Multi-National Forces-Iraq (MNF-I) theater of operations 
shall comply with and shall ensure that their personnel supporting MNF-I forces are familiar with and comply with all 
applicable orders, directives, and instructions issued by the MNF-I Commander relating to force protection and safety.  
 
Contractors shall provide an initial report of all weapons firing incidents to the Reconstruction Operations Center 
(ROC) as soon as practical based upon the situation and shall submit a written report to a ROC within 48 hours. 
The initial report will include the name of the company, where the incident occurred, time when the incident occurred, a 
brief description of the events leading up to the incident, and a point of contact for the company.  A follow-up, 
comprehensive written report of events surrounding the firing of weapons will be provided to the ROC within 96 hours.  
Reports shall be submitted to the ROC, Operations Section (or as otherwise directed): roc.ops@aegisiraq.com, DSN 318-
239-4301, VOIP 703-544-1370, MCI 914-822-5302, IRENA 07902-7762300, Thurman 8821621157354, and IMMERSED 
870764061257.   
 
Contractors will also provide first aid and request MEDEVAC of injured persons, and remain available for Coalition 
response forces based upon the situation.  In the event contractor personnel are detained by US or Coalition Forces, 
prolonged detention due to lack of proper identification can be alleviated by contractor personnel possessing on their 
person information that includes the Contractors name, the contract number, a POC in the Contractor management, 
and the phone number of the ROC.  
 
  
 
 
A1 52.6 
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52.6 Arming of Contractors:  Iraq/Afghanistan:  The following language shall be incorporated in all 
solicitations and contracts where arming of contractors is contemplated in Iraq or Afghanistan.  For Iraq:  
The OPARC maintains copies of all necessary approval documents that must be completed and 
submitted to MNC-I for approval.  Staffing of arming approval is the responsibility of the requiring activity. 
For Afghanistan: All necessary documents shall be submitted by the Customer for approval through the 
RC-E CG.  Once approved, the respective RCC shall be provided and shall maintain copies of the all 
necessary approval documents completed by the Requiring Activity prior to contract execution. 
 
 
 
 

Arming Requirements and Procedures for Private Security Company (PSC) Contracts, 
Personal Security Detachment (PSD) Contracts, and for Requests for Personal 

Protection in Iraq and Afghanistan 
 

 General.  Contractor and its subcontractors at all tiers that require arming under this contract 
agree to obey all existing and future laws, regulations, orders, and directives applicable to the use 
of private security personnel in Iraq and Afghanistan, including US CENTCOM, Multi-National Force 
Commander and Multi-National Corps Commander orders, instructions and directives.  Contractors 
will ensure that all employees, including employees at any tier of subcontracting relationships, 
armed under the provisions of this contract, comply with the contents of this clause and with the 
requirements set forth in the following: 
 

(1) DODI 3020.41, Contractor Personnel Authorized to Accompany the US Armed Forces; 
(2) DFARS 252.225-7040, Contractor Personnel Supporting a Force Deployed Outside the 

United States;  
(3) CPA Order #17, Registration Requirements for Private Security Companies, dated 27 

Jun 04; 
(4) US CENTCOM Policy Letter, Mod 1, Personal Protection and Contract Security Service 

Arming, dated 7 Nov 2006 
 

b. Required Government Documentation.  The unit requesting the contractor security shall 
provide a description of the following to the arming approval authority and to the contracting 
officer: 

 
(1) The specific location where the PSC will operate; 
(2) The persons and/or property that require protection; 
(3) The anticipated threat; 
(4) The required weapon types; and 
(5) The reason current security/police forces are inadequate. 

 
c. Required Contractor Documentation.  Contractors and their subcontractors at all tiers that 

require arming approval shall provide the following to the contracting officer representative 
(COR): 

 
(1) Documentation that each employee who will be armed under the contract received the   

 following training— 
 

(A) Weapons Qualification/Familiarization.  All employees must meet the 
qualification requirements established by any DoD or other U.S. government 
agency 

(B) Law of Armed Conflict (LOAC); 
(C) Rules for the Use of Force (RUF), as defined in the US CENTCOM Policy, 

dated 23 December 2005; and 
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(D) Distinction between the above-prescribed RUF and the Rules of Engagement 
(ROE), which are applicable only to military forces. 
 

(2) Completed DD Form 2760 (or equivalent documentation) for each armed employee, 
indicating that the employee is not otherwise prohibited under U.S. law from 
possessing the required weapon or ammunition. 

(3) One (1) copy of a business license from the Iraqi Ministry of Trade; 
(4) One (1) copy of an operating license (or a temporary operating license) from the  

Ministry of Interior; 
 

(5) A communications plan that, at a minimum, sets forth the following: 
 

(A) The contractor’s method of notifying military forces and requesting assistance 
where hostilities arise or combat action is needed; 

(B) How relevant threat information will be shared between contractor security 
personnel and U.S. military forces; and 

(C) How the contractor will coordinate transportation with appropriate military 
authorities. 
 

(6) An acceptable plan for accomplishing background checks on all contractor and 
subcontractor employees who will be armed under the contract.   The contractor shall, 
at a minimum, perform the following (which will be specifically addressed in its plan and 
which will be documented and furnished to the COR upon completion): 

 
(A) Use one or more of the following sources when conducting the background 

checks: Interpol, FBI, Country of Origin Criminal Records, Country of Origin US 
Embassy Information Request, CIA records, and/or any other records 
available; 

(B) Verify with MNC-I Provost Marshal that no employee has been barred by any 
commander within Iraq; and 

(C) Certify, after completing all checks, that all persons armed under this contract 
are not prohibited under U.S. law from possessing a weapon or ammunition. 

 
d. Required Contractor Acknowledgements.  Contractors and their subcontractors at all tiers 

that require arming approval will provide written acknowledgement of the following to the COR: 
 

(1) Penalties for Non-Compliance.  Failure of contractor or subcontractor employee(s) to 
comply with the laws, regulations, orders, and rules (including those specified herein) 
governing the use of force may result in the revocation of weapons authorization for 
such employee(s). Where appropriate, such failure may also result in the total 
revocation of weapons authorization for the contractor (or subcontractor) and sanctions 
under the contract, including termination.   

(2) Criminal and Civil Liability.  Arming of contractor or subcontractor employees under this 
contract may subject the contractor, its subcontractors, and persons employed by the 
same, to U.S. and Host Nation prosecution and civil liability.  “Host Nation” refers to the 
nation or nations where services under this contract are performed.  

(3) Lapses in Training.  Failure to successfully retrain an employee who is armed under 
this contract within twelve (12) months of the last training date will constitute a lapse in 
the employee’s authorization to possess and carry the weapon.  All unauthorized 
employees will immediately surrender their weapon to the contractor and will remain 
unarmed until such time as they are retrained and the COR determines that the 
retraining is sufficient.            
 

e. Authorized Weapon & Ammunition Types.  Unless DCDRUSCENTCOM (or a designee) 
provides otherwise, all arming requests and authorizations for contractor or subcontractor 
employees under this contract shall be limited to U.S. Government-approved weapons and 
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ammunition.  This restriction applies to all weapons in the possession of contractor employees, 
even if such weapons are required for personal protection.  The following weapons and 
ammunition are currently authorized by the U.S. Government for use in Iraq and Afghanistan: 

 
(1) The M9, M4, M16, or equivalent (e.g. .45 CAL, AK-47).   
(2) The M9 or equivalent sidearm will be the standard personal protection weapon unless 

other weapons are specifically requested and approved.   
(3) US government Ball ammunition is the standard approved ammunition.   

 
f. Requirements for Individual Weapons Possession.  All employees of the contractor and its 

subcontractors at all tiers who are armed under this contract must: 
 

(1) Possess only those U.S. Government-approved weapons and ammunition for which 
they are qualified under the training requirements of section (c); 

(2) Carry weapons only when on duty or at a specific post; 
(3) Not conceal any weapons, unless specifically authorized;  
(4) Carry proof of authorization to be armed.  Employees not possessing such proof will be 

deemed unauthorized and must surrender their weapon to their employer; and 
(5) Not consume any alcoholic beverage while armed or within eight (8) hours of the next 

work period where they will be armed.    
 

g. Weapons/Equipment Restrictions and Responsibilities.  Unless otherwise provided, the 
U.S. Government will not provide any weapons or ammunition to contractors, their 
subcontractors, or any employees of the same.  The Contractor will provide all weapons and 
ammunition to those employees that will be armed under the contract.  The contractor and its 
subcontractors at all tiers will also provide interceptor body armor, ballistic helmets, and the 
Nuclear, Biological, and Chemical (NBC) protective masks to those employees that require 
such equipment in the performance of their duties.  

h. Rules for the Use of Force (RUF).  In addition to the RUF and ROE training referenced in 
paragraph (c), the contractor and its subcontractors at all tiers will monitor and report all 
activities of its armed employees that may violate the RUF.  Prompt reporting demonstrates a 
desire by the contractor and its subcontractors to minimize the impact of any violations and, 
therefore, will be given favorable consideration.  Violations of the RUF include, though are not 
limited to: 
 
(1) Taking a direct part in hostilities or combat actions, other than to exercise self-defense; 
(2) Failing to cooperate with Coalition and Host Nation forces; 
(3) Using deadly force, other than in self-defense where there is a reasonable belief of 

imminent risk of death or serious bodily harm; 
(4) Failing to use a graduated force approach; 
(5) Failing to treat the local civilians with humanity or respect; and 
(6) Detaining local civilians, other than in self-defense or as reflected in the contract terms. 

 
i. Retention and Review of Records.  The Contractor and all subcontractors at all tiers shall 

maintain records on weapons training, LOAC, RUF and the screening of employees for at least 
six (6) months following the expiration (or termination) of the contract.  The Contractor and its 
subcontractors at all tiers shall make these records available to the Contracting Officer or 
designated representative, at no additional cost to the government, within 72 hours of a 
request. 

 
j. Contractor Vehicles.  Vehicles used by contractor and subcontractor personnel in the course 

of their security duties shall not be painted or marked to resemble US/Coalition or host nation 
military and police force vehicles.  
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k. Quarterly Reporting.   The prime contractor will report quarterly (i.e. NLT 1 January, 1 April, 1 
July and 1 October for each quarter of the calendar year) to the Contracting Officer responsible 
for this contract, and any other organization designated by the Contracting Officer, the following 
information under this contract: 

 
(1) The total number of armed civilians and contractors;  
(2) The names and contact information of its subcontractors at all tiers; and 
(3) A general assessment of the threat conditions, adequacy of force numbers, and any 

problems that might require a change to force levels.  Note: this information is in 
addition to the information the contractor promises to immediately provide under the 
communications plan referenced at paragraph (c)(5).     
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CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-13  Time Extensions  SEP 2000    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.246-12  Inspection of Construction  AUG 1996    
252.227-7002  Readjustment Of Payments  OCT 1966    
252.232-7003  Electronic Submission of Payment Requests  MAR 2007    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 15  calendar days after the date 
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work 
ready for use not later than 365 calendar days.  *  The time stated for completion shall include final cleanup of the 
premises.  
 
 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $2,300.00 for each  calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
 
 
 
52.223-5     POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (AUG 2003) 
 
(a) Definitions. As used in this clause-- 
 
Priority chemical means a chemical identified by the Interagency Environmental Leadership Workgroup or, 
alternatively, by an agency pursuant to section 503 of Executive Order 13148 of April 21, 2000, Greening the 
Government through Leadership in Environmental Management. 
 
“Toxic chemical means a chemical or chemical category listed in 40 CFR 372.65.” 
 
(b) Executive Order 13148 requires Federal facilities to comply with the provisions of the Emergency Planning and 
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the Pollution Prevention Act of 
1990 (PPA) (42 U.S.C. 13101-13109). 
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(c) The Contractor shall provide all information needed by the Federal facility to comply with the following: 
 
(1) The emergency planning reporting requirements of section 302 of EPCRA. 
 
(2) The emergency notice requirements of section 304 of EPCRA. 
 
(3) The list of Material Safety Data Sheets, required by section 311 of EPCRA. 
 
(4) The emergency and hazardous chemical inventory forms of section 312 of EPCRA. 
 
(5) The toxic chemical release inventory of section 313 of EPCRA, which includes the reduction and recycling 
information required by section 6607 of PPA. 
 
(6) The toxic chemical, priority chemical, and hazardous substance release and use reduction goals of sections 502 
and 503 of Executive Order 13148. 
 
(End of clause) 
 
 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
 
(a) Executive Order 13148, of April 21, 2000, Greening the Government through Leadership in Environmental 
Management, requires submission of this certification as a prerequisite for contract award. 
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42 
U.S.C. 11023(b)(1)(A);  
 
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their  
corresponding North American Industry Classification System sectors: 
 
(A) Major group code 10 (except 1011, 1081, and 1094. 
 
(B) Major group code 12 (except 1241). 
 
(C) Major group codes 20 through 39. 
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(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of 
generating power for distribution in commerce). 
 
(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle 
C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services 
on a contract or fee basis); or 
 
(  ) (v) The facility is not located within the United States or its outlying areas.  
 
(End of clause) 
 
 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor-owned or -operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if-- 
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed in 40 CFR 372.65; 
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within the following Standard Industrial Classification (SIC) codes or their 
corresponding North American Industry Classification System sectors: 
 
(i) Major group code 10 (except 1011, 1081, and 1094. 
 
(ii) Major group code 12 (except 1241). 
 
(iii) Major group codes 20 through 39. 
 
(iv) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of 
generating power for distribution in commerce). 
 
(v) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act, Subtitle C 
(42 U.S.C. 6921, et seq.)), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent recovery services 
on a contract or fee basis); or 
 
(5) The facility is not located in the United States or its outlying areas.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
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(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
 
 
 
52.225-11     BUY AMERICAN ACT--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (AUG 
2007) 
 
(a) Definitions. As used in this clause-- 
 
Caribbean Basin country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a Caribbean Basin country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 

01500A – Page 161 



Khenz District to Barak Village road                                                             Panjshir Afghanistan 

excluding profit. Cost of components does not include any costs associated with the manufacture of the construction 
material. 
 
Designated country means any of the following countries: 
 
(1) A World Trade Organization Government Procurement Agreement country (Aruba, Austria, Belgium, Bulgaria, 
Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, 
Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden, 
Switzerland, or United Kingdom); 
 
(2) Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Dominican Republic, El Salvador, 
Guatemala, Honduras, Mexico, Morocco, Nicaragua, or Singapore); 
 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia, 
Cape Verde, Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, East Timor, 
Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Madagascar, 
Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, 
Sierra Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, British Virgin Islands, 
Costa Rica, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, St. Kitts and Nevis, St. 
Lucia, St. Vincent and the Grenadines, or Trinidad and Tobago). 
 
Designated country construction material means a construction material that is a WTO GPA country construction 
material, an FTA country construction material, a least developed country construction material, or a Caribbean 
Basin country construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
Least developed country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a least developed country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a least developed country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
WTO GPA country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a WTO GPA country into a new and different construction material distinct from the 
materials from which it was transformed. 
 

01500A – Page 162 



Khenz District to Barak Village road                                                             Panjshir Afghanistan 

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. In addition, the Contracting Officer has determined that the WTO 
GPA and Free Trade Agreements (FTAs) apply to this acquisition. Therefore, the Buy American Act restrictions are 
waived for designated country construction materials. 
 
(2) The Contractor shall use only domestic or designated country construction material in performing this contract, 
except as provided in paragraphs (b)(3) and (b)(4) of this clause.  
 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components 
listed by the Government as follows:  (Contracting Officer to list applicable excepted materials or indicate “none”)      
 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause 
if the Government determines that-- 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the restrictions of the Buy American Act is unreasonable when the cost of such material exceeds 
the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act.  
 
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause 
shall include adequate information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
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(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(4)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
  entry certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)--EFARS 
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced 
Construction Contracts, materials delivered to the contractor at locations 
other than the site of the work may be taken into consideration in making 
payments if included in payment estimates and if all the conditions of the 
General Provisions are fulfilled.  Payment for items delivered to locations 
other than the work site will be limited to: (1) materials required by the 
technical provisions; or (3) materials that have been fabricated to the point 
where they are identifiable to an item of work required under this contract. 
  (b) Such payment will be made only after receipt of paid or receipted 
invoices or invoices with canceled check showing title to the items in the 
prime contractor and including the value of material and labor incorporated 
into the item.  In addition to petroleum products, payment for materials 
delivered off-site is limited to the following items:  ________ 

(End of clause) 
 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
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Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by either surveys, core borings, and/or reconnaissance.  
 
(b) Weather conditions.  Information regarding weather conditions is available in Technical Specification 
Section 01060 for examination by the bidders. If additional information concerning weather is required 
prospective bidders should contact the U. S. Army Corps of Engineers, Afghanistan Engineer District, House 
1 Street 1, West Wazir Akbar Khan, (behind Amani High School), Kabul, Afghanistan.  
 
(c) Transportation facilities.  It shall be the responsibility of the Contractor to make his own investigation of 
available roads for transportation, of load limits of bridges on the roads, and of other road conditions, which 
may effect transportation of materials, equipment, and personnel to the site of the work. 
 
(End of clause) 
 
 
AI 
AI Other changes in contract performance./ 
 
 
AI 25.2 
AI 25.2 Fitness for duty and limits on medical/dental care in Iraq and Afghanistan. 
 
 
AI 25.3 
AI 25.3 Compliance with Laws and Regulations (5 Nov 07).   The Contractor shall comply 
with, and shall ensure that its personnel and its subcontractors and subcontractor personnel at all 
tiers obey all existing and future U.S. and Host Nation laws, Federal or DoD regulations, and 
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Central Command orders and directives applicable to personnel in Iraq and Afghanistan, 
including but not limited to USCENTCOM, Multi-National Force and Multi-National Corps 
fragmentary orders, instructions and directives.   
Contractor employees performing in the USCENTCOM Area of Operations are under the 
jurisdiction of the Uniform Code of Military Justice (UCMJ).  Under the UCMJ, U.S. 
commanders may discipline contractor  
employees for criminal offenses.  Contractors shall advise the Contracting Officer if they suspect 
an employee has committed an offense.  Contractors shall not permit an employee suspected of a 
serious offense or violating the Rules for the Use of Force to depart Iraq or Afghanistan without 
approval from the senior U.S. commander in the country.   

(End) 
 
 
 
AI 25.4 
AI 25.4 Quarterly contractor census reporting. 
 
 
AI 26.5 
Iraq/Afghanistan socioeconomic programs. 
 
 
AI 26.6 
AI 26.6 Projected Afghan and third country national (TCN) employment (5 Nov 07). 
 
 
WORKERS COMP INSUR (DBA) 
52.000-4105 WORKERS COMP INSURANCE (Defense Base Act) – Construction (APR 2007) 
 
 
 

� This clause supplements FAR Clause 52.228-3 
 

� The contractor agrees to procure Defense Base Act (DBA) insurance pursuant to the terms of 
the contract between the U.S. Army Corps of Engineers (USACE) and the USACE DBA 
insurance carrier unless the contractor has a DBA self-insurance program approved by the 
Department of Labor. The contractor shall submit a copy of the Department of Labor’s 
approval to the contracting officer upon contract award. The current rate under the USACE 
contract is $7.25 per $100 of compensation for construction. 

 
� The contractor agrees to insert a clause substantially the same as the one in all subcontracts to 

which DBA is applicable. Subcontractors shall be required to insert a similar clause in any of 
their subcontracts subject to the DBA. 

 
� Should the rates for DBA insurance coverage increase or decrease during the performance of 

this contract, USACE shall modify the contract accordingly. 
 
 
End of clause 
  
 
 
DEFENSE BASE ACT INSUR RATES 
52.000-4106         DEFENSE BASE ACT INSURANCE RATES – LIMITATION FIXED-PRICE (NOV 2005) 
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� The U.S. Army Corps of Engineers (USACE) has entered into a contract with an insurance 
carrier to provide all Defense Base Act (DBA) insurance to USACE contractors at a contracted rate under 
the OSD/USACE Centrally-Managed Pilot DBA Insurance Program. The rates for this insurance are as 
follows: 

 
Services @ $3.00 per $100 of compensation; or 

 
Construction @ $7.25 per $100 of compensation. 

 
� Bidders/Offerors should compute the total compensation (direct salary plus differential, but 

excluding per diem, housing allowance and other miscellaneous post allowances) to be paid to employees 
who will be covered by DBA insurance and the cost of DBA totals in the spaces provided for the base 
period and whatever extension there may be thereafter, if applicable 
 

o Compensation of Covered Employees:                                                             
 

o Defense Base Act Insurance Costs:                                                                    
 

o Total Cost:                                             
 
� Bidders/Offerors shall include a statement as to whether or not local nationals or third country 

nationals will be employed on the resultant contract 
 
 

End of clause 
  
 
 
ECONOMIC SURVEILLANCE 

Contractor shall report average pay rates and employment levels, for both domestic and international employees 
monthly. The information will be reported by labor category (as specified by USACE) and be specific to each work 
active work site. In addition the contractor shall report monthly non-labor contract spending for domestic and 
international contract expenses. This information will be reported by category (as specified by USACE) and will be 
specific to each active work site. 
“All requirements set forth in the Scope of Work, but not included in the Technical Requirements, shall be 
considered as set forth in both, and vice versa”. 
  
 
 
252.225-7040 
Paragraph (c)(1)  Support - Contractor Security.    The Contracting Officer must include in the 
contract the level of protection to be provided to contractor personnel.   This language is to be 
added to the Statement of Work.  JCC-I/A does not have mandatory language but the CO must 
determine security needs in coordination with the in theater customer.   
 
Paragraph (c)(2) Support - Medical Care.    This paragraph defines the medical treatment 
available to contractor personnel as being limited to resuscitative and stabilization care only 
unless specified elsewhere in the contract.   JCC-I/A mandatory language is in Acquisition 
Instruction (AI) Part 25. 2. 
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Paragraph (c)(3)  Support – Personnel.  The contractor is responsible for all personnel support 
unless provided for in the Statement of Work.  The Statement of Work must clearly identify all 
contractor personnel support that will be provided by the Government.   PGI 225.7402-3 lists the 
support that may be authorized or required when contractor personnel are supporting U.S. 
operations.   Some examples of support are office space, communication services, equipment, 
billeting and dining facilities.  JCC-I/A does not have mandatory language but the CO must 
determine the availability of support such as billeting in coordination with the in-theater 
customer.  Billeting at many locations in Iraq and Afghanistan is at full capacity.   
 
Paragraph (c)(4)  Support – Letter of Authorization.   Contractor privileges and support 
identified in the Statement of Work must be authorized by the Contracting Officer in a Letter of 
Authorization (LOA).   The LOA format in PGI 225.7204-3(d)(3) shall be followed for 
consistency or use the LOA generated by SPOT.  
 
Paragraph (f)  Processing and Departure Points.  The only deployment center is located at Ft 
Benning, Georgia.  The Statement of Work must include the website where offerors / contractors 
may obtain all necessary information for employee processing to deploy to Iraq or Afghanistan. 
 
Paragraph (g)  Personnel Data List.  The paragraph deviation required by DoD Memorandum 
dated March 2007 implements the Synchronized Pre-Deployment & Operational Tracker (SPOT) 
must be substituted for the existing paragraph.  
 
DoD Class Deviation 2007-O0004, Synchronized Predeployment and Operational Tracker, 
issued on March 19, 2007. This deviation is effective until incorporated into the DFARS or 
otherwise rescinded. 

(g)  Personnel data. 
 

(1)    In accordance with DOD Instruction 3020.41, Contractor Personnel 
Authorized to Accompany the U.S. Armed Forces, the Contractor shall enter before 
deployment, or if already in the designated operational area, enter upon becoming 
an employee under the contract, and maintain current data, including departure data, 
for all Contractor personnel that are authorized to accompany U.S. Forces deployed 
outside the United States as specified in paragraph (b)(i) of this clause.  The 
automated web-based system to use for this effort is the Synchronized 
Predeployment and Operational Tracker (SPOT)  (For information on how to 
register and enter data into this system, go to 
http://www.dod.mil/bta/products/spot.html) 
(2)   The Contractor shall ensure that all employees in the database have a current 
DD Form 93, Record of Emergency Data Card, on file with both the Contractor and 
the designated Government official.  The Contracting Officer will inform the 
Contractor of the Government official designated to receive this data.   

 
Paragraph (j)  Weapons.  The Contracting Officer must determine whether any contractor 
personnel will be required to be armed or authorized to carry weapons for self-defense.   If 
arming of personnel is likely for any reason, mandatory language of AI 52.6, Arming of 
Contractors: Iraq / Afghanistan, must be inserted in the Statement of Work of the solicitation and 
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any resulting contract.  JCC-I/A mandatory language is in Acquisition Instruction AI 52.6 
provided below. 

Letters Of Authorization (LOA):  Every contract employee who will need a an identification 
badge provided in Iraq or Afghanistan will need an LOA.  Further, LOAs are needed to show 
authorization to use support facilities.  Emergency medical care is provided to any employee 

with an LOA, even when medical/dental care is not specified.  
 
 
 
DEVIATION 2007-O0010 
DFARS Deviation 2007-O0010: Contractor Personnel in U.S. Central Command Area of 
Responsibility  
 
CONTRACTOR PERSONNEL IN THE UNITED STATES CENTRAL COMMAND AREA 
OF RESPONSIBILITY (DEVIATION 2007-O0010) 
(a)  Definitions.  As used in this clause— 
“Chief of mission” means the principal officer in charge of a diplomatic mission of the United 
States or of a United States office abroad which is designated by the Secretary of State as 
diplomatic in nature, including any individual assigned under section 502(c) of the Foreign 
Service Act of 1980 (Public Law 96-465) to be temporarily in charge of such a mission or office.  
 “Combatant commander” means the commander of a unified or specified combatant command 
established in accordance with 10 U.S.C. 161. 
(b)  General.  (1)  This clause applies when contractor personnel are required to perform in the United 
States Central Command (USCENTCOM) Area of Responsibility (AOR), and are not covered by the 
clause at DFARS 252.225-7040, Contractor Personnel Authorized to Accompany U.S. Armed Forces 
Deployed Outside the United States.        
  (2)  Contract performance may require work in dangerous or austere conditions.  Except as 
otherwise provided in the contract, the Contractor accepts the risks associated with required 
contract performance in such operations. 
  (3)  Contractor personnel are civilians.   

(i)  Except as provided in paragraph (b)(3)(ii) of this clause, and in accordance with force 
when use of such force reasonably appears necessary to execute their security mission to 
paragraph (i)(3) of this clause, contractor personnel are only authorized to use deadly force in 
self defense.  

(ii)  Contractor personnel performing security functions are also authorized to use deadly 
protect assets/persons, consistent with the terms and conditions contained in the contract or with 
their job description and terms of employment.  
 
  (4)  Service performed by contractor personnel subject to this clause is not active duty or 
service under 38 U.S.C. 106 note. 
 
(c)  Support.  Unless specified elsewhere in the contract, the Contractor is responsible for all logistical 
and security support required for contractor personnel engaged in this contract. 
(d)  Compliance with laws and regulations.  The Contractor shall comply with, and shall ensure 
that its personnel in the USCENTCOM AOR are familiar with and comply with, all applicable— 
  (1)  United States, host country, and third country national laws;            
  (2)  Treaties and international agreements;  
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  (3)  United States regulations, directives, instructions, policies, and procedures; and 
  (4)  Force protection, security, health, or safety orders, directives, and instructions issued by the 
Combatant Commander; however, only the Contracting Officer is authorized to modify the terms 
and conditions of the contract.       
(e)  Preliminary personnel requirements.   (1)  Specific requirements for paragraphs (e)(2)(i) 
through (e)(2)(vi) of this clause will be set forth in the statement of work, or elsewhere in the 
contract.   
 
(2)  Before contractor personnel depart from the United States or a third country, and before 
contractor personnel residing in the host country begin contract performance in the 
USCENTCOM AOR, the Contractor shall ensure the following: 

(i) All required security and background checks are complete and acceptable. 
(ii) All personnel are medically and physically fit and have received all required 

vaccinations. 
(iii) All personnel have all necessary passports, visas, entry permits, and other documents 

required for contractor personnel to enter and exit the foreign country, including those required 
for in-transit countries.  

(iv) All personnel have received theater clearance, if required by the Combatant 
Commander. 

 (v)  All personnel have received personal security training.  The training must at a 
minimum— 

  (A)  Cover safety and security issues facing employees overseas;  
  (B)  Identify safety and security contingency planning activities; and    
  (C)  Identify ways to utilize safety and security personnel and other resources 
appropriately.   

  
 (vi)  All personnel have received isolated personnel training, if specified in the contract.  
Isolated personnel are military or civilian personnel separated from their unit or organization in 
an environment requiring them to survive, evade, or escape while awaiting rescue or recovery.  
 

(vii)  All personnel who are U.S. citizens are registered with the U.S. Embassy or 
Consulate with jurisdiction over the area of operations on-line at http://www.travel.state.gov.  
 
  (3)  The Contractor shall notify all personnel who are not a local national or ordinarily resident 
in the host country that— 
    (i)  Such employees, and dependents residing with such employees, who engage in conduct 
outside the United States that would constitute an offense punishable by imprisonment for more 
than one year if the conduct had been engaged in within the special maritime and territorial 
jurisdiction of the United States, may potentially be subject to the criminal jurisdiction of the 
United States (see the Military Extraterritorial Jurisdiction Act of 2000 (18 U.S.C. 3261 et seq.); 

 

    (ii)   Pursuant to the War Crimes Act, 18 U.S.C. 2441, Federal criminal jurisdiction also 
extends to conduct that is determined to constitute a violation of the law of war when committed 
by a civilian national of the United States; 
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   (iii)  Other laws may provide for prosecution of U.S. nationals who commit offenses on the 
premises of United States diplomatic, consular, military or other Government missions outside 
the United States (18 U.S.C. 7(9)). 
     
(f)  Processing and departure points.  The Contractor shall require its personnel who are arriving 
from outside the area of performance to perform in the USCENTCOM AOR to—  
 
  (1)  Process through the departure center designated in the contract or   
  complete another process as directed by the Contracting Officer;   
 
  (2)  Use a specific point of departure and transportation mode as directed by the 
Contracting Officer; and 
 
  (3)  Process through a reception center as designated by the Contracting Officer upon 
arrival at the place of performance.   
 
(g)  Personnel data.  (1)  The Contractor shall enter, before deployment, or if already in the 
USCENTCOM AOR, enter upon becoming an employee under this contract, and maintain 
current data, including departure date, for all contractor personnel, including U.S. citizens, U.S. 
legal aliens, third country nationals, and local national contractor personnel, who are performing 
this contract in the USCENTCOM AOR.  This requirement excludes— 

• Personnel hired under contracts for which the period of performance is less than 30 days; 
and 

• Embarked contractor personnel, while afloat, that are tracked by the Diary Message 
Reporting System.   

  (2)  The automated web-based system to use for this effort is the Synchronized Predeployment 
and Operational Tracker (SPOT).   Follow these steps to register in and use SPOT: 
      (i)  SPOT registration can be accomplished by either a Common Access Card or through an 
Army Knowledge Online (AKO) account. 
      (ii)  In order to obtain an AKO account, the Contractor shall— 

(A)  Request the Contracting Officer or other Government point of contract to sponsor its 
AKO guest account;  

(B)  Go to http://www.us.army.mil; 
(C)  Enter the AKO sponsor username; and   
 (D)  After AKO registration, contact the sponsor to confirm registration. 

      (iii)  Registration in SPOT. 
  (A)  Register for a SPOT account at https://iel.kc.us.army.mil/spotregistration/.   
 
  (B)  The customer support team must validate user need.  This process may take 2 
business days.  Company supervisors will be contacted to determine the appropriate level 
of user access.   

      (iv)  Access to SPOT.  Upon approval, all users will access SPOT at 
https://iel.kc.us.army.mil/spotracker.  
      (v)  SPOT Questions.  Refer SPOT application assistance questions to the Customer 
Support Team at 717-506-1358 or SPOT@technisource.com.  
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  (3)  The Contractor shall ensure that all employees in the database have a current DD Form 93, 
Record of Emergency Data Card, on file with both the Contractor and the designated 
Government official.  The Contracting Officer will inform the Contractor of the Government 
official designated to receive the data card.   
(h)  Contractor personnel.  The Contracting Officer may direct the Contractor, at its own 
expense, to remove and replace any contractor personnel who fail to comply with or violate 
applicable requirements of this contract.  Such action may be taken at the Government’s 
discretion without prejudice to its rights under any other provision of this contract, including 
termination for default or cause. 
(i)  Weapons.  (1)  If the Contracting Officer, subject to the approval of the Combatant 
Commander, authorizes the carrying of weapons— 

(i)  The Contracting Officer may authorize an approved Contractor to issue Contractor-
owned weapons and ammunition to specified employees; or  

(ii)  The ________ [Contracting Officer to specify individual, e.g. Contracting Officer 
Representative, Regional Security Officer, etc,] may issue Government-furnished weapons and 
ammunition to the Contractor for issuance to specified contractor employees.     
  (2)  The Contractor shall provide to the Contracting Officer a specific list of personnel for 
whom authorization to carry a weapon is requested. 
  (3)  The Contractor shall ensure that its personnel who are authorized to carry weapons— 

(i)  Are adequately trained to carry and use them—  
(A)  Safely;  
(B)  With full understanding of, and adherence to, the rules of the use of force 
issued by the Combatant Commander; and  
(C)  In compliance with applicable Department of Defense and agency policies, 
agreements, rules, regulations, and other applicable law; 

(ii)  Are not barred from possession of a firearm by 18 U.S.C. 922; and  
(iii)  Adhere to all guidance and orders issued by the Combatant Commander regarding 

possession, use, safety, and accountability of weapons and ammunition. 
   (4)  Upon revocation by the Contracting Officer of the Contractor’s authorization to possess 
weapons, the Contractor shall ensure that all Government-furnished weapons and unexpended 
ammunition are returned as directed by the Contracting Officer. 
  (5)  Whether or not weapons are Government-furnished, all liability for the use of any weapon 
by contractor personnel rests solely with the Contractor and the Contractor employee using such 
weapon. 
(j)  Vehicle or equipment licenses.  Contractor personnel shall possess the required licenses to 
operate all vehicles or equipment necessary to perform the contract in the area of performance. 
(k)  Military clothing and protective equipment.  (1)  Contractor personnel are prohibited from 
wearing military clothing unless specifically authorized by the Combatant Commander.  If 
authorized to wear military clothing, contractor personnel must wear distinctive patches, arm 
bands, nametags, or headgear, in order to be distinguishable from military personnel, consistent 
with force protection measures.   
   (2)  Contractor personnel may wear specific items required for safety and security, such 
as ballistic, nuclear, biological, or chemical protective equipment. 
(l)  Evacuation.  (1)  If the Chief of Mission or Combatant Commander orders a mandatory 
evacuation of some or all personnel, the Government will provide to United States and third 
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country national contractor personnel the level of assistance provided to private United States 
citizens. 
  (2)  In the event of a non-mandatory evacuation order, the Contractor shall maintain personnel 
on location sufficient to meet contractual obligations unless instructed to evacuate by the 
Contracting Officer. 
(m)  Personnel recovery.  In the case of isolated, missing, detained, captured or abducted 
contractor personnel, the Government will assist in personnel recovery actions in accordance 
with DoD Directive 2310.2, Personnel Recovery.   
 (n)  Notification and return of personal effects.  (1)  The Contractor shall be responsible for 
notification of the employee-designated next of kin, and notification as soon as possible to the 
U.S. Consul responsible for the area in which the event occurred, if the employee— 

(i)  Dies; 
(ii)  Requires evacuation due to an injury; or  
(iii) Is isolated, missing, detained, captured, or abducted. 

(2)  The Contractor shall also be responsible for the return of all personal effects of deceased or 
missing contractor personnel, if appropriate, to next of kin.   
(o)  Mortuary affairs.  Mortuary affairs for contractor personnel who die in the area of 
performance will be handled in accordance with DoD Directive 1300.22, Mortuary Affairs 
Policy. 
 
 (p)  Changes.  In addition to the changes otherwise authorized by the Changes clause of this 
contract, the Contracting Officer may, at any time, by written order identified as a change order, make 
changes in place of performance or Government-furnished facilities, equipment, material, services, or 
site.  Any change order issued in accordance with this paragraph shall be subject to the provisions of 
the Changes clause of this contract. 
(q)  Subcontracts.  The Contractor shall incorporate the substance of this clause, including this 
paragraph (q), in all subcontracts that require subcontractor personnel to perform in the 
USCENTCOM AOR.  

(End of clause) 
 
  
 
 
APPENDIX A 
See attached map. 
 
 
APPENDIX B SURVEY REP 
See attached survey report. 
 
 
ATTACHMENT A CULVERT 
See attached strafin culvert debris protection plan.  
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Attachment A 
 

StraFlin Culvert Debris Protection Plan 
 

(Technical Requirements) 



StraFlin Culvert Debris Protection Plan 

Cast-in-Place

75 mm   
TYP

20 
Cm

10 cm

TYP

A
A

A

A

A

NTS



StraFlin Culvert Debris Protection 
Plan 

Cast-in-Place

Bill of Material
A. 75mm X 75mm X 9mm ASTM A36 

Grade B, Angle, Hot Dip Galvanized, 
Cut to Length (2 Pieces)

B. 50 mm X 9mm ASTM A36 Grade B, Flat 
Bar, Hot Dip Galvanized, Cut to Length 
(2 Pieces)

C. 20 mm ASTM A36 Grade B, Cold Rolled 
Round Bar, Hot Dip Galvanized, Cut to 
Length, 5 Pieces

D. Reinforcing Bar, Number 10, ASTM 
A615/A615M-05a , Cut to Length, (10 
Pieces)

Designed by:

William Stratton

CPT Darrell Flinn

Mehtarlam PRT
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