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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
 
 
The following have been added by full text:  
        SECTION 01060 

SECTION 01060 
 

SPECIAL CLAUSES 
 
 
PART 1 GENERAL 
 
1.1 PRECONSTRUCTION CONFERENCE 
 
1.1.1 Schedule of Meeting 
 
At the earliest practicable time, prior to commencement of the work, the Contractor and any 
Subcontractors whose presence is necessary or requested, shall meet in conference with representatives 
of the Contracting Officer to discuss and develop a mutual understanding relative to the details of the 
administration and execution of this contract. This will include but not necessarily be limited to the 
Contractor's Quality Control (CQC) Program, the Contractors Accident Prevention Program, submittals, 
correspondence, schedule, access to the work site, security requirements, interface requirements, 
temporary facilities and services, hazards and risks, working after normal hours or on weekends or 
holidays, assignment of inspectors, representations, special requirements, phasing, and other aspects of 
this project that warrant clarification and understanding. 
 
1.1.2 Meeting Minutes 
 
It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes of this 
meeting and submit those minutes to the Contracting Officer for approval within three (3) workdays. Any 
corrections deemed necessary by the Contracting Officer shall be incorporated and resubmitted within 
two (2) calendar days after receipt. Upon approval of the minutes by the Contracting Officer, the 
Contractor shall distribute the minutes to all parties present or concerned. 
 
1.2 AREA USE PLAN 
 
The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award of this 
contract, an Area Use Plan designating intended use of all areas within the project boundaries. This plan 
shall include, but not necessarily be limited to the following: the proposed location and dimensions of any 
area to be fenced and used by the Contractor; construction plant and building installations/the number of 
trailers and facilities to be used; avenues of ingress/egress to the fenced areas and details of the fence 
installation; drawings showing temporary electrical installations; temporary water and sewage disposal 
installations; material storage areas; hazardous storage areas. Any areas that may have to be graveled 
shall also be identified. The plan shall also include a narrative description of the building structural 
system, the site utility system and the office or administration facilities. The Contractor shall also indicate 
if the use of a supplemental or other staging area is desired. The Contractor shall not begin construction 
of the mobilization facilities prior to approval by the Contracting Officer of the Area Use Plan described 
herein. 
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1.3 CONTRACTOR'S MOBILIZATION AREA 
 
The Contractor will be permitted to use an area approved by the Contracting Officer within the contract 
limits for operation of his construction equipment and plants, shops, warehouses, and offices.   Utilities 
will be provided for the Contractor as described below.  The Contractor is responsible for obtaining any 
required additional mobilization area above that designated.  The construction site shall be cleared of 
construction debris and other materials and the area restored to its final grade. 
 
1.3.1 Contractor's Temporary Facilities 
 
1.3.1.1 General 
 
All facilities within the Contractor's mobilization area shall be of substantial construction suitable for the 
local weather conditions.  Sanitary facilities shall meet the requirements of Corps of Engineers, Safety 
and Health Requirements Manual EM 385-1-1.  Local nationals will not be granted any privileges under 
this contract.  Government provided services are for American and Foreign national contractors only.  
 
1.3.1.2 Administrative Field Offices 
 
The Contractor may provide and maintain administrative field office facilities within the mobilization area 
at the designated site.  Government office and warehouse facilities will not be available to the 
Contractor's personnel. 
 
1.3.1.3 Storage Area 
 
The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers and 
materials. The fence shall include plastic strip inserts, colored green or brown, so that visibility through 
the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions 
permit. Trailers, materials, or equipment shall not be placed or stored outside the fenced area unless 
approved in writing by the Contracting Officer. 
 
1.3.1.4 Plant Communication 
 
Whenever the Contractor has the individual elements of its plant so located that operation by normal 
voice between these elements is not satisfactory, the Contractor shall install a satisfactory means of 
communication, such as telephone or other suitable devices.  If radio communication is approved by 
Contracting Officer / installation security office, frequency selection shall be approved by Contracting 
Officer to prevent interference with installation operations.  Such devices shall be made available for use 
by Government personnel. 
. 
1.3.1.5 Appearance of Mobilization Site Facilities and/or Trailers 
 
Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in a state of good repair. 
Trailers or other transportable structures which, in the opinion of the Contracting Officer, require exterior 
painting or maintenance will not be allowed on the construction site until such work or maintenance has 
been performed to the satisfaction of the Contracting Officer. 
 
1.3.1.6 Maintenance of Storage Area 
 
Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect to 
traverse unpaved areas which are not established roadways with construction equipment or other 
vehicles, such areas shall be covered with a layer of gravel as necessary to prevent rutting and the 
tracking of soil onto paved or established roadways; gravel gradation shall be at the Contractor's 
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discretion. 
 
1.3.1.7 Security Provisions 
 
Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The 
Contractor shall be responsible for the security of its own facilities and equipment. 
 
1.3.1.8 Sanitation 
 
a. Sanitary Facilities:  The Contractor shall provide portable sanitation facilities for the Contractor’s use.  
The Contractor shall be responsible for maintaining such facilities at no expense to the Government.  
b. Trash Disposal:  The Contractor shall be responsible for collection and disposal of trash from the work 
areas and from the mobilization area.  General construction debris and demolition debris shall be 
collected and transported by the Contractor to a location designated by the Government.  Construction 
debris, waste materials, packaging material and the like shall be removed from the work site daily. Loose 
debris capable of being windblown, shall be immediately placed in sealed or covered containers to 
prevent it from being blown onto taxiways or runways. Any dirt or soil that is tracked onto paved or 
surfaced roadways shall be cleaned daily. Materials resulting from demolition activities that are 
salvageable shall be stored within the fenced area described above. Stored material not indoors, whether 
new or salvaged, shall be neatly stacked when stored. 
 
1.3.1.9 Telephone 
 
The Contractor shall make arrangements to install and pay all costs for telephone facilities desired. 
 
1.3.1.10 Restoration of Storage Area 
 
Upon completion of the project and after removal of mobilization facilities, trailers, materials, and 
equipment from within the fenced area, the fence shall be removed and will become the property of the 
Contractor. Areas used by the Contractor for the storage of equipment or material, or other use, shall be 
restored to the original or better condition. Gravel used to traverse unpaved areas shall be removed and 
all such areas restored to their original conditions. 
 
1.3.2 Protection and Maintenance of Traffic 
 
During construction the Contractor shall provide access and temporary relocated roads as necessary to 
maintain traffic. The Contractor shall maintain and protect traffic on all affected roads during the 
construction period except as otherwise specifically directed by the Contracting Officer.  Measures for the 
protection and diversion of traffic, including the provision of watchmen and flagmen, erection of 
barricades, placing of lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as required by the Host Nation 
and base authorities having jurisdiction. The traveling public shall be protected from damage to person 
and property. The Contractor's traffic on roads selected for hauling material to and from the site shall 
interfere as little as possible with base traffic. The Contractor shall investigate the adequacy of existing 
roads and the allowable load limit on these roads. The Contractor shall be responsible for the repair of 
any damage to roads caused by construction operations. 
 
1.3.2.1 Use of Existing Roads as Haul Routes 
 
The Contractor shall be responsible for coordinating with the base authorities for use of any existing 
roads as haul routes, if required for unusually heavy vehicle loads or movement of large CONEX boxes 
anticipated under this contract. Construction, and routing of new haul roads, and/or upgrading of existing 
roads to carry anticipated construction traffic shall be coordinated with the Base authorities and is the sole 
responsibility of the Contractor. 
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1.3.2.2 Employee Parking 
 
The Contractor’s employees may be allowed parking on the military installation. The Contractor is 
responsible for transporting workers (local nationals) from off post to the worksite, coordinating security 
identification screening, and cooperating in gate searches with the base authorities.  The government 
reserves the right to terminate any and all contractor parking at any time. 
 
1.3.3 Temporary Project Safety Fencing and Barricades 
 
The Contractor shall impose all measures necessary to limit public access to hazardous areas and to 
ensure the restriction of workers to the immediate area of the construction and mobilization site. The 
Contracting Officer may require in writing that the Contractor remove from the work any employee found 
to be in violation of this requirement. 
 
1.3.3.1 Barricades 
 
Barricades shall be required whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of both 
pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with adequate 
illumination to provide sufficient visual warning of the hazard during both day and night. Travel to and 
from the project site shall be restricted to a route approved by the Contracting Officer. 
 
1.3.4 Host Nation Authorizations, Permits and Licenses 
 
It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses 
necessary to establish his quarry operations, batching operations and haul routes (See Special Clause 
entitled:  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 
 
1.4  RESPONSIBILITY FOR PHYSICAL SECURITY 
 
Prior to mobilization, the Contractor shall submit his proposed means of providing project security to 
prevent unauthorized access to equipment, facilities, materials and documents, and to safeguard them 
against sabotage, damage, and theft. The Contractor shall be responsible for physical security of all 
materials, supplies, and equipment of every description, including property which may be Government-
furnished or owned, for all areas occupied jointly by the Contractor and the Government, as well as for all 
work performed. 
 
1.5  DUST CONTROL 
 
The Contractor shall be required to control objectionable dust in the work areas, access roadways, and 
haul roads by means of controlled vehicle speeds or dust palliatives. Vehicles transporting sand, cement, 
gravel or other materials creating a dust problem shall be covered, as directed by the Contracting Officer, 
or in accordance with local Laws, codes, and regulations. 
 
1.6  DIGGING PERMITS 
 
1.6.1 Requirements for Digging Permits 
 
Prior to the start of any work activity that requires excavation required to complete this contract, the 
Contractor shall obtain a digging permit as noted in the sections below. 
 
1.6.2 Requests for Digging Permits 
 
Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7) days prior 
to the start of the work activity covered by the permit. The request for a Digging Permit shall include a 
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narrative description of the work to be performed and a detailed map of the area of the excavation clearly 
marking the location of all known utilities or other obstructions. If the work activity covered by the Digging 
Permit request also requires a utility outage, a separate request for the outage shall be submitted in 
accordance with the paragraph entitled CONNECTIONS TO EXISTING UTILITIES. 
 
1.6.3 Preparation of Requests for Digging Permits 
 
Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area to be 
excavated to determine the location of existing utilities and other obstructions. The Contractor will review 
available drawings and will conduct a visual inspection of the site. The Contractor will utilize underground 
utility detecting devices such as metal and cable detectors to determine the location of existing utilities. All 
utility lines found shall be clearly flagged or marked and the location of the utility shall be shown on the 
drawing to be submitted with the request for Digging Permit. 
 
1.6.4 Existing Underground Utilities 
 
The Contractor shall exercise utmost care in researching locations of existing utilities and reducing 
damage to existing utilities. Any utilities damaged by the Contractor shall be promptly repaired by the 
Contractor. The Contracting Officer will review and approve any proposed repairs. Any damage to 
existing utilities will be immediately reported to the Contracting Officer. 
 
1.7  CONNECTIONS TO EXISTING UTILITIES 
 
1.7.1 General 
 
Any outage involving disruption of electrical service beyond the site area shall be requested in writing at 
least ten (10) days in advance of the date requested for the commencement of the outage. The 
Contractor shall provide a request, detailing the type of outage needed (water, sewer, electrical, etc.), the 
time needed to perform the work, the reason for the outage, and the known affected facilities. The 
Contracting Officer shall be contacted prior to the outage to confirm the time and date. If the Contractor 
fails to initiate work at the approved time, the Contracting Officer may cancel the approved outage and 
may direct the Contractor to resubmit a new request. No part of the time lost due to the Contractors failure 
to properly schedule an outage shall be made the subject of claim for extension of time or for excess 
costs or damages by the Contractor. 
 
1.7.1.1 Performance of Work During Non-Standard Hours 
 
To minimize outage impact to the mission of the installation, all outages shall be scheduled on weekends 
or from 2100 – 0630 hours on duty days and/or as directed by Contracting Officer Representative (COR). 
The period proposed for performance of the outage shall include sufficient contingencies to preclude 
impact to the peak working hours 0630 – 1830 hours during the workweek. 
 
1.7.1.2 Exterior Night Lighting 
 
Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and Health 
Requirements Manual. 
 
1.7.2 Existing Underground Utilities 
 
The Contractor is provided notice that existing utilities may be present in the construction area. The 
Contractor shall exercise the utmost care in researching locations of existing utility lines by implementing 
control measures to eliminate, or reduce to a level acceptable to the Contracting Officer, the chance of 
damaging or destroying existing utilities.  The contractor is responsible for the repair of any damage to 
existing utilities to the satisfaction of the Contracting Officer. 
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1.7.2.1 Use of Underground Utility Detecting Device 
 
Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the 
excavation. All underground utilities discovered by this method will be flagged a minimum distance of 
one-half (1/2) meter on each side of the location. 
 
1.7.2.2 Hand Excavation 
 
Hand excavation methods and special supervisory care shall be used between any flagged markers, in 
areas of known or suspected hazards, and in areas known or suspected to have multiple and/or 
concentrated utility lines or connections. 
 
1.7.3 Repair of Damaged Utilities 
 
The Contractor shall be responsible to repair any utilities damaged by him. The method of repair and 
schedule for performance of the repair shall be coordinated with, and subject to the approval of, the 
Contracting Officer. The repair work and any temporary work required to keep the system operational 
while repairs are being completed, shall be performed at no cost to the Government. 
 
1.8  WATER  
 
The Contractor shall install and maintain necessary supply connections and piping for same, but only at 
such locations and in such manner as may be approved by the Contracting Officer. Water required for 
final testing, adjusting and balancing of HVAC systems will be furnished by the Government. Before final 
acceptance of systems, or facilities, all temporary connections and piping installed by the Contractor shall 
be removed at his expense in a manner satisfactory to the Contracting Officer. 
 
1.9  NOT USED 
 
1.10  ELECTRICITY (GOVERNMENT PROVIDED) 
 
Electrical service is to be provided by the Government within this contract since electrical power 
connection shall be to existing nearby Government owned electrical power system.  However, the 
Contractor may be required to provide temporary construction power until permanent power system is 
connected.  The means of doing so, such as by temporary distribution systems, shall be the responsibility 
of the Contractor.  All temporary connections for electricity shall be subject to the approval of the 
Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 entitled Safety and 
Health Requirements Manual.  All temporary lines shall be furnished, installed, connected and maintained 
by the Contractor in a workmanlike manner satisfactory to the Contracting Officer.  Before final 
acceptance of systems, or facilities, all temporary connections installed by the Contractor shall be 
removed at his expense in a manner satisfactory to the Contracting Officer.  All risk associated with the 
usage of Government provided power is incumbent upon the contractor.  The electrical power is provided 
by an existing government provided generator; the contractor is responsible to determine if this power is 
sufficient for the requirements to complete this contract and must be considered in the proposal. 
 
1.11  WORK OUTSIDE REGULAR HOURS 
 
If the Contractor desires to carry on work outside regular base duty hours, or on holidays, including the 
following U.S. holidays:  New Year's Day, Martin Luther King Jr Birthday, President’s Day, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Veteran's Day, Thanksgiving and Christmas.  the 
Contractor shall submit an application to the Contracting Officer.  Due to reliance upon local national 
laborers and time off due to local observances, there may be disruptions.  Potentials dates are the 
following local observances:  National Islamic Holiday of Ashura, Ramadan (actual date varies – check 
with local authorities).  The Contractor shall allow ample time to enable satisfactory arrangements to be 
made by the Government for inspecting the work in progress.  At night, exterior lighting shall be provided 
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in conformance with EM-385-1-1 entitled "Safety and Health Requirements Manual". 
 
1.12  SCHEDULING OF WORK IN EXISTING FACILITIES 
 
As soon as practicable, but in any event not later than fifteen (15) calendar days after award of this 
contract, the Contractor shall meet in conference with the Contracting Officer, or his duly authorized 
representatives, to discuss and develop mutual understanding relative to the scheduling of work in and 
access to the existing facilities where work has to be performed under this contract, so that the 
Contractor's proposed construction schedule is coordinated with the operating and security requirements 
of the installation. 
 
1.13  CERTIFICATES OF COMPLIANCE 
 
Any certificates required for demonstrating proof of compliance of materials with specification 
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in behalf of the 
manufacturing company involved and shall contain the name and address of the Contractor, the project 
name and location, description and the quantity of the items involved, and date or dates of shipment or 
delivery to which the certificates apply. Copies of laboratory test reports submitted with certificates shall 
contain the name and address of the testing laboratory and the date or dates of the tests to which the 
report applies. Certification shall not be construed as relieving the Contractor from furnishing satisfactory 
material. 
 
1.14  ACCIDENT PREVENTION 
 
The Contractor shall comply with all applicable Host Country laws and with such additional measures as 
the Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled 
ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of 
Engineers manual entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work 
under this contract. The referenced manual may be obtained from the Contracting Officer at the jobsite or 
from the Afghanistan Engineer District at Kabul, Afghanistan. 
 
1.14.1 Accident Prevention Program 
 
Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the accident 
prevention pre-work conference, four (4) copies of the Accident Prevention Plan required by the 
CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be 
submitted for review by the Contracting Officer. The Contractor shall not commence physical work at the 
site until the Accident Prevention Plan (APP) has been reviewed and accepted by the Contracting Officer. 
The APP shall meet the requirements listed in Appendix "A" of EM385-1-1. The program shall include the 
following: TAC Form 61 " Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully 
completed and signed by an executive officer of the company in block No. 13. The Activity Hazard 
Analysis is a method in which those hazards likely to cause a serious injury or fatality are analyzed for 
each phase of operations. Corrective action is planned in advance, which will eliminate the hazards. An 
analysis is required for each new phase of work. On large or complex jobs the first phase may be 
presented in detail with the submittal of the Accident Prevention Plan rather than presenting the complete 
analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted 
as a part of the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for 
timeliness and adequacy at least monthly with a signature sheet signed and dated documenting that 
these reviews took place. Copy of company policy statement of Accident Prevention and any other 
guidance as required by EM 385-1-1, Appendix A. 
 
1.14.2 Ground Fault Circuit Interrupter (GFCI) Requirement – Overseas Construction 
 
The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: "The GFCI 
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device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in Underwriters 
Laboratory (UL) Standard 943." A variance from USACE has been granted allowing 10 ma, in lieu of 5 
ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz) electrical power. 
 
1.14.3 Temporary Power - Electrical Distribution Boxes 
 
EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by a 
nationally recognized testing laboratory for the specific application for which it is to be used." This 
includes temporary electrical distribution boxes. Locally manufactured electrical boxes will not be allowed. 
Only manufactured electrical distribution boxes that meet the European CE requirements, with 10 ma CE 
type GFCIs installed shall be allowed. 
 
Contractors shall: 
 
a. Make no modifications that might void any CE or manufacturer certification. 
 
b. Test the installed systems to demonstrate that they operate properly and provide the 10 ma earth 
leakage protection. 
 
c. Ensure GFCIs will have an integral push-to-test function. The testing shall be performed on a regular 
basis. 
 
d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets 
inspected before each use. 
 
1.15  HAZARDOUS MATERIALS 
 
Should the Contractor encounter asbestos or other hazardous materials, during the construction period of 
this contract, he shall immediately stop all work activities in the area where the hazardous material is 
discovered. The Contractor shall then notify the Contracting Officer; identify the area of danger; and not 
proceed with work in that area until given approval from the Contracting Officer to continue work activities. 
Hazardous material is considered to be asbestos, lead based paint, explosive devices, toxic waste, or 
material hazardous to health and safety. The Contractor shall secure the area from daily traffic until it is 
safe to resume normal activities. 
 
1.16  SPARE PARTS 
 
1.16.1 General 
 
The requirements of this clause are in addition to any requirements for the provision of specific spare 
parts to be provided by the Contractor included in Technical Provisions. The Contractor shall furnish 
spare parts as directed by the Contracting Officer under the provisions of this clause for all equipment for 
which O&M data is to be provided under Clause OPERATION AND MAINTENANCE (O&M) DATA of this 
contract.  The term "spare parts" as used herein shall include spare parts, special tools and test 
equipment. 
 
1.16.2 Selection of Spare Parts to be Furnished 
 
The Contractor shall provide master parts lists, recommended spare parts lists and lists of special tools 
and test equipment as a part of the equipment O&M data required by Clause OPERATION AND  
MAINTENANCE (O&M) DATA.  The master parts list shall include the supplier's price for each part.  After 
review of the lists, the Contracting Officer will select spare parts and furnish written direction to the 
Contractor indicating quantities and types of spare parts to be furnished by the Contractor. Written 
directions for spare parts orders may be provided on an incremental basis as reviews of O&M data 
submitted by the Contractor are completed but will not necessarily be issued in the sequence in which the 
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Contractor submitted the equipment O&M data. 
 
1.16.3 Procurement and Delivery of Spare Parts 
 
The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage, 
inventory, and turnover to the Contracting Officer all spare parts selected by the Contracting Officer.  In 
addition to the recommended spare parts list required in paragraph SELECTION OF SPARE PARTS TO 
BE FURNISHED above, the Contractor is responsible to have one (1) year supply of manufacturer's 
recommended spare parts on site ready to turn over to the Contracting Officer at the time of acceptance 
of the facility. 
 
1.16.3.1 Shipment and Delivery 
 
The Contractor shall be responsible for the shipment and delivery of spare parts to the location on or near 
the site in Afghanistan as selected by the Contracting Officer. The Contractor shall provide all manpower 
and equipment required to receive and place into designated storage areas all spare parts purchased 
under this clause. The Contractor shall give the Contracting Officer thirty (30) calendar days notice of 
arrival at the site of the first shipment. 
 
1.16.3.2 Turnover of Spare Parts 
 
The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of spare parts 
to the designated storage area. The Contractor and the Contracting Officer will perform a joint inventory 
of the spare parts and the spare parts will be turned over to the Contracting Officer.  Spare parts 
purchased under this clause shall not be used by the Contractor. 
 
1.16.3.3 Parts and Package Identification 
 
Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or labeled. 
Such labeling may be placed or affixed to the container, box or packaging in which spare parts are 
located when it is not feasible to place or affix such labeling directly on each spare part. Tags or labels 
shall include, but not necessarily be limited to; part number, description, parent equipment name and 
number location, project and/or other data as directed by the Contracting Officer. 
 
1.16.3.4 Preservation and Packaging Instruction 
 
a. Items ordered under this contract shall be preserved and packed for a minimum of three (3) years shelf 
life storage. All items shall be individually packaged except when the manufacturer specifies that the 
items are to be used in sets. Appropriate identification labels must be affixed to the items protective box 
or package. After the spare parts are packaged, the manufacturer shall weigh the spare parts and 
packaging and place the weight and size of the packaged container on the label with other information as 
outlined herein. Each item, not normally identified with manufacturer's name and part number, shall have 
an appropriate label affixed to it with manufacturer's name and part number. 
 
b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of storage in 
a highly corrosive atmosphere. 
 
c. Large items (greater than 22.7 kg (50 lbs.), or larger than 0.03 CM (one cubic foot) shall be packaged 
in waterproof wooden boxes and properly braced.  Cushioning shall be used to prevent damage to the 
item and to the packaging material.  
 
d. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting of such 
parts that can be damaged as a result of static electricity and other stray electro-magnetic fields shall be 
packaged in heat-sealed, aluminum foil, laminated, flexible packages. 
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e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more fragile 
items such as test equipment shall be cushioned or wrapped with transparent bubble wrap material prior 
to being inserted into the plastic package. 
 
1.16.4 Warranty 
 
All spare parts provided by the Contractor under this clause are subject to the general warranty clauses of 
this contract. 
 
1.16.5 Payments for Spare Parts 
 
Payments for spare parts ordered under the paragraph entitled "Selection of Spare Parts To Be 
Furnished" will be made under the work item of the Work Breakdown Sheet entitled "Spare Parts". 
Payments for spare parts specifically required elsewhere in this contract shall be considered as part of 
those equipment costs and shall be included in other payment items as appropriate. Payments for spare 
parts ordered under this clause shall be based on the invoice price (FOB supplier) plus certified invoice 
price of surface shipment to the site in Afghanistan. The invoice price (FOB supplier) shall include the 
separately listed cost for preservation and packaging by the manufacturer as specified herein. The 
Contractor shall provide invoices and any additional backup, which may be required to demonstrate that 
the invoices presented represent the cost of spare parts, preservation and packaging, and cost of surface 
shipment to the site. Payment for handling, delivery, inventory, turnover, customs, overhead or profit shall 
not be paid or allowed under this Contract Provision, and shall be included in the cost for installation of 
this equipment under the other appropriate payment items of this contract. Price increases over prices 
furnished under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED shall be fully 
substantiated. Payment for spare parts will be made after the spare parts have been accepted at the site 
by the Contracting Officer. If the total payments under the work item entitled "Spare Parts" does not 
reduce the balance of this work item to zero, the remaining balance will be deducted from the final 
contract amount. If orders exceed the work item entitled "Spare Parts", a modification for equitable 
adjustment will be issued in accordance with Contract Clause 52.243-4 entitled CHANGES. Payments for 
spare parts ordered under this clause shall constitute full payment for all cost of the spare parts and 
associated cost of preservation and packaging, and cost of surface shipment to the site. Other ancillary 
costs shall be included by the Contractor under the other appropriate work items of this contract and no 
additional cost except as provided herein will be allowed. 
 
1.17  OPERATION AND MAINTENANCE (O&M) DATA 
 
1.17.1 General 
The requirements contained herein are in addition to all shop drawings submission requirements stated in 
other sections of the specifications. The Contractor shall include the provisions for all items required 
under this clause in all purchase orders and sub-contract agreements. Submittals required hereinafter will 
not relieve the Contractor of any responsibilities under the Warranty of Construction Provisions of this 
contract or under the various Guarantee Clauses of the Technical Provisions. 
 
1.17.2 Submittals 
 
The Contractor shall submit all items requiring submission of O&M data under this and other sections of 
these specifications in accordance with Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD of the specifications. 
 
1.17.3 Operation and Maintenance (O&M) Data 
 
The Contractor shall furnish operation and maintenance manuals for all facilities constructed under this 
contract. The manuals shall be loose leaf, indexed and shall consist of manufacturer's brochures, 
manufacturer's operation and maintenance manuals, service and repair manuals, catalogs, service 
bulletins, instruction charts, diagrams, other information as necessary to support the operation and 
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maintenance of the end items of equipment, assemblies and systems. Each type of facility (housing, 
barracks, mosque, etc.) shall be covered by a separate manual (or manuals) consisting of all data 
pertaining to the equipment and/or systems within that facility. Identical equipment within a single major 
system shall require only one submittal of data. The Contractor shall furnish all O&M manuals to the 
Contracting Officer not less than thirty (30) calendar days prior to contract completion. Required number 
of submittals (number of sets) shall be as specified in Section 01335 SUBMITTAL PROCEDURES FOR 
DESIGN/BUILD. 
 
1.17.4 Recommended Spare Parts List 
 
The Contractor shall furnish a recommended spare parts list containing equipment manufacturers' 
recommendations for five (5) years; two (2) years and one (1) year spare parts stock levels in 
Afghanistan. Current unit price and effective date, lead time, shelf life for each individual part, and total 
cost of all recommended parts shall be furnished. 
 
1.17.5 Supplemental Submittals of Data 
 
After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor shall 
prepare and deliver to the Contracting Officer supplemental technical data as previously described for all 
changes, modifications, revisions and substitutions to equipment and components. For equipment or 
systems introduced into the contract under change order, or modified by change order, supplemental data 
shall be furnished within forty-five (45) calendar days after issuance of the change order. The 
supplemental data furnished shall be properly prepared and identified for insertion into the O&M manuals. 
 
1.17.6 Framed Instructions for Systems 
 
Approved wiring and control diagrams showing the complete layout of the entire system, including 
equipment, piping, valves and control sequence, framed under glass or in approved laminated plastic, 
shall be posted, where applicable, in all mechanical equipment rooms. In addition, detailed operating 
instructions explaining safe starting and stopping procedures for all systems shall be prepared in typed 
form along with the inspections required to insure normal safe operations. The instructions shall be 
framed as specified above for the wiring and control diagrams and posted beside the diagram. Proposed 
diagrams, instructions, and other sheets shall be submitted for approval prior to posting. Operating 
instructions shall be posted before acceptance testing of the systems and verified during acceptance 
testing. 
 
1.17.7 Additional Submittals/Re-submittals 
 
The Contracting Officer reserves the right to determine whether the above specified information, as 
furnished by the Contractor, is adequate and complete and to require such additional submittals by the 
Contractor as necessary to insure that adequate information has been furnished to provide the 
satisfactory operation and maintenance of the various items of equipment and to fulfill the intent of the 
specifications. Additional submittals or resubmittals supplementing incorrect or incomplete data shall be 
made within thirty (30) calendar days after receiving notice by the Contracting Officer. All costs arising 
from these resubmissions shall be borne by the Contractor. 
 
1.18  INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE 
 
1.18.1 General 
 
The Contractor shall be responsible for the instruction and training of operating and maintenance 
personnel as specified below and in the Technical Provisions of the specifications. Unless otherwise 
indicated in the Technical Provisions, operating and maintenance instructions shall be given for a 
minimum period as follows: 
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Title        Duration of Training 
Mechanical Systems      10 Days 
Electrical Systems      10 Days 
 
1.18.2 Operation and Maintenance Training 
 
The Contractor shall provide competent instructors for training of personnel designated by the Contracting 
Officer to operate mechanical and electrical building systems and equipment, perform the required 
preventive maintenance to minimize breakdown, and to perform necessary repairs when malfunction or 
breakdown of equipment occurs. Such training shall consist of classroom and on-the-equipment training 
for the period specified, which shall be completed prior to acceptance of a system or equipment, as 
applicable. The instructor(s) shall have no other duties during the period of training. Classroom instruction 
shall not exceed fifty percent (50%) of the total training time, with the balance devoted to on-the-
equipment demonstration and familiarization. Emphasis will be given to both electrical and mechanical 
features, in accordance with approved training plans. 
 
1.18.3 Arrangements 
 
The training shall be for not less than the periods of time specified, five (5) days per week, and eight (8) 
hours per day, subject to review and approval by the Contracting Officer. Each individual training session 
shall be presented one time only, shall be video taped in a television system compatible with the local 
area, and be scheduled in a manner acceptable to the Contracting Officer. At the completion of training, 
the videotapes shall become the property of the Government. In addition to the Contractor's requirements 
to video tape each training section, the Government reserves the right to record, in any manner, the 
subject training material, or training sessions given by the Contractor, without additional cost to the 
Government. 
Recordings obtained will be used in future training by the Government. The operating and maintenance 
manual data, as specified to be furnished in these Special Clauses, shall be used as the base material for 
training. 
 
1.18.4 Scheduling 
 
The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, scheduling, 
and coordination of training, to maximize effectiveness of the training program for available operating and 
maintenance personnel. The Contractor shall initiate and make arrangements for such contact within 
thirty (30) calendar days after receipt of notification of award of contract; and shall include all significant 
times in scheduling and completing training in his PROJECT SCHEDULE. The Contractor shall provide a 
draft outline of training outline in sufficient detail to provide a broad indication of the type of scope of 
training to be given. It shall include but not be limited to; (a) a list of subjects to be presented; (b) 
estimated amounts of classroom and on-the-equipment instruction for each subject; (c) a list of minimum 
qualifications for instructors; and (d) discussions concerning the types and amounts of visual aids, 
reference materials, tools and test equipment, mock-up and other training materials that will be employed 
during training. 
 
1.18.5 Preliminary Plan 
 
The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the Contracting 
Officer for review and approval not later than 60 calendar days after award of this contract. The plan will 
be reviewed and coordinated with the content of the O&M manuals. 
 
1.18.6 Plan 
 
The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting Officer for 
approval not later than ninety (90) calendar days prior to start of any training. The plan shall include the 
following; (a) a weekly outline showing overall form and design of training presentation; (b) a day-by-day 
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schedule showing time intervals, the major and subordinate subjects to be covered in each, the name of 
the instructor(s) and qualification summary of each, and identification of related handouts; (c) summary of 
the number of hours of classroom and on-the-equipment training; (d) a list of reference materials to be 
provided by the Contractor to the trainees; and (e) a list and description of the training materials to be 
used, such as text, visual aids, mock-up, tools, etc. The Contractor shall be responsible for furnishing all 
training materials except the following: The Government will provide space, chairs, and tables for 
classroom training, and three (3) sets of the five (5) sets of O&M Manuals required by the Contractor per 
Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the specifications. Provision of 
these manuals is solely for reference purposes, and in no way relieves the Contractor from providing all 
instruction and materials necessary for training personnel designated by the Government. All costs for 
resubmission of training plans, training materials, etc., as requested by the Contracting Officer shall be 
borne by the Contractor.  Resubmittals shall be made within twenty (20) days of notice from the 
Contracting Officer. 
 
1.18.7 Attendance Roster/TAC Form 356 
 
The Contractor shall develop an attendance roster or a similar document indicating each student’s 
attendance, prior to the start of each class, subject and/or topic. This includes both "Hands-On" and 
classroom training. It is strongly recommended that each student trained be required to sign this 
document at the beginning of each class day for each and every class, subject and/or topic taught on that 
day. The Contractor's failure to have student attendance verified in writing may be cause for the 
Government to order the Contractor to repeat schooling where evidence of attendance cannot be verified. 
No part of the time lost due to such repeat instruction shall be made the subject of claim for extension of 
time or for excess costs or damage by the Contractor. Within ten (10) working days after completion of 
Operation and Maintenance Training conducted in accordance with this clause and/or applicable 
Technical Provision section, the Contractor shall complete and submit TAC Form 356 "Operation and 
Maintenance Training Validation Certificate". The attendance roster shall be included as an attachment to 
TAC Form 356. 
 
1.19  CONTRACTOR FURNISHED EQUIPMENT LISTS 
 
The Contractor shall furnish a list of all items, other than integral construction type items, furnished under 
the contract. Items such as furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall fall 
under this category. The Contractor's list shall describe the item; give the unit price and total quantities of 
each. Model and serial numbers for equipment shall be provided when applicable. The Contractor shall 
keep an up-to-date register of all covered items and make this information available to the Contracting 
Officer at all times. Prior to acceptance, the Contractor shall submit the complete register to the 
Contracting Officer. 
 
1.20  TIME EXTENSIONS 
 
1.20.1 General 
 
This provision specifies the procedure for determination of time extensions for unusually severe weather 
in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION) 
APR 1984. The listing below defines the anticipated monthly unusually severe weather for the contract 
period and is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the 
geographic location of the project. The schedule of anticipated unusually severe weather will constitute 
the baseline for determining monthly weather time evaluations. Upon award of this contract and 
continuing throughout the contract each month, actual unusually severe weather days will be recorded on 
a calendar day basis (including weekends and holidays) and compared to the monthly anticipated 
unusually severe weather in the schedule below. The term "actual unusually severe weather days" shall 
include days actually impacted by unusually severe weather.  The Contractor's schedule must reflect the 
anticipated unusually severe weather days on all weather dependent activities.  
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MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS 
January    4 Days 
February    2 Days 
March     2 Days 
April thru 
December    0 Days 
 
1.20.2 Time Extensions 
 
The number of actual unusually severe weather days shall be calculated chronologically from the first to 
the last day in each month. Unusually severe weather days must prevent work for fifty percent (50%) or 
more of the Contractor's workday and delay work critical to the timely completion of the project. If the 
number of actual unusually severe weather days exceeds the number of days anticipated in the 
paragraph above, the Contracting Officer will determine whether the Contractor is entitled to a time 
extension. The Contracting Officer will convert any qualifying delays to calendar days and issue a 
modification in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE 
CONSTRUCTION) APR 1984. 
 
1.20.3  Other Delays 
 
Construction delays due to full or partial base closures due to incidents such as demonstrations, civil 
unrest and outright attacks will be examined on an individual basis for consideration of time extensions. 
 
1.21  STANDARDIZATION 
 
Where two or more items of the same type or class of product, system or equipment furnished in this 
project are required, the units shall be products of the same manufacturer and shall be interchangeable 
when of the same size, capacity, performance characteristics, and rating. The only exception to this 
requirement is where the items are interchangeable due to conformance with industry standards (valves, 
fittings, etc.); they need not be by the same manufacturer. This requirement applies to all manufactured 
items in the project that normally require repair or replacement during the life of the equipment. 
 
1.22  COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 
 
The laws of Host Country may prohibit access to certain areas of the country that are under military 
control. The Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts of 
equipment, dates and length of time required at the site, and the purpose of entering the host country. It is 
understood that areas to which rights of entry are provided by the Host Government are to be used only 
for work carried out under the contract and no destruction or damages shall be caused, except through 
normal usage, without concurrence of the Host Government. 
 
1.22.1  Contractor's Responsibilities 
 
The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and 
assume the risk, as normally encountered by Contractors. The Contractor shall be responsible for 
determining the effect of the following on his own cost of performance of the contract and for including 
sufficient amount in the contract price:  
 
a. Official language and type of accounts required to satisfy the officials of the Local Government. 
 
b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any 
special requirements of the Host Government, including those required by local Labor Offices, which the 
Contractor may have to fulfill before an application for a regular block of visas will be accepted. 
 
c. Passports, health and immunization certificates, and quarantine clearance. 
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d. Compliance with local labor and insurance laws, including payment of employer's share of contribution, 
collecting balance from employee and paying into insurance funds. 
 
e. Strikes, demonstrations and work stoppage. 
 
f. Collection through withholding and payment to local Government, of any Host Country income tax on 
employees subject to tax. 
 
g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor, to 
receive payments and to remove such funds from the country. 
 
h. Operating under local laws, practices, customs and controls, and with local unions, in connection with 
hiring and firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day of 
rest, legal notice or pay in lieu thereof for dismissal of employees, slowdown and curtailed schedules 
during religious holidays and ratio of local labor employed in comparison to others. 
 
i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts. 
 
j. Compliance with workmen's compensation laws and contributions into funds.  Provisions of necessary 
medical service for Contractor employees. 
 
k. Special license required by the local Government for setting up and operating any manufacturing plant 
in the Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc. 
 
l. Sales within the host country of Contractor-owned materials, and equipment. 
 
m. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
 
n. Identification and/or registration with local police of imported personnel. 
 
o. Stamp tax on documents, payments and payrolls. 
 
p. Base passes for permanent staff, day laborers, motor vehicles, etc. 
 
q. Compliance with all customs and import rules, regulations and restrictions, including, but not limited to, 
local purchase requirements. 
 
 
1.23  IDENTIFICATION OF EMPLOYEE'S PERSONNEL AND VEHICULAR ACCESS TO THE 
PROJECT SITES 
 
The installation security authority maintains the ultimate authority for establishing, monitoring, and 
enforcing security requirements for the installation security office. All contractor, subcontractor, or vendor 
personnel and vehicles at any tier working at any location on the installation are subject to a thorough 
search upon entering, departing, or at any time deemed necessary by the installation security personnel. 
The Contractor shall be responsible for compliance with all installation security requirements. The 
Government reserves the right to deny access or to require the contractor to remove any personnel or 
equipment deemed to be a threat to the security of the installation security office or the installation 
personnel. The Contractor shall coordinate with the Contracting Officer to ensure that the installation 
security regulations are followed. 
 
1.23.1 Employee Identification 
 
The Contractor shall be responsible for furnishing to each employee and for requiring each employee 
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engaged on the work, to display identification as approved and directed by the Contracting Officer. 
Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon 
release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons 
employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard 
hats clearly identifying the company for whom the employee works. 
 
1.23.1.1 Preparation of Identification Badges 
 
The Contractor shall be required to prepare a written application inclusive color photographs and provide 
all materials and labor necessary to prepare an identification badge, laminated in plastic, containing the 
employee's name, badge number, color photo, height and weight, the name of the Contractor's 
organization and for requiring each employee engaged on the work to display this identification as 
directed by the Contracting Officer. The Contractor shall submit each application and draft badge through 
the Contracting Officer to the Base Security Office. A minimum of thirty-five workdays shall be allowed for 
Government review and certification of badges. The Base Security Office will certify each draft badge by 
signature, stamp, seal or any combination thereof. Upon certification by the Base Security Office, the 
badges will be returned to the Contractor for final preparation, lamination, and issuance. Badges shall not 
be taken out of country during periods of travel or absence. During such periods, the Contractor may be 
permitted to issue temporary identification badges. 
 
1.23.1.2 Employee Background and Historical Information 
 
The Contractor shall be required to prepare and maintain personal background and historical information 
forms on each employee. These forms may be reviewed by the Base Security Office. The required 
information shall include but not necessarily be limited to the following: 
 
a. Full name. 
b. Place and date of birth. 
c. Three (3) current color photographs. 
d. Copy of Citizenship/Nationality identification. 
e. Copy of Passport. 
f. Copy of drivers license. 
g. Police Background Check. 
h. Work History. 
i. Personal background information. 
j. Copy of Work Permit and/or Visa. 
k. Permanent home of record and in-country address. 
l. Other information mandated by local law, the Base Security Regulations or that may be required to 
coordinate and process the necessary documentation with the government offices responsible for the 
approval.  
n. Registration, insurance company, policy number and expiration date for each vehicle. 
 
1.23.2 Identification of Contractor Vehicles  
 
The Contractor shall be responsible for requiring each vehicle engaged in the work to display permanent 
vehicular identification as approved and directed by the Contracting Officer. If acceptable to the Base 
Security Office and approved by the Contracting Officer, the Contractor may institute a system of non-
permanent temporary identification for one-time delivery and transit vehicles. Each Contractor vehicle, 
machine, piece of equipment, or towed trailers, shall show the Contractor's name such that it is clearly 
visible on both front doors of the vehicle and both sides of a towed trailer. A valid license plate shall be 
displayed at all times. Contractor vehicles operated on Government property shall be maintained in a 
good state of repair, shall be insured, and shall be registered in accordance with Afghan and Herat 
Province Law. 
 
1.25.3 Security Plan 
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The Contractor shall submit to the Contracting Officer, within seven (7) calendar days after award of this 
contract, his proposed personnel and vehicular access plan. This plan shall cover all elements for 
issuance of the access passes, safeguarding of passes not issued, construction security operations, lost 
passes, temporary vehicle passes, and collection of passes for employee's and vehicles on 1)- temporary 
absence; 2)- termination or release; and 3)- termination or completion of contract. The plan shall address 
in detail the contractors proposed procedures, and organization necessary to produce and maintain 
effective security within the contract limits twenty-four (24) hours a day seven (7) days a week. 
 
1.24  RADIO TRANSMITTER RESTRICTIONS 
 
To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use radio-
transmitting equipment without prior approval of the Contracting Officer. 
 
1.25  ON-BASE PHOTOGRAPHY PROHIBITION 
 
The Contractor shall not engage in any form of photography without prior written approval from the 
Contracting Officer. 
 
1.26  PUBLIC RELEASE OF INFORMATION 
 
1.26.1 Prohibition 
 
There shall be no public release of information or photographs concerning any aspect of the materials or 
services relating to this bid, contract, purchase order, or other documents resulting there from without the 
prior written approval of the Contracting Officer. 
 
1.26.2 Subcontract and Purchase Orders 
 
The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract 
agreements issued under this contract. 
 
1.27  ATTACHMENTS 
 
TAC FORM 61 - Accident Prevention Program Hazard Analysis 
 
TAC FORM 356 - Operation and Maintenance Training Validation Certificate 
 
 
PART 2 LOCAL CLAUSES 
 
2.1  APPLICATION OF US CRIMINAL JURISDICTION 
 
Reference DODI 5525.11.  The contractor is directed to provide all of its personnel working under this 
contract, and to require all of its subcontractors to provide their personnel, with written notification that - 
with the exception of nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor 
and subcontractor personnel, and the dependents of contractor and subcontractor personnel who are 
residing with such personnel, may be subject to US criminal jurisdiction as provided for in the Military 
Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see Section 3267(1)(A)(iii)(I) and (2)(A)(iii).  A copy of 
the notice shall be furnished to the contracting officer upon award of the contract, along with a 
certification by an authorized company representative attesting to the provision of the notification to 
contractor personnel.  
 
2.2  ATTACKS FROM HOSTILE ENTITIES 
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This contract is firm fixed-price.  Costs incurred in the performance of project execution that arise from the 
attacks of hostile entities, such as costs arising from damage to or destruction of contractor equipment 
and facilities, and damage to or destruction of the project prior to Government acceptance, are the sole 
responsibility of the contractor.  The Government makes no guarantee to provide the contractor with 
security, and bears no obligation to reimburse the contractor for costs arising from the attacks of hostile 
entities.  When appropriate, the Contracting Officer may provide the contractor with an equitable 
adjustment with respect to time – but not cost – in accordance with clause 52.249-10; see 52.249-
10(b)(1)(i) and (2). 
 
2.3  INSTALLATION ACCESS AND BADGING 
 
This contract is firm fixed-price.  It is the responsibility of the contractor to be knowledgeable of and to 
abide by any and all applicable installation access procedures and requirements, to include any and all 
badging procedures and requirements, that may be necessary for contractor access to the project site.  
Such procedures and requirements may change over the course of contract performance; it is the 
responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such installation access procedures, requirements or changes thereto.   
 
2.4  CUSTOMS CLEARANCE 
 
Reference clauses 52.229-6 and 52.225-13.  This contract is firm fixed-price.  It is the responsibility of the 
contractor to be knowledgeable of and to abide by any and all applicable customs clearance procedures 
and requirements that may be necessary for the transportation of supplies and equipment into 
Afghanistan.  Such procedures and requirements may change over the course of contract performance; it 
is the responsibility of the contractor to plan accordingly in order to meet its existing obligations under this 
contract.  The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is 
responsible for any such customs clearance procedures, requirements or changes thereto. 
 
2.5  TRAVEL WARNINGS 
 
The contractor shall provide all personnel working under this contract, and shall require subcontractors to 
provide their personnel, with a written notification advising such personnel to be aware of US State 
Department Travel Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event 
they wish to consider bringing their dependants into Afghanistan.  A copy of the notice shall be 
furnished to the contracting officer upon award of the contract, along with a certification by an 
authorized company representative attesting to the provision of the notification to contractor personnel.  
At no time, subject to the written approval of the contracting officer, may the contractor allow such 
dependants, or any other unauthorized individuals, to be present on the project site grounds, whether in 
transit or otherwise.  
 
2.6  DRUG-FREE WORKFORCE 
 
Documentation of the contractor’s drug-free workforce program as required by clause 252.223-7004(b) 
shall be furnished to the contracting officer upon award of the contract. 
 
2.7  COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS, FORCED LABOR 
 
A copy of the employee notification statement as required by clause 252.222-7006(d) shall be furnished 
to the contracting officer upon award of the contract, along with a certification by an authorized 
company representative attesting to the provision of the notification to contractor personnel. 
 
2.8 AGENT’S FEE AND COMMISSION 
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The contractor certifies that the contract price (including any subcontracts awarded hereunder) does not 
include any direct or indirect costs of sales commissions or fees for contractor sales representatives for 
the solicitation or promotion or otherwise to secure the conclusion of the sale of any of the supplies or 
services called for by this contract to the Government of Afghanistan. 
 
 

-- End of Section -- 
  
 
(End of Summary of Changes)  
 


