
 

CEID Road Kapisa Supply Route (North) Kapisa Province, Afghanistan

This is a firm fixed price construction solicitation for the CEID Road Kapisa Supply Route (North) Kapisa Proviince, Afghanistan.

The estimated magnitude of construction is $10,000,000.00 to $25,000,000.00

The Point of Contact (POC) is linda.m.ruch@usace.army.mil

The aw ard decision w ill be based on technical factors: experience; project management plan; personnel; preliminary design and past
 performance.  The technical factorsare equal to price.

LINDA M RUCH

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
24-Jun-2009

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______3 calendar days and complete it w ithin ________495 calendar days after receiving

aw ard, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the w ork required are due at the place specified in Item 8 by ___________  
local time ______________24 Jul 2009 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

AFGHANISTAN ENGINEER DISTRICT
US ARMY CORPS OF ENGINEERS
KABUL
APO AE  09356

W917PM

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

05:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W917PM-09-R-0085 149



 

20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-
to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and
on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is
contract.  The rights and obligations of  the parties to this contract shall be necessary .
gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certif ications, and specif ications or incorporated by  ref er-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 
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Section 00100 - Bidding Schedule/Instructions to Bidders 
 
SECTION 00100 - BIDDING SCHEDU 

SECTION 00010 
 

1.1. PROPOSAL SCHEDULE 
 
PROPOSAL SCHEDULE:  The Contractor shall provide a price for all items, including those labeled, 
“Options.”  The Government will evaluate the Contractor’s entire proposal to determine which proposal 
represents the best value to the Government.  See schedule at the end of this section. 

SCHEDULE 

CLIN No. Description: Quantity: Unit: Price: 

0001 DBA Insurance: 1 LS $__________________ 

0002 Design:    

000201 Survey 1 LS $__________________ 

000202 Design  1 LS $__________________ 

0002 Total Design:   $__________________ 

0003 Mobilization & Demobilization:    

000301 Mobilization / Demobilization 1 LS $__________________ 

0004 Construction:  

000401 Provide 23 KM of Asphalt pavement road 
as required 1 LS $__________________ 

0005 As-built Drawings:  

000501 As-Builts Drawings 1 LS $__________________ 

TOTAL  PROPOSAL (CLINS 0001 + 0002 + 0003 + 0004 + 0005): $__________________ 
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PROPOSAL SCHEDULE NOTES 

 
1. Offeror shall submit prices on all items. 
 

2. Only one contract for the entire schedule will be awarded under this solicitation. This project will be 
awarded as a lump sum firm fixed price contract.  

 
3. All costs associated with this project (i.e., security, insurance etc.) shall be included in the line items 

in the bidding schedule.  Costs associated with this project shall also include design and construction 
costs for site, facilities and utilities preparation but, no less than all items as shown in proposal 
schedule.  

 
4. DESIGN COSTS DEFINITION: Design costs shall consist of preparation of master planning and site 

designs, plans, drawings, and specifications. 
 
5. NON-DESIGN COSTS DEFINITION: Non-design costs shall be included in the construction line item 

and include the following:  initial site visits; field, topographic, property, boundary, utility, and right-of-
way surveys; subsurface explorations and borings; feasibility, functional, and economic studies and 
other investigations; flow gauging and model testing; preparation or verification of as-built drawings; 
preparation of general and development criteria; preparation of general and feature design 
memoranda; services of consultants where not specifically applied to the preparation of working 
drawings or specifications; construction phase services; models, renderings, or photographs of 
completed designs; reproduction of designs for review purposes; and travel and per diem allowances 
in connection with the above excludable services. 

 
6. SEPARATION OF WORK: All work for Design and Construction shall be included in the respective 

Proposal Items. 
 

 
 

-- END OF SECTION -- 
 
 
 
SECTION 00110 PROPOSAL PREP 

SECTION 00110 
CONSTRUCTION (DESIGN-BUILD) – BEST VALUE 

 
 PROPOSAL PREPARATION 
 
1.  INQUIRIES 
 
Perspective offerors should submit inquiries related to this solicitation by writing or sending email to the 
following (collect calls will not be accepted): 
 
   All questions will be submitted in writing by letter or e-mail to: 
 
  U.S. Army Corps of Engineers (USACE) 
  Afghanistan Engineer District (AED) 
  Qalaa House, Attention:  Linda M. Ruch, Contracting Officer 
  Kabul, Afghanistan 
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  E-MAIL ADDRESS:  linda.m.ruch@usace.army.mil 
   
 
Please include the solicitation number, and project title with your questions.  Written inquiries must be 
received by this office not later than 4 calendar days prior to the proposal submission date. 
 
Oral explanations or instructions are not binding.  Any information given to an offeror which impacts the 
solicitation and/or offer will be given in the form of a written amendment to the solicitation.  
 
As this is a competitive negotiation acquisition, there is no public bid opening and no information will be 
given out as to the number of offerors or the results of the competition until all awards are made.   
 
2.  DIRECTIONS FOR SUBMITTING PROPOSALS 
 
Offers must be in sealed envelopes/packages, marked and addressed as follows: 
 
  MARK AND ADDRESS PACKAGES: 
  Solicitation No: W917PM-09-R-0084 
  Offer Closing Date:  July 24, 2009 
  Offer Closing Time: 5:00 P.M. (local Kabul time) 
   
    ADDRESS PACKAGES TO: 
  U.S. Army Corps of Engineers (USACE) 
  Afghanistan Engineer District (AED) 
  Qalaa House, Attention:  Linda M. Ruch, Contracting Officer 
  Kabul, Afghanistan 
 
Special Instruction Pertaining to Hand Carried Offers:  Hand-carried offers must be delivered to the 
USACE AED offices, Qalaa House, Kabul, Afghanistan.  Offers who desire to hand-deliver their offers 
notify the Contract Specialist in advance in order to be met at the entrance gate to Qalaa House 
Compound.   
 
 
 
3. PREPROPOSAL CONFERENCE / SITE VISIT 
 
The Pre-proposal Conference shall be held at USACE Qalaa House Compound Kabul, Afghanistan 2 
p.m. 30 June 2009.  If your company plans on attending the pre-proposal conference, contact the Project 
Manager Larry M. Bergmooser by no later than 5 p.m. 27 June 2009 at e-mail address 
larry.m.bergmooser@usace.army.mil. No Site Visit will be conducted. 
 
IMPORTANT NOTES.  (1) Remarks and explanations addressed during the conference shall not qualify 
or alter the terms and conditions of the solicitation.  (2) The terms and conditions of the solicitation remain 
unchanged unless the solicitation is formally amended in writing. 
 
4. TELEGRAPHIC OFFERS/WITHDRAWALS - - TELEGRAPHIC OFFERS/WITHDRAWALS ARE NOT 
ACCEPTABLE. 
 
5.  FACSIMILE OR E-MAILS OFFERS  
 
Facsimile or e-mail offers, modifications thereto, or cancellations of offers will not be accepted. 
 
6.  PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS 

mailto:larry.m.bergmooser@usace.army.mil�
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a.   REQUIREMENT FOR SEPARATE PRICE AND TECHNICAL PROPOSALS. 

 
  (1)  Each Offeror must submit both a Technical Proposal and a Price Proposal.  The Technical 
Proposal and the Price Proposal must be submitted as separate volumes.  Ensure that the outside of 
each separate volume is clearly marked to indicate its contents; Volume I, Technical and Volume II, Price 
and the identity of the offeror.  Additionally, clearly identify the “original” cost/price proposal and the 
“original” technical proposal on the outside cover.   

 
  (2)  Both the Technical Proposal and the Price Proposal must be received by the closing date 
and time set for receipt of proposals. 

 
(3)  No dollar amounts from the Price Proposal are to be included in the Technical Proposal. 

 
(4)  All information intended to be evaluated as part of the Technical Proposal must be submitted 

as part of the Technical Proposal.   Do not cross-reference similar material in the Price Proposal, or vice 
versa.  Also, do not include links to websites in lieu of incorporating information into your proposal. 

  (5)  Do not include exceptions to the terms and conditions of the solicitation in either the technical 
or price proposal.   Should the offer include any standard company terms and conditions that conflict with 
the terms and conditions of the solicitation, the offer may be determined "unacceptable" and thus 
ineligible for award.  Should the offeror have any questions related to specific terms and conditions, these 
should be resolved prior to submission of the offer.  The Offeror must clearly describe in the Proposal 
Cover Sheet submitted with the Price Proposal any exceptions to the contractual and/or technical terms 
and conditions of the solicitation contained in the Offer.   
 
 b. DISCUSSIONS.  The Government does not intend to enter into discussions.  However, the 
Government reserves the right to hold discussions if they are deemed to be in the best interest of the 
Government. 
 
      c. COST OR PRICING DATA.  Offerors are not required to submit Cost or Pricing Data with their 
offers. 
 
      d.  GENERAL INSTRUCTIONS. 
 

(1)  Submit only the hard-copy paper documents and the electronic files specifically authorized 
and/or required elsewhere in this section.  Do not submit excess information, to include audio-visual 
materials, electronic media, etc.    

 
(2)  Use only 8 ½ by 11 inch paper for hard copy submissions, unless another paper size is 

specifically authorized elsewhere in this section for a particular submission.  Do not use fold-outs.  Do not 
use a font size smaller than 12, or an unusual font style such as script, or condensed print for any 
submission.  All page margins must be at least 1 inch wide, but may include headers and footers.    

 
(3)  The preferred method for assembling your proposals is to use three-ring binders; however, 

the use of pressboard or other report covers with compression or other type fasteners is acceptable.  Do 
not use spring clamps or exceed the recommended capacity of the fastener or binder.  Do not use plastic 
multi-hole/spiral binding systems, heat binding systems, or other systems which do not facilitate the ready 
insertion of additional pages.  

 
(4)  “Confidential” projects cannot be submitted to demonstrate capability unless all of the 

information required for evaluation as specified herein can be provided to the Government as part of the 
Offeror’s technical proposal.  Offerors that include in their proposals information that they do not want 
disclosed to the public for any purpose, or used by the Government except for evaluation purposes, must 
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be clearly marked in accordance with the instructions at FAR 52.215-1, “Instructions to Offerors—
Competitive Acquisition”, paragraph (e), “Restriction on disclosure and use of data”. 

 
(5)  In the case of an Offeror that is part of a large, multi-segmented business concern, provide 

information directly pertaining to the specific segment of the business concern (i.e., the division, group, 
unit, etc.) that will perform work under the prospective contract.   

 
e.  SPECIFIC INSTRUCTIONS FOR THE PRICE PROPOSAL 

 
(1)  Number of Sets of the Price Proposal.  Submit the ORIGINAL and ONE additional hard copy 

set of the Price Proposal.       
  
(2)  Size Restrictions and Page Limits.  Use only 8 ½” x 11” pages.  There are no page limits set 

for the price proposal.  However, limit your response to information required by this solicitation.  Excess 
information will not be considered in the Government’s evaluation.    

 
(3)  Format and Contents of the Price Proposal and List of Tabs.  The Price Proposal shall be 

appropriately labeled as such and shall be organized as indicated in the following chart.  Note:  If the 
Offeror is not required to submit any information under a listed Tab in accordance with the instructions 
below, that tab can be omitted.  However, do not renumber the subsequent tabs.    
 

 
TAB 
 

 
CONTENTS OF THE PRICE PROPOSAL 
 

 
#1 

 
The Proposal Cover Sheet 

 
#2 

 
The SF1442 and Acknowledgement of Amendments  

 
#3 

 
Section 00010,  Pricing Schedule 

 
#4 

 
JV Agreement, if applicable. 

 
 (4)  Detailed Submission Instructions for the Price Proposal 

 

TAB 1:  The proposal cover sheet is required by FAR 52.215-1(2) (c) (i)-(v) and must be 
submitted by all offerors.  This provision, titled “Instructions to Offerors—Competitive Acquisition,” and the 
format for the proposal cover sheet are furnished elsewhere in this section.   

 
TAB 2:  The SF 1442, Solicitation, Offer, and Award is to be completed by all Offerors and 

duly executed with an original signature by an official authorized to bind the company in accordance with 
FAR 4.102. 

 
Any and all amendments must be acknowledged by all Offerors in accordance with the 

instructions on the Standard Form 30, Amendment of Solicitation. 
 
TAB 3:  Section 00010, Pricing Schedule is to be completed in its entirety by all Offerors.  

See Section 00010 with attached notes, for further instructions.     
 
TAB 4:  If the Offeror is a Joint Venture (JV), include a copy of the JV Agreement.  If a JV 

Agreement has not yet been finalized/approved, indicate its status.  JV Agreements must clearly indicate 
the percentages of the JV participants, in particular the percent of the controlling party, and a clear 
delineation of responsibilities and authorities between the JV parties. 
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       f. SPECIFIC INSTRUCTIONS FOR THE TECHNICAL PROPOSAL  
 

(1)  Number of Sets of the Technical Proposal.  Submit the ORIGINAL and ONE additional sets 
of the written Technical Proposal, with each set separately packaged.    
 

(2)  Format and Contents of the Technical Proposal and List of Tabs.  The original and all copies 
of the technical proposal will be appropriately labeled as such.  Each set shall be organized using the 
tabs specified in the following chart.  Note:  The main tabs directly correlate to the evaluation factors 
identified in Section 00120.  
 

 
TAB 
 

CONTENTS OF THE TECHNICAL 
PROPOSAL 

 
Factor #1 
 

 
EXPERIENCE  

 
Factor #2 
 

 
PROJECT MANAGEMENT PLAN   

 
Factor #3 

 
PERSONNEL 
 

 
Factor #4 
 

 
PRELIMINARY DESIGN 
   

 
Factor #5 

 
PAST PERFORMANCE 
 

 
 (3)  Page Limitations.  See paragraphs 6.d.(2) and 6.d.(6) above for format and page count 

instructions.  The following page limitations are established for each factor described above: 
 

 Factor #1, Experience – Limited to 1 Experience Form per project (maximum 10 forms). 
 Factor #2, Project Management Plan – Limited to 6 pages total, not including 

organizational charts 
 Factor #3, Personnel – Limited to 1 page for each resume provided. 
 Factor #4, Preliminary Design – Limited to 20 pages in total for the design narrative. 

Drawings do not count against this page limitation.                    
 Factor #5, Past Performance – Limited to two pages per experience form. 

 
Tables of content, proposal cover letters, and tabs between proposal information do not count toward any 
page limitations in the proposal. 

 
(4)  Detailed Submission Requirements for the Technical Proposal.  The following is a detailed 

description of the information to be submitted under each TAB including prime and subcontractor 
information.    
 
 
(i)  TAB 1:  FACTOR 1, EXPERIENCE:  In response to this factor the Offeror shall provide at least five 
(5), but no more than ten (10) completed “Experience Information” forms that are attached to the end of 
this section.  All blocks must be filled in and all data should be accurate, current, and complete.  All 
projects submitted must have been underway or completed within the last 3 years.  At least three (3) of 
the projects provided must be valued at over $3,000,000.00.  The projects submitted must demonstrate 
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that the Contractor and/or team, including sub-contractors, has experience on projects that are the same 
or similar to that described in the solicitation.  The projects submitted must have been performed by the 
Offeror and/or same team member(s) who will be providing similar services under the prospective 
contract.   

 
(ii) TAB 2:  FACTOR 2, PROJECT MANAGEMENT PLAN:  The Offeror shall provide a narrative that 
addresses the Offeror’s project management plan.  The plan must, at a minimum, address the following 
elements:   

 
• Describe the procedures used to manage this project, to include project management, quality 

control, safety, community relations, and security. 
• Describe knowledge of Community Relations as it relates to village customs, ethnicity, 

experience in meeting, coordinating and negotiating with local and provincial officials. 
• Describe how the Offeror plans to meet major design and construction project milestones in the 

specifications that reflect completion of all work within the period of contract performance.  
• Provide a narrative response that addresses timely delivery and receipt of equipment and 

materials at the job site which coincides with the major construction project milestones and 
provides for protection of equipment and materials to and from an isolated project site in a hostile 
environment. 

• Provide information on how he will complete the minimum 20% of the work with his forces per 
Section 01060 para 1.4. MINIMUM CONTRACTOR WORK". 
 

The Offeror shall provide an organizational chart depicting lines of authority and responsibility for all 
personnel/entities on the project, including subcontractors, from the lowest level to the corporate level.  
The organizational chart shall clearly indicate which entity has overall authority for the contract and 
identify by name and title the single Point of Contact to the Government for all project-related matters. 

 
(iii) TAB 3:  FACTOR 3, PERSONNEL:   Key personnel resumes will be evaluated to determine the 
depth and breadth of personnel experience on the same or similar projects and as it relates to the 
responsibilities that person will have on this contract.  The Civil Engineer shall have a degree in Civil 
Engineering and a minimum of three (3) years of professional experience in their field.  All other 
personnel must have 3 years of professional experience in their field.   In order to receive a Satisfactory 
rating for this factor, the Offeror must meet the following requirements: 
 

• The Civil Engineer shall have a degree in Civil Engineering and a minimum of three (3) years of 
professional experience in their field. 

• The offeror must provide resume data for the following key personnel:   
o Project Manager,  
o Senior Civil Engineer,  
o Field Safety Officer,  
o Field Quality Control Manager,  
o Site Project Manager,   
o Site Foreman, 
o Community Relations Manager, and 
o Security Manager 

• Resume information to be provided for personnel identified above shall be limited to no more 
than one (1) page per person and shall include the following information as a minimum:  

 
o Name and title 
o Project assignment 
o Name of firm with which associated 
o Years experience with this firm and with other firms 
o Education degree(s), year, specialization, if applicable 
o Active professional registration, year first registered, if applicable 
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o Other experience and qualifications relevant to same/similar work required 
 

(iv) TAB 4: FACTOR 4, PRELIMINARY DESIGN: The Offeror shall provide a narrative that describes the 
engineering soundness of the basic approach to the design for each technical discipline, including as a 
minimum civil engineering and structural engineering. It should also indicate the industry or Government 
criteria, standards, codes and publications on which the design is based. The offeror shall have the data 
necessary to insure the design provided is a thoroughly engineered, coordinated, and cost effective 
design. Sample CADD drawings of the following sections and structural details should be provided: 

 
• Road alignment with horizontal curve data (1 sheet) 
• Road profile for above road alignment with vertical curve data (1 sheet) 
• Road structural detail section (1 sheet) 
• Road surveyed cross sections (1 sheet) 
• Small culvert detail (1 sheet) 
• Large culvert detail (1 sheet) 
• Wadi Crossing Detail (1 sheet)  
• Retaining wall (roadside) (1 sheet) 
• Sample culvert hydraulic analysis and design (1- 2 sheets) 
• Sample structural analysis and design (1 - 2 sheets) 

 
 

(v) TAB 5: FACTOR 5, PAST PERFORMANCE:  Past performance pertains to how well an Offeror has 
performed past work which is an indicator of future performance.  Past performance information is not 
the same as experience information.  Experience pertains to what types of work an Offeror has 
performed.  Past performance pertains to how well an Offeror performs project work.  For the 
purpose of this evaluation, past performance means an Offeror’s reputation for satisfying its customers by 
delivering (i) quality work (ii) in a timely manner (iii) at a reasonable cost (iv) in a safe working 
environment and an Offeror’s reputation for (v) reasonable and cooperative conduct and (vi) overall 
commitment to customer satisfaction.  Offerors are reminded that while the Government may elect to 
consider past performance information obtained from other sources, the responsibility of proving past 
performance information rests with the Offeror.  

 
For the projects listed under Factor 1-- Experience provide: letters of recommendations, performance 
evaluations, letters of appreciation, commendations, awards or certificates of appreciation, also provide: 
 
(The projects submitted for past performance shall be the same projects that were submitted 
under Factor 1: Experience.) 

 
1. Project Name & Location 
2. Customer Point of Contact (Note: the Government may contact this customer to verify the 

Information provided on this form) 
 
Name: 
Address: 
Phone number: 
Email Address: 
 
3. Problems encountered and corrective actions taken, 
 
4. List Change Orders and their circumstances, 
 
5. Project scheduled Completion date Actual Completion date, 
 

IF the above dates are different, explain reason for the change: 
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6.  Awarded Project Budget (US Dollars) 
     Actual Project cost (US Dollars). 
 

IF the above dates are different, explain reason for the change. 
 
7. Safety record and accident reports; 
 
8. References: Submit the following, Customer Satisfaction letters, Letters of Appreciation, 

Performance Evaluations, Certification of Achievements, and Letters of Recommendation. (Note: A 
neutral rating will be assigned IF no past performance is submitted) ATTACHMENT- (CONTRACTOR 
PERSONNEL’S EXPERIENCE & QUALIFICATION) 

 
The Government may utilize any past performance information available to it, including information about 
other contracts to evaluate past performance. 
 
The Contractor Performance Assessment Reporting System (to include ACASS, CCASS, and CPARS) 
will be utilized to validate past performance ratings on Department of Defense contracts and any other 
past performance information the Government deems necessary to evaluate a contractor’s past 
performance. Firms without a history of relevant past performance will be given a neutral rating. 
 
The Government may contact references provided as part of Factor 1 – Experience for 
Information regarding the Offeror’s past performance on the project and for the purposes of assessing 
and verifying the scope of the work performed. Offerors should provide accurate, current, and complete 
contact information for references provided in the project descriptions. 

 
7.  Proposal Cover Sheet: 
 

PROPOSAL COVER SHEET 
1.  Solicitation Number: 
 
2.  The name, address, and telephone and facsimile numbers of the Offeror  
(and electronic address if available): 
 
3.  A statement specifying the extent of agreement with all terms, conditions, and 
provisions included in the solicitation and agreement to furnish any or all items upon 
which prices are offered at the price set opposite each item. Statement to include any 
exceptions in technical or cost/price proposal or exceptions inherent in Offeror’s 
standard terms and conditions. 
 
4.  Names, titles, and telephone and facsimile numbers (and electronic addresses if 
available) of persons authorized to negotiate on the Offeror’s behalf with the 
Government in connection with this solicitation: 
 
5.  Name, title, and signature of person authorized to sign the proposal.  Proposals 
signed by an agent shall be accompanied by evidence of that agent’s authority, unless 
that evidence has been previously furnished to the issuing office. 
 
 

 
8.   SOURCE SELECTION USING THE BEST VALUE PROCESS.  The Government will select the offer 
that represents the best value to the Government by using the trade-off process described in FAR Part 
15.  This process permits tradeoffs between cost/price and technical (“non-cost”) factors and allows the 
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Government to accept other than the lowest priced offer.  The award decision will be based on a 
comparative assessment of proposals against all source selection criteria in the solicitation.  See Section 
00120. 
 
 
9.  DEFENSE BASE ACT INSURANCE RATES – LIMITATION – FIXED-PRICE (APR 2008) 
 
(a)  The U. S. Army Corps of Engineers (USACE) has entered into a contract with CNA/Continental 
Insurance Company to provide all Defense Base Act (DBA) insurance to USACE contractors at a 
contracted rate.  The rates for this insurance are as follows:  
 
Services @ $3.50 per $100 of compensation;   
 
Construction @ $7.25 per $100 of compensation;   
 
Security @ $10.30 per $100 of compensation; 
 
Aviation @ $17.50 per $100 of compensation. 
 
(b)  Bidders/Offerors should compute the total compensation (direct salary plus differential, but excluding 
per diem, housing allowance and other miscellaneous post allowances) to be paid to employees who will 
be covered by DBA insurance and the cost of DBA totals in the spaces provided for the base period and 
whatever extension there may be thereafter, if applicable. 
 
     (1)  Compensation of Covered Employees: __________________ 
 
     (2)  Defense Base Act Insurance Costs: ___________________ 
 
     (3)  Total Cost:  _________________ 
 
(c)  Bidders/Offerors shall include a statement as to whether or not local nationals or third country 
nationals will be employed on the resultant contract.  
 
(d)   CNA Insurance is utilizing Rutherfoord International as their managing Broker.  The primary POC is 
the USACE DBA Program Administrator is Ramoan Jones, (703) 813-6571 
ramoan.jones@rutherfoord.com.  The alternate POC is Sara Payne, Senior Vice President, (703) 813-
6503 sara.payne@rutherfoord.com.   
 

mailto:ramoan.jones@rutherfoord.com�
mailto:sara.payne@rutherfoord.com�
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EXPERIENCE INFORMATION 
(To be completed by Contractor)

1. Contractor: 
Name:   
 
Address:   
 

2.  Contract /Task Order(TO) /Purchase Order (PO) Number:  
 
 
 
3.  Contract/TO/PO Dollar Value:   
 
 
 
4.  Contract/TO /PO Status:        Active     Complete 
 
Completion Date (w/ extensions): 

5.  Project Title: 
 
     Location:   
__________________________________________________________________________________________________________ 
6.  Project Description:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
7. Project Owner or Project Manager for the Client – provide: 
Name: 
 
Address: 
 
Telephone Number and E-mail: 
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SECTION 00120 PROPOSAL EVALUJA 

SECTION 00120 
CONSTRUCTON (DESIGN-BUILD) – BEST VALUE 

PROPOSAL EVALUATION AND CONTRACT AWARD 
 
1.  ELIGIBILITY FOR CONTRACT AWARD.   No contract shall be entered into unless the Contracting 
Officer ensures that all requirements of law, executive orders, regulations, and all other applicable 
procedures, including clearances and approvals, have been met.  FAR 9.103 requires that no award shall 
be made unless the Contracting Officer makes an affirmative determination of responsibility.  To be 
determined responsible, a prospective contractor must meet the general standards in FAR 9.104-1 and 
any special standards set forth in the solicitation. 
 
2.  SOURCE SELECTION USING THE BEST VALUE PROCESS .  The Government will select the offer 
that represents the best value to the Government by using the trade-off process described in FAR Part 
15.  This process permits tradeoffs between cost/price and technical (“non-cost”) factors and allows the 
Government to accept other than the lowest priced offer.  The award decision will be based on a 
comparative assessment of proposals against all source selection criteria in the solicitation.  
 
3.  RELATIVE IMPORTANCE OF PRICE TO THE TECHNICAL EVALUATION FACTORS 
   
All evaluation factors other than cost or price, when combined, are equal to price.  In evaluating proposals 
and in making the contract award, the Government is as concerned with obtaining the best non-
pricing/non-cost features as it is doing so at a competitive reasonable price.  The government will not 
make an award to an offeror whose superior non-pricing/non-cost features causes the total cost of the 
project to become unreasonably high.  Nor is the Government willing to make an award to an offeror 
submitting the lowest prices/lowest costs if the non-pricing/non-cost features of its proposal indicate a 
reasonable likelihood that successful project completion will not occur.  An unsuccessful project would be 
amongst other things, a project that fails to meet acceptable quality standards.   
 
4.  EVALUATION OF THE PRICE PROPOSALS   
 

a. Price will be evaluated and considered but will not be scored.  The proposed prices will be 
analyzed for reasonableness.  Prices may also be analyzed for completeness; whether the price proposal 
reflects a clear understanding of the requirements; and is the price proposal consistent with the offeror’s 
technical proposal.  Additionally, all offers will be analyzed for unbalanced pricing.   

 
b. The price will be used along with the technical evaluation to make selection for award.  Since 

evaluation of the price proposal will represent a portion of the total evaluation, it is possible that an offeror 
might not be selected for award because of unreasonable, incomplete, or unbalanced price proposal 
information.  The Government will evaluate the format and clarity of the price proposal. 
 
5.  EVALUATION OF THE TECHNICAL PROPOSAL.  The Technical Proposal will be evaluated based 
on the following evaluation criteria:   
 
a.  Factor 1 - Experience:  The Government will evaluate the relevant work experience of the offeror and 
their proposed team, including subcontractors, on projects that are the same or similar to that described 
in this solicitation. Offerors with experience on same or similar projects (type of services, similar dollar 
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value, complexity, USACE design / construction requirements, and applicable quality standards) will 
receive a higher rating than those with dissimilar projects.  In order to receive a Satisfactory rating, the 
Contractor must meet the following requirements: 
 

• The Contractor shall submit a minimum of five (5), but no more than ten (10), “Experience 
Information” forms, attached at the end of this section, in response to this factor.   

• All blocks must be filled in and all data should be accurate, current, and complete.   
• All projects submitted must have been underway or completed within the last 3 years.   
• At least three (3) of the projects provided must be valued at over $3,000,000.00.   
• The projects submitted must demonstrate that the Contractor and/or team, including sub-

contractors, has experience on projects that are the same or similar to that described in the 
solicitation.  The projects submitted must have been performed by the offeror and/or same 
team member(s) who will be providing similar services under the prospective contract.   

 
b. Factor 2 – Project Management Plan:  The Offeror’s Project Management Plan will be evaluated for: 

 
• The Offeror’s ability to manage this project, control quality safety, community relations, and 

security. 
• The Offeror’s knowledge of Community Relations as it relates to village customs and 

ethnicity, and previous experience in meeting, coordinating and negotiating with local and 
provincial officials. 

• How the offeror plans to meet the major design and construction project milestones.  
• The Offeror’s understanding of the work efforts and its ability to provide quality, responsive, 

and timely performance over the planned life of the project; 
• If the offeror has a sound plan addressing timely delivery and receipt of equipment and 

materials at the job site which coincides with the major construction project milestones and 
provides for protection of equipment and materials to and from an isolated project site in a 
hostile environment. 

• Provide information on how he will complete the minimum 20% of the work with his forces per 
Section 01060 para 1.4. MINIMUM CONTRACTOR WORK". 
 

The organizational chart will be evaluated for a clear depiction of the lines of authority and 
responsibility for all personnel/entities on the project, including subcontractors, from the lowest level 
to the corporate level.  The organizational chart shall clearly indicate which entity has overall authority 
for the contract and identify by name and title the single Point of Contact to the Government for all 
project-related matters.   

 
c.  Factor 3 - Personnel:   Key personnel resumes will be evaluated to determine the depth and breadth 
of personnel experience on the same or similar projects and as it relates to the responsibilities that 
person will have on this contract.  The Civil Engineer shall have a degree in Civil Engineering and a 
minimum of three (3) years of professional experience in their field.  All Key personnel shall have 3 years 
of professional experience in their field.   In order to receive a Satisfactory rating for this factor, the 
Offeror must meet the following requirements: 
 

• The Civil Engineer shall have a degree in Civil Engineering and a minimum of three (3) years of 
professional experience in their field. 

 
• The offeror must provide resume data for the following key personnel:   

o Project Manager,  
o Senior Civil Engineer,  
o Field Safety Officer,  
o Field Quality Control Manager,  
o Site Project Manager,   
o Site Foreman, 
o Community Relations Manager, and 



 
CEID Road Kapisa Supply Route (North)                                           Kapisa Province, Afghanistan 
 
 

01525 - 18 

o Security Manager 
 

• Resume information to be provided for personnel identified above shall be limited to no more 
than one (1) page per person and shall include the following information as a minimum:  
 

o Name and title 
o Project assignment 
o Name of firm with which associated 
o Years experience with this firm and with other firms 
o Education degree(s), year, specialization, if applicable 
o Active professional registration, year first registered, if applicable 
o Other experience and qualifications relevant to same/similar work required under this 

contract. 
 
d.  Factor 4 – Preliminary Design: The Preliminary Design proposal shall be evaluated to determine if 
the offeror has a clear understanding of the basic specification requirements for this project. The 
Preliminary Design shall clearly demonstrate that the offeror has the ability to design and construct this 
project in a manner that meets the requirements of this contract and specification. The Government will 
evaluate the data provided to insure the design provided is a thoroughly engineered, coordinated, and 
cost effective design. Sample CADD drawings and the narrative provided as the response to this factor 
will be evaluated for presentation of a quality design that is presented with a demonstrated level of 
engineering soundness for the basic approach to the design for each technical discipline. The evaluation 
will also determine if the design meets all required and applicable codes, standards, publications, and 
criteria. In order to receive a Satisfactory rating for this factor, the Contractor must submit the following 
requirements:   

 
• The offeror shall provide a narrative that describes the engineering soundness of the basic 

approach to the design for each technical discipline, including as a minimum civil engineering 
and structural engineering. It should also indicate the industry or Government criteria, 
standards, codes and publications on which the design is based.  

• The offeror shall have the data necessary to insure the design provided is a thoroughly 
engineered, coordinated, and cost effective design.  

• Sample CADD drawings of the following sections and structural details shall be provided: 
• Road Alignment with horizontal curve data (1 sheet) 
• Road profile for above road alignment with vertical curve data (1 sheet) 
• Road structural detail section (1 sheet) 
• Road surveyed cross sections (1 sheet) 
• Small culvert detail (1 sheet) 
• Large culvert detail (1 sheet) 
• Wadi Crossing Detail (1 sheet) 
• Retaining Wall (roadside) (1 sheet) 
• Sample culvert hydraulic analysis and design (1- 2 sheets) 
• Sample structural analysis and design (1 - 2 sheets) 

   
 

e.  Factor 5 - Past Performance:  Past performance pertains to how well an offeror has performed past 
work that is an indicator of future performance.  Past performance information is not the same as 
experience information.  Experience pertains to what types of work an offeror has performed.  
Past performance pertains to how well an offeror performs project work.  For the purpose of this 
evaluation, past performance means an offeror’s reputation for satisfying its customers by delivering (i) 
quality work (ii) in a timely manner (iii) at a reasonable cost (iv) in a safe working environment and an 
offeror’s reputation for (v) reasonable and cooperative conduct and (vi) overall commitment to customer 
satisfaction.  Offerors are reminded that while the Government may elect to consider past performance 
information obtained from other sources, the responsibility of proving past performance information rests 
with the offeror.  
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All blocks must be filled in and all data should be accurate, current, and complete.   
 

• The Government will evaluate past performance information to assess the level of 
performance risk associated with the Offeror’s likelihood of success in performing the 
requirements stated in the solicitation.  

• The currency and relevance of the information (as determined by the Government), the 
source of the information, context of the data, and general trends in the contractor’s 
performance may be considered. 

• Information submitted by the Offeror pertaining to recent, relevant contracts, including those 
not identified by the offeror, will be evaluated, as well as data obtained from other sources, 
including automated databases and questionnaires. 

• References other than those identified by the Offeror may be contacted by the Government.  
The Government may take into consideration the Offeror’s performance of contracts with the 
agency; other Federal, State, and local government activities; and commercial concerns.   
The result will be a performance risk rating based on each Offeror’s record of past 
performance. 

  
For the purpose of the past performance evaluation, offerors shall be defined as business 
arrangements and relationships, such as Joint Venture participants, teaming partners, and major 
subcontractors.  The past performance record of each firm in the business arrangement may be 
evaluated by the Government. 

 
In the case of an Offeror without a record of recent, relevant past performance (and for which there is 
also no recent, relevant past performance information for its predecessor companies or key 
subcontractors), or for whom information on past performance is not available or cannot be verified, 
the Offeror will not be evaluated favorably or unfavorably on past performance.  This does not 
preclude the Government from making award to a higher-priced Offeror with a favorable past 
performance record over a lower-priced Offeror with an unknownpast performance rating.  
 

f.  Factor 6 - Price Evaluation Factor:  The Price Team shall conduct a price analysis.  Review of 
contractor price data will consist of analysis to determine that prices are complete and reasonable. 
Completeness will be determined by comparing the items contained within an Offeror’s price proposal 
with the Government’s estimate. Reasonableness will be determined by comparison of an Offeror’s 
proposed prices against each other and the Government’s estimate.  Since the Government’s evaluation 
of the cost proposal will represent a portion of the total evaluation, it is possible that an offeror might not 
be selected for an award because of unreasonable, incomplete, inaccurate, non-current cost proposal 
information.  Offerors are cautioned to make all accompanying written descriptions complete, clear and 
understandable.  The Government will not be responsible for any misunderstandings concerning the 
basis for costs proposed by an offeror that results from that Offeror’s failure to provide written 
descriptions that are clear, complete and easily understood. 

 
6.  RELATIVE IMPORTANCE OF THE TECHNICAL EVALUATION FACTORS.   
 
All Non-Cost Factors have equal importance with one another. 
 
7.  GENERAL TECHNICAL CRITERIA 
 

a. Material omission(s) may cause the technical proposal to be rejected as unacceptable. 
 
b. Technical proposals which do not provide the specified information in the specified location in 

accordance with the submission instructions will find that their evaluation will reflect the lack of 
information.  The Government is under no obligation to search for information that is not in the specified 
location.   
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c.  Proposals which are generic, vague, or lacking in detail will find that their evaluation will reflect the 
generic language, vagueness, and lack of detail.  The Offeror’s failure to include information that the 
Government has indicated should be included may result in the proposal being found deficient if 
inadequate detail is provided. 

 
d. The Government cannot make award based on a deficient offer.  Therefore, a rating of 

“Unsatisfactory” under any subfactor will make the offer ineligible for award, unless the Government 
elects to enter into discussions with that Offeror and all deficiencies are remedied in a revised proposal. 
 
(End of provision) 
 
 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-6  Data Universal Numbering System (DUNS) Number  APR 2008    
52.214-34  Submission Of Offers In The English Language  APR 1991    
52.214-35  Submission Of Offers In U.S. Currency  APR 1991    
52.215-1  Instructions to Offerors--Competitive Acquisition  JAN 2004    
52.215-20  Requirements for Cost or Pricing Data or Information Other 

Than Cost or Pricing Data  
OCT 1997    

52.216-1  Type Of Contract  APR 1984    
52.217-7  Option For Increased Quantity-Separately Priced Line Item  MAR 1989    
52.222-23  Notice of Requirement for Affirmative Action to Ensure 

Equal Employment Opportunity for Construction  
FEB 1999    

52.230-1  Cost Accounting Standards Notices And Certification  OCT 2008    
52.233-2  Service Of Protest  SEP 2006    
52.236-28  Preparation of Proposals--Construction  OCT 1997    
252.204-7001  Commercial And Government Entity (CAGE) Code 

Reporting  
AUG 1999    

 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his 
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as 
provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
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SECTION 00150 D-B PROCESS 

SECTION 00150 
 

THE DESIGN-BUILD PROCESS 

PART 1 -  GENERAL: 

I.1. DESIGN-BUILD (DB) PROCESS:  The road shall be designed and built by a single design-build 
(DB) contractor.  The DB contractor may be a single firm or a team of firms that includes registered 
Engineers either employed by or subcontracted to the DB contractor.  Licensing jurisdiction of 
Engineers of record shall be verifiable.  The DB contractor is the Architect/Engineer-of-Record, 
whether the DB contractor uses registered engineers employed by its firm or subcontracts with 
independent architectural and engineering firm(s).  The DB contractor is solely liable for design errors 
and/or omissions and will be the designer on record.   

I.2. OUTLINE DESCRIPTION OF THE DB PHASE:  No work can begin on any phase of the process 
until authorization to proceed for that phase is issued.  Authorization shall be issued by the 
Contracting Officer Representative.   

I.2.A. PROPOSAL PHASE:  The Proposal Phase includes the period from the time from the 
issuance of the Request for Proposals (RFP) through the selection process and the final award of 
the DB contract.  The proposals to be submitted include a Management/Technical Proposal, a 
Preliminary Design Proposal, and a Cost/Price Proposal.  The contents and organization of the 
proposal is described in SECTION 00110 - PROPOSAL PREPARATION.  The Government will 
evaluate and award the DB contract to a single Offeror based upon the criteria which are outlined 
in SECTION 00120 - PROPOSAL EVALUATION AND CONTRACT AWARD. 

I.2.B. POST-NTP, SURVEY AND DESIGN PHASE:  The successful DB contractor shall develop 
and submit for review five submittals: One Post-Notice-to-Proceed (Post-NTP) submittal, consisting 
of Community Relations Plan and Security Protection Plan, and four design submittals, consisting 
of 15% survey, 65% design, 95% design and 100% final design.  The DB contractor is encouraged 
to develop and submit multiple cost saving proposals for innovative design alternatives.  It is 
recommended that the design phases be submitted incrementally in 3km to 8km sections.  All 
submittals shall comply with SECTION 01335. 

2.B.1. Community Relations Plan and Security Protection Plan: The Post-NTP submittal 
shall include the Community Relations Plan and Security Protection Plan.  The Contractor shall 
not commence any field activities until both submittals have been reviewed and accepted by the 
Afghanistan Engineer District (AED). 

2.B.2. 15% Survey:  The first design submittal shall include: full topographical survey, with 
accurate existing horizontal and vertical layout, profiles, existing drainage structures, and cross 
sections, and drainage structure evaluations.  The contractor shall survey cross section of all 
rivers, streams and wadis at least 25m from the centerline of the road.  The Contractor shall, as 
part of their survey, conduct inspections and evaluations of all existing drainage structures and 
provide their findings and recommendations in a report as part of this submission.  The report 
shall describe the structure i.e., length, width, height, materials, etc. and contain a photo.  The 
report should have recommendations, for each structure, on whether it should be replaced, 
rehabilitated, or remain in place as is.  Structures not recommended for replacement must have 
sufficient evidence (provided by the contractor by a competent engineer) in the report that 
shows by calculations that the culvert is properly sized hydraulically and is structurally capable 
of handling the design load and dead load of all required road layers. 

2.B.3. 65% Design:  The second design submittal shall include, 65% complete drawings with 
accurate horizontal and vertical curves layout, profiles, cross sections at every 50m, retaining 
walls and drainage structure locations, and specifications.  A design analysis shall be 
submitted, at a minimum, it shall include complete geotechnical, hydraulics, and structural 
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analysis.  Structures shall have plans, sections, and details to go along with the specifications. 

2.B.4. 95% Design:  The third design submittal shall include all design services required to 
complete the 95% design.  Design plan of 95% shall not begin until the 65% submittal is 
submitted for review and acceptance.  This submittal stage shall include complete drawings 
with accurate horizontal and vertical curves layout, profiles, cross sections, specifications, 
design analysis and structure design plan and details, and all other requirements for completion 
of the road design. All comments from the 65% design shall be incorporated into the 95% 
design. 

2.B.5. 100% Design:  The fourth design submittal shall include all design services required to 
complete the third design submittal 100%.  Design of 100% shall not begin until 95% submittal 
is submitted for review and acceptance.  All comments from the 95% design shall be 
incorporated into the 100% design.  The 100% design comments shall be incorporated in the 
final design package. 

I.2.C. BUILD PHASE:  The Build Phase will be initiated by an authorization letter.  Only the 
Administrative Contracting Officer (ACO) or Contracting Officer (KO) has the authority to issue the 
partial or full clearance for construction for each phase of the work.  The authorization letter will be 
provided separately by the Contracting Officer for each phase of the work.  The Government may 
give the DB Contractor authorization for the Build Phase for portions of the work following review 
and approval of the Second Design Submittal.  Weekly coordination meetings will be held at which, 
as a minimum, the DB Contractor’s Project Manager, a representative of the Designer, the site 
Superintendent, and the Contractor’s Quality Control Manager shall be present. 

2.C.1. After the 65% design submittal is accepted by engineering branch, the field office will 
request the ACO to issue the partial clearance for construction for clearing, widening, grading 
and preparing the sub-grade work only. 

2.C.2. After the 95% design submittal, sub-grade compaction, sub-base and base materials are 
accepted by AED, the field office will request the ACO to issue another partial clearance for 
construction for placing sub-base and base courses.  Other items like culverts and retaining 
structures may be approved at the ACO’s discretion. 

2.C.3. After the 100% final design submittal is accepted by AED, the field office will request the 
ACO to issue a final full clearance construction for completing the road such as structures. 

2.C.4. Prior to completion of the 95% and 100% submittals, the contractor may also submit a 
design plan for any particular structure with design calculations if required for review and 
acceptance.  This separate design submittal shall physically identify the name of the structure 
(culvert, wadi crossing, retaining wall, etc) the location (station, coordinates) and detailed 
sections.  After this stand alone design submittal is accepted by AED, the field office will request 
the ACO to issue another partial clearance for construction for that particular structure. 

I.3. PROJECT SCHEDULE:  The following is a suggested internal design schedule and is subject to 
modification by the Offeror to suit their particular method of operation.  Overall time constraints are 
required and cannot be changed except by contract modification.  Prospective offerors shall be 
required to submit a complete schedule for design and construction that meets or exceeds the overall 
time goals of the Government for this project. 

 

I.3.A. Notice to Proceed (NTP) Following award of contract (upon written 
notification) 

I.3.B Community Relations Plan, Post-
NTP, submitted for AED review 

No later than 15 days following NTP 
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and acceptance, prior to 
commencing Survey Phase 

I.3C. 

Security Protection Plan, Post-
NTP, submitted for AED review 
and acceptance, prior to 
commencing Survey Phase 

No later than 15 days following NTP 

I.3.D. 
15% Survey Submittal 

First Design Submittal Due 
45 days following NTP 

I.3.E 15% Design Conference/Approval 15 days after 15% Survey submittal 

I.3.F. 
65% Design Submittal 

Second Design Submittal Due 
30 days following approval of 15% Survey 

I.3.G. 65% Design Conference/Approval 15 days after 65% Design submittal 

I.3.H. 
95% Design Submittal 

Third Design Submittal Due 
30 days following approval of 65% Design 

I.3.I. 95% Design Conference/Approval 15 days after 95% Design submittal 

I.3.J. 
100% Design Submittal 

Fourth Design Submittal Due 
15 days following approval of 95% Design 

I.3.K. 100% Design 
Conference/Approval 15 days after 100% Design submittal 

I.3.L. Total Design and Construction 
Period 

See SECTION 01010 Part 4 (performance period 
includes design and construction activities) 

All days are in calendar days. 

 

 

--End of Section-- 
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SECTION 00555 DESIGN CONCEPT 
SECTION 00555 

 
DESIGN CONCEPT DOCUMENTS 

  
PART 1 -  GENERAL: 

 
1.1 GENREAL 
 
This section identifies documents issued with this RFP which establish the concept or basis for the 
project design.  These requirements are minimum standards and may be exceeded by the Offeror.  
Deviations from these concepts and standards may be approved if considered by the Government to be 
in its best interests. 
 
The extent of development of these requirements in no way relieves the successful Offeror from the 
responsibility of completing the design, construction documentation, and construction of the facility in 
conformance with applicable criteria and codes. 
 
1.2 ENGINEERING AND DESIGN CRITERIA 
 
General design requirements are set forth in this RFP herein.  The Specifications Divisions 02 thru 16 are 
the primary specifications criteria for the design and construction of the project.   No design criteria will be 
furnished by the Afghanistan Engineer District except that which may be required for design and is not 
available from commercial sources or from the Construction Criteria Base (CCB) or ‘Techinfo’ website 
located at http://www.wbdg.org/ccb/ .  The references within CCB must be obtained by the A/E if the 
criteria are required or desired.  All design, unless otherwise specified, shall be based on nationally 
recognized industry standard, criteria, and practice. 
 
1.3 APPENDIX DOCUMENTS 
 
See Appendices for further technical requirements, criteria, and parameters that are a part of this 
contract. 
 
1.4 SPECIFICATIONS  
 
Specifications included herein shall be utilized as design criteria and minimum standards for the 
corresponding construction work.  The successful Offeror shall develop complete construction 
specifications using the criteria included in these specifications. 
  
The Government will provide Division 1 specifications sections as required, to the successful Offeror; and 
these sections shall be included in the final construction specifications without change.  The Design Build 
Contractor shall furnish these specifications on electronic media for the production of construction 
specifications when requested.  These specifications shall be submitted together with other required 
contractor prepared project construction documents during the Second Design Submittal of the Design 
Phase, Part II. 
 
1.5 ORDER OF PRECEDENCE 
 
In case of conflict, duplication, or overlap of design criteria specified in the documents referenced in this 
section, the following order of precedence shall be followed: 
 

1. Contract Award Document and referenced publications therein. 
2. Written requirements supersede drawings.” 

 
1.6 MANDATORY CRITERIA 

http://www.wbdg.org/ccb/�
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Portions of the design criteria documents provide mandatory criteria.  Mandatory criteria consists of 
drawings, schematics, specifications, and other requirements which shall not be altered or modified for 
proposal submittal or subsequent final design except for minor adjustments for coordination or except for 
cost reduction proposals as specified in Section 00150 - THE DESIGN BUILD PROCESS.  Non-
mandatory criteria shall be considered minimum requirements and may be enhanced, improved, or 
substituted to better suit design requirements or to improve evaluation consideration.  All other design 
criteria shall be considered non-mandatory. 
 
1.7 ADDITIONAL DOCUMENTS/CRITERIA FURNISHED BY THE GOVERNMENT 
 
The following documents will be furnished to the Design/Build Contractor when requested by the Offeror 
or Contractor: 
 

Design Criteria published by the Government such as Technical Manuals (TM), Engineer 
Manuals (EM), Engineer Technical Letters (ETL) and other documents related to the design 
referenced herein which are not available on the Internet, including the CCB website. 
 
Commercial design criteria and specifications will not be furnished by the Government. 
 
Conversion of electronic media to other formats shall be the responsibility of the Design Build 
Contractor. 

PART 2 -  PRODUCTS:  (NOT APPLICABLE) 

PART 3 -  EXECUTION:  (NOT APPLICABLE) 
 
 

-- End of Section -- 
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Section 00600 - Representations & Certifications 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-3  Gratuities  APR 1984    
52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  
SEP 2007    

52.204-8  Annual Representations and Certifications  FEB 2009    
52.209-5  Certification Regarding Responsibility Matters  DEC 2008    
52.215-20 Alt I  Requirements for Cost or Pricing Data or Information Other 

Than Cost or Pricing Data (Oct 1997) -  Alternate I  
OCT 1997    

52.222-22  Previous Contracts And Compliance Reports  FEB 1999    
52.222-38  Compliance With Veterans' Employment Reporting 

Requirements  
DEC 2001    

252.209-7001  Disclosure of Ownership or Control by the Government of a 
Terrorist Country  

JAN 2009    

252.225-7042  Authorization to Perform  APR 2003    
252.225-7044  Balance of Payments Program--Construction Material  JAN 2009    
252.247-7022  Representation Of Extent Of Transportation Of Supplies By 

Sea  
AUG 1992    
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1  Definitions  JUL 2004    
52.203-2  Certificate Of Independent Price Determination  APR 1985    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal 

or Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  MAR 2009    
52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-19  Notification of Ownership Changes  OCT 1997    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-29  Notification Of Visa Denial  JUN 2003    
52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans 

of the Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.222-50  Combating Trafficking in Persons  FEB 2009    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.225-14  Inconsistency Between English Version And Translation Of 

Contract  
FEB 2000    

52.227-4  Patent Indemnity-Construction Contracts  DEC 2007    
52.229-6  Taxes--Foreign Fixed-Price Contracts  JUN 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  OCT 2008    
52.232-18  Availability Of Funds  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  OCT 2008    
52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-1  Performance of Work by the Contractor  APR 1984    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
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52.236-8  Other Contracts  APR 1984    
52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13 Alt I  Accident Prevention (Nov 1991) -  Alternate I  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 1997) -  

Alternate I  
APR 1984    

52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.243-6  Change Order Accounting  APR 1984    
52.244-4  Subcontractors and Outside Associates and  Consultants  

(Architect-Engineer Services)  
AUG 1998    

52.244-5  Competition In Subcontracting  DEC 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.247-63  Preference For U.S. Flag Air Carriers  JUN 2003    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.252-2  Clauses Incorporated By Reference  FEB 1998    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2008    

252.204-7004 Alt A  Central Contractor Registration (52.204-7) Alternate A  SEP 2007    
252.204-7006  Billing Instructions  OCT 2005    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
DEC 2006    

252.215-7000  Pricing Adjustments  DEC 1991    
252.215-7002  Cost Estimating System Requirements  DEC 2006    
252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    
252.223-7002  Safety Precautions For Ammunition And Explosives  MAY 1994    
252.223-7003  Changes In Place Of Performance--Ammunition And 

Explosives  
DEC 1991    

252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7005  Identification Of Expenditures In The United States  JUN 2005    
252.225-7041  Correspondence in English  JUN 1997    
252.225-7043  Antiterrorism/Force Protection Policy for Defense 

Contractors Outside the United States  
MAR 2006    

252.227-7013  Rights in Technical Data--Noncommercial Items  NOV 1995    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7023  Drawings and Other Data to become Property of Government MAR 1979    
252.227-7030  Technical Data--Withholding Of Payment  MAR 2000    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.229-7001  Tax Relief  JUN 1997    
252.231-7000  Supplemental Cost Principles  DEC 1991    
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252.232-7003  Electronic Submission of Payment Requests and Receiving 
Reports  

MAR 2008    

252.232-7008  Assignment of Claims (Overseas)  JUN 1997    
252.232-7010  Levies on Contract Payments  DEC 2006    
252.233-7001  Choice of Law (Overseas)  JUN 1997    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a 
settlement proposal submitted on the total cost basis under FAR 
49.206-2(b).  In evaluating a terminations settlement proposal 
using the total cost basis, the following principles will be 
applied to determine allowable equipment costs: 
(1) Actual costs for each piece of equipment, or groups of 

similar serial or series 
equipment, need not be available in the contractor's accounting 
records to determine total actual equipment costs.    
(2) If equipment costs have been allocated to a contract using 

predetermined rates , those charges will be adjusted to 
actual costs. 

  (3) Recorded job costs adjusted for unallowable expenses will 
be used to determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the 
contractor's depreciation schedule (subject to the provisions of 
FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally 
recovered as an indirect expense and unless the contractor 
charges these costs directly to contracts, they will be recovered 
through the indirect expense rate. 

(End of Clause) 
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Section 00800 - Special Contract Requirements  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.211-10  Commencement, Prosecution, and Completion of Work  APR 1984    
52.211-12  Liquidated Damages--Construction  SEP 2000    
52.211-13  Time Extensions  SEP 2000    
52.236-4  Physical Data  APR 1984    
52.246-12  Inspection of Construction  AUG 1996    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
MAR 2008    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)-
-EFARS 
  (a) Pursuant to FAR clause 52.232-5, Payments Under Fixed 
Priced 
Construction Contracts, materials delivered to the contractor at 
locations other than the site of the work may be taken into 
consideration in making payments if included in payment estimates 
and if all the conditions of the General Provisions are 
fulfilled.  Payment for items delivered to locations other than 
the work site will be limited to: (1) materials required by the 
technical provisions; or (3) materials that have been fabricated 
to the point where they are identifiable to an item of work 
required under this contract. 
  (b) Such payment will be made only after receipt of paid or 
receipted 
invoices or invoices with canceled check showing title to the 
items in the prime contractor and including the value of material 
and labor incorporated into the item.  In addition to petroleum 
products, payment for materials delivered off-site is limited to 
the following items:  ________ 

(End of clause) 
 
 
SECTION 01010 STATEMENT OF WOR 

SECTION 01010 

SCOPE OF WORK 

 

PART 1 -  GENERAL 

The scope of this project includes the survey, design, and construction of a 7m wide asphalt carriageway 
with 1.5m gravel shoulders for the CEID Road Kapisa Supply Route (Nouth) in Kapisa Province of 
Afghanistan.  The asphalt surface shall be 120mm minimum including 300mm subbase, 150mm Base 
Course, from near Tageb (69.64592 E, 34.85627 N) to Sherwani Bala (69.59957 E, 35.01341 N) in the 
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Kapisa Province of Afghanistan.  The road alignment, from beginning to end point, is approximately 23 
km.  The contractor shall commence his work activities from the northern section of the road alignment to 
the southern end point.   

Bridge:  The bridge shall be designed in accordance with the the Islamic Republic of Afghanistan Ministry 
of Public Works Interim Road and Highway Standards and ensuring/using using design live loads of 
AASHTO Vehicular - HS25 or LRFD HL93 loading.  HS25 shall be considered an operating rating of 68 
metric tons (75 US tons). Designs shall be submitted as a separate work item for this effort.  A 65% 
design submittal of drawings, specifications and calculations shall be required before mobilization of 
construction shall be authorized.  Submitted calculations shall include hydraulic, geotechnical, and 
structural calculations. The end state requires a 7m wide paved roadway with 1.5m shoulders. 

Prior to starting the work, the contractor shall submit to AED - Kabul, for verification, the actual starting 
and ending coordinates, gathered in the field by the contractor.  The contractor will be notified within 
seven (7) business days of receipt of said coordinates if AED concurs with them as the field-verified 
starting and ending coordinates.   

The contractor shall develop the proposed roadway alignment and survey generally based upon existing 
roadway alignment, adjusting the alignment and profile to meet applicable design standards.  No 
construction activity shall be allowed until the proposed roadway alignment and profile have been 
approved by the COR.   

The work within this contract shall also meet and be constructed in accordance with the Ministry of Rural 
Rehabilitation and Development (MRRD) “Standard Drawings” Ministry of Public Works (MPW), and 
“Islamic Republic of Afghanistan Ministry of Public Works Interim Road and Highway Standards” dated 21 
March 2005 or latest edition, and safety and security standards and other references as stated in Section 
01015 “Technical Requirement”.  In the event of discrepancies between the contract documents and the 
MRRD / MPW Standards, the requirements of this contract take precedence. 

1.1. ENGLISH LANGUAGE REQUIREMENT:  All Information shall be presented in English.  The 
Contractor shall have a minimum of one English-speaking representative to communicate with the 
Contracting Officer Representative (COR) at all times. 

1.2. COMMUNITY RELATIONS PLAN:  Contractor is required to submit and implement a Community 
Relations Plan (CRP).  Prior to completion and submittal of the CRP, the Contractor shall initially meet 
and coordinate the CRP with local tribes and villages.  No field activities shall be started until the CRP 
is approved by the Contracting Officer’s Representative (COR).  The CRP shall include but not be 
limited to the following: 

1.2.A. Name of the Contractor’s community relations point-of-contact (POC).  The Contractor must 
submit proof regarding the CRP POC’s knowledge of village customs, ethnicity, etc. and 
experience in meeting, coordinating and negotiating with local and provincial officials. 

1.2.B. Identify all communities along the route within 5 kilometers of the new road alignment. 

1.2.C. Hold initial meetings with local and provincial officials and the local PRT Commander to discuss 
the project and the CRP. 

2.C.1. Hold an initial organizational kick-off meeting with each village. 

2.C.2. Hold regularly scheduled monthly meetings with the communities.  Ensure that there is 
representation from all major tribal elements. 

2.C.3. Determine the number of available skilled and unskilled workers in the region and how they 
can be utilized for the project. 

2.C.4. Identify local businesses in the region that can be utilized for the project. 

2.C.5. Solicit comments and concerns about the project. 

2.C.6. Provide meeting minutes to the COR: 
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2.C.6.a. Include names and phone numbers of community leaders in attendance. 

2.C.6.b. Issues that were discussed, proposed solutions to issues, and an assessment and 
commentary of the community’s support of the project. 

2.C.6.c. Meeting minutes shall be provided to the COR within seven (7) days after the meeting is 
held. 

1.2.D. Contractor’s plan to actively and continuously solicit community support for the project to 
maintain community buy-in for the project. 

1.2.E. Contractor’s plan to monitor project results and impacts to the communities. 

1.2.F. Contractor’s plan to update and revise the CRP, as necessary due to changes in local 
leadership, community comment, change in project alignment or plans, or reaction to changes in 
security conditions. 

1.2.G. LOCAL EMPLOYMENT:  Contractor is strongly encouraged to employ a workforce consisting of 
not less than 80% Afghan citizens, ideally not less than 50% of which shall reside within a 20-
kilometer radius of the proposed worksite.   

1.3. CQM TRAINING REQUIREMENT:  Before project design and construction begin, the Contractor’s 
Quality Control Manager is required to have completed the U.S. Army Corps of Engineers CQM 
course, or equivalent. The Commercial Technical Training Center (CTTC), operated by the United 
Rehabilitation Bureau in Jalalabad, Afghanistan, provides a course that satisfies the requirement. 
Courses are offered at regular intervals. For enrollment and course information contact CTTC at the 
following:  

1.3.A. Dr Pervez Mojadidi 
          Project Manager, United Rehabilitation Bureau 

                    Email: adpzmuj@yahoo.com 
       Phone: (93) 0700-613-133, 0786489933 
 

1.3.B. Said Wali Shinwari 
       Director, United Rehabilitation Bureau 

                    Email:  urb1992@yahoo.com 
                    Phone:  (93) 0700-287-626, 0797520380 

 
1.3.C. Specification 01451, entitled “Contractor Quality Control”, Paragraph 3.5.D. requires approval of 

the Contractor's CQC Plan.  That approval is contingent upon the successful completion of this 
course by the Contractor’s Quality Control Manager. 

PART 2 -  UNEXPLODED ORDNANCE (UXO) 

2.1. UXO REMOVAL AND CLEARANCE:  The contractor is responsible for the clearance or removal of 
mines and unexploded ordnance (UXO) from the site during construction. 

2.1.A. It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines and to 
take all actions necessary to assure a safe work area to perform the requirements of this contract.   
The Contractor assumes the risk of any and all personal injury, property damage or other liability 
arising out of or resulting from any Contractor action taken hereunder.  The Contractor and its 
subcontractors may not handle, work with, move, transport, render safe, or disarm any UXO/mine, 
unless they have appropriate accreditations from the UN Mine Action Centre for Afghanistan 
(UNMACA). 

2.1.B. If a UXO/mine is encountered during project construction, UXO/mine disposal shall be handled in 
accordance with Section 01015, Technical Requirements. 

2.1.C. Contractor shall be aware of from a straight line distance from Tageb to Sherwani Bala there is a 
UN marked, uncleared UXO/Minefield at grid coordinates 69.6218 34.9396. 

mailto:adpzmuj@yahoo.com�
mailto:urb1992@yahoo.com�
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PART 3 -  SUMMARY OF WORK:  The contractor shall design and construct roads in accordance to 
the Afghanistan “Standard Drawings Revision -1” by the Ministry of Rural Rehabilitation and 
Development (MRRD) and the Ministry of Public Works (MPW).  The design phase of the project 
shall consist of 4 design submittal stages as defined in SECTION 00150. 

3.1. CONTRACTOR REQUIREMENTS:  The Contractor shall accomplish required work at the 
aforementioned site within the contract and shall be in accordance with the requirements stated in 
Section 01015: TECHNICAL REQUIREMENTS and others sections herein.  Refer to Section 01015 
for further direction.  Contractor shall report to the Contracting Office Representative (COR) progress 
of the project in weekly progress reports that include, but are not limited to, required submittals, work 
being performed, quantity of blasting and excavation, current location of ongoing construction, 
photographs, climate data, equipment on site, safety issues, security issues, number of workers and 
type of work being performed. 

3.1.A. Roads and Pavements:  Road design and construction shall be in accordance with the MRRD 
and MPW Standards, latest edition, and based upon criteria included in Section 01015.  In the 
event of discrepancies between the contract documents and the MRRD / MPW Standards, the 
requirements of this contract take precedence.  Contractor is responsible for all required soil 
testing and surveying for pavement, structures, surface road design.  The design requires a 
comprehensive topographic survey. 

3.1.B. Construction:  Construction specifications shall be submitted to the USACE for approval and 
shall be in accordance with technical references in this contract.  The Contractor shall submit, prior 
to the commencement of construction, a plan for maintaining traffic flow during road construction. 

3.1.C. SECURITY:  The Contractor is solely responsible to provide every aspect of security protection 
during all field activities and construction to safeguard, protect and defend his employees’ lives, 
equipment and the worksite from insurgent (terrorist) activities; i.e., armed attacks, improvised 
explosive devices (IED), etc..  Prior to the commencement of any field activities, the Contractor 
shall submit, a Security Protection Plan, which, at the minimum, shall include: 

o Purpose. 

o Scope. 

o Responsibilities.  Security Manager; Team Leader(s); Guard Forces; Drivers; 

o Chain-of-Command/Communications. 

o Manpower.  Makeup and number of employed security/guard personnel; resumes of key 
personnel; 

o Security Functions.  Ingress/Egress; Perimeter Patrol; Intrusions; Emergency Response; 
Protection Duties; 

o Weapons and Ammunition.  Safe storage; inventory; control; registration; 

o Serious Incident Report(s) (SIR) Filing Procedures. 

o Reporting to AED and Coalition Forces 

o Addendum Procedures. 

o A Plan for coordination and conduct of Shuras, coordination/meetings with Coalition Forces, 
etc. throughout the contract duration. 

Prior to completion and submittal of the Security Protection Plan, the Contractor shall initially meet 
and coordinate with local tribes, villages, Corps of Engineers Resident and Area Offices, local 
Provisional Reconstruction Team and all outer levels of security and forces along the project route, 
including the Afghan National Police and Afghan National Army.  Proof (meeting minutes, etc.) of 
such initial coordination shall be submitted with the Security Protection Plan.  The Contractor shall 
appoint a point-of-contact who shall be responsible for continued security coordination with the 
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affected tribes, villages and security levels and for daily reporting to the AED Contracting Officer’s 
Representative (COR).  The Contractor shall provide coordinates of construction base camps, 
quarries, and current worksites to AED and outer security points-of-contact, and shall continually 
update and provide addendums to the Security Protection Plan as personnel and work locations 
change during survey, inspection or construction activities.   

The Contractor shall provide the names, photos, and tazkira number for all security personnel and 
those with access to weapons, ammunition, and/or explosives to AED and shall provide 
documentation that all security personnel, weapons, etc., have been properly registered per local 
and/or national Afghan law.  The Contractor shall be responsible for daily communication with all 
outer security levels to assure that they are aware of the Contractor’s current work and base camp 
locations, jobsite personnel and plans for movement to future sites along the project route.  The 
Contractor shall at all times have immediate access to cellular and satellite phones and maintain 
an accurate and current list of medical and security personnel that can be contacted in the event 
that workers, equipment or base camps are attacked or individuals injured.  The AED COR will 
provide names/numbers of US Government points-of-contact.  

1.C.1. Serious Incident Reporting Requirement:  Any significant criminal or terrorist-related event 
which occurs at the worksite or related to the Contractor’s performance under this contract must 
be immediately reported by the Contractor to the COR.  Reportable events include, but are not 
limited to death threats, murder, kidnapping, assault, vehicle theft, destruction of worksites, theft 
of materials or equipment, mining of work locations, etc.  Failure to report significant criminal or 
terrorist-related events will be documented and may be considered grounds for termination.  
The Contractor agrees to cooperate with Coalition Forces in identifying and prosecuting 
persons involved in criminal/terrorist related events involving Contractor or its employees, at the 
worksite or related to its performance under this contract. 

PART 4 -  PERFORMANCE PERIOD:  All work required under this contract shall be completed within 
515 calendar days from Notice to Proceed.  

PART 5 -  LIQUIDATED DAMAGES:  Liquidated damages in the amount of $2,300 for every calendar 
day of delay shall be assessed and charged to the Contractor. 

PART 6 -  WARRANTY:  Contractor shall warranty all asphalt pavement, culverts, bridges and other 
drainage structures for a period of one year after final acceptance of the project.  The contractor 
shall warranty all other work for a period of one year after the final acceptance of the project.  
Warranty work shall include grading, repairing and upgrading eroded areas, structures and 
drainages as necessary to bring the road back to 100% serviceability. 

PART 7 -  REFERENCES:  Refer to Section 01015 for required references. 

 

-- End of Section -- 

 
 
 
SECTION 01010 ATTACHMENT A 
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ATTACHMENT A MAP 
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Separate attachment 
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SECTION 01015 - ATTACHMENT A - 

ATTACHMENT A – CULVERT PROTECTION 
 
 
 
Separate attachment 
 
 
SECTION 01015 - ATTACHMENT B - 
 
 

ATTACHMENT B – BYPASS TURNOUT 
 
 
 
 

Separate attachment 
 
 
SECTION 01015 - TECHNICAL 

SECTION 01015 

TECHNICAL REQUIREMENTS 

PART 1 -  GENERAL: 

1.1. CONTRACTOR DESIGN OBLIGATION:  The Contractor's design and construction must comply 
with technical requirements contained herein.  The Contractor shall provide design and construction 
using the best blend of cost, construction efficiency, system durability, ease of maintenance and 
environmental compatibility. 

1.2. CONTRACTOR OBLIGATION:  These design and product requirements are minimum 
requirements.  The Contractor is encouraged to propose alternate design or products (equipment and 
material) that are more commonly used in the region, will be equally or more cost effective or allow for 
more timely completion, but furnish the same system durability, ease of maintenance and 
environmental compatibility.  The Contractor will be required to submit information as requested by the 
Contracting Officer to make a comparison of the proposed alternate.  All variations must be approved 
by the Contracting Officer. 

1.3. SAFETY: 

1.3.A. UNEXPLODED ORDNANCE (UXO) AND MINES: 



 
CEID Road Kapisa Supply Route (North)                                           Kapisa Province, Afghanistan 
 
 

01525 - 37 

3.A.1. UXO/Mine Discovery During Project Construction:   

The Contractor shall be aware of the risks of encountering UXO and take all actions necessary 
to assure a safe work area to perform the requirements of this contract.  It is the Contractor’s 
responsibility to de-mine and obtain certificates of UXO clearance prior to bringing workers and 
or equipment on to the project site.   

If during construction, the Contractor becomes aware of or encounters UXO or potential UXO, 
the Contractor shall immediately stop work at the site of encounter, move equipment and 
personnel to a safe location, notify the Contracting Officer’s Representative (COR), and then 
mitigate any delays to scheduled or unscheduled contract work.  Once the Contractor has 
informed the COR of the presence of UXO, the Contractor shall immediately proceed to safely 
remove the item in accordance with their Security Protection Plan.  Only UXO-trained personnel 
shall deactivate and remove UXO. 

The Contractor assumes the risk of any and all personal injury, property damage or other 
liability arising out of or resulting from any Contractor action taken hereunder.  Scrap metal shall 
be the property of the Host Government.  The scrap metal on site shall be moved to an area 
away from the site perimeter as directed by the COR and left for the Host Government to 
remove and/or salvage. 

For previous UXO/mine information, the following points of contact from the UN Mine Action 
Center of Afghanistan are provided: 

Mohammad Sediq, Chief of Operations 
UN Mine Action Centre for Afghanistan (UNMACA) 
Email: sediq@unmaca.org 
Cell: +93 070 295207  
0093 (0) 799 248 934 
 
Hansie Heymans, Chief Information Officer 
UN Mine Action Centre for Afghanistan (UNMACA) 
Email: hansie@unmaca.org 
           hansie@unops.org 
Cell: +93 070 294286  
 

3.A.2. EXPLOSIVES SAFETY: 

3.A.3. General Safety Considerations:  General safety considerations applicable to personnel, 
both essential and non-essential, at project sites where UXO may be encountered include: 

3.A.3.a. Do not carry fire or spark-producing devices. 

3.A.3.b. Do not conduct explosive or explosive-related operations without approved 
procedures and proper supervision and UXO safety support. 

3.A.3.c. Do not become careless by reason of familiarity with UXO or the reported probability 
level of UXO contamination. 

3.A.3.d. Do not conduct explosive or potentially explosive operations during inclement 
weather. 

3.A.3.e. Avoid contact with UXOs.  Only UXO-trained personnel shall handle the proper 
deactivation and disposal of UXO.  The Contractor and its subcontractors may not handle, 
work with, move, transport, render safe, or disarm any UXO/mine, unless they have 
appropriate accreditations from the MAC. 

3.A.3.f. Employ the "buddy system" at all times. 

3.A.4. Activity Hazard Analysis (AHA) Briefings: 

mailto:hansie@unmaca.org�
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3.A.4.a. Activity Hazard Analysis's shall be prepared in accordance with the United States 
Corps of Engineers Safety (USACE) and Health Requirements Manual, EM 385-1-1. 

3.A.4.b. Hazard analyses will be prepared and briefed by personnel that are knowledgeable 
in UXO and explosives safety standards and requirements. 

3.A.4.b.i. These personnel should understand the specific operational requirement and 
hazard analysis methodologies.  A hazard analysis will be performed for each activity to 
determine the significance of any potential explosive-related hazards. 

3.A.4.b.ii. Explosive residues may be discovered or exposed during UXO operations in 
the form of powder or various granular and powder based pellets. 

3.A.4.b.iii. The contaminants can enter the body through the skin or by ingestion if 
proper personal hygiene practices are not followed. 

3.A.4.b.iv. Explosive fillers, such as white phosphorus, are dangerously reactive in air 
and a fire hazard. 

3.A.4.b.v. Acute exposure can result in serious injury to the skin, eyes, and mucous 
membranes. 

3.A.5. Safety requirements (or alternatives) that will either eliminate the identified hazards, 
mitigate or control them to reduce the associated risks to an acceptable level will be developed.  
The adequacy of the operational and support procedures that will be implemented to eliminate, 
control, or abate identified hazards or risks will then be evaluated and a second risk 
assessment completed to verify that a satisfactory safety level has been achieved. 

1.3.B. NOTIFICATION OF NONCOMPLIANCE:  The COR will notify the Contractor of any 
detected noncompliance with the foregoing requirements.  The Contractor shall take immediate 
corrective action after receipt of such notice.  Such notice, when delivered to the Contractor at the 
work site, shall be deemed sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the COR may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall make no part of the time lost 
due to such stop orders the subject of claim for extension of time or for excess costs or damages. 

1.4. LIMITATION OF WORKING SPACE:  The Contractor shall confine his operations strictly within 
the boundaries of the work site.  Workmen will not be permitted to trespass on adjoining property.  Any 
operations or use of space outside the boundaries of the site shall be by arrangement with all 
interested parties.  It must be emphasized the Contractor must take all practical steps to prevent his 
workmen from entering adjoining property and in the event of trespass occurring the Contractor will be 
held responsible. 

1.5. TEMPORARY STRUCTURES:  The Contractor shall erect suitable temporary fencing, lighting, 
and necessary structures to safeguard his equipment, materials and plant against damage, theft, for 
the protection of the general public and from insurgency attacks.  The Contractor shall adequately 
maintain the same throughout the course of the contract. 

1.6. SUBCONTRACTORS:  Compliance with the provisions of this project by subcontractors will be 
the responsibility of the contractor. 

1.7. LIST OF CODES AND TECHNICAL CRITERIA:  The following codes and technical criteria and 
those referenced therein shall be required for this project.  References within each reference below 
shall be required and adhered to.  This list is not exhaustive and is not necessarily complete. 

• Ministry of Rural Rehabilitation and Development (MRRD) and Ministry of Public Works 
(MPW) Standards, latest edition 

• AASHTO – American Association of State Highway and Transportation Officials 
• AASHTO – A Policy on Geometric Design of Highways and Streets, latest edition. 
• AASHTO – Manual on Uniform Traffic Control Devices, latest edition. 
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• AASHTO – Model Drainage Manual 
• ASTM - American Society for Testing and Materials 
• International Mine Action Standards, latest edition; see http://www.mineactionstandards.org for 

copy of standards. 
• UFC 3-230-17FA Design:  Drainage for Areas Other than Airfields 
• UFC 3-230-18FA Design:  General Provisions and Geometric Design for Roads, Streets, Walks, 

and Open Storage Areas 
• UFC 3-250-01FA Design: Pavement Design for Roads, Streets, Walks and Open Storage Areas 
• UFC 3-250-09FA  Design:  Aggregate Surfaced Roads and Airfields Areas 
• UFC 3-270-01  Asphalt Maintenance and Repair 
• UFC 3-320-05FA  Design:  Structural Design Criteria for Structures Other than Buildings   
• EM 1110-3-136  Drainage and Erosion Control - Mobilization Construction 

The publications to be taken into consideration shall be those of the most recent editions.  Standards, 
other than those mentioned above, may be accepted if the standards chosen are internationally 
recognized and meet the minimum requirements of the specified standards.  The Contractor shall be 
prepared to submit proof of this if requested by the COR. 

PART 2 -  ENVIRONMENTAL PROTECTION: 

2.1. APPLICABLE REGULATIONS:  The Contractor shall comply with all Host Nation laws, rules, 
regulations or standards concerning environmental pollution control and abatement with regard to 
discharge of liquid waste into natural streams or manmade channels.  The contractor shall review host 
nation and U.S.  Government environmental regulations with the COR prior to design and discharge of 
any liquid wastes into natural streams or manmade channels. 

2.2. NOTIFICATION:  The COR will notify the Contractor, in writing, of any observed non-compliance 
with the foregoing provisions.  The Contractor shall immediately take corrective action.  If the 
Contractor fails or refuses to promptly take corrective action, the COR may issue an order stopping 
part or all of the work until satisfactory corrective action has been taken.  No extension of time or 
damages will be awarded to the Contractor unless it was later determined that the Contractor was in 
compliance. 

2.3. SPILLAGES:  Measures shall be taken to prevent chemicals, fuels, oils, greases, bituminous 
materials, waste washings, herbicides and insecticides and construction materials from polluting the 
construction site and surrounding area. 

2.4. DISPOSAL:  Disposal of any materials, wastes, effluents, trash, garbage, oil, grease, chemicals, 
etc., shall be taken to a dumpsite off site and subject to the approval of the Contracting Officer. 

PART 3 -  ROAD DESIGN DEVELOPMENT: 

3.1. GENERAL:  Contractor is responsible for verifying information and quantities before bidding this 
project and shall design and construct the new road as specified in this RFP.   The attachments 
indicate the location of the beginning and ending point for the roadway.  Information provided in the 
attachments is for informational purposes only.  The roadway alignment shown is for illustrative 
purposes only.  The Contractor is responsible for locating the proposed roadway alignment between 
the beginning and ending point.  Contractor is responsible for verifying information and quantities 
before bidding this project and shall design and construct the new road as specified in this RFP.  The 
project includes but is not limited to furnishing all materials, equipment and labor for constructing 
roads, temporary detours, storm water drainage ditches, bridges, culverts, erosion control structures, 
and retaining structures, as applicable, and connecting to the existing road networks.  Traffic control is 
required to safely navigate traffic around the construction areas shall be the responsibility of the 
Contractor. 

3.2. ROADS:  The work within this contract shall also meet and be constructed in accordance with the 

http://www.mineactionstandards.org/�
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Ministry of Rural Rehabilitation and Development (MRRD) and Ministry of Public Works (MPW) “Road 
and Highway Standards,” safety and security standards and other references as stated in Section 
01015 “Technical Requirement”.  In the event of discrepancies between the contract documents and 
the MRRD / MPW Standards, the requirements of this contract take precedence. 

3.3. CURRENT CONDITIONS:  The width of the current road varies, the road section needs rebuilt, 
and structures need replaced. 

3.4. END STATE:  The base contract final improved state for the road shall consist of a 7 meter wide 
carriageway with 1.5m gravel shoulders.  The surface for the carriageway shall be 120mm asphalt 
pavement.    The subbase and base course shall be 300mm and 150mm, respectively.  The road shall 
be designed and constructed to support a minimum 12,000 kg load per single axle.  The road shall be 
realigned as needed to provide minimum curve radii and to limit grades to the maximum allowed by 
the design guidance.  The roadway shall be constructed with good drainage and erosion protection.  
High erosion areas, such as shallow drainage crossings and wadi crossings, shall be armored with a 
hard surfaced crossing such as an at-grade concrete crossing structure.  Erosion structures shall be 
constructed in slide and flood areas to prevent road blockage and wash-out; this includes the 
construction of check dams and groynes upstream and downstream of low water crossings (aka fords, 
aka causeways).  Dry stacking for retaining walls, bridges and associated structures will not be 
allowed. The bridge shall be designed in accordance with the the Islamic Republic of Afghanistan 
Ministry of Public Works Interim Road and Highway Standards and ensuring/using using design live 
loads of AASHTO Vehicular - HS25 or LRFD HL93 loading.   

 

 
Roadway base course shall meet the requirements of gradation No. 2 for all proposed gravel surfaced 
roadways. 

3.5. GENERAL DESIGN REQUIREMENTS: 

3.5.A. Road alignment and profile shall be determined by Contractor.  The Contractor shall design 
the roadway with good drainage and erosion protection.  Contractor shall straighten road alignment 
as much as possible.  Drainage ditching is required on both sides of the road and ditches shall 
terminate in areas where water can drain away from road structure.  Hydrology of the region shall 
be used to determine drainage ditch and structure sizes.  All intersecting roads, paths, driveways 
and culvert crossing are required to have a smooth transition to the new road alignment. 

3.5.B. In mountainous areas:  1) The road width may be reduced to 6m with 0.5m shoulders (7M 
wide total) upon the approval of the Contracting Officer.  2) The road shall have vehicle bypass 



 
CEID Road Kapisa Supply Route (North)                                           Kapisa Province, Afghanistan 
 
 

01525 - 41 

turnouts at a minimum of every 750m regardless of road width.  3) At the bypass turnout locations, 
the roadway width will be 9m wide.  4) The length of the turnouts will be 25m with 15m tapers (see 
Attachment B). 

3.5.C. The road crosses streams and other drainage areas.  Portions of the road that follow a river 
bed or wadi shall be re-aligned and constructed out of the river bed or wadi at an elevation greater 
than the anticipated 25-year water level.  Bridges, culverts, gabion crossings, concrete wadi 
crossings or other related structures shall be constructed as required over rivers, creeks, 
causeways and wadis that contain water and deep drainages that fill with water during storm 
events.  Existing drainage structures shall be replaced; exceptions may be allowed on a case by 
case basis if sufficient evidence is provided by the contractor by a competent engineer that shows 
by calculations that the culvert is properly sized hydraulically and is structurally capable of handling 
the design load and dead load of all required road layers for a minimum period of 25 years.  The 
granting of exceptions are at the sole discretion of the contracting officer. 

3.5.D. Mountainous sections of road, which have steeper and longer grades, may require 
significant blasting, excavation, drainage and slope protection.   

3.5.E. The road shall be built up above existing grade for storm water protection where necessary.  
Poor subgrade material shall be removed and replaced with clean, compactable, gravel.  Portions 
of the road that follow a river bed or wadi shall be re-aligned and constructed at an elevation 
greater than the anticipated 25 year water level. 

3.5.F. Speed humps shall be designed and installed approaching highly populated areas where the 
local population and businesses are located immediately adjacent to the road.  Speed humps shall 
also be installed on the approach to police and ANA check points.  Speed humps on paved roads 
shall be marked with high visibility traffic paint.  Speed hump locations shall be shown on the plans. 

3.6. SURVEY:  Survey plans shall be in SI (metric) units of measurements. 

3.6.A. HORIZONTAL AND VERTICAL CONTROL:  Universal Transverse Mercator Grid Zone 42, 
World Geodetic System (WGS84) and the elevation should be height above ellipsoid (WGS84) and 
sea level (EGM96).  If there has been gravitational surveys performed nearby, these shall be 
noted.  A survey database file for all features should show both ellipsoid height and Geoid height 
and WGS84 latitude/longitude as well as UTM coordinates.  WGS84 data shall be corrected to 
WGS84 (G1150) datum reference.  GPS benchmarks shall be documented at ITRF2000 
coordinates referenced to epoch 1997.  Basic project control surveys will be performed using 
precise differential carrier-phase tracking Navstar GPS measurement procedures. 

The Contractor shall submit raw GPS survey files in the RINEX format.  The GPS files shall be 
submitted using the following naming convention for RINEX files:  (ssssdddf.yyt) 

 ssss: 4-character station name designator 
 ddd: day of the year of first record 
 f: file sequence number within day 
 0: file contains all the existing data of the current day 
 yy: year 
 t: file type: 
 O: Observation file 
 N: Navigation file 
 M: Meteorological data file 
 G: GLONASS Navigation file 
 H: Geostationary GPS payload nav mess file 

All of the control points established at the site shall be plotted at the appropriate coordinate point 
and shall be identified by name or number, and adjusted elevations.  The location of the project 
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site, as determined by the surveyor shall be submitted in writing to the Contracting Officer.  The site 
location shall be identified by temporary markers, approved by the Contracting Officer before 
proceeding with the surveying work. 

3.6.B. TOPOGRAPHY REQUIREMENTS: 

6.B.1. A sufficient quantity of horizontal and vertical control shall be established to provide a 
detailed topographic survey at 1:500 scale with 1.0 meter contour intervals.  Intermediate 
elevations shall be provided as necessary to show breaks in grade and changes in terrain. 

6.B.2. The contours shall accurately express the relief detail and topographic shapes.  In 
addition, 90 percent of the elevations or profiles interpolated from the contours shall be correct 
to within one-half of the contour interval and spot elevations shall be correct within plus or 
minus 20 millimeters. 

6.B.3. Spot elevations affecting design of facilities shall be provided.  Specifically, break points 
or control points in grades of terrain such as tops of hills, bottoms of ditches and gullies, high 
bank elevations, top and toe of retaining walls, flowline and headwalls of existing culverts, etc. 

6.B.4. All surface and sub-surface structures features within the area to be surveyed shall be 
shown and identified on the topographic maps.  In addition, these features shall be located by 
sufficient distance ties and labeled on the topographic sheets to permit accurate scaling and 
identification. 

3.6.C. SURVEY DOCUMENTS:  Survey plans shall be in SI (metric) units of measurements.  
Survey documents shall include, at a minimum, the following: 

6.C.1. Topographic survey: 

6.C.1.a. Complete topographic survey of existing road alignment out 15m on both sides of 
the road centerline, extending 100m from both ends of the proposed project. 

6.C.1.b. Survey drawings shall show contours, elevations and road stationing as well as all 
facilities, utilities, buildings, trees, drainages and other features located in survey area 

6.C.1.c. Contours shall be drawn and labeled at 0.5m intervals 

6.C.1.d. Centerline profile drawings shall also be provided 

6.C.1.e. Cross sections of rivers will be provided at 25M & 50m left and right of the proposed 
bridge alignment. 

6.C.2. Cross sections: 

6.C.2.a. Cross sections shall be generated at 50m intervals throughout the project. 

6.C.2.b. Additional cross sections shall be provided through any existing and proposed 
drainage structures.  These cross sections shall be obtained through the flowline of the 
drainage system and note the angle from the road centerline noted. 

6.C.3. Profile drawings of existing alignment. 

6.C.4. Overall site key map that depicts project design area with respect to the project. 

6.C.5. Structure Evaluation Reports: 

6.C.5.a. Structure number and Description:  Include the length, width, height, materials, etc. 
and a photo. 

6.C.5.b. Recommendation:  Replace, Rehabilitate, or Remain in place as is. 

6.C.5.c. Report Calculations:  Overall structure evaluation.  If the recommendation is other 
than replacement, calculations shall be provided and show that the culvert is properly sized 
hydraulically and is structurally capable of handling the design load and dead load of all 
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required road layers. 

3.7. DESIGN:  Roads shall be constructed with a minimum cross-slope or crown of 2.5% with drainage 
ditches along the sides to allow good drainage and road structure protection.  Bridges, culverts, 
gabion crossings, at-grade concrete wadi crossings or other related structures shall be constructed as 
required over rivers and wadis that contain water and deep drainages that fill with water during rainy 
season.  Road sections that cross wide drainages, flood areas or wadis shall be designed and 
constructed with additional water and erosion control measures to allow the road to be passable 
during rain and flood conditions.  High erosion areas, such as shallow drainage crossings and wadis, 
shall be armored with a hard surfaced crossing such as a reinforced concrete crossing slab.  To meet 
the requirement of this portion of the project, the following items must be completed as a portion of the 
submittal: 

3.7.A. DESIGN LAYOUT: 

7.A.1. Design layout drawings with stationing, road curves, drainage ditches, road transitions, 
drainage structures (size and location), erosion structures, crossing structures, new road 
alignment, etc, shall be produced.  Plan and profile views of project segments shall be shown 
on the same plan sheet. 

7.A.2. Dimensions and locations of all existing and proposed features and structures shall be 
shown. 

7.A.3. Design drawings shall show contours and stationing as well as all facilities, utilities, 
buildings, drainages and any other features located in the road project area. 

7.A.4. Centerline stationing shall be set at intervals of 50m. 

3.7.B. VERTICAL ALIGNMENT: 

7.B.1. The plans shall show the vertical alignment for the finished road with the existing grade 
along this alignment. 

7.B.2. The road shall be built up above existing grade for storm water protection.  In agricultural 
areas, the finished road surface shall be a minimum of 450 mm above the adjoining fields to 
reduce the potential of damage when irrigating fields. 

7.B.3. The normal road grade shall be less than 8%.  The maximum road grade shall be 10%, 
any grade above 8% shall not be sustained for more than 100m. 

7.B.4. The vertical profile shall be labeled with the following at a minimum: 

Tangents Percent of slope - Shall not exceed 10%, normal maximum grade 8% 

Curves Vertical Point of Intersection Station (VPI-S) - At an even meter stations 
 Vertical Point of Intersection Elevation (VPI-E) 
 Algebraic Difference (AD) 
 Rate of Curvature (K) – Shall meet AASHTO minimums 
 Curve Length (L) - In even meter increments 
 Begin Vertical Curve Station (BVC-S) 
 Bevin Vertical Curve Elevation (BVC-E) 
 End Vertical Curve Station (EVC-S) 
 End Vertical Curve Elevation (EVC-E) 
 Crest (high point) or Sag (low point) station & elevation. 

3.7.C. HORIZONTAL ALIGNMENT: 

7.C.1. Curves shall be eliminated or widened and the alignment of the road straightened as 
much as possible.  The plans shall show the horizontal alignment for the finished road, to 
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include the edge of the proposed road surface and the proposed edge of shoulder.  Should 
existing infrastructure prevent the construction of the road to its full width as determined by the 
COR, the narrowed section of the proposed surface shall be labeled showing the recommended 
width.  Should the narrowed portion of the road exceed 750m, turn outs shall be provided every 
500m. 

7.C.2. Switchbacks (If Required): 

7.C.2.a. Shall be designed with the largest radius possible, but not less than 20 m. 

7.C.2.b. Shall have a wider road section to allow vehicles to maneuver easily around the 
corners. 

7.C.2.c. Shall have a reduced grade than the approaching road. 

7.C.3. Speed humps shall be shown approaching highly populated areas where the local 
population and businesses are located immediately adjacent to the road.  Speed humps shall 
also be installed on the approach to police and ANA check points. 

7.C.4. The horizontal alignment shall be labeled with the following as a minimum: 

Tangents Bearing and distance on each segment 

Curves Point of Curve (PC) station 
 Point of Tangent (PT) station 
 Point of Intersection (PI) 
 PI Station 
 Deflection Angle 
 Tangent (T) 
 Length (L) 
 Deflection Angle (Delta) 
 Degree of Curve (Dc) – Shall not exceed 10 unless on a switchback, if in 

excess of 10, the minimum outer turning radius shall be 13m. 
 Radius (R) 
 Begin of Curve (BC) 
 End Curve (EC) 

7.C.5. Bridges, Culverts, and Drainage structures: 

7.C.5.a. In addition to the data on all of the existing structures, proposed bridges, culverts 
and drainage/irrigation structures shall be shown.  Structures shall be shown in both the plan 
and the profile view of the plans and will include notes on the proposed sizes. 

7.C.5.b. The contractor shall provide all necessary hydrological data, drainage calculations, 
drainage design and grading to insure adequate drainage so that no areas will be flooded 
due to a rainfall of a 10-year frequency.  Drainage of the area should be compatible with the 
existing terrain.  A site grading plan shall be designed that provides positive drainage and 
minimizes the requirement for major structures in a cost effective manner. 

7.C.5.c. Drainage structures, including bridges, culverts, and low water crossings shall be 
constructed where required.  Culverts smaller than 1m by 1m shall not be built; low water 
crossings (aka fords, aka causeways) shall be built instead of according to MRRD 
standards.  All existing culverts smaller than 1m by 1m shall be replaced with low water 
crossings; exceptions will be considered by the contracting officer on a case by case basis .  
All culverts shall be equipped with counter improvised explosive device (CIED) protection 
(see 01015 Attachment A).  The type of protection at particular locations is defined below.  
The CIED protection shall be installed on both ends of new and existing culverts.  The 
device in 01015 Attachment A is the basic design for a 1.2m by 1.2m box culvert.  Culverts 
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shall have their CIED protection designed/sized accordingly.  The protection shall be 
adapted to fit other types of structures installed by the contractor.  All culvert and low water 
crossing locations shall be reported by station and grid coordinates on all submissions.    

7.C.5.c.i. Areas of high water flow which may be subject to rock wash shall have the 
"Trash Rack - Rocky Roads Version" culvert protection device installed on the upstream 
end of all existing and new culverts. 

7.C.5.c.ii. Areas of high water flow that are not subject to rock wash shall have the 
“Trash Rack” style culvert protection device installed on the upstream end of all existing 
and new culverts. 

7.C.5.c.iii. The downstream end of all existing and new culverts and upstream end in low 
flow areas shall have the “Salerno Box” culvert protection device installed. 

7.C.5.d. Erosion structures shall be constructed in slide and flood areas to prevent road 
blockage and wash-out.  New culverts shall not be less than 1m square if possible.  A 
minimum of 300mm of compacted road sub-structure shall be placed on top of the culverts.  
The roadway profile shall have a smooth transition over the concrete culvert and the 
aggregate surface width and thickness shall be maintained throughout the crossing. 

7.C.5.e. Mountainous sections of road have steeper and longer grades and may require 
significant drainage and slope protection.  High roadside embankments shall be cut and 
sloped back for stability (see attached excavation safety requirement). 

7.C.5.f. The design and construction of bridges shall Not include concrete parapet guard rail.  
Clear bridge width shall be at least 7m carriageway.  However, a 30 cm concrete barrier 
curb will be required along the edge of all bridge structures. 

7.C.6. SITE GRADING: 

7.C.6.a. Embankments, at approaches to curves and wadi crossings, shall be cut and sloped 
to allow good sight distance.  Blind corners shall be corrected so oncoming traffic can be 
seen and to allow for better sight distance for approaching traffic with a minimum sight 
distance of 50m or as stated within the MRDD and MPW standards, whichever is greater. 

7.C.6.b. Built up road sections (with rock or structures) shall be structurally sound to meet 
seismic requirements. 

7.C.6.c. All site plans and master plans shall be drawn in the following projection and datum 
for incorporation into the U.S. Army Corps of Engineers GIS system:  WGS 1984 UTM Zone 
42 N 

7.C.7. PLANS:  Design shall be performed and design documents signed by a registered 
professional engineer.  Calculations shall be in SI (metric) units of measurements.  In addition 
to the survey documents, the design documents shall include, at a minimum, the following: 

7.C.7.a. Design layout: 

7.C.7.a.i. Design layout drawings with stationing, road curves, drainage ditches, 
designed slopes adjacent to road, cut and fill areas, road transitions, drainage structures 
(size and location), erosion structures, crossing structures and new road alignment 
7.C.7.a.ii. Dimensions and locations of all designed features and structures shall be 
shown 
7.C.7.a.iii. Design drawings shall show contours and stationing as well as all facilities, 
utilities, buildings, drainages and any other features located in the road project area 
7.C.7.a.iv. Contours shall be drawn at 1.0m intervals 
7.C.7.a.v. Centerline stationing shall be set at intervals of no less than 50m 

7.C.7.b. Cross sections: 
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7.C.7.b.i. Cross section drawings at each station and additional cross sections as 
needed to show specific road and drainage features 
7.C.7.b.ii. Cross sections shall provide design slope angles for road bed and road 
drainage and design slopes for areas adjacent to the road alignment 
7.C.7.b.iii. Cross sections of the existing flow lines will be provided at 25m and 50m left 
and right at all existing and proposed culvert and bridge locations. 
7.C.7.b.iv. Cross section drawings shall show the location and height of retaining walls. 

7.C.7.c. Profile drawings of designed centerline alignment with the existing grade at this 
centerline. 

7.C.7.d. Overall site key map that depicts project design area with respect to road system 

7.C.7.e. Legends and notes 

7.C.7.f. Drawing showing a typical cross-section: 

7.C.7.f.i. Show pavement thickness, sub-base thickness, and ditching criteria 
7.C.7.f.ii. Show cross slope 
7.C.7.f.iii. Show roadway widths 
7.C.7.f.iv. Show the back angles, the slope that must be constructed from the road, 
based on the material type.   
7.C.7.f.v. Show slopes tying into existing grade. 

7.C.7.g. Detail drawings: 

7.C.7.g.i. Detail drawings for all structures, erosion control, drainage ditching and any 
other facilities incorporated into the design.  Slopes shall be designed to be stable or 
shall be designed with retaining structures.  Details of erosion structures and bridge 
structures shall include engineered foundations for anchoring and materials such as 
cement type and mix. 

7.C.7.h. Structure design: 

7.C.7.h.i. All components of the structures shall be designed and constructed to support, 
safely, all loads without exceeding the allowable stress for the materials of construction in 
the structural members and connections. 

7.C.7.i. Geotechnical information: 

7.C.7.i.i. Design analysis with geotechnical information, identification of in-situ material, 
selection of road construction materials, type, analysis of structures and other road 
features 
7.C.7.i.ii. Design analysis shall include local hydrology calculations used to determine 
adequacy or upgrade of existing culverts and drainages, location of new drainage 
structures 
7.C.7.i.iii. Types of drainage structures to be used and size calculations to provide 
adequate capacity shall be include 

7.C.7.j. Material specifications: 

7.C.7.j.i. Complete specifications for materials, techniques and equipment to be used in 
constructing the road, including mortar mixes, road gravels, aggregates, etc. 

3.7.D. STRUCTURAL:  The contractor shall provide designs, specifications, and analysis showing 
the reinforcement, concrete and bituminous asphalt placement and compaction test of soil. 

7.D.1. GENERAL:  The project may include erosion control structures, water diversion 
structures, box culverts, water crossing pavements, retaining walls or bridge structures. 
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7.D.2. BRIDGE AND CULVERT INSPECTIONS:  All existing bridges shall be inspected for 
structural soundness, to ensure that each one can meet the required 12,000 kg loading.  Upon 
completion of the bridge inspections, the Contractor shall determine if the bridge needs to be 
replaced, rehabilitated, or is adequate and provide their findings, along with the required 
technical analysis, as part of the 65%, 95% and 100% submittals.  The Contractor’s report shall 
include pictures, findings, analysis and recommendations that will clearly depict the condition of 
the bridge and actions needed, if any. 

7.D.3. DEAD AND LIVE LOADS:  Dead loads consist of the weight of all materials of 
construction incorporated in the structures.  Live loads used for design shall be in accordance 
with the American Society of Civil Engineers, ASCE STANDARD or AASHTO whichever is 
more stringent, and Minimum Design Loads for Buildings and Other Structures, ASCE 7, edition 
as referenced herein. 

7.D.4. WIND LOADS:  Wind loads shall be calculated in accordance with ASCE 7 using a "3-
second gust" wind speed of 125 km/hr.  All facilities shall be classified as a minimum of 
Category II in accordance with Table 1-1 in ASCE 7, referenced herein. 

7.D.5. SEISMIC:  Structures and all parts thereof shall be designed for Seismic Zone 4.  The 
computation of seismic loads shall be based on using Spectral Ordinates Ss =0.65g & S1 = 
0.25g. 

7.D.6. STRUCTURAL STEEL:  Structural steel shall be designed and constructed in 
accordance with the provisions of American Institute of Steel Construction (AISC).  Design of 
cold-formed steel structural members shall be in accordance with the provisions of American 
Iron and Steel Institute (AISI) and Specifications for Design of Cold-Formed Steel Structural 
Members. 

3.7.E. GEOTECHNICAL:  Existing geotechnical information is not available for the road sites 
included in the project.  Any site-specific geotechnical data required to develop foundations, 
materials, earthwork, and other geotechnical related design and construction activities for this 
project shall be the Contractor’s responsibility.  The Contractor shall develop all pertinent 
geotechnical design and construction parameters by appropriate field and laboratory investigations 
and analyses. 

3.7.F. CONSTRUCTION:  Construction requirements include the following as a minimum: 

7.F.1. Equipment shall be in good working order and shall be operated safely at all times. 

7.F.2. Crusher material shall be hard rock.  Shale, sandstone, mudstone and soft rock shall not 
be used for crushed material product. 

7.F.3. Cement and mortar mixes shall be mixed proportionally as designed with a cement mixer.  
If cement is hand mixed, it shall be measured carefully and kept segregated from the adjacent 
ground area to prevent contamination. 

7.F.4. All rock structures shall be mortared completely between each rock.  Mortar shall not be 
allowed to dry out during the construction process. 

7.F.5. Dry-stacked rock construction is not acceptable or allowed.  All erosion control walls and 
structural elements constructed with rock shall be fully mortared.  Loose rip rap without mortar 
may be used only for river embankment stabilization. 

7.F.6. Mortar shall be a mix, by volume, of 1 part cement to 3 parts of damp, loose mortar sand.  
Enough water shall be added to make the mortar a workable consistency that is not too dry.  
Dried out mortar shall be discarded and shall not be re-used. 

7.F.7. Road embankments adjacent to rivers shall be armored to prevent erosion. 

 

-- END OF SECTION -- 
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SECTION 01060 SPECIAL CLAUES 

SECTION 01060 

SPECIAL CLAUSES 

PART 1 -  GENERAL: 

1.1. PRECONSTRUCTION CONFERENCE: 

1.1.A. Schedule of Meeting:  At the earliest practicable time, prior to commencement of the work, 
the Contractor and any Subcontractors whose presence is necessary or requested, shall meet in 
conference with representatives of the Contracting Officer to discuss and develop a mutual 
understanding relative to the details of the administration and execution of this contract. This will 
include but not necessarily be limited to the Contractor’s Community Relations Plan, the 
Contractor’s Security Protection Plan, the Contractor's Quality Control (CQC) Program, the 
Contractors Accident Prevention Program, submittals, correspondence, schedule, access to the 
work site, security requirements, interface requirements, temporary facilities and services, hazards 
and risks, working after normal hours or on weekends or holidays, assignment of inspectors, 
representations, special requirements, phasing, and other aspects of this project that warrant 
clarification and understanding. 

1.1.B. Meeting Minutes:  It shall be the responsibility of the Contractors CQC System Manager to 
prepare detailed minutes of this meeting and submit those minutes to the Contracting Officer for 
approval within three (3) workdays. Any corrections deemed necessary by the Contracting Officer 
shall be incorporated and resubmitted within two (2) calendar days after receipt. Upon approval of 
the minutes by the Contracting Officer, the Contractor shall distribute the minutes to all parties 
present or concerned. 

1.2. SITE PLAN:  The Contractor shall prepare a site plan indicating the proposed location and 
dimensions of any area to be fenced and used by the Contractor, avenues of ingress/egress to the 
fenced area and details of the fence installation. Any areas which may have to be graveled to prevent 
the tracking of mud shall also be identified. The Contractor shall also indicate if the use of a 
supplemental or other staging area is desired. 

1.3. IDENTIFICATION OF EMPLOYEES:  The Contractor shall be responsible for furnishing to each 
employee, and for requiring each employee engaged on the work to display, identification as approved 
and directed by the Contracting Officer. Prescribed identification shall immediately be delivered to the 
Contracting Officer for cancellation upon release of any employee. Contractor and subcontractor 
personnel shall wear identifying markings on hard hats clearly identifying the company for whom the 
employee works. 

1.4.  MINIMUM CONTRACTOR WORK.  The Contractor shall perform a minimum of 20% of this 
contract with own forces.  Sub-contracting more than 80% of the work is explicitly not allowed. 

1.5. AVAILABILITY AND USE OF UTILITY SERVICES: 

1.5.A. SANITATION:  The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Contracting Officer. 

1.5.B. TELEPHONE:  The Contractor shall make arrangements and pay all costs for telephone 
facilities desired. 

1.6. PROJECT SIGN, AND PROJECT SAFETY SIGN: 

1.6.A. PROJECT AND SAFETY SIGNS:  The requirements for the signs, their content, and 
location shall be as shown on the drawings. The signs shall be erected within 15 days after receipt 
of the notice to proceed. The data required by the safety sign shall be corrected daily, with light 
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colored metallic or non-metallic numerals. Upon completion of the project, the signs shall be 
removed from the site. 

1.7. TRAFFIC: 

1.7.A. Protection and Maintenance of Traffic:  During construction the Contractor shall provide 
access and temporary relocated roads as necessary to maintain traffic. The Contractor shall 
maintain and protect traffic on all affected roads during the construction period except as otherwise 
specifically directed by the Contracting Officer.  Measures for the protection and diversion of traffic, 
including the provision of watchmen and flagmen, erection of barricades, placing of lights around 
and in front of equipment and the work, and the erection and maintenance of adequate warning, 
danger, and direction signs, shall be as required by the Host Nation and base authorities having 
jurisdiction. The traveling public shall be protected from damage to person and property. The 
Contractor's traffic on roads selected for hauling material to and from the site shall interfere as little 
as possible with regular road traffic. The Contractor shall investigate the adequacy of existing 
roads and the allowable load limit on these roads. The Contractor shall be responsible for the 
repair of any damage to roads caused by construction operations. 

7.A.1. Haul Roads:  The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract. Haul roads shall be 
constructed with suitable grades and widths; sharp curves, blind corners, and dangerous cross 
traffic shall be avoided. The Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic. The method of dust control, although 
optional, shall be adequate to ensure safe operation at all times. Location, grade, width, and 
alignment of construction and hauling roads shall be subject to approval by the Contracting 
Officer. Lighting shall be adequate to assure full and clear visibility for full width of haul road and 
work areas during any night work operations. Upon completion of the work, haul roads 
designated by the Contracting Officer shall be removed. 

7.A.2. Barricades:  The Contractor shall erect and maintain temporary barricades to limit public 
access to hazardous areas.  Barricades shall be required whenever safe public access to 
paved areas such as roads or parking areas is prevented by construction activities or as 
otherwise necessary to ensure the safety of both pedestrian and vehicular traffic. Barricades 
shall be securely placed, clearly visible with adequate illumination to provide sufficient visual 
warning of the hazard during both day and night. Travel to and from the project site shall be 
restricted to a route approved by the Contracting Officer. 

7.A.3. Host Nation Authorizations, Permits and Licenses:  It shall be the Contractor's 
responsibility to obtain such local authorizations, permits and licenses necessary to establish 
his quarry operations, batching operations and haul routes (See Special Clause entitled:  
COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS). 

1.8. CONTRACTOR'S TEMPORARY FACILITIES: 

1.8.A. ADMINISTRATIVE FIELD OFFICES:  The Contractor shall provide and maintain 
administrative field office facilities within the construction area at the designated site. Government 
office and warehouse facilities will not be available to the Contractor's personnel. 

1.8.B. STORAGE AREA:  The Contractor shall construct a temporary 1.8m high chain link fence 
around storage area. Fence posts may be driven, in lieu of concrete bases, where soil conditions 
permit. Materials, or equipment shall not be placed or stored outside the fenced area unless such 
materials, or equipment are assigned a separate and distinct storage area by the Contracting 
Officer away from the vicinity of the construction site but within the military boundaries. Equipment 
or materials shall not be open to public view with the exception of those items which are in support 
of ongoing work on any given day. Materials shall not be stockpiled outside the fence in 
preparation for the next day's work. 

1.8.C. MAINTENANCE OF STORAGE AREA:  Fencing shall be kept in a state of good repair and 
proper alignment. Should the Contractor elect to traverse, with construction equipment or other 
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vehicles, grassed or unpaved areas which are not established roadways, such areas shall be 
covered with a layer of gravel as necessary to prevent rutting and the tracking of mud onto paved 
or established roadways; gravel gradation shall be at the Contractor's discretion. Grass located 
within the boundaries of the construction site shall be mowed for the duration of the project. Grass 
and vegetation along fences, buildings, under trailers, and in areas not accessible to mowers shall 
be edged or trimmed neatly. 

1.8.D. SECURITY LIGHTING PROVISIONS:  Adequate outside security lighting shall be provided 
at the Contractor's temporary facilities. The Contractor shall be responsible for the security of its 
own equipment. 

1.8.E. TEMPORARY PROJECT SAFETY FENCING:  As soon as practicable, but not later than 15 
days after the date established for commencement of work, the Contractor shall furnish and erect 
temporary project safety fencing at the work site. The safety fencing shall be a high visibility orange 
colored, high density polyethylene grid or approved equal, a minimum of 1.1m high, supported and 
tightly secured to steel posts located on maximum 3m centers, constructed at the approved 
location. The safety fencing shall be maintained by the Contractor during the life of the contract 
and, upon completion and acceptance of the work, shall become the property of the Contractor and 
shall be removed from the work site. 

1.8.F. CLEANUP:  Construction debris, waste materials, packaging material and the like shall be 
removed from the work site daily. Any dirt or mud which is tracked onto paved or surfaced 
roadways shall be cleaned away. Materials resulting from demolition activities which are 
salvageable shall be stored within the fenced area described above. 

1.8.G. RESTORATION OF STORAGE AREA:  Upon completion of the project and after removal of 
trailers, materials, and equipment from within the fenced area, the fence shall be removed and will 
become the property of the Contractor. Areas used by the Contractor for the storage of equipment 
or material, or other use, shall be restored to the original or better condition. Gravel used to 
traverse grassed areas shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary. 

1.9. RESPONSIBILITY FOR PERSONNEL AND PHYSICAL SECURITY:  The Contractor is solely 
responsible to provide every aspect of personnel and physical security protection during all field 
activities and construction.  Prior to the commencement of any field activities, the Contractor shall 
submit a Security Protection Plan, which details his proposed means to safeguard, protect and defend 
his employees’ lives, equipment, materials, documents and the worksite from insurgent (terrorist) 
activities; i.e., armed attacks, improvised explosive devices (IED), etc. sabotage, damage, and theft.  
The Contractor shall be responsible for physical security of all materials, supplies, and equipment of 
every description, including property which may be Government-furnished or owned, for all areas 
occupied jointly by the Contractor and the Government, as well as for all work performed.  The plan 
shall address in detail the Contractor’s proposed procedures, and organization necessary to produce 
and maintain effective security within the contract limits twenty-four (24) hours a day seven (7) days a 
week.  Refer to Section 01010, Paragraph 3.1.C for detailed discussion of the Security Protection Plan 
requirements and for the Contractor’s security responsibilities.  Refer to Section 01335 for Submittal 
Procedures. 

1.10. PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR): 

1.10.A. General:  Upon completion of each road under this contract, the Contractor shall prepare 
and furnish as-built drawings to the Contracting Officer. The as-built drawings shall be a record of 
the construction as installed and completed by the Contractor. They shall include all the 
information shown on the contract set of drawings, and all deviations, modifications, or changes 
from those drawings, however minor, which were incorporated in the work, including all additional 
work not appearing on the contract drawings, and all changes which are made after any final 
inspection of the contract work. In the event the Contractor accomplished additional work that 
changes the as-built conditions of the road after submission of the final as-built drawings, the 
Contractor shall furnish revised and/or additional drawings and drawing files as required depicting 
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final as-built conditions. The requirements for these additional drawings shall be the same as for 
the as-built drawings specified in this paragraph. 

1.10.B. Final As-Built Drawings:  The Contractor shall update the digital contract drawing files to 
reflect the approved final as-built conditions and shall furnish those updated drawing files and plots 
of the final as-built drawings to the Contracting Officer.  As-built drawings shall include the addition 
of the predominant native language of the region in addition to the English language. 

10.B.1. Only personnel proficient in the use of Computer Assisted Design and Drafting (CADD) 
for the preparation of drawings shall be employed to modify the contract drawing files or 
prepare new drawing files. 
10.B.2. Existing digital drawing files shall be updated to reflect as-built conditions. Independent 
drawing files containing only as-built information are not acceptable. The modifications shall be 
made by additions and deletions to the original drawing files, and where additional drawings are 
necessary, they shall be developed in individual digital files for each new drawing. All additions 
and corrections to the contract drawing files shall be clear and legible, and shall match the 
adjacent existing line work and text in type, size, weight, and style. New or revised information 
placed into the design files shall be placed on the levels and in the colors used for placement of 
the corresponding initial data. Similarly, the drawing size, title block, and general format of new 
drawings shall be consistent with the format established by the original drawings. 
10.B.3. In the preparation of as-built drawings, the Contractor shall remove "Bubbles" used by 
the Government to highlight drawing changes made during design/construction. Triangles 
associated with those earlier drawing changes shall be left on the drawings and the Contractor 
shall not add triangles to designate modifications associated with representation of the as-built 
condition. The revision block identification of the drawing modifications shall be left intact and 
the date of completion and the words "REVISED AS-BUILT" shall be placed in the revision 
block above the latest existing notation. Each drawing shall have the words "DRAWING OF 
WORK AS-BUILT" in letters 4.5mm (3/16") high placed below the drawing title portion of the 
drawing title block, between the border and the trim line. 
10.B.4. The Contractor shall check all final as-built drawing files for accuracy, conformance to 
the initial drawing scheme and the above instructions. The Contracting Officer will review the 
drawings and drawing files for conformance to these standards. 
10.B.5. The Contractor shall furnish the digital as-built drawing files in the format native to either 
AutoDesk AutoCAD 2004 or Bentley Microstation version 8 (which is easily convertible in both 
directions to/from AutoCAD). The Government will only accept the final product for full 
operation, without conversion or reformatting, in these formats. 
10.B.6. Digital drawing files shall be furnished to the Contracting Officer on CD-ROM or other 
media and format as approved by the Contracting Officer. A transmittal sheet containing the 
name of the files, the date of creation, the CD-ROM number, and a short description of the 
contents, shall accompany the CD-ROM. 
10.B.7. A sample drawing shall be furnished to the Contracting Officer before delivery of final as-
built drawings as a test to demonstrate compliance with the above instructions and file format 
compatibility with the described CADD software. 
10.B.8. One (1) complete set of the updated final Record Copy digital drawing files and one (1) 
paper plot or copy of the final Record drawings shall be delivered to the Contracting Officer 
upon completion of each road. If upon review of the final as-built drawings, errors or omissions 
are found, the drawings and drawing files will be returned to the Contractor for corrections. The 
Contractor shall complete the corrections and return both the digital files and the as-built prints 
to the Contracting Officer within ten (10) calendar days. 

1.11. CERTIFICATES OF COMPLIANCE:  Any certificates required for demonstrating proof of 
compliance of materials with specification requirements shall be executed in accordance with Section 
01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD. Each certificate shall be signed by an 
official authorized to certify in behalf of the manufacturing company involved and shall contain the 
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name and address of the Contractor, the project name and location, description and the quantity of the 
items involved, and date or dates of shipment or delivery to which the certificates apply. Copies of 
laboratory test reports submitted with certificates shall contain the name and address of the testing 
laboratory and the date or dates of the tests to which the report applies. Certification shall not be 
construed as relieving the Contractor from furnishing satisfactory material. 

1.12. ACCIDENT PREVENTION:  The Contractor shall comply with all applicable Host Country laws 
and with such additional measures as the Contracting Officer may find necessary in accordance with 
CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 
(APR 1984). Applicable provisions of the Corps of Engineers manual entitled Safety and Health 
Requirements Manual EM 385-1-1 will be applied to all work under this contract. The referenced 
manual may be obtained from the Contracting Officer at the jobsite or from the Afghanistan Engineer 
District at Kabul, Afghanistan. 

1.12.A. Accident Prevention Program:  Within fifteen (15) days after award of this task order, and 
at least ten (10) days prior to the accident prevention pre-work conference, four (4) copies of the 
Accident Prevention Plan required by the CONTRACT CLAUSE 52.236-13 entitled ACCIDENT 
PREVENTION (NOV 1991)- ALTERNATE I shall be submitted for review by the Contracting 
Officer. The Contractor shall not commence physical work at the site until the Accident Prevention 
Plan (APP) has been reviewed and accepted by the Contracting Officer. The APP shall meet the 
requirements listed in Appendix "A" of EM385-1-1. The program shall include the following: 
"Activity Hazard Analysis (AHA)" fully completed and signed by an executive officer of the company 
in block No. 13. The Activity Hazard Analysis is a method in which those hazards likely to cause a 
serious injury or fatality are analyzed for each phase of operations. Corrective action is planned in 
advance, which will eliminate the hazards. An analysis is required for each new phase of work. On 
large or complex jobs the first phase may be presented in detail with the submittal of the Accident 
Prevention Plan rather than presenting the complete analysis. If the plan is to be presented in 
phases, a proposed outline for future phases must be submitted as a part of the initial Accident 
Prevention Plan submittal. Accident Prevention Plans will be reviewed for timeliness and adequacy 
at least monthly with a signature sheet signed and dated documenting that these reviews took 
place.  Accident Prevention Plan shall include a copy of company policy statement of Accident 
Prevention and any other guidance as required by EM 385-1-1, Appendix A. 

1.13. HAZARDOUS MATERIALS:  Should the Contractor encounter asbestos or other hazardous 
materials, during the construction period of this contract, he shall immediately stop all work activities in 
the area where the hazardous material is discovered. The Contractor shall then notify the Contracting 
Officer; identify the area of danger; and not proceed with work in that area until given approval from 
the Contracting Officer to continue work activities. Hazardous material is considered to be asbestos, 
explosive devices, toxic waste, or material hazardous to health and safety. The Contractor shall 
secure the area from daily traffic until it is safe to resume normal activities. 

1.14. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER: 

1.14.A. General:  This provision specifies the procedure for determination of time extensions for 
unusually severe weather in accordance with the Contract Clause 52.249-10 entitled DEFAULT 
(FIXED-PRICE CONSTRUCTION) APR 1984. The listing below defines the anticipated monthly 
unusually severe weather for the contract period and is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the geographic location of the project. The 
schedule of anticipated unusually severe weather will constitute the baseline for determining 
monthly weather time evaluations. Upon award of this contract and continuing throughout the 
contract each month, actual unusually severe weather days will be recorded on a calendar day 
basis (including weekends and holidays) and compared to the monthly anticipated unusually 
severe weather in the schedule below. The term "actual unusually severe weather days" shall 
include days actually impacted by unusually severe weather.  The Contractor's schedule must 
reflect the anticipated unusually severe weather days on all weather dependent activities. 

1.14.B. MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS: 



 
CEID Road Kapisa Supply Route (North)                                           Kapisa Province, Afghanistan 
 
 

01525 - 53 

14.B.1. December   8 Days 
14.B.2. January    31 Days 
14.B.3. February    28 Days 
14.B.4. March     8 Days 
14.B.5. April thru November  0 Days 

1.14.C. Time Extensions:  The number of actual unusually severe weather days shall be 
calculated chronologically from the first to the last day in each month. Unusually severe weather 
days must prevent work for fifty percent (50%) or more of the Contractor's workday and delay work 
critical to the timely completion of the project. The Contractor shall submit a report at the end of 
each month that states the number of weather delay or other delay days experienced during the 
month. If the number of actual unusually severe weather days exceeds the number of days 
anticipated in the paragraph above, the Contracting Officer will determine whether the Contractor is 
entitled to a time extension. The Contracting Officer will convert any qualifying delays to calendar 
days and issue a modification in accordance with the Contract Clause 52.249-10 entitled 
DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. 

1.14.D. Other Delays:  Construction delays due to full or partial base closures due to incidents 
such as demonstrations, civil unrest and outright attacks will be examined on an individual basis for 
consideration of time extensions. 

1.15. COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS:  The laws of Host Country 
may prohibit access to certain areas of the country that are under military control. The Contractor shall 
furnish the Contracting Officer the names of personnel, type, and amounts of equipment, dates and 
length of time required at the site, and the purpose of entering the host country. It is understood that 
areas to which rights of entry are provided by the Host Government are to be used only for work 
carried out under the contract and no destruction or damages shall be caused, except through normal 
usage, without concurrence of the Host Government. 

1.15.A. Contractor's Responsibilities:  The following items are the sole responsibility of the 
Contractor to investigate, estimate as to cost, and assume the risk, as normally encountered by 
Contractors. The Contractor shall be responsible for determining the effect of the following on his 
own cost of performance of the contract and for including sufficient amount in the contract price: 

15.A.1. Official language and type of accounts required to satisfy the officials of the Local 
Government. 
15.A.2. Entry and exit visas, residence permits, and residence laws applicable to aliens. This 
includes any special requirements of the Host Government, including those required by local 
Labor Offices, which the Contractor may have to fulfill before an application for a regular block 
of visas will be accepted. 
15.A.3. Passports, health and immunization certificates, and quarantine clearance. 
15.A.4. Compliance with local labor and insurance laws, including payment of employer's share 
of contribution, collecting balance from employee and paying into insurance funds. 
15.A.5. Strikes, demonstrations and work stoppage. 
15.A.6. Collection through withholding and payment to local Government, of any Host Country 
income tax on employees subject to tax. 
15.A.7. Arranging to perform work in the Host Country, to import personnel, to employ non-
indigenous labor, to receive payments and to remove such funds from the country. 
15.A.8. Operating under local laws, practices, customs and controls, and with local unions, in 
connection with hiring and firing, mandatory wage scales, vacation pay, severance pay, 
overtime, holiday pay, 7th day of rest, legal notice or pay in lieu thereof for dismissal of 
employees, slowdown and curtailed schedules during religious holidays and ratio of local labor 
employed in comparison to others. 
15.A.9. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank 
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accounts. 
15.A.10. Compliance with workmen's compensation laws and contributions into funds. 
Provisions of necessary medical service for Contractor employees. 
15.A.11. Special license required by the local Government for setting up and operating any 
manufacturing plant in the Host Country, e.g. concrete batching, precast concrete, concrete 
blocks, etc. 
15.A.12. Sales within the host country of Contractor-owned materials, and equipment. 
15.A.13. Special licenses for physicians, mechanics, tradesmen, drivers, etc. 
15.A.14. Identification and/or registration with local police of imported personnel. 
15.A.15. Stamp tax on documents, payments and payrolls. 
15.A.16. Compliance with all customs and import rules, regulations and restrictions, including, 
but not limited to, local purchase requirements. 

1.15.B. Contractor Vehicles:  Contractor vehicles shall be maintained in a good state of repair, shall 
be insured, licensed and registered in accordance with Afghan Law. 

1.16. PUBLIC RELEASE OF INFORMATION: 
1.16.A. Prohibition:  There shall be no public release of information or photographs concerning 
any aspect of the materials or services relating to this bid, contract, purchase order, or other 
documents resulting there from without the prior written approval of the Contracting Officer. 
1.16.B. Subcontract and Purchase Orders:  The Contractor agrees to insert the substance of this 
clause in all purchase orders and subcontract agreements issued under this contract. 

1.17. RIGHT-OF-WAY (ROW) & LAND ACQUISITION: 
1.17.A. COMMUNITY COORDINATION:  In accordance with specification 01010 (SOW), Section 
1.2, the Contractor is required to meet with local and provincial officials.  At these meetings the 
required road width and road ROW shall be brought up as a subject and discussed. 
1.17.B. CONTRACTOR RESPONSIBILITIES:  It is the responsibility of the Contractor to verify 
required road ROW and resolve all ROW issues that arise for the project.  It is within the Design-
Build scope to propose alternate routes when land issues cannot be resolved.  The Contractor 
shall keep the Government informed of all ROW and real estate issues both resolved and 
unresolved for the duration of the contract in a timely manner. 

1.18. ATTACHMENTS: 

1.18.A. Activity Hazard Analysis (01060 Attachment A) 

PART 2 -  PRODUCTS:  (NOT APPLICABLE) 

PART 3 -  EXECUTION:  (NOT APPLICABLE) 

 

 

-- End of Section -- 

 
 
 
SECTION 01060 ATTACHMENT A 
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QUALITY CONTROL SYSTEM (QCS) 

PART 1 - GENERAL 

1.1. GENERAL:  The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The Contractor shall use the Government-
furnished Construction Contractor Module of RMS, referred to as QCS, to record, maintain, and 
submit various information throughout the contract period.  The Contractor module, user manuals, 
updates, and training information can be downloaded from the RMS web site.  This joint Government-
Contractor use of RMS and QCS will facilitate electronic exchange of information and overall 
management of the contract.   

1.1.A. QCS:  QCS provides the means for the Contractor to input, track, and electronically share 
information with the Government in the following areas: 

1.1.A.1. ADMINISTRATION 
1.1.A.2. FINANCES 
1.1.A.3. QUALITY CONTROL 
1.1.A.4. SUBMITTAL MONITORING 
1.1.A.5. SCHEDULING 
1.1.A.6. IMPORT/EXPORT OF DATA 

1.1.B. Correspondence and Electronic Communications:  For ease and speed of 
communications, both Government and Contractor will, to the maximum extent feasible, exchange 
correspondence and other documents in electronic format.  Correspondence, pay requests and 
other documents comprising the official contract record shall also be provided in paper format, with 
signatures and dates where necessary.  Paper documents will govern, in the event of discrepancy 
with the electronic version.   
1.1.C. Other Factors:  Particular attention is directed to specifications “SUBMITTAL 
PROCEDURES”,  “CONTRACTOR QUALITY CONTROL”, "PROJECT SCHEDULE", and Contract 
Clause, "Payments", which have a direct relationship to the reporting to be accomplished through 
QCS.  Also, there is no separate payment for establishing and maintaining the QCS database; all 
costs associated therewith shall be included in the contract pricing for the work. 

1.2. QCS SOFTWARE:  QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS software to the Contractor 
after award of the construction contract.  Prior to the Pre-Construction Conference, the Contractor 
shall be responsible to download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request by the Contractor, the 
Government can provide QCS on 3-1/2 inch high-density diskettes or CD-ROM.  Any program 
updates of QCS will be made available to the Contractor via the Government RMS Website as they 
become available. 

1.3. SYSTEM REQUIREMENTS:  The following is the minimum system configuration that the 
Contractor shall have to run QCS: 

1.3.A. QCS and QAS System Hardware:  IBM-compatible PC with 1000 MHz Pentium or higher 
processor 256+ MB RAM for workstation / 512+ MB RAM for server 1 GB hard drive disk space for 
sole use by the QCS system 3 1/2 inch high-density floppy drive Compact Disk (CD) Reader 8x 
speed or higher SVGA or higher resolution monitor (1024x768, 256 colors) Mouse or other pointing 
device Windows compatible printer.  (Laser printer must have 4 MB+ of RAM) Connection to the 
Internet, minimum 56k BPS. 
1.3.B. Software:  MS Windows 2000 or higher QAS-Word Processing software: MS Word 2000 or 
newer Latest version of: Netscape Navigator, Microsoft Internet Explorer or other browser that 
supports HTML 4.0 or higher Electronic mail (E-mail) MAPI compatible Virus protection software 
that is regularly upgraded with all issued manufacturer's updates. 
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1.4. RELATED INFORMATION: 

1.4.A. QCS User Guide:  After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the Contractor can obtain 
the current address from the Government.  In case of justifiable difficulties, the Government will 
provide the Contractor with a CD-ROM containing these instructions. 
1.4.B. CONTRACTOR QUALITY CONTROL (CQC) TRAINING:  The use of QCS will be 
discussed with the Contractor's QC System Manager during the mandatory CQC Training class. 

1.5. CONTRACT DATABASE:  Prior to the pre-construction conference, the Government shall 
provide the Contractor with basic contract award data to use for QCS.  The Government will provide 
data updates to the Contractor as needed, generally by files attached to E-mail.  These updates will 
generally consist of submittal reviews, correspondence status, QA comments, and other 
administrative and QA data. 

1.6. DATABASE MAINTENANCE:  The Contractor shall establish, maintain, and update data for the 
contract in the QCS database throughout the duration of the contract.  The Contractor shall establish 
and maintain the QCS database at the Contractor's site office.  Data updates to the Government shall 
be submitted by E-mail with file attachments, e.g., daily reports, schedule updates, payment requests.  
If permitted by the Contracting Officer, a data diskette or CD-ROM may be used instead of E-mail (see 
Paragraph DATASUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database 
typically shall include current data on the following items: 

1.6.A. ADMINISTRATION: 
1.6.A.1. CONTRACTOR INFORMATION:  The database shall contain the Contractor's name, 
address, telephone numbers, management staff, and other required items.  Within fourteen (14) 
calendar days of receipt of QCS software from the Government, the Contractor shall deliver 
Contractor administrative data in electronic format via E-mail. 
1.6.A.2. SUB CONTRACTOR INFORMATION:  The database shall contain the name, trade, 
address, phone numbers, and other required information for all sub Contractors.  A sub 
Contractor must be listed separately for each trade to be performed.  Each sub Contractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within fourteen (14) 
calendar days of receipt of QCS software from the Government, the Contractor shall deliver sub 
Contractor administrative data in electronic format via E-mail. 
1.6.A.3. CORRESPONDENCE:  All Contractor correspondence to the Government shall be 
identified with a serial number.  Correspondence initiated by the Contractor's site office shall be 
prefixed with "S".  Letters initiated by the Contractor's home(main) office shall be prefixed with 
"H".  Letters shall be numbered starting from 0001.  (e.g., H-0001 or S-0001).  The 
Government's letters to the Contractor will be prefixed with "C". 
1.6.A.4. EQUIPMENT:  The Contractor's QCS database shall contain a current list of 
equipment planned for use or being used on the jobsite, including the most recent and planned 
equipment inspection dates. 
1.6.A.5. MANAGEMENT REPORTING:  QCS includes a number of reports that Contractor 
management can use to track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections of QCS.  Among these 
reports are: Progress Payment Request worksheet, QA/QC comments, Submittal Register 
Status, Three-Phase Inspection checklists. 

1.6.B. FINANCES: 
1.6.B.1. PAY ACTIVITY DATA:  The QCS database shall include a list of pay activities that the 
Contractor shall develop in conjunction with the construction schedule.  The sum of all pay 
activities shall be equal to the total contract amount, including modifications.  Pay activities shall 
be grouped by Contract Line Item Number (CLIN), and the sum of the activities shall equal the 
amount of each CLIN.  The total of all CLINs equals the Contract Amount. 
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1.6.B.2. PAYMENT REQUESTS:  All progress payment requests shall be prepared using QCS.  
The Contractor shall complete the payment request worksheet and include it with the payment 
request.  The work completed under the contract, measured as percent or as specific 
quantities, shall be updated at least monthly.  After the update, the Contractor shall generate a 
payment request report using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the Contracting Officer, a data 
diskette may be used instead of E-mail.  A signed paper copy of the approved payment request 
is also required, which shall govern in the event of discrepancy with the electronic version. 

1.6.C. QUALITY CONTROL (QC):  QCS provides a means to track implementation of the 3-phase 
QC Control System, prepare daily reports, identify and track deficiencies, document progress of 
work, and support other Contractor QC requirements.  The Contractor shall maintain this data on a 
daily basis.  Entered data will automatically output to the QCS generated daily report.  The 
Contractor shall provide the Government a Contractor Quality Control (CQC) Plan within the time 
required in Section 01451, Contractor QUALITY CONTROL.  Within seven (7) calendar days of 
Government acceptance, the Contractor shall submit a data diskette or CD-ROM reflecting the 
information contained in the accepted CQC Plan: schedule, pay activities, features of work, 
submittal register, QC requirements, and equipment list. 

1.6.C.1. DAILY CONTRACTOR QUALITY CONTROL (CQC) REPORTS:  QCS includes the 
means to produce the Daily CQC Report.  The Contractor may use other formats to record 
basic QC data.  However, the Daily CQC Report generated by QCS shall be the Contractor's 
official report.  Data from any supplemental reports by the Contractor shall be summarized and 
consolidated onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451, Contractor QUALITY CONTROL.  Reports shall be 
submitted electronically to the Government using E-mail or diskette within 24 hours after the 
date covered by the report.  Use of either mode of submittal shall be coordinated with the 
Government representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report. 
1.6.C.2. DEFICIENCY TRACKING:  The Contractor shall use QCS to track deficiencies.  
Deficiencies identified by the Contractor will be numerically tracked using QC punch list items.  
The Contractor shall maintain a current log of its QC punch list items in the QCS database.  The 
Government will log the deficiencies it has identified using its QA punch list items.  The 
Government's QA punch list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA punch list items. 
1.6.C.3. THREE-PHASE CONTROL MEETINGS:  The Contractor shall maintain scheduled 
and actual dates and times of preparatory and initial control meetings in QCS. 
1.6.C.4. ACCIDENT/SAFETY TRACKING:  The Government will issue safety comments, 
directions, or guidance whenever safety deficiencies are observed.  The Government's safety 
comments will be included in its export file to the Contractor.  The Contractor shall regularly 
update the correction status of the safety comments.  In addition, the Contractor shall utilize 
QCS to advise the Government of any accidents occurring on the jobsite.  This brief 
supplemental entry is not to be considered as a substitute for completion of mandatory reports, 
e.g., ENG Form 3394 and OSHA Form 300. 
1.6.C.5. FEATURES OF WORK:  The Contractor shall include a complete list of the features of 
work in the QCS database.  A feature of work may be associated with multiple pay activities.  
However, each pay activity (see subparagraph "Pay Activity Data" of paragraph "Finances") will 
only be linked to a single feature of work. 
1.6.C.6. REQUIREMENTS:  The Contractor shall develop and maintain a complete list of QC 
testing, transferred and installed property, and user training requirements in QCS.  The 
Contractor shall update all data on these QC requirements as work progresses, and shall 
promptly provide this information to the Government via QCS. 
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1.6.D. SUBMITTAL MANAGEMENT:  The Government will provide the initial submittal register in 
electronic format.  Thereafter, the Contractor shall maintain a complete list of all submittals, 
including completion of all data columns.  Dates on which submittals are received and returned by 
the Government will be included in its export file to the Contractor.  The Contractor shall use QCS 
to track and transmit all submittals.  ENG Form 4025, submittal transmittal form, and the submittal 
register update shall be produced using QCS.  RMS will be used to update, store and exchange 
submittal registers and transmittals, but will not be used for storage of actual submittals. 
1.6.E. SCHEDULE:  The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Specification Section Project Schedule.  This schedule shall be input 
and maintained in the QCS database either manually or by using the Standard Data Exchange 
Format (SDEF).  The updated schedule data shall be included with each pay request submitted by 
the Contractor. 
1.6.F. IMPORT/EXPORT OF DATA:  QCS includes the ability to export Contractor data to the 
Government and to import submittal register and other Government-provided data, and schedule 
data using SDEF. 

1.7. IMPLEMENTATION:  Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are available to maintain its QCS 
database, and to provide the Government with regular database updates.  QCS shall be an integral 
part of the Contractor's management of quality control. 

1.8. DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM:  The Government-preferred 
method for Contractor's submission of updates, payment requests, correspondence and other data is 
by E-mail with file attachment(s).  For locations where this is not feasible, the Contracting Officer may 
permit use of computer diskettes or CD-ROM for data transfer.  Data on the disks or CDs shall be 
exported using the QCS built-in export function.  If used, diskettes and CD-ROMs will be submitted in 
accordance with the following: 

1.8.A. FILE MEDIUM:  The Contractor shall submit required data on 3-1/2 inch double-sided high-
density diskettes formatted to hold 1.44 MB of data, capable of running under Microsoft Windows 
95 or newer.  Alternatively, CD-ROMs may be used.  They shall conform to industry standards 
used in the United States.  All data shall be provided in English. 
1.8.B. DISK OR CD-ROM LABELS:  The Contractor shall affix a permanent exterior label to each 
diskette and CD-ROM submitted.  The label shall indicate in English, the QCS file name, full 
contract number, contract name, project location, data date, name and telephone number of 
person responsible for the data. 
1.8.C. FILE NAMES:  The Government will provide the file names to be used by the Contractor 
with the QCS software. 

1.9. MONTHLY COORDINATION MEETING:  The Contractor shall update the QCS database each 
workday.  At least monthly, the Contractor shall generate and submit an export file to the Government 
with schedule update and progress payment request.  As required in Contract Clause "Payments", at 
least one week prior to submittal, the Contractor shall meet with the Government representative to 
review the planned progress payment data submission for errors and omissions.  The Contractor shall 
make all required corrections prior to Government acceptance of the export file and progress payment 
request.  Payment requests accompanied by incomplete or incorrect data submittals will be returned.  
The Government will not process progress payments until an acceptable QCS export file is received. 

1.10. NOTIFICATION OF NONCOMPLIANCE:  The Contracting Officer will notify the Contractor of 
any detected noncompliance with the requirements of this specification.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, when delivered to the Contractor 
at the work site, shall be deemed sufficient for the purpose of notification. 

PART 2 - PRODUCTS:  (NOT APPLICABLE) 

PART 3 - EXECUTION:  (NOT APPLICABLE) 
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-- End of Section - 

 
 
 
SECTION 01321 PROJECT SCHEDULE 

SECTION 01321 

PROJECT SCHEDULE 

PART 1 - GENERAL: 

1.1. SUBMITTALS:  The following shall be submitted for Government approval in accordance with Section 
01335 SUBMITTAL PROCEDURES: SD-07 Schedules Project Schedule; Horizontal Bar Chart and Periodic 
Payment Request Updates; and Projected Earnings Curve and Periodic Payment Request Updates.  Revisions to 
the Project Schedule and Projected Earnings Curve for Modifications Issued to this Contract shall be 
coordinated with the Contracting Officer Representative (COR). 

PART 2 - PRODUCTS: (Not Applicable) 

PART 3 - EXECUTION: 

3.1. GENERAL:  The Contractor shall furnish a Project Schedule as described below. The scheduling of 
construction shall be the responsibility of the Contractor. Contractor management personnel shall actively 
participate in its development. Subcontractors and suppliers working on the project should also contribute in 
developing and maintaining an accurate Project Schedule. The approved Project Schedule shall be used to 
measure the progress of the work, to aid in evaluating time extensions, and to provide the basis of all progress 
payments. 

3.2. BASIS FOR PAYMENT:  The schedule shall be the basis for measuring Contractor progress. Lack of an 
approved schedule or scheduling personnel shall result in an inability of the COR to evaluate Contractor 
progress for the purposes of payment. Failure of the Contractor to provide all information, as specified below, 
shall result in the disapproval of the entire Project Schedule submission and the inability of the COR to evaluate 
Contractor progress for payment purposes. In the case where Project Schedule revisions have been directed by 
the COR and those revisions have not been included in the Project Schedule, then the COR may hold retainage 
up to the maximum allowed by contract, each payment period, until revisions to the Project Schedule have been 
made. 

3.3. PROJECT SCHEDULE: 

3.3.A. SCHEDULE OF CONSTRUCTION:  Within seven (7) calendar days after notice to proceed 
(NTP), the Contractor shall submit a construction schedule to the COR for approval. This schedule shall 
address each payment line item and/or sub-line item listed in the Proposal Schedule separately. 

3.3.B. NON-COMPLIANCE:  Failure of the Contractor to comply with the requirements of the COR shall 
be grounds for determination by the COR that the Contractor is not prosecuting the work with sufficient 
diligence to ensure completion within the time specified in the contract. Upon making this determination, the 
COR may terminate the Contractor's right to proceed with the work, or any separable part of it, in accordance 
with the default terms of this contract. 

3.3.C. HORIZONTAL BAR CHART:  The required schedule shall utilize an automated scheduling 
program and shall be in the form of a horizontal bar chart. The line or sub-line item schedule of activities 
shall be listed down the left side of the page. A time scale shall run across the bottom of the page. Each work 
item shall be represented by a bar starting with the schedule start date and running continuously to the 
completion date. 

3.3.D. COST:  Listed with each work item shall be a corresponding cost representing the total cost, such as 
material, labor, equipment, and overhead associated with that item. The total cost of the work items shall be 
equal to the Bid Price for that sub-line item of the Proposal Schedule. 
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3.3.E. SCHEDULED PROJECT COMPLETION:  The schedule interval shall extend from Notice-To-
Proceed to the contract completion date. 

3.3.F. PROJECTED EARNING CURVE:  Submitted with the Construction Schedule shall be a Projected 
Earning Curve. The Projected Earning Curve is a plot of the Contractor's earnings on the vertical axis and the 
contract duration on the horizontal axis. The earnings figure shall relate to the complete value of the contract 
and need not reflect each facility separately. 

3.3.G. CONSTRUCTION SCHEDULE:  The Construction Schedule shall be on one page with a 
maximum dimension of 90 cm by 120 cm. The Contractor shall submit the Projected Earnings Curve on the 
same page. The initial submittal shall include one (1) reproducible and four (4) copies, one (1) copy of which 
will be returned to the Contractor when approved. 

3.3.H. SUBMISSION WITH PARTIAL PAYMENT ESTIMATE:  Each time the Contractor submits a 
payment request under this contract he shall also submit three (3) copies of the Bar Chart. The Bar Chart 
shall be annotated by indicating the percent complete for each activity directly on the bar. The Projected 
Earnings Curve shall be annotated by plotting actual earnings versus time on the same graph. Those work 
items reflecting performance which is behind schedule by fifteen (15) calendar days or more shall be fully 
explained in detail giving the reason for delay and the Contractor's plan for timely completion within the 
schedule. 

3.3.I. MODIFICATIONS:  The Construction Schedule and Projected Earning Curve shall be revised to 
reflect any and all modifications issued to this contract as they are issued. Format and numbers of copies as 
defined in paragraph CONSTRUCTION SCHEDULE shall be submitted for approval by the COR. 

3.4. PERIODIC PROGRESS MEETINGS:  Progress meetings to discuss payment shall include a monthly 
on-site meeting or shall be conducted at other regular intervals mutually agreed to at the preconstruction 
conference. During this meeting the Contractor shall describe, on an activity-by-activity basis, all proposed 
revisions and adjustments to the project schedule required to reflect the current status of the project. The COR 
will approve activity progress, proposed revisions, and adjustments as appropriate. 

3.4.A. UPDATE SUBMISSION FOLLOWING PROGRESS MEETING:  A complete update of the 
project schedule containing all approved progress, revisions, and adjustments, based on the regular progress 
meeting, shall be submitted not later than four (4) working days after the monthly progress meeting. 

3.4.B. PROGRESS MEETING CONTENTS:  Update information, including Actual Start Dates, Actual 
Finish Dates, Remaining Durations, and Cost to Date, shall be subject to the approval of the COR. 

3.4.C. EARNINGS REPORT:  A compilation of the Contractor's Total Earnings on the project from the 
Notice-to-Proceed until the most recent Monthly Progress Meeting shall be recorded. This report shall reflect 
the Earnings of specific activities based on the agreements made in the field and approved between the 
Contractor and the COR at the most recent Monthly Progress Meeting. Provided that the Contractor has 
provided a complete schedule update, this report shall serve as the basis of determining Contractor Payment. 
This report shall: sum all activities and provide a percent complete by individual activity and total project 
percent complete. The report shall contain, for each activity: activity identification, activity description, 
original budgeted amount, total quantity, quantity to date, percent complete (based on cost), and earnings to 
date. 

3.4.D. COST COMPLETION:  The earnings for each activity started shall be reviewed. Payment shall be 
based on earnings for each in-progress or completed activity. Payment for individual activities shall not be 
made for work that contains quality defects. A portion of the overall project amount may be retained based 
on delays of activities. 

3.4.E. NETWORK ANALYSIS SYSTEM:  The Contractor may, as an option, submit to the COR for 
approval, a time related network analysis in lieu of the previously specified bar chart. 

 

-- End of Section -- 
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SECTION 01335 SUBMITTAL PROCED 

SECTION 01335 
 

SUBMITTAL PROCEDURES FOR PROJECTS 
 

PART 1   GENERAL 
 
1.1   REFERENCE 
 
 The publication listed below forms a part of this specification to the extent referenced.  The 

publication is referenced to in the text by basic designation only. 
 
    CONSTRUCTION SPECIFICATIONS INSTITUTE 
  

Manual of Practice 
Construction Specifications Institute 
http://www.csinet.org/s_csi/index.asp 
601 Madison Street 

             Alexandria, Virginia 
             22314-1791 
 
    NATIONAL INSTITUTE OF BUILDING SCIENCES (NIBS)  
 

Unified Master Reference List (UMRL) 
National Institute of Building Sciences 
1090 Vermont Avenue, NW, Suite 700 
Washington, DC 20005-4905 
Email:  nibs@nibs.org 
FAX:   (202) 289-1092 
Tele:   (202) 289-7800 

 
  AFGHANISTAN ENGINEER DISTRICT 
 

AFGHANISTAN ENGINEER DISTRICT 
http://www.aed.usace.army.mil 
U.S. Army Corps of Engineers 
Attn.:  Qalaa House 
APO AE 09356 

 
1.2   SUBMITTAL CLASSIFICATION 
 
 Refer to the Submittal Distribution and Quantities Table in Attachment A for minimum submission 

requirements and delivery address 
 
 Submittals are classified as follows: 
 
1.2.1   DESIGN SUBMITTALS  
 
 The Government reserves the right to issue an NTP (notice to proceed) for any phase for fast-track 

projects. 
 
 

http://www.csinet.org/s_csi/index.asp�
http://www.aed.usace.army.mil/�
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1.2.2   CONSTRUCTION SUBMITTALS  
 
1.2.2.1   Contractor Furnished Government Approved Construction Submittals 
 
 Government approved construction submittals are primarily related to plans (Contractor Quality 

Control, Accident Prevention, Resident Management System, Area Use, etc.) schedules (Project 
Schedule/Network Analysis), and certificates of compliance. 

 
1.2.2.2.   Contractor furnished Government Approved Construction Submittals (GA) shall be submitted to 

the Area or Resident Office, per directions given at the Pre-Construction meeting.  Adequate time (a 
minimum of fourteen (14) full calendar days exclusive of mailing time) shall be allowed for AED 
review and comment. 

 
1.3   SUBMITTAL CERTIFICATION 
 
1.3.1  DETERMINATION OF COMPLIANCE 
 
 Each submittal shall be complete and in sufficient detail to allow ready determination of compliance 

with contract requirements by the Contracting Officer. The contractor shall submit all required 
documentation with submittals.  The U.S. Army Corps of Engineer (USACE) will not accept partial 
submittals. 

 
1.3.2   EFFECTIVE QUALITY CONTROL SYSTEM 
 
 The Contractor is responsible for quality control and shall establish and maintain an effective quality 

control system in compliance with Contract Clause 52.236-21 SPECIFICATIONS AND DRAWINGS 
FOR CONSTRUCTION - ALTERNATE I and specification section 01451 CONTRACTOR QUALITY 
CONTROL. 

 
1.3.2.1   ORGANIZATIONAL RESPONSIBILITY 
 
 The quality control system shall cover all design, construction, subcontractor, manufacturer, vendor, 

and supplier operations at any tier, both onsite and offsite.  
 
1.3.2.2   CQC SYSTEM MANAGER REVIEW AND APPROVAL 
 
 Prior to submittal, all items shall be checked and approved by the Contractor's Quality Control (CQC) 

System Manager. If found to be in strict conformance with the contract requirement, each item shall 
be stamped, signed, and dated by the CQC System Manager. Copies of the CQC organizations 
review comments indicating action taken shall be included within each submittal. 

 
1.3.2.3   STAMPS 
 
 Stamps shall be used by the Contractor on all design and post design construction submittals to 

certify that the submittal meets contract requirements and shall be similar to the following: 
 
   Contractor (Firm Name) 
    Contract Number 
    Contract Name 
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 I certify that this submittal accurate, is in strict conformance with all contract requirements, has been 
thoroughly coordinated and cross checked against all other applicable disciplines to prevent the 
omission of vital information, that all conflicts have been resolved, and that repetition has been 
avoided and, it is complete and in sufficient detail to allow ready determination of compliance with 
contract requirements by the Contracting Officer. 

 
 
 Name of CQC System Manager: _____________ 
 
 Signature of CQC System Manager:   _____________ 
 
 Date:   _____________ 
 
1.3.2.4  DETERMINATION OF COMPLIANCE 
 
 Each submittal shall be complete and in sufficient detail to allow ready determination of compliance 

with contract requirements by the Contracting Officer. The contractor shall submit all required 
documentation with submittals.  The U.S. Army Corps of Engineer (USACE) will not accept partial 
submittals. 

 
1.3.3   RESPONSIBILITY FOR ERRORS OR OMISSIONS 
 
 It is the sole responsibility of the Contractor to ensure that submittals comply with the contract 

documents.  Government review, clearance for construction, or approval by the Contracting Officer 
shall not relieve the Contractor from responsibility for any errors or omissions in such drawings, nor 
from responsibility for complying with the requirements of this contract. 

 
1.3.3.1   GOVERNMENT REVIEW 
 
 Government review or approval of post assessment submittals shall not be construed as a complete 

check, but will indicate only that the assessment is satisfactory. 
 
1.3.4   UNTIMELY AND UNACCEPTABLE SUBMITTALS 
 
 If the Contractor fails to submit submittals in a timely fashion, or repetitively submits submittals that 

are not in strict conformance with the contract documents, no part of the time lost due to such actions 
shall be made the subject of claim for extension of time or for excess costs or damages by the 
Contractor. 

 
1.4   ENGLISH LANGUAGE 
 
 All schedules, drawings, photographs, and assessments shall be in the English language.   
 
1.5   UNITS OF MEASUREMENT 
 
 Design documents shall be prepared in METRIC MEASUREMENTS. 
 
 The metric units used are the International System of Units (SI) developed and maintained by the 

General Conference on Weights and Measures (CGPM); the name International System of Units and 
the international abbreviation SI were adopted by the 11th CGPM in 1960. 

 
1.5.1   DRAWINGS 
 
1.5.1.1 All site layout data shall be dimensioned in meters or coordinates, as appropriate.  All details and 

pipe sizes shall be dimensioned in millimeters. 
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1.5.1.2  All site plans shall be geo-referenced using the WGS 1984 coordinate system, specifically the 

following:  WGS 1984 UTM one 42 N.  If the designer is not able to use the stated coordinate system 
the coordinate system used shall be correlated to the stated coordinate system.  A table shall be 
provided within the site drawing set cross referencing the WGS84 system to that utilized.  This is 
required to allow AED to incorporate the plans into GIS for storage, map production, and possible 
geospatial analysis of the different work sites. 
 

1.5.2   DESIGN CALCULATIONS 
 
 Calculations shall be in English or SI units as deemed appropriate by the designer to meet the 

requirements of the design.  Calculations shall be in SI (metric) units to meet the requirements of the 
design.  Quantities on the contract drawings stated in SI (metric) units, may also be stated in English 
units.  

 
1.6   WITHHOLDING OF PAYMENT FOR SUBMITTALS 
 
 Payment for work will not be made in whole or in part until the Government has reviewed and cleared 

the assessment.  
 
1.6.1. Design Submittals.   
 
 Payment for Design work will not be made in whole or in part until the Government has reviewed and 

cleared the design for construction. 
 
1.6.2. Construction Submittals. 
 
 Payment for materials incorporated in the work will not be made if required approvals have not been 

obtained.  In the event under separate clause of the contract, the Design-Build Contractor is allowed 
partial or total invoice payment for materials shipped, and/or stored at the site, the Design-Build 
Contractor shall with his request for such payment, submit copies of approvals (ENG Form 4025) 
certifying that the materials that are being shipped and/or stored have been approved and are in full 
compliance with the Contract technical specifications. 

 
PART 2   PRODUCTS 
 
2.1   GENERAL 
 
 The following are contract deliverables which give further details about and finalize the design 

parameters/requirements outlined within the contract documents.  They shall be prepared in such a 
fashion that the Prime Contractor is responsible to the Government and not as an internal document 
between the Prime Contractor and its Subcontractors, Vendors, Suppliers, etc. 

 
2.2 SUBMITTAL REQUIREMENTS 

 
 There are a total of 2 pre-design submittals, 4 design submittals and 1 construction submittal (see 

Appendix A for quantities, media and submittal methods) required for this project.  Additional details 
are provided in SECTION 00150.  
 
Security Protection Plan 
 
Community Relations Plan 
 
Survey (15%) 
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Design Review (65%) 
 
Design Review (95%) 
 
“Cleared for Construction” Design Review Submittal (100%) 
 
As-Built Drawings 
 

2.2.1. Security Protection Plan (Post-NTP/Pre-design).  The Security Protection Plan shall be completed 
in accordance with Section 00150 and submitted for review not more than 15 days from the NTP 
date.  No field activities, including the road Survey, shall commence prior to Government acceptance 
of the Security Protection Plan. 

 
2.2.2. Community Relations Plan (Post-NTP/Pre-design).  The Community Relations Plan shall be 

completed in accordance with Section 00150 and submitted for review not more than 15 days from 
the NTP date.  No field activities, including the road Survey, shall commence prior to Government 
acceptance of the Community Relations Plan. 

 
2.2.3. Survey Report Review (15%):  The Survey Report Review (15%) plans shall be completed in 

accordance with SECTION 00150 and submitted for review not more than 45 days from the NTP 
date. 

 
• Full topographical survey. 

o Existing horizontal and vertical layout. 
o Existing drainage structures. 
o Existing road cross sections. 

• Cross sections of all rivers, streams, and wadis 25m & 50m from centerline of the road, upstream and 
downstream.  These cross sections shall be the centerline of the feature and not of the road. 

• Individual drainage structure reports: 

• Properties: 
o Assigned number & station. 
o Length. 
o Width. 
o Height. 
o Materials. 
o Photo. 

• Recommendation:  Narrative on whether to replace, rehabilitate, or remain in place as is. 
• Calculations:  For structures not recommended for replacement, provide sufficient evidence and 

calculations to support the recommendation.  Necessary calculations include, but are not limited to: 
o Hydraulic capacity and sizing. 
o Structural capacity and ability to handle design load and dead load of all required road layers. 
o Detailed repair plan with narrative and drawings. 

 
2.2.4. Design Review (65%) Plans 

 
 The Design Review (65%) plans shall be completed and submitted in accordance with SECTION 

00150. 
 
 All submittals shall be provided digitally and on paper as described in Attachment A.  Based on sound 

professional engineering considerations, cost and other factors described in Section 01015 the 
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contractor shall prepare the documents described below.  Section 01015, Technical Requirements, 
describes specific information that must be included.  The plans shall include but not necessarily 
limited to: 

 
o Site Assessment 

o Cover 
o Table of Contents 
o Written portion that provides pertinent data on the following topics: 

 General information about the local village(s) 
• Tribal information 
• Temperature range 
• Snow and rainfall information  

 Existing road conditions 
 Existing drainage and erosion areas 
 Security conditions 

o Table of drainage structures 
 Structure number 
 Structure type (bridge, culvert, etc) 
 Dimensions 
 Structure stationing 
 Structure location (grid coordinates) 
 Size and skew 
 Notes on condition 

o Photographs shall be inserted into a Microsoft Word document and labeled with the following: 
 Date photo take (unless on the photo) 
 Location photo take from 
 Direction facing when photo taken 
 Description of specific notable items shown in photo  

o Survey field notes (If using a total station, the raw data shall also be provided) 
o Drawings: 

o Cover sheet 
 Name of project 
 Name of submittal (ie 65% Design Review) 
 US Army Corps of Engineers Afghanistan Engineer District name and symbol 
 Contractor name 

o Table of Contents 
o Legend of symbols and lists of abbreviations 
o Super-elevation data 
o Table of drainage structures 

 Structure number 
 Note ‘Existing’ or ‘Proposed’ 
 Structure type (bridge, culvert, etc) 
 Dimensions  
 Structure stationing 
 Structure location (grid coordinates) 
 Size and skew 
 Notes on condition 

o Plan and profile sheets (plan and profile views must be on the same plan sheet) 
 coordinates at the start and end of each sheet 
 horizontal alignment with curve and other data shown 
 vertical profile with curve and other data shown 
 location, types, sizes and flowline elevations of drainage structures 
 location of all existing and proposed structures 

o Cross sections with typical section applied 
o Design Analysis 
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 All backup material previously submitted 
 Design Calculations and reports 
 Shall contain explanatory materials giving the design rationale for any design 

decisions which would not be obvious to an engineer reviewing the Final Drawings. 
o Design Plans 
o Structures design analysis/calculations 
o Detailed drawings for all structures, including culverts, retaining walls, causeway, bridges, etc 
o Specifications 
o See Attachment C for additional drawing format information 

 
2.2.5. Final Design Review (95%) Plans 
 
 Final Design Review (95%) plans shall be completed and submitted in accordance with SECTION 

00150.  
  

 The review of this submittal is to insure that the design is in accordance with directions provided the 
Contractor during the design process.  The only effort remaining between the Final Design Review 
and the "Cleared for Construction” Design Review submittal is the incorporation of the Government 
Review Comments.  The Contractor shall submit the following documents for Final review: 

 
 The Contractor is expected to have completed all of his coordination checks and have the drawings 

in a design complete condition.  The drawings shall be finalized at this time including the 
incorporation of any comments generated by the Design Review submittal.  The drawings shall 
contain all the details necessary to assure a clear understanding of the work throughout construction. 

 
 The Final Design Review (95%) plans shall include at a minimum but is not limited to: 

 
o Changes incorporated from 65% design review comments 
o Design Analysis 

 All backup material previously submitted 
 Design Calculations and reports 
 Shall contain explanatory materials giving the design rationale for any design 

decisions which would not be obvious to an engineer reviewing the Final Drawings. 
o Design Plans 
o Structures design analysis/calculations 
o Detailed drawings for all structures, including culverts, retaining walls, causeway, bridges, etc 
o Final Revised Construction Cost Estimate 
o Government’s Design Review Comments with the Contractor’s annotation to each comment 

 
2.2.6. "Cleared for Construction" Design Review Submittal (100%) plans  
 
 After the Final Design Review submittal, the Contractor shall revise the Contract Documents by 

incorporating any comments generated during the review and submit in accordance with SECTION 
00150.  At a minimum but not limited to, the Contractor shall submit the following documents for the 
design complete submittal: 

 
o ALL information related to the design of this project with correction made related to issues 

identified during the 95% review. 
o Design analysis 
o Construction drawings 
o Government’s Final Design Review (95%) Comments with the Contractor’s annotation to 

each comment 
 

Once the design documents have been "Cleared for Construction" by the Contracting Officer, the 
Contractor shall clearly identify each document by annotating it as "Cleared for Construction." 
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2.3   DESIGN ANALYSIS 
 
2.3.1  The Contractor shall prepare and present design analyses with calculations necessary to 

substantiate and support all design documents submitted.  For parts including drainage structures, 
site specific civil calculations shall be included.  For parts including structural work, structural 
calculations shall be included.  The Contractor shall submit the geotechnical evaluation report, 
reports of soil borings and any other investigations performed in support of the design. Follow 
Ministry of Rural Rehabilitation and Development/Ministry of Public Works Standard Drawings. 
 

2.3.2 When design calculations are voluminous, they shall be bound separately from the narrative part 
of the design analysis.  Design calculations will include a title page, table of contents, and be indexed 
(tabbed) to separate distinct parts of the various analysis and design actions being accomplished to 
support plan drawings submitted.  They shall be presented in a clear, consistent and legible format in 
order to quickly understand the analysis and design accomplished.  Presentation shall be such that a 
person unfamiliar with the project features and associated analysis and design can quickly 
understand the overall design process and procedures, review the information in conjunction with the 
given set of plans and specifications, and verify the suitability of all information submitted. 

 
 All design calculations shall explain the source of loading conditions with assumptions and 

conclusions explained.  The analysis and design methods shall also be explained, including 
assumptions, theories and formulae.  Include applicable diagrams that are clearly explained and 
correlated with related computations, whether computer or hand generated.  The design calculations 
shall include a complete and comprehensive list of the criteria (and date or version of the criteria) that 
the design/analysis will be compared to (codes, Corps of Engineers Engineering Regulations, 
Engineering Manuals, etc.).  Within the separable elements of design calculations, the engineer shall 
cite the specific code or reference paragraph or section as appropriate to indicate conformance to 
requirements.   

 
 At the beginning of each project component design section, present a summary of all load conditions 

and combinations required per applicable code or Corps of Engineers manual or regulation.  Then 
clearly identify the particular load case governing the design and clearly show how the particular 
analysis, construction materials to be used, and the specific design meet the governing load 
combination. 

 
 Calculation sheets shall carry the names or initials of the engineer and the checker and the dates of 

calculations and checking.  No portion of the calculations shall be computed and checked by the 
same person. 

 
2.3.3  Computer Analysis 
 

Provide a clear summary of all computer outputs and highlight in the outputs information used in the 
analysis and design accomplished elsewhere in the calculations. 

 
If a computerized analysis or design program is used (either commercial software packages or 
unique, designer-written computer analysis/design tools), the computations shall provide clear 
reference to the software program and version application (where has the program been used before, 
what input and output does the program provide, is the program a recognized Corps of Engineers or 
industry standard).  If the program is proprietary to the Contractor (not recognized by the Corps of 
Engineers or industry), the Contractor shall provide a sample hand calculation to verify the results of 
one set of data generated by the computer program.   
 
State exactly the computation performed by the computer.  Include applicable diagrams, adequately 
identified.  Provide all necessary explanations of the computer printout format, symbols, and 
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abbreviations.  Use adequate and consistent notation.  Provide sufficient information to permit 
manual checks of the results. 
 
Each set of computer printouts shall be preceded by an index and by a description of the computation 
performed.  If several sets of computations are submitted, they shall be accompanied by a general 
table of contents in addition to the individual indices.  
 
When the computer output is large, it shall be divided into volumes at logical division points.  All final 
computer results used in design shall be separated from the total pages of computer output that 
might be included in the design calculations for ease of review. 

 
2.4   DRAWINGS 
 
 Drawings, prepared in the English language with SI units of measure, are a part of each submittal.  

The working drawings shall be adequately labeled and cross-referenced for review.  Complete, 
thoroughly checked and coordinated contract drawings shall be submitted.  The contract drawings 
submitted for final review shall include the drawings previously submitted which have been revised 
and completed as necessary.  The Contractor shall have incorporated any design review comments 
generated by previous design review(s), have completed all of his constructability and coordination 
checks, and have the drawings in a Ready-to-Build condition.  The drawings shall be complete at this 
time and contain all the details necessary to ensure a clear understanding of the work throughout 
construction.   

 
2.4.1  Computer Assisted Design and Drafting (CADD) 
 
 Computer Assisted Design and Drafting (CADD) is required for all work related to this contract.   Only 

personnel proficient in the preparation of CADD drawings shall be employed to modify the contract 
drawings or prepare new drawings.  The CADD deliverables shall meet the requirements of the A/E/C 
CADD Standard (Release 3.0).  Emphasis is on drawings meeting sheet layout standards, level/layer 
naming standards and sheet naming conventions.  The CADD standards may be downloaded at the 
CAD/BIM Technology Center at the following link:  

 https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4 
 
 The Contractor shall furnish all softcopy design submittals (and As-Builts) using software applications 

in either .dwg (AutoCAD, AutoDesk release 2005 or later) or in .dgn (MicroStation, Bentley Systems 
version 8.0 or later) format. In addition, the Contractor is required to submit the softcopy design 
submittals in .pdf (Adobe Acrobat) format. Drawings prepared in any convention other than CADD, 
must have the written approval of the Contracting Officer. 

  
2.4.2   Drawing Size Border Sheets 
 
 All drawings shall be prepared in size "A1" border sheets (594mm by 841mm).  Hardcopy design 

submissions may be printed on half size drawing sheets (“A3”, 279 mm by 420 mm) for purposes of 
saving paper and for ease of review. If drawings are not readable in the half size reduction, the 
Contractor shall submit all drawings in A1 border sheets.  All final contract drawing sets (As-Builts) 
shall be submitted on A1 border sheets.  Drawing sheets shall be trimmed to specified size if 
necessary. 

 
2.4.3  Sequence of Design Drawings   
 
 Referencing the A/E/C CADD Standard (pg. 13, Table 2-1 of the A/E/C CADD standards) the 

sequence of drawings shall follow the sequence as shown below: 
 
 
  Discipline   

https://cadbim.usace.army.mil/default.aspx?p=s&t=13&i=4�
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1.   General 
2.   Hazardous Materials 
3.   Survey/Mapping 
4.   Geotechnical 
5.   Civil 
6.   Landscape 
7.   Structural 

8.   Architectural 
9.   Interiors 
10. Equipment 
11. Fire Protection 
12. Plumbing 
13. Process 
14. Mechanical 

 15. Electrical 
 16. Telecommunications 
 17. Resource 
 18. Other Disciplines 
 19. Sub-Contractor/Shop Drawings 
 20. Operations 
 
2.4.4   Drawing Folder Structure 

 
 CADD files shall be organized in a folder structure to what is described in Paragraph 2.6.4.  For multi-

building projects, a folder of each building type shall be created and the applicable folders shown in 
each building type folder.  

 
2.4.5   Drawing Sheet Assembly 
 
 CADD files shall be organized to what is described in “Option 2 – Use of Design Model Only” (page 

10, Figure 2-3 of the A/E/C CADD Standard). This method will utilize one view and the use of “paper 
space” is not used. The border sheet shall be X-REF into each model file and scaled up to the 
applicable scale. 

 
2.4.6   Model Files 
 
 Model files represent the building’s physical layout and components such as floor plans and 

elevations. Model files shall be drawn to full size (1:1) in the default view. Floor Plan Model files 
represent one floor. Model files shall have coordinates (x,y,z) of 0,0,0 in paper space on layout. The 
exception for model files with coordinates 0,0,0 shall be the civil site plan (see section 1.5.1.2 
Georeferencing). 

 
2.4.7. Border Sheet Files 
 
 Border sheet files are used to assemble model files for plotting and viewing purposes. Every border 

sheet file has a drawing area, title block and border and represents one plotted drawing. 
 
2.4.8. Layer/Level names 
 
 Layer or level files names shall follow the guidelines of appendix A and B of the A/E/C CADD 

standards. For AutoCAD, .dwt (drawing template files) shall be used to import the proper layers that 
will be inclusive of the correct line type, color, and line thickness of the respective layer.  

 
2.4.9. Drawing File Naming Convention 
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 CADD files shall follow the naming convention as described in the A/E/C CADD Standards. For 
model files reference pg 12 - 16, figure 2-4, tables 2-1 and 2-2. For sheet files reference pg 18 – 22, 
figure 2-5, table 2-3. 

 
2.4.10   Sheet Identification Block 
 
 The sheet identifier will follow the name of the border sheet file. This will consist of the discipline 

designator, the sheet type designator and the sheet sequence number as referenced in pg 23, figure 
2-6 of the A/E/C CADD Standards. 
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2.4.11   Drawing Scales 
 
 The scales indicated on the following list shall, in general, be used for all drawings. The Contractor 

may, at its option, make exceptions to scales indicated, if approved in writing by the Contracting 
Officer. 

 

TYPICAL DRAWING SCALES 

DRAWING TYPE 
METRI

C 
SITE PLAN 1:200 

1:400 
1:500 
1:600 
1:700 
1:1000 
1:2000 
1:5000 
1:6000 
1:10000 
1:20000 

FLOOR PLAN 1:50 
1:100 
1:200 

ROOF PLAN 1:200 
EXTERIOR ELEVATIONS 1:100 

1:200 
INTERIOR ELEVATIONS 1:50 

  1:100 
CROSS SECTIONS 1:50 

1:100 
1:200 

WALL SECTIONS 1:20 
STAIR DETAILS 1:10 
DETAILS 1:5 

  
 

2.4.12   Symbols, Line styles, & Patterns  
 

 Approved symbols, line styles, and patterns shall be in accordance with AEC CAD Standard Release 
3.0 or current version (see Appendix D of the A/E/C CADD Standards).  The approved symbols, line 
styles, and patterns associated with AutoCAD software maybe downloaded in the following link: 

 https://tsc.wes.army.mil/products/standards/aec/aecstdsym.asp 
 

2.4.13   Plotter Prepared Original Drawings 
 

 Plotter prepared original drawings shall be prepared on 20 pound bond paper, unless otherwise 
approved and shall be plotted on the matte side.  Raster plotters must provide a minimum resolution 
of 400 dpi while vector plotters shall provide a minimum resolution of 0.0010 inch with an accuracy of 
+0.1% of the move and a repeatability error of not more than 0.005 inch. Drawings produced from dot 
matrix plotters are not acceptable.  Plots accompanied by the digital design file may be prepared on 

https://tsc.wes.army.mil/products/standards/aec/aecstdsym.asp�
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vellum: translucent bond is not acceptable.  Line density shall be equivalent to that produced by black 
India ink: half tone plots are only acceptable where the half-tone color setting of RGB (red, green 
blue) settings equal a value of 153 (see pg. 27, Table 3-4 of the A/E/C CADD Standards). Drawings 
plotted in color are not acceptable.  Manual changes to plotted originals are not acceptable. 

 
2.4.14   Title and Revision Block 
 

 Title and revision block shall match the examples shown in Attachment B, AED Drawing Title Block 
Standards, Figures 1 through 4, furnished as an attachment to this RFP. 

 
2.4.15   Legends 
 
 For each submittal, legends of symbols and lists of abbreviations shall be placed on the drawings.  

They shall include all of the symbols and abbreviations used in the drawing set, but shall exclude any 
symbols and abbreviations not used.  Since many symbols are limited to certain design disciplines, 
there is a definite advantage to the use of separate legends on the initial sheet of each design 
discipline or in the Standard Details package for each discipline.  If legends have not been shown by 
discipline, a legend shall be placed on the first drawing. 

 
2.4.16   Location Grid 
 
 To facilitate the location of project elements and the coordination of the various disciplines' drawings, 

all plans shall indicate a column line or planning grid, and all floor plans (except structural plans) shall 
show room numbers.  

 
2.4.17   Composite and Key Plans 
 
 If the plan of a large building or structure must be placed on two or more sheets in order to maintain 

proper scale, the total plan shall be placed on one sheet at a smaller scale.  Appropriate key plans 
and match lines shall appear on segmented drawings.  Key plans shall be used not only to relate 
large scale plans to total floor plans but also to relate individual buildings to complexes of buildings.  
Key plans shall be drawn in a convenient location and shall indicate the relative location of the 
represented plan area by crosshatching.  

 
2.4.18   Specifications Placed on the Drawings 
 
 Details of standard products or items which are adequately covered by specifications shall not be 

included on the drawings. 
 
2.4.19   Revisions 
 
 Drawing revisions shall be prepared only on the original CADD files.   A revision area is required on 

all sheets. 
 
2.4.20   Binding 
 
 All volumes of drawing prints shall be firmly bound and shall have covers of heavier bond than the 

drawing sheets.  If posts are used to fasten sheets together, the drilled holes on the bond edges of 
the sheets shall be on 8-1/2-inch centers. 

 
2.4.21  Government Provided files 
 
 At the Preconstruction meeting, the Contractor shall be provided a CD that shall contain the AED 

border sheet, the A/E/C CADD standards, and various other files related to the compliancy of CADD 
files to the A/E/C CADD standards. 
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2.5  SPECIFICATIONS 
 
 Specifications shall be prepared in accordance with the Construction Specifications Institute (CSI) 

format.  The Contractor-prepared specifications shall include as a minimum, all applicable 
specification sections referenced by the CSI.  Where the CSI does not reference a specification 
section for specific work to be performed by this contract, the Design-Build Contractor shall be 
responsible for creating the required specification. 

 
2.5.1   Use of Unified Facilities Guide Specifications (UFGS) 
 
 UFGS (Uniform Federal Guide Specifications) are required for this project.  Current UFGS 

information may be obtained at the following location:  http://www.wbdg.org/ccb/browse_org.php?o=70. 
 

 Specifications for UFGS are in SpecsIntact format.  SpecsIntact is government sponsored software 
used to edit specifications for government contracts.  The software is available at the following link:  
http://specsintact.ksc.nasa.gov/index.asp. 

  
2.5.2   Quality Control and Testing 
 
 Specifications shall include required quality control and further indicate all testing to be conducted by 

the Contractor, its subcontractors, vendors and/or suppliers. 
 
2.5.3   Ambiguities and indefinite specifications 
 
 Ambiguities, indefinite specification requirements (e.g., highest quality, workmanlike manner, as 

necessary, where appropriate, as directed etc) and language open to interpretation is unacceptable. 
 
2.5.4   Industry Standards 
 
2.5.4.1   U.S. Industry Standards 
 
 The Specifications shall be based on internationally accepted U.S. industry Standards.   Customarily 

accepted publications may be found in the UNIFIED MASTER REFERENCE LIST (UMRL) which 
may be located at the following URL:  http://www.hnd.usace.army.mil/techinfo/UFGS/UFGSref.htm. 

 
 To access the UMRL select the “Unified Facilities Guide Specifications” tab and scroll down to 

Unified Master Reference List (UMRL) (PDF version). 
 

 Examples of U.S. standards are:  National Fire Protection Association (NFPA), International Building 
Code (IBC), American Concrete Institute (ACI), American Water Works Association (AWWA), 
ADAAG (ADA Accessibility Guidelines) for Buildings and Facilities, etc.  Standards referenced shall 
be by specific issue; the revision letter, date or other specific identification shall be included.  

 
 This document lists publications referenced in the Unified Facilities Guide Specifications (UFGS) of 

the Corps of Engineers (USACE), the Naval Facilities Engineering Command (NAVFAC), the Air 
Force Civil Engineer Support Agency (AFCESA), and the guide specifications of the National 
Aeronautics and Space Administration (NASA). This document is maintained by the National Institute 
of Building Sciences (NIBS) based on information provided by the agencies involved and the 
standards producing organizations. The listing is current with information available to NIBS on the 
date of this publication.  
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 Standards referenced in specifications and drawings prepared by the Contractor shall be by specific 
issue; the revision letter, date or other specific identification shall be included. 

 
 
 
 
2.5.4.2   Non U.S. Industry Standards 
 
 If non-U.S. industry standards (e.g., codes, regulations, or technical references and norms) are 

authorized for use under this contract and are incorporated in the Contractor's design, one (1) copy of 
each standard referenced shall be provided to the Government. 

 
 Where a U.S. design and/or construction standard cannot be referenced due to non-availability of 

products and/or systems, another specification format using the CSI guidelines may be utilized for 
that particular product and/or system.  If a majority of the specifications within this project reference 
non-U.S. products due to availability and/or other factors, the entire set of specifications are not 
required to be in UFGS and SpecsIntact format. 

 
PART 3   EXECUTION 
 
3.1   GENERAL  
 
3.1.1   DESIGN CONCEPT COORDINATION MEETING 
 
 Shortly after Notice To Proceed (NTP) the Government or contractor may suggest meeting(s) to 

review the Design Submittal process or discuss various aspects of the contract to enable prompt and 
efficient initiation of contract actions.  Meeting(s) will be held to assure attention is focused on key 
project requirements (necessary contractor design and Government review that is required to provide 
Construction Clearance), to discuss features and items of work that need to be submitted early due to 
long lead time items, or discuss other concepts/ideas that will help accelerate the contract work.  
Other Design Coordination meetings may be requested throughout the contract period if Government 
review of various contractor Design Submittals indicate poor design and plan or specification quality 
in order to clearly explain the changes and improvements required of the contractor, assure 
understanding of Government comments, code references and required investigations and 
calculations, to move forward with acceptable design and satisfactory plans and specifications. 

 
3.1.2   GOVERNMENT DESIGN CHANGES 
 
 Government project changes which do not increase contractor costs shall be made at no charge to 

the Government.  
 
3.2   SUBMITTAL REGISTERS 
 
 No formal submittal registers are required as part of this contract.  The contractor is responsible for 

maintaining a record of all correspondence with the Government, including comments to design 
submittals. 

 
3.3   TRANSMITTAL FORM (ENG Form 4025) 
 
 The sample transmittal form (ENG Form 4025) attached to this section shall be used for submitting 

both design and construction submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be properly completed by 
filling out all the heading blank spaces and identifying each item submitted. Special care will be 
exercised to ensure proper listing of the specification paragraph and/or sheet number of the contract 
drawings pertinent to the data submitted for each item. 
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3.4   SCHEDULING 
 
3.4.1   DESIGN SUBMITTALS 
 
 Adequate time (a minimum of fourteen (14) full calendar days exclusive of mailing time) shall be 

allowed for Government review and comment in DrChecksSM.  If the Contractor fails to submit design 
submittals in a timely fashion, or repetitively submits design submittals that are not in strict 
conformance with the Contract documents, no part of the time lost due to such actions shall be made 
the subject of claim for extension of time or for excess costs or damages by the Contractor. 

 
3.5   SUBMITTAL PROCEDURE 
 
3.5.1   Refer to Submittal Distribution and Quantities in Attachment A for minimum submission 

requirements.  
 
 This is a project and in accordance with Contract Clause 52.227-7022 GOVERNMENT RIGHTS 

(UNLIMITED), the Government has non-exclusive rights to use the information on other projects.  In 
accordance with section 01060 SPECIAL CLAUSES clause PREPARATION OF AS-BUILT 
DRAWINGS (CONTRACTOR), one (1) set of the Government approved As-Builts shall be submitted 
in an editable CADD format. 

 
 This requirement is in addition to all other submission requirements stated elsewhere in the contract.   
 
3.5.2   DIGITAL TRANSMISSION OF DESIGN SUBMITTALS 
 
 The Contractor shall not be permitted to submit design deliverables in digital format in lieu of hard 

copies without the expressed written approval from the government. 
 
3.5.3   DESIGN SUBMITTALS 
 
3.5.3.1   Afghanistan Engineer District (AED) 
 
 One (1) half-size hard copy and two (2) soft copies on CD-ROM (electronic version) of all design 

submittals (calculations, reports of field tests, design analysis, plans, specifications, etc) shall be 
transmitted to the Government at the following address, by means of ENG Form 4025: 
 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attention: Chief, Engineering Branch 

 
 The Contractor shall scan the soft copy (electronic version) of each Design Submittal using most up-

to-date version of recognized Industry-standard anti-virus software (Symantec, Norton, etc.) to insure 
that no viruses are contained in it prior to acceptance by AED.   The label shall indicate it has been 
scanned for viruses and the anti-virus software and version clearly indicated. 

 
3.5.3.2   Resident/Area Engineer Office 
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 Complete design submittals shall be provided to the Area and/or Resident Engineer Office such that 
these are received at the same time as the Contractor provides them to the address noted in 
Paragraph 3.5.3.1.  At the Pre-Construction meeting, the Contractor will be furnished the Area and/or 
Resident Office addresses to which these submittals shall be provided and the specific number of 
hard copies (full and half sizes) and soft copies (CD-ROM) required by the Area and/or Resident 
Office as per Paragraph 3.5.3.1, soft copies are to be properly labeled and checked for viruses by the 
Contractor prior to delivery.  

 
 
3.5.3.3  Editable CADD Format As-Builts   

 
 This is a Design-Build project and in accordance with Contract Clause 52.227-7022 GOVERNMENT 

RIGHTS (UNLIMITED), the Government has non-exclusive rights to use the design on other projects.   
Therefore, the As-Builts furnished to the Government must be in an editable format.  See Section 
01780A CLOSEOUT SUBMITTALS, Paragraphs 1.1 and 1.2, for all requirements associated with 
submission of editable CADD format As-Builts required as part of this contract. 

 
3.6.1   Submittal Numbering System 
 
 Instructions on the numbering system to be used for construction submittals follows. 

 
3.6.1.1   Submittals 
 
 Shop drawings and materials are listed on the Submittal Register (ENG Form 4288) as follows:  

 
a.  List is prepared according to contract specifications and drawings, picking up all items involved in 

the project. 
 
b.  This list is divided into sections as indicated in the specifications.  For example:  
 
     Section  01015       "Technical Requirement 
     Section  01335       “Design Submittals” 
     Section  02831       "Chain-Link Fence"  
     Section  02710       "Subdrainage System"  
     Section  03300       "Concrete For Building Construction"  
     Section  04200       "Masonry"  

 
3.6.1.2   Numbering procedures for transmittal on ENG FORM 4025 
 
 Each Specification Section will have various requirements for submittals (design information, product 

data, test reports, procedures, etc.) to the Government for Approval (GA) or For Information Only 
(FIO).  Items from different Sections cannot be submitted on the same ENG Form 4025.  When 
furnishing one or more items from the same Section at a given time, a single ENG Form 4025 can be 
used to identify and submit these items.  Block ‘b” of the 4025 entitled “DESCRIPTION OF ITEM 
SUBMITTED” should provide an accurate and unique description of each item being proposed by the 
Contractor.  Item numbers (block “a” of the 4025 entitled “ITEM NO.”) will be automatically generated 
in QCS for each ENG Form 4025.  QCS will track and automatically generate the “ITEM NO.” for all 
following ENG Form 4025s for the same Section number.  To illustrate, a transmittal for the 35% 
Design Submittal required by Section 01335 might have the following Items: 
 
ITEM NO. 1   Topographic Information 
ITEM NO. 2   Geotechnical Report 
ITEM NO. 3   Foundation Design 
ITEM NO. 4   35% Plans 
ITEM NO. 5   Outline of Construction Specifications to be used 
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 If this was the first submittal furnished by the Contractor for Section 01335, then a Transmittal 

Number of 01335-1 would be generated using QCS.  As new transmittals are generated in QCS, the 
last digit of the transmittal is increased incrementally, as follows: 

 
Transmittal No. 01335-2 
Transmittal No. 01335-3 
Transmittal No. 01335-4 
 

 and so forth.  The first transmittal submitted from each Specification Section will be “-1”, in other 
words, there will never be a “Transmittal No. 01335-0”. 

 
 The above illustration is true for all other Specification Sections included in the Request for Proposal 

or in the Construction Specifications compiled by the Contractor in the prosecution of work under the 
RFP. 

  
3.6.1.3   Resubmittals 
 
 Should the Contractor be required to resubmit any transmittal due to one or more items on that 

transmittal being Coded “C” (Cleared for Construction, except as noted in attached comments, 
Resubmission Required) or “E” (NOT Cleared for Construction, see attached comments, 
Resubmission Required) by the Government, QCS will be used to generate the same transmittal 
number followed by the number "-1" for the first resubmittal, "-2" for the second resubmittal, "-3" for 
the third resubmittal, etc.   

 
 As an example, assume the 65% Design Submittal is provided to the Government as Transmittal 

01335-9.  Due to omissions or errors in that Submittal which result in a Code “E” being given, then 
the subsequent 65% Design Resubmittal #1 would be “Transmittal 01335-9.1”.  Should a resubmittal 
again be necessary, it would be Design Resubmittal #2 and would be submitted as “Transmittal 
01335-9.2”.   

 
 The purpose of this system is to avoid deviations from the Submittal Register and to track submittals 

in both RMS and DrChecksSM.  It should be noted that a new transmittal number following the above 
system CANNOT be generated in QCS unless the prior transmittal has been given a Code If the 
Contractor is having difficulty generating the correct transmittal number, contact the COR to resolve 
the matter. 

 
 The Contractor use the above nomenclature and date of submission to the Government for Plan 

Cover Sheets; title blocks for all drawings; all Specification Cover Sheets; all specification pages; all 
Design Analysis Cover Sheets and associated pages; and similar labeling for all other documents 
included in the  submittal. 

 
 See Attachment B, AED Drawing Title Block Standards, Figure 3, for AED Issue Block and Required 

Annotations drawing guidance. 
 

3.6.2   Variations 
 
 If Design or construction submittals show variations from the contract parameters and/or 

requirements, the Contractor shall justify such variations in writing, at the time of submission.  
Additionally, the Contractor shall also annotate block "h" entitled "variation" of ENG FORM 4025. 
After design submittals have been reviewed and cleared for construction by the Contracting Officer, 
no resubmittal for the purpose of substituting materials, equipment, systems, and patented processes 
will be considered unless accompanied by the following: 

 
a.  Reason or purpose for proposed variation, substitution, or revision. 
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b.  How does quality of variation compare with quality of the specified item?  This shall be in the 

form of a technical evaluation tabulating differences between the item(s) originally specified 
and what is proposed. 

 
c.  Provide a cost comparison.  This shall include an acquisition and life cycle cost comparison. 
 
d.  For proprietary materials, products, systems, and patented processes a certification signed by 

an official authorized to certify in behalf of the manufacturing company that the proposed 
substitution meets or exceeds what was originally specified. 

 
e.  For all other actions, a certification signed by a licensed professional engineer or architect 

certifying that the proposed variation or revision meets or exceeds what was originally 
specified. 

 
f.  Advantage to the Government, if variation is approved, i.e. Operation and Maintenance 

considerations, better product, etc. 
 
g.  Ramifications and impact, if not approved. 
 

 If the Government review detects any items not in compliance with contract requirements or items 
requiring further clarification, the Contractor will be so advised.  Lack of notification by the Contracting 
Officer of any non-complying item does not relieve the Contractor of any contractual obligation. 

 
3.6.3   Non-Compliance 
 
 The Contracting Officer will notify the Contractor of any detected noncompliance with the 

requirements of this specification.  The Contractor shall take immediate corrective action after receipt 
of such notice.  Such notice, when delivered to the Contractor at the worksite, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until satisfactory corrective 
action has been taken.  No part of the time lost due to such stop orders shall be made the subject of 
claim for extension of time or for excess costs or damages by the Contractor. 

 
3.7   REVIEW OF CONTRACTOR PREPARED DOCUMENTS 
 
3.7.1   GENERAL 
 
 The work under contract will be subject to continuous review by representatives of the Contracting 

Officer.  Additionally, joint design review conferences with representation by all organizations having 
a direct interest in the items under review may be held.  The Contractor shall furnish copies of all 
drawings and related documents to be reviewed at the review conference on or before the date 
indicated by the Government. Additional conferences pertaining to specific problems may be 
requested by the Contractor or may be directed by the Contracting Officer as necessary to progress 
the work.  The Contractor shall prepare minutes of all conferences and shall furnish two copies to the 
Contracting Officer within seven (7) days after the conference. 

 
 All submittal reviews shall be reviewed and comments entered into DrChecks located on the website 

at: https://www.projnet.org/projnet/binKornHome/index.cfm 
 
3.7.2   INDEPENDENT REVIEW 
 
 The Contractor shall have someone other than the Designer or Design Team perform an 

Independent Technical Review of all specifications, drawings, design analysis, calculations, and other 
required data prior to submission to the Government.  This review shall insure the professional 

https://www.projnet.org/projnet/binKornHome/index.cfm�
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quality, technical accuracy, and the coordination of all design analysis, drawings and specifications, 
and other services furnished under this contract have been accomplished.  Work must be organized 
in a manner that will assure thorough coordination between various details on drawings, between the 
various sections of the specifications, and between the drawings and specifications.  The Contractor 
shall thoroughly cross-check and coordinate all work until he is professionally satisfied that no 
conflicts exist, vital information has not been omitted, and that indefinite language open to 
interpretation has been resolved.  Upon completion of this review, the Contractor shall certify that 
each design submittal is complete, accurate, is in strict conformance with all contract requirements, 
that repetition has been avoided, that all conflicts have been resolved, and that the documents have 
thoroughly coordinated and cross checked against all the applicable disciplines to prevent the 
omission of vital information.   

 
3.7.3   CONTRACTOR'S QUALITY CONTROL ORGANIZATION REVIEW 
 
 The Contractor shall thoroughly review each submittal prior to submission to the Contracting Officer 

to assure it is complete, correct and unified.  This review shall be for the purposes of eliminating 
errors, interferences, and inconsistencies, and of incorporating design criteria, review comments, 
specifications, and any additional information required.  The Contractor will give evidence of such 
review of all items in each submittal ENG Form 4025, by annotating Column “g” (titled “For Contractor 
Use Code”) of this Form with the letter “A,” meaning the Contractor has reviewed it and is indicating it 
is “Approved as Submitted”.  Design submittals submitted to the Contracting Officer without evidence 
of the above requirements or the Contractor's certified approval will be returned for resubmission.  No 
part of the time lost due to such resubmissions shall be made the subject of claim for extension of 
time or for excess costs or damages by the Contractor. 

 
3.7.4   GOVERNMENT REVIEW 
 
 Within fourteen (14) days after Notice to Proceed, the Contractor shall submit, for approval, a 

complete project design schedule with all submittals and review times indicated in calendar dates.  
The Contractor shall update this schedule monthly.  After receipt, the Government will be allowed 
fourteen (14) days to review and comment on each submittal, except as noted below.  For each 
design review submittal, comments from the various design sections and from other concerned 
agencies involved in the review process will be made in the on-line review management system 
DrChecksSM                                                                              
(https://www.projnet.org/projnet/binKornHome/index.cfm ).  Contractor shall coordinate with the 
Contracting Officer and/or Representative(s) to register for DrChecksSM use.  The review will be for 
conformance with the technical requirements of the solicitation and the Successful Offeror's 
(Contractor's) RFP proposal.  

 
 If a design submittal is deficient (errors on ENG Form 4025, incorrect drawing title block information, 

missing or incomplete features required in the Submittal, etc.), it will be returned immediately without 
further review for correction and resubmission.  The review time will begin when the corrected 
submittal is received.  The Contractor may be liable for liquidated damages owed to the Government 
for returned design submittals due to deficiencies. 

 
 The contractor shall not begin construction work until the Government has reviewed the contractor's 

design and has cleared it for construction.  Clearance for construction does not mean Government 
approval.  Government review shall not be construed as a complete check but will evaluate the 
general design approach and adherence to contract parameters. The Government Review is often 
limited in time and scope.  Therefore, the Contractor shall not consider any review performed by the 
Government as an excuse for incomplete work.  Upon completion of the review, all comments will be 
posted on the online DrChecksSM review system for the Contractor.  The Contracting Officer will 
indicate whether the design submittal has or has not been cleared for construction using the following 
action codes: 

 

https://www.projnet.org/projnet/binKornHome/index.cfm�
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A   –   Approved as submitted 
 
B   –   Approved, except as noted on drawings 
 
C   –   Approved, except as noted on drawings. Refer to attached sheet, 
           resubmission required. 
 
D   --   Will be returned with separate correspondence. 
 
E   –   Disapproved (See attached). 
 
F   --   Receipt acknowledged. 
 
FX  –   Receipt acknowledged, does not comply as noted with contract 
            requirements. 
 
G  --   Other (Specify). 

 
 These codes shall NOT be used by the Contractor.  Contractor’s Quality Control Organization will 

annotate Block “g” entitled “FOR CONTRACTOR USE CODE” of Eng Form 4025-R using the action 
codes listed on the reverse side of the form.  

 
 Design submittals Cleared for Construction by the Contracting Officer shall not relieve the Contractor 

from responsibility for any design errors or omissions and any liability associated with such errors, 
nor from responsibility for complying with the requirements of this contract. 

 
3.7.4.1   INCORPORATION OF GOVERNMENT REVIEW COMMENTS 

 
a. The Contractor shall review each comment, furnish a complete response in DrChecksSM as to 

how the comment will be addressed in the Design Analysis, Plans and Specifications, or other 
Design Submittal stipulations required in this Contract.  The Contractor will then incorporate each 
comment into the design submittal along with other work required at the next Design Submittal 
stage.  The Contractor shall furnish disposition of all comments in DrChecksSM, with the next 
scheduled submittal. The disposition shall identify action taken with citation of location within the 
relevant design document.  Generalized statements of intention such as "will comply" or "will 
revise the specification" are not acceptable. During the design review process, comments will be 
made on the design submittals that will change the drawings and specifications.  The 
Government will make no additional payments to the Contractor for the incorporation of 
comments.  Review comments are considered part of the contract administration process. 

 
b. If the Contractor disagrees technically with any comment or comments and does not intend to 

comply with the comment, he must clearly outline, with ample justification, the reasons for 
noncompliance within five (5) days after close of review period in order that the comment can be 
resolved.   

 
c. The Contractor is cautioned that if he believes the action required by any comment exceeds the 

requirements of this contract, he should flag the comment in DrChecksSM as a scope change, and 
notify the COR in writing immediately. 

   
d. If a design submittal is over one (1) day late in accordance with the latest design schedule, the 

Government review period may be extended 7 days.  Submittal date revisions must be made in 
writing at least five (5) days prior to the submittal.  

 
3.7.4.2   CONFERENCES 
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 As necessary, conferences will be conducted between the Contractor and the Government to resolve 
review comments.  A Pre-Design Conference should be held as soon as possible after Notice to 
Proceed in order for the Contractor’s Design Team to meeting with AED Engineering Branch in order 
to assure DrChecks use is understood and access is functional; Design Submittal requirements are 
explained and understood; other specific Contract requirements are highlighted as necessary and 
understood; and future interactions between the Contractor, the Area/Resident Office, Engineering 
Branch and PPMD is initiated and nurtured. 

 
 A review conference may be held at the completion of any AED review and subsequent Contractor 

response for each Design Submittal.  The review conference will be held at the Corps District Office 
in Kabul, Afghanistan or the Kandahar Program Office, Kandahar, Afghanistan. The Contractor shall 
bring the personnel that developed the Design Submittal to the review conference. 

 
3.7.5   DESIGN DISCREPANCIES 

 
 The Contractor shall be responsible for the correction of incomplete design data, omissions, and 

design discrepancies which become apparent during construction. The Contractor shall provide the 
Contracting Officer with a proposed recommendation for correcting a design error, within three (3) 
calendar days after notification by the Contracting Officer.  The Contracting Officer will notify the 
Contractor of any detected noncompliance with the foregoing requirements.  The Contractor shall 
take immediate corrective action after receipt of such notice.  Such notice, when delivered to the 
Contractor at the worksite, shall be deemed sufficient for the purpose of notification.  If the Contractor 
fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part of 
the work until satisfactory corrective action has been taken.  No part of the time lost due to such stop 
orders shall be made the subject of claim for extension of time or for excess costs or damages by the 
Contractor.  Should extensions of design, fabrication plans and/or specific manufacturer's details be 
required as a result of a Government issued Change Order, the Government will make an equitable 
adjustment in accordance with Contract Clause 52.243-4 entitled CHANGES. 

 
3.6   DESIGN SUBMITTALS 
 
3.6.1   PARTIAL DESIGN SUBMITTALS 
 
 In the interest of expediting construction, the Contracting Officer may approve partial design 

submittals, procurement of materials and equipment, as well as issue the Notice To Proceed (NTP) 
for construction of those elements of the design which have been cleared for construction.  Such 
partial notices to proceed shall be solely at the discretion of the Contracting Officer.  

  
3.6.2   DESIGN SUBMITTALS NOT IN COMPLIANCE WITH THE CONTRACT DOCUMENTS 
 
 The Contractor shall, without additional compensation, correct or revise any errors or deficiencies in 

its design analysis, specifications, and drawings, and promptly furnish a corrected submittal in the 
form and number of copies as specified for the initial submittal.  No part of the time lost due to such 
resubmissions shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. If the Contractor considers any correction indicated on the submittals to 
constitute a change to the contract, a notice shall be given promptly to the Contracting Officer. 

 
3.6.3   IN-PLACE CONSTRUCTION PAYMENT 
 
 No payment will be made for any in-place construction until all required submittals have been made, 

reviewed and are satisfactory to the Government. 
 
3.6.4   COMMENCEMENT OF CONSTRUCTION 
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 Construction of work may begin after receipt of the clearance for construction (Notice to Proceed) for 
each design phase. Any work performed by the Contractor prior to receipt of the clearance for 
construction, shall be at the Contractor's own risk and expense.  Work cleared for construction that 
does not conform to the design parameters and/or requirements of this contract shall be corrected by 
the Contractor at no additional cost or time to the Government. 

 
3.7   GENERAL DESIGN INSTRUCTIONS  
 
3.7.1   RESPONSIBILITY OF THE CONTRACTOR 
 
3.7.1.1   PROFESSIONAL QUALITY, TECHNICAL ACCURACY, AND COORDINATION 
 
 The Contractor shall be responsible for the professional quality, technical accuracy, and the 

coordination of all drawings and other services furnished under this contract.  The Contractor shall 
thoroughly cross-check and coordinate all work, until he is professionally satisfied that no conflicts 
exist, vital information has not been omitted, and that indefinite language open to interpretation has 
been resolved. 

 
3.7.1.2   DEVIATING FROM THE “CLEARED-FOR-CONSTRUCTION” DESIGN 
 

(a.) The Contractor must obtain the approval of the Designer of Record (DOR) and the Government’s 
concurrence for any Contractor proposed revision to the professionally stamped and sealed 
design reviewed and Cleared for Construction by the Government, before proceeding with the 
revision.   

 
(b.) The Government reserves the right to non-concur with any revision to the design.   
 
(c.) Any revision to the design, which deviates from the contract requirements (i.e., the RFP and the 

accepted proposal), will require a modification, pursuant to the Changes clause, in addition to 
Government concurrence.  The Government reserves the right to disapprove such a revision.  

 
(d.) Unless the Government initiates a change to the contract requirements, or the Government 

determines that the Government furnished design criteria are incorrect and must be revised, any 
Contractor initiated proposed change to the contract requirements, which results in additional 
cost, shall strictly be at the Contractor's expense.  

 
(e.) The Contractor shall track all approved revisions to the reviewed and cleared for construction 

design and shall incorporate them into the as-built design documentation, in accordance with 
section 01060 SC entitled PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR).  The 
Designer of Record shall document its professional concurrence on the As-Builts for any 
revisions by affixing its stamp and seal on the drawings and specifications. 

 
3.7.1.3   GOVERNMENT OVERSIGHT 
 
 The extent and character of the work to be done by the Contractor shall be subject to the general 

oversight, supervision, direction, control, and review by the Contracting Officer. 
 
3.7.1.4   UNLIMITED DRAWING RIGHTS 
 
 The Government shall have unlimited rights in all drawings, notes and all other works developed in 

the performance of this contract, including the right to use same on any other Government design or 
construction without additional compensation to the Contractor. The Contractor hereby grants to the 
Government a paid-up license throughout the world to all such works to which he may assert or 
establish any claim under design patent or copyright laws. 
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3.7.1.5   CONFLICTS 
 
 Any conflicts, ambiguities, questions or problems encountered by the Contractor in following the 

criteria shall be immediately submitted in writing to the Contracting Officer with the Contractor's 
recommendations.  Prior to submission to the Government the Contractor shall take appropriate 
measures to obtain clarification of design criteria requirements, to acquire all pertinent design 
information, and to incorporate such information in the work being performed.  

 
3.8.1   CONDUCT OF WORK 
 
3.8.1.1   PERFORMANCE 
 
 Perform the work diligently and aggressively, and promptly advise the Contracting Officer of all 

significant developments.  
 
3.8.1.2   TELEPHONE CONVERSATIONS 
 
 Prepare a summary, and promptly furnish a copy thereof to the Contracting Officer, of all telephone 

conversations relating to the work under this contract.  
 
3.8.1.3   COOPERATION WITH OTHERS 
 
 Cooperate fully with other firms, consultants and contractors performing work under the program to 

which this contract pertains, upon being advised by the Contracting Officer that such firms or 
individuals have a legitimate interest in the program, have need-to-know status, and proper security 
clearance where required. 

 
3.8.1.4   TECHNICAL CRITERIA 
 
 All drawings shall be prepared in accordance with the contract documents and with the applicable 

publications referenced therein.  As soon as possible, the Contractor shall obtain copies of all 
publications applicable to this contract.  Availability of publications (where to purchase) is contained 
in Specification Section 01015.  Any deviations from the technical criteria contained in the contract 
documents or in the applicable publications, including the use of criteria obtained from the user or 
other sources, must receive prior approval of the Contracting Officer.  Where the technical criteria 
contained or referred to herein are not met, the Contractor will be required to conform his design to 
the same at his own time and expense.  

 
3.8.2   TOPOGRAPHIC SURVEYS, EASEMENTS, AND UTILITIES 
 
 Unless otherwise stated in the contract, the Contractor will be responsible for detailed topographic 

mapping, available easements, and utility information for the project. 
 
3.8.3   DESIGN PRIORITIES 
 
 The design of this project shall consider the remote location and harsh environment of this project 

and the impact this will have on sources of technical supply, the cost of construction, and the low 
level of maintenance. 

 
3.8.4   GEOTECHNICAL INVESTIGATION 
 
 Unless otherwise stated in the contract, the Contractor will be responsible for Geotechnical 

investigation, including subsurface explorations, sampling, field and laboratory testing, and water 
studies where applicable. 
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3.9   SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DOCUMENTS AND DRAWINGS 
 
 The requirements of this paragraph pertain to the submittal of design documents, design calculations, 

surveys, testing reports and other documents prepared by the Contractor to meet the design 
requirements of this project.  The following information must be submitted: 

 
• Geo-technical investigation reports 
• Design Analysis 
• Design Drawings 
• Full Size and True Half-Size Design drawings shall be submitted for the following: 
• Refer to Submittal Distribution and Quantities Table 
• Samples 
• Schedules 
• Reports 
• Records 
• Engineering Studies 
• Accident Prevention and Safety 

 
3.10   GOVERNMENT APPROVED CONSTRUCTION SUBMITTALS (Required During Construction)  
 
3.10.1   GENERAL 
 
 Since this contract requires that the drawings and specifications specify specific proprietary materials, 

equipment, systems, and patented processes by trade name, make, or catalog number, it is 
anticipated that construction shop drawings will primarily be limited to testing, construction plans 
(e.g., Contractor Quality Control, Accident Prevention, Resident Management System, Area Use etc), 
schedules (Project Schedule/Network Analysis),  certificates of compliance, reports, 
records/statements and variations.  

 
3.10.2   ADDITIONAL SHOP DRAWINGS AND SUBMITTALS 
 
 In accordance with the paragraph entitled DESIGN DISCREPANCIES, the Government may request 

the Contractor to provide additional drawings and submittal type data subsequent to completion of the 
design. 

 
3.10.3   INCOMPLETE DESIGN 
 
 The Contractor shall not use construction submittals as a means to supplant and/or supplement an 

incomplete design effort. 
 
3.10.4   Government Approval of Construction Submittals 
 
 The approval of construction submittals by the Contracting Officer shall not be construed as a 

complete check, but will indicate only that the general method of design construction, materials, 
detailing and other information are satisfactory.  Approval will not relieve the Contractor of the 
responsibility for any error which may exist, as it is the sole responsibility of the Contractor to certify 
that each submittal has been reviewed in detail and is in strict conformance with all the contract 
documents and design criteria referenced therein. 

 
 Virtually all design related construction submittals can and must be incorporated directly into the 

design specifications and drawings prepared by the Contractor.  Since the Contractor has sole 
responsibility for the design, procurement, and construction, impediments do not exist which would 
impair his ability to specifically identify what is being furnished to the Government prior to the start of 
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construction. Generic/non-proprietary specifications are indicative of an incomplete design effort and 
as such must be rejected as unacceptable 

 
3.10.5   SUBMITTALS 
 
 Submittals shall be limited to items such as Plans (e.g., Quality Control Plan, Accident Prevention 

Plan, etc.), Certificates of Compliance, and Field Test Reports. 
 
3.10.6   Government Review 
 
 Upon completion of review of construction submittals requiring Government approval, the submittals 

will be identified as having received approval by being so stamped and dated. Two ( 2 ) copies of the 
submittal will be retained by the Contracting Officer and one (1) copy of the submittal will be returned 
to the Contractor. 

 
3.11   FOR INFORMATION ONLY SUBMITTALS 
 
 These submittals shall be checked, stamped, signed and dated by the Contractor's Quality Control 

Engineer, certifying that such submittal complies with the contract requirements.  All Contractor 
submittals shall be subject to review by the Government at any time during the course of the contract.  
Any Contractor submittal found to contain errors or omissions shall be resubmitted as one requiring 
"approval".  No adjustment for time or money will be allowed for corrections required as a result of 
noncompliance with plans or specifications.  Normally submittals for information only will not be 
returned.  Approval of the Contracting Officer is not required on information only submittals.  These 
submittals will be used for information purposes.  The Government reserves the right to require the 
Contractor to resubmit any item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans and specifications and will 
not prevent the Contracting Officer from requiring removal and replacement if nonconforming material 
is incorporated in the work.  

 
3.12   VALUE METHODOLOGY/VALUE ENGINEERING 
 
 The Contractor during the course of his design shall be alert for and shall identify those high-cost low-

value items or areas which he considers may be accomplished in different ways that will increase the 
value of the project at the same or less cost.  Potential value engineering study items shall be 
reported to the Value Engineer through the Contracting Officer.  

 
3.12.1   Performance Oriented Value Engineering Change Proposal (VECP) 
 
 In reference to Contract Clause 52.248-3, "Value Engineering - Construction", the Government may 

refuse to entertain a "Value Engineering Change Proposal" (VECP) for those "performance oriented" 
aspects of the Contract Documents which were addressed in the Contractor's accepted contract 
proposal and which were evaluated in competition with other Proposers for award of this contract.  
For purposes of this clause, the term "performance oriented" refers to those aspects of the design 
criteria or other contract requirements which allow the Proposer or the Contractor certain latitude, 
choice of and flexibility to propose in its accepted contract offer a choice of design, technical 
approach, design solution, construction approach or other approach to fulfill the contract 
requirements. Such requirements generally tend to be expressed in terms of functions to be 
performed, performance required or essential physical characteristics, without dictating a specific 
process or specific design solution for achieving the desired result. 

 
3.12.2   Prescriptive Oriented Value Engineering Change Proposal (VECP) 
 
 The Government may consider a VECP for those "prescriptive" aspects of the Solicitation documents, 

not addressed in the Contractor's accepted contract proposal or addressed but evaluated only for 
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minimum conformance with the Solicitation requirements.  For purposes of this clause, the term 
"prescriptive" refers to those aspects of the design criteria or other Solicitation requirements wherein 
the Government expressed the design solution or other requirements in terms of specific materials, 
approaches, systems and/or processes to be used. Prescriptive aspects typically allow the Proposers 
little or no freedom in the choice of design approach, materials, fabrication techniques, methods of 
installation or other approach to fulfill the contract requirements. 

 
3.13  SUBMITTAL OF CONTRACTOR FURNISHED DESIGN DRAWINGS  
 
3.13.1   SURVEY DOCUMENTS 
 
3.13.1.2   Horizontal and Vertical Control 
 
 The mapping shall be based on the base coordinate system. If the base system cannot be found, the 

surveyor shall use any established monuments. If monuments have been destroyed or do not exist, 
an assumed horizontal and vertical datum shall be established, using arbitrary coordinates of 
10,000n and 10,000e and an elevation of 1,000 meters. The horizontal and vertical control 
established on site shall be a closed loop with third order accuracy and procedures.  Provide three (3) 
concrete survey monuments at the survey site.  All of the control points established at the site shall 
be plotted at the appropriate coordinate point and shall be identified by name or number, and 
adjusted elevations.  The location of the project site, as determined by the surveyor shall be 
submitted in writing to the Contracting Officer. The site location shall be identified by temporary 
markers, approved by the Contracting Officer before proceeding with the surveying work.  

 
3.13.1.3   Topography Requirements 
 
 A sufficient quantity of horizontal and vertical control shall be established to provide a detailed 

topographic survey at 1:500 scale with one quarter meter contour intervals minimum. Intermediate 
elevations shall be provided as necessary to show breaks in grade and changes in terrain.  

 
 The contours shall accurately express the relief detail and topographic shapes. In addition, 90 

percent of the elevations or profiles interpolated from the contours shall be correct to within one-half 
of the contour interval and spot elevations shall be correct within plus or minus 20 millimeters.  

 
 Spot elevations affecting design of facilities shall be provided. Specifically, break points or control 

points in grades of terrain such as tops of hills, bottoms of ditches and gullies, high bank elevations, 
etc.  

 
 All surface and sub-surface structures features within the area to be surveyed shall be shown and 

identified on the topographic maps. In addition, these features shall be located by sufficient distance 
ties and labeled on the topographic sheets to permit accurate scaling and identification.  

 
 The location and sizes of potable water, sanitary, electrical and mechanical utilities within the survey 

site shall be shown on the survey map. Sanitary manholes and appurtenances shall show top 
elevations and invert elevations.   

 
 The surveyor shall provide a tabulated list (bound booklet) with adjusted coordinates and elevations 

of all permanent survey monuments established on the project.  The surveyor shall complete and 
submit with field books, the field adjustments computation sheets.  The surveyor shall submit raw 
GPS survey files in the RINEX format.  The surveyor shall complete and submit the final survey and 
mapping. 

 
3.13.2  COMPREHENSIVE SITE SURVEY ASSESSMENT 
 
 The Contractor shall provide the assessment as described in Section 01015. 
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3.13.2  SAFETY PLANS 
 
 The contractor shall submit safety plans as described in EM 385-1-1. 
 
3.13  ATTACHMENTS 
 
 The following attachments form an integral part of this specification: 

 
 A Submittal Distribution and Quantities Table 

 
B AED Drawing Title Block Standards 
 
Figure 1 - AED Title Block  
 
Figure 2 - AED Management Block  
 
Figure 3 - AED Issue Block & Required Notations 
 
Figure 4 - Border Sheet Size 
 
C Dr. Checks tracking requirements 
 
D ENG FORM 4025 -   Transmittal of Shop Drawings, Equipment Data, Material Samples, 

or Manufacturer's Certificate of Compliance (2 pages) 
 
 ENG FORM 4288 - Submittal Register  

 
 

-- End of Section -- 
 
 
 
SECTION 01335 ATTACHMENT A 
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ATTACHMENT A 

SUBMITTAL DISTRIBUTION AND QUANTITIES TABLE 

Submittal Distribution and Quantities for Post-NTP, 15%, 65%, 95% & 100% design and As-Built 
submittals and re-submittals.  The documents which the Contractor shall submit to the Government for 
each submittal are listed and generally described in preceding paragraphs in this Section.  

 

Activity and Address Post 

NTP 

15% 65% 95% 100% As-Built 

Community Relations Plan 1 

(Pre-Design Submittal) 
[3] 1 [3]  [3] [3] [3] [0] 

Security Protection Plan 2 

(Pre-Design Submittal) 
[3] 2 [3]  [3] [3] [3] [0] 

Drawing Size 

[Full Size] [Half Size] 

 
[3_Half] [3_Half] [3_Half] 

[2_Half] 

[1_Full] 

[2_Full] 

[2_Half] 

Surveyed Plan & Profile & 
Structure Analysis 

 
[3] [0] [0] [0] [0] 

Design Analyses & Calcs  [0] [3] [3] [3] [0] 

Quality Control Plan  [0] [3] [3] [3] [0] 

Accident Prevention Plan 
 [0] [3] [3] [3] [0] 

Subcontractor Data 
 [0] [3] [3] [3] [2] 

Quality Control System 
 [0] [3] [0] [0] [0] 

Project Schedule 
 [3] [3] [3] [3] [0] 

Certificates of Compliance 
 [0] [3] [3] [3] [0] 

CD-ROM (PDF & DWG)  [3] [3] [3] [3] [3] 

Note: 
 
1 The Contractor shall submit the Community Relations Plan following NTP and prior to 
commencement of any field activities which includes performance of Road Survey.  No work may 
begin until the Community Relations Plan has been approved by the Contracting Officer’s 
Representative (COR).  Updates submitted, as necessary, for 15% - 100% design submittals and 
during construction. 
 
2 The Contractor shall submit the Security Protection Plan following NTP and prior to 
commencement of any field activities, which includes performance of Road Survey.  No work may 
begin until the Security Protection Plan has been approved by the COR.  Updates submitted, as 
necessary, for 15% - 100% design submittals and during construction. 
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Submittal Mailing or Delivery Information 

Mail or delivery all design submittals to the Government during design and construction, using an 
overnight mailing service.  The submittals shall be mailed or delivered to the USACE, AED Headquarters 
at the following address and one copy to the Resident Field Office (To Be Determined at a later Date) 
 
 (a) DHL, FEDEX, UPS or other courier: 

U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn.: Engineering Office 

(b) U.S. Postal Service: 
USACE, AED,  
ATTN: QALAA House 
APO AE 09356 
Attn: Engineering Office 
 
 

Each design submittal shall have a transmittal letter accompanying it indicating the date, design 
percentage, type of submittal, list of items submitted, transmittal number and point of contact with 
telephone number. 
 
 
 
SECTION 01335 ATTACHMENT B 
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SECTION 01335 ATTACHMENT C 

ATTACHMENT C 

TRACKING COMMENTS IN DRCHECKS 

PART 4 - GENERAL:  Throughout the design process, the DB Contractor shall enter, track, and back-check 
comments using the DrChecks system.  Designers of Record shall annotate comments timely and specifically to 
indicate exactly what action will be taken or why the action is not required.  Comments considered critical by the 
conference participants shall be flagged as such. 

4.1. DRCHECKS REVIEW COMMENTS: 

4.1.A. The DB Contractor shall monitor DrChecks to assure all comments are annotated and agreed to by the 
designers and reviewers prior to the next submittal.  The DrChecks comments and responses shall be printed 
and included in the design analysis for record. 

4.1.B. Conference participants (reviewers) will expect coordination between Design Analysis calculations 
and the submitted design.  Reviewers will also focus on the design submittal's satisfaction of the contract 
requirements. 

4.1.C. The Designers of Record shall answer each comment in DrChecks with a formal response prior to the 
next submittal, clearly indicating what action will be taken and what drawing/spec will change.  Designers of 
Record are encouraged to directly contact reviewers to discuss and agree to the formal comment responses 
rather than relying only on DrChecks and review meetings to discuss comments.  With the next design 
conference, reviewers will back-check answers to the comments against the submittal, in addition to 
reviewing additional design work. 
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4.1.D. Comments that, in the DB Contractor's opinion, require effort outside the scope of the contract shall 
be clearly indicated as such in DrChecks.  The DB Contractor shall not proceed with work outside the 
contract until a modification to the contract is properly executed, if one is necessary. 

4.2. DRCHECKS INITIAL ACCOUNT SET-UP: 

4.2.A. To initialize an office's use of DrChecks, choose a contact person within the office to call the 
DrChecks Help Desk at 800-428-HELP, M-F, 8AM-5PM, Central time.  This POC will be given an office 
password to distribute to others in the office.  Individuals can then go to the hyperlink at 
{http://www.projnet.org} and register as a first time user.  Upon registration, each user will be given a 
personal password to the DrChecks system. 

4.2.B. Once the office and individuals are registered, the COE’s project manager or lead reviewer will assign 
the individuals and/or offices to the specific project for review.  At this point, persons assigned can make 
comments, annotate comments, and close comments, depending on their particular assignment. 

4.3. DRCHECKS REVIEWER ROLE:  The DB Contractor shall take the role of the reviewer to enter 
comments into the DrChecks system that result from each design conference.  To enter comments: 

4.3.A. Log into DrChecks. 

4.3.B. Click on the appropriate project. 

4.3.C. Click on the appropriate review conference. An Add comment screen will appear. 

4.3.D. Select or fill out the appropriate sections (particularly comment discipline and type of document for 
sorting) of the comment form and enter the comment in the space provided. 

4.3.E. Click the Add Comment button. The comment will be added to the database and a fresh screen will 
appear for the next comment you have. 

4.3.F. Once comments are all entered, exit DrChecks by choosing "My Account" and then Logout. 

4.4. DRCHECKS COMMENT EVALUATION:  The role of the designers of record is to evaluate and 
respond to the comments entered by the DB Contractor.  To respond to comments: 

4.4.A. Log into DrChecks. 

4.4.B. Click on the appropriate project. 

4.4.C. Under “Evaluate” click on the number under “Pending”. 

4.4.D. Locate the comments that require your evaluation. (Note: If you know the comment number you can 
use the Quick Pick window on your home page in DrChecks; enter the number and click on go.) 

4.4.E. Select the appropriate evaluation (concur, non-concur, for information only, or check and resolve) and 
add the response. 

4.4.F. Click on the Add button. The evaluation will be added to the database and a fresh screen will appear 
with the next comment. 

4.4.G. Once evaluations are all entered, exit DrChecks by choosing "My Account" and then Logout. 

4.5. DRCHECKS BACK-CHECK:  At the following design conference, participants will back-check 
comment annotations against newly presented documents to verify that the designers' responses are acceptable 
and completed.  The DB Contractor shall enter additional back-check comments, as necessary or close those that 
are resolved as a result of the design conferences: 

4.5.A. Log into DrChecks. 

4.5.B. Click on the appropriate project. 

4.5.C. Under “My Backcheck” click on the number under “Pending”. 
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4.5.D. If you agree with the designer’s response select “Close Comment” and add a closing response if 
desired. 

4.5.E. If you do not agree with the designer’s response or the submittal does not reflect the response given, 
select “Issue Open”, enter additional information. 

4.5.F. Click on the Add button.  The back-check will be added to the database and a fresh screen will appear 
with the next comment. 

4.5.G. Once back-checks are all entered, exit DrChecks by choosing "My Account" and then Logout.  The 
design is completed and final when there are no pending comments to be evaluated and there are no pending 
or open comments under back-check. 

- - END SECTION - - 
 
 
 
SECTION 01335 ATTACHMENT D 

 
 
 
01415 

SECTION 01415  

METRIC MEASUREMENTS  

PART 5 - GENERAL: 

5.1. REFERENCES:  The publications listed below form a part of this specification to the extent referenced.  
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The publications are referred to within the text by the basic designation only. 

ASTM INTERNATIONAL (ASTM)  

ASTM E 621 (1994; R 1999e1) Use of Metric (SI) Units in Building Design 
and Construction (Committee E-6 Supplement to E380)  

ASTM SI 10 (2002) American National Standard for Use of the International 
System of Units (SI):  The Modern Metric System  

5.2. GENERAL:  This project includes metric units of measurements.  The metric units used are the 
International System of Units (SI) developed and maintained by the General Conference on Weights and 
Measures (CGPM); the name International System of Units and the international abbreviation SI were adopted 
by the11th CGPM in 1960.  A number of circumstances require that both metric SI units and English inch-pound 
(I-P) units be included in a section of the specifications.  When both metric and I-P measurements are included, 
the section may contain measurements for products that are manufactured to I-P dimensions and then expressed 
in mathematically converted metric value (soft metric) or, it may contain measurements for products that are 
manufactured to an industry recognized rounded metric (hard metric) dimensions but are allowed to be 
substituted by I-P products to comply with the law.  Dual measurements are also included to indicate industry 
and/or Government standards, test values or other controlling factors, such as the code requirements where I-P 
values are needed for clarity or to trace back to the referenced standards, test values or codes. 

5.3. USE OF MEASUREMENTS IN SPECIFICATIONS:  Measurements in specifications shall be either in 
SI or I-P units as indicated, except for soft metric measurements or as otherwise authorized.   When only SI or I-
P measurements are specified for a product, the product shall be procured in the specified units (SI or I-P) unless 
otherwise authorized by the Contracting Officer.  The Contractor shall be responsible for all associated labor and 
materials when authorized to substitute one system of units for another and for the final assembly and 
performance of the specified work and/or products. 

5.3.A. HARD METRIC:  A hard metric measurement is indicated by an SI value with no expressed 
correlation to an I-P value.  Hard metric measurements are often used for field data such as distance from 
one point to another or distance above the floor.  Products are considered to be hard metric when they are 
manufactured to metric dimensions or have an industry recognized metric designation. 

5.3.B. SOFT METRIC:   

5.3.B.1. A soft metric measurement is indicated by an SI value which is a mathematical conversion of the 
I-P value shown in parentheses (e.g.  38.1 mm (1-1/2 inches)).  Soft metric measurements are used for 
measurements pertaining to products, test values, and other situations where the I-P units are the standard 
for manufacture, verification, or other controlling factor.  The I-P value shall govern while the metric 
measurement is provided for information. 

5.3.B.2. A soft metric measurement is also indicated for products that are manufactured in industry 
designated metric dimensions but are required by law to allow substitute I-P products.  These 
measurements are indicated by a manufacturing hard metric product dimension followed by the substitute 
I-P equivalent value in parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8inches)). 

5.3.C. Neutral:  A neutral measurement is indicated by an identifier which has no expressed relation to either 
an SI or an I-P value (e.g., American Wire Gage (AWG) which indicates thickness but in itself is neither SI 
nor I-P). 

5.4. COORDINATION:  Discrepancies, such as mismatches or product unavailability, arising from use of both 
metric and non-metric measurements and discrepancies between the measurements in the specifications and the 
measurements in the drawings shall be brought to the attention of the Contracting Officer for resolution. 

5.5. RELATIONSHIP TO SUBMITTALS:  Submittals for Government approval or for information only shall 
cover the SI or I-P products actually being furnished for the project.  The Contractor shall submit the required 
drawings and calculations in the same units used in the contract documents describing the product or 
requirement unless otherwise instructed or approved.  The Contractor shall use ASTM SI 10 and ASTM E 621 
as the basis for establishing metric measurements required to be used in submittals. 
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PART 6 - PRODUCTS:  (NOT APPLICABLE) 

PART 7 - EXECUTION:  (NOT APPLICABLE) 

-- End Section -- 

 
 
 
SECTION 01451 CQC 

SPECIFICATION SECTION 01451 

CONTRACTOR QUALITY CONTROL 

PART 1 - GENERAL: 

1.1. REFERENCES:  The publications listed below form a part of this specification to the extent 
referenced.  The publications are referred to within the text by the basic designation only. 

1.1.A. U.S.  ARMY CORPS OF ENGINEERS (USACE): 

1.1.A.1. ER 1110-1-12 (1993)  Quality Management 
1.1.A.2. EM 385-1-1(latest edition) Safety and Health Requirements Manual 

1.2. PAYMENT:  Separate payment will not be made for providing and maintaining an effective Quality 
Control program, and all costs associated therewith shall be included in the applicable unit prices or 
lump-sum prices contained in the Bidding Schedule. 

PART 2 - PRODUCTS: (Not Applicable) 

PART 3 - EXECUTION: 

3.1. GENERAL REQUIREMENTS:  The Contractor is responsible for quality control and shall 
establish and maintain an effective quality control system in compliance with the Contract Clauses and 
this specification section.  The quality control system shall consist of plans, procedures, and 
organization necessary to produce an end product which complies with the contract requirements.  
The system shall cover all construction operations, both onsite and offsite, and shall be keyed to the 
proposed construction sequence.  The site project superintendent will be held responsible for the 
quality of work on the job and is subject to removal by the Contracting Officer for non-compliance with 
the quality requirements specified in the contract.  The site project superintendent in this context shall 
be the highest level manager responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a physical presence at the site 
at all times, except as otherwise acceptable to the Contracting Officer, and shall be responsible for all 
construction and construction related activities at the site. 

3.2. CQM TRAINING REQUIREMENT:  Before project design and construction begin, the 
Contractor’s Quality Control Manager is required to have completed the U.S. Army Corps of Engineers 
CQM course, or equivalent. The Commercial Technical Training Center (CTTC), operated by the 
United Rehabilitation Bureau in Jalalabad, Afghanistan, provides a course that satisfies the 
requirement. Courses are offered at regular intervals. For enrollment and course information contact 
CTTC at the following:  

3.2.A. Dr Pervez Mojadidi 
          Project Manager, United Rehabilitation Bureau 

                    Email: adpzmuj@yahoo.com 
       Phone: (93) 0700-613-133, 0786489933 
 

3.2.B. Said Wali Shinwari 
       Director, United Rehabilitation Bureau 

                    Email:  urb1992@yahoo.com 

mailto:adpzmuj@yahoo.com�
mailto:urb1992@yahoo.com�
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                    Phone:  (93) 0700-287-626, 0797520380 

3.3. QUALITY CONTROL PLAN:  The Contractor shall furnish for review by the Government, not 
later than five (5) days after receipt of Notice-to-Proceed (NTP) the proposed Contractor Quality 
Control (CQC) Plan.  The plan shall identify personnel, procedures, control, instructions, records, and 
forms to be used. 

3.3.A. Content of the CQC Plan:  The CQC Plan shall include, as a minimum, the following to cover 
all construction operations, both on site and off-site, including work by subcontractors, fabricators, 
suppliers and purchasing agents: 

3.3.A.1. A description of the quality control organization, including a chart showing lines of 
authority and acknowledgment that the CQC staff shall implement the three phase control 
system for all aspects of the work specified.  The staff shall include a CQC System Manager 
who shall report to the project superintendent. 
3.3.A.2. The name, qualifications (in resume format), duties, responsibilities, and authorities of 
each person assigned a CQC function. 
3.3.A.3. A copy of the letter to the CQC System Manager signed by an authorized official of the 
firm which describes the responsibilities and delegates sufficient authorities to adequately 
perform the functions of the CQC System Manager, including authority to stop work which is not 
in compliance with the contract.  The CQC System Manager shall issue letters of direction to all 
other various quality control representatives outlining duties, authorities, and responsibilities.  
Copies of these letters shall also be furnished to the Government. 
3.3.A.4. Procedures for scheduling, reviewing, certifying, and managing submittals, including 
those of subcontractors, offsite fabricators, suppliers, consultants, and purchasing agents.  
These procedures shall be in accordance with Specification 01335 SUBMITTAL 
PROCEDURES. 
3.3.A.5. Control, verification, and acceptance testing procedures for each specific test to 
include the test name, specification paragraph requiring test, feature of work to be tested, test 
frequency, and person responsible for each test. 
3.3.A.6. Procedures for tracking preparatory, initial, and follow-up control phases and control, 
verification, and acceptance tests including documentation. 
3.3.A.7. Procedures for tracking construction deficiencies from identification through acceptable 
corrective action.  These procedures shall establish verification that identified deficiencies have 
been corrected. 
3.3.A.8. Reporting procedures, including proposed reporting formats. 
3.3.A.9. A list of the definable features of work.  A definable feature of work is a task which is 
separate and distinct from other tasks, has separate control requirements, and may be 
identified by different trades or disciplines, or it may be work by the same trade in a different 
environment.  Although each section of the specifications may generally be considered as a 
definable feature of work, there are frequently more than one definable features under a 
particular section.  This list will be agreed upon during the coordination meeting. 

3.3.B. Additional Requirements for Design Quality Control (DQC) Plan.  The following additional 
requirements apply to the Design Quality Control (DQC) plan: 

3.3.B.1. The Contractor shall provide and maintain a Design Quality Control (DQC) Plan as an 
effective quality control program which will assure that all services required by this design 
contract are performed and provided in a manner that meets professional architectural and 
engineering quality standards.  As a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan.  The same element that 
produced the product shall not perform the independent technical review (ITR).  The Contractor 
shall correct errors and deficiencies in the design documents prior to submitting them to the 
Government. 
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3.3.B.2. The Contractor shall include the design schedule in the master project schedule, 
showing the sequence of events involved in carrying out the project design tasks within the 
specific contract period.  This should be at a detailed level of scheduling sufficient to identify all 
major design tasks, including those that control the flow of work.  The schedule shall include 
review and correction periods associated with each item.  This should be a forward planning as 
well as a project monitoring tool.  The schedule reflects calendar days and not dates for each 
activity.  If the schedule is changed, the Contractor shall submit a revised schedule reflecting 
the change within 7 calendar days.  The Contractor shall include in the DQC Plan the discipline-
specific checklists to be used during the design and quality control of each submittal.  These 
completed checklists shall be submitted at each design phase as part of the project 
documentation.  Example checklists can be found in ER 1110-1-12. 
3.3.B.3. The DQC Plan shall be implemented by a Design Quality Control Manager who has the 
responsibility of being cognizant of and assuring that all documents on the project have been 
coordinated.  This individual shall be a person who has verifiable engineering or architectural 
design experience and is a registered professional engineer or architect.  The Contractor shall 
notify the Contracting Officer, in writing, of the name of the individual, and the name of an 
alternate person assigned to the position. 

3.3.C. Acceptance of Plan: 

3.3.C.1. The Contracting Officer will notify the Contractor in writing of the acceptance of the 
DQC Plan.  After acceptance, any changes proposed by the Contractor are subject to the 
acceptance of the Contracting Officer. 
3.3.C.2. Acceptance of the Contractor’s plan is required prior to the start of construction.  
Acceptance is conditional and will be predicated on satisfactory performance during the 
construction.  The Government reserves the right to require the Contractor to make changes in 
the CQC plan and operations including removal of personnel, as necessary, to obtain the 
quality specified. 

3.3.D. Notification of Changes:  Notification of Changes.  After acceptance of the QC plan, the 
Contractor shall notify the Contracting Officer in writing a minimum of seven calendar days prior to 
any proposed change.  Proposed changes are subject to acceptance by the Contracting Officer. 

3.4. COORDINATION MEETING:  After the Pre-construction Conference, before start of construction, 
and prior to acceptance by the Government of the Quality Control Plan, the Contractor shall meet with 
the Contracting Officer or Authorized Representative and discuss the Contractor’s quality control 
system.  The CQC Plan shall be submitted for review a minimum of 5 calendar days prior to the 
Coordination Meeting.  During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control activities, testing, 
administration of the system for both on-site and off-site work, and the interrelationship of Contractor’s 
Management and control with the Government’s Quality Assurance.  Minutes of the meeting shall be 
prepared by the Government and signed by both the Contractor and the Contracting Officer.  The 
minutes shall become a part of the contract file.  There may be occasions when subsequent 
conferences will be called by either party to reconfirm mutual understandings and/or address 
deficiencies in the CQC system or procedures, which may require corrective action by the Contractor. 

3.5. QUALITY CONTROL ORGANIZATION: 

3.5.A. Personnel Requirements:  The requirements for the CQC organization are a CQC System 
Manager, and sufficient number of additional qualified personnel to ensure safety and contract 
compliance.  Personnel identified in the technical provisions as requiring specialized skills to 
assure the required work is being performed properly will also be included as part of the CQC 
organization.  The Contractor's CQC staff shall maintain a presence at the site at all times during 
progress of the work and have complete authority and responsibility to take any action necessary 
to ensure contract compliance.  The CQC staff shall be subject to acceptance by the Contracting 
Officer.  The Contractor shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  Complete records of all 
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letters, material submittals, shop drawing submittals, schedules and all other project 
documentation shall be promptly furnished to the CQC organization by the Contractor.  The CQC 
organization shall be responsible to maintain these documents and records at the site at all times, 
except as otherwise acceptable to the Contracting Officer. 

3.5.B. CQC System Manager:  The Contractor shall identify an individual within his organization at 
the site of the work who shall be responsible for overall management of the CQC and have the 
authority to act in all CQC matters for the Contractor.  The CQC system manager shall be a 
graduate engineer, graduate architect, or a graduate construction manager, with experience on 
construction projects similar in type to this contract OR a construction person with a minimum of 
ten (10) years in related work.  The CQC System Manager shall be on the site at all times during 
construction and shall be employed by the Contractor.  The CQC System Manager shall be 
assigned no other duties.  An alternate for the CQC System Manager will be identified in the plan 
to serve in the event of the CQC system manager’s absence.  The requirements for the alternate 
will be the same as for the designated CQC manager. 

3.5.C. Not Used. 

3.5.D. Additional Requirements:  In addition to the above experience and/or education 
requirements, the CQC System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered by the government, and 
inquiries as to the next course offering may be directed to the local construction field office. 

3.5.E. Organizational Changes:  The Contractor shall maintain the CQC staff at full strength at all 
times.  When it is necessary to make changes to the CQC staff, the Contractor shall revise the 
CQC Plan to reflect the changes and submit the changes to the Contracting Officer for acceptance. 

3.6. SUBMITTALS AND DELIVERABLES:  Submittals, if needed, shall be made as specified in the 
STR titled SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals and deliverables are in compliance with the contract requirements. 

3.7. CONTROL:  Contractor Quality Control is the means by which the Contractor ensures that the 
construction, to include that of subcontractors and suppliers, complies with the requirements of the 
contract.  At least three phases of control shall be conducted by the CQC System Manager for each 
definable feature of the construction work as follows: 

3.7.A. Preparatory Phase:  This phase shall be performed prior to beginning work on each 
definable feature of work, after all required documents and materials are approved/accepted, and 
after copies are at the work site.  This phase shall include: 

3.7.A.1. A review of each paragraph of applicable specifications, reference codes, and 
standards.  A copy of those sections of referenced codes and standards, in the English 
language unless specifically approved otherwise by the Contracting Officer, applicable to that 
portion of the work to be accomplished in the field shall be made available by the Contractor at 
the preparatory inspection.  These copies shall be maintained in the field and available for use 
by Government personnel until final acceptance of the work. 
3.7.A.2. A review of the contract drawings. 
3.7.A.3. A check to assure that all materials and/or equipment have been tested, submitted, and 
approved. 
3.7.A.4. A check to assure that provisions have been made to provide required control 
inspection and testing. 
3.7.A.5. Examination of the work area to assure that all required preliminary work has been 
completed and is in compliance with the contract. 
3.7.A.6. A physical examination of required materials, equipment, and sample work to verify 
that they are on hand, conform to approved shop drawings or submitted data, and are properly 
stored. 
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3.7.A.7. Reviews of the appropriate activity hazard analysis to ensure safety requirements are 
met. 
3.7.A.8. Discussion of procedures for constructing the work including repetitive deficiencies, 
construction tolerances and workmanship standards for that feature of work. 
3.7.A.9. A check to ensure that the Contracting Officer has accepted the portion of the plan for 
the work to be performed. 
3.7.A.10. Discussion of the initial control phase. 
3.7.A.11. The Government shall be notified at least 24 hours in advance of beginning any of the 
required action of the preparatory phase.  This phase shall include a meeting conducted by the 
CQC system manager and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes prepared by the CQC 
system manager and attached to the daily QC report.  The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in order to meet contract 
specifications. 

3.7.B. Initial Phase:  This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished: 

3.7.B.1. A check of preliminary work to ensure that it is in compliance with contract 
requirements.  Review minutes of the preparatory meeting. 
3.7.B.2. Verification of full contract compliance.  Verify required control inspection and testing. 
3.7.B.3. Establish level of workmanship and verify that it meets minimum acceptable 
workmanship standards.  Compare with sample panels as appropriate. 
3.7.B.4. Resolve all differences. 
3.7.B.5. Check safety to include compliance with and upgrading of the safety plan and activity 
hazard analysis.  Review the activity analysis with each worker. 
3.7.B.6. The Government shall be notified at least 24 hours in advance of beginning the initial 
phase.  Separate minutes of this phase shall be prepared by the CQC system manager and 
attached to the daily QC report.  Exact location of initial phase shall be indicated for future 
reference and comparison with follow-up phases. 
3.7.B.7. The initial phase should be repeated for each new crew to work on-site, or any time 
acceptable specified quality standards are not being met. 

3.7.C. Follow-up Phase:  Daily checks shall be performed to assure continuing compliance with 
contract requirements, including control testing, until completion of the particular feature of work.  
The checks shall be made a matter of record in the CQC documentation.  Final follow-up checks 
shall be conducted, and all noted deficiencies corrected, prior to the start of additional features of 
work that may be affected by the deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work. 

3.7.D. Additional Preparatory and Initial Phases:  Additional preparatory and initial phases may be 
required by the Contracting Officer on the same definable features of work if the quality of on-going 
work is unacceptable; if there are changes in the applicable QC staff or in the on-site production 
supervision or work crew; if work on a definable feature is resumed after a substantial period of 
inactivity; or if other problems develop. 

3.8. TESTS: 

3.8.A. Testing Procedure:  The Contractor shall perform tests specified or required to verify that 
control measures are adequate to provide a product that conforms to contract requirements.  Upon 
request, the Contractor shall furnish to the Government duplicate samples of test specimens for 
possible testing by the Government.  Costs incidental to the transportation of samples or materials 
shall be borne by the Contractor. 
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3.8.B. Testing includes operation and/or acceptance tests when specified.  A list of tests to be 
performed shall be furnished as a part of the CQC plan.  The list shall give the test name, 
frequency, specification paragraph containing the test requirements, the personnel and laboratory 
responsible for each type of test, and an estimate of the number of tests required.  The Contractor 
shall perform the following activities and record and provide the following data: 

3.8.B.1. Verify that testing procedures comply with contract requirements. 
3.8.B.2. Verify that facilities and testing equipment are available and comply with testing 
standards. 
3.8.B.3. Check test instrument calibration data against certified standards. 
3.8.B.4. Verify that recording forms and test identification control number system, including all 
of the test documentation requirements, have been prepared. 

3.8.B.5. Results of all tests taken, both passing and failing tests, shall be recorded on the 
Quality Control report for the date taken.  Specification paragraph/item reference, location 
where tests were taken, and the sequential control number identifying the test will be given.  
Actual test reports may be submitted later, if approved by the Contracting Officer, with a 
reference to the test number and date taken.  An information copy of tests performed by an off-
site or commercial test facility will be provided directly to the Contracting Officer.  Failure to 
submit timely test reports, as stated, may result in nonpayment for related work performed and 
disapproval of the test facility for this contract. 

3.9. COMPLETION INSPECTION: 

3.9.A. Punch-Out Inspection:  Near the end of the work, or any increment of the work established 
by a time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC Manager shall conduct an 
inspection of the work.  A punch list of items which do not conform to the approved drawings and 
specifications shall be prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make a second inspection 
to ascertain that all deficiencies have been corrected.  Once this is accomplished, the Contractor 
shall notify the Government that the facility is ready for the Government Pre-Final inspection. 

3.9.B. Pre-Final Inspection:  The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final Punch List may be 
developed as a result of this inspection.  The Contractor's CQC System Manager shall ensure that 
all items on this list have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the Pre-Final inspection shall 
be corrected in a timely manner.  These inspections and any deficiency corrections required by this 
paragraph shall be accomplished within the time slated for completion of the entire work or any 
particular increment of the work if the project is divided into increments by separate completion 
dates. 

3.9.C. Final Acceptance Inspection:  The Contractor's Quality Control Inspection personnel, plus 
the superintendent or other primary management person, and the Contracting Officer's 
Representative shall be in attendance at the final acceptance inspection.  Additional Government 
personnel including, but not limited to, those from Base/Post Civil Facility Engineer user groups, 
and major commands may also be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final inspection.  Notice shall 
be given to the Contracting Officer at least 14 days prior to the final acceptance inspection and 
shall include the Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed under the contract, will 
be complete and acceptable by the date scheduled for the final acceptance inspection.  Failure of 
the Contractor to have all contract work acceptably complete for this inspection will be cause for 
the Contracting Officer to bill the Contractor for the Government's additional inspection cost in 
accordance with the contract clause titled "Inspection of Construction". 
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3.10. DOCUMENTATION:  The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed. 

3.10.A. These records shall include the work of subcontractors and suppliers and shall be on an 
acceptable form that includes, as a minimum, the following information: 

3.10.A.1. Contractor/subcontractor and their area of responsibility. 
3.10.A.2. Operating plant/equipment with hours worked, idle, or down for repair. 
3.10.A.3. Work performed each day, giving location, description, and by whom.  When Network 
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity 
number. 
3.10.A.4. Test and/or control activities performed with results and references to 
specifications/drawings requirements.  The control phase shall be identified (Preparatory, Initial, 
Follow-up).  List of deficiencies noted, along with corrective action. 
3.10.A.5. Quantity of materials received at the site with statement as to acceptability, storage, 
and reference to specifications/drawings requirements. 
3.10.A.6. Submittals and deliverables reviewed, with contract reference, by whom, and action 
taken. 
3.10.A.7. Offsite surveillance activities, including actions taken. 
3.10.A.8. Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 
3.10.A.9. Instructions given/received and conflicts in plans and/or specifications. 
3.10.A.10. Contractor's verification statement. 

3.10.B. These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered.  These records 
shall cover both conforming and deficient features and shall include a statement that equipment 
and materials incorporated in the work and workmanship comply with the contract.  The original 
and one copy of these records in report form shall be furnished to the Government daily within 
forty-eight (48) hours after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, one report shall be prepared 
and submitted for every 7 days of no work and on the last day of a no work period.  All calendar 
days shall be accounted for throughout the life of the contract.  The first report following a day of no 
work shall be for that day only.  Reports shall be signed and dated by the CQC System Manager.  
The report from the CQC System Manager shall include copies of test reports and copies of 
reports prepared by all subordinate quality control personnel. 

3.11. SAMPLE FORMS:  In accordance with Specification 01312 QUALITY CONTROL SYSTEM, the 
contractor shall use the forms produced by and printed from QCS.  Samples of any forms required to 
meet the requirements of this section which are not produced by that system shall be included in the 
contractors Quality Control Plan. 

3.12. NOTIFICATION OF NONCOMPLIANCE:  The Contracting Officer will notify the Contractor of 
any detected noncompliance with the foregoing requirements.  The Contractor shall take immediate 
corrective action after receipt of such notice.  Such notice, when delivered to the Contractor at the 
work site, shall be deemed sufficient for the purpose of notification.  If the Contractor fails or refuses to 
comply promptly, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the time lost due to such stop orders shall be 
made the subject of claim for extension of time or for excess costs or damages by the Contractor. 

-- End Section -- 
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01525 - SOHR 
SECTION 01525 

 
SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS 

  
PART 1   GENERAL 

For contractor safety on projects associated with this program, compliance with EM 385-1-1 safety 
requirements will be the long-term goal reached by growing a safety culture.  This compliance will, by 
necessity, be achieved through a phased-in process.  In the Commander’s letter at the preface of the EM 
385-1-1, he acknowledges that in OCONUS locations, strict compliance with the manual may not be 
possible – and through the hazard analysis process, safety measures can be developed to attain the 
same degree of safety. 

This specification consists of two parts:  

1) Sections 1.1 through 3.12.1, which are the standard safety specifications for work in Europe 
District and; 

2) Appendix A, Phasing approach for safety in emerging countries where there is little or no national 
safety standards.  

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent referenced.  The publications 
are referred to within the text by the basic designation only. 

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI) 

ANSI A10.32 Personal Fall Protection - Safety Requirements for Construction 
and Demolition Operations 

ANSI Z359.1(1992; R 1999) Safety Requirements for Personal Fall Arrest Systems, 
Subsystems and Components 

ANSI/ASSE A10.34(2001) Protection of the Public on or Adjacent to Construction Sites 

ASME B30.3(1996)   Construction Tower Cranes 

ASME INTERNATIONAL (ASME) 

ASME B30.22(2000)  Articulating Boom Cranes 

ASME B30.5(2004)   Mobile and Locomotive Cranes 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 

NFPA 10(2002)   Portable Fire Extinguishers 

NFPA 241(2000) Safeguarding Construction, Alteration, and Demolition 
Operations 

NFPA 51B(2003) Fire Prevention During Welding, Cutting, and Other Hot Work 
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NFPA 70(2005)   National Electrical Code 

NFPA 70E(2004)   Electrical Safety in the Workplace 

U.S. ARMY CORPS OF ENGINEERS (USACE) 

EM 385-1-1(2008) Safety   Safety and Health Requirements 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

29 CFR 1910   Occupational Safety and Health Standards (OSHA) 

29 CFR 1910.146   Permit-required Confined Spaces 

29 CFR 1915 Confined and Enclosed Spaces and Other Dangerous 
Atmospheres in Shipyard Employment 

29 CFR 1919   Gear Certification 

29 CFR 1926   Safety and Health Regulations for Construction 

29 CFR 1926.500   Fall Protection 

1.2 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The following shall be submitted in 
accordance with SR SUBMITTAL PROCEDURES: 

• SD-01 Preconstruction Submittals 

o Accident Prevention Plan (APP); G, ACC 

o Activity Hazard Analysis (AHA); G, ACC 

o Crane Critical Lift Plan; G, ACC 

o Proof of qualification for Crane Operators;  G, ACC 

• SD-06 Test Reports 

o Reports:  Submit reports as their incidence occurs, in accordance with the requirements 
of the paragraph entitled, "Reports." 

o Accident Reports 

o Monthly Exposure Reports 

o Crane Reports 

o Regulatory Citations and Violations 

• SD-07 Certificates 
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o Confined Space Entry Permit 

o Contractor Safety Self-Evaluation Checklist; G, ACC 

o Submit one copy of each permit/certificate attached to each Daily Quality Control Report. 

1.3 DEFINITIONS 

Competent Person for Fall Protection.  A person who is capable of identifying hazardous or dangerous 
conditions in the personal fall arrest system or any component thereof, as well as their application and 
use with related equipment, and has the authority to take prompt corrective measures to eliminate the 
hazards of falling. 

1) High Visibility Accident.  Any mishap which may generate publicity and/or high visibility. 

2) Medical Treatment. Treatment administered by a physician or by registered professional 
personnel under the standing orders of a physician.  Medical treatment does not include first aid 
treatment even through provided by a physician or registered personnel. 

3) Qualified Person for Fall Protection.  A person with a recognized degree or professional 
certificate, extensive knowledge, training and experience in the field of fall protection who is 
capable of performing design, analysis, and evaluation of fall protection systems and equipment. 

4) Recordable Injuries or Illnesses.  Any work-related injury or illness that results in:  

5) Death, regardless of the time between the injury and death, or the length of the illness; 

a. Days away from work (any time lost after day of injury/illness onset); 

b. Restricted work; 

c. Transfer to another job; 

d. Medical treatment beyond first aid; 

e. Loss of consciousness; or 

f. A significant injury or illness diagnosed by a physician or other licensed health care 
professional, even if it did not result in (1) through (6) above. 

6) "USACE" property and equipment specified in USACE EM 385-1-1 should be interpreted as 
Government property and equipment. 

1.4 DRUG PREVENTION PROGRAM 

Conduct a proactive drug and alcohol use prevention program for all workers, prime and subcontractor, 
on the site.  Ensure that no employee uses illegal drugs or consumes alcohol during work hours.  Ensure 
there are no employees under the influence of drugs or alcohol during work hours.  After accidents, 
collect blood, urine, or saliva specimens and test the injured and involved employees for the influence of 
drugs and alcohol.  A copy of the test shall be made available to the Contracting Officer upon request. 

1.5 REGULATORY REQUIREMENTS 
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In addition to the detailed requirements included in the provisions of this contract, work performed shall 
comply with USACE EM 385-1-1, and in particular, the requirements of the European Union Council 
Directive 92/57/EEC of 24 June 1992 on the implementation of minimum safety and health requirements 
at temporary or mobile construction sites.  Submit matters of interpretation of standards to the appropriate 
administrative agency for resolution before starting work.  Where the requirements of this specification, 
applicable laws, criteria, ordinances, regulations, and referenced documents vary, the most stringent 
requirements shall apply. 

1.6 SITE QUALIFICATIONS, DUTIES AND MEETINGS 

1.6.1   Personnel Qualifications 

1.6.1.1   Site Safety and Health Officer (SSHO) 

Site Safety and Health Officer (SSHO) shall be provided at the work site at all times to perform safety and 
occupational health management, surveillance, inspections, and safety enforcement for the Contractor. 
The Contractor Quality Control (QC) person can only be the SSHO on this project if approved by the 
Contracting Officer.  Any project exceeding $1 Million US dollars in value shall have a full time SSHO. 
The SSHO shall meet the following requirements:  A minimum of five (5) years safety work on similar 
projects; 30-hour OSHA construction safety class or European Union equivalent within the last five (5) 
years; an average of at least 24 hours of formal safety training each year for the past five (5) years.  
Competent person training as needed. 

1.6.1.2   Competent Person for Confined Space Entry 

Provide a competent person meeting the requirements of EM 385-1-1 who is assigned in writing by the 
Government Designated Authority (GDA) to assess confined spaces and who possesses demonstrated 
knowledge, skill and ability to: 

1) Identify the structure, location, and designation of confined and permit-required confined spaces 
where work is done; 

2) Calibrate and use testing equipment including but not limited to, oxygen indicators, combustible 
gas indicators, carbon monoxide indicators, and carbon dioxide indicators, and to interpret 
accurately the test results of that equipment; 

3) Perform all required tests and inspections specified in Section 06.I of EM 385-1-1; 

4) Assess hazardous conditions including atmospheric hazards in confined space and adjacent 
spaces and specify the necessary protection and precautions to be taken; 

5) Determine ventilation requirements for confined space entries and operations; 

6) Assess hazards associated with hot work in confined and adjacent space and determine fire 
watch requirements; and, 

7) Maintain records required. 

1.6.1.3   Crane Operators 

Crane operators shall meet the requirements in USACE EM 385-1-1, Section 16 and Appendix G.  In 
addition, crane operators shall be designated as qualified by a source that qualifies crane operators (i.e., 
union, a government agency, or and organization that tests and qualifies crane operators).  Proof of 
current qualification shall be provided. 
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1.6.2   Personnel Duties 

1.6.2.1   Site Safety and Health Officer (SSHO)/Superintendent 

1) Conduct daily safety and health inspections and maintain a written log which includes 
area/operation inspected, date of inspection, identified hazards, recommended corrective actions, 
estimated and actual dates of corrections. Safety inspection logs shall be attached to the 
Contractors' daily quality control report.  

2) Conduct mishap investigations and complete required reports.  Maintain an accident/injury log 
such as the OSHA Form 300 or host nation equivalent, and Daily Production reports for prime 
and sub-contractors. 

3) Maintain applicable safety reference material on the job site. 

4) Attend the pre-construction conference, pre-work meetings including preparatory inspection 
meeting, and periodic in-progress meetings.  

5) Implement and enforce accepted APPS and AHAs. 

6) Maintain a safety and health deficiency tracking system that monitors outstanding deficiencies 
until resolution.  A list of unresolved safety and health deficiencies shall be posted on the safety 
bulletin board. 

7) Ensure sub-contractor compliance with safety and health requirements. 

Failure to perform the above duties will result in dismissal of the superintendent and/or SSHO, and a 
project work stoppage.  The project work stoppage will remain in effect pending approval of a suitable 
replacement. 

1.6.3   Meetings 

1.6.3.1   Preconstruction Conference 

1) Contractor representatives who have a responsibility or significant role in accident prevention on 
the project shall attend the preconstruction conference.  This includes the project superintendent, 
site safety and health officer, quality control supervisor, or any other assigned safety and health 
professionals who participated in the development of the APP (including the Activity Hazard 
Analyses (AHAs) and special plans, program and procedures associated with it).  

2) The Contractor shall discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be developed and implemented 
during the performance of the contract.  This list of proposed AHAs will be reviewed at the 
conference and an agreement will be reached between the Contractor and the Contracting 
Officer's representative as to which phases will require an analysis.  In addition, a schedule for 
the preparation, submittal, review, and acceptance of AHAs shall be established to preclude 
project delays.   

3) Deficiencies in the submitted APP will be brought to the attention of the Contractor at the 
preconstruction conference, and the Contractor shall revise the plan to correct deficiencies and 
re-submit it for acceptance.  Work shall not begin until there is an accepted APP.  

4) The functions of a Preconstruction conference may take place at the Post-Award Kickoff meeting 
for Design Build Contracts.   
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1.6.3.2   Safety Meetings 

Shall be conducted and documented as required by EM 385-1-1.  Minutes showing contract title, 
signatures of attendees and a list of topics discussed shall be attached to the Contractors' daily quality 
control report. 

1.7 TRAINING 

1.7.1   New Employee Indoctrination 

New employees (prime and sub-contractor) will be informed of specific site hazards before they begin 
work.  Documentation of this orientation shall be kept on file at the project site. 

1.7.2   Periodic Training 

Provide Safety and Health Training in accordance with USACE EM 385-1-1 and the accepted APP.  
Ensure all required training has been accomplished for all onsite employees. 

1.7.3   Training on Activity Hazard Analysis (AHA) 

Prior to beginning a new phase, training will be provided to all affected 

1.8 ACCIDENT PREVENTION PLAN (APP) 

The Contractor shall use a qualified person to prepare the written site-specific APP in both English and in 
the host nation language.  Prepare the APP in accordance with the format and requirements of USACE 
EM 385-1-1 and as supplemented herein. Cover all paragraph and subparagraph elements in USACE 
EM 385-1-1, Appendix A, "Minimum Basic Outline for Accident Prevention Plan".  Specific requirements 
for some of the APP elements are described below.  The APP shall be job-specific and shall address any 
unusual or unique aspects of the project or activity for which it is written.  The APP shall interface with the 
Contractor's overall safety and health program.  Any portions of the Contractor's overall safety and health 
program referenced in the APP shall be included in the applicable APP element and made site-specific. 
The Government considers the Prime Contractor to be the "controlling authority" for all work site safety 
and health of the subcontractors. Contractors are responsible for informing their subcontractors of the 
safety provisions under the terms of the contract and the penalties for noncompliance, coordinating the 
work to prevent one craft from interfering with or creating hazardous working conditions for other crafts, 
and inspecting subcontractor operations to ensure that accident prevention responsibilities are being 
carried out.  The APP shall be signed by the person and firm (senior person) preparing the APP, the 
Contractor, the on-site superintendent, the designated site safety and health officer. 

Submit the APP to the Contracting Officer 15 calendar days prior to the date of the preconstruction 
conference for acceptance.  Work cannot proceed without an accepted APP. 

Once accepted by the Contracting Officer, the APP and attachments will be enforced as part of the 
contract. Disregarding the provisions of this contract or the accepted APP will be cause for stopping of 
work, at the discretion of the Contracting Officer, until the matter has been rectified. 

Once work begins, changes to the accepted APP shall be made with the knowledge and concurrence of 
the Contracting Officer, project superintendent, SSHO and quality control manager.  Should any hazard 
become evident, stop work in the area, secure the area, and develop a plan to remove the hazard.  Notify 
the Contracting Officer within 24 hours of discovery.  In the interim, all necessary action shall be taken to 
restore and maintain safe working conditions in order to safeguard onsite personnel, visitors, the public, 
and the environment.   
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Copies of the accepted plan will be maintained at the Contracting Officer's office and at the job site.   

The APP shall be continuously reviewed and amended, as necessary, throughout the life of the contract.  
Unusual or high-hazard activities not identified in the original APP shall be incorporated in the plan as 
they are discovered. 

1.8.1   EM 385-1-1 Contents 

In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, the following is required: 

1) Names and qualifications (resumes including education, training, experience and certifications) of 
all site safety and health personnel designated to perform work on this project to include the 
designated site safety and health officer and other competent and qualified personnel to be.  The 
duties of each position shall be specified. 

2) Qualifications of competent and of qualified persons.  As a minimum, competent persons shall be 
designated and qualifications submitted for each of the following major areas: excavation; 
scaffolding; fall protection; hazardous energy; confined space; health hazard recognition, 
evaluation and control of chemical, physical and biological agents; personal protective equipment 
and clothing to include selection, use and maintenance. 

3) Confined Space Entry Plan.  Develop a confined space entry plan in accordance with USACE EM 
385-1-1, Section 06.I, and any other federal, state and local regulatory requirements identified in 
this contract.  Identify the qualified person's name and qualifications, training, and experience.  
Delineate the qualified person's authority to direct work stoppage in the event of hazardous 
conditions.  Include procedure for rescue by contractor personnel and the coordination with 
emergency responders.  (If there is no confined space work, include a statement that no confined 
space work exists and none will be created.) 

4) Crane Critical Lift Plan. Prepare and sign weight handling critical lift plans for lifts over 75 percent 
of the capacity of the crane or hoist (or lifts over 50 percent of the capacity of a barge mounted 
mobile crane's hoists) at any radius of lift; lifts involving more than one crane or hoist; lifts of 
personnel; and lifts involving non-routine rigging or operation, sensitive equipment, or unusual 
safety risks.  The plan shall be submitted 15 calendar days prior to on-site work and include the 
requirements of USACE EM 385-1-1, paragraph 16.C.18. and the following:   

a. For lifts of personnel, the plan shall demonstrate compliance with the requirements of EM 
385-1-1, Section 22.F. 

b. For barge mounted mobile cranes, barge stability calculations identifying barge list and 
trim based on anticipated loading; and load charts based on calculated list and trim.  The 
amount of list and trim shall be within the crane manufacturer's requirements. 

5) Fall Protection and Prevention (FP&P) Plan.  The plan shall be site specific and address all fall 
hazards in the work place and during different phases of construction.  It shall address how to 
protect and prevent workers from falling to lower levels when they are exposed to fall hazards 
above 1.8 m (6 feet).  A qualified person for fall protection shall prepare and sign the plan.  The 
plan shall include fall protection and prevention systems, equipment and methods employed for 
every phase of work, responsibilities, assisted rescue, self-rescue and evacuation procedures, 
training requirements, and monitoring methods.  Fall Protection and Prevention Plan shall be 
revised every six months for lengthy projects, reflecting any changes during the course of 
construction due to changes in personnel, equipment, systems or work habits.  The accepted Fall 
Protection and Prevention Plan shall be kept and maintained at the job site for the duration of the 
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project.  The Fall Protection and Prevention Plan shall be included in the Accident Prevention 
Plan (APP). 

1.9 ACTIVITY HAZARD ANALYSIS (AHA) 

The Activity Hazard Analysis (AHA) format shall be in accordance with USACE EM 385-1-1, and shall be 
written in both English and the host nation language. Submit the AHA for review at least 15 calendar days 
prior to the start of each phase.  Format subsequent AHAs as amendments to the APP. The analysis 
should be used during daily inspections to ensure the implementation and effectiveness of the activity's 
safety and health controls. 

The AHA list will be reviewed periodically (at least monthly) at the Contractor supervisory safety meeting 
and updated as necessary when procedures, scheduling, or hazards change. 

The activity hazard analyses shall be developed using the project schedule as the basis for the activities 
performed.  Any activities listed on the project schedule will require an AHA.  The AHAs will be developed 
by the contractor, supplier or subcontractor and provided to the prime contractor for submittal to the 
Contracting Officer. 

1.10 DISPLAY OF SAFETY INFORMATION 

Within 1 calendar day after commencement of work, erect a safety bulletin board at the job site.  The 
safety bulletin board shall include information and be maintained as required by EM 385-1-1, section 
01.A.06. 

1.11 SITE SAFETY REFERENCE MATERIALS 

Maintain safety-related references applicable to the project.  Maintain applicable equipment 
manufacturer's manuals. 

1.12 EMERGENCY MEDICAL TREATMENT 

Contractors will arrange for their own emergency medical treatment.  The Government has no 
responsibility to provide emergency medical treatment.  Military medical clinics may provide emergency 
treatment for serious injuries; the contractor is responsible for coordination with the local military medical 
clinic prior to mobilization. 

1.13 REPORTS 

1.13.1   Accident Reports 

For recordable injuries and illnesses, and property damage accidents resulting in at least $2,000 in 
damages, the Prime Contractor shall conduct an accident investigation to establish the root cause(s) of 
the accident, complete the USACE Accident Report Form 3394 and provide the report to the Contracting 
Officer within five (5) calendar day(s) of the accident.  The Contracting Officer will provide copies of any 
required or special forms. 

 

 

1.13.2   Accident Notification 
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Notify the Contracting Officer as soon as practical, but not later than four hours, after any accident 
meeting the definition of Recordable Injuries or Illnesses or High Visibility Accidents, property damage 
equal to or greater than $2,000.  Information shall include contractor name; contract title; type of contract; 
name of activity, installation or location where accident occurred; date and time of accident; names of 
personnel injured; extent of property damage, if any; extent of injury, if known, and brief description of 
accident (to include type of construction equipment used, PPE used, etc.).  Preserve the conditions and 
evidence on the accident site until the Government investigation team arrives on-site and Government 
investigation is conducted. 

1.13.3   Monthly Exposure Reports 

Monthly exposure reporting to the Contracting Officer is required to be attached to the monthly billing 
request.  This report is a compilation of employee-hours worked each month for all site workers, both 
prime and subcontractor.  The Contracting Officer will provide copies of any special forms. 

1.13.4   Crane Reports 

Submit crane inspection reports required in accordance with USACE EM 385-1-1, Appendix H and as 
specified herein with Daily Reports of Inspections. 

1.14 HOT WORK 

Prior to performing "Hot Work" (welding, cutting, etc.) or operating other flame-producing/spark producing 
devices, a written permit shall be requested from the Installation.  CONTRACTORS ARE REQUIRED TO 
MEET ALL CRITERIA BEFORE A PERMIT IS ISSUED.  The Contractor will provide at least two (2) six 
kilogram ABC rated extinguishers for normal "Hot Work".  All extinguishers shall be current inspection 
tagged, approved safety pin and tamper resistant seal.  It is also mandatory to have a designated FIRE 
WATCH for any "Hot Work" done at this activity.  The Fire Watch shall be trained in fire fighting 
techniques and remain on-site for a minimum of 120 minutes after completion of the task or as specified 
on the hot work permit.  

When starting work in the facility, Contractors shall require their personnel to familiarize themselves with 
the location of the nearest fire alarm boxes and place in memory the emergency phone numbers.  ANY 
FIRE, NO MATTER HOW SMALL, SHALL BE REPORTED TO THE RESPONSIBLE FIRE 
DIVISION/DEPARTMENT IMMEDIATELY. 

PART 2   PRODUCTS 

Not used for this project. 

PART 3   EXECUTION 

3.1 CONSTRUCTION AND/OR OTHER WORK 

Before initiation of work at the job site, an accident prevention plan, written by the Contractor for the 
specific work and hazards of the contract and implementing in detail the pertinent requirements of EM 
385-1-1, will be reviewed and found acceptable by designated Government personnel.  Specific 
requirements for development of the accident prevention plan are found in sections 01.A and Appendix A 
of EM 385-1-1. 

Before beginning each activity involving a type of work presenting hazards not experienced in previous 
project operations or where a new work crew or subcontractor is to perform the work, activity hazard 
analysis (AHA) shall be prepared by the Contractor performing the work activity.  See paragraph 01.A.09 
of EM 385-1-1. 
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The Contractor shall require subcontractors to submit their plan of operations showing methods they 
propose to use in accomplishing major phases of work. 

The Contractor shall be prepared to discuss the plans in conferences convened by the Contracting 
Officer prior to starting work on each major phase of operation.  Plans shall include all pertinent 
information such as layout of haul roads, access roads, storage areas, electrical distribution lines, 
methods of providing minimum exposure to overhead loads, and methods of access to work areas.  The 
plan for accomplishing the initial work phase shall be submitted within 15 calendar days after award of the 
contract.  Plans for subsequent major phases of work shall be submitted not later than 15 calendar days 
prior to initiation of work on each major phase. 

All areas where construction, demolition, alteration, building, or similarly related activities take place, all 
workers shall have the following minimum personal protective clothing and equipment: 
 

1) Short sleeve shirt. 
2) Long trousers. 
3) Steel-toed safety boots. 
4) Hard hat. 

3.1.1 Falling Object Protection 

All areas must be barricaded to safeguard employees.  When working overhead, barricade the area 
below to prevent entry by unauthorized employees.  Construction warning tape and signs shall be posted 
so they are clearly visible from all possible access points.  When employees are working overhead all 
tools and equipment shall be secured so that they will not fall.  When using guardrail as falling object 
protection, all openings shall be small enough to prevent passage of potential falling objects. 

3.1.2 Hazardous Material Use 

Each hazardous material must receive approval prior to being brought onto the job site or prior to any 
other use in connection with this contract.  Allow a minimum of ten (10) working days for processing of 
the request for use of a hazardous material.  Any work or storage involving hazardous chemicals or 
materials must be done in a manner that will not expose Government or Contractor employees to any 
unsafe or unhealthful conditions.  Adequate protective measures must be taken to prevent Government 
or Contractor employees from being exposed to any hazardous condition that could result from the work 
or storage.  The Prime Contractor shall keep a complete inventory of hazardous materials brought onto 
the work-site.  Approval by the Contracting Officer of protective measures and storage area is required 
prior to the start of the work. 

3.1.3 Hazardous Material Exclusions 

Notwithstanding any other hazardous material used in this contract, radioactive materials or instruments 
capable of producing ionizing/non-ionizing radiation (with the exception of radioactive material and 
devices used in accordance with USACE EM 385-1-1 such as nuclear density meters for compaction 
testing and laboratory equipment with radioactive sources) as well as materials which contain asbestos, 
mercury or polychlorinated biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting 
Officer, upon written request by the Contractor, may consider exceptions to the use of any of the above 
excluded materials.  

3.1.4 Unforeseen Hazardous Material 

The design should have identified materials such as PCB, lead paint, and friable and non-friable 
asbestos.  If material, not indicated, that may be hazardous to human health upon disturbance during 
construction operations is encountered, stop that portion of work and notify the Contracting Officer 
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immediately.  Within fourteen (14) calendar days the Government will determine if the material is 
hazardous.  If material is not hazardous or poses no danger, the Government will direct the Contractor to 
proceed without change.  If material is hazardous and handling of the material is necessary to accomplish 
the work, the Government will issue a modification pursuant to "FAR 52.243-4, Changes" and "FAR 
52.236-2, Differing Site Conditions." 

3.2 FALL HAZARD PROTECTION AND PREVENTION PROGRAM 

The Contractor shall establish a fall protection and prevention program, for the protection of all 
employees exposed to fall hazards.  The program shall include company policy, identify responsibilities, 
education and training requirements, fall hazard identification, prevention and control measures, 
inspection, storage, care and maintenance of fall protection equipment and rescue and evacuation 
procedures.  

3.2.1 Training 

The Contractor shall institute a fall protection training program.  As part of the Fall Hazard Protection and 
Prevention Program, the Contractor shall provide training for each employee who might be exposed to fall 
hazards.  A competent person for fall protection shall provide the training. Training requirements shall be 
in accordance with USACE EM 385-1-1, section 21.A.16. 

3.2.2 Fall Protection Equipment and Systems 

The Contractor shall enforce use of the fall protection equipment and systems designated for each 
specific work activity in the Fall Protection and Prevention Plan and/or AHA at all times when an 
employee is exposed to a fall hazard.  Employees shall be protected from fall hazards as specified in EM 
385-1-1, section 21.  In addition to the required fall protection systems, safety skiff, personal floatation 
devices, life rings etc., are required when working above or next to water in accordance with USACE EM 
385-1-1, paragraphs 05.H. and 05.I.  Personal fall arrest systems are required when working from an 
articulating or extendible boom, swing stages, or suspended platform.  In addition, personal fall arrest 
systems are required when operating other equipment such as scissor lifts if the work platform is capable 
of being positioned outside the wheelbase.  The need for tying-off in such equipment is to prevent 
ejection of the employee from the equipment during raising, lowering, or travel.  Fall protection must 
comply with USACE EM 385-1-1 and host nation requirements, whichever is more stringent. 

3.2.2.1 Personal Fall Arrest Equipment 

Personal fall arrest equipment, systems, subsystems, and components shall meet ANSI Z359.1 or 
European Union equivalent.  Only a full-body harness with a shock-absorbing lanyard or self-retracting 
lanyard is an acceptable personal fall arrest body support device.  Body belts may only be used as a 
positioning device system (for uses such as steel reinforcing assembly and in addition to an approved fall 
arrest system). Harnesses shall have a fall arrest attachment affixed to the body support (usually a Dorsal 
D-ring) and specifically designated for attachment to the rest of the system.  Only locking snap hooks and 
carabiners shall be used. Webbing, straps, and ropes shall be made of synthetic fiber. The maximum free 
fall distance when using fall arrest equipment shall not exceed 1.8 m (6 feet).  The total fall distance and 
any swinging of the worker (pendulum-like motion) that can occur during a fall shall always be taken into 
consideration when attaching a person to a fall arrest system.   

3.2.3 Fall Protection for Roofing Work 

Fall protection controls shall be implemented based on the type of roof being constructed and work being 
performed. The roof area to be accessed shall be evaluated for its structural integrity including weight-
bearing capabilities for the projected loading. 
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1) Low Sloped Roofs: 

a. For work within 1.8 m (6 feet) of an edge, on low-slope roofs, personnel shall be 
protected from falling by use of personal fall arrest systems, guardrails, or safety nets.  A 
safety monitoring system is not adequate fall protection and is not authorized. 

b. For work greater than 1.8 m (6 feet) from an edge, warning lines shall be erected and 
installed in accordance with USACE EM 385-1-1. 

2) Steep-Sloped Roofs:  Work on steep-sloped roofs requires a personal fall arrest system, 
guardrails with toe-boards, or safety nets.  This requirement also includes residential or housing 
type construction. 

3.2.4 Existing Anchorage 

Existing anchorages, to be used for attachment of personal fall arrest equipment, shall be certified (or re-
certified) by a qualified person for fall protection in accordance with ANSI Z359.1 or European Union 
equivalent.  Exiting horizontal lifeline anchorages shall be certified (or re-certified) by a registered 
professional engineer with experience in designing horizontal lifeline systems. 

 

3.2.5 Horizontal Lifelines 

Horizontal lifelines shall be designed, installed, certified and used under the supervision of a qualified 
person for fall protection as part of a complete fall arrest system which maintains a safety factor of 2.  

3.2.6 Guardrails and Safety Nets 

Guardrails and safety nets shall be designed, installed and used in accordance with EM 385-1-1 or Host 
Nation requirements, whichever is more stringent. 

3.2.7 Rescue and Evacuation Procedures 

When personal fall arrest systems are used, the contractor must ensure that the mishap victim can self-
rescue or can be rescued promptly should a fall occur.  A Rescue and Evacuation Plan shall be prepared 
by the contractor and include a detailed discussion of the following: methods of rescue; methods of self-
rescue; equipment used; training requirement; specialized training for the rescuers; procedures for 
requesting rescue and medical assistance; and transportation routes to a medical facility.  The Rescue 
and Evacuation Plan shall be included in the Activity Hazard Analysis (AHA) for the phase of work, in the 
Fall Protection and Prevention (FP&P) Plan, and the Accident Prevention Plan (APP).  

3.3 SCAFFOLDING 

Employees shall be provided with a safe means of access to the work area on the scaffold.  Climbing of 
any scaffold braces or supports not specifically designed for access is prohibited.  Access to scaffold 
platforms greater than 6 m in height shall be accessed by use of a scaffold stair system.  Vertical ladders 
commonly provided by scaffold system manufacturers shall not be used for accessing scaffold platforms 
greater than 6 m in height.  The use of an adequate gate is required.  Contractor shall ensure that 
employees are qualified to perform scaffold erection and dismantling.  Do not use scaffold without the 
capability of supporting at least four times the maximum intended load or without appropriate fall 
protection as delineated in the accepted fall protection and prevention plan.  Stationary scaffolds must be 
attached to structural building components to safeguard against tipping forward or backward.  Special 
care shall be given to ensure scaffold systems are not overloaded.  Side brackets used to extend scaffold 
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platforms on self-supported scaffold systems for the storage of material is prohibited.  The first tie-in shall 
be at the height equal to 4 times the width of the smallest dimension of the scaffold base. Work platforms 
shall be placed on mud sills.  Scaffold or work platform erectors shall have fall protection during the 
erection and dismantling of scaffolding or work platforms that are more than six feet.  Delineate fall 
protection requirements when working above six feet or above dangerous operations in the Fall 
Protection and Prevention (FP&P) Plan and Activity Hazard Analysis (AHA) for the phase of work. 

3.4 EQUIPMENT 

3.4.1 Material Handling Equipment 

1) Material handling equipment such as forklifts shall not be modified with work platform 
attachments for supporting employees unless specifically delineated in the manufacturer's printed 
operating instructions. 

2) The use of hooks on equipment for lifting of material must be in accordance with manufacturer's 
printed instructions. 

3) Operators of forklifts or power industrial trucks shall be trained/licensed in accordance with Host 
Nation requirements. 

3.4.2 Weight Handling Equipment 

1) Cranes and derricks shall be equipped as specified in EM-385-1-1 section 16. 

2) The Contractor shall notify the Contracting Officer 15 days in advance of any cranes entering the 
activity so that necessary quality assurance spot checks can be coordinated.  Contractor's 
operator shall remain with the crane during the spot check. 

3) The Contractor shall comply with the crane manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the work.  Erection shall be 
performed under the supervision of a designated person.  All testing shall be performed in 
accordance with the manufacturer's recommended procedures. 

4) Under no circumstance shall a Contractor make a lift at or above 90% of the cranes rated 
capacity in any configuration. 

5) When operating in the vicinity of overhead transmission lines, operators and riggers shall be alert 
to this special hazard and shall follow the requirements of USACE EM 385-1-1 section 11. 

6) Crane suspended personnel work platforms (baskets) shall not be used unless the Contractor 
proves to the satisfaction of the Contracting Officer that using any other access to the work 
location would provide a greater hazard to the workers or is impossible.  Personnel shall not be 
lifted with a line hoist or friction crane. 

7) Portable fire extinguishers shall be inspected, maintained, and recharged. 

8) All employees shall be kept clear of loads about to be lifted and of suspended loads. 

9) The Contractor shall use cribbing when performing lifts on outriggers. 

10) The crane hook/block must be positioned directly over the load.  Side loading of the crane is 
prohibited. 



 
CEID Road Kapisa Supply Route (North)                                           Kapisa Province, Afghanistan 
 
 

01525 - 116 

11) A physical barricade must be positioned to prevent personnel from entering the counterweight 
swing (tail swing) area of the crane. 

12) Certification records which include the date of inspection, signature of the person performing the 
inspection, and the serial number or other identifier of the crane that was inspected shall always 
be available for review by Contracting Officer personnel. 

13) Written reports listing the load test procedures used along with any repairs or alterations 
performed on the crane shall be available for review by Contracting Officer personnel. 

14) Certify that all crane operators have been trained in proper use of all safety devices (e.g. anti-two 
block devices). 

15) Take steps to ensure that wind speed does not contribute to loss of control of the load during 
lifting operations.  Prior to conducting lifting operations the contractor shall set a maximum wind 
speed at which a crane can be safely operated based on the equipment being used, the load 
being lifted, experience of operators and riggers, and hazards on the work site.  This maximum 
wind speed determination shall be included as part of the activity hazard analysis plan for that 
operation.  

3.5 EXCAVATIONS 

The competent person for excavations performed as a result of contract work shall be on-site when 
excavation work is being performed, and shall inspect, and document the excavations daily prior to entry 
by workers.  The competent person must evaluate all hazards, including atmospheric, that may be 
associated with the work, and shall have the resources necessary to correct hazards promptly.  

3.5.1 Utility Locations 

Prior to any excavation, all underground utilities in the work area must be positively identified by the 
contractor utilizing a) a private utility locating service in addition to any station locating service, and/or b) a 
metal and/or cable-detecting device along the route of the excavation.  All underground utilities 
discovered will be flagged a distance of one-half (1/2) meter on each side of the location, and any 
markings made during the utility investigation must be maintained throughout the contract. 

Damage occurring to existing utilities, when the above procedures are not followed, will be repaired at the 
Contractor’s expense. 

3.5.2 Utility Location Verification 

The Contractor must physically verify underground utility locations by hand digging using wood or 
fiberglass handled tools when any adjacent construction work is expected to come within three feet of the 
underground system.  Digging within 0.61 m (2 feet) of a known utility must not be performed by means of 
mechanical equipment; hand digging shall be used.  If construction is parallel to an existing utility the 
utility shall be exposed by hand digging every 30.5 m (100 feet) if parallel within 1.5 m (5 feet) of the 
excavation.  

3.5.3 Shoring Systems 

Trench and shoring systems must be identified in the accepted safety plan and AHA.  Manufacture 
tabulated data and specifications or registered engineer tabulated data for shoring or benching systems 
shall be readily available on-site for review.  Job-made shoring or shielding shall have the registered 
professional engineer stamp, specifications, and tabulated data.  Extreme care must be used when 
excavating near direct burial electric underground cables. 
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3.5.4 Trenching Machinery 

Trenching machines with digging chain drives shall be operated only when the spotters/laborers are in 
plain view of the operator.  Operator and spotters/laborers shall be provided training on the hazards of the 
digging chain drives with emphasis on the distance that needs to be maintained when the digging chain is 
operating. Documentation of the training shall be kept on file at the project site. 

3.6 UTILITIES WITHIN CONCRETE SLABS 

Utilities located within concrete slabs or pier structures, bridges, and the like, are extremely difficult to 
identify due to the reinforcing steel used in the construction of these structures.  Whenever contract work 
involves concrete chipping, saw cutting, or core drilling, the existing utility location must be coordinated 
with station utility departments in addition to a private locating service.  Outages to isolate utility systems 
shall be used in circumstances where utilities are unable to be positively identified.  The use of historical 
drawings does not alleviate the contractor from meeting this requirement. 

3.7 ELECTRICAL 

3.7.1 Conduct of Electrical Work 

Underground electrical spaces must be certified safe for entry before entering to conduct work.  Cables 
that will be cut must be positively identified and de-energized prior to performing each cut. Positive cable 
identification must be made prior to submitting any outage request for electrical systems.  Arrangements 
are to be coordinated with the Contracting Officer and Station Utilities for identification.  The Contracting 
Officer will not accept an outage request until the Contractor satisfactorily documents that the circuits 
have been clearly identified.  Perform all high voltage cable cutting remotely using hydraulic cutting tool.  
When racking in or live switching of circuit breakers, no additional person other than the switch operator 
will be allowed in the space during the actual operation.  Plan so that work near energized parts is 
minimized to the fullest extent possible.  Use of electrical outages clear of any energized electrical 
sources is the preferred method.  When working in energized substations, only qualified electrical 
workers shall be permitted to enter.  When work requires Contractor to work near energized circuits as 
defined by the NFPA 70, high voltage personnel must use personal protective equipment that includes, 
as a minimum, electrical hard hat, safety shoes, insulating gloves with leather protective sleeves, fire 
retarding shirts, coveralls, face shields, and safety glasses.  In addition, provide electrical arc flash 
protection for personnel as required by NFPA 70E.  Insulating blankets, hearing protection, and switching 
suits may also be required, depending on the specific job and as delineated in the Contractor's AHA. 

 

 

3.7.2 Portable Extension Cords 

Portable extension cords shall be sized in accordance with manufacturer ratings for the tool to be 
powered and protected from damage.  All damaged extension cords shall be immediately removed from 
service.  Portable extension cords shall meet the requirements of NFPA 70 or European Union 
equivalent. 

3.8 WORK IN CONFINED SPACES 

The Contractor shall comply with the requirements in Section 06.I of USACE EM 385-1-1.  Any potential 
for a hazard in the confined space requires a permit system to be used. 
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1) Entry Procedures.  Prohibit entry into a confined space by personnel for any purpose, including 
hot work, until the qualified person has conducted appropriate tests to ensure the confined or 
enclosed space is safe for the work intended and that all potential hazards are controlled or 
eliminated and documented.  (See Section 06.I.06 of USACE EM 385-1-1 for entry procedures). 
All hazards pertaining to the space shall be reviewed with each employee during review of the 
AHA. 

2) Forced air ventilation is required for all confined space entry operations and the minimum air 
exchange requirements must be maintained to ensure exposure to any hazardous atmosphere is 
kept below its' action level.  

3) Ensure the use of rescue and retrieval devices in confined spaces greater than 1.5 m (5 feet) in 
depth.  Conform to Sections 06.I.08, 06.I.09 and 06.I.10 of USACE EM 385-1-1. 

4) Sewer wet wells require continuous atmosphere monitoring with audible alarm for toxic gas 
detection. 

5) Include training information for employees who will be involved as entrants and attendants for the 
work.  Conform to Section 06.I.07 of USACE EM 385-1-1. 

6) Daily Entry Permit.  Post the permit in a conspicuous place close to the confined space entrance. 

3.9 CRYSTALLINE SILICA 

Grinding, abrasive blasting, and foundry operations of construction materials containing crystalline silica, 
shall comply with USACE EM 385-1-1, Appendix C.  The Contractor shall develop and implement 
effective exposure control and elimination procedures to include dust control systems, engineering 
controls, and establishment of work area boundaries, as well as medical surveillance, training, air 
monitoring, and personal protective equipment. 

3.10 DEMOLITION 

3.10.1 Demolition Plan 

The Contractor shall submit a written demolition plan for all demolition work to be carried on the site.  In 
addition, the demolition plan shall be signed by a Professional Registered Engineer and meet the 
requirements of the Corps of Engineers Safety and Health Manual, EM 385-1-1, section 23.  The 
demolition plan shall be submitted to the COR at least 1 week before the beginning of the work, including 
structural calculations for the demolition, if necessary. The demolition work shall not begin before the 
Contractor has received a written approval from the COR. 

3.10.2 Protection of Personnel 

During the demolition work the Contractor shall continuously evaluate the condition of the structure being 
demolished and take immediate action to protect all personnel working in and around the demolition site.  
No area, section, or component of floors, roofs, walls, columns, pilasters, or other structural element will 
be allowed to be left standing without sufficient bracing, shoring, or lateral support to prevent collapse or 
failure while workers remove debris or perform other work in the immediate area. 

3.10.3 Protection of Structures 

Floors, roofs, walls, columns, pilasters, and other structural components that are designed and 
constructed to stand without lateral support or shoring, and are determined to be in stable condition, shall 
remain standing without additional bracing, shoring, or lateral support until demolished, unless directed 
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otherwise by the COR. The Contractor shall ensure that no elements determined to be unstable are left 
unsupported and shall be responsible for placing and securing bracing, shoring, or lateral supports as 
may be required as a result of any cutting, removal, or demolition work performed under this contract. 

Interior concrete or masonry walls shall be demolished from the top down unless a Registered Engineer 
can demonstrate that an alternate method poses no additional safety hazards 

3.11 HOUSEKEEPING 

3.11.1 Clean-Up 

The Contractor shall be responsible for cleaning up.  The Contractor shall require his personnel to keep 
the immediate work site clean of all dirt and debris resulting from work under this contract.  Accumulated 
dirt and debris shall be hauled off and disposed of in accordance with local law and at least once a week 
by the Contractor.  Additionally, all debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved location; however garbage 
accumulation must be removed each day. 

Stairwells used by the Contractor during execution of work shall be cleaned daily.  Cloths, mops, and 
brushes containing combustible materials shall be disposed of or stored outside of the buildings in tight 
covered metal containers.  Paints and thinners shall not be poured into inlets of the interior or exterior 
sewage system.  Paint, stains, and other residues on adjacent surfaces or fixtures caused by the 
Contractor shall be carefully removed and cleaned to original finish.  Upon completion of the work, the 
Contractor shall remove all construction equipment, materials and debris resulting from the work.  The 
entire work site and the area used by Contractor personnel shall be left clean. 

- End of Section -
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STR 01525O - SAFETY AND OCCUPATIONAL HEALTH PHASING PLAN 

 
1. PURPOSE AND RESPONSIBILITIES: 
 

a. The purpose of this SOH Phasing Plan is to establish controls and procedures to reduce 
the safety and occupational health risks on associated projects to an acceptable level.  
This SOH Phasing Plan is not intended to address all program SOH requirements, but 
provides general emphasis to certain procedures and requirements addressed in: EM 
385-1-1, U.S. Army Corps of Engineers Safety and Health Requirements Manual   

 
b. For contractor safety on projects associated with this program, compliance with EM 385-

1-1 safety requirements will be the long-term goal reached by growing a safety culture.  
This compliance will, by necessity, be achieved through a phased-in process.  In the 
Commander’s letter at the preface of the EM 385-1-1, he acknowledges that in OCONUS 
locations, strict compliance with the manual may not be possible – and through the 
hazard analysis process, safety measures can be developed to attain the same degree 
of safety.   

 
i. The exact timeline and methods of compliance, based generally on the Phase 

plan below will be determined by in-theater Project Delivery Team (PDT) 
partners responsible for safety, to include USACE Field 
Engineering/Construction/ Safety personnel, Prime Contractors and Local 
Subcontractors. The Prime Contractor, in partnership with the USACE and 
subcontractors, will develop a Safety and occupational Health Plan (SOHP) 
consisting of a specific Accident Prevention Plan (APP) and Activity Hazard 
Analysis for each project.  

 
ii. Each project SOHP will evolve as a living document, starting by dividing into 

phases to provide a goal with a timeline.  Focus for the project safety program 
areas will be based on the following time-based phases.   

 
1. Phase I: “Saving Lives”.  Establish achievable compliance methods and 

basic worker safety education to eliminate or reduce to an acceptable 
level the life-threatening conditions associated with high hazard 
construction activities.   

 
a. The initial high-hazard focus areas shall include: 

i. Excavations 
ii. Fall Hazards 
iii. Electrical Work 
iv. Mobile Construction Equipment 
v. Machinery 
vi. Confined Spaces  

 
b. Develop a basic worker safety and health practices manual/ 

guide and associated mandatory training for each Focus area 
listed above.  These will be in English and local language, based 
on local conditions and practices and targeted at high-hazard 
activities. 

 
c. On all contract sites, the basic life-support will include First Aid 

Kits, and emergency communication. 
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d. Contractor Accident Prevention Plans, Activity Hazard Analyses, 
and other safety-related systems under development with 
assistance by PDT  

 
2. Phase II:  “Building A Safety Culture” (Approximately one year, beginning 

at end of Phase I) Advanced safety education of local contractors and 
LN work force.  Full contractor compliance with USACE safety standards 
related to high-hazard situations, increased application of standards on 
all work. 

 
a. Workforce education and training to include all applicable 

requirements of EM 385-1-1 and International Safety Standards  
 

b. All required Personal Protective Equipment (PPE) available and 
used by workers in applicable work practices, as outlined in the 
EM 385-1-1. 

 
c. Contractor Accident Prevention Plans, Activity Hazard Analyses, 

and other safety-related systems refined to meet standard 
USACE expectations with assistance by PDT 

 
d. Standard Contractor Safety administrative responsibilities 

required, i.e.: Accident reporting, man-hour tracking, training 
documentation, First Aid personnel certification, fire protection, 
etc. 

 
3. Phase III, “Full Performance” (beginning at end of Phase II) Full 

performance in compliance with EM 385-1-1 and other applicable laws, 
regulations, design codes and standards. 

 
a. Where standard compliance is not possible, local methods may 

be used in accordance with implementing letter of EM 385-1-1 or 
through formal waiver process. 

 
c. The PDT shall employ the “Plan, Do, Check, Act” process for implementing this SOHP as 

a living document.  Each PDT member is responsible for planning for safety and health 
management within their area of responsibility, implementing agreed-on mitigation, 
checking to assure that the SOHP is being implemented and acting to adjust plans and 
implementation with a goal of continuous improvement.  This plan will be reviewed and 
revised as needed at the initiation of each Phase listed above. 

 
d. The PDT members shall cooperate in developing a listing of potential hazards associated 

with each project.   
 

2. GOALS AND OBJECTIVES: 
 

a. Goals.  The safety and health goals of all projects are: 
i. Be accident free 
ii. Detect and address safety and health problems early in the life of each project 
iii. Do not accept unnecessary risk 
iv. Every team member, to include contractors shall contribute to the safety and 

health of their fellow team members and assure that the product is free of 
inherent hazards to the user. 

v. Educate the workforce and promote Safety as a new way of doing business, 
show how the project and the employee benefit from Safety. 
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b. Objectives.  The safety and health objectives of this program are: 
i. Managers, supervisors, and workers shall be held accountable, based on the 

current Phase, for safety and health. 
ii. Safety and health expectations shall be communicated with the work force in 

their native language through the use of banners, flyers, and periodic safety 
meetings  

iii. The work force shall have the safety and health training needed to perform the 
work at hand, based on the Phase. 

iv. Injury and property damage shall be avoided through early detection and 
management of hazards 

 
c. Phase I Interim Safety and Occupational Health Work Practices for USACE Contractor 

Projects  
 

d. Phase I Safety Program 
 

i. Contractors shall strive to maintain full compliance with the USACE Safety 
Requirements Manual, EM 385-1-1.  This may not be easily achieved during this 
Phase, due to a number of factors.  The focus for safety and health efforts during 
this Phase is Saving Lives – the prevention of deaths, permanently disabling 
injuries, and major property loss.  The goal during this period is to provide the 
equipment and methods needed to save lives and to train the workforce in 
working safely and using the correct personal Protective Equipment (PPE). 

ii. In order to assist in achieving this goal immediately, the following interim 
standards shall be used (as a minimum acceptable standard) when full 
compliance with the EM 385-1-1 is not possible.  Contractor shall provide these 
standards in to their workforce in the local language and shall provide training as 
needed to ensure worker awareness. 

 
 
 

BASIC SAFETY AND HEALTH STANDARDS FOR CONSTRUCTION 
 
1) In order to assist in achieving this goal immediately, the following interim standards shall be used (as 

a minimum acceptable standard) when full compliance with the EM 385-1-1 is not possible.  
Contractors shall provide these standards in to their workforce in the local language and shall provide 
training as USACE and the contractors must form a team to assure safety on every job site and 
prevent serious accidents.  All unsafe conditions must be reported and the hazard reduced before 
work may proceed. 

 
2) Personal Protective Equipment (PPE) may not always be available to every worker during this Phase.  

Where the equipment required by the USACE Safety Manual, EM 385-1-1, cannot be provided in a 
timely manner, the contractor shall develop methods that will provide a similar degree of safety (as 
accepted by USACE) and not expose the workers to serious risk.  The mandatory minimum 
standards for all PPE are: 

a) Footwear:  Closed-toe durable shoes or boots shall be worn by all workers on the project site.  
No sandals or sports shoes will be allowed, at no time will workers be allowed on the project site 
with bare feet. Safety footwear (steel-toe or other protection) should be worn by workers using 
steel rollers, tampers, jack hammers or carrying heavy objects (metal, concrete, stone) 

b) Head Protection:  When they are available, hard hats should be worn by all construction workers 
when they are at the project. Hard Hats must be worn in overhead hazard areas including 
material hoisting/ lifting operations, areas below scaffolds and other elevated work, in 
excavations, and low ceiling areas that have sharp or hazardous projections. If they are not 
available, then workers must be kept away from these and other overhead hazard areas. 
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c) Respirators: Workers exposed to toxic chemicals, vapors, gases and dusts must wear proper 
respiratory protection.  Such exposure is expected in asbestos removal/ repair work, working with 
paints and solvents in rooms or enclosed spaces, and fuel production facilities.  The employer 
must train the workers in the uses of the respirator and how to properly wear it.  The minimum 
acceptable respirator is a negative pressure filter or cartridge half-face respirator that is correctly 
equipped for the hazard.  Contractors shall consult and follow the ACGIH guidance for length of 
allowable exposure to the contaminant and workers shall not exceed the recommended time for 
exposure. Dust Masks will be worn when the work is producing visible dust. 

d) Eye Protection:  Workers shall wear protective glasses, goggles, or visors when exposed to eye 
hazards.  These hazards include concrete dust, stone and concrete chips from hammering, 
sandblasting, and power tool cutting or milling.  Workers performing welding and cutting with 
torches or arc-welding equipment shall wear the proper shaded lenses in face shields and/ or 
goggles. 

e) Hearing Protection: Protective ear plugs shall be worn when workers are exposed to potentially 
damaging noise including jack hammers, flight line operations, power saws and grinders, and 
combustion engines without mufflers. 

f) Gloves:  All workers shall have protective gloves appropriate to the task. 

g) Clothing: Workers shall wear clothing that protects their skin from damage – shirts and long pants 
at a minimum.  Workers exposed to welding operations, chemicals, abrasive blasting, wet 
concrete, asbestos, and other hazardous contaminants will wear appropriate clothing for the 
hazard.  Workers using power tools or operating equipment shall not wear very loose or flowing 
clothing that may get caught in the equipment. 

 
3) Work Methods for Highly Hazardous Work:  The following types of work and hazards are recognized 

as the leading cause of serious injuries and deaths in construction work.  Each type of work has 
specific PPE and safety equipment that is required to do the work and also specific procedures that 
must be followed every time the work is done.  These interim measures are the minimum acceptable 
precautions.  For each project, an Activity Hazard Analysis (AHA) shall be completed and, when 
possible, compliance with more restrictive methods of the EM 385-1-1 shall be achieved.                     

 
Workers shall be trained on the following safety precautions, the nature of the hazards involved, and 
any additional work methods used before performing each type of work 

a) Excavations 
i) The Site Safety and Health Officer will be contacted for inspection of the work prior to 

digging. The SSHO will assist in any safety equipment or techniques that are required to 
avoid injury. They will also provide a safety check on the location to assure the there are no 
underground hazards at the site.  

ii) All excavations or unsafe areas will be marked with barricades or warning tape. These 
warnings must be maintained and visible until the area is restored to a safe condition. 

iii) When workers will enter trenches, the walls shall be sloped according to the type of soil or 
shoring, trench boxes, or other structures will be used to protect workers from collapsing 
walls 

iv) Soil removed from trenches will not be placed at the edge of the trench – it must be placed 
back at least 1 meter from the edge.  

v) Vehicles and construction equipment must not be parked closer than 2 meters from the edge 
of an excavation.  

vi) Excavation walls shall be inspected regularly during each day to check for cracks, bulges, 
large stones, sandy areas, and failure of the wall.  If these conditions are found, nobody may 
enter the excavation and the damaged area must be dug out or braced. 

 

b) Fall Hazards 
i) When working above 2 meters from the ground or another level, all workers shall be 

protected from falling. The SSHO will inspect prior to beginning work to be sure the work 
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methods are safe.  Inspection will include work on ladders, scaffolds, and other elevated work 
areas. 

ii) Protection systems shall be sturdy railings, walls, or other structures  
iii) If there are no structures to protect workers, body belts or harnesses shall be used along with 

lanyards. 
iv) Body belts should be mainly be used only to prevent a worker from falling over an edge or off 

a structure.   
v) Body belts and harnesses can both be used as fall protection (stopping a falling worker). The 

lanyard shall be rope strong enough to withstand the shock of stopping the worker’s weight, 
and they shall be as short as possible, to limit the shock force.  Lanyards shall never allow a 
worker to fall more than 2 meters.  It is recommended that lanyards without shock absorber 
devices be no longer than 1 meter. 

c) Electrical Work 
i) All circuits, wires, and electrical devices shall be tested with a volt meter and found to be de-

energized before workers touch the energized parts 
ii) Controls, switches, and other means for energizing the circuit or equipment shall be tagged 

“do not operate” 
iii) Workers shall not work closer to energized systems than the distances listed in the USACE 

manual. 
iv) Temporary electrical systems shall be grounded and tested for good ground resistance 

before use. 
v) Power tools shall be protected from water and damage, and their cords must be insulated.  

Cords must be factory installed or equivalent replacements, including safety grip plug and 
cord boot. 

vi) Extension cords will be in safe, good working order. 

d) Mobile Construction Equipment 
i) If equipment, particularly cranes, are damaged the repairs shall be done by a competent 

repair person and verified by the SSHO prior to being brought back into service. 
ii) Nobody may ride outside the cab of construction equipment.  Specifically, no riders may ever 

be in loader buckets, bulldozer blades, on forklift forks, or suspended by a crane. 
iii) When workers are nearby, construction equipment must have reverse signal alarms or shall 

use a spotter standing away from the equipment.  The spotter must be visible by the driver 
and positioned to see the area behind the equipment. 

iv) Construction equipment must work a safe distance from electrical systems, based on the 
voltage. 

v) Cranes must be used according to the manufacturer.  If no manufacturer data is available, a 
load chart shall be developed by a qualified engineer. 

vi) Workers should stay out of the radius of the crane boom during a lift.    
vii) Lifting ropes shall be inspected daily for breaks and failure of hardware and fittings. 
viii) Nobody shall ever ride the hook or load of a crane. 

 

e) Machinery 
i) Rotating shafts, wheels, blades, and other hazardous parts shall have guards to prevent 

workers from being injured. 
ii) Fuel-powered machinery must not be operated indoors or near enclosed areas without using 

powered ventilation to prevent toxic CO build-up. 
iii) Metal housings of electrically powered equipment must be grounded 

f) Confined Spaces 
i) The SSHO will pre-approve any work in a confined space, such as in a tank, sewer, manhole 

or any other enclosed area. The SSHO  will inspect the work and assist with any safety 
equipment or techniques that are required. 

ii) All permit-required confined spaces (PRCS) on a project shall have signs prohibiting entry. 
iii) Entrants, supervisors, and attendants for PRCS shall be properly trained. 
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iv) When available, oxygen/flammable/toxic gas meters shall be used for all PRCS. This 
equipment must be used to evaluate the air in all spaces known or suspected to have 
contained flammable or toxic chemicals or contain sewage, rotting vegetation or other 
organic matter. 

v) For spaces not meeting the above criteria, mechanical ventilation fans shall be used to clear 
the air in the space when meters are not available.  Based on the air flow of the fan, it shall 
exhaust the total volume of the space a minimum of seven times prior to entry. 

vi) All entrants shall wear a harness, body belt, or other device attached to a rope sufficient to 
retrieve the worker in an emergency. 

vii) Permits should be used during PRCS entry.  If not possible, then some visible means, such 
as flags or tags outside the entrance, shall be used so supervisors can see when workers are 
in the space. 

g) Gas Cylinders 
i) Pressurized gas cylinders, such as Oxygen and Acetylene tanks will be stored in a holding 

stand/ cart to prevent them from falling over. Cylinders will not be placed free on the ground 
or standing free. If the bottle is not in use the valve will be removed.  

 
4) Child Labor.  Minors under the age of 18 may not perform any of the above hazardous work.  

Additionally, these minors can not perform any hazardous work such as operating dangerous power 
tools (circular saws, jack hammers, lathes, etc), driving vehicles, be exterior assistants for vehicle 
operators or operating mobile construction equipment, explosives work, work at heights over 2 
meters without standard railings, electrical work, entering excavations, and work with toxic 
substances. 
 

--- End of Section --- 
 
 
 
SECTION 01770 CLOSEOUT PROCEDU 

SPECIFICATION SECTION 01770 
 

CLOSEOUT PROCEDURES 

PART 1: GENERAL 

1.1 SUBMITTALS 

Government approval is required for submittals with a "G" designation; submittals not having a "G" 
designation are for information only.  When used, a designation following the "G" designation identifies 
the office that will review the submittal for the Government.  The following shall be submitted in 
accordance with Section 01335 SUBMITTAL PROCEDURES:  

SD-10 Operation and Maintenance Data 
Equipment/Product Warranty List; G 
Submit Data Package 1 in accordance with Section 01781 OPERATION AND MAINTENANCE 
DATA.  

SD-11 Closeout Submittals 
As-Built Drawings; G 
Record Of Materials; G 
Equipment/Product Warranty Tag; G 

1.2 PROJECT RECORD DOCUMENTS 

1.2.1 As-Built Drawings 
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As built drawings shall be submitted in accordance with Section 01015 SPECIAL CONDITIONS 

1.2.2 As-Built Record of Materials 

Furnish a record of materials. 

Where several manufacturers' brands, types, or classes of the item listed have been used in the 
project, designate specific areas where each item was used.  Designations shall be keyed to the areas 
and spaces depicted on the contract drawing.  Furnish the record of materials used in the following 
format: 

 

MATERIALS 
DESIGNATION SPECIFICATION MANUFACTURER 

MATERIALS USED 
(MANUFACTURER'
S DESIGNATION) 

WHERE 
USED 

     

1.3 EQUIPMENT/PRODUCT WARRANTIES 

1.3.1 Equipment/Product Warranty List 

The Contractor shall develop a warranty management plan which shall contain information relevant to 
the clause Warranty of Construction.  At least 30 days before the planned pre-warranty conference, 
the Contractor shall submit the warranty management plan for Government approval.  The warranty 
management plan shall include all required actions and documents to assure that the Government 
receives all warranties to which it is entitled.  The plan shall be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair personnel, whether tradesmen, or 
of engineering background, not necessarily familiar with this contract.  The term "status" as indicated 
below shall include due date and whether item has been submitted or was accomplished.  Warranty 
information made available during the construction phase shall be submitted to the Contracting Officer 
for approval prior to each monthly pay estimate.  Approved information shall be assembled in a binder 
and shall be turned over to the Government upon acceptance of the work.  The construction warranty 
period shall begin on the date of project acceptance and shall continue for the full product warranty 
period.  A joint 4 month and 9 month warranty inspection shall be conducted, measured from time of 
acceptance, by the Contractor, Contracting Officer and the Customer Representative.  Information 
contained in the warranty management plan shall include, but shall not be limited to, the following: 

a.  Roles and responsibilities of all personnel associated with the warranty process, including 
points of contact and telephone numbers within the organizations of the Contractors, subcontractors, 
manufacturers or suppliers involved. 

 b.  Listing and status of delivery of all Certificates of Warranty for extended warranty items, to 
include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems such 
as fire protection and alarm systems, sprinkler systems, lightning protection systems, etc. 

 c.  A list for each warranted equipment, item, feature of construction or system indicating: 
1. Name of item. 
2. Model and serial numbers. 
3. Location where installed. 
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty.  This shall include one-year overall warranty of 

construction.  Items which have extended warranties shall be indicated with separate 
warranty expiration dates. 
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7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals. 
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment. 

d.  The Contractor's plans for attendance at the 4 and 9 month post-construction warranty 
inspections conducted by the Government. 

 e.  Procedure and status of tagging of all equipment covered by extended warranties. 

 f.  Copies of instructions to be posted near selected pieces of equipment where operation is 
critical for warranty and/or safety reasons. 

1.3.2 Performance of Warranty Work 

In the event the Contractor fails to commence and diligently pursue any construction warranty work 
required, the Contracting Officer will have the work performed by others, and after completion of the 
work, will charge the remaining construction warranty funds of expenses incurred by the Government 
while performing the work, including, but not limited to administrative expenses. 

Following oral or written notification of required construction warranty repair work, the Contractor shall 
respond in a timely manner.  Written verification will follow oral instructions.  Failure of the Contractor 
to respond will be cause for the Contracting Officer to proceed against the Contractor. 

1.3.3 Pre-Warranty Conference 

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor shall 
meet with the Contracting Officer to develop a mutual understanding with respect to the requirements 
of this section.  Communication procedures for Contractor notification of construction warranty 
defects, priorities with respect to the type of defect, reasonable time required for Contractor response, 
and other details deemed necessary by the Contracting Officer for the execution of the construction 
warranty shall be established/reviewed at this meeting.  In connection with these requirements and at 
the time of the Contractor's quality control completion inspection, the Contractor shall furnish the 
name, telephone number and address of a licensed and bonded company which is authorized to 
initiate and pursue construction warranty work action on behalf of the Contractor.  This point of contact 
will be located within the local service area of the warranted construction, shall be continuously 
available, and shall be responsive to Government inquiry on warranty work action and status.  This 
requirement does not relieve the Contractor of any of its responsibilities in connection with other 
portions of this provision. 

1.3.4 Warranty Tags 

At the time of installation, each warranted item shall be tagged with a durable, oil and water resistant 
tag approved by the Contracting Officer.  Each tag shall be attached with a copper wire and shall be 
sprayed with a silicone waterproof coating.  The date of acceptance and the QC signature shall 
remain blank until project is accepted for beneficial occupancy.  The tag shall show the following 
information. 

a. Type of product/material ____________________________________________  
b. Model number ____________________________________________________  
c. Serial number _____________________________________________________  
d. Contract number __________________________________________________  
e. Warranty period ___________ from ___________ to ______________________  
f. Inspector's signature _______________________________________________  
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g. Construction Contractor _____________________________________________  
Address _________________________________________________________  
Telephone number _________________________________________________  

h. Warranty contact __________________________________________________  
Address _________________________________________________________  
Telephone number _________________________________________________  

i. Warranty response time priority code __________________________________  
j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 

MAINTENANCE DURING THE WARRANTY PERIOD. 

1.4 MECHANICAL TESTING AND BALANCING 

All contract requirements for testing/adjusting/balancing shall be fully completed, including all testing, 
prior to contract completion date.  The time required to complete all testing/adjusting/balancing is 
included in the allotted calendar days for completion. 

1.5 FINAL CLEANING 

The premises shall be left broom clean.  Stains, foreign substances, and temporary labels shall be 
removed from surfaces.  Carpet and soft surfaces shall be vacuumed.  Equipment and fixtures shall 
be cleaned to a sanitary condition.  Filters of operating equipment shall be replaced.  Debris shall be 
removed from roofs, drainage systems, gutters, and downspouts.  Paved areas shall be swept and 
landscaped areas shall be raked clean.  The site shall have waste, surplus materials, and rubbish 
removed.  The project area shall have temporary structures, barricades, project signs, and 
construction facilities removed.  A list of completed clean-up items shall be submitted on the day of 
final inspection. 

PART 2   PRODUCTS 

Not used. 

PART 3  EXECUTION 

Not used. 

-- End of Section -- 
 
 
 
SECTION 01780A CLOSEOUT SUBMIT 

SECTION 01780A  

CLOSEOUT SUBMITTALS  
 

PART 1 GENERAL   

1.1 SUBMITTALS   

Government approval is required for submittals with a "G" designation; submittals not having a 
"G" designation are for Contractor Quality Control approval. When used, a designation 
following the "G" designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 01335 SUBMITTAL 
PROCEDURES:  



 
CEID Road Kapisa Supply Route (South)                                           Kapisa Province, Afghanistan 
 

01415 – 129 

SD-02 Shop Drawings  

As-Built Drawings  

Drawings showing final as-built conditions of the project.  The local language of 
Afghanistan shall be added to project As-Built drawings.  The final CADD as-built 
drawings shall consist of three (3) sets of electronic CADD drawing files in the 
specified format (PDF and DWG), and two (2) half-size and two (2) full-size paper 
copies of the approved as-built drawings.   

SD-03 Product Data  

As-Built Record of Equipment and Materials  

Two copies of the record listing the as-built materials and equipment incorporated 
into the construction of the project.  

Warranty Management Plan  
 

One set of the warranty management plan containing information relevant to the 
warranty of materials and equipment incorporated into the construction project, 
including the starting date of warranty of construction. The Contractor shall furnish 
with each warranty the name, address, and telephone number of each of the guarantor's 
representatives nearest to the project location.  
 
Warranty Tags  

Two record copies of the warranty tags showing the layout and design.  

Final Cleaning  

Two copies of the listing of completed final clean-up items.  

1.2 PROJECT RECORD DOCUMENTS  

1.2.1 As-Built Drawings  

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms 
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built 
drawings" refer to contract drawings which are revised to be used for final as-built drawings.  
 
1.2.1.1 Government Furnished Materials   

One set of electronic CADD files in the specified software and format revised to reflect all bid 
amendments will be provided by the Government at the preconstruction conference for 
projects requiring CADD file as-built drawings.  

1.2.1.2 Working As-Built and Final As-Built Drawings  
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a. The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built 
conditions during the prosecution of the project. These working as-built marked drawings shall 
be kept current on a weekly basis and at least one set shall be available on the jobsite at all times. 
Changes from the contract plans which are made in the work or additional information which 
might be uncovered in the course of construction shall be accurately and neatly recorded as they 
occur by means of details and notes. Final as-built drawings shall be prepared after the 
completion of each definable feature of work as listed in the Contractor Quality Control Plan 
(Foundations, Utilities, Structural Steel, etc., as appropriate for the project). The working as-built 
marked prints and final as-built drawings will be jointly reviewed for accuracy and completeness 
by the Contracting Officer and the Contractor prior to submission of each monthly pay estimate. 
If the Contractor fails to maintain the working and final as-built drawings as specified herein, the 
Contracting Officer will deduct from the monthly progress payment an amount representing the 
estimated cost of maintaining the as-built drawings. This monthly deduction will continue until 
an agreement can be reached between the Contracting Officer and the Contractor regarding the 
accuracy and completeness of updated drawings. The working and final as-built drawings shall 
show, but shall not be limited to, the following information:  

 b. The actual location, kinds and sizes of all sub-surface utility lines. In order that the 
location of these lines and appurtenances may be determined in the event the surface 
openings or indicators become covered over or obscured, the as-built drawings shall show, 
by offset dimensions to two permanently fixed surface features, the end of each run 
including each change in direction.  Valves, splice boxes and similar appurtenances shall be 
located by dimensioning along the utility run from a reference point. The average depth 
below the surface of each run shall also be recorded.  

  
c. The location and dimensions of any changes within the building structure. 
 
d. Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or 
utilities if any changes were made from contract plans.  
  

e. Changes in details of design or additional information obtained from working drawings 
specified to be prepared and/or furnished by the Contractor; including but not limited to 
fabrication, erection, installation plans and placing details, pipe sizes, insulation material, 
dimensions of equipment foundations, etc.  
 
f. The topography, invert elevations and grades of drainage installed or affected as part of the 
project construction.  

  
g. Changes or modifications which result from the final inspection.  
 
h. Where contract drawings or specifications present options, only the option selected for 
construction shall be shown on the final as-built prints.  
  
i. If borrow material for this project is from sources on Government property, or if Government 
property is used as a spoil area, the Contractor shall furnish a contour map of the final borrow 
pit/spoil area elevations.  
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j. Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire 
sprinkler, and irrigation systems. 
 
k. Modifications (change order price shall include the Contractor's cost to change working and 
final as-built drawings to reflect modifications) and compliance with the following procedures. 

   
(1) Directions in the modification for posting descriptive changes shall be followed.  
 
(2) A Modification Circle shall be placed at the location of each deletion.  
 
(3) For new details or sections which are added to a drawing, a Modification Circle shall be 
placed by the detail or section title.  
 
(4) For minor changes, a Modification Circle shall be placed by the area changed on the 
drawing (each location).  
 
(5) For major changes to a drawing, a Modification Circle shall be placed by the title of the 
affected plan, section, or detail at each location.  
 
(6) For changes to schedules or drawings, a Modification Circle shall be placed either by the 
schedule heading or by the change in the schedule.  
 
(7) The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where 
the circle is to be placed is crowded. Smaller size circle shall be used for crowded areas.  

 
1.2.1.3 Drawing Preparation  

The as-built drawings shall be modified as may be necessary to correctly show the features of the 
project as it has been constructed by bringing the contract set into agreement with approved 
working as-built prints, and adding such additional drawings as may be necessary. These 
working as-built marked prints shall be neat, legible and accurate. These drawings are part of the 
permanent records of this project and shall be returned to the Contracting Officer after approval 
by the Government. Any drawings damaged or lost by the Contractor shall be satisfactorily 
replaced by the Contractor at no expense to the Government.  

1.2.1.4 Computer Aided Design and Drafting (CADD) Drawings  

a.  Only personnel proficient in the preparation of CADD drawings shall be employed to modify 
the contract drawings or prepare additional new drawings. Additions and corrections to the 
contract drawings shall be equal in quality and detail to that of the originals. Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as the original line 
colors, line weights, lettering, layering conventions, and symbols. If additional drawings are 
required, they shall be prepared using the specified electronic file format applying the same 
graphic standards specified for original drawings. The title block and drawing border to be used 
for any new final as-built drawings shall be identical to that used on the contract drawings. 
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Additions and corrections to the contract drawings shall be accomplished using CADD files. The 
Contractor will be furnished "as-designed" drawings in AutoCAD Release 2007 or Microstation 
V8 format compatible with a Windows XP operating system. The electronic files will be 
supplied on compact disc, read-only memory (CD-ROM). The Contractor shall be responsible 
for providing all program files and hardware necessary to prepare final as-built drawings.  

b.  Prior to submittal of the first design submittal involving CADD drawings, the Contractor 
shall prepare one typical CADD drawing for the project and furnish, via ENG Form 4025, the 
electronic CADD drawing file for review and approval by the Contracting Officer.  All 
Government comments involving changes to this single drawing shall be accomplished and 
resubmittal(s) made until the Government is satisfied that all CADD Standards are being 
followed and all subsequent drawings will also be in compliance with these Standards. 

 c. CADD colors shall be the "base" colors of red, green, and blue. Color code for changes 
shall be as follows:  
  
(1) Deletions (red) - Deleted graphic items (lines) shall be colored red with red lettering in 
notes and leaders.  
 
(2) Additions (Green) - Added items shall be drawn in green with green lettering in notes and 
leaders.  
 
(3) Special (Blue) - Items requiring special information, coordination, or special detailing or 
detailing notes shall be in blue.  

 
d. The Contract Drawing files shall be renamed in a manner related to the contract number (i.e., 
98-C-10.DGN) as instructed in the Pre-Construction conference. Marked-up changes shall be 
made only to those renamed files. All changes shall be made on the layer/level as the original 
item. There shall be no deletions of existing lines; existing lines shall be over struck in red. 
Additions shall be in green with line weights the same as the drawing. Special notes shall be in 
blue on layer#63.  
  
e. When final revisions have been completed, the cover sheet drawing shall show the wording 
"RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at least 5 
mm 3/16 inch high. All other contract drawings shall be marked either "As-Built" drawing 
denoting no revisions on the sheet or "Revised As-Built" denoting one or more revisions. 
Original contract drawings shall be dated in the revision block.  
  
f. After Government approval of all of the working as-built drawings for a phase of work, the 
Contractor shall prepare the final CADD as-built drawings for that phase of work and submit two 
sets of full size paper copy prints of these drawings for Government review, comparison with 
approved red-line marked up drawings, and approval. The Government will promptly return one 
set of prints annotated with any necessary corrections to the CADD file(s) if corrections are 
required prior to approval.  Within 20 days of substantial completion of all phases of work, the 
Contractor shall submit the final as-built drawing package for the entire project. The submittal 
shall consist of one set of electronic files on compact disc, read-only memory (CD-ROM), one 
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set of full size paper prints and one set of the approved working as-built drawings.  They shall be 
complete in all details and identical in form and function to the contract drawing files supplied 
by the Government.  Any transactions or adjustments necessary to accomplish this is the 
responsibility of the Contractor.  The Government reserves the right to reject any drawing files it 
deems incompatible with the CADD system.  Upon approval by the Government of the final as-
built drawing package for the entire project, the Contractor shall provide the number of as-built 
copies noted in Paragraph 1.1 of this Section. 
 
g.  Paper prints, drawing files and storage media submitted will become the property of the 
Government upon final approval.  Failure to submit final as-built drawing files and marked prints 
as specified shall be cause for withholding any payment due the Contractor under this contract.  
Approval and acceptance of final as-built drawings shall be accomplished before final payment 
is made to the Contractor.  
 
1.2.1.5 Payment  

No separate payment will be made for as-built drawings required under this contract, and all 
costs accrued in connection with such drawings shall be considered a subsidiary obligation of the 
Contractor.  

1.2.2 As-Built Record of Equipment and Materials   

The Contractor shall furnish one copy of preliminary record of equipment and materials used on 
the project 15 days prior to final inspection. This preliminary submittal will be reviewed and 
returned 2 days after final inspection with Government comments. Two sets of final record of 
equipment and materials shall be submitted 10 days after final inspection. The designations shall 
be keyed to the related area depicted on the contract drawings. The record shall list the following 
data:  

 

 

 

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA  

Description  Specification  Manufacturer  Composition  Where  
 Section  and Catalog,  and Size  Used  
  Model, and  
  Serial Number  

 
1.2.3 Final Approved Shop Drawings  

The Contractor shall furnish final approved project shop drawings 30 days after transfer of the 
completed facility. 
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1.2.4 Construction Contract Specifications  

The Contractor shall furnish final as-built construction contract specifications, including 
modifications thereto, 30 days after transfer of the completed facility.  

1.2.5 Real Property Equipment  

The Contractor shall furnish a list of installed equipment furnished under this contract. The list 
shall include all information usually listed on manufacturer's name plate. The "EQUIPMENT-
IN-PLACE LIST" shall include, as applicable, the following for each piece of equipment 
installed: description of item, location (by room number), model number, serial number, 
capacity, name and address of manufacturer, name and address of equipment supplier, condition, 
spare parts list, manufacturer's catalog, and warranty. A draft list shall be furnished at time of 
transfer. The final list shall be furnished 30 days after transfer of the completed facility.  

1.3  WARRANTY MANAGEMENT  

1.3.1 Warranty Management Plan  

The Contractor shall develop a warranty management plan which shall contain information 
relevant to the clause Warranty of Construction. At least 30 days before the planned pre-
warranty conference, the Contractor shall submit the warranty management plan for Government 
approval. The warranty management plan shall include all required actions and documents to 
assure that the Government receives all warranties to which it is entitled. The plan shall be in 
narrative form and contain sufficient detail to render it suitable for use by future maintenance 
and repair personnel, whether tradesmen, or of engineering background, not necessarily familiar 
with this contract. The term "status" as indicated below shall include due date and whether item 
has been submitted or was accomplished. Warranty information made available during the 
construction phase shall be submitted to the Contracting Officer for approval prior to each 
monthly pay estimate. Approved information shall be assembled in a binder and shall be turned 
over to the Government upon acceptance of the work. The construction warranty period shall 
begin on the date of project acceptance and shall continue for the full product warranty period. A 
joint 4 month and 9 month warranty inspection shall be conducted, measured from time of 
acceptance, by the Contractor, Contracting Officer and the Customer Representative. 
Information contained in the warranty management plan shall include, but shall not be limited to, 
the following:  

a. Roles and responsibilities of all personnel associated with the warranty process, including 
points of contact and telephone numbers within the organizations of the Contractors, 
subcontractors, manufacturers or suppliers involved.  
 
b. Listing and status of delivery of all Certificates of Warranty for extended warranty items, to 
include roofs, HVAC balancing, pumps, motors, transformers, and for all commissioned systems 
such as fire protection and alarm systems, sprinkler systems, lightning protection systems, etc.  
 
c. A list for each warranted equipment, item, feature of construction or system indicating:  
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1. Name of item.  
2. Model and serial numbers.  
3. Location where installed.  
4. Name and phone numbers of manufacturers or suppliers. 
5. Names, addresses and telephone numbers of sources of spare parts. 
6. Warranties and terms of warranty. This shall include one-year overall warranty of 
construction. Items which have extended warranties shall be indicated with separate warranty 
expiration dates.  
7. Cross-reference to warranty certificates as applicable. 
8. Starting point and duration of warranty period. 
9. Summary of maintenance procedures required to continue the warranty in force. 
10. Cross-reference to specific pertinent Operation and Maintenance manuals.  
11. Organization, names and phone numbers of persons to call for warranty service. 
12. Typical response time and repair time expected for various warranted equipment.  
 

d. The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government. 
 
e. Procedure and status of tagging of all equipment covered by 
extended warranties. 
 
f. Copies of instructions to be posted near selected pieces of equipment where operation is 
critical for warranty and/or safety reasons.  
 
1.3.2 Pre-Warranty Conference  

Prior to contract completion, and at a time designated by the Contracting Officer, the Contractor 
shall meet with the Contracting Officer to develop a mutual understanding with respect to the 
requirements of this section. Communication procedures for Contractor notification of 
construction warranty defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the Contracting Officer 
for the execution of the construction warranty shall be established/reviewed at this meeting. In 
connection with these requirements and at the time of the Contractor's quality control completion 
inspection, the Contractor shall furnish the name, telephone number and address of a licensed 
and bonded company which is authorized to initiate and pursue construction warranty work 
action on behalf of the Contractor. This point of contact will be located within the local service 
area of the warranted construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status. This requirement does not relieve the 
Contractor of any of its responsibilities in connection with other portions of this provision.  

1.3.3 Contractor's Response to Construction Warranty Service Requirements  

Following oral or written notification by the Contracting Officer, the Contractor shall respond to 
construction warranty service requirements in accordance with the "Construction Warranty 
Service Priority List" and the three categories of priorities listed below. The Contractor shall 
submit a report on any warranty item that has been repaired during the warranty period. The 
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report shall include the cause of the problem, date reported, corrective action taken, and when 
the repair was completed. If the Contractor does not perform the construction warranty within 
the timeframes specified, the Government will perform the work and backcharge the 
construction warranty payment item established.  

a. First Priority Code 1. Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief. 
 
b. Second Priority Code 2. Perform onsite inspection to evaluate situation, and determine course 
of action within 8 hours, initiate work within 24 hours and work continuously to completion or 
relief.  
 
c. Third Priority Code 3. All other work to be initiated within 3 work days and work 
continuously to completion or relief.  
 
d. The "Construction Warranty Service Priority List" is as follows:  

Code 1-Air Conditioning Systems 
1) Recreational support. 
2) Air conditioning leak in part of building, if causing damage. 
3) Air conditioning system not cooling properly.  

 
Code 1-Doors  

1) Overhead doors not operational, causing a security, fire, or safety problem. 
2) Interior, exterior personnel doors or hardware, not functioning properly, causing a 

security, fire, or safety problem.  
 

Code 3-Doors  
1) Overhead doors not operational. 
2) Interior/exterior personnel doors or hardware not functioning properly.  

 
Code 1-Electrical  

1) Power failure (entire area or any building operational after 1600 hours). 
2) Security lights 
3) Smoke detectors  

 
Code 2-Electrical  

1) Power failure (no power to a room or part of building). 
2) Receptacle and lights (in a room or part of building).  

 
Code 3-Electrical  

Street lights. 
  

Code 1-Gas  
1) Leaks and breaks.  
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2) No gas to family housing unit or cantonment area.  
 

Code 1-Heat  
1) Area power failure affecting heat. 
2) Heater in unit not working.  

 
Code 2-Kitchen Equipment 

1) Dishwasher not operating properly. 
2) All other equipment hampering preparation of a meal.  

 
Code 1-Plumbing 

1) Hot water heater failure.  
2) Leaking water supply pipes.  

 
Code 2-Plumbing 

1) Flush valves not operating properly. 
2) Fixture drain, supply line to commode, or any water pipe leaking. 
3) Commode leaking at base. 

 
Code 3 –Plumbing 

Leaky faucets. 
 
Code 3-Interior 

1) Floors damaged. 
2) Paint chipping or peeling. 
3) Casework.  

 
Code 1-Roof Leaks 

Temporary repairs will be made where major damage to property is 
occurring. 
 

Code 2-Roof Leaks 
Where major damage to property is not occurring, check for location of leak during 
rain and complete repairs on a Code 2 basis.  

 
Code 2-Water (Exterior) 

No water to facility. 
 

Code 2-Water (Hot) 
No hot water in portion of building listed. 
 

Code 3-All other work not listed above.  

1.3.5 Warranty Tags  

At the time of installation, each warranted item shall be tagged with a durable, oil and water 
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resistant tag approved by the Contracting Officer. Each tag shall be attached with a copper wire 
and shall be sprayed with a silicone waterproof coating. The date of acceptance and the QC 
signature shall remain blank until project is accepted for beneficial occupancy. The tag shall 
show the following information.  

a. Type of product/material_________________________________________.  
 
b. Model number_________________________________________________.  
 
c. Serial number_________________________________________________. 
  
d. Contract number_______________________________________________. 
 
e. Warranty period___________from___________to____________________.  
 
f. Inspector's signature____________________________________________. 
  
g. Construction Contractor_________________________________________. 
Address______________________________________________________. Telephone 
number_____________________________________________.  
 
h. Warranty contact_______________________________________________. 
Address______________________________________________________. Telephone 
number_____________________________________________.  
 
i. Warranty response time priority code_______________________________. 
 
j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL 
MAINTENANCE DURING THE WARRANTY PERIOD.  
 
1.4 MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING  

Prior to final inspection and transfer of the completed facility; all reports, statements, 
certificates, and completed checklists for testing, adjusting, balancing, and commissioning of 
mechanical systems shall be submitted to and approved by the Contracting Officer as 
specified inapplicable technical specification sections.  

1.5 OPERATION AND MAINTENANCE MANUALS  

Three (3) copies of all Operation and Maintenance (O&M) manuals shall be submitted as 
follows: 

 
AFGHANISTAN ENGINEER DISTRICT 
 
(1) DHL, FEDEX, UPS or any other courier service: 
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U.S. Army Corps of Engineers 
Afghanistan Engineer District 
House # 1, St. #1 West 
West Wazir Akbar High School 
Behind Amani High School 
Kabul, Afghanistan 
Attn: Chief, Engineering Branch  
 
or 
 
(2) U.S. Postal Service: 
U.S. Army Corps of Engineers 
Afghanistan Engineer District (CEAED-EC) 
Attn.:  Chief, Engineering Division 
APO AE 09356  

Operation manuals and maintenance manuals shall be provided in a common volume, complete, 
clearly differentiated and separately indexed.  

1.6 FINAL CLEANING  

The premises shall be left broom clean. Stains, foreign substances, and temporary labels shall be 
removed from surfaces. Carpet and soft surfaces shall be vacuumed. Equipment and fixtures 
shall be cleaned to a sanitary condition. Filters of operating equipment shall be replaced. Debris 
shall be removed from roofs, drainage systems, gutters, and downspouts. Paved areas shall be 
swept and landscaped areas shall be raked clean. The site shall have waste, surplus materials, and 
rubbish removed. The project area shall have temporary structures, barricades, project signs, and 
construction facilities removed. A list of completed clean-up items shall be submitted on the day 
of final inspection.  

PART 2 PRODUCTS (NOT USED)  

PART 3 EXECUTION (NOT USED)  

-- End of Section - 
 
 
 
AI ACQUISITION INSTRUCTIONS 
AI 22.1705-100 
PROHIBITION AGAINST HUMAN TRAFFICKING, INHUMANE LIVING 
CONDITIONS, AND WITHHOLDING OF EMPLOYEE PASSPORTS 
(MAR 2009) 
 
(a) All contractors (“contractors” refers to both prime contractors and all subcontractors 
at all tiers) are reminded of the prohibition contained in Title 18, United States Code, 
Section 1592, against knowingly destroying, concealing, removing, confiscating, or 
possessing any actual or purported passport or other immigration document, or any other 
actual or purported government identification document, of another person, to prevent or 
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restrict or to attempt to prevent or restrict, without lawful authority, the person’s liberty to 
move or travel, in order to maintain the labor or services of that person, when the person 
is or has been a victim of a severe form of trafficking in persons. 
W912ER-09-R-0027 
Page 191 of 199 
(b) Contractors are also required to comply with the following provisions: 
(1) Contractors shall only hold employee passports and other identification documents 
discussed above for the shortest period of time reasonable for administrative processing 
purposes. 
(2) Contractors shall provide all employees with a signed copy of their employment 
contract, in English as well as the employee’s native language that defines the terms of 
their employment/compensation. 
(3) Contractors shall not utilize unlicensed recruiting firms, or firms that charge illegal 
recruiting fees. 
(4) Contractors shall be required to provide adequate living conditions (sanitation, 
health, safety, living space) for their employees. Fifty square feet is the minimum 
acceptable square footage of personal living space per employee. Upon contractor’s 
written request, contracting officers may grant a waiver in writing in cases where the 
existing square footage is within 20% of the minimum, and the overall conditions are 
determined by the contracting officer to be acceptable. A copy of the waiver approval 
shall be maintained at the respective life support area. 
(5) Contractors shall incorporate checks of life support areas to ensure compliance with 
the requirements of this Trafficking in Persons Prohibition into their Quality Control 
program, which will be reviewed within the Government’s Quality Assurance process. 
(6) Contractors shall comply with international laws regarding transit/exit/entry 
procedures, and the requirements for work visas. Contractors shall follow all Host 
Country entry and exit requirements. 
(c) Contractors have an affirmative duty to advise the Contracting Officer if they learn of 
their employees violating the human trafficking and inhumane living conditions 
provisions contained herein. Contractors are advised that contracting officers and/or their 
representatives will conduct random checks to ensure contractors and subcontractors at 
all tiers are adhering to the law on human trafficking, humane living conditions and 
withholding of passports. 
(d) The contractor agrees to incorporate the substance of this clause, including this 
paragraph, in all subcontracts under his contract. 
 
(End of Requirement) 

AI 23.1000-100 
REPORTING KIDNAPPINGS, SERIOUS INJURIES AND DEATHS 
(MAR 2009) 
 
Contractors shall notify the Contracting Officer, as soon as practicable, whenever 
employee kidnappings, serious injuries or deaths occur. 
Report the following information: 
 
Contract Number: 
Contract Description & Location: 
Company Name: 
Reporting party: 
Name: 
Phone number: 
e-mail address: 
Victim: 
Name: 
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Gender (Male/Female): 
Age: 
Nationality: 
Country of permanent residence: 
Incident: 
Description: 
Location: 
Date and time: 
Other Pertinent Information: 
 
(End of Requirement) 

AI 25.1103-101 
ARMING REQUIREMENTS AND PROCEDURES FOR 
PERSONAL SECURITY SERVICES CONTRACTORS AND FOR REQUESTS 
FOR PERSONAL PROTECTION 
(MAR 2009) 
 
General. Contractor and its subcontractors at all tiers that require arming under this 
contract agree to obey all laws, regulations, orders, and directives applicable to the use of 
private security personnel in Iraq and Afghanistan, including U.S. CENTCOM, Multi- 
National Force Commander and Multi-National Corps Commander orders, instructions 
and directives. Contractors will ensure that all employees, including employees at any 
tier of subcontracting relationships, armed under the provisions of this contract, comply 
with the contents of this clause and with the requirements set forth in the following: 
DODI 3020.41, Program Management for Acquisition and Operational Contract Support 
in Contingency Operations; 
DFARS 252.225-7040, Contractor Personnel Supporting a Force Deployed Outside the 
United States; 
Class Deviation 2007-O0010, Contractor Personnel in the United States Central 
Command Area of Responsibility 
CPA Order #17, Registration Requirements for Private Security Companies, dated 27 Jun 
04; 
U.S. CENTCOM Policy Letter, Mod 1, Personal Protection and Contract Security 
Service Arming, dated 7 Nov 2006 
Required Government Documentation. The unit requesting the contractor security shall 
provide a description of the following to the arming approval authority and to the 
contracting officer: 
The specific location where the PSC will operate; 
The persons and/or property that require protection; 
The anticipated threat; 
The required weapon types; and 
The reason current security/police forces are inadequate. 
Required Contractor Documentation. Contractors and their subcontractors at all tiers 
that require arming approval shall provide the following to the contracting officer 
representative (COR): 
Documentation that each employee who will be armed under the contract received the 
following training— 
Weapons Qualification/Familiarization. All employees must meet the qualification 
requirements established by any DoD or other U.S. government agency 
Law of Armed Conflict (LOAC); 
Rules for the Use of Force (RUF), as defined in the U.S. CENTCOM Policy, dated 23 
December 2005; and 
Distinction between the above-prescribed RUF and the Rules of Engagement (ROE), 
which are applicable only to military forces. 
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Completed DD Form 2760 (or equivalent documentation) for each armed employee, 
indicating that the employee is not otherwise prohibited under U.S. law from possessing 
the required weapon or ammunition. 
One (1) copy of a business license from the Iraqi or Afghani Ministry of Trade or 
Interior; 
One (1) copy of an operating license (or a temporary operating license) from the 
Ministry of Interior; 
A communications plan that, at a minimum, sets forth the following: 
The contractor’s method of notifying military forces and requesting assistance where 
hostilities arise or combat action is needed; 
How relevant threat information will be shared between contractor security personnel and 
U.S. military forces; and 
How the contractor will coordinate transportation with appropriate military authorities. 
An acceptable plan for accomplishing background checks on all contractor and 
subcontractor employees who will be armed under the contract. The contractor shall, at 
a minimum, perform the following (which will be specifically addressed in its plan and 
which will be documented and furnished to the COR upon completion): 
Use one or more of the following sources when conducting the background checks: 
Interpol, FBI, Country of Origin Criminal Records, Country of Origin U.S. Embassy 
Information Request, CIA records, and/or any other records available; 
Verify with MNC-I or Afghanistan RCE – CG Provost Marshal that no employee has 
been barred by any commander within Iraq or Afghanistan; and 
Certify, after completing all checks, that all persons armed under this contract are not 
prohibited under U.S. law from possessing a weapon or ammunition. 
Required Contractor Acknowledgements. Contractors and their subcontractors at all 
tiers that require arming approval will provide written acknowledgement of the following 
to the COR: 
Penalties for Non-Compliance. Failure of contractor or subcontractor employee(s) to 
comply with the laws, regulations, orders, and rules (including those specified herein) 
governing the use of force may result in the revocation of weapons authorization for such 
employee(s). Where appropriate, such failure may also result in the total revocation of 
weapons authorization for the contractor (or subcontractor) and sanctions under the 
contract, including termination. 
Criminal and Civil Liability. Arming of contractor or subcontractor employees under this 
contract may subject the contractor, its subcontractors, and persons employed by the 
same, to U.S. and Host Nation prosecution and civil liability. “Host Nation” refers to the 
nation or nations where services under this contract are performed. 
Lapses in Training. Failure to successfully retrain an employee who is armed under this 
contract within twelve (12) months of the last training date will constitute a lapse in the 
employee’s authorization to possess and carry the weapon. All unauthorized employees 
will immediately surrender their weapon to the contractor and will remain unarmed until 
such time as they are retrained and the COR determines that the retraining is sufficient. 
Authorized Weapon & Ammunition Types. Unless DCDRUSCENTCOM (or a 
designee) provides otherwise, all arming requests and authorizations for contractor or 
subcontractor employees under this contract shall be limited to U.S. Government approved 
weapons and ammunition. This restriction applies to all weapons in the 
possession of contractor employees, even if such weapons are required for personal 
protection. The following weapons and ammunition are currently authorized by the U.S. 
Government for use in Iraq and Afghanistan: 
The M9, M4, M16, or equivalent (e.g. .45 CAL, AK-47). 
The M9 or equivalent sidearm will be the standard personal protection weapon unless 
other weapons are specifically requested and approved. 
U.S. government Ball ammunition is the standard approved ammunition. 
Requirements for Individual Weapons Possession. All employees of the contractor and 
its subcontractors at all tiers who are armed under this contract must: 



 
CEID Road Kapisa Supply Route (South)                                           Kapisa Province, Afghanistan 
 

01415 – 143 

Possess only those U.S. Government-approved weapons and ammunition for which they 
are qualified under the training requirements of section (c); 
Carry weapons only when on duty or at a specific post; 
Not conceal any weapons, unless specifically authorized; 
Carry proof of authorization to be armed. Employees not possessing such proof will be 
deemed unauthorized and must surrender their weapon to their employer; and 
IAW USCENTCOM G.O. #1, consumption of alcohol in Iraq or Afghanistan is 
prohibited. In the event of a suspension or and exception to G.O. #1, employees shall not 
consume any alcoholic beverage while armed or within eight (8) hours of the next work 
period where they will be armed. 
Weapons/Equipment Restrictions and Responsibilities. Unless otherwise provided, the 
U.S. Government will not provide any weapons or ammunition to contractors, their 
subcontractors, or any employees of the same. The Contractor will provide all weapons 
and ammunition to those employees that will be armed under the contract. The 
contractor and its subcontractors at all tiers will also provide interceptor body armor, 
ballistic helmets, and the Nuclear, Biological, and Chemical (NBC) protective masks to 
those employees that require such equipment in the performance of their duties. 
Rules for the Use of Force (RUF). In addition to the RUF and ROE training referenced 
in paragraph (c), the contractor and its subcontractors at all tiers will monitor and report 
all activities of its armed employees that may violate the RUF. Prompt reporting 
demonstrates a desire by the contractor and its subcontractors to minimize the impact of 
any violations and, therefore, will be given favorable consideration. Violations of the 
RUF include, though are not limited to: 
Taking a direct part in hostilities or combat actions, other than to exercise self-defense; 
Failing to cooperate with Coalition and Host Nation forces; 
Using deadly force, other than in self-defense where there is a reasonable belief of 
imminent risk of death or serious bodily harm; 
Failing to use a graduated force approach; 
Failing to treat the local civilians with humanity or respect; and 
Detaining local civilians, other than in self-defense or as reflected in the contract terms. 
Retention and Review of Records. The Contractor and all subcontractors at all tiers shall 
maintain records on weapons training, LOAC, RUF and the screening of employees for at 
least six (6) months following the expiration (or termination) of the contract. The 
Contractor and its subcontractors at all tiers shall make these records available to the 
Contracting Officer or designated representative, at no additional cost to the government, 
within 72 hours of a request. 
Contractor Vehicles. Vehicles used by contractor and subcontractor personnel in the 
course of their security duties shall not be painted or marked to resemble U.S./Coalition 
or host nation military and police force vehicles. 
Quarterly Reporting. The prime contractor will report quarterly (i.e. NLT 1 January, 1 
April, 1 July and 1 October for each quarter of the calendar year) to the Contracting 
Officer responsible for this contract, and any other organization designated by the 
Contracting Officer, the following information under this contract: 
The total number of armed civilians and contractors; 
The names and contact information of its subcontractors at all tiers; and 
A general assessment of the threat conditions, adequacy of force numbers, and any 
problems that might require a change to force levels. Note: this information is in addition 
to the information the contractor promises to immediately provide under the 
communications plan referenced at paragraph (c)(5). 
 
(End of Requirement) 
 
AI 25.1103-2 
ARMED PERSONNEL INCIDENT REPORTS 
(MAR 2009) 
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(a) All contractors and subcontractors in the Multi-National Forces-Iraq (MNF-I) or 
Combined Joint Task Force (Afghanistan) theater of operations shall comply with and 
shall ensure that their personnel supporting MNF-I or CJTF forces are familiar with and 
comply with all applicable orders, directives, and instructions issued by the respective 
MNF-I or CJTF Commanders relating to force protection and safety. 
(b) IRAQ: Contractors shall provide all incidents and use of weapons firing incidents to 
the MNC-I Contractor Operations Cell (CONOC) as soon as practical, based upon the 
situation, and submit a written report to CONOC within 4 hours. The initial report shall 
include the name of the company, location of the incident, time when the incident 
occurred, a brief description of the events leading up to the incident, and a company point 
of contact. A follow-up, comprehensive written report shall be provided to the CONOC 
within 96 hours of the incident. Reports shall be submitted to CONOC at: 
mncic3conoc@iraq.centcom.mil;, DSN 318-435-2369; Iraqna 0044 203 286 9851 or 
0044 203 239 5894; or Skype: MNCICONOC. 
(c) AFGHANISTAN: Contractors shall report all incidents and use of weapons through 
their Contracting Officers who will notify the JOC Watch at Bagram AB. (JOC SHIFT 
DIRECTOR, DSN: 318-431-4116; SVOIP: 431-7108) Information should include: the 
name of the company, where the incident occurred, time when the incident occurred, a 
brief description of the events leading up to the incident, and a point of contact for the 
company. The JOC Watch duty officer will issue guidance for further reporting 
requirements. 
(d) Contractors shall provide first aid and request MEDEVAC of injured persons, and 
remain available for U.S. or Coalition response forces, based upon the situation. In the 
event contractor personnel are detained by U.S. or Coalition Forces, prolonged detention 
due to lack of proper identification can be alleviated by contractor personnel possessing 
on their person information that includes the contractor’s name, the contract number, a 
contractor management POC, and the phone number of the CONOC/JOC Watch. 
 
 (End of Requirement) 
 
AI 25.1103-103 
FITNESS FOR DUTY AND MEDICAL/DENTAL CARE LIMITATIONS 
(MAR 2009) 
 
(1) The contractor shall perform the requirements of this contract notwithstanding the 
fitness for duty of deployed employees, the provisions for care offered under this section, 
and redeployment of individuals determined to be unfit. The contractor bears the 
responsibility for ensuring all employees are aware of the conditions and medical 
treatment available at the performance. The contractor shall include this information and 
requirement in all subcontracts with performance in the theater of operations. 
(2) The contractor shall not deploy an individual with any of the following conditions 
unless approved by the appropriate CENTCOM Service Component (ie. ARCENT, 
AFCENT, etc.) Surgeon: Conditions which prevent the wear of personal protective 
equipment, including protective mask, ballistic helmet, body armor, and 
chemical/biological protective garments; conditions which prohibit required theater 
immunizations or medications; conditions or current medical treatment or medications 
that contraindicate or preclude the use of chemical and biological protectives and 
antidotes; diabetes mellitus, Type I or II, on pharmacological therapy; symptomatic 
coronary artery disease, or with myocardial infarction within one year prior to 
deployment, or within six months of coronary artery bypass graft, coronary artery 
angioplasty, or stenting; morbid obesity (BMI >/= 40); dysrhythmias or arrhythmias, 
either symptomatic or requiring medical or electrophysiologic control; uncontrolled 
hypertension, current heart failure, or automatic implantable defibrillator; therapeutic 



 
CEID Road Kapisa Supply Route (South)                                           Kapisa Province, Afghanistan 
 

01415 – 145 

anticoagulation; malignancy, newly diagnosed or under current treatment, or recently 
diagnosed/treated and requiring frequent subspecialist surveillance, examination, and/or 
laboratory testing; dental or oral conditions requiring or likely to require urgent dental 
care within six months’ time, active orthodontic care, conditions requiring prosthodontic 
care, conditions with immediate restorative dentistry needs, conditions with a current 
requirement for oral-maxillofacial surgery; new onset (< 1 year) seizure disorder, or 
seizure within one year prior to deployment; history of heat stroke; Meniere’s Disease or 
other vertiginous/motion sickness disorder, unless well controlled on medications 
available in theater; recurrent syncope, ataxias, new diagnosis (< 1year) of mood 
disorder, thought disorder, anxiety, somotoform, or dissociative disorder, or personality 
disorder with mood or thought manifestations; unrepaired hernia; tracheostomy or 
aphonia; renalithiasis, current; active tuberculosis; pregnancy; unclosed surgical defect, 
such as external fixeter placement; requirement for medical devices using AC power; 
HIV antibody positivity; psychotic and bipolar disorders. (Reference: Mod 8 to 
USCENTCOM Individual Protection and Individual/Unit Deployment Policy, PPG-Tab 
A: Amplification of the Minimal Standards of Fitness for Deployment to the CENTCOM 
AOR). 
(3) In accordance with military directives (DoDI 3020.41, DoDI 6000.11, CFC FRAGO 
09-1038, DoD PGI 225.74), resuscitative care, stabilization, hospitalization at Level III 
(emergency) military treatment facilities and assistance with patient movement in 
emergencies where loss of life, limb or eyesight could occur will be provided. 
Hospitalization will be limited to emergency stabilization and short-term medical 
treatment with an emphasis on return to duty or placement in the patient movement 
system. Subject to availability at the time of need, a medical treatment facility may 
provide reimbursable treatment for emergency medical or dental care such as broken 
bones, lacerations, broken teeth or lost fillings. 
(4) Routine and primary medical care is not authorized. Pharmaceutical services are not 
authorized for routine or known, routine prescription drug needs of the individual. 
Routine dental care, examinations and cleanings are not authorized. 
(5) Notwithstanding any other provision of the contract, the contractor shall be liable for 
any and all medically-related services or transportation rendered. In accordance with 
OUSD(C) Memorandum dated 4 June 2008, the following reimbursement rates will be 
charged for services at all DoD deployed medical facilities. These rates are in effect until 
changed by DoD direction. 
(a) Inpatient daily rate: $2,041.00. Date of discharge is not billed unless the patient is 
admitted to the hospital and discharged the same day. 
(b) Outpatient visit rate: $195.00. This includes diagnostic imaging, laboratory, 
pathology, and pharmacy provided at the medical facility. 
 
(End of Requirement) 
 
AI 25.1103-104 
COMPLIANCE WITH LAWS AND REGULATIONS 
(MAR 2009) 
 
(a) The Contractor shall comply with, and shall ensure that its employees and its 
subcontractors and their employees, at all tiers, are aware of and obey all U.S. and Host 
Nation laws, Federal or DoD regulations, and Central Command orders and directives 
applicable to personnel in Iraq and Afghanistan, including but not limited to 
USCENTCOM, Multi-National Force and Multi-National Corps operations and 
fragmentary orders, instructions, policies and directives. 
(b) Contractor employees shall particularly note all laws, regulations, policies, and 
orders restricting authority to carry firearms, rules for the use of force, and prohibiting 
sexual or aggravated assault. Contractor employees are subject to General Orders 
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Number 1, as modified from time to time, including without limitation, their prohibition 
on privately owned firearms, alcohol, drugs, war souvenirs, pornography and 
photographing detainees, human casualties or military security measures. 
(c) Contractor employees may be ordered removed from secure military installations or 
the theater of operations by order of the senior military commander of the battle space for 
acts that disrupt good order and discipline or violate applicable laws, regulations, orders, 
instructions, policies, or directives. Contractors shall immediately comply with any such 
order to remove its contractor employee. 
(d) Contractor employees performing in the USCENTCOM Area of Operations (AOR) 
may be subject to the jurisdiction of overlapping criminal codes, including, but not 
limited to, the Military Extraterritorial Jurisdiction Act (18 U.S.C. Sec. 3261, et al) 
(MEJA), the Uniform Code of Military Justice (10 U.S.C. Sec. 801, et al)(UCMJ), and 
the laws of the Host Nation. Non-US citizens may also be subject to the laws of their 
home country while performing in the USCENTCOM AOR. Contractor employee status 
in these overlapping criminal jurisdictions may be modified from time to time by the 
United States, the Host Nation, or by applicable status of forces agreements. 
(e) Under MEJA, a person who engages in felony misconduct outside the United States 
while employed by or accompanying the Armed Forces is subject to arrest, removal and 
prosecution in United States federal courts. Under the UCMJ, a person serving with or 
accompanying the Armed Forces in the field during a declared war or contingency 
operation may be disciplined for a criminal offense, including by referral of charges to a 
General Court Martial. Contractor employees may be ordered into confinement or placed 
under conditions that restrict movement within the AOR or administratively attached to a 
military command pending resolution of a criminal investigation. 
(f) Contractors shall immediately notify military law enforcement and the Contracting 
Officer if they suspect an employee has committed an offense. Contractors shall take any 
and all reasonable and necessary measures to secure the presence of an employee 
suspected of a serious felony offense. Contractors shall not knowingly facilitate the 
departure of an employee suspected of a serious felony offense or violating the Rules for 
the Use of Force to depart Iraq or Afghanistan without approval from the senior U.S. 
commander in the country. 
 

(End of Requirement) 

AI 25.1103-105 
MONTHLY CONTRACTOR CENSUS REPORTING 
(MAR 2009) 
 
Contractor shall provide monthly employee census information to the Contracting 
Officer, by province, for this contract. Information shall be submitted either 
electronically or by hard-copy. Information shall be current as of the 25th day of each 
month and received by the Contracting Officer no later than the first day of the following 
month. The following information shall be provided for each province in which work 
was performed: 
(1) The total number (prime and subcontractors at all tiers) employees. 
(2) The total number (prime and subcontractors at all tiers) of U.S. citizens. 
(3) The total number (prime and subcontractors at all tiers) of local nationals (LN). 
(4) The total number (prime and subcontractors at all tiers) of third-country nationals 
(TCN). 
(5) Name of province in which the work was performed. 
(6) The names of all company employees who enter and update employee data in the 
Synchronized Predeployment & Operational Tracker (SPOT) IAW DFARS 
252.225-7040 or DFARS DOD class deviation 2007-O0010. 
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(End of Requirement) 
 
 
AI 25.1103-109 
MEDICAL SCREENING AND VACCINATION REQUIREMENTS 
FOR LOCALLY HIRED EMPLOYEES 
(MAR 2009) 
 
(a) Contractors, and subcontractors at any tier shall ensure and provide satisfactory evidence that all 
locally hired employees, including Local National (LN), Third Country National, and U.S. employees, 
working on military have been screened for and do not currently have active tuberculosis (TB). 
(1) Contractors may utilize a testing method of either a chest x-ray or TB skin test (TST). 
(i) Chest x-rays shall be taken and TBTs administered within 90 days prior to the start of employment. 
(ii) Screening may be performed either by a licensed medical provider from the local economy or by 
contractors’ licensed medical staffs. Contractors shall maintain medical screening documentation and 
make it available to the Contracting Officer upon request. 
(2) TB screening documentation will be required by the responsible Base Defense Operations Center 
(BDOC) prior to issuance of base access badges. 
(b) Contractor employees, including subcontractors at any tier, who work in positions where they are 
working with food or water production and distribution shall have current Typhoid and Hepatitis “A” 
(full series) vaccinations, in addition to the TB tests required above. 
(a) At least the first inoculation in the Hepatitis “A” series must be given prior to the start of 
employment, with continuation and completion of the inoculation series. The Typhoid inoculation 
must be completed within two years prior to the date of employment in the food and water service 
capacity. 
(i) Once the complete Hepatitis “A” vaccination series is completed, it does not have to be repeated. 
The Typhoid vaccination requires a booster immunization every three years. 
(ii) Proof of individual employee vaccinations shall be provided to the Contracting Officer and 
maintained by the Contractor for examination by the Contracting Officer. 
 

(End of Requirement) 

AI 25.1103-110   

CONTRACTOR EMPLOYEE LEGAL REQUIREMENTS 

(MAR 2009) 

(a)  The contractor shall not employ, nor allow a subcontractor to employ, any person that has ever been convicted, 
in any U.S. court, including a court-martial, of any crime against an Iraqi and/or an Afghan national, regardless of 
the place at which the crime occurred. 

 

(b)  For the purpose of this clause, “crime” is defined as: “a violation of a law in which there is injury to the public 
or a member of the public and a term in jail or prison, and/or a fine as possible penalties.”  Further, the crime must 
be an offense that could be classified as a Class B misdemeanor, or any higher class up to a Class A felony, as 
referenced at 18 USC §3559. 
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(c)  Contractors shall exercise effective screening processes to ensure that individuals not conforming to this 
standard are identified and prohibited from, or removed from (if already employed) working under this contract. 

 

(d)  Contractor employees discovered to have one of more prior convictions as described above shall be removed 
from the contract at the contractor’s expense. 

 

(e)  Failure to adhere to the requirements of this clause could result in a termination for cause or termination for 
default, in accordance with the terms and conditions of this contract. 

AI 36.521-100 
ELECTRICAL AND STRUCTURAL BUILDING STANDARDS FOR 
CONSTRUCTION PROJECTS 
(MAR 2009) 
 
(a) The standards set forth herein are the minimum requirements for the contract. These 
standards must be followed unless a more stringent standard is specifically included. In 
such case the most stringent standard shall be required for contract acceptance. 
(b) The contractor, in coordination with the Contracting Officer, Base Camp Mayor, 
Base/Unit Engineers, and requiring activity shall evaluate, upgrade, build, and/or 
refurbish buildings to a safe and livable condition. This work may include refurbishment, 
construction, alterations, and upgrades. All work shall be in accordance with accepted 
standards of quality. 
(c) As dictated by the Unified Facilities Criteria (UFC) the contract shall meet: 
(1) “the minimum requirements of United States’ National Fire Protection Association 
(NFPA) 70, 
(2) National Electrical Code (NEC), 
(3) the American National Standards Institute (ANSI) C2, and 
(4) the United States’ National Electrical Safety Code (NESC). 
(d) These standards must be met when it is reasonable to do so with available materials. 
When conditions dictate deviation, then provisions within the International Electrical 
Code (IEC) or British Standard (BS 7671) shall be followed. Any deviations from the 
above necessary to reflect market conditions, shall receive prior written approval from a 
qualified engineer and the Contracting Officer. 
(e) The following internet links provide access to some of these standards: 
UFC: http://65.204.17.188/report/doc_ufc.html 
NFPA 70: http://www.nfpa.org 
NESC: http://www.standards.ieee.org/nesc 
 
 
AI 26.6 Projected Afghan and Third Country National (TCN) Employment (5 Nov 07) 
 
Projected Afghan Employment 
 
Collecting & Reporting Employment Statistics 
 
The purpose of this clause is to collect data on the projected number of Afghans employed for the term of 
the contract. Offerors are required to identify in the space provided below the total projected number that 
will be directly employed in the performance of this contract. 
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Employment is the total number of Afghan persons expected to be on the payroll (contractors, 
subcontractors, & sub-subcontractors) emp1oyed full or part time who received pay for my part of the 
term of the contract. Temporary and intermittent employees are included, as are any workers who are on 
paid sick leave, on paid holiday, R&R leave or who work during only part of the pay period." Enter into 
spaces provided in item #l. Next enter in the spaces provided in item #2 what is the average number 
employed throughout the term of the contract. Item #3 An "Afghan-Based Company" is a company 
(including a subsidiary company) whose principal place of business is 
located within Afghanistan. 
 
1. Total Afghan (Afghan Residents) Employed: 
 
Afghan: Men __________ 
 
Afghan: Females __________ 
 
Total: __________ 
 
2. Average Afghans (Afghan Residents) Employed: 
 
Afghan: Men __________ 
 
Afghan: Females __________ 
 
Total: __________ 
 
1. Is your company an “Afghan Based" company? Yes ___ No___. If no, what country is 
your company registered/incorporated: ________________________ 
 
2. Afghan Company Certification. The offeror ____is or ____is not an Iraqi owned firm. 
If the firm is Afghan owned, the Ministry of Trade registration/license number is: 
________________________________. 
 
(End) 
 
 
(End of Requirement)  
 
 
 
 
 


